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FINDING OF THE BOARD OF DIRECTORS OF THE  
CLARK COUNTY STADIUM AUTHORITY 

 
 

 WHEREAS, Senate Bill 1, known as the Southern Nevada Tourism Improvements Act 

(the “Act”), was approved by the 30th Special Session (2016) of the Nevada Legislature, and 

signed by the Governor on October 17, 2016 (the “Effective Date”);  

 WHEREAS, the Act authorizes the acquisition, financing, construction, lease, 

improvement, equipping, operation and maintenance of a National Football League stadium in 

Clark County, Nevada;  

 WHEREAS, Section 21 of the Act authorizes the creation of the Stadium Authority (as 

defined in Section 16 of the Act) as a public body to carry out the provisions of the Act 

governing the National Football League Stadium Project (as defined in Section 12 of the Act);  

 WHEREAS, the Board of Directors (as defined in Section 5 of the Act) of the Stadium 

Authority was appointed pursuant to Subsection 1 of Section 22 of the Act; 

 WHEREAS, pursuant to Section 29 of the Act, the Stadium Authority shall negotiate 

and may enter into a development agreement and a lease agreement that comply with 

Subsections 2 and 3 of Section 29 of the Act, if the Board of Directors makes certain 

determinations as set forth in Subsections 1(a) to 1(d), inclusive, of Section 29 of the Act within 

12 months after the Effective Date or, if the Board of Directors determines that an extension of 

this period is necessary, within 18 months after the Effective Date; 

 WHEREAS, in support of the finding required by Subsection 1(c)(3) of Section 29 of the 

Act, namely, that the Developer Partner (as defined in Section 11 of the Act) has demonstrated to 

the satisfaction of the Board of Directors that the Developer Partner is able to successfully 

develop and construct the National Football League Stadium Project, the Board of Directors has 

been provided with and reviewed that certain development agreement between the Developer 

Partner and the Stadium Authority, the form of which is attached hereto as Exhibit A, that certain 

guaranteed maximum price design-build agreement between the Developer Partner and 

Mortenson-McCarthy Las Vegas Stadium, the design-builder (the “Design-Builder”), as 

amended, a copy of which is attached hereto as Exhibit B, and that certain guaranty from certain 

parent entities of the Design-Builder naming the Stadium Authority as a co-obligee, a copy of 

which is attached hereto as Exhibit C; and 
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 WHEREAS, based on its review of the documents and other information and matters set 

forth above and supported by the exhibits attached hereto, in the performance of its duties under 

the Act, the Board of Directors is prepared to make the determination required by Subsection 

1(c)(3) of Section 29 of the Act. 

  

 NOW, THEREFORE, THE BOARD OF DIRECTORS OF THE STADIUM 

AUTHORITY HEREBY FINDS, DETERMINES AND DECLARES THAT: 

The Developer Partner has demonstrated to the satisfaction of the Board of Directors that the 

Developer Partner is able to successfully develop and construct the National Football League 

Stadium Project as required by Subsection 1(c)(3) of Section 29 of the Act. 

 
 PASSED, ADOPTED AND APPROVED this 28th day of March, 2018. 

 

      BOARD OF DIRECTORS OF THE  
      CLARK COUNTY STADIUM AUTHORITY 

             

      ______________________________________ 
      STEVE HILL, Chairman 
 
 
ATTEST: 
 
 
______________________________________ 
LYNN MARIE GOYA, Clark County Clerk 
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EXHIBIT A 
 

Development Agreement 
 

[See Attached]
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DEVELOPMENT AGREEMENT 
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CLARK COUNTY STADIUM AUTHORITY 
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LV STADIUM EVENTS COMPANY, LLC 
 
 
 
 
 
 
 
 
 

Dated March 28, 2018 

  

 



 
 

HOU:3865461.13 

TABLE OF CONTENTS 

Page 

ARTICLE 1 GENERAL TERMS .................................................................................................. 2 
Section 1.1 Definitions and Usage ................................................................................ 2 

ARTICLE 2 REPRESENTATIVES OF THE PARTIES .............................................................. 2 
Section 2.1 The Authority Representative .................................................................... 2 
Section 2.2 StadCo Representative ............................................................................... 2 

ARTICLE 3 TERM; FINANCING; PAYMENT OF COSTS ...................................................... 2 
Section 3.1 Term ........................................................................................................... 2 
Section 3.2 Financing and Payment of Costs................................................................ 3 

ARTICLE 4 REPRESENTATIONS.............................................................................................. 9 
Section 4.1 Representations and Warranties of the Authority ...................................... 9 
Section 4.2 Representations and Warranties of StadCo. ............................................. 10 

ARTICLE 5 SITE ACQUISITION; DEDICATION AND LICENSE; UNWINDING .............. 11 
Section 5.1 Approval of the Land and Ancillary Parking Requirements ................... 11 
Section 5.2 Acquisition of the Land ........................................................................... 11 
Section 5.3 Dedication of the Land............................................................................. 12 
Section 5.4 Ownership of Improvements.................................................................... 12 
Section 5.5 License ..................................................................................................... 12 
Section 5.6 Acceptance of Land on an “AS IS, WHERE IS” Basis ........................... 12 
Section 5.7 StadCo Release ........................................................................................ 14 
Section 5.8 Unwinding of the Project Documents. ..................................................... 14 

ARTICLE 6 PERMITS AND LICENSES .................................................................................. 15 
Section 6.1 Permits, Licenses, and Approvals ............................................................ 15 
Section 6.2 Authority’s Joinder in Permit Applications ............................................. 15 

ARTICLE 7 SCOPE OF DEVELOPMENT OF PROJECT IMPROVEMENTS ....................... 16 
Section 7.1 Responsibility .......................................................................................... 16 
Section 7.2 Approval of Project Team ........................................................................ 16 
Section 7.3 Stadium Project Improvements Specifications ........................................ 16 
Section 7.4 Project Budget .......................................................................................... 16 
Section 7.5 GMP Amendment .................................................................................... 16 
Section 7.6 Project Improvements Construction Schedule ......................................... 16 
Section 7.7 Approval of Project Submission Matters ................................................. 17 
Section 7.8 Contract Requirements............................................................................. 17 
Section 7.9 General Administration of Construction. ................................................. 18 
Section 7.10 Completion Dates..................................................................................... 19 
Section 7.11 Liquidated Damages ................................................................................ 19 
Section 7.12 Collateral Effects of Project Development and Construction .................. 19 
Section 7.13 Stadium Construction Contract Bond or Design-Builder Parent 

Guaranty ................................................................................................... 19 
Section 7.14 Mechanics’ Liens and Claims .................................................................. 20 
Section 7.15 Additional Rights Relating to Certain Events .......................................... 21 



 
 

HOU:3865461.13 

Section 7.16 Access to the Project ................................................................................ 21 
Section 7.17 Authority Construction Representative.................................................... 22 
Section 7.18 No Operation of Stadium; Tours.............................................................. 23 
Section 7.19 Subcontractors.......................................................................................... 24 
Section 7.20 Applicable Law ........................................................................................ 24 
Section 7.21 Post-Completion Deliverables ................................................................. 24 

ARTICLE 8 PROJECT REPORTING ........................................................................................ 24 
Section 8.1 Project Reporting ..................................................................................... 24 

ARTICLE 9 STADCO REMEDIAL WORK .............................................................................. 25 
Section 9.1 Remedial Work; Notice of Environmental Complaints; Waste 

Disposal.................................................................................................... 25 

ARTICLE 10 DELAYS AND EFFECT OF DELAYS ............................................................... 26 
Section 10.1 Excusable StadCo Delay .......................................................................... 26 
Section 10.2 Excusable Authority Delay ...................................................................... 26 
Section 10.3 Continued Performance; Exceptions ........................................................ 27 

ARTICLE 11 CHANGE ORDERS ............................................................................................. 27 
Section 11.1 Authority’s Right to Make Changes ........................................................ 27 
Section 11.2 StadCo’s Right to Make Changes ............................................................ 27 
Section 11.3 Dispute Resolution ................................................................................... 28 
Section 11.4 Excluded Costs......................................................................................... 28 

ARTICLE 12 COST OVERRUNS, PROJECT SAVINGS AND AUDIT.................................. 28 
Section 12.1 Cost Overruns .......................................................................................... 28 
Section 12.2 Project Savings......................................................................................... 28 
Section 12.3 Payment of Cost Overruns ....................................................................... 28 
Section 12.4 Audit Rights ............................................................................................. 29 

ARTICLE 13 INSURANCE AND INDEMNITY MATTERS ................................................... 29 
Section 13.1 Policies Required for Project Improvements Work ................................. 29 
Section 13.2 Property Insurance Policy ........................................................................ 30 
Section 13.3 Additional Policies Required During the Project Term ........................... 30 
Section 13.4 Failure of StadCo to Maintain.................................................................. 30 
Section 13.5 Other Requirements ................................................................................. 30 
Section 13.6 Delivery of Evidence of Insurance .......................................................... 30 
Section 13.7 Waiver of Right of Recovery ................................................................... 31 
Section 13.8 Indirect, Special, Exemplary or Consequential Damages ........................ 31 
Section 13.9 Indemnification and Payment of Losses by StadCo ................................ 31 
Section 13.10 Indemnification and Payment of Losses by Authority ............................ 32 
Section 13.11 Survival .................................................................................................... 33 
Section 13.12 Failure to Defend ..................................................................................... 33 

ARTICLE 14 CASUALTY DAMAGE ....................................................................................... 34 
Section 14.1 Casualty Repair Work .............................................................................. 34 
Section 14.2 Insurance Proceeds................................................................................... 34 

ARTICLE 15 CONDEMNATION .............................................................................................. 35 
Section 15.1 Condemnation .......................................................................................... 35 



 
 

HOU:3865461.13 

Section 15.2 Condemnation of Part. ............................................................................. 35 
Section 15.3 Allocation of Award. ............................................................................... 36 
Section 15.4 Temporary Taking ................................................................................... 37 
Section 15.5 Condemnation Proceedings ..................................................................... 37 
Section 15.6 Notice of Condemnation .......................................................................... 37 
Section 15.7 Authority’s Actions .................................................................................. 37 
Section 15.8 Survival .................................................................................................... 37 

ARTICLE 16 DEFAULTS AND REMEDIES............................................................................ 38 
Section 16.1 Events of Default ..................................................................................... 38 
Section 16.2 The Authority’s Remedies ....................................................................... 40 
Section 16.3 StadCo’s Remedies .................................................................................. 41 
Section 16.4 Termination .............................................................................................. 41 
Section 16.5 Cumulative Remedies .............................................................................. 42 
Section 16.6 Injunctive Relief and Specific Performance ............................................ 42 
Section 16.7 Interest on Overdue Obligations .............................................................. 42 
Section 16.8 No Waivers .............................................................................................. 42 
Section 16.9 Effect of Termination ............................................................................... 43 
Section 16.10 Attorneys’ Fees ........................................................................................ 43 
Section 16.11 NFL Remedies ......................................................................................... 43 

ARTICLE 17 ASSIGNMENT AND LEASEHOLD MORTGAGES ......................................... 43 
Section 17.1 Assignment by StadCo ............................................................................. 43 
Section 17.2 Authority Assignment .............................................................................. 44 
Section 17.3 Leasehold Mortgages ............................................................................... 44 

ARTICLE 18 STANDARDS FOR APPROVALS ..................................................................... 44 
Section 18.1 Review and Approval Rights ................................................................... 44 
Section 18.2 Standard for Review ................................................................................ 44 
Section 18.3 Resubmissions.......................................................................................... 45 
Section 18.4 Duties, Obligations, and Responsibilities Not Affected .......................... 45 

ARTICLE 19 DISPUTE RESOLUTION .................................................................................... 45 
Section 19.1 Settlement By Mutual Agreement ........................................................... 45 
Section 19.2 Arbitration ................................................................................................ 46 
Section 19.3 Intervention; Consolidation ..................................................................... 46 

ARTICLE 20 ADEQUATE FINANCIAL SECURITY .............................................................. 47 
Section 20.1 Adequate Financial Security .................................................................... 47 

ARTICLE 21 MISCELLANEOUS PROVISIONS ..................................................................... 47 
Section 21.1 No Broker’s Fees or Commissions .......................................................... 47 
Section 21.2 Notices ..................................................................................................... 47 
Section 21.3 Amendment .............................................................................................. 48 
Section 21.4 Waivers .................................................................................................... 48 
Section 21.5 Counterparts ............................................................................................. 48 
Section 21.6 Knowledge ............................................................................................... 48 
Section 21.7 Drafting .................................................................................................... 48 
Section 21.8 No Third-Party Beneficiaries ................................................................... 49 
Section 21.9 Entire Understanding ............................................................................... 49 



 
 

HOU:3865461.13 

Section 21.10 Intentionally Deleted. ............................................................................... 49 
Section 21.11 Governing Law, Venue; Waiver of Jury .................................................. 49 
Section 21.12 Time is of the Essence ............................................................................. 50 
Section 21.13 Severability .............................................................................................. 50 
Section 21.14 Relationship of the Parties ....................................................................... 50 
Section 21.15 Further Assurances/Additional Documents and Approval ...................... 51 
Section 21.16 Recording ................................................................................................. 51 
Section 21.17 Estoppel Certificate .................................................................................. 51 
Section 21.18 No Personal Liability to Representatives and Owners ............................ 51 
Section 21.19 Run with the Land .................................................................................... 51 
Section 21.20 Survival .................................................................................................... 51 
Section 21.21 Conformity with the Act .......................................................................... 51 
Section 21.22 Covenant .................................................................................................. 51 
Section 21.23 Public Records ......................................................................................... 52 

 
 
EXHIBITS:  
EXHIBIT A:  Glossary of Defined Terms and Rules of Usage 
EXHIBIT B:  Arbitration Procedures 
EXHIBIT C:  Description of the Land 
EXHIBIT D:  Project Budget 
EXHIBIT E:  County Development Agreement 
EXHIBIT F-1:  Construction Funds Trust Agreement 
EXHIBIT F-2:  Disbursing Agreement 
EXHIBIT G:  Project Improvements Construction Schedule 
EXHIBIT H:  Form of PSL Marketing and Sales Agreement 
EXHIBIT I:  Form of PSL Purchase and Sale Agreement 

 



 
 

HOU:3865461.13 

DEVELOPMENT AGREEMENT 

THIS DEVELOPMENT AGREEMENT (this “Agreement”) is made as of March 28, 
2018 (the “Effective Date”), by and between CLARK COUNTY STADIUM AUTHORITY, a 
corporate and politic body and political subdivision of Clark County, Nevada (the “Authority”), 
and LV STADIUM EVENTS COMPANY, LLC, a Nevada limited liability company 
(“StadCo”).  The Authority and StadCo collectively are referred to herein as the “Parties” and 
individually as a “Party.” 

RECITALS 

A. Raiders Football Club, LLC, a Nevada limited liability company (“TeamCo”), an 
Affiliate of StadCo, owns a professional football franchise that is a member of the National 
Football League (“NFL”) known as the Oakland Raiders (the “Team”). 

B. In 2016, the Nevada legislature, finding that the expenditure of public money for 
the acquisition, construction, lease, improvement, equipping, operation and maintenance, 
financing, and long-term use of a multi-purpose stadium and related infrastructure as a venue for 
an NFL team in Nevada and a broad range of other civic, community, athletic, educational, 
cultural, and commercial activities serves a public purpose, enacted the Act creating the 
Authority and establishing a method to finance the construction of a stadium and related 
infrastructure in Clark County, Nevada (the “County”). 

C. The Nevada legislature provided for the public financing of a stadium and related 
infrastructure, with certain private contributions and contributions by the Team, and for tax-
exempt ownership of such stadium and related stadium infrastructure by the Authority. 

D. StadCo and the Authority previously entered into that certain Enabling Work 
Agreement, dated November 9, 2017 (the “Enabling Work Agreement”), pursuant to which the 
Parties agreed to the scope of, and each Party’s rights, obligations, and responsibilities with 
respect to, certain preliminary development and site activities for the Project Improvements (as 
more fully defined in the Enabling Work Agreement, the “Enabling Work”).  

E. As contemplated and required by Section 29 of the Act, the Authority and StadCo 
are executing and entering into this Agreement to set forth certain agreements of the Authority 
and StadCo with respect to the terms, conditions and provisions pursuant to which the Land shall 
be acquired and the Project Improvements, including the Stadium, shall be designed, developed, 
constructed, and furnished. 

NOW, THEREFORE, in consideration of the foregoing Recitals, which are hereby 
incorporated into this Agreement, and the mutual premises, undertakings, and covenants 
hereinafter set forth, and intending to be legally bound hereby, the Authority and StadCo 
covenant and agree as follows: 
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AGREEMENT 

ARTICLE 1 

GENERAL TERMS 

Section 1.1 Definitions and Usage.  Capitalized terms used in this Agreement shall 
have the meanings assigned to them in Exhibit A, which also contains rules as to usage 
applicable to this Agreement. 

ARTICLE 2 

REPRESENTATIVES OF THE PARTIES 

Section 2.1 The Authority Representative.  The Authority hereby designates Jeremy 
Aguero to be the representative of the Authority (the “Authority Representative”), and shall have 
the right, from time to time, to change the individual or individuals who are the Authority 
Representative by giving at least ten (10) days’ prior written Notice to StadCo thereof.  Any 
written Approval, decision, confirmation or determination of the Authority Representative shall 
be binding on the Authority except in those instances in which this Agreement specifically 
provides for the Approval, decision, confirmation or determination of the Authority Board; 
provided, however, that notwithstanding anything in this Agreement to the contrary, the 
Authority Representative shall not have any right to modify, amend or terminate this Agreement. 

Section 2.2 StadCo Representative.  StadCo hereby designates Don Webb to be the 
representative of StadCo (the “StadCo Representative”), and shall have the right, from time to 
time, to change the individual who is the StadCo Representative by giving at least ten (10) days’ 
prior written Notice to the Authority thereof.  With respect to any action, decision or 
determination to be taken or made by StadCo under this Agreement, the StadCo Representative 
shall take such action or make such decision or determination or shall notify the Authority in 
writing of the Person(s) responsible for such action, decision or determination and shall forward 
any communications and documentation to such Person(s) for response or action.  Any written 
Approval, decision, confirmation or determination hereunder by the StadCo Representative shall 
be binding on StadCo; provided, however, that notwithstanding anything in this Agreement to 
the contrary, the StadCo Representative shall not have any right to modify, amend or terminate 
this Agreement. 

ARTICLE 3 

TERM; FINANCING; PAYMENT OF COSTS 

Section 3.1 Term.  The term of this Agreement shall commence on the Effective Date 
and except as otherwise expressly provided herein shall expire on the Project Completion Date 
(the “Project Term”).  Notwithstanding the expiration of the Project Term or the earlier 
termination of this Agreement, the rights and obligations of the Parties herein that expressly 
survive such expiration or earlier termination shall survive such expiration or earlier termination.   
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Section 3.2 Financing and Payment of Costs. 

(a) Financing Generally.  The Project Costs will be paid with the following sources of 
funds: 

(i) an amount equal to the lesser of (A) $750,000,000 or (B) the money 
generated by the tax imposed pursuant to Section 33(1) of the Act before the issuance of 
the County Bonds plus the amount raised from the issuance of the County Bonds after 
payment of issuance costs and the cost of funding the reserve fund as set forth in the Act 
(such lesser amount, the “Authority Contribution Amount”); 

(ii) an amount not less than $250,000,000 that constitutes net proceeds of 
sales of PSL Revenues by the Authority to FinanceCo (the “PSL Revenue 
Sales”) (such amount, the “PSL Contribution Amount”); and 

(iii) an amount, as determined from time to time, equal to the amount 
necessary to complete the Project Improvements in accordance with the Project Budget 
minus the Authority Contribution Amount and the PSL Contribution Amount (such 
amount, the “StadCo Contribution Amount”). 

(b) Authority Contribution Amount.  The Authority Contribution Amount shall be 
funded by the Authority as follows: 

(i) On the Initial Authority Contribution Date and on or before the third 
Business Day after the 22nd day of each calendar month thereafter until the Final 
Authority Contribution Date, the Authority shall deposit into the Construction Funds 
Trust, for allocation to the Project Account established for deposit of the Authority 
Contribution Amount (the “Authority Contribution Trust Account”), the money generated 
by the tax imposed pursuant to Section 33(1) of the Act before the issuance of the County 
Bonds, net of (A) any amounts required by the County to be used to fund reserves or 
other amounts pursuant to Section 34(2)(b) of the Act, and (B) any amounts permitted to 
be paid pursuant to Section 34(2)(c) of the Act; provided, however, that such deposits to 
the Authority Contribution Trust Account made pursuant to this Section 3.2(b)(i) on the 
Initial Authority Contribution Date shall not be less than $25,000,000.  Such deposits 
shall be made by wire transfer of federal funds. 

(ii) On the Final Authority Contribution Date, the Authority shall deposit the 
balance of the Authority Contribution Amount into the Authority Contribution Trust 
Account.  Such deposit shall be made by wire transfer of federal funds.   

(c) PSL Contribution Amount.  The PSL Contribution Amount shall be funded as 
follows: 

(i) The Authority shall retain the sole and exclusive right to enter into 
agreements for the sale of, and shall enter into agreements for the sale of, PSLs in the 
Stadium in accordance with Section 32(1) of the Act.  In addition, the Authority shall 
retain TeamCo to act as the PSL Agent for the marketing of, solicitation of orders for, 
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and sales of, PSLs, and the execution and delivery of all PSL Contracts pursuant to the 
PSL Marketing and Sales Agreement, as permitted by Section 32(2) of the Act. 

(ii) In accordance with Section 32(5) of the Act, the Authority shall establish a 
purchase and sale facility in an amount not less than $250,000,000 with respect to 
revenues associated with PSLs in the Stadium (the “PSL Purchase and Sale Facility”) by 
executing and delivering to the appropriate parties the PSL Purchase and Sale Agreement 
contemporaneously with the initial construction costs closing under the FinanceCo Credit 
Facility, and by otherwise providing such cooperation as may be reasonably required to 
consummate in a timely and efficient manner the transactions related to the PSL Purchase 
and Sale Agreement.  Such cooperation shall include delivery by legal counsel to the 
Authority of usual and customary legal opinions (including without limitation a so-called 
‘true-sale’ opinion) in such form as the FinanceCo Agent may reasonably require, which 
delivery shall be at StadCo’s cost and expense.  StadCo shall pay to the Authority all 
reasonable and documented out-of-pocket costs and expenses incurred by the Authority 
in connection with the administration of the PSL Purchase and Sale Facility including the 
cooperation required under this Section. 

(iii) The Authority shall consummate PSL Revenue Sales under the PSL 
Purchase and Sale Facility in accordance with the terms of the PSL Purchase and Sale 
Agreement, and the net proceeds of such PSL Revenue Sales shall be deposited into the 
Construction Funds Trust, for allocation to the Project Account established for deposit of 
the PSL Contribution Amount (the “PSL Contribution Trust Account”).  Such deposits 
shall be made by wire transfer of federal funds.  The PSL Agent shall have no ownership 
interest in proceeds generated from the Authority’s sale of PSLs. 

(d) StadCo Contribution Amount.  The StadCo Contribution Amount shall be funded 
by StadCo as follows:  

(i) StadCo shall deposit into the Construction Funds Trust, for allocation to 
the Project Account established for deposit of the StadCo Contribution 
Amount (the “StadCo Contribution Trust Account”), proceeds of the 
StadCo Source of Funds in such amounts and at such times as may be 
required to timely pay the Project Costs and satisfy the terms of this 
Agreement.  Such deposits shall be made by wire transfer of federal funds.  

(e) Payment of Project Costs. 

(i) On or prior to the Effective Date, StadCo has provided the Authority with 
written evidence including relevant reports from the Construction Monitor, that StadCo 
has made the Initial StadCo Contribution.  The Authority acknowledges receipt of such 
evidence from StadCo and advises StadCo that such evidence is satisfactory to the 
Authority to establish that the Initial StadCo Contribution has been made and that the 
provisions in the Act requiring such evidence have been satisfied. 

(ii) On or prior to the Effective Date, StadCo has provided the Authority with 
written evidence including relevant reports from the Construction Monitor, that StadCo 
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has made payments of Project Costs (excluding for this purpose the purchase price of the 
Land) in excess of the Initial StadCo Contribution (such payments, the “Additional Initial 
StadCo Contributions”) in an amount equal to $[______].  The Authority acknowledges 
receipt of such evidence from StadCo and advises StadCo that such evidence is 
satisfactory to the Authority to establish that, as of the Effective Date, certain Additional 
Initial StadCo Contributions have been made in an amount equal to $[______]. 

(iii) Prior to the Initial Authority Contribution Date, StadCo and the Authority 
shall jointly determine the amount of any Additional Initial StadCo Contributions not 
included in the Additional Initial StadCo Contributions acknowledged by the Authority 
pursuant to Section 3.2(e)(ii) hereof based on reasonably detailed evidence of the 
payment of Project Costs provided by StadCo including relevant reports from the 
Construction Monitor.  StadCo and the Authority hereby further acknowledge and agree 
that all Additional Initial StadCo Contributions shall be included in the StadCo 
Contribution Amount, including for the purpose of determining the occurrence of the 
Authority Catch-Up Achievement Date (as defined below). 

(iv) On the Initial Authority Contribution Date and continuing until such time 
as the amounts funded from the Authority Contribution Trust Account for the payment of 
Project Costs equal to [__.__]% of the aggregate amount of Additional Initial StadCo 
Contributions (such amount, the “Authority Catch-up Amount”, and the date on which 
the Authority Catch-up Amount is fully funded by the Authority, the “Authority Catch-up 
Achievement Date”), the Authority shall fund (through the Authority Contribution Trust 
Account) 100% of the Project Costs, subject to the terms of the Construction Funds Trust 
Agreement; provided that, if at any time amounts deposited in the Authority Contribution 
Trust Account are insufficient to cover the Project Costs payable pursuant to this Section 
3.2(e)(iv) (the amount of such insufficiency being referred to herein as the “Authority 
Contribution Shortfall”), the amount of such Authority Contribution Shortfall shall be 
paid from the StadCo Contribution Trust Account with proceeds deposited therein 
pursuant to Section 3.2(d)(i) hereof; provided further that the aggregate amount of the 
Authority Contribution Shortfall paid from time to time pursuant to this Section 3.2(e)(iv) 
(the “Aggregate Authority Contribution Shortfall”) shall be included in any determination 
of the Authority Catch-up Amount and of the occurrence of the Authority Catch-up 
Achievement Date. 

(v) From and after the Authority Catch-up Achievement Date until the earlier 
to occur of (A) the Section 35(2)(b) Date and (B) the Pro Rata Funding Suspension Date, 
all Project Costs shall be paid from the Authority Contribution Trust Account, on the one 
hand, and the PSL Contribution Trust Account and/or the StadCo Contribution Trust 
Account, on the other hand, in the proportion of 44.512754226% of all Project Costs and 
55.487245774% of all Project Costs, respectively, subject to the terms of the 
Construction Funds Trust Agreement. 

(vi) From and after the occurrence of the Pro Rata Funding Suspension Date 
(if it occurs prior to the Section 35(2)(b) Date) until the Section 35(2)(b) Date, all Project 
Costs shall be paid from the PSL Contribution Trust Account and/or the StadCo 
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Contribution Trust Account, subject to the terms of the Construction Funds Trust 
Agreement. 

(vii) From and after the Section 35(2)(b) Date, all Project Costs shall be paid 
from the Authority Contribution Amount (subject to the obligations of StadCo to fund 
any Cost Overruns), subject to the terms of the Construction Funds Trust Agreement.   

(viii) In the event the Authority Contribution Amount actually funded is less 
than $750,000,000, on the Final Authority Contribution Date, StadCo and the Authority 
shall jointly redetermine the pro rata percentages set forth in Section 3.2(e)(v) hereof. In 
the event that, as of the end of any calendar quarter, the projected cumulative Project 
Costs set forth in the then-applicable Project Budget is more than 5.00% less than 
projected cumulative Project Costs set forth in the Project Budget as of the Effective 
Date, then within ten (10) days after the end of such calendar quarter, StadCo and the 
Authority shall jointly re-determine the pro rata percentages set forth in Section 3.2(e)(v) 
hereof using the same methodology used to determine such pro rata percentages on the 
Effective Date.   

(f) Construction Funds Trust, Project Accounts, and Termination of Project 
Accounts.   

(i) All amounts necessary to pay Project Costs will be disbursed in 
accordance with this Agreement and the Construction Funds Trust Agreement and the 
Disbursing Agreement.  

(ii) Upon certification by the Authority and StadCo in writing to the 
Construction Funds Trustee that either one of the following has occurred: (A) the Project 
Completion Date or (B) either Party has exercised its termination right under Section 16.4 
hereof, and in both cases, all then legally owing Project Costs have been fully paid, then 
the Project Accounts will be terminated in accordance with the further provisions of 
Section 3.2(f)(iii) hereof. 

(iii) Subject to the occurrence of certain events set forth in Section 3.2(f)(ii) 
hereof, including the payment of all then legally owing Project Costs, the Project 
Accounts shall be terminated by the Construction Funds Trustee in the following manner: 

(A) If the Project Completion Date shall have occurred, then the 
remaining balance of funds in the Project Accounts shall be distributed and 
released as follows: 

(1) all remaining amounts in respect of the 
Authority Contribution Amount then held in the Authority 
Contribution Trust Account, including interest and funds 
earned from investment of the Authority Contribution 
Amount, shall be paid to StadCo; provided, however, that if 
an Authority Contribution Abatement Obligation exists, all 
remaining amounts in respect of the Authority Contribution 
Amount then held in the Authority Contribution Trust 
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Account, including interest and funds earned from 
investment of the Authority Contribution Amount, shall be 
paid to the County; provided, further, that to the extent 
amounts are required to be paid to StadCo, StadCo shall 
only be paid such sums up to the point where such sums 
plus the sums previously paid from the Authority 
Contribution Trust Account for Project Costs equals $750 
million, and any amounts over such $750 million shall be 
paid to the Authority for payment to the County to be 
applied in accordance with the Act; 

(2) all remaining amounts in respect of the PSL 
Contribution Amount then held in the PSL Contribution 
Trust Account, including interest and funds earned from 
investment of the PSL Contribution Amount, shall be paid 
to StadCo to be applied in accordance with the FinanceCo 
Credit Facility; 

(3) all remaining amounts in respect of the 
StadCo Contribution Amount then held in the StadCo 
Contribution Trust Account, including interest and funds 
earned from investment of the StadCo Contribution 
Amount, shall be paid to StadCo to be applied in 
accordance with the StadCo Credit Facility; and 

(4) any financial security or other pledged 
collateral shall be released and transferred to the owner 
thereof, in each case as directed in writing to the financial 
institution by such Party. 

(B) If the Project Completion Date shall not have occurred and this 
Agreement has been terminated, then the remaining balance of funds in the 
Project Accounts shall be distributed and released as follows: 

(1) all remaining amounts in respect of the 
Authority Contribution Amount then held in the Authority 
Contribution Trust Account, including interest and funds 
earned from investment of the Authority Contribution 
Amount, shall be paid to the Authority for payment to the 
County to be applied in accordance with the Act; 

(2) all remaining amounts in respect of the PSL 
Contribution Amount then held in the PSL Contribution 
Trust Account, including interest and funds earned from 
investment of the PSL Contribution Amount, shall be paid 
to StadCo to be applied in accordance with the FinanceCo 
Credit Facility; 



 

8 
HOU:3865461.13 

(3) all remaining amounts in respect of the 
StadCo Contribution Amount then held in the StadCo 
Contribution Trust Account, including interest and funds 
earned from investment of the StadCo Contribution 
Amount, shall be paid to StadCo to be applied in 
accordance with the StadCo Credit Facility; and 

(4) any financial security or other pledged 
collateral shall be released and transferred to the owner 
thereof, in each case as directed in writing to the financial 
institution by such Party. 

(g) Financing Cooperation.  The Parties will, and StadCo will cause TeamCo to, 
cooperate to facilitate the financing of the Project Improvements in a manner consistent with 
the Act. Such cooperation shall include collaborating with each other and their respective 
affiliates, representatives, officers, and advisors in the efficient documentation and closing of 
(i) the FinanceCo Credit Facility on the initial construction costs closing date, which shall 
occur on or about the Final Authority Contribution Date; (ii) the StadCo Credit Facility on the 
initial construction costs closing date, which shall occur on or about the Final Authority 
Contribution Date; (iii) the NFL G-4 Facility contemplated by the Act; (iv) any other StadCo 
Source of Funds; and (v) the County Bonds; provided that, in the case of this clause (v), the 
cooperation of StadCo, TeamCo, and their respective affiliates, representatives, officers, and 
advisors shall be limited to the reasonable and customary cooperation required in connection 
with the issuance of general obligations bonds and in no event shall include access to 
confidential or proprietary information or to Team players. 

(h) Construction Monitor.  FinanceCo has engaged an independent engineer to serve 
as the Construction Monitor for the FinanceCo Agent, the Authority, and the County.  The 
Construction Monitor shall monitor the Project Improvements Work from time to time 
throughout the Project Term.  The scope of the monitoring by the Construction Monitor shall 
include review of progress of work, review of contracts and substantive budget reviews, review 
of Construction Contract Change Orders, status of approvals and permits, certain matters 
specified in Section 8.1 hereof, all other matters required of the Construction Monitor under 
the Construction Funds Trust Agreement, and all matters required of the “independent 
engineer” under the Act.  StadCo shall pay prior to delinquency all costs and expenses required 
to be paid to the Construction Monitor for the Construction Monitor’s providing the reports 
and services to the Authority required by this Section 3.2(h).  Concurrently with the delivery 
thereof to the FinanceCo Agent, the Construction Monitor shall deliver to the Authority (and 
the Authority shall, in turn, provide to the County) all reports, information, and certificates 
provided by the Construction Monitor to the FinanceCo Agent under the FinanceCo Credit 
Facility.  All such reports, information, and certificates shall be certified by the Construction 
Monitor to the Authority.  Notwithstanding anything to the contrary this Agreement, including 
in this Section 3.2(h), but subject to StadCo’s obligation to comply with Section 8.1 hereof, the 
Construction Monitor shall not be required to deliver any reporting, information or certificates 
to the Authority hereunder or under the Construction Funds Trust Agreement, unless delivery 
thereof to the FinanceCo Agent is required to be made pursuant to the terms of the FinanceCo 
Credit Facility.  The Authority and the County shall each have the right to Approve the 
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replacement of the Construction Monitor by FinanceCo; provided, however, neither the 
Authority nor the County will withhold its Approval thereof, so long as the new Construction 
Monitor appointed by FinanceCo is a Qualified Construction Monitor with the same scope, 
duties, and responsibilities as the previous Construction Monitor. 

ARTICLE 4 

REPRESENTATIONS 

Section 4.1 Representations and Warranties of the Authority.  The Authority 
represents and warrants to StadCo, as of the Effective Date (unless otherwise expressly provided 
herein), as follows: 

(a) Organization.  The Authority is a governmental entity, duly organized and validly 
existing under and by virtue of the provisions of the Act.  The Authority possesses full and 
adequate power and authority to own, operate, and lease its properties, and to carry on and 
conduct its business as it is currently being conducted. 

(b) Authorization.  The Authority has the full right, power, and authority to execute 
and deliver this Agreement and to perform and satisfy its obligations and duties hereunder.  
The execution, delivery, and performance of this Agreement by the Authority have been duly 
and fully authorized and approved by all necessary and appropriate action, and a true, 
complete, and certified copy of the authorizing resolutions has been delivered to StadCo.  This 
Agreement has been duly executed and delivered by the Authority.  The individuals executing 
and delivering this Agreement on behalf of the Authority have all requisite power and authority 
to execute and deliver the same and to bind the Authority hereunder. 

(c) Binding Obligation and Enforcement.  Assuming execution of this Agreement by 
StadCo, this Agreement constitutes legal, valid, and binding obligations of the Authority, 
enforceable against the Authority in accordance with its terms. 

(d) Governing Documents.  The execution, delivery, and performance of this 
Agreement by the Authority does not and will not result in or cause a violation or breach of, or 
conflict with, any provision of the Authority’s governing documents or rules, policies or 
regulations applicable to the Authority. 

(e) Law.  The execution, delivery, and performance of this Agreement by the 
Authority does not and will not result in or cause a violation or breach of, or conflict with, 
Applicable Laws applicable to the Authority or any of its properties or assets which will have a 
material adverse effect on the Authority’s ability to perform and satisfy its obligations and 
duties hereunder.  All actions and determinations required to be taken or made by the Authority 
prior to the Effective Date have been taken or made. 

(f) Contracts; No Conflict.  The execution, delivery, and performance of this 
Agreement by the Authority does not and will not result in or cause a violation or breach of, 
conflict with, constitute a default under, require any consent, approval, waiver, amendment, 
authorization, notice or filing under any agreement, contract, understanding, instrument, 
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mortgage, lease, indenture, document or other obligation to which the Authority is a party or 
by which the Authority or any of its properties or assets are bound which will have a material 
adverse effect on the Authority’s ability to perform and satisfy its obligations and duties 
hereunder. 

(g) Absence of Litigation.  There is no action, suit, proceeding, claim, arbitration or 
investigation pending or, to Authority’s knowledge, threatened by any Person, against the 
Authority or its assets or properties which if unfavorably determined against Authority would 
have a material adverse effect on the Authority’s ability to perform and satisfy its obligations 
and duties hereunder. 

(h) Other Agreements.  Other than the Project Documents and the Permitted 
Encumbrances, there are no currently existing leases, licenses, contracts, agreements or other 
documents affecting the Land (or any portion thereof) as of the Effective Date to which the 
Authority is a party. 

(i) Approvals. The Authority has reviewed and approved all of the documents 
necessary to make all approvals and findings as required by Section 29(1) and Section 36(1) of 
the Act.  

(j) Confidentiality.  The Authority shall comply with the confidentiality provisions of 
Section 30 of the Act. 

Section 4.2 Representations and Warranties of StadCo.  StadCo represents and 
warrants to the Authority, as of the Effective Date (unless otherwise expressly provided herein), 
as follows:   

(a) Organization.  StadCo is a Nevada limited liability company duly organized, 
validly existing, and in good standing under the laws of the State of Nevada.  StadCo possesses 
full and adequate power and authority to own, operate, and lease its properties, and to carry on 
and conduct its business as it is currently being conducted. 

(b) Authorization.  StadCo has the full right, power, and authority to execute and 
deliver this Agreement and to perform and satisfy its obligations and duties hereunder.  The 
execution, delivery, and performance of this Agreement by StadCo have been duly and fully 
authorized and approved by all necessary and appropriate action, and a true, complete, and 
certified copy of the authorizing resolutions has been delivered to the Authority.  This 
Agreement has been duly executed and delivered by StadCo.  The individual executing and 
delivering this Agreement on behalf of StadCo has all requisite power and authority to execute 
and deliver the same and to bind StadCo hereunder. 

(c) Binding Obligation and Enforcement.  Assuming execution of this Agreement by 
the Authority, this Agreement constitutes legal, valid, and binding obligations of StadCo, 
enforceable against it in accordance with its terms. 

(d) Governing Documents.  The execution, delivery, and performance of this 
Agreement by StadCo does not and will not result in or cause a violation or breach of, or 
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conflict with, any provision of its articles of organization, operating agreement or other 
governing documents, or the NFL Rules and Regulations. 

(e) Law.  The execution, delivery, and performance of this Agreement by StadCo 
does not and will not result in or cause a violation or breach of, or conflict with, any 
Applicable Laws applicable to StadCo or any of its properties or assets which will have a 
material adverse effect on the ability of StadCo to perform and satisfy its obligations and duties 
hereunder. 

(f) Approval by NFL.  The NFL has taken necessary action under the NFL Rules and 
Regulations to approve the development of the Project Improvements, the re-location of the 
Team, and, to the extent necessary, the terms of this Agreement. 

(g) Contracts; No Conflict.  The execution, delivery, and performance of this 
Agreement by StadCo does not and will not result in or cause a termination, modification, 
cancellation, violation or breach of, conflict with, constitute a default under, result in the 
acceleration of, create in any party the right to accelerate, require any consent, approval, 
waiver, amendment, authorization, notice or filing under any agreement, contract, 
understanding, instrument, mortgage, lease, sublease, license, sublicense, franchise, permit, 
indenture, agreement, mortgage for borrowed money, instrument of indebtedness, security 
instrument, indenture, document or other obligation to which StadCo is a party or by which 
StadCo or any of its properties or assets are bound. 

(h) Absence of Litigation.  There is no action, suit, proceeding, claim, arbitration or 
investigation pending or, to the knowledge of StadCo, threatened by any Person, against 
StadCo or its assets or properties that questions the validity of this Agreement or the 
transactions contemplated herein or which, individually or collectively, if unfavorably 
determined would have a material adverse effect on the assets, conditions, affairs or prospects 
of StadCo, financially or otherwise, including ability of StadCo to perform and satisfy its 
obligations and duties hereunder. 

ARTICLE 5 

SITE ACQUISITION; DEDICATION AND LICENSE; UNWINDING 

Section 5.1 Approval of the Land and Ancillary Parking Requirements.  The Authority 
hereby Approves the location of the Land pursuant to the Act as the exclusive site for the 
development and construction of the Stadium Project Improvements hereunder. StadCo shall 
provide sufficient parking pursuant to the requirements of the County Development Agreement 
and consistent with first-class, premier NFL facilities currently in operation or approved for 
construction by the NFL.  

Section 5.2 Acquisition of the Land. On or before the Effective Date, StadCo acquired 
good and marketable fee simple title to the Land, free and clear of all Liens and other 
encumbrances other than the Permitted Encumbrances.  
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Section 5.3 Dedication of the Land.  No later than ten (10) days after the Effective 
Date, StadCo shall dedicate and transfer the Land to the Authority pursuant to that certain Grant, 
Bargain and Sale Deed in a form and substance mutually acceptable to the Parties, free and clear 
of all Liens and other encumbrances other than the Permitted Encumbrances. 

Section 5.4 Ownership of Improvements.  All of the Stadium Project Improvements 
shall be owned by the Authority as and when constructed by or on behalf of StadCo pursuant to 
the terms of this Agreement.  Upon Final Completion of the Stadium Project Improvements, 
StadCo, at the request of the Authority, shall promptly deliver to the Authority a bill of sale, deed 
or other appropriate instrument in a form reasonably acceptable to the Authority confirming the 
Authority’s ownership of the Stadium Project Improvements. 

Section 5.5 License.  StadCo and its Related Parties are hereby granted a license and 
right of access to the Land for the purpose of performing StadCo’s obligations under this 
Agreement, without charges or fees or the payment of rent, subject to the terms of this 
Agreement. 

Section 5.6 Acceptance of Land on an “AS IS, WHERE IS” Basis. 

(a) Condition of the Land; Disclaimer of Representations and Warranties.  STADCO 
ACKNOWLEDGES AND AGREES THAT: 

(i) NEITHER THE AUTHORITY NOR ANY RELATED PARTY OF THE 
AUTHORITY MAKES OR HAS MADE ANY WARRANTY OR REPRESENTATION, 
EXPRESS OR IMPLIED, CONCERNING THE PHYSICAL CONDITION OF THE 
LAND (INCLUDING THE GEOLOGY OR THE CONDITION OF THE SOILS OR OF 
ANY AQUIFER UNDERLYING THE SAME AND ANY ARCHAEOLOGICAL OR 
HISTORICAL ASPECT OF THE SAME), THE SUITABILITY OF THE LAND OR 
ITS FITNESS FOR A PARTICULAR PURPOSE AS TO ANY USES OR ACTIVITIES 
WHICH STADCO MAY MAKE THEREOF OR CONDUCT THEREON AT ANY 
TIME DURING THE PROJECT TERM, THE LAND USE REGULATIONS 
APPLICABLE TO THE LAND OR THE COMPLIANCE THEREOF WITH ANY 
APPLICABLE LAWS, THE FEASIBILITY OF THE PROJECT IMPROVEMENTS 
WORK, THE EXISTENCE OF ANY HAZARDOUS MATERIALS OR 
ENVIRONMENTAL EVENTS, THE CONSTRUCTION OF ANY PROJECT 
IMPROVEMENTS OR ANY OTHER MATTER RELATING TO ANY 
IMPROVEMENTS OF ANY NATURE AT ANY TIME CONSTRUCTED OR TO BE 
CONSTRUCTED ON THE LAND; 

(ii) NO REVIEW, APPROVAL, CONSENT OR OTHER ACTION BY THE 
AUTHORITY UNDER THIS AGREEMENT SHALL BE DEEMED OR CONSTRUED 
TO BE SUCH A REPRESENTATION OR WARRANTY; 

(iii) STADCO HAS BEEN AFFORDED FULL OPPORTUNITY TO 
INSPECT, AND STADCO HAS INSPECTED AND HAS HAD FULL OPPORTUNITY 
TO BECOME FAMILIAR WITH, THE CONDITION OF THE LAND, THE 
BOUNDARIES THEREOF, ALL LAND USE REGULATIONS APPLICABLE 
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THERETO, AND OTHER MATTERS RELATING TO THE DEVELOPMENT 
THEREOF; 

(iv) SUBJECT ONLY TO THE PROVISIONS OF SECTION 4.1, STADCO 
ACCEPTS, ON AN “AS IS, WHERE IS” BASIS, THE LAND IN THE CONDITION IN 
WHICH IT EXISTS ON THE EFFECTIVE DATE; AND 

(v) STADCO’S RISKS.  STADCO AGREES THAT NEITHER THE 
AUTHORITY NOR ANY OF THE AUTHORITY’S RELATED PARTIES SHALL 
HAVE ANY RESPONSIBILITY FOR ANY OF THE FOLLOWING 
(COLLECTIVELY, “STADCO’S RISKS”): 

(A) THE ACCURACY OR COMPLETENESS OF ANY 
INFORMATION SUPPLIED BY ANY PERSON OTHER THAN THE 
EXPRESS REPRESENTATIONS AND WARRANTIES CONTAINED IN 
SECTION 4.1 HEREOF OR THE OTHER PROJECT DOCUMENTS; 

(B) THE CONDITION, SUITABILITY OR FITNESS FOR ANY 
PARTICULAR PURPOSE, DESIGN, OPERATION OR VALUE OF THE 
LAND OR THE PROJECT IMPROVEMENTS; 

(C) THE COMPLIANCE OF STADCO’S DEVELOPMENT OF THE 
LAND OR ANY OTHER PROPERTY OF THE AUTHORITY WITH THE 
COUNTY DEVELOPMENT AGREEMENT AND ANY OTHER APPLICABLE 
LAND USE REGULATIONS OR ANY APPLICABLE LAW; 

(D) THE FEASIBILITY OF THE PROJECT IMPROVEMENTS 
WORK; 

(E) EXCEPT TO THE EXTENT SUCH IS WITHIN THE SCOPE OF 
THE AUTHORITY REMEDIAL WORK, THE EXISTENCE OR ABSENCE OF 
ANY HAZARDOUS MATERIALS OR STATE ARCHEOLOGICAL 
LANDMARKS ON THE LAND OR ENVIRONMENTAL EVENTS WITH 
RESPECT TO THE LAND OR THE PROJECT IMPROVEMENTS THEREON; 

(F) EXCEPT TO THE EXTENT EXPRESSLY PROVIDED IN THE 
PROJECT DOCUMENTS, THE CONSTRUCTION OF ANY PROJECT 
IMPROVEMENTS ON THE LAND, INCLUDING THE STADIUM; AND 

(G) EXCEPT TO THE EXTENT EXPRESSLY PROVIDED IN THE 
PROJECT DOCUMENTS, ANY OTHER MATTER RELATING TO ANY 
PROJECT IMPROVEMENTS AT ANY TIME CONSTRUCTED OR TO BE 
CONSTRUCTED ON THE LAND. 

NEITHER THE AUTHORITY NOR ANY OF ITS RELATED PARTIES SHALL BE LIABLE 
AS A RESULT OF ANY FAILURE BY ANY PERSON (OTHER THAN THE AUTHORITY) 
UNDER ANY PROJECT DOCUMENT TO PERFORM THEIR RESPECTIVE 
OBLIGATIONS THEREUNDER.  IT IS UNDERSTOOD AND AGREED BY STADCO (FOR 
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ITSELF OR ANY PERSON CLAIMING BY, THROUGH OR UNDER IT) THAT IT HAS 
ITSELF BEEN, AND WILL CONTINUE TO BE, SOLELY RESPONSIBLE FOR MAKING 
ITS OWN INDEPENDENT APPRAISAL OF, AND INVESTIGATION INTO, THE 
FINANCIAL CONDITION, CREDIT WORTHINESS, CONDITION, AFFAIRS, STATUS, 
AND NATURE OF ANY PERSON UNDER THE PROJECT DOCUMENTS AND THE 
LAND, THE PROJECT IMPROVEMENTS OR ANY OTHER PROPERTY. 

Section 5.7 StadCo Release.  WITHOUT LIMITING STADCO’S INDEMNITY 
OBLIGATIONS UNDER THIS AGREEMENT, STADCO HEREBY AGREES TO RELEASE 
THE AUTHORITY AND ITS RELATED PARTIES FROM AND AGAINST ANY CLAIMS, 
DEMANDS, ACTIONS, SUITS, CAUSES OF ACTION, DAMAGES, LIABILITIES, 
OBLIGATIONS, COSTS OR EXPENSES THAT STADCO MAY HAVE WITH RESPECT TO 
THE LAND OR THE PROJECT IMPROVEMENTS AND RESULTING FROM, ARISING 
UNDER OR RELATED TO ANY ENVIRONMENTAL EVENT WITHIN THE SCOPE OF 
THE STADCO REMEDIAL WORK OR STADCO’S RISKS, INCLUDING ANY SUCH 
CLAIM UNDER ANY ENVIRONMENTAL LAWS, WHETHER UNDER ANY THEORY OF 
STRICT LIABILITY OR THAT MAY ARISE UNDER THE COMPREHENSIVE 
ENVIRONMENTAL RESPONSE, COMPENSATION AND LIABILITY ACT OF 1980, AS 
AMENDED, 42 U.S.C.A. § 9601, ET. SEQ., AND NRS CHAPTER 459 OR ANY OTHER 
APPLICABLE LAWS. 

Section 5.8 Unwinding of the Project Documents. 

(a) County Bonds.  The Authority shall, at least ten (10) but no more than fifteen (15) 
Business Days prior to the pricing of the County Bonds, provide StadCo Notice of the net 
construction proceeds expected to be generated from the issuance of the County Bonds.  
StadCo may no later than five (5) Business Days after its receipt of such notice provide notice 
to the Authority that StadCo does not desire the County to issue the County Bonds as proposed.  
If StadCo provides notice to the Authority within such time period that StadCo does not desire 
the County to issue the County Bonds as proposed or if StadCo fails to provide a notice to the 
Authority within such time period, then the Authority shall notify the County that it is 
rescinding its request that the County issue general obligation bonds pursuant to Section 36 of 
the Act.  At any time thereafter, StadCo may give notice of StadCo’s intent to abandon its 
request for public financing (a “Notice of Intent to Abandon”), and upon such notice each 
Party covenants that promptly after the issuance of any Notice of Intent to Abandon it shall 
take all necessary actions as described below to reverse and unwind each of the Project 
Documents (the “Unwinding”).   Notwithstanding the other provisions of this Section 5.8(a), if 
the Authority fails to provide StadCo with the aforementioned Notice of pricing of the County 
Bonds by June 30, 2018, then at any time after June 30, 2018 and prior to March 30, 2019, 
StadCo may also deliver a Notice of Intent to Abandon. 

(b) Unwinding.  The Parties shall use reasonable efforts to complete the Unwinding 
as soon as reasonably possible after the date on which StadCo issues the Notice of Intent to 
Abandon and in any event within ninety (90) days following such date.  In order to complete 
the Unwinding, the Parties shall proceed as follows: 
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(i) The Parties shall execute and deliver terminations of each of the Project 
Documents and upon the execution and delivery thereof, each Project Document shall be 
deemed terminated and of no further force and effect, except for those obligations or 
rights thereunder that expressly survive the termination of the applicable Project 
Document; 

(ii) StadCo shall return to the Authority (for payment to the County to be 
applied in accordance with the Act) all funds disbursed by or on behalf of the Authority 
to or for the benefit of StadCo pursuant to the Construction Funds Trust Agreement; 

(iii) The Authority shall convey the Land (together with any improvements 
thereon) to StadCo or its designee pursuant to a Grant, Bargain and Sale Deed to be 
recorded in the Clark County, Nevada Recorder’s Office (the “Recorder’s Office”), and 
any memorandum of lease recorded in connection with the Stadium Lease and/or the 
Team Use Agreement shall be terminated and such termination shall be recorded in the 
Recorder’s Office; 

(iv) Each Party shall obtain all necessary Approvals required for the 
Unwinding; and 

(v) The Parties shall execute any and all further documents, agreements, and 
instruments, and take all such further actions (including the filing and recording of 
assignments and other documents with the Recorder’s Office), which may be required 
under any Applicable Law, or which another party may reasonably request, to effect the 
agreements set forth herein. 

(c) Costs of Unwinding.  Each Party shall pay its own costs and expenses (including 
its own attorneys’ fees) to complete the Unwinding; provided, however, StadCo shall be 
responsible for paying any and all recording fees, real estate transfer taxes, and escrow charges 
incurred in connection with the Unwinding. 

ARTICLE 6 

PERMITS AND LICENSES 

Section 6.1 Permits, Licenses, and Approvals.  Promptly after the Effective Date, 
StadCo will commence, or continue if already having commenced, pursuing the receipt of all 
permits, licenses, and approvals required under Applicable Law (including the permits, licenses, 
and approvals required under the County Development Agreement) in connection with the 
design, development, construction, and operation of the Project Improvements and shall 
thereafter pursue the receipt of same in a diligent and commercially reasonable manner. 

Section 6.2 Authority’s Joinder in Permit Applications.  The Authority agrees, within 
five (5) days after receipt of a Notice therefor from StadCo, to execute, acknowledge, and deliver 
(or to join with StadCo in the execution, acknowledgment, and delivery of), at StadCo’s cost and 
expense, any and all applications for replatting, rezoning, licenses, permits, vault space, alley 
closings or other permits, licenses, and approvals of any kind or character (including the re-
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subdivision of the Land into a single lot or parcel or separate lots or parcels for purposes of 
assessment and taxation) required of StadCo by any Governmental Authority in connection with 
the design, development, and construction of the Project Improvements and any easements or 
rights-of-way for public utilities or similar public facilities over and across any portion of the 
Land which may be useful or necessary in the proper economic and orderly development of the 
Project Improvements to be erected thereon in accordance with this Agreement; provided, 
however, that, in each case, notwithstanding anything herein to the contrary, the Authority shall 
not be obligated to execute any agreement or to do any other act that requires, or that could 
require, the Authority to assume or incur any liability or to pay any sum that, in each case, 
StadCo does not agree to assume, incur or pay on the Authority’s behalf. 

ARTICLE 7 

SCOPE OF DEVELOPMENT OF PROJECT IMPROVEMENTS 

Section 7.1 Responsibility.  StadCo shall design, develop, and construct the Stadium 
Project Improvements at and within the Land and shall design, develop, and construct the 
Infrastructure Improvements, in each case in accordance with this Agreement, the Design-Build 
Agreement, the County Development Agreement, and all Applicable Laws, all at StadCo’s sole 
cost, risk, and expense, except as otherwise provided in this Agreement. 

Section 7.2 Approval of Project Team.  Prior to entering into this Agreement, StadCo 
has provided to the Authority Board the name and qualifications of each member of the Project 
Team.  Further, prior to entering into this Agreement, StadCo has provided to the Authority 
execution versions of the Construction Agreements to be entered into by StadCo of each member 
of the Project Team.  The Authority hereby Approves the Project Team and the execution and 
delivery by StadCo of such Construction Agreements. 

Section 7.3 Stadium Project Improvements Specifications.  The design, development, 
and construction of the Stadium Project Improvements shall include, at a minimum, the Stadium 
Project Improvements described more particularly in the Design-Build Agreement. The NFL 
Rules and Regulation requirements, where applicable, shall be incorporated in the design and 
construction documents required for the implementation of the Stadium Project Improvements. 
The NFL Rules and Regulations shall be held as confidential to the extent allowable by the laws 
of Nevada, including the Act, and the requirements of this Agreement. 

Section 7.4 Project Budget.  Prior to entering into this Agreement, StadCo provided 
the Project Budget to the Authority.  The Authority hereby Approves the Project Budget. 

Section 7.5 GMP Amendment.  StadCo has provided to the Authority executed 
versions of the GMP Amendment. The Authority hereby Approves the GMP Amendment and 
the execution and delivery thereof. 

Section 7.6 Project Improvements Construction Schedule.  Without limiting StadCo’s 
obligations under Section 7.9, Section 7.10 or elsewhere in this Agreement, StadCo shall, prior 
to the commencement of construction of the Project Improvements (excluding the Enabling 
Work), provide the Authority with a Project Improvements Construction Schedule. The Project 
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Improvements Construction Schedule shall be provided to the Authority on an advisory basis, 
and the Authority acknowledges that the dates set forth on the Project Improvements 
Construction Schedule (other than the Project Completion Date) shall be subject to modifications 
in StadCo’s discretion and any failure by StadCo to meet target dates (other than the Project 
Completion Date) shall not in and of itself constitute a StadCo Default.  The Project Completion 
Date shall be subject to extension by Force Majeure as provided herein. 

Section 7.7 Approval of Project Submission Matters.  Any changes, modifications or 
amendments to the Project Submission Matters are subject to the Approval of the Authority, with 
the understanding that it is the intent of the Parties that the Project Improvements be constructed 
in accordance with the Project Improvements Construction Schedule and within the Project 
Budget. 

Section 7.8 Contract Requirements.  StadCo shall cause, and has caused, all contracts 
to which StadCo is a direct party with any contractor regarding the construction of any Project 
Improvements Work (including the Design-Build Agreement) (a) to be entered into with a 
Qualified Contractor, (b) to require such contractor to perform such Project Improvements Work 
in a good and workmanlike manner, (c) to comply with the terms of Section 31(1)(c), 
Section 31(2), Section 31.5, and Section 36(1)(c) of the Act, (d) to name the Authority as an 
additional insured and indemnified party, and (e) to provide the Authority is a third party 
beneficiary thereof.  Further, StadCo shall cause all contracts to which StadCo is a direct party 
with any architect or design professional regarding any Project Improvements Work to be 
entered into with a Qualified Design Professional and to permit the Authority to use (but not 
own) any plans and specifications to which StadCo is then entitled pursuant thereto.  Further, 
StadCo shall cause the Design-Build Agreement to (a) provide for no less than statutory 
retainage in accordance with the then current requirements of Applicable Law, (b) provide for a 
customary warranty that the Project Improvements Work covered by such agreement will be 
warranted from defects in workmanship and materials for a period of at least one (1) year from 
the date of Final Completion of such Project Improvements Work (unless a longer period of time 
is provided for by the manufacturer or supplier of any materials or equipment which is a part of 
such Project Improvements) and an assignment to the Authority of the right to enforce such 
warranty as to any Project Improvements, to the same extent as if the Authority were a party to 
the contract, (c) cover all of the Project Improvements Work through Final Completion, 
(d) provide for a fixed price or a guaranteed maximum price for all such work, (e) be bonded by 
a Qualified Surety pursuant to statutory payment and performance bonds (the “Stadium 
Construction Contract Bond”) or obtain a parent guaranty from a creditworthy parent entity of 
the Design-Builder with the financial ability to pay sums should they become due under such 
guaranty, as reasonably determined by the FinanceCo Agent (the “Design-Builder Parent 
Guaranty”), in each case naming the Authority as a co-obligee, (f) require that upon Substantial 
Completion, StadCo will continue to retain sufficient amounts to complete the Project 
Improvements Work in order to achieve Final Completion, and (g) otherwise provide the Design-
Builder must comply with the terms of Sections 31(1)(c), 31(2), 31.5, and 36(1)(c) of the Act.  
The provisions of this Section 7.8 that require the Design-Build Agreement to contain certain 
terms and requirements are collectively, the “Design-Build Agreement Requirements.” 
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Section 7.9 General Administration of Construction.   

(a) Commencement of Construction.  Subject to Force Majeure and the terms of 
Section 7.9(b) and Section 7.14(d) hereof, at such time as StadCo shall receive the permits, 
licenses, and approvals under Applicable Law as are necessary to commence construction of 
the Project Improvements Work, StadCo shall as soon as reasonably practicable thereafter 
commence construction of the Project Improvements and thereafter pursue the construction and 
completion of the Project Improvements. 

(b) Performance of the Work.  With the exclusion of all Enabling Work which is 
performed pursuant to the Enabling Work Agreement, StadCo shall not do or permit others to do 
any Project Improvements Work unless and until (i) StadCo shall have first procured and paid 
for applicable permits, licenses, and approvals then required under Applicable Law to commence 
the specific work being performed and (ii) StadCo has complied with the Insurance Covenants.  
All such Project Improvements Work shall be (i) prosecuted with reasonable diligence and 
completed with all reasonable dispatch, subject to Force Majeure; (ii) constructed and performed 
in a good and workmanlike manner in accordance with standard construction practices for 
construction, repair, renewal, renovation, demolition, rebuilding, addition or alteration, as the 
case may be, of improvements similar to the Project Improvements; (iii) constructed and 
performed using qualified workers and subcontractors; (iv) constructed and performed in 
accordance with Applicable Laws and the terms of this Agreement; and (v) subject to Section 
7.14 below, free of any Liens other than any Leasehold Mortgage permitted pursuant to the terms 
of the Stadium Lease.  StadCo shall take all reasonably necessary measures and precautions to 
minimize damage, disruption or inconvenience caused by such work and make adequate 
provisions for the safety and convenience of all Persons affected thereby, in each case in the 
manner as a Reasonable and Prudent Developer would undertake in light of the particular 
circumstances.  Except as expressly provided in this Agreement, StadCo shall be responsible for 
all costs incurred in connection with the Project Improvements Work, including any costs, 
charges, and fees in connection with supplying the Project Improvements with all necessary 
utilities, all costs, charges, and fees payable to any Governmental Authority in connection with 
the Project Improvements Work (including all building permits, platting, and zoning fees and 
street closure fees or any other license, permit or approval under Applicable Laws), title 
insurance costs associated with leasehold and mortgagee title insurance obtained by StadCo and 
all other site preparation costs, fees or expenses incurred in connection with the Land or the 
design, development, construction, furnishing, and opening of the Project Improvements.  Dust, 
noise, traffic, hazards, and other effects of such work shall be controlled in such manner as a 
Reasonable and Prudent Developer would undertake in light of the particular circumstances. 

(c) Local Participation.  It is intended that, in accordance with Section 31.5 of the 
Act, local participation in the development and construction of the Project Improvements by 
contractors with sufficient experience and capacity will be encouraged.  Accordingly, StadCo 
shall, and shall cause its prime contractors to, perform the Project Improvements Work in 
accordance with Section 31.5 of the Act and the applicable Community Benefits Plan. 

(d) Transportation.  In accordance with Section 29.2(j) of the Act, StadCo shall work 
with all applicable Governmental Authorities to take into consideration in the design and 
development of the Project Improvements the use of multimodal facilities at the Stadium that 
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use alternative modes of transportation and do not have detrimental impacts on other permitted 
transportation projects in the vicinity of the Land. 

Section 7.10 Completion Dates. 

(a) Substantial Completion Date.  StadCo shall use commercially reasonable efforts 
to cause Substantial Completion of each portion of the Project Improvements Work on or 
before the applicable Substantial Completion Date as extended for Force Majeure Delay 
Periods or by Construction Contract Change Orders, and deliver or cause to be delivered to the 
Authority (i) a certificate of substantial completion that has been executed by the Architect of 
Record certifying Substantial Completion of the Project Improvements has been achieved and 
(ii) evidence as applicable to the particular work that Substantial Completion of the 
Infrastructure Improvements has been achieved, in each case along with such documentation as 
is reasonably necessary to substantiate the same and the respective dates of Substantial 
Completion. 

(b) Final Completion.  Final Completion of the Stadium Project Improvements Work 
shall occur as required by the Design-Build Agreement. Final Completion of the Infrastructure 
Work shall occur as required by the applicable Construction Agreements. StadCo shall deliver, 
and cause to be delivered to the Authority, a written certification that Final Completion of the 
Project Improvements Work has been achieved pursuant to the applicable Construction 
Agreements, along with such documentation as is reasonably necessary to substantiate same 
and the date of Final Completion of the Project Improvements Work. 

Section 7.11 Liquidated Damages.  StadCo shall use commercially reasonable efforts in 
good faith by appropriate proceedings to collect any liquidated damages from the Design-Builder 
pursuant to the Design-Build Agreement.  The Authority shall have no obligation whatsoever to 
enforce the Design-Build Agreement or other construction, design or consulting agreements, as 
applicable.  If StadCo collects any liquidated damages from the Design Builder or such other 
contractor or pursuant to the Design-Build Agreement or such other contract, as applicable, for a 
delay in achieving Substantial Completion of the Project Improvements Work, then StadCo will 
promptly (and in no event within less than five (5) days after receipt thereof) pay to the 
Authority such liquidated damages in the same proportion as the Authority Contribution Amount 
bears to the aggregate of the Project Contributions.  Upon receipt, the Authority shall deposit the 
amount of such liquidated damages into the Stadium Authority Capital Projects Fund established 
under the Stadium Lease.  StadCo covenants the provisions of this Section 7.11 and StadCo’s 
obligations with respect to any such liquidated damages accruing prior to the date of termination 
hereof shall survive any expiration or earlier termination of this Agreement.  

Section 7.12 Collateral Effects of Project Development and Construction.  StadCo will 
endeavor to minimize negative effects on traffic and neighboring properties and businesses 
surrounding the Land during construction and development of the Project Improvements.   

Section 7.13 Stadium Construction Contract Bond or Design-Builder Parent Guaranty.  
Prior to commencing any Projects Improvements Work (excluding the Enabling Work), StadCo 
shall deliver to the Authority a copy of the Stadium Construction Contract Bond or Design-
Builder Parent Guaranty, as further defined in the Design-Build Agreement.  Notwithstanding 
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anything herein to the contrary, the Authority covenants and agrees that so long as no StadCo 
Default then exists and provided StadCo has promptly commenced (or any Leasehold 
Mortgagee, as applicable) and is diligently pursuing all claims to cause the performance of the 
Stadium Project Improvements Work and the payment of all obligations in connection with 
same, the Authority will not exercise its rights as co-obligee under the Stadium Construction 
Contract Bond or Design-Builder Parent Guaranty.  StadCo covenants and agrees that (i) all 
proceeds received by or on behalf of StadCo under the Stadium Construction Contract Bond or 
Design-Builder Parent Guaranty will be applied in satisfaction of StadCo’s obligation hereunder 
to complete the Stadium Project Improvements Work and pay its portion of the costs thereof 
pursuant to the terms of this Agreement and (ii) upon the occurrence and during the continuance 
of a StadCo Default, the Authority shall have the right to enforce, and make claims under, the 
Stadium Construction Contract Bond or Design-Builder Parent Guaranty. 

Section 7.14 Mechanics’ Liens and Claims.  StadCo shall at all times indemnify, defend 
(with counsel reasonably satisfactory to the Authority), protect, and hold the Authority and the 
Authority Indemnified Persons, free and harmless from any costs, damages, liability, claims, 
liens, demands, encumbrances or litigation, including reasonable attorneys’ fees and costs, 
including those incurred in preparation for trial and appeal, arising directly or indirectly out of 
any work performed, material furnished or obligations incurred by StadCo in connection with the 
Land and/or the Project Improvements, and shall, except as hereinafter permitted in Section 
7.14(a) below, pay or cause to be paid for all work performed and material furnished to the Land 
and/or the Project Improvements, which will or may result in a Lien on the Land and/or the 
Project Improvements, and will keep the Land and/or the Project Improvements, and StadCo’s 
leasehold estate free and clear of all Liens. 

(a) Contest of Liens.  If StadCo desires to contest any claim of lien, it shall within 
thirty (30) days after the filing of the Lien, procure an appropriate surety bond in lieu of the 
lien, in an amount consistent with Applicable Law, with a responsible licensed Nevada 
corporate surety in the amount and manner sufficient to release the Land and the Project 
Improvements from the charge of the Lien (“Lien Release Bond”).  Nothing contained herein 
shall prevent the Authority, at the cost and for the account of StadCo, from obtaining and 
filing, at StadCo’s expense, a Lien Release Bond, in the event StadCo fails or refuses to furnish 
the same within said thirty (30)-day period (or such longer period as is reasonably necessary to 
procure such bond but not to exceed sixty (60) days), in which event StadCo shall reimburse 
the Authority for the premium on such bond plus interest at the Default Rate. 

(b) Satisfaction of Liens.  Within the time periods permitted for payment, upon entry 
of a final, non-appealable judgment in any action in which StadCo contests any such claim of 
Lien, if such final judgment shall establish the validity of the claim secured by the Lien, or any 
part thereof, and within thirty (30) days after the filing of any Lien for record that StadCo does 
not in good faith contest pursuant to the terms of Section 7.14(a) hereof, StadCo shall fully pay 
and discharge such judgment or Lien, as the case may be, and StadCo shall reimburse the 
Authority upon demand for any and all loss, damage, and expense (if any), including 
reasonable attorneys’ fees, which the Authority suffered by reason thereof plus interest at the 
Default Rate. 
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(c) Notice to the Authority.  Should any Lien be filed against the Land or any of the 
Project Improvements, or any Action or Proceeding be instituted affecting the title to the Land 
or any of the Project Improvements, StadCo shall deliver to the Authority written notice 
thereof within ten (10) days from the date StadCo obtains knowledge of the filing thereof. 

(d) Specific Lien Provisions.  The Parties agree that NRS 108.2403 and 
NRS 108.2407 are not applicable to the Project Improvements Work. StadCo shall comply 
with Applicable Laws to ensure that no Liens encumbering the Authority’s interest in the Land 
or the Project Improvements arise as a result of the Project Improvements Work.  

Section 7.15 Additional Rights Relating to Certain Events.  StadCo shall have the right 
to do the following:  (i) pursue any and all remedies under the Construction Agreements; (ii) to 
pursue, settle or compromise any claim for breach by any party providing services, goods, labor 
or materials under any of the Construction Agreements; and (iii) to pursue, settle or compromise 
any claim against any insurer, re-insurer or surety providing insurance or surety services in 
connection with the Construction Agreements including the insurers providing the builder’s risk 
and other insurance required under the Design-Build Agreement and the AOR Agreement and 
the surety under the Stadium Construction Contract Bond and the guarantor under the Design-
Builder Parent Guaranty; provided, however, StadCo shall inform the Authority of all such 
claims and actions, and delay of, and notify the Authority of all potential settlements thereof in 
advance so the Authority may review and comment on any such settlements. Any and all 
recoveries under any of the foregoing shall be applied first to the actual reasonable out-of-pocket 
costs incurred in pursuing, settling or compromising such claim, and then to the costs of 
designing and constructing the Project Improvements. 

Section 7.16 Access to the Project.   

(a) Right of Entry.  The Authority (including the Authority Construction 
Representative) shall have the right of access to the Land and the Project Improvements and 
any portion thereof to conduct inspections for purposes of verifying Substantial Completion 
and Final Completion and StadCo’s and the Project Improvements’ compliance with this 
Agreement and all Applicable Laws, including reasonable access to inspect the Project 
Improvements Work and to review construction documents as reasonably necessary to verify 
that the Project Improvements Work is in general conformance with the terms of this 
Agreement.  Such access shall be upon prior Notice to StadCo (which Notice may be given by 
telephone).  The Authority (including the Authority Construction Representative) shall, after 
being given Notice thereof, comply with StadCo’s safety rules, requirements, and procedures at 
all times when it is exercising its rights under this Section 7.16(a) so long as those rules, 
requirements, and procedures are reasonably consistent with safety rules, requirements, and 
procedures in other similarly situated stadiums and do not materially impair the Authority’s 
(including the Authority Construction Representative) ability to access the Land and the 
Project Improvements for the purposes provided in this Section.  Such entry and the 
Authority’s (including the Authority Construction Representative) activities pursuant thereto 
shall be conducted in such a manner as to minimize interference with, and delay of, the Project 
Improvements Work then being conducted.  Nothing herein shall be intended to require the 
Authority (including the Authority Construction Representative) to deliver Notice to StadCo 
prior to access to the Land and the Project Improvements and any portion thereof if a StadCo 
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Default occurs and remains uncured.  Notwithstanding the terms of this Section 7.16, the 
Authority (including the Authority Construction Representative) shall have the right of access 
to the Land and the Project Improvements and any portion thereof in connection with an 
Emergency, so long as the Authority (including the Authority Construction Representative) 
uses reasonable efforts to (i) notify StadCo by telephone of any such Emergency prior to 
entering the Land and the Project Improvements or, if said prior Notice is not reasonably 
practical, as soon as reasonably practical thereafter, but in no event later than one (1) day after 
the Authority (including the Authority Construction Representative) enters the Land and the 
Project Improvements, (ii) minimize interference with the Project Improvements Work then 
being conducted, and (iii) limits its activities to those reasonably necessary to safeguard lives, 
public health, safety, and the environment. 

Section 7.17 Authority Construction Representative. 

(a) Appointment of Authority Construction Representative.  The Authority may 
retain a representative to assist the Authority with questions or any issues in connection with 
the Project Improvements Work (such representative shall hereinafter be referred to as the 
“Authority Construction Representative”), and shall have the right, from time to time, to 
change the individual who is the Authority Construction Representative by giving at least ten 
(10) days’ prior Notice to StadCo thereof. The cost to retain the Authority Construction 
Representative shall be paid as part of the Project Budget out of the Authority Contribution 
Amount. StadCo and the Authority shall work cooperatively to define and agree upon an 
appropriate scope and establish an appropriate price for the Authority Construction 
Representative’s services. 

(b) Intent of the Parties Regarding Project Submission Matters.  It is the intent of the 
Parties to keep each other reasonably informed as part of a collaborative process for the 
development of and material modifications to all Project Submission Matters.  StadCo, through 
the StadCo Representative, agrees to meet with the Authority Construction Representative on a 
monthly basis upon written request to the StadCo Representative. Requests shall include a 
description of the subject matter and any documentation required by the Authority 
Construction Representative to allow StadCo sufficient notice of the same and allow the 
StadCo Representative, if necessary, to have the appropriate members of the Project Team at 
the meeting. The Authority Construction Representative shall provide StadCo with its opinions 
and suggestions related to the Project Improvements Work promptly. StadCo will consider and 
review opinions and suggestions submitted by the Authority Construction Representative.  
Notwithstanding the foregoing, StadCo is the Person responsible for contracting with parties 
that will provide the design, development, and construction of the Project Improvements and in 
discharging such obligation, StadCo will direct the Project Team, but in doing so will take into 
consideration input from the Authority and the Authority Construction Representative.  Neither 
the Authority nor the Authority Construction Representative shall have the authority to direct 
development activities or the means or methods of the design or construction of the Project 
Improvements. 

(c) Construction Cooperation/Coordination.  Without in any way limiting, waiving or 
releasing any of the obligations of StadCo under this Agreement or any Applicable Law, 
StadCo agrees during the Project Term, StadCo will do the following:   
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(i) Cooperation.  Cooperate with the Authority Construction Representative 
so the Authority will be kept reasonably apprised of the Project Improvements Work and 
the Project Submission Matters including at regularly scheduled monthly meetings; 

(ii) Delivery of Project Status Report and Notices by StadCo.  Deliver to the 
Authority Construction Representative monthly a copy of the Project Status Report and 
copies of all notices of default sent or received by or on behalf of StadCo under any 
Construction Agreement or Applicable Law relating to the Project Improvements Work 
or the Land; 

(iii) Environmental Conditions.  Advise the Authority Construction 
Representative with respect to any Environmental Conditions known to StadCo and all 
requirements imposed by, and negotiations with, any Governmental Authority concerning 
any such Environmental Conditions; 

(iv) Notices of Claim.  Notify the Authority Construction Representative after 
receipt of any notice of any material claim from any member of the Project Team, and 
allow the Authority to attend any dispute resolution proceedings or settlement discussions 
related thereto; 

(v) Meetings.  Allow the Authority Construction Representative to attend all 
regularly scheduled construction meetings and provide the Authority Construction 
Representative with reasonable advance Notice of such regularly scheduled construction 
meetings (but such meetings may proceed and do not need to be rescheduled if the 
Authority Construction Representative is unable to attend); and 

(vi) Final Inspection.  Allow the Authority Construction Representative to be 
present during the scheduled pre-final (if any) and final inspection of the Project 
Improvements following Substantial Completion thereof and/or any applicable phase 
thereof and the Design-Builder or such other contractor shall provide reasonable advance 
Notice to the Authority Construction Representative of such inspections (but such 
inspections may proceed and do not need to be rescheduled if the Authority Construction 
Representative is unable to attend). 

(d) Confidentiality.  With regard to the information provided to the Authority 
Construction Representative pursuant to this Section 7.17, the Authority agrees to comply with 
the confidentiality procedures described in Section 30 of the Act to the extent such information 
is determined to constitute proprietary or confidential information thereunder. 

Section 7.18 No Operation of Stadium; Tours.  StadCo agrees during all periods of time 
prior to the Substantial Completion Date, StadCo will refrain from opening the Stadium Project 
Improvements to the public or holding events at the Stadium Project Improvements (other than 
tours of the Stadium Project Improvements).  StadCo agrees to reasonably accommodate tours of 
the Stadium Project Improvements prior to Final Completion thereof to the extent requested from 
time to time by the Authority; provided that such tours are conducted so as to minimize 
interference with, and delay of, the Project Improvements Work then being conducted.   
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Section 7.19 Subcontractors.  StadCo shall cause all construction contractors, including 
the Design-Builder, engaged by it in connection with the Project Improvements Work to procure 
all subcontracts for the construction of the Project Improvements Work in accordance with the 
terms of Sections 31(2) and (3) of the Act.    

Section 7.20 Applicable Law.  No Approvals or confirmations by the Authority Board, 
the Authority Representative or the Authority Construction Representative under this Agreement 
shall relieve or release StadCo from its obligations to comply with any Applicable Laws relating 
to the design, construction, development, operation or occupancy of the Project Improvements.  
The Approval by the Authority Board, the Authority Representative or the Authority 
Construction Representative of any matter submitted to the Authority Board, the Authority 
Representative or the Authority Construction Representative pursuant to this Agreement shall 
not constitute a replacement or substitute for, or otherwise excuse StadCo from, such permitting, 
licensing or approval processes under Applicable Laws; and, conversely, no permit or license so 
obtained shall constitute a replacement or substitute for, or otherwise excuse StadCo from, any 
requirement hereunder for the Approval of the Authority Board, the Authority Representative or 
the Authority Construction Representative. 

Section 7.21 Post-Completion Deliverables.  Within one hundred twenty (120) days 
after Final Completion of the Project Improvements Work, StadCo shall provide to the Authority 
(a) one (1) copy of the “as-built” survey showing the location of all Project Improvements, (b) a 
complete, legible, full-size sets or electronic CAD files (as requested by the Authority) of all 
“record drawings” in accordance with accepted industry standards, to the extent appropriate 
considering the work performed, regarding all of the Project Improvements, (c) copies (if 
applicable) of a certificate of occupancy or its equivalent, which shall then be required by any 
Governmental Authority, (d) final lien waivers and releases from contractors, subcontractors, 
suppliers, and materialmen having liens or viable lien rights in connection with the Project 
Improvements Work, and (e) status reports for any unresolved mechanics liens or mechanic lien 
actions.   

ARTICLE 8 

PROJECT REPORTING 

Section 8.1 Project Reporting.  StadCo shall furnish to the Authority monthly a project 
status report or reports, each certified to the Authority, which shall contain (a) the status of 
design planning, (b) a comparison of the Project Budget to costs incurred through the date of the 
report, and a description of the variances, (c) a status of the Project Improvements Construction 
Schedule in relationship to the work completed through the date of the report, and a description 
of the variances, (d) the status of any permits, licenses or approvals under Applicable Laws 
required or necessary to facilitate the continued construction, or ultimate occupancy, of the 
Project Improvements, (e) an update and status as to StadCo’s and the Design-Builder’s 
compliance with Section 31.5, Section 35(2)(c), and Section 35(2)(e) of the Act, (f) an update 
and status as to StadCo’s and the Design-Builder’s compliance with the terms of the Community 
Benefits Plan, (g) any other matters relating to the design, development, and construction of the 
Project Improvements Work subject to mutual agreement of the Parties, and (h) an updated status 
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as to StadCo’s and the Design-Builder’s compliance with Section 31(1)(c) of the Act 
(collectively, the “Project Status Report”). 

ARTICLE 9 

STADCO REMEDIAL WORK 

Section 9.1 Remedial Work; Notice of Environmental Complaints; Waste Disposal.   

(a) StadCo Remedial Work.  Upon commencement of the construction of the Project 
Improvements Work (including the Enabling Work), StadCo shall be responsible for 
performing or causing to be performed, and for paying the cost of performing, such corrective 
or remedial actions (including all investigations, monitoring, etc.) to the extent required by 
Applicable Law to be performed with respect to any Environmental Event or any Hazardous 
Materials present at, in, on or under the Land (the “StadCo Remedial Work”); provided, 
however, under no circumstances shall StadCo’s Remedial Work include corrective or 
remedial actions to the extent of an Environmental Event or any Hazardous Materials present 
at, in, on or under the Land to the extent caused by the gross negligence or willful misconduct 
of the Authority or its Related Parties.  To the extent the Authority has a claim against any 
third Person with respect to any Environmental Event that is included in the StadCo Remedial 
Work, the Authority hereby assigns to StadCo, as of the date StadCo is required to perform the 
related StadCo Remedial Work, such claim insofar as it relates to the cost of the StadCo 
Remedial Work or any damages suffered by StadCo in connection with such Environmental 
Event, and the Authority shall reasonably cooperate with StadCo and provide StadCo with 
such information as StadCo shall reasonably request in pursuing such claim against any such 
Person. 

(b) No Hazardous Materials.  StadCo shall not cause, or negligently or knowingly 
permit, any Hazardous Materials to be generated, used, released, stored or disposed of at, in, on 
or under the Land or the Project Improvements by StadCo or any of its Related Parties in 
violation of any Environmental Law and shall use commercially reasonable efforts to prevent 
StadCo’s and StadCo’s Related Parties from generating, using, releasing, storing or disposing 
of any Hazardous Materials at, in, on or under the Land or the Project Improvements in 
violation of any Environmental Law; provided, however, that StadCo and StadCo’s Related 
Parties may generate, use, release, and store reasonable quantities of Hazardous Materials as 
may be required for StadCo to perform its obligations as permitted under this Agreement so 
long as such Hazardous Materials are commonly generated, used, released or stored in similar 
circumstances and generated, used, released, stored or disposed in compliance with 
Environmental Laws. 

(c) Notice.  During the Project Term, StadCo shall give the Authority Representative 
prompt oral and follow-up Notice within seventy-two (72) hours of StadCo’s discovery (or the 
discovery by any Related Party of StadCo who so informs StadCo) of any actual or threatened 
Environmental Event of which StadCo or such Related Party is aware relating to the Land or 
the Project Improvements or the existence at, in, on or under the Land or the Project 
Improvements of any Hazardous Material in violation of Environmental Laws, and promptly 
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shall furnish to the Authority such reports and other information reasonably available to 
StadCo or such Related Party concerning the matter. 

(d) Waste Disposal.  All wastes produced at or from the Land or the Project 
Improvements, including construction wastes or any waste resulting from the performance of 
the Project Improvements Work shall be disposed of appropriately by StadCo based on its 
waste classification.  Regulated wastes, such as asbestos and industrial wastes, shall be 
properly characterized, manifested, and disposed of at an authorized facility.  As between the 
Authority and StadCo, StadCo shall be the generator of any such waste generated or produced 
from the Land or the Project Improvements in accordance with Environmental Laws. 

ARTICLE 10 

DELAYS AND EFFECT OF DELAYS 

Section 10.1 Excusable StadCo Delay.  Regardless of the existence or absence of 
references to Force Majeure elsewhere in this Agreement, all deadlines and time periods within 
which StadCo must fulfill the obligations of StadCo in this Agreement shall each be adjusted as 
appropriate to include Force Majeure Delay Periods unless otherwise expressly provided in this 
Agreement; provided StadCo complies with the requirements of this Section 10.1.  With respect 
to each occurrence of Force Majeure, StadCo shall, within fifteen (15) days after StadCo’s 
knowledge of the occurrence of an event StadCo reasonably believes to be a Force Majeure, 
which may be a claim from the Design-Builder, give Notice to the Authority Representative of 
the event constituting Force Majeure, StadCo’s good faith estimate of the Force Majeure Delay 
Period resulting therefrom and the basis therefor, StadCo’s good faith estimate of any adjustment 
resulting therefrom that is to be made to the Project Improvements Construction Schedule or 
other time for performance, as the case may be, together with reasonable documentation 
supporting the adjustments proposed.  If the Authority Representative believes the 
documentation supplied is not sufficient to justify the delay claimed or adjustments proposed, the 
Authority Representative shall give Notice to StadCo of the claimed deficiency and StadCo shall 
have thirty (30) days to more fully document the delay and adjustments claimed.  Only one (1) 
Notice from StadCo shall be required with respect to a continuing Force Majeure, except StadCo 
shall promptly (and in no event less often than every month) give Notice to the Authority 
Representative of any further changes in the Project Improvements Construction Schedule or the 
additional time for performance claimed by reason of the continuing delay.   

Section 10.2 Excusable Authority Delay.  Regardless of the existence or absence of 
references to Force Majeure elsewhere in this Agreement, all deadlines and time periods within 
which the Authority must fulfill the obligations of the Authority in this Agreement shall each be 
adjusted as appropriate to include Force Majeure Delay Periods unless otherwise expressly 
provided in this Agreement; provided that the Authority complies with the requirements of this 
Section 10.2.  With respect to each occurrence of Force Majeure, the Authority Representative 
shall, within fifteen (15) days after the Authority’s knowledge of the occurrence of an event that 
the Authority reasonably believes to be an Force Majeure, give Notice to StadCo of the event 
constituting Force Majeure, the Authority Representative’s good faith estimate of the Force 
Majeure Delay Period resulting therefrom and the basis therefor, the Authority Representative’s 
good faith estimate of any adjustment resulting therefrom that is to be made in the time for 
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performance, together with reasonable documentation supporting the adjustments proposed.  If 
StadCo believes that the documentation supplied is not sufficient to justify the delay claimed or 
adjustment proposed, StadCo shall give Notice to the Authority Representative of the claimed 
deficiency and the Authority Representative shall have thirty (30) days to more fully document 
the delay and adjustments claimed.  Only one (1) Notice from the Authority Representative shall 
be required with respect to a continuing Force Majeure, except that the Authority Representative 
shall promptly (and in no event less often than every thirty (30) days) give Notice to StadCo of 
any further changes in the additional time for performance claimed by reason of the continuing 
delay. 

Section 10.3 Continued Performance; Exceptions.  Upon the occurrence of any Force 
Majeure, the Parties shall endeavor to continue to perform their respective obligations under this 
Agreement so far as reasonably practical.  Toward that end, StadCo and the Authority each 
hereby agree to make all commercially reasonable efforts to mitigate the effect of any delay 
occasioned by a Force Majeure, and shall use its commercially reasonable efforts to ensure 
resumption of performance of its obligations under this Agreement after the occurrence of any 
Force Majeure.   

ARTICLE 11 

CHANGE ORDERS 

Section 11.1 Authority’s Right to Make Changes.  The Authority may request 
Construction Contract Change Orders during the construction of the Project Improvements, 
subject to the Approval of StadCo, provided the Authority must pay for all costs (including the 
cost of delays attributable thereto) associated with such Construction Contract Change Orders as 
and when such costs are incurred or payable by StadCo unless such Construction Contract 
Change Order was required for the Project Improvements to comply with the requirements of 
Applicable Law.  Upon such request, StadCo shall solicit bids for the incremental cost for 
performing such Construction Contract Change Order and the Authority shall have the option to 
forego its request or agree in writing to be liable for the costs (as provided above) of such 
Construction Contract Change Order based upon the amount of the accepted bid for such 
Construction Contract Change Order.  With respect to a Construction Contract Change Order 
requested by the Authority, the cost of which the Authority is liable pursuant to the terms of this 
Agreement, the Authority shall at the time of StadCo’s Approval of such Construction Contract 
Change Order either (a) pay to StadCo the amount of the Construction Contract Change Order 
for such matter from the Authority’s own funds that are in addition to the Authority Contribution 
Amount or (b) provide adequate evidence to StadCo of the Authority’s ability to pay such 
amount, and thereafter from its own funds reimburse StadCo within ten (10) days after receipt of 
Notice from StadCo of StadCo’s paying any such amount. 

Section 11.2 StadCo’s Right to Make Changes.  StadCo may issue Field Change Orders 
without the Approval of the Authority.  In all other instances, StadCo will be entitled to make 
Construction Contract Change Orders during the construction of the Project Improvements so 
long as StadCo pays all costs (including the cost of delays attributable thereto) associated 
therewith as and when such costs are incurred provided that StadCo may allocate Project 
Savings, as defined in Section 12.2, and Contingency to pay the same, subject to StadCo’s 
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obligation to pay Cost Overruns; provided, however, StadCo shall obtain prior Approval of the 
Authority for any Construction Contract Change Order when such changes result in Cost 
Overruns or could result in the Project Improvements not meeting the Facility Standard.  With 
respect to Construction Contract Change Orders that could result in a Cost Overrun, StadCo, at 
the time of the Approval of such Construction Contract Change Order, shall provide adequate 
evidence to the Authority of StadCo’s ability to pay the amounts due as a result thereof. 

Section 11.3 Dispute Resolution.  The Authority and StadCo agree if StadCo has a 
Dispute with any construction contractor retained by StadCo, including the Design-Builder, in 
respect of or arising out of any Construction Agreements, including with regard to any proposed 
Construction Contract Change Order (including whether the construction contractor, including 
the Design-Builder, is entitled thereto or the contents thereof), StadCo will initiate the resolution 
of the same in accordance with the terms of the applicable Construction Agreement. 

Section 11.4 Excluded Costs.  The Authority will pay the Excluded Costs as and when 
the same are due. 

ARTICLE 12 

COST OVERRUNS, PROJECT SAVINGS AND AUDIT 

Section 12.1 Cost Overruns.  The term “Cost Overruns” as used in this Agreement shall 
mean the amount by which the total costs and expenses required to be paid under the 
Construction Agreements by StadCo for the Project Improvements Work exceeds the aggregate 
of the amounts on deposit in the Accounts (as defined in the Construction Funds Trust 
Agreement) plus the then-unused commitments in respect of each StadCo Source of Funds; 
provided that, Cost Overruns shall not include such excess to the extent such excess arises out of 
or is attributable to any Excluded Costs. 

Section 12.2 Project Savings.  The term “Project Savings” means and refers to the 
amount by which the total costs and expenses required to be paid by StadCo under the 
Construction Agreements for the Stadium Project Improvements Work is less than the Project 
Budget.  Subject to the terms of Section 12.3 below, any such Project Savings shall, within forty 
five (45) days after Final Completion of the Project Improvements Work, be retained by or paid 
to StadCo. 

Section 12.3 Payment of Cost Overruns.  StadCo shall pay all Cost Overruns as and 
when the same are due.  The Authority shall not be responsible for the payment of any Cost 
Overruns, subject to the terms of Section 11.1 and Section 11.4 hereof.  If subsequent to 
payments of Cost Overruns by StadCo, Project Savings are realized, the same shall first be paid 
to StadCo until StadCo has recovered the amount paid by it for all prior Cost Overruns.  StadCo 
shall have the sole and exclusive right to pursue all claims and receive all recoveries, damages, 
and penalties from contractors and sureties to the extent of any Cost Overruns paid by StadCo.  
To the extent of other costs paid by the Parties, each Party shall have the right to pursue claims 
and receive recoveries, damages, and penalties from contractors and sureties in proportion to 
their respective Losses.  The Parties shall cooperate with each other in pursuing joint recoveries 
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and the Party whose projected Losses are the greater shall have the right to select counsel and 
control the litigation to recover such Losses. 

Section 12.4 Audit Rights  During the Project Term, subject to the limitations listed 
below, the Authority may, upon prior written notice to StadCo but not more frequently than once 
per calendar quarter, designate an independent auditor to audit from time to time the books, 
records, receipts, vouchers, and other documentation (“Books and Records”) necessary to verify 
StadCo’s compliance with the requirements of this Agreement.  StadCo shall cause such files, 
records, and accounts of expenditures for materials, equipment, employees and contractors and 
the like, and other costs of rendering services or performing work in connection with the Project 
Improvements Work to be kept as necessary for the proper administration of this Agreement.  
Such records shall be kept on the basis of generally-recognized accounting principles for projects 
of this nature and in accordance with this Agreement.  In addition, after Final Completion and 
until the expiration of three (3) years after Final Completion, StadCo will make available, upon 
the written request of the Authority or any of its duly authorized representatives but not more 
frequently than once per calendar year, copies of any books, documents, records, and other data 
of Design-Builder and other StadCo contractors that are necessary to audit the nature and extent 
of cost of the work incurred by such contractors in connection with the Project Improvements 
Work at Design-Builder’s storage facility located at 2340 Corporate Circle, Ste. 125, Henderson, 
Nevada 89074, or other contractors’ facilities where appropriate.  In those situations where 
books, documents, records, and other data have been generated from computerized data (whether 
mainframe, mini-computer, or PC based computer systems), the Authority shall be provided with 
extracts of data files in computer readable format on data disks or suitable alternative computer 
exchange formats.  The Authority shall pay all costs associated with any and all audits, including 
reasonable costs incurred by StadCo, Design-Builder, and such other StadCo contractors. Such 
costs associated with audits shall be Excluded Costs. Notwithstanding the above, StadCo shall 
not be obligated to disclose to the Authority materials, data or proprietary information that is not 
required to be disclosed pursuant to Section 28(6) of the Act.  The Authority agrees to comply 
with the confidentiality procedures described in Section 30 of the Act as to proprietary and 
confidential information.  None of the interest, fees or commissions payable by StadCo under 
any StadCo Source of Funds  or payable by FinanceCo under the FinanceCo Credit Facility is 
subject to disclosure under this Agreement, including this Section 12.4. 

ARTICLE 13 

INSURANCE AND INDEMNITY MATTERS 

Section 13.1 Policies Required for Project Improvements Work.  Effective as of the 
commencement of any Stadium Project Improvements Work (excluding Enabling Work) and at 
all times prior to Final Completion of such Stadium Project Improvements Work, StadCo shall, 
cause to be maintained insurance of the types and amounts which are reasonably prudent 
considering the nature and extent of such work but not less than the coverages required in the 
Design-Build Agreement and the AOR Agreement.  Furthermore, StadCo shall, with respect to 
the Infrastructure Work, cause to be maintained insurance of the types and amounts which are 
reasonably prudent considering the nature and extent of such work.  
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Section 13.2 Property Insurance Policy.  Commencing on the earlier to occur of 
Substantial Completion of the Project Improvements or when StadCo acquires such care, 
control or custody over the Project Improvements such that the insurance policies required 
under Section 13.1 are inadequate to protect the insurable interests therein of the Authority and 
StadCo, StadCo shall, at its sole cost and expense, obtain, keep, and maintain the property 
insurance policy and the boiler and machinery and equipment coverage described in 
Sections 5.1(e) and (f) of the Stadium Lease  even though the term of the Stadium Lease has 
not commenced (collectively, the “Property Insurance Policy”).  However, StadCo shall not be 
required to provide a Property Insurance Policy for any Project Improvements that are: (a) not 
owned or leased by StadCo or the Authority; or (b) a type of infrastructure assets not 
customarily insured for physical perils such as public streets and roads. 

Section 13.3 Additional Policies Required During the Project Term. Commencing on 
the Effective Date and at all times during the Project Term, StadCo shall, at its sole cost and 
expense, obtain, keep, and maintain or cause to be obtained, kept, and maintained, the 
insurance policies described in Sections 5.1(a), (b), (c), and (d), of the Stadium Lease even 
though the term of the Stadium Lease has not yet commenced; provided, however, 
commencing on the Effective Date and until the Term Commencement Date of the Stadium 
Lease (the “Development Period”): (a) StadCo shall not be required to maintain the insurance 
set out in Sections 5.1(a) and (c) of the Stadium Lease as to any construction operations 
conducted on the premises demised under the Stadium Lease so long as such construction 
operations are otherwise insured pursuant to the insurance policies required to be maintained 
under Section 13.1 hereof and (b) StadCo shall only be required to maintain an excess/umbrella 
policy in an amount not less than Fifty Million and No/100 Dollars ($50,000,000.00). 

Section 13.4 Failure of StadCo to Maintain Required Insurance.  If at any time and for 
any reason StadCo fails to provide, maintain, keep in force and effect or deliver to the Authority 
proof of, any of the insurance required under this Article 13 and such failure continues for ten 
(10) days after Notice thereof from the Authority to StadCo, the Authority may, but shall have no 
obligation to, procure the insurance required by this Agreement, and StadCo shall, within ten 
(10) days following the Authority’s demand and notice, pay and reimburse the Authority therefor 
plus interest at the Default Rate. 

Section 13.5 Other Requirements.  All insurance policies required to be procured by 
StadCo under this Article 13 shall meet the requirements described in Sections 5.2(a), (c), and 
(d) of the Stadium Lease as if those requirements were set forth in full herein.  The insurance 
policies required to be provided by StadCo under this Article 13 shall also name the Authority 
Construction Representative as an additional insured to the extent that the Authority is required 
to be named an additional insured.  

Section 13.6 Delivery of Evidence of Insurance.  With respect to each and every one of 
the insurance policies required to be obtained, kept or maintained, or caused to be obtained, kept 
or maintained, under the terms of this Agreement, on or before the date on which each such 
policy is required to be first obtained and at least fifteen (15) days before the expiration of any 
policy required hereunder previously obtained, StadCo shall deliver to the Authority evidence 
showing that such insurance is in full force and effect.  Such evidence shall include certificates 
of insurance issued by the issuer of such policies, or in the alternative, an agent authorized to 
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bind the named issuer, setting forth the name of the issuing company, the coverage, limits, 
deductibles, endorsements, term, and termination provisions thereon. 

Section 13.7 Waiver of Right of Recovery.  TO THE EXTENT PERMITTED BY 
APPLICABLE LAW, AND WITHOUT AFFECTING THE INSURANCE COVERAGES 
REQUIRED TO BE MAINTAINED HEREUNDER, THE AUTHORITY AND STADCO 
EACH WAIVE ALL RIGHTS OF RECOVERY, CLAIM, ACTION OR CAUSE OF ACTION 
AGAINST THE OTHER FOR ANY DAMAGE TO PROPERTY, AND RELEASE EACH 
OTHER FOR SAME, TO THE EXTENT THAT SUCH DAMAGE (A) IS COVERED (AND 
ONLY TO THE EXTENT OF SUCH COVERAGE WITHOUT REGARD TO 
DEDUCTIBLES) BY INSURANCE ACTUALLY CARRIED BY THE PARTY HOLDING OR 
ASSERTING SUCH CLAIM OR (B) WOULD BE INSURED AGAINST UNDER THE 
TERMS OF ANY INSURANCE REQUIRED TO BE CARRIED UNDER THIS AGREEMENT 
BY THE PARTY HOLDING OR ASSERTING SUCH CLAIM.  THIS PROVISION IS 
INTENDED TO RESTRICT EACH PARTY (IF AND TO THE EXTENT PERMITTED BY 
APPLICABLE LAW) TO RECOVERY AGAINST INSURANCE CARRIERS TO THE 
EXTENT OF SUCH COVERAGE AND TO WAIVE (TO THE EXTENT OF SUCH 
COVERAGE), FOR THE BENEFIT OF EACH PARTY, RIGHTS OR CLAIMS WHICH 
MIGHT GIVE RISE TO A RIGHT OF SUBROGATION IN ANY INSURANCE CARRIER.  
NEITHER THE ISSUANCE OF ANY INSURANCE POLICY REQUIRED UNDER, OR THE 
MINIMUM LIMITS SPECIFIED HEREIN SHALL BE DEEMED TO LIMIT OR RESTRICT 
IN ANY WAY THE AUTHORITY’S OR STADCO’S LIABILITY ARISING UNDER OR 
OUT OF THIS AGREEMENT PURSUANT TO THE TERMS HEREOF.  AS BETWEEN 
STADCO AND THE AUTHORITY, STADCO SHALL BE LIABLE FOR ANY LOSSES, 
DAMAGES OR LIABILITIES SUFFERED OR INCURRED BY THE AUTHORITY 
INSURED AS A RESULT OF STADCO’S FAILURE TO OBTAIN, KEEP, AND MAINTAIN 
OR CAUSE TO BE OBTAINED, KEPT, AND MAINTAINED, THE TYPES OR AMOUNTS 
OF INSURANCE REQUIRED TO BE KEPT OR MAINTAINED OR CAUSED TO BE KEPT 
OR MAINTAINED BY STADCO UNDER THE TERMS OF THIS AGREEMENT. 

Section 13.8 Indirect, Special, Exemplary or Consequential Damages.  Neither Party 
will be liable to the other Party for any indirect, special, exemplary or consequential damages or 
Losses of any kind or nature, including damages for loss of profits, business interruption or loss 
of goodwill arising from or relating to this Agreement, even if such Party is expressly advised of 
the possibility of such damages, except in the case of gross negligence or willful misconduct; 
provided, however, that the foregoing (a) is subject to any limits imposed by Applicable Law and 
(b) will not apply to third-party claims asserted against an indemnified party to this Agreement 
as provided in Section 13.9 and Section 13.10.  Neither Party’s elected officials, appointed 
officials, board members, members, shareholders and other owners, directors, officers, 
employees, agents, and attorneys or other representatives shall be personally liable for any 
obligations or other matters arising under this Agreement. 

Section 13.9 Indemnification and Payment of Losses by StadCo.  Subject to Section 
13.7, StadCo shall, and does hereby, indemnify, defend, and hold harmless the Authority 
Indemnified Persons for, and shall pay to the Authority Indemnified Persons the amount of, any 
Losses involving any third-party claim arising, directly or indirectly, from or in connection with 
or alleged to arise out of or any way incidental to any of the following: 
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(a) any demolition, construction, use, occupancy or operation on or off the Land or 
the Project Improvements by or on behalf of StadCo or any StadCo Related Party, or any 
invitee or guest of StadCo during the Project Term, or during any period of time, if any, before 
or after the Project Term that StadCo may have had possession of the Land;   

(b) any breach of any representation or warranty made by StadCo in this Agreement 
or in any schedule or exhibit or any other certificate or document delivered by StadCo to the 
Authority pursuant to this Agreement; 

(c) any breach by StadCo of any covenant or obligation of StadCo in this Agreement; 

(d) any claim by any Person for Losses in connection with the violation by StadCo of 
any Applicable Laws; 

(e) Liens by third Persons against the Authority or any Authority Indemnified Person, 
or any of their Property, because of labor, services or materials furnished to StadCo, its 
contractors, subcontractors or assignees, in connection with any work at, in, on or under the 
Land; 

(f) the negligence or willful act or omission of StadCo or StadCo’s Related Parties; 
or 

(g) any Environmental Event regarding or relating in any way to the Land or the 
Project Improvements which is required to be covered by the StadCo Remedial Work. 

The foregoing indemnity includes StadCo’s agreement to pay all reasonable costs and expenses 
of defense, including reasonable attorneys’ fees, incurred by any Authority Indemnified Person.  
This indemnity shall apply without limitation to any liabilities imposed on any party indemnified 
hereunder as a result of any statute, rule regulation or theory of strict liability.  This 
indemnification shall not be limited to damages, compensation or benefits payable under 
insurance policies, workers’ compensation acts, disability benefit acts or other employee benefit 
acts.  Although StadCo has caused the Authority to be named as an additional insured under 
StadCo’s insurance policies, StadCo’s liability under this indemnification provision shall not be 
limited to the liability limits set forth in such policies. 

Notwithstanding the foregoing, this Section 13.9 does not require StadCo to indemnify and 
defend the Authority Indemnified Persons for Losses resulting from willful misconduct or 
grossly negligent acts or omissions of the Authority Indemnified Persons.  If StadCo fails to 
make any payment of any sums payable by StadCo to the Authority Indemnified Persons on the 
date due, which failure shall continue for thirty (30) days, then such payment shall bear interest 
at the Default Rate, payable from the date such payment was fixed and due to the date of 
payment thereof. 

Section 13.10 Indemnification and Payment of Losses by Authority.  Subject to Section 
13.7, to the extent permitted by Applicable Law, the Authority shall, and does hereby, 
indemnify, defend, and hold harmless the StadCo Indemnified Persons for, and shall pay to the 
StadCo Indemnified Persons the amount of any Losses involving any third-party claim arising, 
directly or indirectly, from or in connection with any of the following: 



 

33 
HOU:3865461.13 

(a) any breach of any representation or warranty made by the Authority in this 
Agreement or in any schedule or exhibit or any other certificate or document delivered by the 
Authority to StadCo pursuant to this Agreement; 

(b) any breach by the Authority of any covenant or obligation of the Authority in this 
Agreement; or 

(c) any claim by any Person for Losses in connection with the violation by the 
Authority of any Applicable Laws; 

(d) the gross negligence or willful misconduct of the Authority or the Authority’s 
Related Parties; or  

(e) any Environmental Event regarding or relating in any way to the Land or the 
Project Improvements which is caused by or the result of any gross negligence or willful 
misconduct of the Authority. 

Notwithstanding the foregoing, this Section 13.10 does not require the Authority to indemnify 
and defend StadCo Indemnified Persons for Losses resulting from negligent acts or omissions of 
StadCo Indemnified Persons.  If the Authority fails to make any payment of any sums payable by 
the Authority to StadCo Indemnified Persons on the date due, which failure shall continue for 
thirty (30) days, then such payment shall bear interest at the Default Rate, payable from the date 
such payment was fixed and due to the date of payment thereof. 

Section 13.11 Survival.  The indemnities contained in this Article 13 shall survive the 
expiration or earlier termination of this Agreement, but only insofar as such indemnities relate to 
any liabilities, damages, suits, claims or judgments that arose prior to the expiration or earlier 
termination of this Agreement. 

Section 13.12 Failure to Defend.   

(a) It is understood and agreed by StadCo if an Authority Indemnified Person is made 
a defendant in any claim for which it is entitled to be indemnified pursuant to this Agreement, 
and StadCo fails or refuses to assume the defense thereof, after having received notice by such 
Authority Indemnified Person of its obligation hereunder to do so, such Authority Indemnified 
Person may compromise or settle or defend any such claim, and StadCo shall be bound and 
obligated to reimburse such Authority Indemnified Person for the amount expended by such 
Authority Indemnified Person in settling and compromising any such claim, or for the amount 
expended by such Authority Indemnified Person in paying any judgment rendered therein, 
together with all reasonable attorneys’ fees incurred by such Authority Indemnified Person for 
defense or settlement of such claim. Any judgment rendered against an Authority Indemnified 
Person or amount expended by an Authority Indemnified Person in compromising or settling 
such claim shall be conclusive as determining the amount for which StadCo is liable to 
reimburse such Authority Indemnified Person hereunder.  To the extent that an Authority 
Indemnified Person has the right to, and in fact does, assume the defense of such claim, such 
Authority Indemnified Person shall have the right, at its expense, to employ independent legal 
counsel in connection with any claim (but not more than one law firm in total for all Authority 
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Indemnified Persons), and StadCo shall cooperate with such counsel in all reasonable respects 
at no cost to such Authority Indemnified Person.   

(b) It is understood and agreed by the Authority if a StadCo Indemnified Person is 
made a defendant in any claim for which it is entitled to be indemnified pursuant to this 
Agreement, and the Authority fails or refuses to assume the defense thereof, after having 
received notice by such StadCo Indemnified Person of its obligation hereunder to do so, such 
StadCo Indemnified Person may compromise or settle or defend any such claim, and the 
Authority shall be bound and obligated to reimburse such StadCo Indemnified Person for the 
amount expended by such StadCo Indemnified Person in settling and compromising any such 
claim, or for the amount expended by such StadCo Indemnified Person in paying any judgment 
rendered therein, together with all reasonable attorneys’ fees incurred by such StadCo 
Indemnified Person for defense or settlement of such claim. Any judgment rendered against a 
StadCo Indemnified Person or amount expended by a StadCo Indemnified Person in 
compromising or settling such claim shall be conclusive as determining the amount for which 
the Authority is liable to reimburse such StadCo Indemnified Person hereunder.  To the extent 
that a StadCo Indemnified Person has the right to, and in fact does, assume the defense of such 
claim, such StadCo Indemnified Person shall have the right, at its expense, to employ 
independent legal counsel in connection with any claim (but not more than one law firm in 
total for all StadCo Indemnified Persons), and the Authority shall cooperate with such counsel 
in all reasonable respects at no cost to such StadCo Indemnified Person. 

ARTICLE 14 

CASUALTY DAMAGE 

Section 14.1 Casualty Repair Work.  If, at any time prior to Final Completion, there is 
any material casualty of any nature (a “Casualty”) to the Land or the Project Improvements or 
any part thereof, then StadCo shall (a) give the Authority written notice of such Casualty within 
five (5) days of such Casualty and (b) use all reasonable efforts to promptly secure the area of 
damage or destruction to safeguard against injury to Persons or property and, promptly 
thereafter, remediate any hazard and restore the Land and Project Improvements to a safe 
condition whether by repair or by demolition, removal of debris, and screening from public view.  
StadCo shall promptly commence and thereafter proceed with reasonable diligence to repair, 
restore, replace or rebuild the Project Improvements as nearly as practicable to a condition 
substantially equivalent to that existing immediately prior to such damage or destruction, in 
accordance with the applicable provisions of this Agreement in which event the Substantial 
Completion Date and the Project Completion Date shall be automatically extended for such 
period of time as may be reasonably necessary to perform and complete the Casualty Repair 
Work.  Such repair, restoration, replacement or rebuilding, including temporary repairs for the 
protection of Persons or other property pending the completion of any such work, remediation of 
hazards and restoration of the Project Improvements to a safe condition or any demolition and 
debris removal required are referred to in this Agreement as the “Casualty Repair Work.” 

Section 14.2 Insurance Proceeds.  All insurance proceeds paid pursuant to the policies 
of insurance required under Section 13.1 for loss of or damage to the Project Improvements 
Work (the “Insurance Proceeds”) shall be held by StadCo in trust for the purposes of paying the 
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cost of the Casualty Repair Work and shall be applied by StadCo to such Casualty Repair Work 
performed in accordance with the terms of Section 14.1 above. 

ARTICLE 15 

CONDEMNATION 

Section 15.1 Condemnation of Substantially All of the Improvements. 

(a) Termination of Rights.  If, at any time during the Project Term, title to the whole 
of the Land or Substantially All of the Project Improvements is taken in any Condemnation 
Action (or conveyed in lieu of any such Condemnation Action), other than for a temporary use 
or occupancy that is for one (1) year or less in the aggregate, then StadCo may, at its option, 
terminate this Agreement and all other Project Documents by serving upon the Authority 
Notice setting forth StadCo’s election to terminate this Agreement and all other Project 
Documents as a result of such Condemnation Action as of the end of the calendar month in 
which such Notice is delivered to the Authority. 

(b) Condemnation Awards.  All Condemnation Awards payable as a result of or in 
connection with any taking of the whole of the Land or Substantially All of the Project 
Improvements shall be paid and distributed in accordance with the provisions of Section 15.3, 
notwithstanding the division of the Condemnation Award by a court or condemning authority 
in a Condemnation Action. 

(c) Definition of Substantially All of the Project Improvements.  For purposes of this 
Article 15, “Substantially All of the Project Improvements” shall be deemed to have been taken 
if, by reason of the taking of title to or possession of the Land or Project Improvements or any 
portion thereof, by one or more Condemnation Actions, a Non-Development Period exists, or 
is reasonably expected to exist, for longer than one (1) year.  The determination of whether the 
Project Improvements can be rebuilt, repaired and/or reconfigured in order to remedy such 
Non-Development Period within such time shall be made within sixty (60) days of the date of 
such taking (or conveyance) by an independent architect mutually selected by the Authority 
and StadCo. 

Section 15.2 Condemnation of Part.   

(a) Condemnation Repair Work.  In the event of (i) a Condemnation Action affecting 
less than the whole of the Land or Substantially All of the Project Improvements or (ii) a 
Condemnation Action affecting the whole of the Land or Substantially All of the Project 
Improvements and StadCo does not exercise its option to terminate this Agreement pursuant to 
Section 15.1, the Project Term shall not be reduced or affected in any way, and StadCo shall, 
with reasonable diligence (subject to Force Majeure), commence and thereafter proceed to 
repair, alter, and restore the remaining part of the Land and Project Improvements to 
substantially their former condition to the extent feasible and necessary.  Such repairs, 
alterations or restoration, including temporary repairs for the protection of Persons or Property 
pending the substantial completion of any part thereof, are referred to in this Article 15 as the 
“Condemnation Repair Work.”  With respect to any Condemnation Repair Work exceeding the 
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amount of Twenty Million and No/100 Dollars ($20,000,000.00), the Authority shall have the 
right to (i) Approve the terms of the contracts with the general contractor and lead architect, if 
any, to perform the Condemnation Repair Work, (ii) Approve all contracts requiring payment 
greater than Ten Million and No/100 Dollars ($10,000,000.00) recommended by StadCo to be 
entered into by StadCo for the Condemnation Repair Work, and (iii) engage an independent 
construction representative to review the Condemnation Repair Work, the cost of such 
representative shall be shared equally between StadCo and the Authority.  To the extent any 
Condemnation Repair Work is not performed by StadCo’s employees, such Condemnation 
Repair Work must be performed on an arm’s-length, bona fide basis by Persons who are not 
Affiliates of StadCo and on commercially reasonable terms given the totality of the then-
existing circumstances. 

(b) Condemnation Awards. 

(i) All Condemnation Awards payable as a result of or in connection with 
(A) a Condemnation Action affecting less than the whole of the Land or Substantially All 
of the Project Improvements or (B) a Condemnation Action affecting the whole of the 
Land or Substantially All of the Project Improvements and StadCo does not exercise its 
option to terminate the Agreement as provided in Section 15.1 above shall be paid and 
distributed in accordance with the provisions of Section 15.3, notwithstanding the 
division of the Condemnation Award by a court or condemning authority in a 
Condemnation Action. 

(ii) StadCo shall be entitled to payment, disbursement, reimbursement or 
contribution toward the costs of Condemnation Repair Work (“Condemnation 
Expenses”) from the proceeds of any Condemnation Awards, pursuant to Section 15.3. 

(iii) Amounts paid to StadCo for Condemnation Expenses pursuant to Section 
15.3 shall be held by StadCo in trust for the purpose of paying such Condemnation 
Expenses and shall be applied by StadCo to any such Condemnation Expenses or 
otherwise in accordance with the terms of Section 15.3.  All Condemnation Expenses in 
excess of the proceeds of any Condemnation Award shall be paid by StadCo. 

Section 15.3 Allocation of Award. 

(a) Condemnation of Substantially All of the Project Improvements.  If this 
Agreement is terminated pursuant to Section 15.1, any Condemnation Award (including all 
compensation for the damages, if any, to any parts of the Land and Project Improvements not 
so taken, that is, damages to any remainder) shall be shared among each of StadCo and the 
Authority in the same proportion as amounts contributed by such Party with respect to the 
Authority Contribution Amount, the PSL Contribution Amount and the StadCo Contribution 
Amount (collectively, the “Project Contributions”), respectively, bears to the aggregate of the 
Project Contributions. 

(b) Condemnation of Part.  In the event of (i) a Condemnation Action affecting less 
than the whole of the Land or Substantially All of the Project Improvements or (ii) a 
Condemnation Action affecting the whole of the Land or Substantially All of the Project 
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Improvements and StadCo does not exercise its option to terminate this Agreement pursuant to 
Section 15.1, any Condemnation Award (including all compensation for the damages, if any, to 
any parts of the Land and Project Improvements not so taken, that is, damages to any 
remainder) shall be paid and applied in the following order of priority: (A) payment of all 
Condemnation Expenses and (B) paying any remainder to the Stadium Authority Capital 
Projects Fund. 

Section 15.4 Temporary Taking.  If the whole or any part of the Land or Project 
Improvements shall be taken in Condemnation Actions for a temporary use or occupancy that 
does not exceed one (1) year, the Project Term shall not be reduced, extended or affected in any 
way.  Except to the extent that StadCo is prevented from doing so pursuant to the terms of the 
order of the condemning authority or because it is not practicable as a result of the temporary 
taking, StadCo shall continue to perform and observe all of the other covenants, agreements, 
terms, and provisions of this Agreement as though such temporary taking had not occurred.  In 
the event of any such temporary taking, StadCo shall be entitled to receive the entire amount of 
any Condemnation Award made for such taking whether the award is paid by way of damages, 
rent, license fee or otherwise. 

Section 15.5 Condemnation Proceedings.  Notwithstanding any termination of this 
Agreement, StadCo and the Authority each shall have the right, at its own expense, to appear in 
any Condemnation Action and to participate in any and all hearings, trials, and appeals therein.  
Upon the commencement of any Condemnation Action during the Project Term, (a) the 
Authority shall undertake commercially reasonable efforts to defend against, and maximize the 
Condemnation Award from, any such Condemnation Action, (b) the Authority shall not accept 
or agree to any conveyance in lieu of any condemnation or taking without the prior Approval of 
StadCo, and (c) the Authority and StadCo shall cooperate with each other in any such 
Condemnation Action and provide each other with such information and assistance as each shall 
reasonably request in connection with such Condemnation Action. 

Section 15.6 Notice of Condemnation.  If the Authority or StadCo receives notice of 
any proposed or pending Condemnation Action affecting the Land or Project Improvements 
during the Project Term, the Party receiving such notice shall promptly notify the other Party 
thereof. 

Section 15.7 Authority’s Actions.  The Authority shall not commence, consent to or 
acquiesce to any material Condemnation Action concerning the Land or Project Improvements 
for any public or private purpose without the prior Approval of StadCo.  Both Parties agree that 
absent unforeseen and extraordinary circumstances it is in their mutual interest for the Authority 
to oppose, and cooperate with StadCo, at StadCo’s expense, in StadCo’s opposition to, any such 
Condemnation Action. 

Section 15.8 Survival.  The provisions contained in this Article 15 shall survive the 
expiration or earlier termination of this Agreement, but only insofar as such provisions relate to 
any Condemnation Action or Condemnation Awards that arose prior to the expiration or earlier 
termination of this Agreement. 
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ARTICLE 16 

DEFAULTS AND REMEDIES 

Section 16.1 Events of Default. 

(a) StadCo Event of Default.  The occurrence of any of the following shall be an 
“Event of Default” by StadCo or a “StadCo Default”: 

(i) the failure of StadCo to pay any payments when due and payable under 
this Agreement or when due and payable under the terms of other Project Documents if 
such failure continues for more than thirty (30) days after the Authority gives written 
notice to StadCo, as applicable, that such amount was not paid when due; 

(ii) if any default by StadCo under the other Project Documents has occurred 
and remains uncured after the lapse of the applicable notice and cure period, if any, 
provided for under the terms of such other Project Documents; 

(iii) the failure of StadCo to keep, observe or perform any of the material 
terms, covenants or agreements contained in this Agreement to be kept, performed or 
observed by StadCo (other than those referred to in clauses (i) and (ii) above or 
clauses (iv), (v), (vi), (vii) or (viii) below) if (A) such failure is not remedied by StadCo 
within thirty (30) days after Notice from the Authority of such default or (B) in the case 
of any such default that cannot with due diligence and good faith be cured within thirty 
(30) days, StadCo fails to commence to cure such default within thirty (30) days after 
Notice from the Authority of such default or StadCo fails to prosecute diligently the cure 
of such default to completion within such additional period as may be reasonably 
required to cure such default with diligence and in good faith; it being intended that, in 
connection with any such default that is not susceptible of being cured with due diligence 
and in good faith within thirty (30) days, the time within which StadCo is required to cure 
such default shall be extended for such additional period as may be necessary for the 
curing thereof with due diligence and in good faith; 

(iv) the failure of StadCo to comply with the terms of Section 7.14(a) or 
Section 7.14(b), if such failure is not remedied by StadCo within thirty (30) days after 
Notice from the Authority as to such failure;  

(v)  if the Substantial Completion Date of all the Project Improvements has 
not occurred by December 31, 2024, as adjusted for any Force Majeure event, or as 
otherwise mutually agreed to by the Parties; 

(vi) the: (A) filing by StadCo of a voluntary petition in bankruptcy; 
(B) adjudication of StadCo as a bankrupt; (C) approval as properly filed by a court of 
competent jurisdiction of any petition or other pleading in any action seeking 
reorganization, rearrangement, adjustment or composition of, or in respect of StadCo 
under the United States Bankruptcy Code or any other similar state or federal law dealing 
with creditors’ rights generally; (D) StadCo’s assets are levied upon by virtue of a writ of 
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court of competent jurisdiction; (E) insolvency of StadCo; (F) assignment by StadCo of 
all or substantially of their assets for the benefit of creditors; (G) initiation of procedures 
for involuntary dissolution of StadCo, unless within ninety (90) days after such filing, 
StadCo causes such filing to be stayed or discharged; (H) StadCo ceases to do business 
other than as a result of an internal reorganization and the respective obligations of 
StadCo are properly transferred to a successor entity as provided herein or 
(I) appointment of a receiver, trustee or other similar official for StadCo, or StadCo’s 
Property, unless within ninety (90) days after such appointment, StadCo causes such 
appointment to be stayed or discharged; 

(vii) the material breach of any representation or warranty made in this 
Agreement by StadCo and such breach is not remedied within thirty (30) days after the 
Authority gives Notice to StadCo of such breach which would have a material adverse 
effect on the ability of StadCo to perform its obligations under this Agreement; or 

(viii) if StadCo defaults under or otherwise fails to comply with the terms of a 
decision rendered pursuant to Regular Arbitration and the same remains uncured for more 
than thirty (30) days after the Authority gives StadCo written notice of such default or 
failure to comply. 

(b) Authority Default.  The occurrence of the following shall be an “Event of 
Default” by the Authority or an “Authority Default”: 

(i) the failure of the Authority to pay any payments when due and payable 
under this Agreement or when due and payable under the terms of other Project 
Document if such failure continues for more than thirty (30) days after StadCo gives 
written notice to the Authority that such amount was not paid when due;   

(ii) the failure of the Authority to keep, observe or perform any of the material 
terms, covenants or agreements contained in this Agreement on the Authority’s part to be 
kept, performed or observed by the Authority (other than as provided in clause (i) above 
or clause (iii), (iv) or (v) below) if (A) such failure is not remedied by the Authority 
within thirty (30) days after written notice from StadCo of such default or (B) in the case 
of any such default that cannot with due diligence and in good faith be cured within thirty 
(30) days, the Authority fails to commence to cure such default within thirty (30) days 
after written notice from StadCo of such default or the Authority fails to prosecute 
diligently the cure of such default to completion within such additional period as may be 
reasonably required to cure such default with diligence and in good faith; it being 
intended that, in connection with any such default which is not susceptible of being cured 
with due diligence and in good faith within thirty (30) days, the time within which the 
Authority is required to cure such default shall be extended for such additional period as 
may be necessary for the curing thereof with due diligence and in good faith; 

(iii) the material breach of any representation or warranty made in this 
Agreement by the Authority and such breach is not remedied within thirty (30) days after 
StadCo gives Notice to the Authority of such breach which would have a material 
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adverse effect on the ability of the Authority to perform its obligations under this 
Agreement; 

(iv) if any default by the Authority under any of the other Project Documents 
shall have occurred and the same remains uncured after the lapse of the applicable notice 
and cure period, if any, provided for under the terms of such other Project Document; or 

(v) if the Authority defaults under or otherwise fails to comply with the terms 
of a decision rendered pursuant to the Regular Arbitration and the same remains uncured 
for more than thirty (30) days after StadCo gives the Authority notice of such default or 
failure to comply. 

Section 16.2 The Authority’s Remedies.  Subject to the rights of any Leasehold 
Mortgagees as provided in Section 17.3, for any StadCo Event of Default that remains uncured 
following the expiration of any applicable cure period set forth in Section 16.1(a), the Authority 
may, in its sole discretion, pursue any one or more of the following remedies:   

(a) Termination.  Subject to the rights of any Leasehold Mortgagees as provided in 
Section 17.3, the Authority may (but under no circumstance shall be obligated to) terminate 
this Agreement subject and pursuant to Section 16.4.  Upon such termination the Authority 
may forthwith reenter and repossess the Land and the Project Improvements by entry, forcible 
entry or detainer suit or otherwise, without demand or notice of any kind (except as otherwise 
set forth herein) and be entitled to recover, as damages under this Agreement, a sum of money 
equal to the total of (i) the cost of recovering the Land and the Project Improvements, (ii) the 
cost of removing and storing any Property located on the Land, (iii) any unpaid sums due from 
StadCo to the Authority pursuant to the terms of this Agreement, and (iv) without duplication, 
any Damages.  If the Authority shall elect to terminate this Agreement, the Authority shall at 
once have all the rights of reentry upon the Land and the Project Improvements, without 
becoming liable for damages or guilty of trespass. 

(b) Self-Help.  The Authority may (but under no circumstance shall be obligated to) 
enter upon the Land and the Project Improvements and do whatever StadCo is obligated to do 
under the terms of this Agreement (such right of the Authority, herein called the “Authority 
Self-Help Right”), but subject to Applicable Law and including taking all reasonable steps 
necessary to complete construction of the Project Improvements.  No action taken by the 
Authority under this Section 16.2(b) shall relieve StadCo from any of its obligations under this 
Agreement or from any consequences or liabilities arising from the failure to perform such 
obligations.  In this regard, StadCo agrees to reimburse the Authority on demand for any 
reasonable expenses that the Authority may incur in effecting compliance with StadCo’s 
obligations under this Agreement plus interest at the Default Rate. 

(c) All Other Remedies.  The Authority may exercise any and all other remedies 
available to the Authority at law or in equity (to the extent not otherwise specified or listed in 
this Section 16.2), including injunctive relief and specific performance as provided in Section 
16.6 below, but subject to any limitations thereon set forth in this Agreement. 
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The Authority may file suit to recover any sums falling due under the terms of this Section 16.2 
from time to time, and no delivery to or recovery by the Authority of any portion due the 
Authority hereunder shall be any defense in any action to recover any amount not theretofore 
reduced to judgment in favor of the Authority.  Nothing contained in this Agreement shall limit 
or prejudice the right of the Authority to prove for and obtain in proceedings for bankruptcy or 
insolvency by reason of the termination of this Agreement, an amount equal to the maximum 
allowed by any Applicable Law in effect at the time when, and governing the proceedings in 
which, the damages are to be proved, whether or not the amount be greater, equal to or less than 
the amount of the loss or damages referred to above.   

Section 16.3 StadCo’s Remedies.  Upon the occurrence of any Authority Default and 
while such remains uncured following the expiration of any applicable cure period set forth in 
Section 16.1(a), StadCo may, as its sole and exclusive remedies: 

(a) Termination.  StadCo may terminate this Agreement pursuant to Section 16.4 
below. 

(b) Self-Help.  StadCo may (but under no circumstance shall be obligated to) do 
whatever the Authority is obligated to do under the terms of this Agreement (such right of 
StadCo, herein called “StadCo’s Self-Help Right”) and the Authority agrees to reimburse 
StadCo on demand for any reasonable expenses that StadCo may incur in effecting compliance 
with the Authority’s obligations under this Agreement plus interest at the Default Rate; 
provided, however, the Authority shall not be obligated to expend in the aggregate in excess of 
the Authority Contribution Amount (plus the amount of any Excluded Costs) under the terms 
of this Agreement.  No action taken by StadCo under this Section 16.3(b) shall relieve the 
Authority from any of its obligations under this Agreement or from any consequences or 
liabilities arising from the failure to perform such obligations. 

(c) All Other Remedies.  StadCo may exercise any and all other remedies available to 
StadCo at law or in equity (to the extent not otherwise specified or listed in this Section 16.3), 
but subject to any limitations thereon set forth in this Agreement. 

Section 16.4 Termination.  Subject to the rights of any Leasehold Mortgagee as 
provided in Section 17.3, upon the occurrence of a StadCo Default or an Authority Default, the 
Authority or StadCo, as applicable, must give to StadCo or the Authority, as applicable, a notice 
(a “Final Notice”) of the Authority’s or StadCo’s, as applicable, intention to terminate this 
Agreement after the expiration of a period of sixty (60) days from the date such Final Notice is 
delivered unless the Event of Default is cured, and upon expiration of such sixty (60)-day period, 
if the Event of Default is not cured, this Agreement shall terminate.  If, however, within such 
sixty (60)-day period (or the applicable period agreed to by the Parties) StadCo or the Authority, 
as applicable, cures such Event of Default, then this Agreement shall not terminate by reason of 
such Final Notice.  Notwithstanding the foregoing, if there is an Action or Proceeding pending or 
commenced between the Parties with respect to the particular Event of Default covered by such 
Final Notice, the foregoing sixty (60)-day period shall be tolled until a final non-appealable 
judgment or award, as the case may be, is entered with respect to such Action or Proceeding. 
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Section 16.5 Cumulative Remedies.  Except as otherwise provided in this Agreement, 
each right or remedy of the Authority and StadCo provided for in this Agreement shall be 
cumulative of and shall be in addition to every other right or remedy of the Authority or StadCo 
provided for in this Agreement, and, except as otherwise provided in this Agreement, the 
exercise or the beginning of the exercise by the Authority or StadCo of any one or more of the 
rights or remedies provided for in this Agreement shall not preclude the simultaneous or later 
exercise by the Authority or StadCo of any or all other rights or remedies provided for in this 
Agreement. 

Section 16.6 Injunctive Relief and Specific Performance.  The Parties acknowledge, 
stipulate, and agree that (a) certain legislation was enacted, certain taxes have been imposed, and 
certain bonds will be issued to permit construction of the Project Improvements, (b) the 
Authority, the County, and StadCo will undertake significant monetary obligations in connection 
with financing obligations to permit construction of the Project Improvements, (c) the public 
economic, civic, and social benefits from the Team playing Team Games and holding other 
Team Events at the Stadium are unique, extraordinary, and immeasurable, (d) the subject matter 
of this Agreement is unique and the circumstances giving rise to the construction of the Project 
Improvements are particular, unique, and extraordinary, (e) the rights, obligations, covenants, 
agreements, and other undertakings set forth in this Agreement constitute specific and material 
inducements for each of the Parties, respectively, to enter into this Agreement and to undertake 
and perform such other obligations related to the operation and use of the Project Improvements, 
and (f) each of the Parties, respectively, would suffer immediate, unique, and irreparable harm 
for which there may be no adequate remedy at law in the event that any of the material 
provisions of this Agreement were not performed in accordance with their specific terms or are 
otherwise breached.  Accordingly, each of the Parties acknowledges, agrees, and stipulates that, 
in view of the circumstances set forth above, which are not exhaustive as to the interests at risk 
with respect to the respective performance of the Parties, each Party shall be entitled to seek, 
without the necessity of posting bond or other security in excess of Ten Thousand and No/100 
Dollars ($10,000.00), to obtain specific performance and any other temporary, preliminary or 
permanent injunctive relief or a declarative relief necessary to redress or address any Event of 
Default or any threatened or imminent breach of this Agreement. 

Section 16.7 Interest on Overdue Obligations.  If any sum due hereunder is not paid 
within thirty (30) days following the due date thereof, the Party owing such obligation to the 
other Party shall pay to the other Party interest thereon at the Default Rate concurrently with the 
payment of the amount, such interest to begin to accrue as of the date such amount was due and 
to continue to accrue through and until the date paid.  Any payment of such interest at the 
Default Rate pursuant to this Agreement shall not excuse or cure any default hereunder.  All 
payments shall first be applied to the payment of accrued but unpaid interest.  The amount of any 
judgment or arbitration award obtained by one Party against the other Party in any Action or 
Proceeding arising out of an Event of Default by such other Party under this Agreement shall 
bear interest thereafter at the Default Rate until paid.  

Section 16.8 No Waivers.  No failure or delay of any Party in any one or more instances 
(a) in exercising any power, right or remedy under this Agreement or (b) in insisting upon the 
strict performance by the other Party of such other Party’s covenants, obligations or agreements 
under this Agreement shall operate as a waiver, discharge or invalidation thereof, nor shall any 
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single or partial exercise of any such right, power or remedy or insistence on strict performance, 
or any abandonment or discontinuance of steps to enforce such a right, power or remedy or to 
enforce strict performance, preclude any other or future exercise thereof or insistence thereupon 
or the exercise of any other right, power or remedy.  The covenants, obligations, and agreements 
of a defaulting Party and the rights and remedies of the other Party upon a default shall continue 
and remain in full force and effect with respect to any subsequent breach, act or omission. 

Section 16.9 Effect of Termination.  If the Authority or StadCo elects to terminate this 
Agreement pursuant to Article 15 or Section 16.2, Section 16.3 or Section 16.4 of this 
Agreement, this Agreement shall, on the effective date of such termination, terminate with 
respect to all future rights and obligations of performance hereunder by the Parties (except for 
the rights and obligations herein that expressly are to survive termination hereof).  Termination 
of this Agreement shall not alter the then-existing claims, if any, of either Party for breaches of 
this Agreement occurring prior to such termination, and the obligations of the Parties with 
respect thereto shall survive termination. 

Section 16.10 Attorneys’ Fees.  In any Action or Proceeding arising out of this 
Agreement, including the enforcement of this Agreement, or any part thereof, or the exercise of 
any other remedy herein provided for any Event of Default by the other Party (either by direct 
action or counterclaim), the non-prevailing Party in such Action or Proceeding shall pay to the 
prevailing Party therein such prevailing Party’s reasonable attorneys’ fees, expert witness fees, 
and costs.  In addition to the foregoing award of attorneys’ fees and costs to the prevailing Party, 
the prevailing Party shall be entitled to its reasonable attorneys’ fees and costs incurred in any 
post-judgment proceeding to collect or enforce the judgment.  This provision is separate and 
several and shall survive the expiration or earlier termination of this Agreement or the merger of 
this Agreement into any judgment on such instrument. 

Section 16.11 NFL Remedies.  Upon the occurrence of any StadCo Default, the NFL 
may, in its sole discretion but subject to Article 17, enter upon the Land and Project 
Improvements and do whatever StadCo is obligated to do under the terms of this Agreement, and 
the Authority agrees to accept such performance by the NFL, and StadCo agrees the NFL shall 
not be liable for any damages resulting to StadCo from such action.  No action taken by the NFL 
under this Section 16.11 shall relieve StadCo from any of its obligations under this Agreement or 
from any consequences or liabilities arising from the failure to perform such obligations. 

ARTICLE 17 

ASSIGNMENT AND LEASEHOLD MORTGAGES 

Section 17.1 Assignment by StadCo.  StadCo shall not sell, assign, transfer, mortgage, 
pledge, hypothecate, encumber, sublet, license or grant a security interest in or upon its rights 
under this Agreement, directly or indirectly, voluntarily or involuntarily, by operation of law or 
otherwise (collectively, “Assign” or an “Assignment”) without the Approval of the Authority, 
except as provided in Article 17 of the Stadium Lease.  Any and all Assignments shall be subject 
to the terms of Article 17 of the Stadium Lease even though the term of the Stadium Lease has 
not commenced. 
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Section 17.2 Authority Assignment.  Unless otherwise approved by the Nevada 
Legislature, the Authority may not Assign its rights under this Agreement or ownership of the 
Land or the Project Improvements at any time or from time to time to any Person (an “Authority 
Transfer”) without the Approval of StadCo, except as provided in Article 17 of the Stadium 
Lease.  Any and all Authority Transfers shall be subject to the terms of the Stadium Lease even 
though the term of the Stadium Lease has not commenced. 

Section 17.3 Leasehold Mortgages.  StadCo shall have the right to enter into a 
Leasehold Mortgage encumbering StadCo’s rights under this Agreement to the same extent as 
set forth in Article 17 of the Stadium Lease, and all Leasehold Mortgagees shall have the rights 
set out in Article 17 of the Stadium Lease as to this Agreement as if such provisions of Article 17 
of the Stadium Lease were set out herein as to this Agreement even though the term of the 
Stadium Lease has not commenced. 

ARTICLE 18 

STANDARDS FOR APPROVALS 

Section 18.1 Review and Approval Rights.  The provisions of this Section 18.1 shall be 
applicable with respect to all instances in which it is provided under this Agreement that the 
Authority, the Authority Representative, StadCo or the StadCo Representative exercises Review 
and Approval Rights; provided, however, that if the provisions of this Section 18.1 specifying 
time periods for exercise of Review and Approval Rights shall conflict with other express 
provisions of this Agreement providing for time periods for exercise of designated Review and 
Approval Rights, then the provisions of such other provisions of this Agreement shall control.  
As used herein, the term “Review and Approval Rights” shall include, without limiting the 
generality of that term, all instances in which one Party (the “Submitting Party”) is permitted or 
required to submit to the other Party or to the representative of that other Party any document, 
notice or determination of the Submitting Party and with respect to which the other Party or its 
representative (the “Reviewing Party”) has a right or duty hereunder to review, comment, 
confirm, consent, Approve, disapprove, dispute or challenge the submission or determination of 
the Submitting Party. 

Section 18.2 Standard for Review.  Unless this Agreement specifically provides that a 
Party’s Review and Approval Rights may be exercised in the sole discretion of the Reviewing 
Party, then in connection with exercising its Review and Approval Rights under any provision of 
this Agreement, and whether or not specifically provided in any such provision, the Reviewing 
Party covenants and agrees to act in good faith, with due diligence, and in a fair and 
commercially reasonable manner in its capacity as Reviewing Party with regard to each and all 
of its Review and Approval Rights and to not unreasonably withhold, condition or delay its 
Approval of, consent to or confirmation of any submission or determination.  The Reviewing 
Party shall review the matter submitted in writing and shall promptly (but in any event within 
five (5) days after such receipt) give Notice to the Submitting Party of the Reviewing Party’s 
comments resulting from such review and, if the matter is one that requires Approval or 
confirmation pursuant to the terms of this Agreement, such Approval, confirmation, disapproval 
or failure to confirm, setting forth in detail the Reviewing Party’s reasons for any disapproval or 
failure to confirm.  Any failure to respond within the foregoing five (5) day period shall be 
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deemed to be an approval or confirmation of the matter submitted.  Unless otherwise provided 
herein, the Reviewing Party’s right to disapprove or not confirm any matter submitted to it for 
Approval or confirmation and to which this Section 18.2 applies shall be limited to the elements 
thereof: (a) which do not conform in all material respects to Approvals or confirmations 
previously given with respect to the same matter; or (b) which propose or depict matters that are 
or the result of which would be a violation of or inconsistent with the provisions of this 
Agreement or Applicable Law.   

Section 18.3 Resubmissions.  If the Reviewing Party disapproves of or fails to confirm 
a matter to which this Section 18.3 applies within the applicable time period, the Submitting 
Party shall have the right, within twenty (20) days after the Submitting Party receives Notice of 
such disapproval or failure to confirm, to re-submit the disapproved or not confirmed matter to 
the Reviewing Party, altered to satisfy the Reviewing Party’s basis for disapproval or failure to 
confirm (all subsequent re-submissions with respect to such matter must be made within ten (10) 
days of the date the Submitting Party receives Notice of disapproval or failure to confirm of the 
prior re-submission).  The applicable Submitting Party shall use reasonable efforts to cause any 
such re-submission to expressly state that it is a re-submission, to identify the disapproved or not 
confirmed portion of the original submission and any prior resubmissions, and to not be included 
with an original submission unless the matter previously disapproved is expressly identified 
thereon.  Any resubmission made pursuant to this Section 18.3 shall be subject to Review and 
Approval Rights of the Reviewing Party in accordance with the procedures described in Section 
18.3 for an original submission (except that the Review and Approval Rights shall be limited to 
the portion previously disapproved or not confirmed), until such matter shall be Approved by the 
Reviewing Party. 

Section 18.4 Duties, Obligations, and Responsibilities Not Affected.  Approval or 
confirmation by the Reviewing Party of or to a matter submitted to it by the Submitting Party 
shall neither, unless specifically otherwise provided (a) relieve the Submitting Party of its duties, 
obligations or responsibilities under this Agreement with respect to the matter so submitted nor 
(b) shift the duties, obligations or responsibilities of the Submitting Party with respect to the 
submitted matter to the Reviewing Party. 

ARTICLE 19 

DISPUTE RESOLUTION 

Section 19.1 Settlement By Mutual Agreement.  In the event any dispute, controversy 
or claim between or among the Parties arises under this Agreement or any right, duty or 
obligation arising therefrom or the relationship of the Parties thereunder (a “Dispute or 
Controversy”), including a Dispute or Controversy relating to the (a) effectiveness, validity, 
interpretation, implementation, termination, cancellation or enforcement of this Agreement or 
(b) the granting or denial of any Approval under this Agreement, the Parties shall first attempt in 
good faith to settle and resolve such Dispute or Controversy by mutual agreement in accordance 
with the terms of this Section 19.1 and Exhibit B.  In the event a Dispute or Controversy arises, 
either Party shall have the right to notify the other that it has elected to implement the procedures 
set forth in this Section 19.1 and Exhibit B.  Within fifteen (15) days after delivery of any such 
notice by one Party to the other regarding a Dispute or Controversy, the Authority 
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Representative and StadCo Representative shall meet at a mutually agreed time and place to 
attempt, with diligence and good faith, to resolve and settle such Dispute or Controversy.  If a 
mutual resolution and settlement are not obtained at the meeting of the Authority Representative 
and the StadCo Representative, they shall cooperate in a commercially reasonable manner to 
determine if mediation or other forms of alternative dispute resolution might be useful.  If a 
technique is agreed upon, a specific timetable and completion date for implementation shall also 
be agreed upon.  If such technique, timetable or completion date is not agreed upon within thirty 
(30) days after the notice of the Dispute or Controversy was delivered, or if no resolution is 
obtained through such alternative technique, or if no such meeting takes place within the fifteen 
(15)-day period, then either Party may by notice to the other Party submit the Dispute or 
Controversy to arbitration in accordance with the provisions of Section 19.2 and Exhibit B.  
Upon the receipt of notice of referral to arbitration hereunder, the receiving Party shall be 
compelled to arbitrate the Dispute or Controversy in accordance with the terms of this Article 19 
and Exhibit B without regard to the justiciable character or executory nature of such Dispute or 
Controversy.   

Section 19.2 Arbitration.  Each Party hereby agrees that any Dispute or Controversy 
which is not resolved pursuant to the provisions of Section 19.1 shall be submitted to binding 
arbitration hereunder and shall be resolved exclusively and finally through such binding 
arbitration.  This Article 19 and Exhibit B constitute, and hereby are, a written agreement by the 
Parties to submit to arbitration any Dispute or Controversy arising after the Effective Date within 
the meaning of Applicable Law. 

Section 19.3 Intervention; Consolidation.  Each Party hereby agrees that the Authority 
is likely to have a justiciable interest in a dispute, controversy or claim between or among the 
parties to the AOR Agreement, the Design-Build Agreement, and the other material Construction 
Agreements relating to the Project Improvements Work (whether connected with or related in 
any way to such contract or any right, duty or obligation arising therefrom or the relationship of 
the parties thereunder) (each, a “Related Third Party Dispute or Controversy”) that is due to the 
same transaction or occurrence that may give or has given rise to a Dispute or Controversy of the 
Parties and which has a common question of law or fact therewith.  StadCo hereby agrees, and 
shall use its reasonable efforts to cause the Design-Builder, the AOR and the other parties to any 
material Construction Agreement relating to the Project Improvements Work to also agree, that 
(a) the Authority may, but shall have no obligation to, participate and/or intervene in legal or 
arbitration proceedings initiated by StadCo or any other party to the AOR Agreement, Design-
Build Agreement or any other material Construction Agreement relating to the Project 
Improvements Work for resolution of such Related Third Party Dispute or Controversy, and (b) 
if arbitration proceedings regarding a Dispute or Controversy have been initiated hereunder, the 
subject matter of which is related by common questions of law or fact to any such Related Third 
Party Dispute or Controversy, all such legal or arbitration proceedings may, at the Authority’s 
option, be consolidated for resolution in accordance with Exhibit B.  StadCo agrees that it shall 
promptly notify the Authority of any pending Action or Proceeding between it and the Design-
Builder, the AOR or the other parties to any material Construction Agreement relating to the 
Project Improvements Work and include in any such Notice a reasonably detailed description of 
the circumstances giving rise to the Related Third Party Dispute or Controversy.  
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ARTICLE 20 

ADEQUATE FINANCIAL SECURITY 

Section 20.1 Adequate Financial Security.  Prior to the Effective Date, and other than as 
to Cost Overruns, StadCo has provided the Authority with evidence of adequate financial 
security for the performance of the financial obligations of StadCo for the development and 
construction of the Stadium Project.  The Authority acknowledges receipt of such evidence from 
StadCo and advises StadCo that such evidence is satisfactory to the Authority to establish 
adequate financial security for the performance of the financial obligations of StadCo for the 
development and construction of the Project Improvements, other than as to Cost Overruns, and 
that the provisions in the Act requiring such evidence have been satisfied (other than as to Cost 
Overruns).  For the avoidance of doubt, the Authority acknowledges and agrees that the 
following sources of funds are and will be adequate financial security (other than as to Cost 
Overruns): 

(a) the financing provided pursuant to the FinanceCo Credit Facility; 

(b) the financing provided pursuant to the StadCo Credit Facility; and 

(c) the financing provided pursuant to the NFL G-4 Facility. 

ARTICLE 21 

MISCELLANEOUS PROVISIONS 

Section 21.1 No Broker’s Fees or Commissions.  Each Party hereby represents to the 
other Party that such Party has not created any liability for any broker’s fee, broker’s or agent’s 
commission, finder’s fee or other fee or commission in connection with this Agreement. 

Section 21.2 Notices. 

(a) Form of Notices; Addresses.  All notices, requests, Approvals or other 
communications required under this Agreement shall be in writing and shall be deemed to have 
been properly given if served personally, or if sent by United States registered or certified mail, 
or overnight delivery service to the Parties as follows (or at such other address as a Party may 
from time to time designate by Notice given pursuant to this Section 21.2(a)): 

To the Authority: Clark County Stadium Authority 
c/o Applied Analysis 
6385 S. Rainbow Blvd., Suite 105 
Las Vegas, Nevada 89118 
Attn.: Jeremy Aguero 

with a copy to: Andrews Kurth Kenyon LLP 
600 Travis Street, Suite 4200 
Houston, Texas 77002 
Attn.: Mark B. Arnold 
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To StadCo: LV Stadium Events Company, LLC 
6623 Las Vegas Blvd. South, Suite 380 
Las Vegas, NV 89119 
Attn.: Don Webb 

with a copy to: Oakland Raiders 
1220 Harbor Bay Parkway 
Alameda, CA 94502 
Attn.: Dan Ventrelle 

with a copy to: Holland & Hart 
9555 Hillwood Drive 
Las Vegas, NV 89134 
Attn.: Greg Gilbert 

Each notice shall be deemed given and received on the date delivered if served personally or by 
overnight delivery service or, if sent by United States registered or certified mail, then one (1) 
Business Day after its delivery to the address of the respective Party, as provided in this Section 
21.2(a), except that with respect to the notices pertaining to matters that are to be accomplished 
within less than three (3) Business Days (e.g., requests for Approvals when the Person whose 
Approval is sought has one (1) Business Day to respond in the granting or denying of such 
Approval), Notice shall be deemed given simultaneously with its delivery.  Notices sent by a 
Party’s counsel shall be deemed notices sent by such Party. 

Section 21.3 Amendment.  This Agreement may be amended, modified or 
supplemented but only in a writing signed by each of the Parties. 

Section 21.4 Waivers.  The failure of a party hereto at any time or times to require 
performance of any provision hereof shall in no manner affect its right at a later time to enforce 
the same.  No waiver by a Party of any condition or of any breach of any term, covenant, 
representation or warranty contained in this Agreement shall be effective unless in writing, and 
no waiver in any one or more instances shall be deemed to be a further or continuing waiver of 
any such condition or breach in other instances or a waiver of any other condition or breach of 
any other term, covenant, representation or warranty. 

Section 21.5 Counterparts.  This Agreement may be executed and delivered in 
counterparts, each of which shall be deemed an original, but all of which together shall constitute 
one and the same instrument.  A telecopy, facsimile or other electronic signature (such as a pdf) 
of any party shall be considered to have the same binding effect as an original signature. 

Section 21.6 Knowledge.  The term “knowledge” or words of similar import shall mean 
the actual knowledge after reasonable inquiry of the officers or key employees of any Party with 
respect to the matter in question as to the date with respect to which such representation or 
warranty is made. 

Section 21.7 Drafting.  The Parties acknowledge and confirm that each of their 
respective attorneys have participated jointly in the review and revision of this Agreement and 
that it has not been written solely by counsel for one Party.  The Parties further agree that the 
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language used in this Agreement is the language chosen by the Parties to express their mutual 
intent and that no rule of strict construction is to be applied against any Party. 

Section 21.8 No Third-Party Beneficiaries.  This Agreement is solely for the benefit of 
the Parties hereto and the Team and, to the extent provided herein, their respective Affiliates, 
board members, agents, successors, and permitted assigns, and no provision of this Agreement 
shall be deemed to confer upon other Persons any remedy, claim, liability, reimbursement, cause 
of action or other right. Notwithstanding the foregoing, the County shall be a third-party 
beneficiary of Sections 3.2(f), 3.2(h), and 5.8(b)(ii) and these sections and the definition of 
Section 35(2)(b) Date shall not be amended or modified in a manner adverse to the County 
without the Approval of the County. 

Section 21.9 Entire Understanding.  This Agreement, the Stadium Lease and the other 
Project Documents set forth the entire agreement and understanding of the Parties hereto with 
respect to the transactions contemplated hereby and supersede any and all prior agreements, 
arrangements, and understandings among the Parties relating to the subject matter hereof, and 
any and all such prior agreements, arrangements, and understandings shall not be used or relied 
upon in any manner as parol evidence or otherwise as an aid to interpreting this Agreement. 

Section 21.10 Intentionally Deleted.  

Section 21.11 Governing Law, Venue; Waiver of Jury. 

(a) Governing Law.  This Agreement and the transactions contemplated hereby, and 
all disputes between the Parties under or related to the Agreement or the facts and 
circumstances leading to its execution, whether in contract, tort or otherwise, shall be governed 
by and construed in accordance with the laws of the State of Nevada, applicable to contracts 
executed in and to be performed entirely within the State of Nevada, without regard to the 
conflicts of laws principles thereof. 

(b) Venue.  Subject to the terms of Article 19, each of the Parties hereby irrevocably 
and unconditionally submits, for itself and its Property, to the exclusive jurisdiction of any 
Nevada state court or federal court of the United States of America and any appellate court 
from any thereof, in any proceeding arising out of or relating to this Agreement or the 
agreements delivered in connection herewith or the transactions contemplated hereby or 
thereby or for recognition or enforcement of any judgment relating thereto, and each of the 
Parties hereby irrevocably and unconditionally (i) agrees not to commence any such 
proceeding except in such courts, (ii) agrees that any claim in respect of any such proceeding 
may be heard and determined in such Nevada state court or in such federal court, (iii) waives, 
to the fullest extent it may legally and effectively do so, any objection which it may now or 
hereafter have to the laying of venue of any such proceeding in any such Nevada state or 
federal court, (iv) waives, to the fullest extent permitted by law, the defense of an inconvenient 
forum to the maintenance of such action or proceeding in any such Nevada state or federal 
court, and (v) to the extent such Party is not otherwise subject to service of process in the State 
of Nevada, appoints Corporation Service Company as such Party’s agent in the State of 
Nevada for acceptance of legal process and agrees that service made on any such agent shall 
have the same legal force and effect as if served upon such Party personally within such state.  
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Each of the Parties agrees that a final judgment in any such proceeding shall be conclusive and 
may be enforced in other jurisdictions by suit on the judgment or in any other manner provided 
by law. 

(c) Waiver of Jury Trial.  EACH PARTY ACKNOWLEDGES AND AGREES 
THAT ANY CONTROVERSY WHICH MAY ARISE UNDER THIS AGREEMENT IS 
LIKELY TO INVOLVE COMPLICATED AND DIFFICULT ISSUES, AND THEREFORE 
IT HEREBY IRREVOCABLY AND UNCONDITIONALLY WAIVES ANY RIGHT IT 
MAY HAVE TO A TRIAL BY JURY IN RESPECT OF ANY LITIGATION DIRECTLY OR 
INDIRECTLY ARISING OUT OF OR RELATING TO THIS AGREEMENT AND ANY OF 
THE AGREEMENTS DELIVERED IN CONNECTION HEREWITH OR THE 
TRANSACTIONS CONTEMPLATED HEREBY OR THEREBY.  EACH PARTY HERETO 
CERTIFIES AND ACKNOWLEDGES THAT (I) NO REPRESENTATIVE, AGENT OR 
ATTORNEY OF ANY OTHER PARTIES HAS REPRESENTED, EXPRESSLY OR 
OTHERWISE, THAT SUCH OTHER PARTIES WOULD NOT, IN THE EVENT OF 
LITIGATION, SEEK TO ENFORCE EITHER OF SUCH WAIVERS, (II) IT 
UNDERSTANDS AND HAS CONSIDERED THE IMPLICATIONS OF SUCH WAIVERS, 
(III) IT MAKES SUCH WAIVERS VOLUNTARILY, AND (IV) IT HAS BEEN INDUCED 
TO ENTER INTO THIS AGREEMENT BY, AMONG OTHER THINGS, THE MUTUAL 
WAIVERS AND CERTIFICATIONS IN THIS SECTION 21.11. THIS SECTION SHALL 
SURVIVE ANY TERMINATION OF THIS AGREEMENT. 

Section 21.12 Time is of the Essence.  The times for performance provided in this 
Agreement are essential due to the obligations and expenditures of the Parties.  If a time is not 
specified, performance shall be required promptly and with due regard to the conditions of 
performance of other Parties in reliance thereon.  All provisions in this Agreement that specify or 
provide a method to compute a number of days for the performance, delivery, completion or 
observance by a Party of any action, covenant, agreement, obligation or notice hereunder shall 
mean and refer to calendar days, unless otherwise expressly provided.  However, if the date 
specified or computed under this Agreement for the performance, delivery, completion or 
observance of a covenant, agreement, obligation or notice by either Party, or for the occurrence 
of any event provided for herein, is a Saturday, Sunday or Legal Holiday, then the date for such 
performance, delivery, completion, observance or occurrence shall automatically be extended to 
the next calendar day that is not a Saturday, Sunday or Legal Holiday. 

Section 21.13 Severability.  If any provision of this Agreement shall be held invalid, 
illegal or unenforceable, the validity, legality or enforceability of the other provisions hereof 
shall not be affected thereby, and there shall be deemed substituted for the provision at issue a 
valid, legal and enforceable provision as similar as possible to the provision at issue.  This 
Section 21.13 shall not be construed or implemented in a manner that substantially deprives any 
Party of the overall benefit of its bargain under this Agreement. 

Section 21.14 Relationship of the Parties.  StadCo and the Authority are independent 
parties and nothing contained in this Agreement shall be deemed to create a partnership, joint 
venture, agency or employer-employee relationship among them or to grant to any of them any 
right to assume or create any obligation on behalf of or in the name of the others of them. 
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Section 21.15 Further Assurances/Additional Documents and Approval.  A Party, upon 
reasonable request of the other Party, shall execute and deliver, or cause to be executed and 
delivered, any additional documents and shall take such further actions as may be reasonably 
necessary or expedient in order to consummate the transactions provided for in, and to carry out 
the purpose and intent of, this Agreement and/or to comply with or satisfy the requirements of 
the Act. 

Section 21.16 Recording.  This Agreement shall not be recorded, but at the request of 
any Party, the Parties shall promptly execute, acknowledge, and deliver to each other a 
memorandum of development agreement in a form reasonably agreed upon by the Parties (and a 
memorandum of modification of development agreement in respect of any modification of this 
Agreement) sufficient for recording.  Such memorandum shall not be deemed to change or 
otherwise affect any of the obligations or provisions of this Agreement and shall confirm that 
this Agreement runs with the Land under Section 21.19 hereof. 

Section 21.17 Estoppel Certificate.  Each of the Parties agrees that within fifteen (15) 
Business Days after receipt of a written request by any other Party, the Authority or StadCo, as 
the case may be, shall execute, acknowledge, and deliver to the requesting party a statement in 
writing certifying: (a) that this Agreement is unmodified and in full force and effect or, if there 
have been modifications, that the same are in full force and effect as modified and identifying the 
modifications; and (b) that the Authority or StadCo, as the case may be, is not, to the knowledge 
of the Authority or StadCo, as case may be, in default under any provisions of this Agreement or, 
if there has been a default, the nature of such default. 

Section 21.18 No Personal Liability to Representatives and Owners.  No owner, 
member, officer, director, manager, employee, agent, appointee, representative or other 
individual acting in any capacity on behalf of either of the Parties or their Affiliates shall have 
any personal liability or obligations under, pursuant to, or with respect to this Agreement for any 
reason whatsoever. 

Section 21.19 Run with the Land.  During the Project Term, this Agreement, and 
StadCo’s rights hereunder, each constitute an interest in the Land, and the Authority and StadCo 
intend that interest be non-revocable and assignable, in each case, in accordance with, but subject 
to the terms of this Agreement; and constitute an interest in real estate that runs with title to the 
Land, and inures to the benefit of and is binding upon the Authority, StadCo and their respective 
permitted successors in title and permitted assigns, subject to the terms of this Agreement. 

Section 21.20 Survival.  All covenants, agreements, representations, and warranties 
contained in this Agreement shall survive the expiration or earlier termination of this Agreement. 

Section 21.21 Conformity with the Act.  Notwithstanding any other provision of this 
Agreement, the Authority and StadCo intend that this Agreement and all provisions in this 
Agreement and their respective performance hereunder shall conform to and comply with the 
requirements with regard to this Agreement set out in the Act. 

Section 21.22 Covenant.  A true, complete, and correct copy of the NFL Rules and 
Regulations in effect as of the Effective Date and all subsequent amendments and modifications 
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thereto shall be maintained at StadCo’s Architect of Record’s main office and shall be available 
to the Authority upon request by the Authority.  The NFL Rules and Regulations shall be held as 
confidential to the extent allowable by the laws of Nevada, including the Act, and the 
requirements of this Agreement. 

Section 21.23 Public Records. The Parties agree that StadCo is not a “governmental 
entity” or “local governmental entity” as defined in NRS Chapter 239. Further, StadCo is not a 
custodian of records for the Authority, nor is StadCo responsible for maintaining the Authority’s 
documents arising from or relating to this Agreement or the Project Improvements.   

[Remainder of Page Left Blank Intentionally] 
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IN WITNESS WHEREOF, this Agreement has been executed by the Parties as of the 
Effective Date. 

CLARK COUNTY STADIUM AUTHORITY 
 
 
By:   

Steve Hill 
Chairman 

LV STADIUM EVENTS COMPANY, a Nevada 
limited liability company  
 
By:   

Marc Badain 
President 
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EXHIBIT A 
TO 

DEVELOPMENT AGREEMENT  

GLOSSARY OF DEFINED TERMS AND RULES OF USAGE 

“Act” shall mean the 2016 Southern Nevada Tourism Improvements Act also known as 
Senate Bill No. 1 of the 30th Special Session (2016) of the Nevada State Legislature, as more 
fully described in the Recitals.  

“Actions or Proceedings” shall mean any lawsuit, proceeding, arbitration or other 
alternative dispute resolution process, Governmental Authority investigation, hearing, audit, 
appeal, administrative proceeding, or judicial proceeding.  

“Additional Initial StadCo Contributions” shall have the meaning set forth in 
Section 3.2(e)(ii) of this Agreement. 

“Aggregate Authority Contribution Shortfall” shall have the meaning set forth in 
Section 3.2(e)(iv) of this Agreement. 

“Agreement” shall have the meaning set forth in the preamble of this Agreement. 

“AOR” or “Architect of Record” shall mean HNTB Nevada Inc., a Nevada corporation, 
and its parent company and their affiliates, subsidiaries, partnerships, and other related entities. 

“AOR Agreement” or “Architect of Record Agreement” shall mean the architectural 
services agreement between StadCo and AOR with respect to the design services of the Project. 

“Applicable Law(s)” or “applicable law(s)” or “Law(s)” shall mean (a) any and all laws 
(including all statutory enactments and common law), ordinances, constitutions, regulations, 
treaties, rules, codes, standards, permits, requirements, and orders that (i) have been adopted, 
enacted, implemented, promulgated, ordered, issued, entered or deemed applicable by or under 
the authority of any Governmental Authority or arbitrator having jurisdiction over a specified 
Person (or the properties or assets of such Person), and (ii) are applicable to this Agreement or 
the performance of the obligations of the parties under this Agreement, including, in each case, 
the Act, and (b) NFL Rules and Regulations. 

“Approval” or “approve” shall mean (a) with respect to any item or matter for which the 
approval of the Authority or the Authority Representative, as the case may be, is required under 
the terms of this Agreement, the specific approval of such item or matter by the Authority 
pursuant to a written instrument executed by the Authority or the Authority Representative, as 
applicable, delivered to StadCo, and shall not include any implied or imputed approval, but shall 
include any approval that is deemed approved pursuant to the terms of this Agreement, and no 
approval by the Authority or the Authority Representative pursuant to this Agreement shall be 
deemed to constitute or include any approval required in connection with any governmental 
functions of the Authority, the State, or the County unless such written approval shall so 
specifically state; (b) with respect to any item or matter for which the approval of StadCo is 
required under the terms of this Agreement, the specific approval of such item or matter by 
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StadCo or the StadCo Representative, as the case may be, pursuant to a written instrument 
executed by a duly authorized officer of StadCo or the StadCo Representative, as permitted 
pursuant to the terms of this Agreement, and delivered to the Authority and shall not include any 
implied or imputed approval, but shall include any approval that is deemed approved pursuant to 
the terms of this Agreement; and (c) with respect to any item or matter for which the approval of 
any other Person is required under the terms of this Agreement, the specific approval of such 
item or matter by such Person pursuant to a written instrument executed by a duly authorized 
representative of such Person and delivered to the Authority or StadCo, as applicable, and shall 
not include any implied or imputed approval.  In such use, all Approvals shall not be 
unreasonably withheld, conditioned or delayed, unless the terms of this Agreement specify 
otherwise. 

“Arbitration Procedures” shall mean the arbitration procedures set forth in Exhibit B of 
this Agreement. 

“Assign” or “Assignment” shall have the meaning set forth in Section 17.1 of this 
Agreement. 

“Authority” shall mean the Clark County Stadium Authority, a political subdivision of 
Clark County, Nevada, and a separate governmental entity authorized pursuant to the Act, also 
known as the “Las Vegas Stadium Authority” and as may be further defined in the preamble of 
this Agreement. 

“Authority Board” shall mean the Board of Directors of the Authority. 

“Authority Catch-up Achievement Date” shall have the meaning set forth in 
Section 3.2(c)(iv) of this Agreement. 

“Authority Catch-up Amount” shall have the meaning set forth in Section 3.2(c)(iv) of 
this Agreement. 

“Authority Construction Representative” shall have the meaning set forth in Section 
7.16(a) of this Agreement. 

“Authority Contribution Abatement Obligation” shall have the meaning set forth in the 
Construction Funds Trust Agreement. 

“Authority Contribution Amount” shall have the meaning set forth in Section 3.2(a)(i) of 
this Agreement. 

“Authority Contribution Shortfall” shall have the meaning set forth in Section 3.2(e)(iv) 
of this Agreement. 

“Authority Contribution Trust Account” shall have the meaning set forth in Section 
3.2(b)(i) of this Agreement. 

“Authority Default” shall have the meaning set forth in Section 16.1(b) of this 
Agreement. 
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“Authority Indemnified Persons” shall mean shall mean the Authority and its Related 
Parties. 

“Authority Remedial Work” shall have the meaning set forth in the Stadium Lease. 

“Authority Representative” shall have the meaning set forth in Section 2.1 of this 
Agreement. 

“Authority Self-Help Right” shall have the meaning set forth in Section 16.2(b) of this 
Agreement. 

“Authority Transfer” shall have the meaning set forth in Section 17.2 of this Agreement. 

“Board of County Commissioners” means the Board of County Commissioners of Clark 
County. 

“Books and Records” shall have the meaning set forth in Section 12.4 of this Agreement. 

“Business Day” shall mean a day of the year that is not a Saturday, Sunday, Legal 
Holiday or a day on which commercial banks are not required or authorized to close in Clark 
County, Nevada. 

“Business Hours” shall mean 9:00 a.m. through 5:00 p.m. on Business Days. 

“Casualty” shall have the meaning set forth in Section 14.1 of this Agreement. 

“Casualty Repair Work” shall have the meaning set forth in Section 14.1 of this 
Agreement. 

“Community Benefits Plan” shall mean the Community Benefits Plan developed by 
StadCo pursuant to the Act. 

“Comparable Facilities” shall have the meaning set forth in the Stadium Lease. 

“Condemnation Action” shall mean a taking by any Governmental Authority (or other 
Person with power of eminent domain) by exercise of any right of eminent domain or by 
appropriation and an acquisition by any Governmental Authority (or other Person with power of 
eminent domain) through a private purchase in lieu thereof. 

“Condemnation Award” shall mean all sums, amounts, or other compensation for the 
Land and Project Improvements payable to the Authority or StadCo as a result of or in 
connection with any Condemnation Action. 

“Condemnation Expenses” shall have the meaning set forth in Section 15.2(b)(ii) of this 
Agreement. 

“Condemnation Repair Work” shall have the meaning set forth in Section 15.2 of this 
Agreement. 
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“Construction Agreement(s)” shall mean the contracts, agreements, and other documents 
entered into by StadCo for the coordination, design, development, construction, and furnishing of 
the Project Improvements including the Design-Build Agreement and the AOR Agreement, but 
excluding the other Project Documents. 

“Construction Contract Change Orders” shall mean any written change orders or written 
construction change directives under the Design-Build Agreement or any other Construction 
Agreement. 

“Construction Funds Trust” shall mean the trust established pursuant to the Construction 
Funds Trust Agreement. 

“Construction Funds Trust Agreement” shall mean that certain Construction Funds Trust, 
dated as of the Effective Date, among the Construction Funds Trustee, the Authority, and 
StadCo, providing for the disbursement of the Authority Contribution Amount, the PSL 
Contribution Amount and the StadCo Contribution Amount for the Stadium Project, a copy of 
which is attached hereto as Exhibit F-1, as the same may be amended, amended and restated, 
restated, supplemented or otherwise modified from time to time. 

“Construction Funds Trustee” shall mean the commercial bank or similar financial 
institution acting as trustee under the Construction Funds Trust Agreement. 

“Construction Monitor” shall mean the independent engineering firm then serving as 
independent engineer to the FinanceCo Agent under the FinanceCo Credit Facility.  As of the 
Effective Date, the Construction Monitor is Jones Lang LaSalle Americas, Inc., an independent 
engineering firm. 

“Contingency” shall have the meaning set forth in Section 36(1)(c) of the Act. 

“Cost Overruns” shall have the meaning set forth in Section 12.1 of this Agreement.  

“County” shall have the meaning set forth in the Recitals of this Agreement. 

“County Bonds” means the general obligation bonds issued by the Board of County 
Commissioners pursuant to Section 36 of the Act that are secured by the proceeds of the tax 
imposed pursuant to Section 33(1) of the Act. 

“County Development Agreement” shall mean that certain Development Agreement, 
approved on January 3, 2018, between the County and StadCo, which is contemplated by the Act 
and which, among other matters, describes the Infrastructure Improvements required by the 
County for the Project, a copy of which is attached hereto as Exhibit E, any and all agreements 
between the County and StadCo and/or any of its contractors related to the Project Improvements 
Work or otherwise required by or in connection with the terms of the Development Agreement 
referenced above in this definition and all Land Use Approvals (as defined in the terms of the 
Development Agreement referenced in this definition) including that certain Notice of Final 
Action dated September 14, 2017 referencing UC-0557-17 issued by the Clark County 
Department of Comprehensive Planning.   
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“Damages” shall mean  court costs, interest, and attorneys’ fees arising from a StadCo 
Event of Default, including, (a) the Authority’s cost of recovering possession of the Project 
Improvements; (b) the cost of removing, storing, and disposing of any of StadCo’s or other 
occupant’s Property left at the Project Improvements after reentry; (c) any contractual damages 
specified in this Agreement; (d) costs incurred in connection with completing the Project 
Improvements Work pursuant to the terms of this Agreement; (e) any other sum of money owed 
by StadCo to the Authority or incurred by the Authority as a result of or arising from a StadCo 
Event of Default, or the Authority’s exercise of its rights and remedies for such StadCo Event of 
Default; and (f) costs associated with the decommissioning requirements of the County. For the 
avoidance of any doubt, Damages shall not include indirect, special, exemplary or consequential 
damages pursuant to Section 13.8, except as provided in Section 13.8. 

“Day(s)” or “day(s)” shall mean calendar days, including weekends and legal holidays, 
whether capitalized or not, unless otherwise specifically provided. 

“Default Rate” shall mean an interest rate equal to the prime rate in effect on the date that 
the applicable underlying payment was required to be made (as reported in The Wall Street 
Journal) plus two percent (2%). 

“Design-Build Agreement” shall mean the Guaranteed Maximum Prime Design-Build 
between the Design-Builder and StadCo dated as of February 20, 2017 for the design and 
construction of the Project Improvements and development of the Land, including all schedules, 
the GMP Amendment and exhibits attached to the Design-Build Agreement. 

“Design-Build Agreement Requirements” has the meaning set forth in Section 7.7 of this 
Agreement. 

“Design-Builder” shall mean Mortenson-McCarthy Las Vegas Stadium, a Joint Venture 
comprised of M.A. Mortenson Company, a Minnesota corporation (0072732), and McCarthy 
Building Companies, Inc., a Missouri corporation (0066125) under the Design-Build Agreement. 

“Design-Builder Parent Guaranty” shall have the meaning set forth in Section 7.7 of this 
Agreement. 

“Development Period” shall have the meaning set forth in Section 13.3 of this 
Agreement. 

“Disbursing Agent” shall mean the trust company acting as disbursing agent under the 
Disbursing Agreement. 

“Disbursing Agreement” shall mean that certain Stadium Disbursing Agreement, dated as 
of the Effective Date, among the Disbursing Agent and StadCo, providing for the disbursement 
of amounts received from the Construction Fund Trust to the payment or reimbursement of 
Project Costs, a copy of which is attached hereto as Exhibit F-2, as the same may be amended, 
amended and restated, restated, supplemented or otherwise modified from time to time. 

“Dispute or Controversy” shall have the meaning set forth in Section 19.1 of this 
Agreement. 
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“Effective Date” shall have the meaning set forth in the preamble of this Agreement. 

“Emergency” shall mean any circumstance in which (a) StadCo or the Authority in good 
faith believes that immediate action is required in order to safeguard the life or safety of any 
Person or protect or preserve the public health, property or the environment, in each case, against 
the likelihood of injury, damage or destruction due to an identified threat or (b) Applicable Laws 
require that immediate action is taken in order to safeguard lives, public health or the 
environment. 

“Enabling Work” shall have the meaning set forth in the Recitals of this Agreement. 

“Enabling Work Agreement” shall have the meaning set forth in the Recitals of this 
Agreement. 

“Environmental Complaint” shall mean any written complaint by any Person, including 
any Governmental Authority, setting forth a cause of action for property damage, natural 
resource damage, contribution or indemnity for response costs, civil or administrative penalties, 
criminal fines or penalties, or declaratory or equitable relief arising under any Environmental 
Law or any order, notice of violation, citation, subpoena, request for information or other written 
notice or demand of any type issued by any Governmental Authority pursuant to any 
Environmental Law. 

“Environmental Condition” shall mean any Environmental Event that occurs and any 
Recognized Environmental Condition that exists prior to the expiration of the Project Term. 

“Environmental Event” shall mean the occurrence of any of the following: (a) any 
noncompliance with an Environmental Law; (b) any event on, at or from the Land or Project 
Improvements in question or related to the operation thereof of such a nature as to require 
reporting to applicable Governmental Authorities under any Environmental Law; (c) an 
emergency environmental condition; (d) the existence or discovery of any spill, discharge, 
leakage, pumpage, drainage, pourage, interment, emission, emptying, injecting, escaping, 
dumping, disposing, migration or other release of any kind of hazardous materials on, at or from 
the Land or Project Improvements in question which may cause a material threat or actual 
material injury to human health, the environment, plant or animal life; or (e) any threatened or 
actual Environmental Complaint. 

“Environmental Law(s)” shall mean all Applicable Laws, including any consent decrees, 
settlement agreements, judgments or orders, issued by or entered into with a Governmental 
Authority pertaining or relating to: (a) pollution or pollution control; (b) protection of human 
health or the environment; (c) the presence, use, management, generation, processing, treatment, 
recycling, transport, storage, collection, disposal or release or threat of release of any Hazardous 
Materials; or (d) the protection of endangered or threatened species. 

“Event of Default” shall have the meaning set forth in Section 16.1(a) and Section 
16.1(b) of this Agreement. 

“Excluded Costs” shall mean (a) costs incurred as a result of an Authority Default; 
(b) costs related to Construction Contract Change Orders initiated by the Authority but only to 
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the extent provided in Section 11.1 hereof; and (c) costs associated with audits requested by the 
Authority. 

“Facility Standard” shall have the meaning set forth in the Stadium Lease; provided, 
however, the Facility Standard includes at a minimum an enclosed Stadium with a seating 
capacity of approximately 65,000 persons. 

“Field Change Orders” shall mean Construction Contract Change Orders that may be 
issued by StadCo, which (a) are due to unexpected construction conditions encountered in 
connection with the construction of the Project Improvements Work, (b) are necessary to 
efficiently proceed with the Project Improvements Work in the manner that a Reasonable and 
Prudent Developer would proceed, (c) do not modify in any material respect the capacity or 
functional requirements set forth in the Stadium Plans (d) do not cause there to be any Cost 
Overruns.  In all events, StadCo shall maintain a report of any such Field Change Order and 
provide Notice thereof to the Authority Construction Representative in the next occurring Project 
Status Report. 

“Final Authority Contribution Date” the date on which the County Bonds are issued. 

“Final Completion” or “Finally Complete” shall mean, when used with respect to the 
work to be performed under the Design-Build Agreement, “final completion” as defined in the 
Design-Build Agreement, and with respect to the Infrastructure Work, the final completion of all 
aspects of such work and improvements in accordance with all Applicable Laws and in 
accordance with the requirements for the same contained in this Agreement and in the County 
Development Agreement and the applicable construction contracts, in each case including the 
completion of the punch-list type items referred to in the definition of the term “Substantial 
Completion.”  Substantial Completion of all work and improvements is a prerequisite to Final 
Completion of the same. 

“Final Notice” shall have the meaning set forth in Section 16.4 of this Agreement. 

“FinanceCo” shall mean Financing Trust I, a Delaware statutory trust. 

“FinanceCo Agent” shall mean Bank of America, N.A., as administrative agent and 
collateral agent under the FinanceCo Credit Facility, together with its successors and assigns in 
such capacities.   

 “FinanceCo Credit Agreement” shall mean that certain Credit Agreement, dated as of 
September 14, 2017, by and among FinanceCo, the FinanceCo Agent, and the FinanceCo 
Lenders, as the same may be amended, amended and restated, restated, refinanced, replaced, 
supplemented or otherwise modified from time to time.   

“FinanceCo Credit Facility” shall mean the credit facilities made available from time to 
time by the FinanceCo Lenders to FinanceCo pursuant to the FinanceCo Credit Agreement.   

“FinanceCo Lenders” shall mean the lenders party to the FinanceCo Credit Agreement. 
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“Force Majeure” shall mean the occurrence of any of the following, for the period of 
time, if any, that the performance of a Party’s material obligations under this Agreement is 
actually, materially, and reasonably delayed or prevented thereby: acts of God, acts of the public 
enemy, the confiscation or seizure by any Governmental Authority, insurrections, wars or war-
like action (whether actual and pending or expected), arrests or other restraints of government 
(civil or military), blockades, embargoes, strikes, labor unrest or disputes (excluding any strike 
by NFL players or lock out by owners of NFL teams), unavailability of labor or materials, 
epidemics, landslides, lightning, earthquakes, fires, hurricanes, storms, floods, wash-outs, 
explosions, any delays occasioned by proceedings under the Alternative Dispute Resolution 
Procedures of Article 19 and Exhibit B of this Agreement, civil disturbance or disobedience, riot, 
sabotage, terrorism, threats of sabotage or terrorism or any other cause, whether of the kind 
herein enumerated or otherwise, that is not within the reasonable’ control of the Party claiming 
the right to delay performance on account of such occurrence and that, in any event, is not a 
result of the intentional act, gross negligence or willful misconduct of the Party claiming the 
right to delay performance on account of such occurrence. Notwithstanding the foregoing, 
“Force Majeure” shall not include economic hardship or inability to pay debts or other monetary 
obligations in a timely manner.   

“Force Majeure Delay Periods” shall mean with respect to any particular occurrence of 
Force Majeure that number of days of delay in the performance by StadCo or the Authority, as 
applicable, of their respective obligations under this Agreement actually resulting from such 
occurrence of Force Majeure. 

“GMP Amendment” shall mean an amendment to the Design-Build Agreement, in the 
form of Amendment No. 1, to establish and memorialize the final guaranteed maximum price as 
part of the Design-Build Agreement executed on [March 22, 2018]. 

“Governmental Authority” shall mean any federal, state, county, city, local or other 
government or political subdivision, court or any agency, authority, board, bureau, commission, 
department or instrumentality thereof. 

“Hazardous Materials” shall mean (a) any substance, emission or material including 
asbestos, now or hereafter defined as, listed as or specified in an Applicable Law as a “regulated 
substance,” “hazardous substance,” “toxic substance,” “pesticide,” “hazardous waste,” 
“hazardous material” or any similar or like classification or categorization under any 
Environmental Law including by reason of ignitability, corrosivity, reactivity, carcinogenicity or 
reproductive or other toxicity of any kind, (b) any products or substances containing petroleum, 
asbestos, or polychlorinated biphenyls or (c) any substance, emission or material determined to 
be hazardous or harmful or included within the term “Hazardous Materials,” as such term is used 
or defined in the Design-Build Agreement or other Construction Agreement, as applicable. 

“Infrastructure Improvements” shall mean (a) the public facilities and improvements as 
described in the County Development Agreement and (b) any infrastructure improvements off of 
the Land that are determined to be necessary for the Stadium by the Nevada Department of 
Transportation after the date hereof as a result of the actions of StadCo.   
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“Infrastructure Work” shall mean the design, development, and construction of (a) the 
public facilities and improvements as described in the County Development Agreement and any 
demolition work in connection therewith and (b) any infrastructure improvements off of the 
Land that are determined to be necessary for the Stadium by the Nevada Department of 
Transportation after the date hereof as a result of the actions of StadCo and any demolition work 
in connection therewith.  

“Initial Authority Contribution Date” shall mean the date on which any portion of the 
Authority Contribution Amount is made available by the Board of County Commissioners to the 
Authority for payment of Project Costs in accordance with the Act, but shall be no earlier than 
the date on which the transfer and dedication of the Land to the Authority occurs pursuant to the 
terms of Section 5.3 hereof.   

“Initial StadCo Contribution” shall mean the payment by StadCo of Project Costs in an 
amount equal to $100,000,000, excluding the purchase price of the Land, which payment is 
required to be made pursuant to Section 35(2)(a) of the Act. 

“Institutional Lender” shall mean: (a) any of the following having a total net worth of at 
least $100,000,000.00: a bank, trust company, insurance company, credit union, savings bank, 
pension, welfare or retirement fund or system, real estate investment trust (or an umbrella 
partnership or other entity of which a real estate investment trust is the majority owner), finance 
company, public or quasi-public agency, authority or other entity, federal or state agency 
regularly making or guaranteeing mortgage loans, investment bank or a subsidiary of a Fortune 
500 company; (b) a real estate mortgage investment conduit or securitization trust; (c) a trustee 
or issuer of collateralized mortgage obligations or similar investment entity (provided that such 
trustee, issuer, or other entity is publicly traded or is sponsored by an entity that otherwise 
constitutes an Institutional Lender); (d) any entity of any kind actively engaged in commercial 
real estate financing having a total net worth of at least $100,000,000.00; (e) the NFL, NFL 
Ventures, L.P., or any of their respective Affiliates; (f) any funding trust or similar entity created 
for the purpose of financing the StadCo Contribution Amount or the PSL Contribution Amount; 
or (g) a Person that is a wholly owned subsidiary of or is a combination of any one or more of 
the Institutional Lenders listed in subparagraphs (a) through (f) hereof, including any of the 
foregoing when acting as trustee for other lender(s) or investor(s), whether or not such other 
lender(s) or investor(s) are themselves Institutional Lenders.  An Institutional Lender shall also 
include any financing entity which serves to further the financing structure in connection with a 
financing transaction that utilizes other Institutional Lenders for the purpose of financing, 
collateral assignment, guaranty, participation, and other functions which coordinate and 
cooperate with Institutional Lenders. 

“Insurance Covenant” shall mean all of the covenants and agreements of StadCo with 
respect to insurance policies and coverages to be maintained by StadCo pursuant to and in 
accordance with Article 13 of this Agreement. 

“Insurance Proceeds” shall have the meaning set forth in Section 14.2 of this Agreement.  

“Land” shall mean the real property described on Exhibit C attached to this Agreement.  



 
 

Exhibit A-10 
HOU:3865461.13 

“Leasehold Mortgage” shall have the meaning set forth in Section 17.2(a) of the Stadium 
Lease. 

“Leasehold Mortgagee” shall have the meaning set forth in Section 17.2(a) of the 
Stadium Lease. 

“Legal Holiday” shall mean any day, other than a Saturday or Sunday, on which the 
County’s administrative offices are closed for business. 

“Liens” shall mean with respect to any Property, any mortgage, lien, pledge, charge or 
security interest, and with respect to the Project Improvements, the term Lien shall also include 
any liens for taxes or assessments, builder, mechanic, warehouseman, materialman, contractor, 
workman, repairman or carrier lien or other similar liens; provided, however, that the term Lien 
shall not include pre-lien notices, notices of intent to lien, inchoate liens or notices of contract or 
similar notices or memoranda, in each case for sums not yet due and payable.   

“Losses” shall mean all losses, liabilities, costs, charges, judgments, claims, damages, 
penalties, fines, and expenses (including attorneys’ fees, except notice fees and expenses and 
costs of Actions or Proceedings). 

“Nevada Uniform Arbitration Act” shall have the meaning set forth in Exhibit B of this 
Agreement. 

“NFL” shall have the meaning set forth in the Recitals of this Agreement. 

“NFL G-4 Facility” shall mean financing provided by NFL Ventures, L.P. and/or one or 
more entities affiliated with the National Football League upon substantially the terms and 
conditions set forth in those certain resolutions adopted by the member clubs of the National 
Football League in December 2011 and on March 27, 2017. 

“NFL Management Council” shall mean the not-for-profit association formed by the 
member clubs of the NFL to act as the representative of such member clubs in the conduct of 
collective bargaining and other player relations activities of mutual interest to such member 
clubs. 

“NFL Rules and Regulations” shall mean the constitution and bylaws of the NFL and the 
NFL Management Council, including any amendments to such documents and any 
interpretations of such documents issued from time to time by the NFL Commissioner; all rules, 
regulations, practices, and resolutions of the NFL or the NFL Management Council; any existing 
or future agreements entered into by the NFL or the NFL Management Council; and such other 
rules or policies as the NFL, the NFL Management Council or the NFL Commissioner may issue 
from time to time that are within the issuing party’s jurisdiction. 

“NFL Season” shall mean a period of time coextensive with the NFL season as 
established from time to time under the NFL Rules and Regulations (including post season).  
NFL Seasons are sometimes herein referred to by the calendar years in which they occur (e.g., 
“2017-2018 NFL Season”). 
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“Non-Development Period” shall mean any period following (a) the damage or 
destruction of the Project Improvements by fire or other casualty pursuant to Section 14.1 or 
another Force Majeure event or the occurrence of a Condemnation Action, in each case pursuant 
to which it is reasonably impracticable for StadCo to perform its development obligations set 
forth in this Agreement or (b) a temporary taking under Section 15.4. 

“Non-Relocation Agreement” shall mean the Non-Relocation Agreement dated as of the 
Effective Date (as defined therein) by and between the Authority and the Team, as the same may 
be amended, supplemented, modified, renewed or extended from time to time in accordance 
therewith. 

“Notice” shall mean any Approval, consent, demand, designation, request, election or 
other notice that any Party gives to the other Party regarding this Agreement. 

“Notice of Intent to Abandon” shall have the meaning set forth in Section 5.8(a) of this 
Agreement. 

“NRS” shall mean the Nevada Revised Statutes and shall have any additional meaning 
set forth in Section 7.13(d). 

“Party” and “Parties” shall have the meaning set forth in the preamble of this Agreement. 

“Permitted Encumbrances” shall have the meaning set forth in Section 11.1 of the 
Stadium Lease. 

“Person” or “Persons” shall mean any individual, corporation, partnership, joint venture, 
association, joint stock company, trust, limited liability company, unincorporated organization, 
Governmental Authority or any other form of entity. 

“Project Accounts” shall mean the trust accounts established pursuant to the Construction 
Funds Trust Agreement to hold amounts remitted to the Construction Funds Trust in respect of 
the Authority Contribution Amount, the PSL Contribution Amount, and the StadCo Contribution 
Amount. 

“Project Budget” shall mean the total project budget, as from time to time amended 
pursuant to the terms of this Agreement, for all costs under the Construction Agreements relating 
to the Project Improvements. The Project Budget does not include the Excluded Costs.  Except 
for the Excluded Costs, the Project Budget is intended to include everything necessary to provide 
a fully finished, furnished, and equipped Stadium that will allow StadCo to operate the Stadium 
in accordance with the Stadium Lease.  The Project Budget, as of the date hereof, is attached as 
Exhibit D. 

“Project Completion Date” shall mean the date of Final Completion of all of the Project 
Improvements Work in accordance with all of the requirements of this Agreement. 

“Project Contributions” shall have the meaning set forth in Section 15.3(a) of this 
Agreement. 
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“Project Costs” shall mean the costs of the design, development, and construction of the 
Project Improvements as set forth in the Project Budget, but excluding all Excluded Costs. 

“Project Documents” shall mean collectively, this Agreement, the Construction Funds 
Trust Agreement, the Stadium Lease, the Non-Relocation Agreement, the Community Benefits 
Plan, the Team Use Agreement, the County Development Agreement, and the UNLV Joint Use 
Agreement, as the same may be amended, supplemented, modified, renewed or extended from 
time to time in accordance with the terms thereof.   

“Project Improvements” shall mean the Stadium Project Improvements and the 
Infrastructure Improvements. 

“Project Improvements Construction Schedule” shall mean a schedule, as from time to 
time amended, of critical dates relating to the Project Improvements Work (which dates may be 
described or set forth as intervals of time from or after the completion or occurrence of the 
preceding task or event), which Project Improvements Construction Schedule shall contain the 
dates for: (a) ordering and delivering of critical delivery items, such as construction components 
or items requiring long lead time for purchase or manufacture, or items which by their nature 
affect the basic structure or systems of the Project Improvements, (b) completion of the Stadium 
Plans and any plans for the Infrastructure Work in detail sufficient for satisfaction of all 
Applicable Laws (including issuance of necessary building permits), (c) issuance of all building 
permits and satisfaction of all Applicable Laws prerequisites to commencement of the Project 
Improvements Work, and (d) commencement and completion of the Project Improvements 
Work.   

“Project Improvements Work” shall mean the Stadium Project Improvements Work and 
the Infrastructure Improvements Work. 

“Project Status Report” shall have the meaning set forth in Section 8.1 of this Agreement. 

“Project Submission Matters” shall mean each and all of the following and any 
amendments or material changes to, or material modifications or waivers of them, and in the case 
of contracts or agreements, entering into the same or the termination or cancellation thereof: 

(a) the Project Budget; 

(b) the Project Team; 

(c) the terms satisfying the Design-Build Agreement Requirements; 

(d) the Substantial Completion Date; 

(e) the issuance of Construction Contract Change Orders to the extent such 
Construction Contract Change Orders could result in Cost Overruns or could 
result in the Project Improvements not meeting the Facility Standard; 

(f) the use of the Contingency except to pay for Field Change Orders; 
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(g) final settlement of claims and payment of retainage to the Design-Builder and/or 
the AOR; and 

(h) any other matters which the Authority has the right to Approve as set forth in this 
Agreement. 

“Project Team” shall mean, collectively, the AOR, the Design-Builder, and the other 
contractors, architects, design professionals, and engineers in direct contract with StadCo and 
Approved by the Authority in accordance with Section 7.2.  As of the date hereof, the members 
of the Project Team are: (a) Mortenson-McCarthy Las Vegas Stadium, a Joint Venture, 
comprised of M.A. Mortenson Company, a Minnesota corporation, and McCarthy Building 
Companies, Inc., a Missouri corporation, (b) HNTB Nevada Inc., a Nevada corporation, (c) 
Manica Architecture, a Kansas professional association, (d) Construction Testing Services, LLC, 
a Nevada limited liability company, and (e) ICON Venue Group, LLC, a Delaware limited 
liability company. 

“Project Term” shall have the meaning set forth in Section 3.1 of this Agreement. 

“Property” shall mean any interest in any kind of property or asset, whether real, personal 
or mixed, or tangible or intangible. 

“Property Insurance Policy” shall have the meaning set forth in Section 13.2 of this 
Agreement. 

“Pro Rata Funding Suspension Date” shall mean the date on which the Authority has 
funded $700,000,000 to the payment of Project Costs pursuant to this Agreement and the 
Construction Funds Trust Agreement. 

“PSL” shall mean a permanent seat license that entitles the PSL Licensee to, among other 
things, buy season tickets to certain Team games and for certain other events held at the Stadium 
for a certain seat in the Stadium. 

“PSL Agent” shall mean the Person acting as agent for the Authority in connection with 
the sale of PSL Contracts, together with any other agent or subagent or entity engaged to 
structure, develop, market, and/or sell PSLs, all in accordance with the PSL Marketing and Sales 
Agreement. 

“PSL Contract” shall mean the license agreement relating to a PSL. 

“PSL Contribution Amount” shall have the meaning set forth in Section 3.2(a)(ii) of this 
Agreement. 

“PSL Contribution Trust Account” shall have the meaning set forth in Section 3.2(c)(iii) 
of this Agreement. 

“PSL Licensee” shall mean the licensee under a PSL. 
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“PSL Marketing and Sales Agreement” shall mean that certain Permanent Seat License 
Marketing and Sales Agreement, in substantially the form of Exhibit H attached hereto, to be 
entered into between the Authority and the PSL Agent dated as of the Effective Date, as the same 
may be amended, amended and restated, restated, replaced, supplemented or otherwise modified 
from time to time. 

“PSL Purchase and Sale Facility” shall have the meaning set forth in Section 3.2(c)(ii) of 
this Agreement. 

“PSL Purchase and Sale Agreement” shall mean that certain Purchase and Sale 
Agreement, in substantially the form of Exhibit I attached hereto, to be entered into between 
FinanceCo, the Authority, and the PSL Agent prior to or contemporaneously with the initial 
construction costs closing under the FinanceCo Credit Facility, as the same may be amended, 
amended and restated, restated, replaced, supplemented or otherwise modified from time to time. 
 

“PSL Related Costs and Expenses” shall mean the Authority’s fees, costs, and expenses 
previously incurred, expected to be incurred or actually incurred under the PSL Marketing and 
Sales Agreement or under PSL Purchase and Sale Agreement or otherwise associated with the 
PSL program or associated with the generation of the PSL Revenues (such as costs and expenses 
incurred in the structuring and documentation of the PSL program, and the marketing, sale, 
remarketing, and resale of PSLs), including all fees, costs, expenses, and other amounts payable 
by the Authority under the PSL Marketing and Sales Agreement or payable by the Authority to 
the PSL Agent engaged to structure, develop, market, and/or sell PSLs; provided that such fees, 
costs, and expenses shall be evidenced by supporting documentation. 

“PSL Revenues” shall mean, collectively: (a) all payments, revenues, rents, royalties, 
issues, profits, fees, proceeds, and other amounts paid or payable to the Authority under or 
relating to a PSL Contract (including any replacement PSLs) sold, or caused to be sold, by the 
Authority, including any financing fees and interest relating to the financing of a PSL Contract, 
(b) all other rights (but not any obligations) of the Authority under the related PSL Contracts, 
and (c) any and all proceeds related to the foregoing. 

“PSL Revenue Sales” shall have the meaning set forth in Section 3.2(a)(ii) of this 
Agreement. 

“PSL Sale” shall have the meaning set forth in Section 3.2(c) of this Agreement.  

“Qualified Construction Monitor” shall mean a construction monitor that satisfies the 
following criteria: 

(a) to the extent required by Applicable Laws, licensed or otherwise in compliance 
with all Applicable Laws to do business and act as a construction monitor in the State of 
Nevada and Clark County, Nevada for the type of work proposed to be performed by such 
construction monitor; 

(b) possessed of proven experience in the following areas in connection with the 
design and construction of large-scale construction projects: (i) construction administration, 
inspection, and monitoring, (ii) review and interpretation of construction documentation 
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including plans, specifications, and contracts, and (iii) review and analysis of construction 
disbursement documentation including budget reconciliation; 

(c) proposes adequate staffing to perform the required work who are senior-level 
architects, engineers or construction experts; and 

(d) neither such Construction Monitor nor any of its Affiliates is in default under any 
material obligation to the Authority or the County under any other contract between such 
contractor or its Affiliate and the Authority or the County. 

“Qualified Contractor” shall mean a contractor that satisfies the following criteria:   

(a) licensed or otherwise in compliance with all Applicable Laws to do business and 
act as a general contractor in the State of Nevada and Clark County, Nevada for the type of 
work proposed to be performed by such contractor; 

(b) possessed of the capacity to obtain payment/performance bonds in the full amount 
of the pertinent construction contract from a Qualified Surety or can provide a parent guaranty 
from a creditworthy entity with the financial ability to pay sums should they become due under 
such guaranty, as reasonably determined by the FinanceCo Agent, in lieu of a 
payment/performance bond; 

(c) well experienced as a general contractor in comparable work; and 

(d) neither such general contractor nor its Affiliate is in default under any material 
obligation to the Authority or the County under any other contract between such contractor or 
its Affiliate and the Authority or the County. 

“Qualified Design Professional” shall mean an architect that satisfies the following 
criteria:   

(a) licensed or otherwise in compliance with all Applicable Laws to do business and 
act as an architect in the State of Nevada and in Clark County, Nevada for the type of work 
proposed to be performed by such architect, or is working under the responsible control of any 
architect complying with the requirements of this Section; 

(b) well experienced as an architect in comparable work; and 

(c) neither such architect nor any of its Affiliates is in default under any material 
obligation to the Authority or the County under any other contract between such architect or 
any of its Affiliates and the Authority or the County. 

“Qualified Surety” shall mean any surety which has been Approved by the Authority and 
which has an Alfred M. Best Company, Inc. rating of “A” or better and a financial size category 
of not less than “VIII” (or, if Alfred M. Best Company, Inc. no longer uses such rating system, 
then the equivalent or most similar ratings under the rating system then in effect, or if Alfred M. 
Best Company, Inc. is no longer the most widely accepted rater of the financial stability of 
sureties providing coverage such as that required by this Agreement, then the equivalent or most 
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similar rating under the rating system then in effect of the most widely accepted rater of the 
financial stability of such insurance companies at the time). 

“Reasonable and Prudent Developer” shall mean a developer of projects similar in scope, 
size, and complexity to the Project Improvements seeking in good faith to perform its contractual 
obligations and in so doing and in the general conduct of its undertakings, exercises that degree 
of skill, diligence, prudence, and foresight which would reasonably and ordinarily be expected 
from a skilled and experienced developer of facilities similar to the Project Improvements 
complying with all Applicable Laws and engaged in the same type of undertaking. 

“Recognized Environmental Condition” shall mean the presence of any Hazardous 
Materials at, on, in, or under the Land or the Project Improvements located thereon. 

“Recorder’s Office” shall have the meaning set forth in Section 5.8(b)(iii) of this 
Agreement. 

“Regular Arbitration” shall have the meaning set forth in Exhibit B of this Agreement. 

“Related Party(ies)” shall mean with respect to any Person, such Person’s partners, 
directors, board members, officers, shareholders, members, agents, employees, auditors, 
advisors, consultants, counsel, contractors, subcontractors (of any tier), licensees, invitees, 
subtenants, lenders, successors, assigns, legal representatives, elected and appointed officials, 
volunteers, and Affiliates, and for each of the foregoing their respective partners, directors, board 
members, officers, shareholders, members, agents, employees, auditors, advisors, counsel, 
consultants, contractors, subcontractors, licensees, invitees, and subtenants. For the avoidance of 
doubt, Related Parties of the Authority shall not include StadCo and its Related Parties and vice 
versa. 

“Related Third Party Dispute or Controversy” shall have the meaning set forth in 
Section 19.3 of this Agreement. 

“Responsible Officer” shall mean, with respect to the subject matter of any certificate, 
representation or warranty of any Person contained in this Agreement, a vice president or higher 
corporate officer of such Person (or, in the case of the Authority, a member of the Authority’s 
Board of Directors, and, in the case of a partnership, an individual who is a general partner of 
such Person or such an officer of a general partner of such Person) who, in the normal 
performance of his operational responsibility, would have knowledge of such matter and the 
requirements with respect thereto and is authorized to sign such certificate or make such 
representation or warranty binding on such Person. 

“Review and Approval Rights” shall have the meaning set forth in Section 18.1 of this 
Agreement. 

“Reviewing Party” shall have the meaning set forth in Section 18.1 of this Agreement. 

“Section 35(2)(b) Date” shall mean the date on which the StadCo Representative certifies 
to the Authority, in such Person’s reasonable judgment, that there are only $50,000,000 of 
Project Costs that are not Cost Overruns remaining to be paid in accordance with the Project 
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Budget.  Such certification shall include a reasonably detailed calculation of remaining Project 
Costs that are not Cost Overruns to be paid in the same format as the Project Budget and such 
certification and the calculations therein must be confirmed in writing by the Construction 
Monitor. The foregoing certification of the StadCo Representative shall be solely in his or her 
capacity as StadCo Representative, on StadCo’s behalf and not in such Person’s individual 
capacity, and without personal liability. 

“StadCo” shall mean the LV Stadium Events Company, LLC, a Nevada limited liability 
company and shall have any additional meaning set forth in the preamble of this Agreement. 

“StadCo Agent” shall mean FinanceCo, as administrative agent and collateral agent under 
the StadCo Credit Facility, together with its successors and assigns in such capacities.   

“StadCo Contribution Amount” shall have the meaning set forth in Section 3.2(a)(iii) of 
this Agreement. 

“StadCo Contribution Trust Account” shall have the meaning set forth in Section 
3.2(d)(i) of this Agreement. 

“StadCo Credit Agreement” shall mean that certain Credit Agreement, dated as of 
September 14, 2017, by and among StadCo, the StadCo Agent, and the StadCo Lenders, as the 
same may be amended, amended and restated, restated, refinanced, replaced, supplemented or 
otherwise modified from time to time.   

“StadCo Credit Facility” shall mean the credit facilities made available from time to time 
by the StadCo Lenders to StadCo pursuant to the StadCo Credit Agreement.   

“StadCo Default” shall have the meaning set forth in Section 16.1(a) of this Agreement. 

“StadCo Indemnified Persons” shall mean StadCo and its Related Parties. 

“StadCo Lenders” shall mean the lenders party to the StadCo Credit Agreement. 

“StadCo Representative(s)” shall have the meaning set forth in Section 2.2 of this 
Agreement. 

“StadCo Remedial Work” shall have the meaning set forth in Section 9.1(a) of this 
Agreement. 

“StadCo’s Risks” shall have the meaning set forth in Section 5.6(a)(v) of this Agreement. 

“StadCo’s Self-Help Right” shall have the meaning set forth in Section 16.3(b) of this 
Agreement. 

“StadCo Source of Funds” shall mean any funding source identified in subsections (1) 
through (4) of Section 36(1)(e) of the Act, including the StadCo Credit Facility and the NFL G-4 
Facility. 
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“Stadium” shall mean the premier, first-class venue to be constructed on the Land for 
professional football and a broad range of other civic, community, athletic, educational, cultural, 
and commercial activities used primarily for hosting Team Games. 

“Stadium Authority Capital Projects Fund” shall have the meaning set forth in the 
Stadium Lease. 

“Stadium Construction Contract Bond” shall have the meaning set forth in Section 7.7 of 
this Agreement. 

“Stadium Construction Contract Requirements” shall have the meaning set forth in 
Section 7.7 of this Agreement. 

“Stadium Lease” shall mean the Stadium Lease Agreement dated as of the Effective Date 
between the Authority, as lessor, and StadCo, as lessee, and covering the Land and Stadium 
Project Improvements, as the same may be amended, supplemented, modified, renewed or 
extended from time to time as provided therein. 

“Stadium Plans” shall mean individually and collectively, the GMP Documents as 
defined in the Design-Build Agreement and incorporated into the GMP Agreement with the 
Design-Builder and any modifications thereto for the Stadium Project Improvements prepared by 
the Architect of Record and Design-Builder in the form Approved by StadCo and the Authority 
in accordance with the terms of this Agreement. 

“Stadium Project Improvements” shall mean the Stadium (including all Stadium-related 
furniture, fixtures and equipment and all concession improvements) and all improvements 
appurtenant thereto or comprising a part of any of the same and all appurtenances and amenities 
relating to any of the same, all as are more fully described in the Design-Build Agreement and 
the Stadium Plans.   

“Stadium Project Improvements Work” shall mean the design, development, 
construction, and furnishing of the Stadium Project Improvements in accordance with this 
Agreement and any demolition work in connection therewith. 

“State” shall mean the State of Nevada. 

“Submitting Party” shall have the meaning set forth in Section 18.1 of this Agreement. 

“Substantial Completion” or “Substantial Completion Date” shall have the meaning and 
requirements set forth in any applicable Construction Agreement, including the Design-Build 
Agreement.  

“Substantially All of the Project Improvements” shall have the meaning set forth in 
Section 15.1 of this Agreement. 

“Team” shall mean the Oakland Raiders, a California limited partnership, or any 
successor owner of the NFL franchise currently known as the Oakland Raiders, to be renamed as 
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the Las Vegas Raiders, shall have any additional meaning set forth in the Recitals of this 
Agreement. 

“TeamCo” shall mean Raiders Football Club, LLC, a Nevada limited liability company. 

“Team Events” shall mean events at the Stadium, in addition to Team Games, that are 
related to the football operations of the Team or the marketing or promotion of the Team. 

“Team Games” shall mean, during each NFL Season, the Team’s NFL pre-season, 
regular-season, playoff, and championship football games where the Team is scheduled or 
otherwise designated by the NFL as the home team, and including exhibitions, performances, 
and other entertainment activities arranged by the Team or the NFL in connection with such 
home games as long as such activities are non-competitive events. 

“Team Use Agreement” shall mean that certain Team Use Agreement to be entered into 
by StadCo and the Team in connection with the Team’s use of the Land and the Project 
Improvements.  The Team Use Agreement shall have a term of at least thirty (30) years and shall 
comply with all provisions of the Act and the Stadium Lease. 

“Term Commencement Date” shall have the meaning set forth in the Stadium Lease. 

“UNLV Joint Use Agreement” shall have the meaning set forth in Section 6.5 of the 
Stadium Lease. 

“Unwinding” shall have the meaning set forth in Section 5.8(a) of this Agreement. 
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Rules as to Usage 

1. The terms defined above have the meanings set forth above for all purposes, and 
such meanings are applicable to both the singular and plural forms of the terms defined. 

2. “Include,” “includes,” and “including” shall be deemed to be followed by 
“without limitation” whether or not they are in fact followed by such words or words of like 
import. 

3. “Writing,” “written,” and comparable terms refer to printing, typing, and other 
means of reproducing in a visible form. 

4. Any agreement, instrument or Applicable Law defined or referred to above means 
such agreement or instrument or Applicable Law as from time to time amended, modified or 
supplemented, including (in the case of agreements or instruments) by waiver or consent and (in 
the case of Applicable Law) by succession of comparable successor Applicable Law and 
includes (in the case of agreements or instruments) references to all attachments thereto and 
instruments incorporated therein. 

5. References to a Person are also to its permitted successors and assigns. 

6. Any term defined above by reference to any agreement, instrument or Applicable 
Law has such meaning whether or not such agreement, instrument or Applicable Law is in effect. 

7. “Hereof,” “herein,” “hereunder,” and comparable terms refer, unless otherwise 
expressly indicated, to the entire agreement or instrument in which such terms are used and not 
to any particular article, section or other subdivision thereof or attachment thereto.  References in 
an instrument to “Article,” “Section,” “Subsection” or another subdivision or to an attachment 
are, unless the context otherwise requires, to an article, section, subsection or subdivision of or 
an attachment to such agreement or instrument.  All references to exhibits or appendices in any 
agreement or instrument that is governed by this Appendix are to exhibits or appendices attached 
to such instrument or agreement. 

8. Pronouns, whenever used in any agreement or instrument that is governed by this 
Appendix and of whatever gender, shall include natural Persons, corporations, limited liability 
companies, partnerships, and associations of every kind and character. 

9. References to any gender include, unless the context otherwise requires, 
references to all genders. 

10. “Shall” and “will” have equal force and effect. 

11. Unless otherwise specified, all references to a specific time of day shall be based 
upon Pacific Standard Time or Pacific Daylight Savings Time, as applicable on the date in 
question in Clark County, Nevada. 

12. References to “$” or to “dollars” shall mean the lawful currency of the United 
States of America. 
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EXHIBIT B 
TO 

DEVELOPMENT AGREEMENT   

ARBITRATION PROCEDURES 

Section 1.  Regular Arbitration.  Binding arbitration of Disputes and Controversies shall 
be conducted in accordance with the following procedures (“Regular Arbitration”): 

(a) The Party seeking arbitration hereunder shall request such arbitration in writing, 
which writing shall be delivered to the opposing Party and include a clear statement of the 
matter(s) in dispute.  Except to the extent provided in this Exhibit B, Regular Arbitration shall be 
administered by JAMS.  Within fifteen (15) Business Days after the commencement of 
arbitration, each Party shall select one person to act as arbitrator, and the two so selected shall 
select a third arbitrator within 30 days of the commencement of the arbitration.  If the arbitrators 
selected by the Parties are unable or fail to agree upon the third arbitrator within the allotted 
time, the third arbitrator shall be appointed by JAMS in accordance with its rules.  All arbitrators 
shall serve as neutral, independent, and impartial arbitrators.  In order to facilitate any such 
appointments, the Party seeking arbitration shall submit a brief description (no longer than two 
(2) pages) of the Dispute or Controversy to the opposing Party.  The Party receiving a request for 
arbitration may offer a brief response (no more than 2 pages) to the request.  Both the request 
and the response will be furnished to the arbitrators.   

(b) Within thirty (30) days of the date the arbitrators are appointed, the arbitrators 
shall notify the Parties in writing of the date of the arbitration hearing, which hearing date shall 
be not less than one-hundred eighty (180) days from the date of the arbitrators’ appointment.  
The arbitration hearing shall be held in Las Vegas, Nevada.  Except as otherwise provided 
herein, the proceedings shall be conducted in accordance with the procedures of the Nevada 
Uniform Arbitration Act, NRS §38.206 to 38.248, inclusive (the “Nevada Uniform Arbitration 
Act”).  Depositions may be taken and other discovery may be made in accordance with the 
Nevada Rules of Civil Procedure, provided that (i) depositions and other discovery shall be 
completed within ninety (90) days of the appointment of the arbitrators and (ii) each Party shall 
disclose a list of all documentary evidence to be used and a list of all witnesses and experts to be 
called by the Party in the arbitration hearing at least twenty (20) days prior to the arbitration 
hearing.  The arbitrators shall issue a final ruling within thirty (30) days after the arbitration 
hearing.  Any decision of the arbitrators shall state the basis of the award and shall include both 
findings of fact and conclusions of law.  Any award rendered pursuant to the foregoing, which 
may include an award or decree of specific performance hereunder, shall be final and binding on, 
and nonappealable by, the Parties and judgment thereon may be entered or enforcement thereof 
sought by either Party in a court of competent jurisdiction if such Party does not pay or 
commence to perform and diligently prosecute such performance in accordance with the decision 
of the arbitrators within forty-five (45) days after the decision is rendered.  The foregoing 
deadlines shall be tolled during the period that no arbitrator is serving until a replacement is 
appointed in accordance with this Exhibit B. 
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(c) Notwithstanding the foregoing, nothing contained herein shall be deemed to give 
the arbitrators appointed hereunder any authority, power or right to alter, change, amend, modify, 
waive, add to or delete from any of the provisions of the Agreement. 

Section 2.  Further Qualifications of Arbitrators; Conduct.  All arbitrators shall be and 
remain at all times wholly impartial and, upon written request by either Party, shall provide the 
Parties with a statement that they can and shall decide any Dispute or Controversy, referred to 
them impartially.  No arbitrator shall be employed by either Party or the County, or have any 
material financial dependence upon a Party or the County, nor shall any arbitrator have any 
material financial interest in the Dispute or Controversy.  In addition, any appointed arbitrator 
must be unaffiliated with the Authority, the County and StadCo (and each of their respective 
Affiliates and their respective officers, directors, employees, and agents) and must reside outside 
of Nevada to avoid any appearance of impropriety.  All arbitrators shall, upon written request by 
any Party, provide the Parties with a statement that they can and shall decide any Dispute or 
Controversy referred to them impartially. 

Section 3.  Applicable Law and Arbitration Act.  The agreement to arbitrate set forth in 
this Exhibit B shall be enforceable in either federal or state court.  The enforcement of such 
agreement and all procedural aspects thereof, including the construction and interpretation of this 
agreement to arbitrate, the scope of the arbitrable issues, allegations of waiver, delay or defenses 
as to arbitrability, and the rules (except as otherwise expressly provided herein) governing the 
conduct of the arbitration, shall be governed by and construed pursuant to the Nevada Uniform 
Arbitration Act.  In deciding the substance of any such Dispute or Controversy, the arbitrators 
shall apply the substantive laws of the State.  The arbitrators shall have authority, power, and 
right to award damages and provide for other remedies as are available at law or in equity in 
accordance with the laws of the State, except that the arbitrators shall have no authority to award 
incidental or punitive damages under any circumstances (whether they be exemplary damages, 
treble damages or any other penalty or punitive type of damages) regardless of whether such 
damages may be available under the laws of the State.  The Parties hereby waive their right, if 
any, to recover incidental or punitive damages in connection with any arbitrated Dispute or 
Controversy. 

Section 4.  Consolidation.  If the Parties initiate multiple arbitration proceedings, the 
subject matters of which are related by common questions of law or fact and which could result 
in conflicting awards or obligations, then the Parties hereby agree that all such proceedings may 
be consolidated into a single arbitral proceeding. 

Section 5.  Pendency of Dispute; Interim Measures.  The existence of any Dispute or 
Controversy eligible for referral or referred to arbitration hereunder, or the pendency of the 
dispute settlement or resolution procedures set forth herein, shall not in and of themselves relieve 
or excuse either Party from its ongoing duties and obligations under the Agreement or any right, 
duty or obligation arising therefrom; provided, however, that during the pendency of arbitration 
proceedings and prior to a final award, upon written request by a Party, the arbitrators may issue 
interim measures for preservation or protection of the status quo. 

Section 6.  Complete Defense.  The Parties agree that compliance by a Party with the 
provisions of this Exhibit B shall be a complete defense to any suit, action or proceeding 
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instituted in any federal or state court, or before any administrative tribunal by the other Party 
with respect to any Dispute or Controversy which is subject to arbitration as set forth herein, 
other than a suit or action alleging non-compliance with a final and binding arbitration award 
rendered hereunder. 

Section 7.  Costs of Arbitrator.  The costs and expenses of the arbitrators shall be shared 
equally by the Parties, and the additional incidental costs of arbitration shall be paid for by the 
non-prevailing Party(ies) in the arbitration; provided, however, that where the final decision of 
the arbitrators is not clearly in favor of a Party, such incidental costs shall be shared equally by 
all Parties.   

Section 8.  Time Periods.  All time deadlines set out in this Exhibit B may be extended by 
mutual agreement of the Parties or by the arbitrators upon a showing of good cause. 
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EXHIBIT C 
TO 

DEVELOPMENT AGREEMENT 

DESCRIPTION OF THE LAND 

 
THE LAND REFERRED TO HEREIN BELOW IS SITUATED IN THE COUNTY OF 
CLARK, STATE OF NEVADA, AND IS DESCRIBED AS FOLLOWS: 
 
PARCEL 1: (APN: 162-29-302-003 AND 162-29-302-004) 
 
THE NORTHEAST QUARTER (NE ¼) OF THE SOUTHWEST QUARTER (SW ¼) OF 
SECTION 29, TOWNSHIP 21 SOUTH, RANGE 61 EAST, M.D.M., CLARK COUNTY, 
NEVADA. 
 
EXCEPTING THEREFROM THE WEST HALF (W ½) OF THE NORTHWEST QUARTER 
(NW ¼) OF THE NORTHEAST QUARTER (NE ¼) OF THE SOUTHWEST QUARTER (SW 
¼) OF SECTION 29, TOWNSHIP 21 SOUTH, RANGE 61 EAST, M.D.M., CLARK 
COUNTY, NEVADA. 
 
FURTHER EXCEPTING THEREFROM THE EAST 50 FEET AS CONVEYED TO CLARK 
COUNTY FOR ROAD AND INCIDENTAL PURPOSES BY DEED RECORDED JUNE 27, 
1956 IN BOOK 99 AS DOCUMENT NO. 81928  AND BY DEED RECORDED SEPTEMBER 
27, 1988 IN BOOK 880927 AS DOCUMENT NO. 00471 OF OFFICIAL RECORDS. 
 
FURTHER EXCEPTING THE NORTH FORTY FEET (40.00’) OF THE NORTHEAST 
QUARTER (NE ¼) OF THE SOUTHWEST QUARTER (SW ¼) OF SECTION 29, 
TOWNSHIP 21 SOUTH, RANGE 61 EAST, M.D.M., NEVADA; 
 
TOGETHER WITH THAT CERTAIN RADIUS IN THE NORTHEAST CORNER THEREOF; 
ALSO, BEING THE SOUTHWEST CORNER OF THE INTERSECTION OF HACIENDA 
AVENUE AND INDUSTRIAL ROAD AND BOUNDED AS FOLLOWS: 
 
ON THE EAST BY THE WEST LINE OF THE EAST FIFTY FEET (50.00’) THEREOF; 
ON THE NORTH BY THE SOUTH LINE OF THE NORTH FORTY FEET (40.00’) 
THEREOF; AND ON THE SOUTHWEST BY THE ARC OF A CURVE CONCAVE 
SOUTHWESTERLY HAVING A RADIUS OF TWENTY-FIVE FEET (25.00’) AND BEING 
TANGENT TO THE WEST LINE OF THE EAST FIFTY FEET (50.00’) AND TANGENT TO 
THE SOUTH LINE OF THE NORTH FORTY FEET (40.00’), AS CONVEYED TO CLARK 
COUNTY BY DOCUMENT NO. 475707 IN BOOK 516 AND BY DOCUMENT RECORDED 
SEPTEMBER 27, 1988 AS DOCUMENT NO. 00471 IN BOOK 880927 OF OFFICIAL 
RECORDS, CLARK COUNTY, NEVADA. 
 
FURTHER EXCEPTING THEREFROM THE WEST THIRTY FEET (30.00’) AS 
CONVEYED TO CLARK COUNTY FOR ROAD AND INCIDENTAL PURPOSES BY DEED 
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RECORDED SEPTEMBER 27, 1988 IN BOOK 880927 OF OFFICIAL RECORDS AS 
DOCUMENT NO. 00471 OF OFFICIAL RECORDS, CLARK COUNTY, NEVADA. 
 
FURTHER EXCEPTING THEREFROM THOSE PORTIONS AS CONVEYED TO CLARK 
COUNTY BY DEEDS RECORDED MAY 19, 1992 IN BOOK 920519 AS DOCUMENT NO. 
00169 AND MAY 31, 1996 IN BOOK 960531 AS DOCUMENT NO. 01388 AND OCTOBER 
21, 1996 IN BOOK 961021 AS DOCUMENT NO. 00291, ALL OF OFFICIAL RECORDS. 
 
TOGETHER WITH THAT PORTION AS VACATED BY THAT CERTAIN ORDER OF 
VACATION RECORDED JUNE 3, 1998 IN BOOK 980603 AS DOCUMENT NO. 01570 AND 
RE-RECORDED MARCH 10, 2004 IN BOOK 20040310 AS DOCUMENT NO. 01416, OF 
OFFICIAL RECORDS, CLARK COUNTY, NEVADA, THAT WOULD PASS THROUGH BY 
OPERATION OF LAW. 
 
PARCEL 2: (APN: 162-29-401-017) 
 
THE SOUTHEAST QUARTER (SE ¼) OF THE SOUTHWEST QUARTER (SW ¼) OF 
SECTION 29, TOWNSHIP 21 SOUTH, RANGE 61 EAST, M.D.M., CLARK COUNTY, 
NEVADA. 
 
EXCEPTING THEREFROM THE EAST 40 FEET AS CONVEYED TO CLARK COUNTY 
FOR ROAD AND INCIDENTAL PURPOSES BY DEED RECORDED JUNE 27, 1956 IN 
BOOK 99 AS DOCUMENT NO. 81928, OF OFFICIAL RECORDS, CLARK COUNTY, 
NEVADA. 
 
FURTHER EXCEPTING THEREFROM THAT PORTION OF LAND AS CONVEYED TO 
CLARK COUNTY FOR INTERSTATE ROUTE 15 BY DEED RECORDED MAY 19, 1992 IN 
BOOK 920519 AS DOCUMENT NO. 00168 OF OFFICIAL RECORDS, CLARK COUNTY, 
NEVADA. 
 
FURTHER EXCEPTING THEREFROM THAT PORTION OF LAND AS CONVEYED TO 
CLARK COUNTY FOR INTERSTATE ROUTE 15 BY DEED RECORDED MAY 19, 1992 IN 
BOOK 920519 AS DOCUMENT NO. 00169 OF OFFICIAL RECORDS, CLARK COUNTY, 
NEVADA. 
 
FURTHER EXCEPTING THEREFROM THAT PORTION OF LAND AS CONVEYED TO 
CLARK COUNTY FOR ROAD PURPOSES BY DEED RECORDED JUNE 4, 1996 IN BOOK 
960604 AS DOCUMENT NO. 00911 OF OFFICIAL RECORDS, CLARK COUNTY, 
NEVADA. 
 
TOGETHER WITH THAT PORTION AS VACATED BY THAT CERTAIN ORDER OF 
VACATION RECORDED JUNE 3, 1998 IN BOOK 980603 AS DOCUMENT NO. 01570 AND 
RE-RECORDED MARCH 10, 2004 IN BOOK 20040310 AS DOCUMENT NO. 01416, OF 
OFFICIAL RECORDS, CLARK COUNTY, NEVADA, THAT WOULD PASS THROUGH BY 
OPERATION OF LAW. 
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PARCEL 3: (APN:  162-29-302-001) 
 
THE WEST HALF (W 1/2) OF THE NORTHWEST QUARTER (NW 1/4) OF THE 
NORTHEAST QUARTER (NE 1/4) OF THE SOUTHWEST QUARTER (SW 1/4) OF 
SECTION 29, TOWNSHIP 21 SOUTH, RANGE 61 EAST, M.D.B. & M. 
 
ALSO KNOWN AS LOT ONE (1) OF THAT CERTAIN CERTIFICATE OF LAND 
DIVISION MAP, RECORDED SEPTEMBER 27, 1988, IN BOOK 880927 AS DOCUMENT 
NO. 00470, OFFICIAL RECORDS, CLARK COUNTY, NEVADA. 
 
EXCEPTING THEREFROM THE NORTHERLY 40.00 FEET AS CONVEYED TO CLARK 
COUNTY FOR ROAD PURPOSES BY DEED RECORDED MAY 8, 1975 IN BOOK 516 AS 
DOCUMENT NO. 475707 OF OFFICIAL RECORDS, CLARK COUNTY, NEVADA. 
 
FURTHER EXCEPTING THEREFROM THAT PORTION OF LAND AS CONVEYED TO 
CLARK COUNTY BY DEED RECORDED SEPTEMBER 27, 1988 IN BOOK 880927 AS 
DOCUMENT NO. 00471 OF OFFICIAL RECORDS, CLARK COUNTY, NEVADA. 
 
NOTE:  THE ABOVE LEGAL DESCRIPTION WAS PREVIOUSLY SHOWN ON GRANT, 
BARGAIN, SALE DEED RECORDED MAY 1, 2017 IN BOOK 20170501 AS INSTRUMENT 
NO. 01262, OFFICIAL RECORDS.
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EXHIBIT D 
TO 

DEVELOPMENT AGREEMENT 

PROJECT BUDGET 

 

[see attached]



Pro Forma Stadium Project Budget Report

Initial Budget Adjustments Revised Budget               Expended

Raiders Equity Contribution [1] $850,000,000 $0 $850,000,000 $179,938,470 21% $670,061,530 79%

Raiders NFL G-4 Contribution [2] $200,000,000 $0 $200,000,000 0% $200,000,000 100%

Clark County Bond Proceeds & Room Tax Pay-Go $750,000,000 $0 $750,000,000 0% $750,000,000 100%

Other $0 $0 $0 0% $0 100%

Total Stadium Development Sources $1,800,000,000 $0 $1,800,000,000 $179,938,470 10% $1,620,061,530 90%

Stadium Land Acquisition $77,780,128 $0 $77,780,128 $77,780,128 100% $0 0%

Stadium Construction $1,334,455,080 $0 $1,334,455,080 $52,282,256 4% $1,282,172,824 96%

Stadium Furniture, Fixtures & Equipment $122,854,543 $0 $122,854,543 $51,402 0% $122,803,141 100%

Stadium Design, Engineering & Soft Costs $233,852,243 $0 $233,852,243 $49,824,684 21% $184,027,559 79%

Stadium Utility & Infrastructure Costs $31,058,006 $0 $31,058,006 0% $31,058,006 100%

Total Stadium Development Uses $1,800,000,000 $0 $1,800,000,000 $179,938,470 10% $1,620,061,530 90%

               Balance

The accompanying notes to the financial report, above, are integral to this presentation and should be consulted when reviewing its contents

[1] Includes closed debt financing pursuant to Senate Bill 1 (2016 Special Session), Section 36.1(e)(2).

[2] Includes approved NFL financing through the G-4 loan program of the NFL

Excludes: 

     Off-Site Parking and Parking Shuttle Transportation System Development

     Training Center and Team Headquarters Development

3/17/2018 Page 1 of 2



Pro Forma Stadium Project Budget Report

Summary Notes:

1)   Initial Budget" is as of March 17, 2018

2)   "Revised Budget" reflects adjustments under consideration & does not include all costs borne solely by StadCo or the Raiders such as costs of

3)   "Expended" is based upon actual costs & accrual estimates booked, including retention amounts withheld, as of February 26, 2018

 developing the team headquarters and training facilities

4)   "Expended" excludes certain predevelopment costs recovered through bond proceeds at closing

6)   Excludes StadCo or Raiders payroll costs, legal & similar administrative expenses incidental to Stadium developlment but borne solely by StadCo or Raiders

7)   Excludes NFL Relocation Fee

5)   Marketing costs for stadium seat licenses, premium seating & sponsorships and revenues allocated to pay for such efforts are excluded from this budget

8)   Excludes Temporary Venue Costs

9)   Excludes certain costs associated with financing and transactional expenses borne by the Raiders

10)   Actual Balance on individual Sources may vary from that shown above since certain sources are funded on a reimbursable, rather than advance, basis

11)  Projections are based upon assumptions and information received from others and therefore actual results may vary and the variations may be material

3/17/2018 Page 2 of 2
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EXHIBIT E 
TO 

DEVELOPMENT AGREEMENT 

COUNTY DEVELOPMENT AGREEMENT 

 

[see attached] 
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EXHIBIT F-1 
TO 

DEVELOPMENT AGREEMENT 

CONSTRUCTION FUNDS TRUST AGREEMENT 

 
 

[see attached]
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CONSTRUCTION FUNDS TRUST AGREEMENT 
 

This CONSTRUCTION FUNDS TRUST AGREEMENT (this “Agreement”) is 
entered into as of March 28, 2018 (the “Effective Date”), by and among (i) LV STADIUM 
EVENTS COMPANY, LLC, a Nevada limited liability company (“StadCo”), (ii) CLARK 
COUNTY STADIUM AUTHORITY, a corporate and politic body and political subdivision of 
Clark County, Nevada (the “Authority”), (iii) JONES LANG LASALLE AMERICAS, INC., 
in its capacity as construction monitor hereunder (in such capacity, the “Construction Monitor”), 
and (iv) U.S. BANK NATIONAL ASSOCIATION, a national banking association, not 
individually but solely as trustee hereunder (together with its successors and assigns in such 
capacity, the “Trustee”) (each a “Party” and collectively, the “Parties”).   

RECITALS 

A. Raiders Football Club, LLC, a Nevada limited liability company (the “Team”), an 
affiliate of StadCo, currently owns a professional football franchise that is a member of the 
National Football League (the “NFL”).   

B. In 2016, the Nevada legislature, finding that the expenditure of public money for 
the acquisition, construction, lease, improvement, equipping, operation and maintenance, 
financing, and long-term use of a multi-purpose stadium and related infrastructure as a venue for 
an NFL team in Nevada and a broad range of other civic, community, athletic, educational, 
cultural, and commercial activities serves a public purpose, enacted the Act (as hereinafter 
defined) creating the Authority and establishing a method to finance the construction of a 
stadium and related infrastructure in Clark County, Nevada, a political subdivision of the State of 
Nevada (the “County”).   

C. The Nevada legislature provided for the public financing of the stadium and 
related stadium infrastructure, with certain private contributions and contributions by the Team, 
and for tax-exempt ownership of such stadium and related stadium infrastructure by the 
Authority.   

D. In furtherance of the purposes of the Act, the Authority and StadCo have entered 
into that certain Development Agreement, dated as of March 28, 2018 (as may be amended, 
amended and restated, restated, supplemented or otherwise modified in accordance with the 
terms thereof, the “Development Agreement”) pursuant to which the stadium and related stadium 
infrastructure is to be constructed in the County.   

E. Pursuant to the Act, the procedures for making draws in respect of the Authority’s 
contribution to the costs of construction of the stadium and related stadium infrastructure are to 
be delineated in a trust agreement, which trust agreement shall require, among other things, that 
the Authority’s contribution to the costs of construction of the stadium and related stadium 
infrastructure be proportional in terms of amount, contemporaneous in terms of timing and 
similar in terms of risk profile to StadCo’s contribution to the cost of the stadium and related 
stadium infrastructure.   
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F. The Development Agreement requires that all amounts necessary to pay the costs 
of the design, development, and construction of the stadium and related stadium infrastructure be 
disbursed in accordance with the Act and this Agreement.   

G. The Authority and StadCo have elected to retain the Trustee to administer the 
Trust (as hereinafter defined), which Trust is required to be established pursuant to the Act and 
the Development Agreement.   

H. StadCo and the Authority desire to establish certain accounts under the Trust to 
accept, hold, and disburse the Deposits and other Trust Funds (as each such term is hereinafter 
defined), and earnings thereon, all in accordance with the terms of this Agreement.   

I. The Trustee has agreed to establish such accounts and to accept, hold, track, and 
disburse the Authority Contribution Amount, StadCo Contribution Amount, the PSL 
Contribution Amount (as each such term is hereinafter defined), and other Trust Funds deposited 
with it and the earnings thereon in accordance with the terms of this Agreement.   

AGREEMENT 

NOW THEREFORE, in consideration of the foregoing Recitals, which are hereby 
incorporated into this Agreement, and the mutual promises, undertakings, and covenants 
hereinafter set forth, and for other good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the parties hereto, for themselves, their successors and assigns, 
hereby agree as follows: 

1. Establishment of and Deposits to Trust. 

1.1. Grant and Establishment of Trust.  StadCo and the Authority hereby 
affirm the establishment of the Trust and the appointment of the Trustee to serve as initial trustee 
of the Trust.   

1.2. Rights of Trustee.   

a. All rights, title, and interest in the Deposits, income thereon and all 
other payments and amounts contributed and deposited to the Trust by or on behalf of StadCo 
shall be and hereby are (i) absolutely and irrevocably granted and transferred by StadCo to the 
Trustee from and after the date of this Agreement, (ii) received and held by the Trustee in the 
StadCo Contribution Trust Account (as hereinafter defined) and Subaccounts (as hereinafter 
defined) therein as described below, and (iii) accepted and title thereto held by the Trustee, IN 
TRUST, as assets, rights and/or interests of the Trust, for disbursement from the Accounts as set 
forth below.   

b. All rights, title, and interest in the Deposits, income thereon and all 
other payments and amounts contributed and deposited to the Trust by or on behalf of the 
Authority shall be and hereby are (i) absolutely and irrevocably granted and transferred by 
Authority to the Trustee from and after the date of this Agreement, (ii) received and held by the 
Trustee in the Authority Contribution Trust Account (as hereinafter defined) and the PSL 
Contribution Trust Account (as hereinafter defined), as the case may be, as described below, and 
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(iii) accepted and title thereto held by the Trustee, IN TRUST, as assets, rights and/or interests 
of the Trust, for disbursement from the Accounts as set forth below.   

1.3. Acknowledgment of Trustee.  The Trustee hereby confirms and agrees 
that, until the Trust terminates pursuant to the terms of this Agreement, it will hold all estate, 
right, title, and interest in and to the Trust as trustee for the Beneficiaries solely (a) to fund 
disbursements pursuant to this Agreement and (b) to secure and perform the undertakings and 
obligations of StadCo and the Authority with respect to the development, design, and 
construction of the Project Improvements (as hereinafter defined) pursuant to the Development 
Agreement, and provide the resulting benefit to the Beneficiaries (as hereinafter defined) 
pursuant to the terms, conditions, and provisions hereof.   

1.4. Contributions to Fund the Trust.  The Trust shall be funded as provided in 
Section 3.2 hereof.   

1.5. Beneficiaries.  StadCo and the Authority shall be the sole beneficiaries of 
the Trust (collectively, the “Beneficiaries”) and in such manner derive the benefit of the assets 
and income held herein, pursuant to the provisions of this Agreement.  The Authority shall be the 
beneficial owner of the Trust’s assets and income related to the Authority Contribution Trust 
Account and all Subaccounts therein, if any, FinanceCo (as hereinafter defined) shall be the 
beneficial owner of the Trust’s assets and income related to the PSL Contribution Trust Account 
and all Subaccounts therein, if any, and StadCo shall be the beneficial owner of the Trust’s assets 
and income related to the StadCo Contribution Trust Account and all Subaccounts therein, in 
each case subject to the terms and conditions hereof and, in the case of the Authority Bond 
Proceeds Subaccount (as hereinafter defined), the security interest in favor of the County as 
described in Section 10.15(a) hereof, in the case of the StadCo Credit Facility Subaccount (as 
hereinafter defined), the security interest in favor of FinanceCo as described in Section 10.15(b) 
hereof, and, in the case of the NFL G-4 Facility Subaccount (as hereinafter defined), the security 
interest in favor of Ventures (as hereinafter defined) as described in Section 10.15(c) hereof.   

1.6. Name.  The Trust established pursuant to this Agreement shall be named 
and administered as “Las Vegas Stadium Project Trust” and so designated on the books and 
records of the Trustee.   

1.7. Formation of Trust.  The Trust is hereby confirmed to be formed under 
and pursuant to Nevada law and this Agreement.   

1.8. Name for Agreements; Principal Office Address of Trustee.  The Trust 
activities and functions shall be conducted in the name specified in Section 1.6 hereof, in which 
name the Trust, or the Trustee on behalf of the Trust, shall enter into documents, contracts, 
investments, and agreements with respect to the transactions contemplated hereby, including all 
documents, contracts, and agreements establishing title to or ownership of Trust assets.  The 
principal offices of the Trustee shall be located at U.S. Bank National Association, Global 
Corporate Trust Services, One California Street, Suite 1000, San Francisco, California 94111, 
Attention:  D. Jason (Las Vegas Stadium Project Trust).   
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1.9. Certain Covenants Relating to the Separateness of the Trust.  The Trust 
shall maintain its separate existence and, specifically, shall conduct its affairs in accordance with, 
and the Authority, the Trustee, and StadCo each agree that it will not take any actions in its 
dealings with the Trust or with other Persons that are inconsistent with, and the Trustee’s powers 
and interests and rights of the Beneficiaries shall be limited by, the following:   

a. The Trust shall not commingle or pool any of its funds or other 
assets with those of the Authority or StadCo, any affiliate or constituent party thereof, the 
Trustee, or any other Person, and shall hold title to all of its assets in the Trust’s name, in the 
name of the Trustee or any nominee as provided below.   

b. The Trust, through the Trustee, shall conduct its own activities and 
functions in its own name and shall not operate, or purport to operate, collectively as or as part of 
a single or consolidated business entity with respect to any other Person.   

c. The Trust shall not have any employees.   

d. The Trust shall not (1) guarantee, become obligated for, or hold 
itself or its credit out to be responsible for or available to satisfy, the debts or obligations of any 
other Person, except as expressly contemplated by this Agreement, or (2) control the decisions or 
actions respecting the daily business or affairs of any other Person.   

e. The Trust shall not incur any indebtedness for borrowed money.   

f. The Trust shall not pledge its assets for the benefit of any Person, 
except that the Trustee acknowledges the security interests in favor of the County in the 
Authority Bond Proceeds Subaccount, in favor of FinanceCo in the StadCo Credit Facility 
Subaccount and in favor of Ventures in the NFL G-4 Facility Subaccount.   

g. The Trust shall not disburse, distribute or transfer its assets or other 
interests except in accordance with this Agreement.   

1.10. Limitation on Liability.  Neither the Trustee nor any Beneficiary shall be 
liable for any debt, claim, demand, judgment or obligation of any kind of, against or with respect 
to the Trust by reason of its being the Trustee or a Beneficiary, nor shall the Trustee or any 
Beneficiary, by reason of its status as such, be subject to any personal liability whatsoever, in 
tort, contract or otherwise, to any Person in connection with the property, liabilities or affairs of 
the Trust; provided, however, that the foregoing limitation of liability shall not apply to any 
obligations, debts, or liabilities of any of such parties under the Development Agreement.   

1.11. Bankruptcy.  The incapacity, dissolution, termination or bankruptcy of any 
Party to the Agreement or any Beneficiary of the Trust shall not result in the termination or 
dissolution of the Trust.   

1.12. No Rights of Creditors.  No creditor, judgment holder or other obligee of 
any Party to this Agreement or any Beneficiary, or payee thereof, or any other Person, shall have 
any right to obtain possession of or any interest in, or otherwise exercise legal or equitable 
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remedies with respect to, the Trust and/or its assets, other than as provided in Section 1.5 and 
Section 10.15 hereof.   

1.13. Trust Not Revocable.  The Trust shall be irrevocable.   

2. Definitions.  Capitalized terms used in this Agreement shall have the meanings 
assigned to them in Exhibit A, which also contains rules as to usage applicable to this 
Agreement.   

3. Trust Accounts, Deposits, Investments, Disbursements and Security.   

3.1. Accounts.  The Trustee shall establish on the books and records of its trust 
department in the name of the Trust for the benefit of the Beneficiaries as their respective 
interests are established hereunder, an “Authority Contribution Trust Account”, a “PSL 
Contribution Trust Account”, and a “StadCo Contribution Trust Account” (collectively, the 
“Accounts”) and associated subaccounts (“Subaccounts”) as set forth below:   

a. Authority Contribution Trust Account.  The Trustee shall establish 
the Authority Contribution Trust Account and the following Subaccounts thereto: (1) a 
Subaccount to receive, hold, and disburse the funds to be provided by the Authority pursuant to 
Section 3.2(b)(i) of the Development Agreement from money generated by the tax imposed 
pursuant to Section 33(1) of the Act (the “Authority Tax Proceeds Subaccount”), and (2) a 
Subaccount to receive, hold, and disburse the funds to be provided by the Authority pursuant to 
Section 3.2(b)(ii) of the Development Agreement from proceeds of the County Bonds (the 
“Authority Bond Proceeds Subaccount”).  The Trustee shall, as and when requested by the 
Authority in writing, establish additional Subaccounts to contain any additional amounts 
contributed by the Authority.   

b. PSL Contribution Trust Account.  The Trustee shall establish the 
PSL Contribution Trust Account to receive, hold, and disburse the portions of the PSL 
Contribution Amount.  The Trustee shall, as and when requested by FinanceCo in writing, 
establish additional Subaccounts to contain any additional amounts relating to the PSL Revenue 
Sales.   

c. StadCo Contribution Trust Account.  The Trustee shall establish 
the StadCo Contribution Trust Account and the following Subaccounts thereto:  (1) a Subaccount 
to receive, hold, and disburse the funds to be provided to StadCo by FinanceCo pursuant to the 
StadCo Credit Facility (the “StadCo Credit Facility Subaccount”), (2) a Subaccount to receive, 
hold, and disburse funds to be provided to StadCo by Ventures pursuant to the NFL G-4 Facility 
(the “NFL G-4 Facility Subaccount”), and (3) a Subaccount to receive, hold, and disburse the 
funds to be provided by StadCo to pay for any Cost Overruns pursuant to the Development 
Agreement (the “StadCo Cost Overrun Subaccount”).  The Trustee shall, as and when requested 
by StadCo in writing, establish additional Subaccounts to contain proceeds from any additional 
StadCo Source of Funds.   

3.2. Deposits.  StadCo and the Authority shall provide, and the Trustee shall 
receive, Deposits to the Trust for the benefit of the Beneficiaries from StadCo and the Authority 
as provided below.   
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a. Authority Contribution Amount – Tax Proceeds.  Pursuant to 
Section 3.2(b)(i) of the Development Agreement, on the Initial Authority Contribution Date and 
on or before the third Business Day after the 22nd day of each month thereafter until the Final 
Authority Contribution Date, the Authority shall make or cause to be made deposits to the 
Authority Tax Proceeds Subaccount of the Authority Contribution Trust Account of money 
generated by the tax imposed pursuant to Section 33(1) of the Act before the issuance of the 
County Bonds, less (1) any amounts required by the County to be used to fund reserves or other 
amounts pursuant to Section 34(2)(a) of the Act, and (B) any amounts permitted to be paid 
pursuant to Section 34(2)(c) of the Act; provided, however, that such deposits to the Authority 
Tax Proceeds Subaccount made pursuant to this Section 3.2(a) on the Initial Authority 
Contribution Date shall not be less than $25,000,000.   

b. Authority Contribution Amount – County Bonds. Pursuant to 
Section 3.2(b)(ii) of the Development Agreement, on the Final Authority Contribution Date, the 
Authority shall make or cause to be made a deposit of the balance of the Authority Contribution 
Amount (after giving effect to the deposits set forth in Section 3.2(a) hereof) into the Authority 
Bond Proceeds Subaccount of the Authority Contribution Trust Account.   

c. PSL Contribution Amount.  Pursuant to Section 3.2(c)(iii) of the 
Development Agreement, from and after the Authority Catch-up Achievement Date until the 
Section 35(2)(b) Date, the Authority shall make or cause to be made on or before the third 
Business Day after the 22nd day of each month a deposit of all then-available net proceeds of 
PSL Revenue Sales into the PSL Contribution Trust Account.   

d. StadCo Contribution Amount.  StadCo shall make contributions 
for deposit into the StadCo Contribution Trust Account from a StadCo Source of Funds.  
Pursuant to Section 3.2(d)(i) of the Development Agreement, from and after the Authority 
Catch-up Achievement Date until the Section 35(2)(b) Date (subject to StadCo’s obligation to 
fund Cost Overruns), on or before the third Business Day after the 22nd day of each month, 
StadCo shall deposit the proceeds of a StadCo Source of Funds constituting a portion of the 
StadCo Contribution Amount to the StadCo Contribution Trust Account and the appropriate 
Subaccounts therein.  In addition, and to the extent applicable at any time prior to the Final 
Authority Contribution Date, on or before the third Business Day following the 22nd day of the 
month, StadCo shall deposit the proceeds of a StadCo Source of Funds constituting a portion of 
the StadCo Contribution Amount to the StadCo Contribution Trust Account and the appropriate 
Subaccounts therein in an amount equal to the Authority Contribution Shortfall for such month.  
The Trustee shall deposit all amounts received by StadCo constituting a portion of the StadCo 
Contribution Amount as follows:   

(1) Funds received by StadCo from FinanceCo pursuant to the 
StadCo Credit Facility shall be deposited into the StadCo Credit Facility Subaccount.   

(2) Funds received by StadCo from Ventures pursuant to the 
NFL G-4 Facility shall be deposited into the NFL G-4 Facility Subaccount.   

e. Cost Overruns.  If applicable, StadCo shall make contributions for 
deposit into the StadCo Contribution Trust Account to pay for any Cost Overruns.  Pursuant to 
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Section 3.2(d)(i) of the Development Agreement, on or before the third Business Day after the 
22nd day of each month, StadCo shall deposit cash in an amount sufficient to pay any then-
existing Cost Overruns to the StadCo Cost Overrun Subaccount of the StadCo Contribution Trust 
Account.   

f. Deposits and Disbursements Generally.  All deposits made 
pursuant to this Section 3.2 shall be made by wire transfer of federal funds.  StadCo and the 
Authority shall provide prior written notice to the Trustee of the amounts to be deposited and the 
Accounts to which the deposited funds should be credited.  All amounts deposited pursuant to 
this Section 3.2 shall be disbursed by the Trustee to the Disbursing Agent from time to time in 
accordance with Section 3.4 hereof.   

3.3. Investments.  All investments of Account funds shall be made in money 
market mutual funds that can be liquidated daily, have a fixed share redemption value and have a 
credit rating issued by a nationally recognized ratings analysis service in the highest short-term 
rating category of such service; provided, however, that the Authority hereby irrevocably agrees 
that the County shall be permitted to direct the Trustee to invest funds in the Authority Bond 
Proceeds Subaccount of the Authority Contribution Trust Account on behalf of the Authority as 
required pursuant to Nev. Rev. Stat. § 350.658, a copy of which, as in effect on the Effective 
Date, is attached hereto as Exhibit F, with the County executing the investment transactions 
through its investment advisor or the Trustee, in its discretion.  StadCo and the Authority 
separately shall direct in writing to the Trustee such investments in the StadCo Contribution 
Trust Account (and related Subaccounts) and the Authority Contribution Trust Account (and 
related Subaccounts), respectively.  In the event the Trustee does not receive an investment 
direction as provided above for any Account funds, it shall invest such funds, to the extent 
practicable, in its proprietary fund First American Treasury Obligations Fund, Class D, FTDXX 
meeting the requirements specified in the first sentence of this Section 3.3.  If and to the extent 
any Account funds are uninvested and held in a demand or time deposit account maintained with 
the Trustee’s banking department, the amount of such funds on deposit shall be secured by 
collateral pledged by the Trustee.  Any income earned on the amounts in the Accounts shall be 
credited to the applicable Account or Subaccount, as the case may be.  The Trustee or any of its 
affiliates may receive compensation with respect to any investment directed hereunder.  The 
Trustee shall not be liable for any loss incurred by the actions of third parties or for any loss 
arising by error, failure or delay in the making of an investment or reinvestment, or for any loss 
of principal or income in connection therewith.  As and when the Trust Funds are to be released 
under this Agreement, the Trustee shall cause the investments to be converted into cash in 
accordance with its customary procedures and shall not be liable for any loss of principal or 
income in connection therewith.   

3.4. Trust Disbursements.   

a. Disbursing Agreement.  The Authority and StadCo shall enter into 
the Disbursing Agreement with the Disbursing Agent for the purpose of receiving funds from the 
Trust as remitted by the Trustee to pay for or reimburse the payment of Project Costs in 
accordance with the terms and conditions set forth in this Agreement.  The Trustee shall make 
cash payments to the Disbursing Agent as provided herein.  Disbursements from the Trust are to 
be made by wire transfer to the Disbursing Agent pursuant to the wire transfer instructions set 
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forth on Exhibit E, as may be modified by the Disbursing Agent in writing.  Pursuant to the 
Disbursing Agreement, the Disbursing Agent shall provide payment instructions, which shall 
include: (1) receiving bank name, (2) receiving bank ABA number, (3) Disbursing Agent 
account number, (4) Disbursing Agent account name and (5) Disbursing Agent street address.   

b. Master Applications for Payment.  StadCo shall, on or before the 
15th day of each month until all Project Costs have been paid, submit to the Trustee (with a copy 
to the Authority, the County, the Construction Monitor, the FinanceCo Agent, Ventures, and the 
Disbursing Agent) a withdrawal request requesting that the Trustee distribute funds from the 
applicable Accounts to the Disbursing Agent to pay Project Costs incurred or due and payable in 
connection with the design and construction of the Project Improvements (each, a “Funding 
Notice”), which shall be in substantially the form attached hereto as Exhibit B and shall attach, 
among other things, a Master Application for Payment.  The Trustee shall be entitled to 
conclusively rely on StadCo’s representation that each Master Application for Payment is 
delivered in accordance with the FinanceCo Credit Facility.   

c. Review of Funding Notice and Master Applications for Payment.  
Upon receipt of a Funding Notice from StadCo (or the StadCo Representative):   

(1) The entities receiving copies of the Funding Notice under 
Section 3.4(b) hereof shall have six (6) days to review the Master Application for Payment 
attached thereto.  The Construction Monitor must, on or before the 21st day of the month, 
approve or object to all or a portion of the amount requested in the applicable Master Application 
for Payment and provide to StadCo and to the Trustee (with a copy to the Authority, the County, 
the FinanceCo Agent, Ventures, and the Disbursing Agent) a written notice (each, a 
“Construction Monitor Notice”) either approving the Master Application for Payment or 
detailing any objection to payment of all or any portion of the amount requested in the applicable 
Master Application for Payment (the “Disputed Items”).  On or before the 22nd day of each 
month, (A) StadCo may provide a notice to the Trustee (with a copy to the Construction 
Monitor) designating the amount of Project Costs (less the amount of any Disputed Item) to be 
paid from the StadCo Contribution Trust Account and specific Subaccounts therein and the PSL 
Contribution Trust Account, and, if applicable, any specific Subaccounts therein and (B) the 
Authority may provide a notice to the Trustee (with a copy to the Construction Monitor and the 
County) designating the amount of Project Costs to be paid from the Authority Contribution 
Trust Account, and, if applicable, any specific Subaccounts therein.  In the absence of the written 
notices described in the immediately preceding sentence, the Trustee shall designate the 
Accounts from which Project Costs are to be paid in reliance on information provided by the 
Construction Monitor.   

(2) Upon receipt of the Funding Notice, the Trustee shall 
review the Funding Notice for compliance with the form attached hereto as Exhibit B.  On or 
before the 22nd day of the month, the Construction Monitor shall provide the Trustee (with a 
copy to StadCo, the Authority, the County, the FinanceCo Agent, Ventures, and the Disbursing 
Agent) a written notice (each, an “Approval Notice”) confirming the final amount of Project 
Costs approved to be paid in the applicable Master Application for Payment (less the amount of 
any Disputed Item) and to be disbursed to the Disbursing Agent for such month (the “Trust 
Disbursement Amount”), which may, in the discretion of the Construction Monitor, be 
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accomplished by re-delivery or ratification of the Construction Monitor Notice.  Following 
receipt of the Approval Notice, the Trustee shall (A) determine whether the requested Adjusted 
Trust Disbursement Amount (or any portion thereof) is to be funded pursuant to one or multiple 
clauses of Section 3.4(d), and (B) designate the amount of Project Costs (less the amount of any 
Disputed Item) to be paid from the StadCo Contribution Trust Account and specific Subaccounts 
therein, the Authority Contribution Trust Account and specific Subaccounts therein, and the PSL 
Contribution Trust Account and specific Subaccounts therein, in each case, following 
consultation with the Construction Monitor and taking into account the information set forth in 
any notices received from StadCo or the Authority pursuant to Section 3.4(c)(1) hereof.  Any 
determination made by the Trustee (in consultation with the Construction Monitor) pursuant to 
the foregoing sentence shall be conclusive absent manifest error.  To the extent there is any 
material variance between the amounts determined pursuant to the preceding sentence and the 
amounts set forth in any notices received by the Trustee from StadCo or the Authority pursuant 
to Section 3.4(c)(1) hereof, the Construction Monitor shall provide the Parties with a written 
explanation for such variance.  To the extent that the Trust Disbursement Amount is less than the 
amount requested in the applicable Master Application for Payment, such amount shall, except 
as provided by Section 10.15 hereof, be retained by the Trustee in the applicable Accounts and 
Subaccounts from which such amounts would otherwise have been funded pursuant to 
Section 3.4(d) or Section 3.4(e) hereof, as applicable.   

(3) From and after the Authority Catch-up Achievement Date 
until the earlier to occur of (A) the Section 35(2)(b) Date and (B) the Pro Rata Funding 
Suspension Date, by no later than the third Business Day following the 22nd day of the month in 
which a Funding Notice is submitted to the Trustee pursuant to Section 3.4(b) hereof, StadCo 
shall cause to be deposited into the StadCo Contribution Trust Account (together with its related 
Subaccounts) sufficient funds such that the sum of (x) the amounts held in the StadCo 
Contribution Trust Account (together with its related Subaccounts) constituting a portion of the 
StadCo Contribution Amount (net of funds designated by StadCo to pay for Cost Overruns and 
on deposit in the StadCo Cost Overrun Subaccount), plus (y) the amounts held in the PSL 
Contribution Trust Account (together with its related Subaccounts) in respect of the PSL 
Contribution Amount, shall equal at least 55.487245774% of the aggregate amount of funds 
requested to be disbursed from the Trust in the applicable Funding Notice to pay Project Costs 
(exclusive of amounts in respect of Cost Overruns), subject to adjustment as provided in Section 
3.4(c)(2) hereof in the event that amounts to be disbursed by the Trustee hereunder are to be paid 
pursuant to multiple clauses of Section 3.4(d) hereof.   

(4) From and after the occurrence of the Pro Rata Funding 
Suspension Date (if it occurs prior to the Section 35(2)(b) Date) until the Section 35(2)(b) Date, 
by no later than the third Business Day following the 22nd day of the month in which a Funding 
Notice is submitted to the Trustee pursuant to Section 3.4(b) hereof, StadCo shall cause to be 
deposited into the StadCo Contribution Trust Account (together with its related Subaccounts) 
sufficient funds such that the sum of (x) the amounts held in the StadCo Contribution Trust 
Account (together with its related Subaccounts) constituting a portion of the StadCo Contribution 
Amount (net of funds designated by StadCo to pay for Cost Overruns and on deposit in the 
StadCo Cost Overrun Subaccount), plus (y) the amounts held in the PSL Contribution Trust 
Account (together with its related Subaccounts) in respect of the PSL Contribution Amount, shall 
equal at least 100% of the aggregate amount of funds requested to be disbursed from the Trust in 
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the applicable Funding Notice to pay Project Costs (exclusive of amounts in respect of Cost 
Overruns), subject to adjustment as provided in Section 3.4(c)(2) hereof in the event that 
amounts to be disbursed by the Trustee hereunder are to be paid pursuant to multiple clauses of 
Section 3.4(d) hereof.   

d. Trust Disbursements Generally.  Following receipt by the Trustee, 
on or after the third Business Day following the 22nd day of the month in which a Funding 
Notice is submitted to the Trustee pursuant to Section 3.4(b) hereof, of a written notice from the 
Disbursing Agent that it is prepared to issue the Funding Endorsements pursuant to the terms of 
the Disbursing Agreement, the Trustee shall disburse Account funds in an aggregate amount 
equal to the Adjusted Trust Disbursement Amount in accordance with the standing payment 
instructions of the Disbursing Agent received pursuant to Section 3.4(a) hereof as follows 
(subject to the obligation of StadCo to fund any Cost Overruns):   

(1) At any time after the Initial Authority Contribution Date 
and continuing until the Authority Catch-up Achievement Date, 100% of the Project Costs shall 
be paid from the Authority Contribution Trust Account pursuant to this Agreement; provided 
that, if at any time there exists an Authority Contribution Shortfall, the amount of such Authority 
Contribution Shortfall shall be paid from the StadCo Contribution Trust Account with proceeds 
deposited therein pursuant to Section 3.2(d)(i) of the Development Agreement; provided further 
that, pursuant to Section 3.2(e)(iv) of the Development Agreement, the Aggregate Authority 
Contribution Shortfall shall be included in any determination of the Authority Catch-up Amount 
and of the occurrence of the Authority Catch-up Achievement Date.   

(2) From and after the Authority Catch-up Achievement Date 
until the earlier to occur of (A) the Section 35(2)(b) Date and (B) the Pro Rata Funding 
Suspension Date, all Project Costs shall be paid from the Authority Contribution Trust Account, 
on the one hand, and the PSL Contribution Trust Account and/or the StadCo Contribution Trust 
Account, on the other hand, in the proportion of 44.512754226% of all Project Costs and 
55.487245774% of all Project Costs, respectively, pursuant to this Agreement.  The PSL 
Contribution Trust Account and StadCo Contribution Trust Account allocation, if any, shall be 
made in accordance with the allocations set forth in any notices delivered under Section 3.4(c)(1) 
hereof.   

(3) From and after the occurrence of the Pro Rata Funding 
Suspension Date (if it occurs prior to the Section 35(2)(b) Date) until the Section 35(2)(b) Date, 
all Project Costs shall be paid from the PSL Contribution Trust Account and/or the StadCo 
Contribution Trust Account pursuant to this Agreement, in accordance with the allocations set 
forth in any notices delivered under Section 3.4(c)(1).   

(4) From and after the Section 35(2)(b) Date, 100% of the 
Project Costs shall be paid from the Authority Contribution Trust Account pursuant to this 
Agreement.   

e. Trust Disbursements for Cost Overruns. Following receipt by the 
Trustee, on or after the third Business Day following the 22nd day of the month in which a 
Funding Notice is submitted to the Trustee pursuant to Section 3.4(b) hereof, of a written notice 
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from the Disbursing Agent that it is prepared to issue the applicable Funding Endorsements 
pursuant to the terms of the Disbursing Agreement, the Trustee shall disburse any funds 
allocated for the payment of Cost Overruns from the StadCo Cost Overrun Subaccount in 
accordance with the standing payment instructions of the Disbursing Agent received pursuant to 
Section 3.4(a) hereof.   

f. Out-of-Balance Funding Block.  Notwithstanding the foregoing, in 
the event the Construction Monitor determines that the estimated amount of remaining Project 
Costs exceeds the sum of the funds on deposit in the Accounts and all then-unused commitments 
in respect of each then-existing StadCo Source of Funds (a “Deficiency”), then the Construction 
Monitor shall provide notice thereof to StadCo in the Construction Monitor Notice delivered 
pursuant to Section 3.4(c)(1) hereof, with copies to the Authority, the County, the FinanceCo 
Agent and Ventures.  No funds shall be disbursed by the Trustee under this Agreement until (1) 
StadCo delivers a written irrevocable release and waiver of the right to payment from the 
Design-Builder, Subcontractor or other vendor to which such Deficiency relates, or (2) an 
amount equal to such Deficiency has been deposited in the applicable Accounts from sources 
other than the StadCo Credit Facility or the NFL G-4 Facility, unless the applicable commitment 
under the applicable facility is increased to cover the Deficiency, in each case as such event is 
confirmed to the Trustee in writing by the Construction Monitor.   

g. Redetermination of Pro Rata Funding Percentages; Etc.   

(1) In the event StadCo and the Authority, with written notice 
to the County, jointly redetermine the pro rata funding percentages set forth in Section 3.2 of the 
Development Agreement as permitted pursuant to Section 3.2(e)(viii) of the Development 
Agreement, then upon receipt of written notice thereof from StadCo and the Authority to the 
Trustee, the corresponding pro rata funding percentages set forth in Section 3.4(c)(3) and 
Section 3.2(d)(2) hereof shall be amended to reflect such redetermination.   

(2) Promptly (and in any event within two (2) Business Days) 
after receipt of a written notice from StadCo, accompanied by reasonable supporting 
documentation confirmed by the Construction Monitor, of the occurrence of the Authority 
Catch-up Achievement Date or the Section 35(2)(b) Date, as applicable, the Trustee shall 
(following consultation with StadCo, the Authority, the Construction Monitor, and the 
Disbursing Agent) provide the Construction Monitor, StadCo, the Authority, the County, the 
FinanceCo Agent and Ventures with a written notice, accompanied by reasonable supporting 
documentation confirmed by the Construction Monitor, either confirming or adjusting the 
determination of the Authority Catch-up Achievement Date or the Section 35(2)(b) Date, as 
applicable.  Any determination made by the Trustee (and confirmed in writing by the 
Construction Monitor) pursuant to the foregoing sentence shall be conclusive absent manifest 
error.  StadCo shall endeavor to provide the Trustee, the Construction Monitor, the Authority, the 
County, the FinanceCo Agent and Ventures notice of the Authority Catch-up Amount and 
reasonable prior written notice of the impending occurrence of the Authority Catch-up 
Achievement Date and the Section 35(2)(b) Date.   

h. Distribution of Monthly Settlement Statement.  Within seven (7) 
Business Days following each monthly disbursement of Trust Funds hereunder, the Disbursing 
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Agent shall provide the Trustee with a reasonably detailed settlement statement and 
reconciliation report demonstrating that disbursements of the Trust Funds hereunder were 
applied in accordance with the applicable Master Application for Payment. Promptly upon 
receipt thereof from the Disbursing Agent, the Trustee shall deliver copies of the settlement 
statement and reconciliation report to StadCo, the Authority, the County, the FinanceCo Agent, 
and Ventures. 

3.5. Resolution of Disputes.  If, at any time, (a) there shall exist any dispute 
between StadCo and the Authority with respect to the holding of all or any portion of the Trust 
Funds or any other obligations of the Trustee hereunder, (b) the Trustee is unable to determine, 
to the Trustee’s sole reasonable satisfaction, the proper disposition of all or any portion of the 
Trust Funds or the Trustee’s proper actions with respect to its obligations hereunder, or (c) 
StadCo and the Authority have not within thirty (30) days of the Trustee’s furnishing a notice of 
resignation pursuant to Section 8 hereof, appointed a successor Trustee to act hereunder, then the 
Trustee may, in its sole discretion, take either or both of the following actions:   

(1) suspend the performance of any of its obligations 
(including any disbursement obligations) under this Agreement until such dispute or uncertainty 
shall be resolved to the sole satisfaction of Trustee or until a successor Trustee shall have been 
appointed (as the case may be); or   

(2) petition (by means of an interpleader action or any other 
appropriate method) any court of competent jurisdiction in Nevada for instructions with respect 
to such dispute or uncertainty, and to the extent required or permitted by law, pay into such 
court, for holding and disposition in accordance with the instructions of such court, all Trust 
Funds, after deduction and payment to the Trustee of all fees and expenses (including court costs 
and attorneys’ fees) payable to, incurred by, or expected to be incurred by the Trustee in 
connection with the performance of its duties and the exercise of its rights hereunder.   

The Trustee shall have no liability to StadCo, the Authority or any other person with respect to 
any such suspension of performance or disbursement into court, specifically including any 
liability that may arise, or be alleged to have arisen, as a result of any delay in disbursement of 
the Trust Funds or any delay with respect to any other action required or requested of the 
Trustee.   

4. Return of Amounts to Trust.   

4.1. In the event amounts are returned by the Disbursing Agent to the Trustee 
in accordance with the terms of the Disbursing Agreement then, the Trustee shall, subject to 
application of Section 10.15 hereof, return such amounts to the Accounts in accordance with the 
applicable Pro Rata Funding Percentages for such monthly disbursement; provided that, if such 
returned amount relates solely to amounts funded from the StadCo Cost Overrun Subaccount, 
such amount shall, subject to application of Section 10.15 hereof, be returned to the StadCo Cost 
Overrun Subaccount.   

4.2. If the County determines, in consultation with the Authority and the 
Construction Monitor and based upon the written legal opinion of bond counsel provided to the 
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Authority and StadCo, that any funds disbursed from the Authority Bond Proceeds Subaccount 
(a) were applied to the payment of any obligation that was not included (or permitted to be 
included) in the Project Budget and (b) the application of such funds to such obligation creates a 
significant risk that interest on the County Bonds would be included in the gross income of the 
holders thereof for federal income tax purposes, StadCo shall promptly contribute (or cause to be 
contributed) an amount equal to the amount of any funds so applied to the StadCo Cost Overrun 
Subaccount, which amount shall be transferred by the Trustee to the Authority Bond Proceeds 
Subaccount promptly following written notice from StadCo to the Trustee directing such action. 

5. Administrative Powers and Duties of the Trustee.   

5.1. Liability of the Trustee.  The Trustee undertakes to perform only such 
duties as are expressly set forth herein and no duties shall be implied.  The Trustee shall have no 
liability under and no duty to inquire as to the provisions of any agreement other than this 
Agreement, including any other agreement between any or all of the parties hereto or any other 
persons even though reference thereto may be made herein.  The Trustee shall not be liable for 
any action taken or omitted by it in good faith with the exercise of due professional care except 
to the extent that a court of competent jurisdiction determines that the Trustee’s gross negligence 
or willful misconduct was the primary cause of any loss to StadCo, the Team or the Authority.  
The Trustee’s sole responsibility shall be for the safekeeping and disbursement of the Trust 
Funds in accordance with the terms of this Agreement.  The Trustee shall have no implied duties 
or obligations and shall not be charged with knowledge or notice of any fact or circumstance not 
specifically set forth herein.  The Trustee may rely upon any notice, instruction, request or other 
instrument, not only as to its due execution, validity and effectiveness, but also as to the truth and 
accuracy of any information contained therein, which the Trustee in good faith shall believe to be 
genuine and to have been signed or presented by the person or parties purporting to sign the 
same.  In no event shall the Trustee be liable for incidental, indirect, special, consequential or 
punitive damages (including, but not limited to lost profits), even if the Trustee has been advised 
of the likelihood of such loss or damage and regardless of the form of action.  The Trustee shall 
not be responsible for delays or failures in performance resulting from acts beyond its control.  
Such acts shall include but not be limited to acts of God, strikes, lockouts, riots, acts of war or 
terror, epidemics, governmental regulations superimposed after the fact, fire, communication line 
failures, computer viruses, power failures, earthquakes or other disasters.  The Trustee shall not 
be obligated to take any legal action or commence any proceeding in connection with the Trust 
Funds, any account in which Trust Funds are deposited, this Agreement or the Development 
Agreement, or to appear in, prosecute or defend any such legal action or proceeding.  The 
Trustee may consult one (1) primary legal counsel selected by it (and, if necessary, one (1) local 
counsel) in the event of any dispute or question as to the construction of any of the provisions 
hereof or of any other agreement or of its duties hereunder, or relating to any dispute involving 
any party hereto, and shall incur no liability and shall be fully indemnified from any liability 
whatsoever in acting in accordance with the opinion or instruction of such counsel; provided that 
such opinion or instruction is provided in good faith and such action does not constitute gross 
negligence or willful misconduct on the part of the Trustee, as determined by a final order of a 
court of competent jurisdiction.  StadCo and the Authority, jointly and severally, shall promptly 
pay, upon demand, the reasonable and documented fees and expenses of one (1) such primary 
counsel (and, if necessary, one (1) local counsel).  StadCo and the Authority agree to perform or 
procure the performance of all further acts and things, and execute and deliver such further 
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documents, as may be required by law or as Trustee may reasonably require to carry out its 
duties under this Agreement.   

The Trustee is authorized, in its sole discretion, to comply with final orders issued or 
process entered by any court with respect to the Trust Funds, without determination by the 
Trustee of such court’s jurisdiction in the matter.  If any portion of the Trust Funds is at any time 
attached, garnished or levied upon under any court order, or in case the payment, assignment, 
transfer, conveyance or delivery of any such property shall be stayed or enjoined by any court 
order, or in case any order, judgment or decree shall be made or entered by any court affecting 
such property or any part thereof, then and in any such event, the Trustee is authorized, in its sole 
discretion, to rely upon and comply with any such order, writ, judgment or decree which it is 
advised by legal counsel selected by it is binding upon it without the need for appeal or other 
action; and, if the Trustee complies with any such order, writ, judgment or decree, it shall not be 
liable to any of the parties hereto or to any other person or entity by reason of such compliance 
even though such order, writ, judgment or decree may be subsequently reversed, modified, 
annulled, set aside or vacated.   

5.2. Indemnification of the Trustee.  From and at all times after the date of this 
Agreement, StadCo and the Authority, jointly and severally, shall, to the fullest extent permitted 
by law, defend, indemnify and hold harmless Trustee and each director, officer, employee, 
attorney, agent and affiliate of the Trustee against any and all actions, claims (whether or not 
valid), losses, damages, liabilities, penalties, costs and expenses of any kind or nature whatsoever 
(including reasonable and documented attorneys’ fees, costs and expenses of one (1) such 
primary outside counsel to the Trustee (and, if necessary, one (1) local counsel)) incurred by or 
asserted, whether direct, indirect or consequential, as a result of or arising from or in any way 
relating to any claim, demand, suit, action or proceeding (including any inquiry or investigation) 
by any person, including StadCo or the Authority, whether threatened or initiated, arising from 
or in connection with the negotiation, preparation, execution, performance or failure of 
performance of this Agreement or any transactions contemplated herein, except to the extent the 
same arise from the gross negligence or willful misconduct of Trustee, as determined by a final 
order of a court of competent jurisdiction.  The obligations of StadCo and the Authority under 
this Section shall survive any termination of this Agreement and the resignation or removal of 
the Trustee.   

5.3. Fees and Expenses of the Trustee.  StadCo and the Authority shall 
compensate the Trustee for its services hereunder in accordance with Exhibit C attached hereto 
on a proportionate basis from the Trust Funds based on the percentages set out in 
Section 3.4(d)(2) hereof.  The obligations of StadCo and the Authority under this Section shall 
survive any termination of this Agreement and the resignation or removal of the Trustee.  The 
Trustee is authorized to, and may, disburse to itself from the Trust Funds (in proportion as 
provided herein), from time to time, the amount of any compensation and reimbursement of out-
of-pocket expenses due and payable hereunder (including attorneys’ fees and any amounts to 
which the Trustee or any indemnified party is entitled to seek indemnification pursuant to this 
Agreement); provided that the Trustee shall provide prompt notice to each of the Parties hereto 
of any such disbursement.  If for any reason funds in the Trust Funds are insufficient to cover 
such compensation and reimbursement, StadCo shall promptly pay such amounts to Trustee or 
any indemnified party upon receipt of an itemized invoice.  The obligations of StadCo and the 
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Authority under this Section shall survive any termination of this Agreement and the resignation 
or removal of the Trustee.   

5.4. Representations, Warranties and Security Procedures.  StadCo and the 
Authority each separately with respect to itself make the following representations and 
warranties to the Trustee:   

a. It has full power and authority to execute and deliver this 
Agreement and to perform its obligations hereunder; and this Agreement has been duly approved 
by all necessary action and constitutes its valid and binding agreement enforceable in accordance 
with its terms.   

b. The applicable persons designated on Exhibit D attached hereto 
have been duly appointed to act as authorized representatives of StadCo, the Authority, the 
County, and the Construction Monitor, as the case may be, and have full power and authority to 
amend, modify or waive any provision of this Agreement, direct the investment of the Trust 
Funds as provided in Section 3.3 hereof, and to take any other actions as authorized 
representatives under this Agreement, provided that any modification of such authorized 
representatives shall be provided by written notice delivered to each party to this Agreement in 
accordance with Section 10.2 hereof.  The Trustee agrees to obtain confirmation of funds transfer 
instructions from at least one (1) StadCo representative or one (1) Authority representative, as 
applicable, by telephone call-back to applicable persons designated on Exhibit D, and the Trustee 
may rely upon the confirmation of anyone purporting to be the person or persons so designated.  
The persons and telephone numbers for call-backs may be changed only in writing.  If the 
Trustee is unable to contact any of such authorized representatives, the Trustee is authorized to 
seek confirmation by telephone call-back to any of the applicable Party’s executive officers 
(“Executive Officers”), which shall include the individuals holding the positions set forth on 
Exhibit D attached hereto, which telephone call-back confirmation shall include at least one (1) 
Executive Officer of StadCo and one (1) Executive Officer of the Authority.  Such Executive 
Officer shall deliver to the Trustee an incumbency certificate and the Trustee may rely upon the 
confirmation of anyone purporting to be any such officer.  The Trustee shall use its reasonable 
efforts seek confirmation from Executive Officers of each of StadCo and the Authority in the 
order set forth on Exhibit D.  When directed to transfer funds, the Trustee may conclusively rely 
upon any account numbers or similar identifying numbers provided to the Trustee to identify (a) 
the beneficiary, (b) the beneficiary’s bank or (c) an intermediary bank.  Notwithstanding the 
foregoing procedures, the Trustee may, but need not, perform telephone verification of any wires 
made pursuant to the instructions set forth in Exhibit E, as the same may be modified in writing 
from time to time.  StadCo and the Authority acknowledge that these security procedures are 
commercially reasonable.   
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6. Allocation of Receipts; Etc.  All Deposits received by the Trustee shall constitute 
principal and be allocated to and separately be accounted for as Trust Principal.  Subject to the 
provisions of this Section 6, any amounts earned by investments made pursuant to Section 3.3 
hereof shall be allocated to Trust Income.  Any interest earned on, or other income earned 
pursuant to Section 3.3 hereof by investments of, amounts in the Authority Bond Proceeds 
Subaccount of the Authority Contribution Trust Account shall remain on deposit in the Authority 
Bond Proceeds Subaccount of the Authority Contribution Trust Account until the date that the 
total amount of funds contributed to the Authority Contribution Trust Account on or after the 
Effective Date equals at least $750,000,000 (the “Authority Contribution Achievement Date”), 
and when earned, all such amounts shall constitute Trust Principal and shall be unavailable for 
distribution to the County for any purpose.  At all times following the Authority Contribution 
Achievement Date, any interest earned on, or other income earned pursuant to Section 3.3 hereof 
by investments of, amounts in the Authority Bond Proceeds Subaccount of the Authority 
Contribution Trust Account, in each case, solely to the extent accrued or earned after the 
Authority Contribution Achievement Date, shall be distributed to the County, pursuant to the 
wire instructions set forth on Exhibit E (as may be modified by the County in writing from time 
to time), within one (1) Business Day after the Trustee’s receipt of a written request therefor 
from the Authority (on behalf of the County). 

7. Accounts and Records.  The Trustee shall maintain accounts and records showing 
Deposits, other receipts, and disbursements of the Trust, the investment transactions and income 
and earnings of Trust assets.  The Trustee shall maintain accounts and records of all Trust assets 
held in the Accounts.  The Trustee shall provide each of StadCo, the Authority, and the County 
with copies of the monthly statements for each and every Account (including for the avoidance 
of doubt, each Subaccount of the Accounts) within a period of five (5) Business Days after 
receipt of such statements.   

8. Resignation or Removal of the Trustee.   

8.1. Trustee Removal.  The Trustee may resign and be discharged from the 
performance of its duties hereunder at any time by giving thirty (30) days prior written notice to 
StadCo and the Authority specifying a date when such resignation shall take effect.  Upon any 
such notice of resignation, StadCo and the Authority jointly shall appoint a successor Trustee 
hereunder prior to the effective date of such resignation, which successor Trustee shall satisfy the 
requirements set forth in the Act for the Person acting as Trustee hereunder.  If StadCo and the 
Authority fail to appoint a successor trustee within such time, the Trustee shall have the right to 
petition a court of competent jurisdiction to appoint a successor trustee, and all costs and 
expenses (including without limitation attorneys’ fees) related to such petition shall be paid 
jointly and severally by StadCo and the Authority, with copies of invoices for such costs and 
expenses to be delivered by the Trustee to Stadco, the Authority, and the County.  The retiring 
Trustee shall transmit all records pertaining to the Trust Funds and pay all Trust Funds to the 
successor Trustee, after making copies of such records as the retiring Trustee deems advisable 
and after deduction and payment to the retiring Trustee of all fees and expenses (including court 
costs and attorneys’ fees) payable to or incurred by the retiring Trustee in connection with the 
performance of its duties and the exercise of its rights hereunder.  After any retiring Trustee’s 
resignation, the provisions of this Agreement shall inure to its benefit as to any actions taken or 
omitted to be taken by it while it was Trustee under this Agreement.  Any corporation or 
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association into which the Trustee may be merged or converted or with which it may be 
consolidated, or any corporation or association to which all or substantially all of the Trustee’s 
corporate trust line of business may be transferred, shall be the Trustee under this Agreement 
without further act.   

8.2. Successor Trustee.  In case the Trustee hereunder shall resign or be 
removed, or be dissolved or shall be in course of dissolution or liquidation, or otherwise become 
incapable of acting hereunder, or in case it shall be taken under the control of any public officer 
or officers, or of a receiver appointed by a court, a successor Trustee may be jointly appointed by 
StadCo and the Authority, by an instrument in writing signed by each of StadCo and the 
Authority; provided that such successor Trustee shall satisfy the requirements set forth in the Act 
for the Person acting as Trustee hereunder.  Nevertheless, in case of any vacancy StadCo and the 
Authority may jointly appoint a temporary Trustee to fill such vacancy until a successor Trustee 
shall be jointly appointed by StadCo and the Authority in the manner provided above; and any 
such temporary Trustee so appointed by StadCo and the Authority shall immediately and without 
further act be superseded by the Trustee so appointed by StadCo and the Authority.  Every such 
Trustee appointed pursuant to the provisions of this Section shall be a bank or trust company 
organized and doing business under the laws of the State of New York or the United States of 
America with trust powers, qualified to conduct business and in good standing in the State of 
Nevada, and having a reported capital and surplus of not less than $100,000,000 and shall 
otherwise satisfy the requirements set forth in the Act for the Person acting as Trustee hereunder.   

9. Termination of Trust.   

9.1. Upon certification by StadCo and the Authority in writing to the Trustee 
for the Accounts that either one of the following has occurred:  (i) the Project Completion Date 
or (ii) StadCo or the Authority has exercised its termination right under Section 16.4 of the 
Development Agreement; and, in both cases, all legally owing Project Costs have been fully 
paid, then the Accounts, the Trust and this Agreement shall be terminated, except for provisions 
hereof which expressly survive termination.   

9.2. In the event of termination of the Trust, sums remaining in the Accounts 
shall, subject to Section 10.15 hereof, be disbursed to the Disbursing Agent for further 
distribution in the manner set forth in Section 3.2(f)(iii)(A) and Section 3.2(f)(iii)(B) of the 
Development Agreement.   

10. Miscellaneous Matters.   

10.1. Governing Law; Consent to Jurisdiction and Venue.  This Agreement shall 
be construed and interpreted in accordance with the internal laws of the State of Nevada without 
giving effect to the conflict of laws principles thereof.  In the event that any Party hereto 
commences a lawsuit or other proceeding relating to or arising from this Agreement, the Parties 
hereto agree that any federal court sitting in Nevada shall have the sole and exclusive jurisdiction 
over any such proceeding.  If such court lacks federal subject matter jurisdiction, the Parties 
agree that any state court sitting in the city of Las Vegas and county of Clark shall have sole and 
exclusive jurisdiction.  Any of these courts shall be proper venue for any such lawsuit or judicial 
proceeding and the Parties hereto waive any objection to such venue.  The Parties hereto consent 
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to and agree to submit to the jurisdiction of any of the courts specified herein and agree to accept 
service of process to vest personal jurisdiction over them in any of these courts.   

10.2. Notice.  All notices, approvals, consents, requests, and other 
communications hereunder shall be in writing and shall be delivered by hand, overnight delivery 
service, electronic mail (electronic mail shall be accompanied by a telephone call to the receiver 
of the message) or facsimile transmitter (with confirmed receipt) to the physical address, 
electronic address or facsimile number set forth in Exhibit G to this Agreement, or to such other 
address as each entity or person may designate for itself by like notice, and shall be deemed to 
have been given on the date received.   

10.3. Amendment or Waiver.  Subject to the terms of Section 10.14 hereof, this 
Agreement may be changed, waived, discharged or terminated only by a writing signed by 
StadCo, the Authority and the Trustee; provided that if any amendment or waiver of this 
Agreement affects the obligations of the Construction Monitor hereunder, such amendment or 
waiver shall also be required to be signed by the Construction Monitor and consented to by the 
County, the FinanceCo Agent, and Ventures.  No delay or omission by any Party in exercising 
any right with respect hereto shall operate as a waiver.  A waiver on any one occasion shall not 
be construed as a bar to, or waiver of, any right or remedy on any future occasion.   

10.4. Severability.  To the extent any provision of this Agreement is prohibited 
by or invalid under applicable law, such provision shall be ineffective to the extent of such 
prohibition or invalidity, without invalidating the remainder of such provision or the remaining 
provisions of this Agreement.   

10.5. Entire Agreement.  This Agreement constitutes the entire agreement 
among and between the Parties relating to the holding, investment and disbursement of the Trust 
Funds and sets forth in their entirety the obligations and duties of the Trustee with respect to the 
Trust Funds.   

10.6. Binding Effect.  All of the terms of this Agreement, as amended from time 
to time, shall be binding upon, inure to the benefit of and be enforceable by the respective 
successors and assigns of StadCo, the Authority, the Construction Monitor, and the Trustee.   

10.7. Execution in Counterparts and Electronic Signatures.  This Agreement 
may be executed in two or more counterparts, which when so executed shall constitute one and 
the same agreement or direction.  Copies (whether facsimile, electronically reproduced, 
photostatic or otherwise) of signatures to this Agreement shall be deemed to be originals and 
may be relied on to the same extent as the originals.   

10.8. Termination.  Upon the first to occur of the termination of the Trust 
Period, the disbursement of all amounts in the Trust Funds, or the disbursement of all amounts in 
the Trust Funds into court pursuant to the terms hereof, this Agreement shall terminate (other 
than the provisions hereof that expressly survive termination) and the Trustee shall have no 
further obligation or liability whatsoever with respect to this Agreement or the Trust Funds.   

10.9. Dealings.  The Trustee and any stockholder, director, officer or employee 
of the Trustee may buy, sell, and deal in any of the securities of StadCo or the Authority and 
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become pecuniarily interested in any transaction in which StadCo or the Authority may be 
interested, and contract and lend money to StadCo or the Authority and otherwise act as fully 
and freely as though it were not Trustee under this Agreement.  Nothing herein shall preclude the 
Trustee from acting in any other capacity for StadCo or the Authority or for any other entity.   

10.10. Security Advice Waiver and Shareholder Communications.  The Parties 
hereto acknowledge that to the extent regulations of the Comptroller of the Currency or other 
applicable regulatory entity grant them the right to receive brokerage confirmations for certain 
security transactions as they occur, they specifically waive receipt of such confirmations to the 
extent permitted by law.  The Trustee will furnish monthly cash transaction statements that 
include detail for all investment transactions made by the Trustee.  The Shareholder 
Communications Act of 1985 and its regulations require that banks and trust companies make an 
effort to facilitate communication between registrants of U.S. securities and the Parties who have 
the authority to vote or direct the voting of those securities regarding proxy dissemination and 
other corporate communications.  Unless the Parties hereto object in writing, Trustee will 
provide the obligatory information to the registrant upon request.  Such objection will apply to 
all securities held as Trust Funds now and in the future unless the Trustee is notified in writing.   

10.11. Tax Reporting.  Each of StadCo and the Authority shall promptly deliver 
to Trustee a properly completed and signed Internal Revenue Service (“IRS”) Form W-9, or if 
applicable, an original IRS Form W-8.  The Trustee shall have no responsibility for the tax 
consequences of this Agreement and StadCo and the Authority shall consult with independent 
counsel concerning any tax ramifications.  Any interest or income on Trust Funds shall be 
reported on an accrual basis and deemed to be for the account of the Authority.  StadCo and the 
Authority shall prepare and file all required tax returns with the IRS and any other taxing 
authority as required by law.   

10.12. Identifying Information.  To help the government fight the funding of 
terrorism and money laundering activities, Federal law requires all financial institutions to 
obtain, verify, and record information that identifies each person who opens an account.  For a 
non-individual person such as a business entity, a charity, a trust or other legal entity, the Trustee 
requires documentation to verify its formation and existence as a legal entity.  The Trustee may 
ask to see financial statements, licenses, identification, and authorization documents from 
individuals claiming authority to represent the entity or other relevant documentation.  StadCo 
and the Authority acknowledge that a portion of the identifying information set forth herein is 
being requested by the Trustee in connection with the USA Patriot Act, Pub. L. 107-56 and 
StadCo and the Authority agree to provide any additional information requested by the Trustee in 
connection with the USA Patriot Act, Pub. L. 107-56 or any similar legislation or regulation to 
which the Trustee is subject, in a timely manner.   

10.13. Audit.  Each of StadCo, the Authority, and the County shall have the right 
(upon reasonable notice, at its own expense and during regular business hours) to audit the 
accounts established hereunder.  Trustee agrees to cooperate with any such audit initiated 
pursuant to the Development Agreement.   

10.14. Third Party Beneficiaries.  The County shall be a third-party beneficiary of 
Sections 1.5, 1.9(f), 3.2(b), 3.3, 3.4(b), 3.4(c)(1), 3.4(c)(2), 3.4(f), 3.4(g), 3.4(h), 4.2, 6, 7, 10.13, 
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10.15(a), and 10.16 of this Agreement, and these sections shall not be amended or modified in a 
manner adverse to the County, without the prior written consent of the County.  FinanceCo shall 
be a third-party beneficiary of Sections 1.5, 1.9(f), 3.2(d)(1), 3.4(b), 3.4(c)(1), 3.4(c)(2), 3.4(f), 
3.4(g)(2), 3.4(h), 6, and 10.15(b) of this Agreement, and these sections shall not be amended or 
modified in a manner adverse to FinanceCo, without the prior written consent of FinanceCo.  
Ventures shall be a third-party beneficiary of Sections 1.5, 1.9(f), 3.2(d)(2), 3.4(b), 3.4(c)(1), 
3.4(c)(2), 3.4(f), 3.4(g)(2), 3.4(h), 6, and 10.15(c) of this Agreement, and these sections shall not 
be amended or modified in a manner adverse to Ventures, without the prior written consent of 
Ventures.   

10.15. Acknowledgement of Security Interest.  The Parties acknowledge that:   

a. Pursuant to this Agreement, the County is hereby granted a 
security interest in all sums held in the Authority Bond Proceeds Subaccount solely to secure (i) 
the Authority Contribution Abatement Obligation and, without duplication, (ii) the obligation set 
out in Section 3.2(f)(iii)(B)(1) of the Development Agreement.  In the event that, on the Project 
Completion Date, the Construction Monitor determines that any Authority Contribution 
Abatement Obligation is due and payable to the County, the Construction Monitor shall provide 
written notice thereof to the Trustee (with a copy to StadCo, the Authority, the County, the 
FinanceCo Agent, and Ventures).  Within one (1) Business Day after the Trustee’s receipt of 
written notice from the Construction Monitor that an Authority Contribution Abatement 
Obligation is due and payable to the County, the Trustee shall disburse the amount of such 
Authority Contribution Abatement Obligation to the County pursuant to the wire instructions set 
forth on Exhibit E, as may be modified by the County in writing from time to time. The Parties 
agree that the provisions of this Section 10.15(a) shall not be altered without the consent of the 
Authority and the County.   

b. FinanceCo has been granted a security interest in all sums held in 
the StadCo Credit Facility Subaccount.  In the event that, for any reason, funds in the StadCo 
Credit Facility Subaccount are not advanced to pay Project Costs as provided in Section 3.4 
hereof and are returned by the Disbursing Agent to the Trustee in accordance with the terms of 
the Disbursing Agreement, the Trustee shall return said funds directly to the FinanceCo Agent 
within one (1) Business Day after receipt from the Disbursing Agent pursuant to the wire 
instructions set forth on Exhibit E, as may be modified by the FinanceCo Agent in writing from 
time to time.  The Parties agree that the provisions of this Section 10.15(b) shall not be altered 
without the consent of the FinanceCo Agent.   

c. The Parties acknowledge that Ventures has been provided a 
security interest in all sums in the NFL G-4 Subaccount.  In the event that, for any reason, funds 
in the NFL G-4 Subaccount are not advanced to pay Project Costs as provided in Section 3.4 
hereof and are returned by Disbursing Agent to the Trustee in accordance with the terms of the 
Disbursing Agreement, the Trustee shall return said funds directly to Ventures within one (1) 
Business Day after receipt from the Disbursing Agent pursuant to the wire instructions set forth 
on Exhibit E, as may be modified by Ventures in writing from time to time.  The Parties agree 
that the provisions of this Section 10.15(c) shall not be altered without the consent of Ventures.   
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10.16. Compliance with Bond Ordinance.  The Authority consents and agrees to 
comply with the provisions of the ordinance adopted by the Board of County Commissioners of 
the County authorizing the issuance of the County Bonds (but not any subsequent amendments 
or modifications thereto), including the provisions in the ordinance relating to distributions from 
the stadium tax account created under Section 27(3) of the Act. 

10.17. Trust.  The Parties agree that the Trust created hereby and this Agreement, 
together with any subsequent amendments or modifications thereto, is the Construction Funds 
Trust and the Construction Funds Trust Agreement, respectively, referred to in the Development 
Agreement.   

[Remainder of Page Intentionally Left Blank] 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be 
executed as of the date first above written.   

 
LV STADIUM EVENTS COMPANY, LLC, 
as StadCo 
 
 
By:   
 Marc Badain  
 President 
 
 
CLARK COUNTY STADIUM AUTHORITY, 
as the Authority 
 
 
By:   
 Steve Hill  
 Chairman 
 
 
JONES LANG LASALLE AMERICAS, INC., 
as the Construction Monitor 
 
 
By:   
Name:       
Title:         
 
 
U.S. BANK NATIONAL ASSOCIATION, 
as the Trustee 
 
 
By:   
Name:       
Title:       
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EXHIBIT A 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 

GLOSSARY OF DEFINED TERMS AND RULES AS TO USAGE 

 To the extent not defined herein, all capitalized terms shall have the meaning given such 
terms in the Development Agreement.  
 

Glossary of Defined Terms 
 

“Account” shall mean any of the accounts of the Trust established in the name of the 
Trust in accordance with Section 3.1 of this Agreement.  Reference to an Account or Accounts 
includes any subaccount of such Account or Accounts as applicable.   

“Act” shall mean the 2016 Southern Nevada Tourism Improvements Act also known as 
Senate Bill No. 1 of the 30th Special Session (2016) of the Nevada State Legislature, as more 
fully described in the Recitals to this Agreement.   

“Aggregate Authority Contribution Shortfall” shall have the meaning set forth in the 
Development Agreement. 

“Agreement” shall mean this Construction Funds Trust Agreement, as the same may be 
hereafter amended, amended and restated, restated or otherwise modified from time to time.   

“Adjusted Trust Disbursement Amount” shall mean, with respect to any monthly 
disbursement from the Trust, an amount equal to the Trust Disbursement Amount, minus all 
amounts disbursed or to be disbursed by the Trustee from the StadCo Cost Overrun Subaccount 
to the Disbursing Agent for the payment of Cost Overruns.   

“Approval Notice” shall have the meaning set forth in Section 3.4(c)(2) of this 
Agreement.  

“Authority” shall mean the Clark County Stadium Authority, a political subdivision of 
Clark County, Nevada, and a separate governmental entity authorized pursuant to the Act, also 
known as the “Las Vegas Stadium Authority” and as may be further defined in the Preamble of 
this Agreement. 

“Authority Bond Proceeds Subaccount” shall have the meaning set forth in Section 3.1(a) 
of this Agreement. 

“Authority Catch-up Achievement Date” shall have the meaning set forth in the 
Development Agreement. 

“Authority Catch-up Amount” shall have the meaning set forth in the Development 
Agreement. 
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“Authority Contribution Abatement Obligation” shall mean the obligation to pay to the 
County any amounts remaining in the Authority Bond Proceeds Subaccount after the Project 
Completion Date, solely to the extent that the total cost of construction, design, and development 
of the Project Improvements, as of the Project Completion Date, does not exceed $850,000,000 
in the aggregate. 

“Authority Contribution Achievement Date” shall have the meaning set forth in Section 6 
of this Agreement. 

“Authority Contribution Amount” shall have the meaning set forth in the Development 
Agreement.  

“Authority Contribution Shortfall” shall have the meaning set forth in the Development 
Agreement. 

“Authority Contribution Trust Account” shall have the meaning set forth in Section 3.1 of 
this Agreement.  

“Beneficiaries” shall have the meaning set forth in Section 1.5 of this Agreement.  

“Business Day” shall mean any day excluding Saturday, Sunday and any day which is a 
legal holiday under the laws of the State of Nevada or is a day on which banking institutions 
located in such state are authorized or required by law or other governmental action to close.   

“Construction Monitor” shall mean Jones Lang LaSalle Americas, Inc., an independent 
engineering firm serving as independent engineer under this Agreement, or any successor 
independent engineer approved pursuant to the terms of the Development Agreement.  StadCo 
shall deliver to the Trustee a written notice of any change in the identity of the Construction 
Monitor.   

“Construction Monitor Notice” shall have the meaning set forth in Section 3.4(c)(1) of 
this Agreement.   

“Cost Overruns” shall have the meaning set forth in the Development Agreement.   

“County” shall have the meaning set forth in the Recitals to this Agreement.   

“County Bonds” shall have the meaning set forth in the Development Agreement.   

“Deficiency” shall have the meaning set forth in Section 3.4(f) of this Agreement.   

“Deposits” shall mean the deposits and contributions made to the Trust in accordance 
with Section 3.2 of this Agreement.   

“Design-Builder” shall have the meaning set forth in the Development Agreement.   

“Development Agreement” shall have the meaning set forth in the Recitals of this 
Agreement.   
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“Disbursing Agent” shall mean the entity acting as disbursing agent under the Disbursing 
Agreement.   

“Disbursing Agreement” shall mean that certain Stadium Disbursing Agreement, dated as 
of the Effective Date, among the Disbursing Agent, StadCo, and the Authority, providing for the 
disbursement of amounts received from this Trust to the payment or reimbursement of Project 
Costs, as the same may be amended, amended and restated, restated, supplemented or otherwise 
modified from time to time.   

“Disputed Items” shall have the meaning set forth in Section 3.4(c)(1) of this Agreement.   

“Effective Date” shall have the meaning set forth in the Preamble to this Agreement.   

“Excluded Costs” shall have the meaning set forth in the Development Agreement.   

“Executive Officers” shall have the meaning set forth in Section 5.4(b) of this 
Agreement.   

“Final Authority Contribution Date” shall have the meaning set forth in the Development 
Agreement.   

“FinanceCo Agent” shall mean Bank of America, N.A., as administrative agent and 
collateral agent under the FinanceCo Credit Facility, together with its successors and assigns in 
such capacities.   

“FinanceCo” shall mean Financing Trust I, a Delaware statutory trust.   

“FinanceCo Credit Agreement” shall mean that certain Credit Agreement, dated as of 
September 14, 2017, by and among FinanceCo, the FinanceCo Agent, and the FinanceCo 
Lenders, as the same may be amended, amended and restated, restated, refinanced, replaced, 
supplemented or otherwise modified from time to time.   

“FinanceCo Credit Facility” shall mean the credit facilities made available from time to 
time by the FinanceCo Lenders to FinanceCo pursuant to the FinanceCo Credit Agreement.   

“FinanceCo Lenders” shall mean the lenders party to the FinanceCo Credit Agreement.   

“Funding Endorsements” shall have the meaning set forth in the Disbursing Agreement.   

“Funding Notice” shall have the meaning set forth in Section 3.4(b) of this Agreement. 

“Governmental Authority” shall mean any federal, state, county, city, local or other 
government or political subdivision, court or any agency, authority, board, bureau, commission, 
department or instrumentality thereof.   

“Initial Authority Contribution Date” shall have the meaning set forth in the 
Development Agreement.   

“IRS” shall have the meaning set forth in Section 10.11 of this Agreement.   
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“Master Application for Payment” shall mean the master application for payment in 
substantially the form of Exhibit A attached to the form of Funding Notice, or such other form of 
master application for payment as is required to be delivered to the Construction Monitor and the 
FinanceCo Agent from time to time under the FinanceCo Credit Facility. 

“NFL” shall have the meaning set forth in the Recitals to this Agreement.   

“NFL G-4 Facility” shall mean financing provided by Ventures and/or one or more 
entities affiliated with the National Football League upon substantially the terms and conditions 
set forth in those certain resolutions adopted by the member clubs of the National Football 
League in December 2011 and on March 27, 2017. 

“NFL G-4 Facility Subaccount” shall have the meaning set forth in Section 3.1(c) of this 
Agreement.   

“Person” shall mean any individual, corporation, partnership, joint venture, association, 
joint stock company, trust, limited liability company, unincorporated organization, 
Governmental Authority or any other form of entity.   

“Project Budget” shall have the meaning set forth in the Development Agreement.   

“Project Completion Date” shall have the meaning set forth in the Development 
Agreement.   

“Project Costs” shall mean the costs of the design, development, and construction of the 
Project Improvements as set forth in the Project Budget, but excluding all Excluded Costs.   

“Project Improvements” shall have the meaning set forth in the Development Agreement.   

“Pro Rata Funding Percentage” shall mean, in connection with any monthly disbursement 
from the Trust, (a) with respect to the Authority Contribution Amount, the percentage (calculated 
to the ninth decimal place) obtained by dividing (x) all amounts constituting a portion of the 
Authority Contribution Amount disbursed by the Trustee for such month by (y) the Adjusted 
Trust Disbursement Amount for such month, (b) with respect to the PSL Contribution Amount, 
the percentage (calculated to the ninth decimal place) obtained by dividing (x) all amounts 
constituting a portion of the PSL Contribution Amount disbursed by the Trustee for such month 
by (y) the Adjusted Trust Disbursement Amount for such month, and (c) with respect to the 
StadCo Contribution Amount, the percentage (calculated to the ninth decimal place) obtained by 
dividing (x) all amounts constituting a portion of the StadCo Contribution Amount disbursed by 
the Trustee for such month by (y) the Adjusted Trust Disbursement Amount for such month.   

“Pro Rata Funding Suspension Date” shall mean the date on which the Authority has 
funded $700,000,000 to the payment of Project Costs pursuant to this Agreement and the 
Development Agreement.   

“PSL Contribution Amount” shall have the meaning set forth in the Development 
Agreement.   
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“PSL Contribution Trust Account” shall have the meaning set forth in Section 3.1 of this 
Agreement.   

“PSL Revenue Sales” shall have the meaning set forth in the Development Agreement.   

“PSLs” shall have the meaning set forth in the Development Agreement.   

“Section 35(2)(b) Date” shall have the meaning set forth in the Development Agreement.   

“StadCo Agent” shall mean FinanceCo, as administrative agent and collateral agent under 
the StadCo Credit Facility, together with its successors and assigns in such capacities.   

“StadCo” shall have the meaning set forth in the Preamble to this Agreement.   

“StadCo Contribution Amount” shall have the meaning set forth in the Development 
Agreement. 

“StadCo Contribution Trust Account” shall have the meaning set forth in Section 3.1 of 
this Agreement.   

“StadCo Cost Overrun Subaccount” shall have the meaning set forth in Section 3.1(c) of 
this Agreement.   

“StadCo Credit Agreement” shall mean that certain Credit Agreement, dated as of 
September 14, 2017, by and among StadCo, the StadCo Agent, and the StadCo Lenders, as the 
same may be amended, amended and restated, restated, refinanced, replaced, supplemented or 
otherwise modified from time to time.   

“StadCo Credit Facility” shall mean the credit facilities made available from time to time 
by the StadCo Lenders to StadCo pursuant to the StadCo Credit Agreement.   

“StadCo Credit Facility Subaccount” shall have the meaning set forth in Section 3.1(c) of 
this Agreement.   

“StadCo Lenders” shall mean the lenders party to the StadCo Credit Agreement.   

“StadCo Representative” shall have the meaning set forth in the Development 
Agreement.   

“StadCo Source of Funds” shall have the meaning set forth in the Development 
Agreement.   

“Stadium” shall have the meaning set forth in the Development Agreement.   

“Subaccounts” shall have the meaning set forth in Section 3.1 of this Agreement.   

“Team” shall have the meaning set forth in the Recitals to this Agreement.   
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“Trust” shall mean the “Las Vegas Stadium Project Trust” established and governed by 
this Agreement.   

“Trust Disbursement Amount” shall have the meaning set forth in Section 3.4(c)(2) of 
this Agreement.   

“Trust Funds” shall mean the funds deposited with Trustee pursuant to Article 3 of this 
Agreement, together with any interest and other income thereon.   

“Trust Income” shall means the interest and other income of the Trust determined in 
accordance with Article 6 of this Agreement.   

“Trust Period” shall mean the date hereof through 2024.   

“Trust Principal” shall mean the principal of the Trust determined in accordance with 
Article 6 of this Agreement.   

“Trustee” shall have the meaning set forth in the Preamble to this Agreement.   

“Ventures” shall mean NFL Ventures, L.P.   
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Rules as to Usage 

1. The terms defined above have the meanings set forth above for all purposes, and 
such meanings are applicable to both the singular and plural forms of the terms defined. 

2. “Include,” “includes,” and “including” shall be deemed to be followed by 
“without limitation” whether or not they are in fact followed by such words or words of like 
import. 

3. “Writing,” “written,” and comparable terms refer to printing, typing, and other 
means of reproducing in a visible form. 

4. Any agreement, instrument or Applicable Law defined or referred to above means 
such agreement or instrument or Applicable Law as from time to time amended, modified or 
supplemented, including (in the case of agreements or instruments) by waiver or consent and (in 
the case of Applicable Law) by succession of comparable successor Applicable Law and 
includes (in the case of agreements or instruments) references to all attachments thereto and 
instruments incorporated therein. 

5. References to a Person are also to its permitted successors and assigns. 

6. Any term defined above by reference to any agreement, instrument or Applicable 
Law has such meaning whether or not such agreement, instrument or Applicable Law is in effect. 

7. “Hereof,” “herein,” “hereunder,” and comparable terms refer, unless otherwise 
expressly indicated, to the entire agreement or instrument in which such terms are used and not 
to any particular article, section or other subdivision thereof or attachment thereto.  References in 
an instrument to “Article,” “Section,” “Subsection” or another subdivision or to an attachment 
are, unless the context otherwise requires, to an article, section, subsection or subdivision of or 
an attachment to such agreement or instrument.  All references to exhibits or appendices in any 
agreement or instrument that is governed by this Exhibit are to exhibits or appendices attached to 
such instrument or agreement. 

8. Pronouns, whenever used in any agreement or instrument that is governed by this 
Appendix and of whatever gender, shall include natural Persons, corporations, limited liability 
companies, partnerships, and associations of every kind and character. 

9. References to any gender include, unless the context otherwise requires, 
references to all genders. 

10. “Shall” and “will” have equal force and effect. 

11. Unless otherwise specified, all references to a specific time of day shall be based 
upon Pacific Standard Time or Pacific Daylight Savings Time, as applicable on the date in 
question in Clark County, Nevada. 

12. References to “$” or to “dollars” shall mean the lawful currency of the United 
States of America. 
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EXHIBIT B 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

FUNDING NOTICE 
 

[______ ___, 20__] 
 
To: U.S. Bank National Association 
 Global Corporate Trust Services 
 One California Street, Suite 1000 
 San Francisco, California 94111 
 Attention:  David Jason (Las Vegas Stadium Project Trust) 
 
Re: Funding Notice No. [___] 
 
Ladies and Gentlemen: 
 
Reference is hereby made to that certain Construction Funds Trust Agreement, dated as of 
[___________], 2018 (as amended, amended and restated, restated, supplemented or otherwise 
modified from time to time, the “Construction Funds Trust Agreement”) among (i) LV 
STADIUM EVENTS COMPANY, LLC, a Nevada limited liability company (“StadCo”), 
(ii) CLARK COUNTY STADIUM AUTHORITY, a corporate and politic body and political 
subdivision of Clark County, Nevada (the “Authority”), and (iii) U.S. BANK NATIONAL 
ASSOCIATION, a national banking association, not individually but solely as trustee 
thereunder (together with its successors and assigns in such capacity, the “Trustee”).  Capitalized 
terms used herein but not defined herein shall have the meanings assigned to such terms in the 
Construction Funds Trust Agreement. 
 
This letter, together with its attachments, constitute a Funding Notice referred to in Section 
3.4(b) of the Construction Funds Trust Agreement.   
 

1. Attached hereto as Exhibit A is (i) a summary of the Master Application for Payment, 
together with a Master Application for Payment, and (ii) a certification for payment.   
 

2. Attached hereto as Exhibit B is a copy of a construction drawdown schedule prepared by 
StadCo, which reflects StadCo’s best estimate as to the amount and timing of 
construction drawdowns from and after the date of this Master Application for Payment. 
 

3. Attached hereto as Exhibit C is a copy of the Design-Builder’s sworn construction 
statement setting forth the contractors, subcontractors, and suppliers to be paid; the 
amount of each contract; the amount paid to date on each contract; and the amount of 
each payment being requested, together with the balance then due under the applicable 
contract.   
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4. Attached hereto as Exhibit D is a copy of StadCo’s sworn construction statement setting 
forth the contractors and suppliers to be paid, the amount of each contract, the amount 
paid to date on each contract, and the amount of each payment being requested, together 
with the balance then due under the applicable contract.   
 

5. Attached hereto as Exhibit E are conditional waivers of mechanic’s lien and/or 
materialman’s lien, duly executed by the contractors and/or suppliers to be paid pursuant 
to this Master Application for Payment. 
 

6. Attached hereto as Exhibit F are unconditional waivers of mechanic’s lien and/or 
materialman’s lien, duly executed by the contractors and/or suppliers paid pursuant to the 
Master Application for Payment delivered under the Construction Funds Trust 
Agreement for the immediately preceding month, covering liens for all work done and 
materials supplied for which disbursement was made pursuant to such Master 
Application for Payment. 

 
The undersigned, a duly authorized representative of StadCo, hereby requests that the Trustee 
distribute funds from the applicable Accounts to the Disbursing Agent to pay Project Costs 
incurred or due and payable in connection with the design and construction of the Project 
Improvements in accordance with the terms of the Construction Funds Trust Agreement.  
 
The total amount requested to be funded from the Accounts pursuant to this Funding Notice is 
$[______]. 
 
StadCo hereby certifies that all disbursements included in the Master Application for Payment 
attached hereto in Exhibit A are Project Costs incurred in accordance with the Project Budget. 
 
 

[Remainder of Page Intentionally Left Blank] 
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IN WITNESS WHEREOF, the undersigned representative of StadCo has executed this 

Funding Notice on behalf of StadCo, and not individually, as of the date first set forth above.   
 

LV STADIUM EVENTS COMPANY, LLC 
 
 
By:   
Name:  
Title:  

 
cc:
 

Bank of America, N.A. 
555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, California 94104 
Attention:  Bridgett J. Manduk Mowry 
E-Mail:  bridgett.manduk@baml.com 
Phone:  415.436.1097 
Facsimile: 415.503.5011 

Bank of America, N.A. 
214 North Tryon Street, 21st Floor 
Charlotte, North Carolina 28255 
Attention:  Madison B. Wyche IV 
E-Mail:  matt.wyche_iv@baml.com 
Phone:  980.388.3826 
 

  
Clark County Stadium Authority 
c/o Applied Analysis 
6385 S. Rainbow Blvd., Suite 105 
Las Vegas, Nevada 89118 
Attention: Jeremy Aguero 
E-Mail: JAguero@appliedanalysis.com 
Phone: 702.967.3333 
Facsimile: 702.314.1439 

Clark County, Nevada 
500 South Grand Central Parkway 
Las Vegas, Nevada 89106 
Attention: Chief Financial Officer 
E-mail: jessica.colvin@clarkcountynv.gov 
Phone: 702.455.3530 

  
Fidelity National Title / NCS 
c/o Chicago Title Insurance Company 
10 South LaSalle St. Suite 3100 
Chicago, Illinois 60603 
Attention:  Christine Renner 
E-Mail: Christine.Renner@ctt.com  
Phone: 312.223.5813 
Facsimile: 312.223.3079 

Jones Lang LaSalle Americas, Inc. 
148 West 37th Street 
New York, New York 10018 
Attention:  Manny P. Kratsios 
E-Mail: Manny.Kratsios@am.jll.com 
Phone:  212.697.3188 
Facsimile: 909.467.6851 

  
NFL Ventures, L.P. 
c/o National Football League 
345 Park Avenue 
New York, New York 10154 
Facsimile: 212.681.7587 
Attention: Chief Financial Officer 
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EXHIBIT A 
 

[Please See Attached] 
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EXHIBIT B 
 

[Please See Attached] 



 

HOU:3865482.19 

EXHIBIT C 
 

[Please See Attached] 
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EXHIBIT D 
 

[Please See Attached]
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EXHIBIT E 
 

[Please See Attached]
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EXHIBIT F 
 

[Please See Attached]  
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EXHIBIT C 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

FEES AND EXPENSES OF THE TRUSTEE 
 

Acceptance Fee:        $7,500.00 
The acceptance fee covers the administrative review of all related security documents, initial set-up of the 
account(s), client due diligence and other reasonably required services up to and including the closing. 
This is a one-time fee, payable on the Effective Date. 
 
Annual Administration Fee:       $20,000.00 
This annual fee covers the Construction Funds Trustee duties and related ancillary roles as specified in the 
Construction Funds Trust Agreement. The annual administration fee is payable in advance at closing and 
is not pro-rated. 

Legal Expense:         At Cost 
We have engaged Shipman & Goodwin LLP to represent us.  This fee may vary based on the level of 
documentation being reviewed and U.S. Bank reserves the right to pass along all legal fees at cost.   

Out-of-Pocket Expenses:       At Cost (if any) 
We do not anticipate incurring any out-of-pocket expenses in connection with the closing. If applicable, 
then reimbursement of expenses associated with the performance of our duties, including but not limited 
to: travel expenses, courier services etc., will be billed at cost. 

Extraordinary Services: 
Extraordinary services are responses to requests, inquiries or developments, or the carrying out of duties 
or responsibilities of an unusual nature, including termination, which may or may not be provided for in 
the governing documents, are not routine or undertaken in the ordinary course of business. Payment of 
fees for extraordinary services is appropriate where particular requests, inquiries or developments are 
unexpected, even if the possibility of such things could have been foreseen at the inception of the 
transaction. A reasonable charge will be assessed and collected by the Construction Funds Trustee based 
on the nature of the extraordinary service. At our option, these charges will be billed at a flat fee or at our 
hourly rate then in effect. 
 
Account approval is subject to review and qualification, including documentation to our satisfaction. 
Absent your written instructions to sweep or otherwise invest, all sums in your account will remain 
uninvested and no accrued interest or other compensation will be credited to the account.  
 
To help the government fight the funding of terrorism and money laundering activities, Federal law 
requires all financial institutions to obtain, verify and record information that identifies each person who 
opens an account. For a non-individual person such as a business entity, a charity a Trust or other legal 
entity we will ask for documentation to verify its formation and existence as a legal entity. We may also 
ask to see financial statements, licenses, identification and authorization documents from individuals 
claiming authority to represent the entity or other relevant documentation. 
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EXHIBIT D 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

AUTHORIZED REPRESENTATIVES; SECURITY PROTOCOL 
 

 
Authorized Representative and 
Executive Officer of Authority:  

Jeremy Aguero 
 
Phone: 702.967.3333 

  
Authorized Representative of County: Jessica Colvin, Chief Financial Officer 

 
Phone: 702.455.3530 

  
Authorized Representatives of StadCo: 
 

Marc Badain, President  
 
Dan Ventrelle, Executive Vice President & 
General Counsel  
 
Phone: 510.864.5000 

  
Executive Officers of StadCo: Don Webb, Senior Vice President & Chief 

Operating Officer 
 
Ed Villanueva, Senior Vice President & Chief 
Financial Operator 
 
Phone: 510.864.5000 
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EXHIBIT E 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

WIRE TRANSFER INSTRUCTIONS 
 
TO THE DISBURSING AGENT: 
 
 To be provided at a later date by written notice to the Trustee. 
 
 
 
TO FINANCECO:  
  
 To be provided at a later date by written notice to the Trustee. 
 
 
 
TO VENTURES: 
 
 To be provided at a later date by written notice to the Trustee. 
 
 
 
TO THE COUNTY: 
 
 To be provided at a later date by written notice to the Trustee. 
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EXHIBIT F 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

COUNTY INVESTMENT REQUIREMENTS 
 
NRS 350.658.  Investment and reinvestment of revenues and proceeds of taxes and securities 
in federal securities and certain money market mutual funds. 
 
1.  The governing body, subject to any contractual limitations from time to time imposed upon 
the municipality by any ordinance authorizing the issuance of the municipality’s outstanding 
securities or by any trust indenture or other proceedings appertaining thereto, may cause to be 
invested and reinvested any proceeds of taxes, any pledged revenues and any proceeds of bonds 
or other municipal securities issued hereunder in: 
 
(a) Federal securities and other securities of the Federal Government. 
 
(b) Money market mutual funds that: 
 
(1) Are registered with the Securities and Exchange Commission; 
 
(2) Are rated by a nationally recognized rating service as “AAA” or its equivalent; and 
 
(3) Invest only in securities issued or guaranteed as to payment of principal and interest by the 
Federal Government, or its agencies or instrumentalities, or in repurchase agreements that are 
fully collateralized by such securities. 
 
The governing body may cause such proceeds of taxes, revenues, municipal securities, federal 
securities, other securities of the Federal Government and money market mutual funds to be 
deposited in any trust bank or trust banks within or without or both within and without this state 
and secured in such manner and subject to such terms and conditions as the governing body may 
determine, with or without the payment of any interest on such deposit, including, without 
limitation, time deposits evidenced by certificates of deposit. 
 
2.  Any federal securities, other securities of the Federal Government, shares in money market 
mutual funds and any such certificates of deposit thus held may, from time to time, be sold, and 
the proceeds may be so reinvested or redeposited as provided in this section. 
 
3.  Sales and redemptions of any federal securities, other securities of the Federal Government, 
shares in money market mutual funds and such certificates of deposit thus held must, from time 
to time, be made in season so that the proceeds may be applied to the purposes for which the 
money with which such securities, shares in money market mutual funds and certificates of 
deposit were originally acquired was placed in the municipal treasury. 
 
4.  Any gain from any such investments or reinvestments may be credited to any fund or 
account pledged for the payment of any municipal securities issued hereunder, including any 
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reserve therefor, or any other fund or account appertaining to a project or any facilities or the 
municipality’s general fund, subject to any contractual limitations in any proceedings 
appertaining to outstanding municipal securities. 
 
5.  It is lawful for any commercial bank incorporated under the laws of this state which may act 
as depository of the proceeds of any securities issued hereunder, any federal securities, other 
securities of the Federal Government and shares in money market mutual funds owned by the 
municipality, any proceeds of taxes, any pledged revenues, and any money otherwise 
appertaining to a project or any facilities, or any combination thereof, to furnish such 
indemnifying bonds and to pledge such federal securities, such other securities issued by the 
Federal Government, such shares in money market funds and such other securities as may be 
required by the governing body. 
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EXHIBIT G 
TO 

CONSTRUCTION FUNDS TRUST AGREEMENT 
 

NOTICE ADDRESSES 
 

To StadCo at: LV Stadium Events Company, LLC 
6623 Las Vegas Blvd South, Suite 380 
Las Vegas, Nevada 89119 
Attention: Don Webb 
E-Mail: dwebb@lvstadiumcompany.com 
Phone: 510.864.5000 
Facsimile: 510.864.5195 

  
with a copy to: The Oakland Raiders 

1220 Harbor Bay Parkway 
Alameda, California 94502 
Attention: Dan Ventrelle 
E-Mail: dventrelle@RAIDERS.com 
Phone: 510.864.5000 
Facsimile: 510.864.5195 

  
To the Authority at: Clark County Stadium Authority 

c/o Applied Analysis 
6385 S. Rainbow Blvd., Suite 105 
Las Vegas, Nevada 89118 
Attention: Jeremy Aguero 
Phone: 702.967.3333 
Facsimile: 702.314.1439 

  
with a copy to: Andrews Kurth Kenyon LLP 

600 Travis Street, Suite 4200 
Houston, Texas 77002 
Attention: Mark B. Arnold 
E-mail: MarkArnold@andrewskurth.com 
Phone: 713.220.3938   
Facsimile: 713.220.4285   

  
To the County at: Clark County, Nevada 

500 South Grand Central Parkway 
Las Vegas, Nevada 89106 
Attention: Chief Financial Officer 
E-mail: jessica.colvin@clarkcountynv.gov 
Phone: 702.455.3530 
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with a copy to: Clark County, Nevada 
500 South Grand Central Parkway 
Las Vegas, Nevada 89106 
Attention: County Counsel 

  
To the Construction Monitor at: Jones Lang LaSalle Americas, Inc. 

148 West 37th Street 
New York, New York 10018 
Attention:  Manny P. Kratsios 
E-Mail: Manny.Kratsios@am.jll.com 
Phone:  212.697.3188 
Facsimile: 909.467.6851 

  
To the Disbursing Agent at: Fidelity National Title / NCS 

c/o Chicago Title Insurance Company 
10 South LaSalle St. Suite 3100 
Chicago, Illinois 60603 
Attention:  Christine Renner 
E-Mail: Christine.Renner@ctt.com  
Phone: 312.223.5813 
Facsimile: 312.223.3079 

  
To the FinanceCo Agent: Bank of America, N.A. 

555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, California 94104 
Attention:  Bridgett J. Manduk Mowry 
E-Mail:  bridgett.manduk@baml.com 
Phone:  415.436.1097 
Facsimile: 415.503.5011 

  
with a copy to: Bank of America, N.A. 

214 North Tryon Street, 21st Floor 
Charlotte, North Carolina 28255 
Attention:  Madison B. Wyche IV 
E-Mail:  matt.wyche_iv@baml.com 
Phone:  980.388.3826 

  
To the Trustee at: U.S. Bank National Association 

Global Corporate Trust Services 
One California Street, Suite 1000 
San Francisco, California 94111 
Attention: David Jason (Las Vegas 
 Stadium Project Trust) 
E-Mail:  david.jason@usbank.com 
Phone:  415.677.3622 
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To Ventures at: NFL Ventures, L.P. 

c/o National Football League 
345 Park Avenue 
New York, New York 10154 
Facsimile: 212.681.7587 

 



 
 

Exhibit F-2-1 
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EXHIBIT F-2 
TO 

DEVELOPMENT AGREEMENT 

DISBURSING AGREEMENT 

 
 

[see attached]
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STADIUM DISBURSING AGREEMENT 

This STADIUM DISBURSING AGREEMENT (this “Agreement”) is entered into as 
of March 28, 2018 and effective as of the Effective Date (as defined herein), by and among 
(i) LV STADIUM EVENTS COMPANY, LLC, a Nevada limited liability company 
(“StadCo”), (ii) CLARK COUNTY STADIUM AUTHORITY, a corporate and politic body 
and political subdivision of Clark County, Nevada (the “Authority”), and (iii) FIDELITY 
NATIONAL TITLE (the “Disbursing Agent”) (each a “Party” and collectively, the 
“Parties”).   

RECITALS 

A. Raiders Football Club, LLC, a Nevada limited company (the “Team”), an 
Affiliate of StadCo, currently owns a professional football franchise that is a member of the 
National Football League (the “NFL”).   

B. In 2016, the Nevada legislature, finding that the expenditure of public money for 
the acquisition, construction, lease, improvement, equipping, operation and maintenance, 
financing and long-term use of a multi-purpose stadium and related infrastructure as a venue for 
an NFL team in Nevada and a broad range of other civic, community, athletic, educational, 
cultural, and commercial activities serves a public purpose, enacted the Act creating the 
Authority and establishing a method to finance the construction of a stadium and related 
infrastructure in Clark County, Nevada (the “County”).   

C. The Nevada legislature provided for the public financing of a stadium and related 
infrastructure, with certain private contributions and contributions by the Team, and for tax-
exempt ownership of such stadium and related stadium infrastructure by the Authority.   

D. In furtherance of the purposes of the Act, the Authority and StadCo have entered 
into that certain Development Agreement, dated as of March 28, 2018 (as may be amended, 
amended and restated, restated, supplemented or otherwise modified in accordance with the 
terms thereof, the “Development Agreement”) pursuant to which the stadium and related 
stadium infrastructure is to be constructed in the County.   

E. Pursuant to the Construction Funds Trust Agreement, dated as of March 28, 2018 
(as may be amended, amended and restated, restated, supplemented or otherwise modified in 
accordance with the terms thereof, the “Construction Funds Trust Agreement”) by and among 
the Authority, StadCo, Jones Lang LaSalle Americas, Inc., as construction monitor, and U.S. 
Bank National Association, a national banking association, as trustee (together with its permitted 
successors and assigns in such capacity, the “Construction Funds Trustee”), the Authority and 
StadCo have established a trust fund to hold the Deposits (as defined herein) in the Accounts (as 
defined herein) to be used for the development, design, and construction of the stadium and 
related stadium infrastructure, all as described in the Construction Funds Trust Agreement.   

F. The Construction Funds Trustee will, in accordance with the schedule set forth in 
the Construction Funds Trust Agreement, deposit with the Disbursing Agent funds from the 
Accounts (as defined herein) to be deposited in the Disbursement Account (as defined herein) 
and used by the Disbursing Agent to pay for or reimburse for the payment of Project Costs.   
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G. Upon receipt and approval of a Master Application for Payment proceeds of the 
respective Deposit Accounts in the undisputed amounts set forth in the Master Application for 
Payment will be disbursed by the Construction Funds Trustee to the Disbursing Agent and will 
be deposited by the Disbursing Agent in the Disbursement Account (as defined herein) for 
further disbursement pursuant to this Agreement.   

H. The Parties hereto have agreed that the funds in the Disbursement Account will be 
disbursed by the Disbursing Agent in accordance with the terms of this Agreement.   

NOW, THEREFORE, in consideration of the foregoing recitals, and for other good and 
valuable consideration, the receipt and sufficiency of which are hereby acknowledged, it is 
hereby agreed as follows:   

Article I 
 

Definitions 

Capitalized terms used in this Agreement shall have the meanings assigned to them in 
Exhibit A, which also contains rules as to usage applicable to this Agreement.   

Article II 
 

Disbursements from Disbursement Account 

Section 2.01 The Disbursing Agent directs the Construction Funds Trustee to send all 
cash payments funded by the Construction Funds Trustee to the Disbursing Agent under the 
Construction Funds Trust Agreement to the Disbursement Account as follows:   

Receiving Bank Name: Bank of America, N.A. 
Receiving Bank ABA Number: 026009593 
Disbursing Agent Account Number:  5800038704 
Disbursing Agent Account Name: Chicago Title and Trust Company 
Disbursing Agent Street Address: 10 S. LaSalle Street, Suite 3100, Chicago, 

Illinois 60603 
 
The Disbursing Agent may direct the Construction Funds Trustee to make payments to other 
accounts upon ten (10) days’ prior written notice to the parties hereto.   

Section 2.02 The funds received from the Construction Funds Trustee shall be available 
for disbursement to the parties set forth in the applicable Master Application for Payment, upon 
satisfaction of the conditions set forth in this Agreement to pay for or reimburse for the payment 
of Project Costs, all as provided in the Development Agreement and in the applicable Master 
Application for Payment.   
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Article III 
 

Conditions Precedent of Effectiveness 

Section 3.01 The Disbursing Agent, StadCo, and the Authority hereby agree that the 
effectiveness of this Agreement shall be subject to satisfaction of the following conditions 
precedent (the date that all such conditions precedent are satisfied, the “Effective Date”): 

A. The Disbursing Agent shall have issued the following title policies 
(collectively, the “Policies”) to the parties indicated:  

(i) to the Authority, an ALTA 2006 owner’s policy for title 
insurance in a form approved by the Authority;   

(ii) to StadCo, an ALTA 2006 Leasehold Policy in a form 
approved by StadCo;   

(iii) to the FinanceCo Agent, an ALTA 2006 Loan Policy of 
title insurance insuring the lien of the StadCo Leasehold Deed of Trust;   

(iv) to the FinanceCo Agent, an ALTA 2006 Loan Policy 
insuring the lien of the Subordinated StadCo Leasehold Deed of Trust; and 

(v) to Ventures, an ALTA 2006 Loan Policy insuring the lien 
of the NFL Leasehold Deed of Trust; provided, that the condition set forth in this 
Section 3.01A(v) may instead be satisfied on the Ventures Effective Date.   

B. StadCo shall have delivered to the Disbursing Agent, the 
Authority, the Construction Monitor, the FinanceCo Agent, and Ventures executed copies of the 
following documents:   

1. A total project cost statement in including:   

(a) a copy of the Project Budget;   

(b) a copy of the Design-Builder’s sworn construction 
statement (the “Design-Builder Construction Statement”) setting forth all 
Project Costs to be performed by the Design-Builder and indicating the 
contractors, subcontractors, and suppliers to be paid; the amount of each contract; 
the amount paid to date on each contract; and the amount of each payment being 
requested, together with the balance then due under the applicable contract; and 

(c) a copy of StadCo’s sworn construction statement 
(the “StadCo Construction Statement”) setting forth all Project Costs and 
indicating the contractors and suppliers to be paid, the amount of each contract, 
the amount paid to date on each contract, and the amount of each payment being 
requested, together with the balance then due under the applicable contract. 



 4 
HOU:3865688.12 

2. The name of each Subcontractor and Subconsultant, 
provided that StadCo shall keep the Disbursing Agent and the Construction Monitor 
advised at all times of the names of all Subconsultants, Subcontractors, and of the type of 
work, material or services and of the dollar amount covered by each of their contracts 
with StadCo or the Architect of Record or the Design-Builder, it being understood that 
only (a) the Design-Builder, (b) those Subcontractors whose names, and contract 
descriptions have been furnished to the Disbursing Agent, (c) the Architect of Record, 
(d) those Subconsultants whose names, contract descriptions and contracts have been 
furnished to the Disbursing Agent, and (e) the other parties identified on the sworn 
project cost statements supplied by StadCo and the Design-Builder, as required, shall be 
entitled to receive a disbursement from the Disbursement Account under this Agreement.   

3. A copy of the Architect of Record Agreement and the 
Design-Build Agreement and each contract with each of the Subcontractors and 
Subconsultants, as requested, which collectively provide for the design and construction 
of the Project Improvements under the Architect of Record Agreement and the Design-
Build Agreement.   

Section 3.02 Notwithstanding the conditions set forth in Section 3.01B, StadCo may 
submit a Master Application for Payment requesting an Advance (defined below) for non-
lienable work provided that any applicable terms and conditions set out in Section 4.03 of this 
Agreement are satisfied.   

Article IV 
 

Submission and Approval of Disbursements 

Section 4.01 The Disbursing Agent shall perform a preliminary search of the 
appropriate records and, on or before the 20th day of the month and after receiving a Funding 
Notice (and all required attachments thereto, including an Master Application for Payment) as 
required by Section 4.04 hereof and by the Construction Funds Trust Agreement, and any items 
required under Section 3.01B hereof, shall give StadCo, the Authority, the Construction Monitor, 
the Design-Builder, the FinanceCo Agent, and Ventures notice if (a) any intervening liens (a 
“Filed Lien”) or (b) any other matters affecting title are disclosed, and shall deliver to the 
Authority a proposed form of endorsement in the form attached hereto as Exhibit B-1 (the 
“Authority Endorsement”), to StadCo a proposed form of endorsement in the form attached 
hereto as Exhibit B-2 (a “StadCo Endorsement”), to the FinanceCo Agent a proposed form of 
endorsement in the form attached hereto as Exhibit B-3 (the “FinanceCo Agent Funding 
Endorsement”), and, after the Ventures Effective Date, to Ventures a proposed form of 
endorsement in the form attached hereto as Exhibit B-4 (a “Ventures Funding Endorsement”, 
and together with any Authority Endorsement, any StadCo Endorsement, any FinanceCo Agent 
Funding Endorsement or any Ventures Funding Endorsement, collectively, the 
“Endorsements”), which form may be deemed attached to this Agreement on the Ventures 
Effective Date.  Upon receipt of the funds as described in Section 2.02 hereof, the Disbursing 
Agent shall perform a further search for Filed Liens and any other matters affecting title since its 
last search and, if no Filed Liens or other matter affecting title are found, deliver to StadCo, the 
Authority, the FinanceCo Agent, and (after the Ventures Effective Date) Ventures a final 
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Endorsement to each such Parties’ respective Policies with respect to the applicable Advance.  If, 
however, any Filed Lien (or other matter adversely affecting title) is discovered by the 
Disbursing Agent, the Disbursing Agent shall promptly inform StadCo, the Authority, the 
Construction Monitor, the Design-Builder, the FinanceCo Agent, and Ventures of such Filed 
Lien (or such other matter adversely affecting title).  As a condition to disbursements by the 
Disbursing Agent under Section 4.07 hereof, StadCo shall before 5:00 p.m. on the Business Day 
following notification of the Filed Lien or other matter, to either (i) provide a waiver and/or 
satisfaction of the Filed Lien or other matter in recordable form, (ii) enter into, or cause one of its 
affiliates to enter into, an indemnification arrangement with the Disbursing Agent as required by 
the Disbursing Agent to underwrite the requested coverage and issue the required endorsements 
to the Policies, or (iii) instruct the Disbursing Agent to return funds (if any) it has received to the 
Construction Funds Trustee in an amount equal to the amount secured by such Filed Lien or 
related to such other matter.   

Section 4.02 A disbursement from the Disbursement Account (an “Advance”) will be 
made hereunder only to the extent of the amount currently due for Project Costs, less any 
required retainage.  StadCo agrees that all sums requested hereunder shall not exceed the total 
amount of Project Costs.  The Disbursing Agent shall not be required to make the final advance 
for the payment of the full amount of each contract between StadCo and any Contractor until all 
conditions applicable to disbursements contained in this Agreement have been satisfied.   

Section 4.03  

A. On or before the 15th day of each month until all Project Costs 
have been paid, StadCo shall submit to the Disbursing Agent at Christine.Renner@ctt.com the 
following: 

(a) a fully executed copy of the Disbursing Agent’s standard draw request; 

(b) a copy of the applicable Funding Notice, including:   

2. a Master Application for Payment; 

3. the amount of the requested Advance;   

4. an updated Design-Builder Construction Statement;   

5. an updated StadCo Construction Statement;   

6. a conditional waiver of mechanic’s lien and/or materialman’s lien 
in the form required by Nevada law, executed by the Architect of Record or the Design-
Builder, as applicable, in the amount of the lienable Project Costs payable from the 
requested Advance and a conditional waiver of mechanic’s lien and/or materialmen’s lien 
in the form required by Nevada law executed by each party to which any portion of the 
Advance will be paid who is entitled to file a mechanic’s lien or materialman’s lien;  and 

7. an unconditional waiver of mechanic’s lien and/or materialman’s 
lien in the form required by Nevada law, executed by each party who might otherwise be 
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entitled to file a mechanic’s lien or materialman’s lien, to which any portion of the 
preceding Advance was paid, covering liens for all work done and materials supplied for 
which disbursement was made from the preceding Advance;   

(c) such other statements, waivers, affidavits, supporting waivers, and releases 
of lien from such persons and in such forms as may be required by the Disbursing Agent for the 
purpose of providing the title insurance coverage specified in this Agreement covering the 
requested Advance; and 

(d) invoices, pay applications, and other supporting evidence as may be 
requested by the Construction Monitor or the Disbursing Agent to establish the cost or value of 
the items for which Advances are to be made pursuant to this Section 4.03 or are Advances for 
non-lienable work or materials pursuant to Section 3.02.   

B. On or before the 22nd day of each month until all Project Costs 
have been paid, the Construction Funds Trustee shall submit a copy of the Approval Notice 
confirming the final amount of Project Costs approved to be paid in the Master Application for 
Payment (less the amount of any Disputed Item) and to be disbursed by the Construction Funds 
Trustee to the Disbursing Agent pursuant to the terms of the Construction Funds Trust 
Agreement.   

Section 4.04 Upon receipt by the Disbursing Agent of a Funding Notice from StadCo, 
the Disbursing Agent shall: (a) make a determination of the amount of the Advances requested in 
the applicable Master Application for Payment that is unsupported by the documentation or other 
evidence required by Section 4.03 (such amount, the “Unsupported Current Advance 
Portion”), and (b) make a determination of the amount of any prior Advances which are not 
covered by the documentation or other evidence required by Section 4.03 (such amount, the 
“Unsupported Prior Advance Portion”).  The Disbursing Agent shall promptly notify StadCo, 
the Authority, and the Construction Monitor of any Unsupported Current Advance Portion or 
Unsupported Prior Advance Portion, or any other errors, inconsistencies, or omissions which the 
Disbursing Agent discovers in the Funding Notice or in the Master Application for Payment 
attached to the Funding Notice.   

Section 4.05 The Disbursing Agent shall review and approve the Funding Notice and 
the attachments thereto, or, if the Disbursing Agent determines that the Funding Notice does not 
comply with this Agreement, the Disbursing Agent shall, on or before the 22nd day of the month 
in which the Funding Notice is submitted, notify StadCo, the Authority, and the Construction 
Monitor of the reasons for such determination of noncompliance.  As a condition to the 
Construction Funds Trustee’s obligation to provide funds to the Disbursing Agent, or before the 
22nd day of the month in which the Master Application of Payment is submitted, the Disbursing 
Agent shall notify the Construction Funds Trustee whether it can issue the Endorsements without 
an exception for any applicable Filed Lien or other matters affecting title.   

Section 4.06 In the event that the Construction Funds Trustee fails to disburse to the 
Disbursing Agent the amount set forth in the Approval Notice on or before 5:00 p.m. on the third 
Business Day following the 22nd day of the month in which the Advance is requested, the 
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Disbursing Agent shall notify StadCo, the Authority, FinanceCo, the FinanceCo Agent, and 
Ventures of such failure.   

Section 4.07 Within two (2) Business Days after receipt of funds from the Construction 
Funds Trustee for payment of the Advance requested pursuant to Section 4.02 above (the 
“Advance Date”), if all the terms and conditions of this Agreement have been complied with by 
StadCo, subject to the limitations contained in Sections 3.02, the Disbursing Agent shall disburse 
the amount received from the Construction Funds Trustee (less any required retainage) as 
follows:   

A. If the sum of all Unsupported Current Advance Portions and 
Unsupported Prior Advance Portions with respect to all preceding Advances is less than or equal 
to $200,000.00 (the “Unsupported Advance Threshold”), the Disbursing Agent shall promptly 
advance all funds in accordance with the applicable Master Application for Payment (as and to 
the extent modified by the applicable Approval Notice), unless StadCo notifies the Disbursing 
Agent, in writing, that all or any portion of such Advance is to be withheld, in which event the 
Disbursing Agent shall withhold such portion of the Advance, and shall promptly return to the 
Construction Funds Trustee any amounts withheld pursuant to this Section 4.07A.   

B. If the aggregate of the Unsupported Current Advance Portions and 
Unsupported Prior Advance Portions is greater than the Unsupported Advance Threshold, the 
Disbursing Agent shall withhold from the funds delivered to the Disbursing Agent an amount 
equal to 100% of the aggregate of all Unsupported Current Advance Portions and Unsupported 
Prior Advance Portions (to the extent the amount of any Unsupported Prior Advance Portion was 
not previously withheld in connection with a prior Advance) in excess of the Unsupported 
Advance Threshold, and shall promptly advance all other funds in accordance with the 
applicable Master Application for Payment (as and to the extent modified by the applicable 
Approval Notice).  The Disbursing Agent shall promptly notify StadCo, the Authority, 
FinanceCo, the FinanceCo Agent, and Ventures of the withholding of all or any portion of such 
Advance, and shall promptly return to the Construction Funds Trustee any amounts withheld 
pursuant to this Section 4.07B.   

C. In connection with any disbursement of funds in respect of 
Unsupported Current Advance Portions or Unsupported Prior Advance Portions, StadCo shall 
enter into an indemnification arrangement with the Disbursing Agent as required by the 
Disbursing Agent to underwrite insurance coverage and to issue the endorsements to the Policies 
required pursuant to Section 4.01 hereof.  The Disbursing Agent may also require withholding 
funds in order to issue the endorsements to the Policies, as contemplated by Section 4.07(A) and 
Section 4.07(B) above. 

D. All amounts disbursed by the Disbursing Agent for lienable costs 
of the Project Improvements shall be disbursed to the parties set forth in the applicable Master 
Application for Payment (as and to the extent modified by the applicable Approval Notice) or, if 
StadCo has previously paid such amounts and reasonable written evidence thereof (including the 
documentation and lien waivers required by Section 4.03 hereof) has been provided to the 
Disbursing Agent with the applicable Master Application for Payment (as and to the extent 
modified by the applicable Approval Notice), to StadCo in reimbursement.  All amounts 
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disbursed by the Disbursing Agent for non-lienable costs of the Project Improvements shall be 
disbursed directly to third party suppliers based upon the applicable Master Application for 
Payment (as and to the extent modified by the applicable Approval Notice) or, if StadCo has 
previously paid such amounts and reasonable written evidence thereof has been provided to the 
Disbursing Agent with the applicable Master Application for Payment (as and to the extent 
modified by the applicable Approval Notice), to StadCo in reimbursement.   

E. In the event funds received from the Construction Funds Trustee 
for payment of the Advance requested pursuant to Section 4.02 above are not disbursed by the 
Disbursing Agent within two (2) Business Days after receipt of such funds from the Construction 
Funds Trustee, the Disbursing Agent shall promptly notify StadCo, the Authority, the 
Construction Funds Trustee, FinanceCo, the FinanceCo Agent, and Ventures of such failure, and 
shall promptly return all such funds to the Construction Funds Trustee.   

F. Contemporaneously with a disbursement under this Section 4.07, 
the Disbursing Agent shall issue the appropriate Endorsements and promptly thereafter deliver 
originals of such Endorsements to the applicable party.  In the event the Disbursing Agent shall 
disburse funds pursuant to this Agreement, and shall not deliver Endorsements to the Policies as 
provided above, StadCo, the Authority, the FinanceCo Agent, and Ventures shall nevertheless be 
entitled to rely on its respective Policy as in fact having been so endorsed and continued without 
change or record and with the coverage anticipated by the applicable Policy.   

Article V 
 

Miscellaneous 

Section 5.01 The Disbursing Agent shall keep records showing the names of all payees 
to whom disbursements are made by the Disbursing Agent, the date of each disbursement, and 
the amount of each disbursement. 

Section 5.02  

A. It is expressly understood and agreed that the Disbursing Agent 
shall not assume any liability or responsibility for the satisfactory completion of the Project 
Improvements, for the adequacy of funds advanced or disbursed pursuant hereto to complete the 
Project Improvements, for inspections during construction, or for any acts on the part of the 
Authority, StadCo, the Construction Monitor, the Design-Builder, the Architect or Record, the 
Subcontractors, the Subconsultants or other contractors to be performed in the construction of the 
Project Improvements.  The Disbursing Agent may conclusively rely upon any document 
believed by the Disbursing Agent to be genuine and to have been signed or presented by the 
proper parties. 

B. The Disbursing Agent may, but shall not be required to, inspect the 
Project Improvements. 

C. The Disbursing Agent agrees that it is the “closer” for the 
transactions described in this Agreement, and that it will disburse all payments to the Design-
Builder, the Subcontractors, the Architect of Record, the Subconsultants, and others as required 
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by this Agreement.  Within two (2) Business Days following each monthly disbursement of 
funds hereunder, the Disbursing Agent shall provide the Construction Funds Trustee with a 
reasonably detailed settlement statement and reconciliation report demonstrating that 
disbursements of funds hereunder were applied in accordance with the applicable Master 
Application for Payment (as and to the extent modified by the applicable Approval Notice).  In 
addition, the Disbursing Agent agrees to provide to the Construction Funds Trustee, StadCo, or 
the Authority copies of all documentation or other records in its possession relating to the 
performance of its obligations under this Agreement, promptly following any written request by 
such person.   

Section 5.03 Any notice required or permitted to be given by any party hereto (or notice 
party contemplated herein) to any other party hereto (or other notice party contemplated herein) 
under the terms of this Agreement shall be deemed to have been given on the date the same is 
deposited in the United States mail, registered or certified, return receipt requested, postage 
prepaid, or delivered by overnight delivery service, or delivered by facsimile with original to 
follow in the United States mail or by overnight delivery service, addressed to the person or 
entity to which the notice is to be given at the address set forth opposite its name below, or to 
any other address specified in a notice given by such person or entity to the others not less than 
ten (10) days prior to the effective date of the address change: 

To StadCo at: LV Stadium Events Company, LLC 
6623 Las Vegas Blvd South, Suite 380 
Las Vegas, Nevada 89119 
Attention: Don Webb 
E-Mail: dwebb@lvstadiumcompany.com 
Phone: 510.864.5000 
Facsimile: 510.864.5195 

  
with a copy to: The Oakland Raiders 

1220 Harbor Bay Parkway 
Alameda, California 94502 
Attention: Dan Ventrelle 
E-Mail: dventrelle@RAIDERS.com 
Phone: 510.864.5000 
Facsimile: 510.864.5195 

  
To the Authority at: Clark County Stadium Authority 

c/o Applied Analysis 
6385 S. Rainbow Blvd., Suite 105 
Las Vegas, Nevada 89118 
Attention: Jeremy Aguero 
E-Mail: JAguero@appliedanalysis.com 
Phone: 702.967.3333 
Facsimile: 702.314.1439 
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with a copy to: Andrews Kurth Kenyon LLP 
600 Travis Street, Suite 4200 
Houston, Texas 77002 
Attention: Mark B. Arnold 
E-mail: MarkArnold@andrewskurth.com 
Phone: 713.220.3938   
Facsimile: 713.220.4285   

  
To the Construction Funds 
Trustee at: 

 
U.S. Bank National Association 
Global Corporate Trust Services 
One California Street, Suite 1000 
San Francisco, California 94111 
Attention:  David Jason 
(Las Vegas Stadium Project Trust) 

  
To the Construction 
Monitor at: 

 
Jones Lang LaSalle Americas, Inc. 
148 West 37th Street 
New York, New York 10018 
Attention:  Manny P. Kratsios 
E-Mail: Manny.Kratsios@am.jll.com 
Phone:  212.697.3188 
Facsimile: 909.467.6851 

  
To Disbursing Agent at: Fidelity National Title / NCS 

c/o Chicago Title Insurance Company 
10 South LaSalle St. Suite 3100 
Chicago, Illinois 60603 
Attention:  Christine Renner 
E-Mail: Christine.Renner@ctt.com  
Phone: 312.223.5813 
Facsimile: 312.223.3079 

  
To the FinanceCo Agent at: Bank of America, N.A. 

555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, California 94104 
Attention:  Bridgett J. Manduk Mowry 
E-Mail:  bridgett.manduk@baml.com 
Phone:  415.436.1097 
Facsimile: 415.503.5011 
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To Ventures at: NFL Ventures, L.P. 
c/o National Football League 
345 Park Avenue 
New York, New York 10154 
Facsimile: 212.681.7587 

 
Section 5.04 This Agreement may be changed, waived, discharged, or terminated only 

by a writing signed by the Parties. No delay or omission by any Party in exercising any right 
with respect hereto will operate as a waiver. A waiver on any one occasion will not be construed 
as a bar to, or waiver of, any right or remedy on any future occasion. 

Section 5.05 This Agreement is binding on the successors and assigns of each of the 
Parties; provided, however, that no Party shall have the right to assign this Agreement or any 
rights herein, or delegate any duties created herein, without the prior written consent of the other 
Parties. 

Section 5.06 The Parties acknowledge and agree that the Construction Funds Trustee, 
the FinanceCo Agent, FinanceCo, and Ventures are each intended third-party beneficiaries of 
this Agreement with the right of direct enforcement of the following provisions set forth herein: 
with respect to the return of funds required by the Disbursing Agent, Section 4.01; with respect 
to transmittal of amounts required to be transferred by the Construction Funds Trustee, 
Section 4.03; with respect to required disbursement of funds by the Disbursing Agent (less any 
required retainage), Section 4.07B, Section 4.07C, and Section 4.07E.   

Section 5.07 This Agreement shall be construed and interpreted in accordance with the 
laws of the State of Nevada, without giving effect to the conflict of laws principles thereof. 

Section 5.08 This Agreement may be executed by each party in one or more 
counterparts, each of which shall be deemed an original and all of which taken together shall 
constitute one binding document. 

 

[Remainder of Page Intentionally Blank] 
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IN WITNESS WHEREOF, the parties hereto have entered into this Agreement as of the 
date first above written. 

LV STADIUM EVENTS COMPANY, LLC,  
as StadCo 
 
 
By:   
 Marc Badain 
 President 
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CLARK COUNTY STADIUM AUTHORITY, 
as the Authority 
 
 
By:   
 Steve Hill 
 Chairman 
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FIDELITY NATIONAL TITLE, 
as the Disbursing Agent 
 
 
By:   
Name:       
Title:         
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EXHIBIT A 
TO 

STADIUM DISBURSING AGREEMENT 

GLOSSARY OF DEFINED TERMS AND RULES AS TO USAGE 

To the extent not defined herein, all capitalized terms shall have the meaning given such terms in 
the Development Agreement.  
 

Glossary of Defined Terms 
 

“Accounts” shall have the meaning set forth in the Construction Funds Trust Agreement.   

“Advance” shall have the meaning set forth in Section 4.02 of this Agreement.   

“Advance Date” shall have the meaning set forth in Section 4.07 of this Agreement.   

“Agreement” shall mean this Stadium Disbursing Agreement, as the same may be 
hereafter amended, amended and restated, restated or otherwise modified from time to time.   

“Approval Notice” shall have the meaning assigned to that term in the Construction 
Funds Trust Agreement. 

“Architect of Record” shall mean HNTB Nevada Inc., a Nevada corporation, and its 
parent company and their affiliates, subsidiaries, partnerships, and other related entities.   

“Architect of Record Agreement” shall have the meaning set forth in the Development 
Agreement.   

“Authority” shall mean the Clark County Stadium Authority, a political subdivision of 
Clark County, Nevada, and a separate governmental entity authorized pursuant to the Act, also 
known as the “Las Vegas Stadium Authority” and as may be further defined in the Preamble of 
this Agreement.   

“Authority Endorsement” shall have the meaning set forth in Section 4.01 of this 
Agreement.   

“Business Day” shall mean any day excluding Saturday, Sunday and any day which is a 
legal holiday under the laws of the State of Nevada or is a day on which banking institutions 
located in such state are authorized or required by law or other governmental action to close.   

“Construction Monitor” shall mean the independent engineering firm then serving as 
independent engineer to the FinanceCo Agent under the FinanceCo Credit Facility.  As of the 
Effective Date, the Construction Monitor is Jones Lang LaSalle Americas, Inc., an independent 
engineering firm.   

“Construction Funds Trust Agreement” shall have the meaning set forth in the Recitals 
to this Agreement.   
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“Construction Funds Trustee” shall have the meaning set forth in the Recitals to this 
Agreement.   

“Contractor” shall mean the Design-Builder or a Subcontractor of the Design-Builder or 
of a Subcontractor.   

“County” shall have the meaning set forth in the Recitals of this Agreement.   

“Design-Builder” shall mean Mortenson-McCarthy Las Vegas Stadium, a Joint Venture 
comprised of M.A. Mortenson Company, a Minnesota Corporation (0072732), and McCarthy 
Building Companies, Inc., a Missouri Corporation (0066125) under the Design-Build 
Agreement.   

“Deposits” shall have the meaning set forth in the Construction Funds Trust Agreement.   

“Design-Build Agreement” shall have the meaning set forth in the Development 
Agreement.   

“Development Agreement” shall have the meaning set forth in the Recitals to this 
Agreement.   

“Disbursement Account” means the account established by the Disbursing Agent for 
deposit of funds transferred by the Trustee from the Accounts to be used to pay for Project Costs.   

“Disbursing Agent” shall have the meaning set forth in the Preamble to this Agreement.  

“Disputed Item” shall have the meaning set forth in the Construction Funds Trust 
Agreement.   

“Effective Date” shall have the meaning set forth in Section 3.01 of this Agreement. 

“Endorsements” shall have the meaning set forth in Section 4.01 of this Agreement.  

“Filed Lien” shall have the meaning set forth in Section 4.01 of this Agreement.   

“FinanceCo” shall mean Financing Trust I, a Delaware statutory trust.   

“FinanceCo Agent” shall mean Bank of America, N.A., as administrative agent and 
collateral agent under the FinanceCo Credit Agreement, together with its successors and assigns 
in such capacities. 

“FinanceCo Agent Funding Endorsement” shall have the meaning set forth in 
Section 4.01 of this Agreement.  

“FinanceCo Credit Agreement” shall mean that certain Credit Agreement, dated as of 
September 14, 2017, by and among FinanceCo, the FinanceCo Agent, and the FinanceCo 
Lenders, as the same may be amended, amended and restated, restated, refinanced, replaced, 
supplemented or otherwise modified from time to time.   
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“FinanceCo Lenders” shall mean the lenders party to the FinanceCo Credit Agreement.   

“Funding Notice” shall have the meaning assigned to that term in the Construction 
Funds Trust Agreement. 

“Master Application for Payment” shall have the meaning assigned to that term in the 
Construction Funds Trust Agreement. 

“NFL” shall have the meaning set forth in the Recitals of this Agreement.  

“NFL Leasehold Deed of Trust” shall mean that certain Leasehold Deed of Trust, 
Assignment of Leases and Rents, Security Agreement and Fixture Financing Statement made by 
StadCo in favor of the trustee named therein for the benefit of Ventures. 

“Party” or “Parties” shall have the meaning set forth in the Preamble to this Agreement.  

“Policies” shall have the meaning set forth in Section 3.01 of this Agreement. 

“Project Budget” shall have the meaning set forth in the Development Agreement. 

“Project Costs” has the meaning set forth in the Development Agreement. 

“Project Improvements” shall have the meaning set forth in the Development 
Agreement. 

“StadCo” shall have the meaning set forth in the Preamble to this Agreement.  

“StadCo Endorsement” shall have the meaning set forth in Section 4.01 of this 
Agreement.  

“StadCo Leasehold Deed of Trust” shall mean that certain StadCo Leasehold Deed of 
Trust, Assignment of Leases and Rents, Security Agreement and Fixture Financing Statement 
made by StadCo in favor of the trustee named therein for the benefit of FinanceCo, as assigned 
by FinanceCo to the FinanceCo Agent. 

“StadCo Source of Funds” shall have the meaning set forth in the Development 
Agreement.   

“Subconsultant” shall mean any entity with whom the Architect of Record has executed 
a contract for engineering or design services for the Project Improvements. 

“Subcontractor” shall mean any contractor or vendor with whom the Design-Builder has 
executed a contract for work or materials, supplies or equipment for the Project Improvements. 

“Subordinated StadCo Leasehold Deed of Trust” shall mean that certain Subordinated 
StadCo Leasehold Deed of Trust, Assignment of Leases and Rents, Security Agreement and 
Fixture Financing Statement made by StadCo in favor of the trustee named therein for the benefit 
of FinanceCo, as assigned by FinanceCo to the FinanceCo Agent.   
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“Team” shall have the meaning set forth in the Recitals to this Agreement.   

“Unsupported Current Advance Portion” shall have the meaning set forth in 
Section 4.05 of this Agreement.   

“Unsupported Prior Advance Portion” shall have the meaning set forth in Section 4.04 
of this Agreement.   

“Unsupported Advance Threshold” shall have the meaning set forth in Section 4.07 of 
this Agreement.   

“Ventures” shall mean NFL Ventures, L.P. 

“Ventures Effective Date” shall mean the date that the NFL Leasehold Deed of Trust is 
accepted by the Disbursing Agent for recording in the applicable land records and the Policy 
related thereto has been issued by the Disbursing Agent to Ventures, which date may occur after 
the date that all other conditions to the occurrence of the Effective Date set forth in Section 3.01 
of this Agreement have been satisfied. 

“Ventures Funding Endorsement” shall have the meaning set forth in Section 4.01 of 
this Agreement.  
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Rules as to Usage 

1. The terms defined above have the meanings set forth above for all purposes, and 
such meanings are applicable to both the singular and plural forms of the terms defined. 

2. “Include,” “includes,” and “including” shall be deemed to be followed by 
“without limitation” whether or not they are in fact followed by such words or words of like 
import. 

3. “Writing,” “written,” and comparable terms refer to printing, typing, and other 
means of reproducing in a visible form. 

4. Any agreement, instrument or Applicable Law defined or referred to above means 
such agreement or instrument or Applicable Law as from time to time amended, modified or 
supplemented, including (in the case of agreements or instruments) by waiver or consent and (in 
the case of Applicable Law) by succession of comparable successor Applicable Law and 
includes (in the case of agreements or instruments) references to all attachments thereto and 
instruments incorporated therein. 

5. References to a Person are also to its permitted successors and assigns. 

6. Any term defined above by reference to any agreement, instrument or Applicable 
Law has such meaning whether or not such agreement, instrument or Applicable Law is in effect. 

7. “Hereof,” “herein,” “hereunder,” and comparable terms refer, unless otherwise 
expressly indicated, to the entire agreement or instrument in which such terms are used and not 
to any particular article, section or other subdivision thereof or attachment thereto.  References in 
an instrument to “Article,” “Section,” “Subsection” or another subdivision or to an attachment 
are, unless the context otherwise requires, to an article, section, subsection or subdivision of or 
an attachment to such agreement or instrument.  All references to exhibits or appendices in any 
agreement or instrument that is governed by this Exhibit are to exhibits or appendices attached to 
such instrument or agreement. 

8. Pronouns, whenever used in any agreement or instrument that is governed by this 
Appendix and of whatever gender, shall include natural Persons, corporations, limited liability 
companies, partnerships, and associations of every kind and character. 

9. References to any gender include, unless the context otherwise requires, 
references to all genders. 

10. “Shall” and “will” have equal force and effect. 

11. Unless otherwise specified, all references to a specific time of day shall be based 
upon Pacific Standard Time or Pacific Daylight Savings Time, as applicable on the date in 
question in Clark County, Nevada. 

12. References to “$” or to “dollars” shall mean the lawful currency of the United 
States of America. 



 

HOU:3865688.12 

EXHIBIT B-1 
TO 

STADIUM DISBURSING AGREEMENT 
 

AUTHORITY ENDORSEMENT 
 

[Please See Attached] 
 



Order No.  42040533-420-MS6 Policy No.  

Date Down Endorsement 

SAMPLE 

ENDORSEMENT 
Attached to Policy No.  

Issued by 
Fidelity National Title Insurance Company 

The effect of any instrument recorded in the Public Records affecting the Title to the Land subsequent to the Date of Policy 
or subsequent to the date of the last previous search of said Public Records, and prior to the date of this endorsement, except: 

This endorsement does not afford coverage as to taxes, bonds or assessments, if any, except to the extent expressly stated. 

This endorsement is issued as part of the policy. Except as it expressly states, it does not (i) modify any of the terms and 
provisions of the policy, (ii) modify any prior endorsements, (iii) extend the Date of Policy, or (iv) increase the Amount of 
Insurance.  To the extent a provision of the policy or a previous endorsement is inconsistent with an express provision of this 
endorsement, this endorsement controls.  Otherwise, this endorsement is subject to all of the terms and provisions of the 
policy and of any prior endorsements. 

Dated:  SAMPLE 

Fidelity National Title Insurance Company 

Countersigned by: 

Authorized Signature 
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EXHIBIT B-2 
TO 

STADIUM DISBURSING AGREEMENT 
 

STADCO ENDORSEMENT 
 

[Please See Attached] 
 
  



Order No.  42040533-420-MS6 Policy No.  

Date Down Endorsement 

SAMPLE 

ENDORSEMENT 
Attached to Policy No.  

Issued by 
Fidelity National Title Insurance Company 

The effect of any instrument recorded in the Public Records affecting the Title to the Land subsequent to the Date of Policy 
or subsequent to the date of the last previous search of said Public Records, and prior to the date of this endorsement, except: 

This endorsement does not afford coverage as to taxes, bonds or assessments, if any, except to the extent expressly stated. 

This endorsement is issued as part of the policy. Except as it expressly states, it does not (i) modify any of the terms and 
provisions of the policy, (ii) modify any prior endorsements, (iii) extend the Date of Policy, or (iv) increase the Amount of 
Insurance.  To the extent a provision of the policy or a previous endorsement is inconsistent with an express provision of this 
endorsement, this endorsement controls.  Otherwise, this endorsement is subject to all of the terms and provisions of the 
policy and of any prior endorsements. 

Dated:  SAMPLE 

Fidelity National Title Insurance Company 

Countersigned by: 

Authorized Signature 
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EXHIBIT B-3 
TO 

STADIUM DISBURSING AGREEMENT 
 

FINANCECO AGENT FUNDING ENDORSEMENT 
 

[Please See Attached] 



American Land Title Association Endorsement 33-06 (Disbursement) 
Adopted 2-3-11 

 
 
 

 
 
Copyright 2011 American Land Title Association.  All rights reserved.  
 
The use of this Form is restricted to ALTA licensees and ALTA members  
in good standing as of the date of use.  All other uses are prohibited.   
Reprinted under license from the American Land Title Association. 
 

ENDORSEMENT 

Attached to Policy No. __________ 

Issued by 

BLANK TITLE INSURANCE COMPANY 

 

1. The Date of Coverage is amended to _______________________. 

[a. The current disbursement is: $ ________________________ ] 

[b. The aggregate amount, including the current disbursement, recognized by the Company as 

disbursed by the Insured is: $______________________] 

2. Schedule A is amended as follows: 

 

3. Schedule B is amended as follows:  

 [Part I]  

 [Part II] 

This endorsement is issued as part of the policy.  Except as it expressly states, it does not (i) modify any 
of the terms and provisions of the policy, (ii) modify any prior endorsements, (iii) extend the Date of 
Policy, or (iv) increase the Amount of Insurance.  To the extent a provision of the policy or a previous 
endorsement is inconsistent with an express provision of this endorsement, this endorsement controls.  
Otherwise, this endorsement is subject to all of the terms and provisions of the policy and of any prior 
endorsements. 
 
[Witness clause optional] 
 
BLANK TITLE INSURANCE COMPANY 
 
 
By: _______________________________________  
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EXHIBIT B-4 
TO 

STADIUM DISBURSING AGREEMENT 
 

VENTURES FUNDING ENDORSEMENT 
 

[Please See Attached] 
 



American Land Title Association Endorsement 33-06 (Disbursement) 
Adopted 2-3-11 

 
 
 

 
 
Copyright 2011 American Land Title Association.  All rights reserved.  
 
The use of this Form is restricted to ALTA licensees and ALTA members  
in good standing as of the date of use.  All other uses are prohibited.   
Reprinted under license from the American Land Title Association. 
 

ENDORSEMENT 

Attached to Policy No. __________ 

Issued by 

BLANK TITLE INSURANCE COMPANY 

 

1. The Date of Coverage is amended to _______________________. 

[a. The current disbursement is: $ ________________________ ] 

[b. The aggregate amount, including the current disbursement, recognized by the Company as 

disbursed by the Insured is: $______________________] 

2. Schedule A is amended as follows: 

 

3. Schedule B is amended as follows:  

 [Part I]  

 [Part II] 

This endorsement is issued as part of the policy.  Except as it expressly states, it does not (i) modify any 
of the terms and provisions of the policy, (ii) modify any prior endorsements, (iii) extend the Date of 
Policy, or (iv) increase the Amount of Insurance.  To the extent a provision of the policy or a previous 
endorsement is inconsistent with an express provision of this endorsement, this endorsement controls.  
Otherwise, this endorsement is subject to all of the terms and provisions of the policy and of any prior 
endorsements. 
 
[Witness clause optional] 
 
BLANK TITLE INSURANCE COMPANY 
 
 
By: _______________________________________  
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EXHIBIT G 
TO 

DEVELOPMENT AGREEMENT 

PROJECT IMPROVEMENTS CONSTRUCTION SCHEDULE 

 

[see attached] 



ID Task Name Start Finish

1 STADIUM DESIGN Mon 5/1/17 Sun 8/2/20
2 Stadium Design to 62.5% GMP Mon 5/1/17 Sun 10/1/17

3 Stadium Design to 100% GMP Pricing Mon 5/1/17 Sun 2/25/18

4 Stadium Design to 100% CD Mon 5/1/17 Fri 8/24/18

5 Design Construction Administration Fri 12/1/17 Sun 8/2/20

6 STADIUM CONSTRUCTION Mon 11/20/17 Sat 8/1/20
7 Jobsite Mobilization Mon 11/20/17 Mon 2/12/18

8 Mass Excavation Fri 12/1/17 Sun 12/9/18

9 Deep Foundations Tue 1/23/18 Wed 4/25/18

10 FRP Mat Foundations Fri 3/16/18 Fri 6/1/18

11 FRP Spread Footings Fri 3/16/18 Mon 6/18/18

12 Foundation Walls Fri 3/30/18 Fri 3/1/19

13 FRP Foundation Walls Fri 3/30/18 Wed 8/1/18

14 Elevator Pits Tue 3/27/18 Wed 9/5/18

15 Underground Mech & Elec & Slab on Mon 4/2/18 Mon 1/6/20

16 FRP Slab on Grade Fri 7/27/18 Mon 2/3/20

17 FRP Concrete Walls Tue 3/27/18 Tue 11/20/18

18 FRP Columns Tue 3/27/18 Wed 8/15/18

19 FRP Pan & Joist Deck Mon 4/16/18 Tue 11/6/18

20 Steel Structure Mon 9/24/18 Tue 3/19/19

21 Erect Structural Steel/Metal Deck Tue 10/16/18 Mon 3/11/19

22 Steel Roof Trusses Thu 7/5/18 Wed 4/24/19

23 FRP Slab on Metal Deck Thu 10/18/18 Tue 5/21/19

24 Misc Structural Supports Wed 9/12/18 Wed 10/16/19

25 Precast Stadia Wed 9/12/18 Tue 10/22/19

26 Metal Wall Panels Thu 8/8/19 Mon 12/16/19

27 Curtain Wall Fri 3/15/19 Mon 12/9/19

28 Storefront Glazing System Fri 8/2/19 Wed 11/20/19

29 Specialty Entrances Mon 11/26/18 Tue 11/19/19

30 Roof Systems Thu 3/14/19 Wed 12/18/19

31 Membrane Roof Fri 5/17/19 Mon 11/11/19

32 Roof Specialties & Accessories Fri 8/9/19 Sat 12/28/19

33 Elevators Fri 1/18/19 Mon 3/2/20

34 Escalators Thu 9/6/18 Thu 1/16/20

35 Interior Rough-In Tue 10/16/18 Sun 2/16/20

36 Air Handling Units Mon 8/13/18 Sun 4/28/19

37 Specialty Equipment Tue 12/3/19 Fri 3/6/20

38 Sports Equipment Tue 10/1/19 Tue 3/31/20

39 Drywall & Interior Finishes Mon 4/1/19 Sun 4/12/20

40 Specialties Fri 12/6/19 Tue 5/5/20

41 Multiple Seating Fri 8/9/19 Tue 4/28/20

42 Site Improvements Sat 5/25/19 Tue 4/28/20

43 Project Close-Out Thu 1/2/20 Sat 8/1/20

44 Substantial Completion Sat 8/1/20 Sat 8/1/20 Aug 1

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S
2018 2019 2020

LAS VEGAS STADIUM
Tue 3/13/18 
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EXHIBIT H 
TO 

DEVELOPMENT AGREEMENT 

FORM OF PSL MARKETING AND SALES AGREEMENT 

 

[see attached]



  

PERSONAL SEAT LICENSE MARKETING AND SALES  
AGREEMENT  

 
BY AND BETWEEN  

 
CLARK COUNTY STADIUM AUTHORITY 

 
AND 

 
RAIDERS FOOTBALL CLUB, LLC 

 
 
 
 
 

DATED AS OF MARCH 28, 2018 
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PERSONAL SEAT LICENSE MARKETING AND SALES AGREEMENT 

This PERSONAL SEAT LICENSE MARKETING AND SALES AGREEMENT 
(this “Agreement”) is made as of the 28th day of March, 2018, by and between the CLARK 
COUNTY STADIUM AUTHORITY, a body corporate and politic and political subdivision of 
Clark County, Nevada (the “Authority”), and RAIDERS FOOTBALL CLUB, LLC, a Nevada 
limited liability company (“TeamCo”).   

RECITALS 

A. TeamCo owns the National Football League (together with any successor or 
assignee thereof, the “NFL”) member club currently known as the Oakland Raiders (as such 
NFL member club may be renamed from time to time, the “Team”). 

B. In 2016, the Nevada legislature, finding that the expenditure of public money for 
the acquisition, construction, lease, improvement, equipping, operation and maintenance, 
financing, and long-term use of a multi-purpose stadium and related infrastructure (the 
“Stadium”) as a venue for an NFL team in Nevada, as a venue for hosting home games of the 
football team of the University of Nevada, Las Vegas (the “University” or “UNLV”), and a 
broad range of other civic, community, athletic, educational, cultural, and commercial activities 
serves a public purpose, enacted legislation referred to as the Southern Nevada Tourism 
Improvements Act of 2016 (the “Act”) creating the Authority and authorizing the construction of 
the Stadium in Clark County, Nevada (the “County”). 

C. The Nevada legislature provided for the public financing of the Stadium, in 
conjunction with contributions by TeamCo and certain other private contributions, and for tax-
exempt ownership of such Stadium by the Authority. 

D. In furtherance of the purposes of the Act, (i) the Authority and LV Stadium 
Events Company, LLC, a Nevada limited liability company affiliated with TeamCo (“StadCo”) 
are entering into that certain Development Agreement dated March 28, 2018 (as amended, 
restated, supplemented or otherwise modified from time to time, the “Development Agreement”) 
pursuant to which the Stadium, to be owned by the Authority, is to be constructed in the County, 
and (ii) the Authority and StadCo are entering into that certain Stadium Lease Agreement dated 
March 28, 2018 (as amended, restated, replaced, supplemented or otherwise modified from time 
to time, the “Stadium Use Agreement”) concerning the long-term use of the Stadium.  This 
Agreement must be concurrently executed with the Development Agreement and the Stadium 
Use Agreement. 

E. The Authority is the sole owner of the right to sell personal seat licenses (“PSLs”) 
with respect to seating in the Stadium for pre-season, regular season, and post-season games 
played by the Team in the Stadium (excluding the Super Bowl) (“Team Games”) and other 
events such as concerts or civic events.  Pursuant to the terms of the Act, the Authority is 
permitted to appoint TeamCo as its agent to market and sell PSLs on behalf of the Authority.  
The net proceeds from the sale of PSLs shall be used as a component of the financing for the 
construction of the Stadium.  The Parties intend and understand that, as further provided in 
Section 6.1 of this Agreement, all obligations of the Authority in respect of costs and expenses in 
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connection with the PSL program provided for in this Agreement shall be funded by, and shall 
be payable solely from, the proceeds of sales of the PSLs to PSL Licensees (as defined herein) 
or, as applicable, the proceeds generated by the sale of PSL revenues to the Stadium Funding 
Trust (as defined herein) by the Authority pursuant to the PSL Purchase Facility referred to 
below. 

F. In connection with the construction, financing, operation, and long-term use of the 
Stadium, Funding Trust I, a statutory trust and bankruptcy remote special purpose entity 
established under the laws of the State of Delaware (the “Stadium Funding Trust”), has entered 
into a senior secured multi-draw construction term loan facility (the “Initial Senior Secured 
Facility”) pursuant to the terms of definitive loan documents relating to the Senior Secured 
Facility (as defined herein), including, among other things, credit agreements, and pledge, 
security, and other related definitive documents (collectively, the “Initial Senior Secured Facility 
Loan Documents”), pursuant to which the Stadium Funding Trust will, among other things, (i) 
borrow funds, (ii) provide funds under the PSL Purchase Facility (as defined herein) to the 
Authority for use in connection with the Stadium project, (iii) enter into a purchase and sale 
agreement with the Authority (the “Purchase and Sale Agreement”) providing for the sale of PSL 
revenues by the Authority to, and purchase of PSL revenues by, the Stadium Funding Trust 
pursuant to a “true sale” sale transaction (the “PSL Purchase Facility”), and (iv) provide funds 
under the PSL Purchase Facility to the Authority for use by the Authority to pay for, among 
other things, all other costs and expenses of the Authority (subject to Section 6.1 of this 
Agreement) in connection with the PSLs and such “true sale” transaction. 

G. Pursuant to the terms of the Act, the Authority enters into this Agreement to retain 
the TeamCo to act as the Authority’s agent in marketing and selling the PSLs to PSL Licensees. 

NOW, THEREFORE, in consideration of the foregoing Recitals, which are hereby 
incorporated into this Agreement, and the mutual promises, undertakings, and covenants 
hereinafter set forth, and intending to be legally bound hereby, the Authority and TeamCo 
covenant and agree as follows: 

ARTICLE I 
DEFINITIONS 

Section 1.1 Defined Terms.  Capitalized terms used in this Agreement shall have the 
meanings set forth in Schedule 1 to this Agreement, except where otherwise stated.  Schedule 1 
also contains rules of usage applicable to this Agreement. 

ARTICLE II 
APPOINTMENT OF AGENT; SCOPE OF SERVICES 

Section 2.1 Appointment of TeamCo as PSL Agent.  Subject to the terms of this 
Agreement, during the Sales Term the Authority hereby appoints TeamCo to serve, and TeamCo 
shall act as, the Authority’s exclusive agent (in such capacity, the “PSL Agent”), with the right to 
appoint subagents pursuant to the terms hereof (each, a “Subagent”), for the marketing of, 
solicitation of orders for, and sales of, PSLs and the execution and delivery of PSL Sales 
Agreements on the forms approved by the Authority as provided in Section 2.4 of this 
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Agreement and any related PSLs.  The PSLs will be sold with respect to seating in the Stadium 
for Team Games. The PSL Agent shall use commercially reasonable efforts to sell, or cause to be 
sold, all of the PSLs for an aggregate purchase price of no less than $250 million. In the event 
that a PSL shall terminate due to a default by the PSL Licensee under the applicable PSL Sales 
Agreement, the PSL Agent shall use commercially reasonable efforts to sell, or cause to be sold, 
a new PSL with respect to the applicable PSL Seat (each such new PSL, a “Replacement PSL”). 

Section 2.2 Efforts; Marketing Plan.  During the Sales Term, the PSL Agent shall 
market, solicit orders for, and sell PSLs in accordance with the Marketing Plan. In particular, the 
PSL Agent shall be responsible for the following: 

(a) the PSL Agent shall or shall cause its Subagent to, on an annual basis on or before 
January 1st of the relevant year, develop a plan for the marketing and promotion of PSLs for each 
calendar year during the Sales Term (each, a “Marketing Plan”); provided that, with respect to 
the first calendar year (or any remaining portion thereof) of the Sales Term, the PSL Agent shall 
develop a Marketing Plan within ninety (90) days after the Effective Date.  The Authority shall 
retain the right to review, comment on, and approve each Marketing Plan, which review, 
comment, and approval shall be accomplished by the Authority in a timely manner; and 

(b) the PSL Agent shall or shall cause its Subagent to establish a marketing and sales 
center, with the PSL Agent as principal and not as an agent of the Authority, for use with respect 
to the PSL Agent’s obligations under this Agreement, currently anticipated to be located at Town 
Square, 6649 Las Vegas Boulevard, South, Space B-117 Las Vegas, Nevada 89119, or such 
other location as may be determined by the PSL Agent (the “Sales Center”). 

Neither TeamCo nor the PSL Agent nor any Subagent shall make any promises or 
commitments on behalf of the Authority or act in any way that suggests it has authority to bind 
the Authority, except in its limited capacity as PSL Agent, subject to the terms of this 
Agreement.  The Authority shall, pursuant to and subject to the limitations provided for in 
Section 6.1 of this Agreement, pay or reimburse the PSL Agent for all of the costs and expenses 
incurred in connection with the marketing of, solicitation of orders for, and sales of PSLs, and 
the execution and delivery of PSL Sales Agreements and any related PSLs, in each case as PSL 
Costs to the extent such are included in the PSL Budget, including costs and expenses relating to 
the preparation of each Marketing Plan and to the establishment, maintenance, and operation of 
the Sales Center. 

Section 2.3 Provision of Technical and Professional Services.  The PSL Agent shall 
furnish all technical and professional services, including labor, material, equipment, 
transportation, supervision, and expertise to satisfactorily complete the work required by the 
Authority under this Agreement at no risk to the Authority. 

Section 2.4 PSL Sales Agreements.  The PSL Agent shall develop standardized forms 
of contracts for the sale of PSLs (such contracts, the “PSL Sales Agreements”), which forms of 
contract shall be subject to the approval of (i) the Authority, (ii) the Stadium Funding Trust, and 
(iii) the collateral agent under the Senior Secured Facility.  Each PSL Sales Agreement shall 
provide, among other things, (A) that any PSL related to such PSL Sales Agreement does not 
grant or provide the PSL Licensee with any property right, nor does it grant or provide any 
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ownership or other equity interest in the Stadium, (B) for a release and indemnification of the 
Authority and its directors, officers, employees, and agents from and against any liability, losses, 
claims, demands, costs and expenses, including attorneys’ fees and litigation expenses, arising 
out of any personal injury or property damage occurring in or upon the Stadium or related 
Authority property in connection with the PSL Licensee’s use of any applicable PSL, (C) that the 
PSL Agent or a Subagent executes and delivers such PSL Sales Agreement on behalf of the 
Authority as agent (and not as principal) of the Authority, but only if such executed PSL Sales 
Agreement is in the form approved by the Authority (as set forth in clause (i) immediately above 
in this Section 2.4), (D) that the interest of the Authority in such PSL Sales Agreement and 
revenues associated therewith may from time to time be sold, transferred or otherwise assigned 
(whether outright or for collateral purposes) to one or more third-parties, including the Stadium 
Funding Trust or any other lenders providing financing for the purchase of PSL revenues, and 
may be further collaterally assigned by the Stadium Funding Trust or any such other lender in 
connection with the Senior Secured Facility or other financing provided for the purchase of PSL 
revenues, (E) that the rights under any applicable PSL will not extend beyond the expiration or 
earlier termination of the Stadium Use Agreement, as the same may be renewed and/or extended 
pursuant to the terms thereof, (F) that TeamCo and not the Authority will be responsible for all 
refunds due to any PSL Licensee to the extent any PSL proceeds actually received by the 
Authority or the proceeds of any PSL Purchase Facility actually received by the Authority are 
not sufficient to pay such refunds, and (G) that the Authority will not be liable for monetary 
damages thereunder for any reason, including an actual or alleged nonperformance by any 
Person, including the Authority.  Upon request of the Authority, the PSL Agent shall provide to 
the Authority certification that (1) such PSL Sales Agreement was executed by a duly authorized 
officer, employee or other individual on behalf of the PSL Agent or Subagent, as agent for the 
Authority, and (2) the PSL Agent has complied in all material respects with Applicable Law in 
the performance of its obligations under this Agreement.   

To the extent TeamCo or StadCo has received a deposit from a potential PSL Licensee 
prior to the execution of a PSL Sales Agreement, TeamCo and/or StadCo shall cause such 
deposit to be transferred to the Clearing Account promptly following the entry into a PSL Sales 
Agreement with such PSL Licensee. 

The PSL Agent shall timely and fully perform and comply with all material provisions, 
covenants, and other promises required to be observed by it under the PSL Sales Agreements in 
accordance with commercially reasonable standards.  The PSL Agent shall not extend, amend, 
forgive, discharge, compromise, cancel or otherwise modify the terms of any PSL Sales 
Agreement without the prior written consent of (i) the Authority, (ii) the Stadium Funding Trust, 
and (iii) the collateral agent under the Senior Secured Facility (in each case, with such consent 
not to be unreasonably withheld, conditioned or delayed). 

The PSL Agent shall maintain and implement administrative and operating procedures 
(including an ability to recreate records evidencing PSL Sales Agreements in the event of the 
destruction of the originals thereof), and keep and maintain all documents, books, computer 
tapes, disks, records, and other information reasonably necessary or advisable for the collection 
of all PSL revenues (including records adequate to permit the daily identification of each PSL 
revenue and all collections with respect to each PSL revenue).  The PSL Agent shall give prompt 
notice of any material change in its administrative and operating procedures referred to in the 
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previous sentence to (i) the Authority, (ii) the Stadium Funding Trust, and (iii) the collateral 
agent under the Senior Secured Facility. 

The PSL Agent shall deliver to the Authority, upon request, periodic reports setting forth 
the following: (i) the PSLs sold, (ii) any forecast for the PSLs to be sold, (iii) the amount of gross 
proceeds from sales of the PSLs collected, (iv) the aggregate PSL Costs and Commissions, (v) 
the amount of net proceeds from sales of the PSLs collected, (vi) a copy of all executed PSL 
Sales Agreements, (vii) records for the Clearing Account and the Collateral Account, (viii) a 
variance report, and (ix) any information, documents, records or reports with respect to PSL 
revenues and the PSL Sales Agreements that Stadium Funding Trust shall reasonably require.  
Copies of such reports shall also be made available, upon request, to Stadium Funding Trust and 
the lenders and collateral agent under the Senior Secured Facility.  The PSL Agent shall also 
prepare and provide on behalf of the Authority as PSL Agent a comprehensive annual financial 
report relating to the PSL Sales Agreements and the PSL revenues, which report shall be 
delivered to (i) the Authority, (ii) the Stadium Funding Trust, and (iii) the collateral agent under 
the Senior Secured Facility within 150 days after the end of PSL Agent’s fiscal year.  The PSL 
Agent shall prepare on behalf of the Authority as PSL Agent quarterly revenue and expense 
statements relating to the PSL Sales Agreements and the PSL revenues, which statements shall 
be delivered to (i) the Authority, (ii) the Stadium Funding Trust, and (iii) the collateral agent 
under the Senior Secured Facility within 65 days after the end of each calendar quarter. 

Section 2.5 Marketing Materials.  The PSL Agent shall develop marketing materials 
for distribution to potential PSL Licensees (“Marketing Materials”).  All Marketing Materials 
shall be submitted by the PSL Agent to the Authority for review, comment, and approval before 
use, which review, comment, and approval shall be accomplished by the Authority in a timely 
manner.  The Authority shall own all right, title, and interest in and to the Marketing Materials, 
including all copyrights appurtenant thereto but excluding any rights in or to any Team IP, and 
the PSL Agent hereby assigns all right, title, and interest in and to the Marketing Materials to the 
Authority including all intellectual property rights therein but expressly excluding any Team IP.  
The Authority hereby grants to the PSL Agent the exclusive right, during the Sales Term, to use 
the Marketing Materials in connection with its marketing and sale of the PSLs and in accordance 
with this Agreement. 

Section 2.6 Purchase and Sale Agreement.  TeamCo will perform all obligations of the 
Authority set out in the Purchase and Sale Agreement and the Authority PSL Account 
Agreement, and the Authority shall cooperate, at TeamCo’s cost and expense, with TeamCo in 
the performance of all such obligations. 

Section 2.7 Standard of Performance.  The PSL Agent and each Subagent will perform 
all services under this Agreement in accordance with Applicable Law.  As further provided in 
Article VII, the PSL Agent has the right to utilize any Subagent(s) to carry out the functions and 
obligations of the PSL Agent under this Agreement (subject to the provisions of Article VII 
regarding the responsibility of the PSL Agent for its Subagents), including the matters referred to 
in Article IV, and all such Subagents shall comply with all applicable terms and conditions of 
this Agreement and the use thereof by the PSL Agent shall not release the PSL Agent or TeamCo 
from any obligations under this Agreement.  The Authority has the right to utilize agent(s) and/or 
representative(s) on its behalf for administration of, and carrying out of, the functions and 
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obligations of the Authority under this Agreement, provided that the Authority shall require its 
agent(s) and representative(s) to comply with all applicable terms and conditions of this 
Agreement; and the Authority shall be fully responsible for the acts and omissions of its agent(s) 
and representative(s).  The use by the Authority of agent(s) and representative(s) shall not relieve 
the Authority of any obligations under this Agreement. The Authority shall be permitted to 
utilize only one such agent or representative at any one time, and shall notify the PSL Agent of 
the selection and designation of each such agent or representative in writing to the PSL Agent at 
least ten (10) days prior to the effectiveness thereof.  The Authority shall have the right to change 
(or revoke) such selection and designation from time to time on at least five (5) days prior 
written notice to the PSL Agent.  Each written approval, decision, determination or action by 
such agent or representative on behalf of the Authority shall be binding on the Authority and the 
PSL Agent shall be entitled to rely thereon, and such binding nature shall not be affected by any 
subsequent change or revocation of the selection and designation by the Authority of any of its 
agent(s) and representative(s). Without limitation of the other applicable provisions of this 
Agreement, whenever this Agreement provides for the approval or Consent by the Authority, 
such approval or Consent shall not be unreasonably withheld, conditioned or delayed. 

Section 2.8 Representations and Warranties.  The PSL Agent makes the following 
representations and warranties on the date hereof and on the dates set forth in any Notice of Sale 
executed by the PSL Agent in connection with the Purchase and Sale Agreement (capitalized 
terms used in this Section 2.8 and not otherwise defined in this Agreement shall have the 
meanings given to such terms in the Purchase and Sale Agreement): 

(a) Organization and Good Standing. The PSL Agent is duly organized, 
validly existing, and in good standing under the laws of the jurisdiction of its 
organization, and has the organizational power and authority to execute, deliver, and 
perform its obligations under this Agreement and, in all material respects, to own its 
property and conduct its business as such properties are presently owned and as such 
business is presently conducted. 

(b) Due Qualification. The PSL Agent is validly existing, is duly qualified to 
do business, is in good standing and has obtained all necessary licenses and approvals in 
each jurisdiction in which the failure to so qualify or to obtain such license or approval 
would be reasonably likely to have a material adverse effect. 

(c) Due Authorization. The execution, delivery, and performance of this 
Agreement have been duly authorized by the PSL Agent by all necessary organizational 
action on the part of the PSL Agent. 

(d) Binding Obligation. This Agreement has been duly executed and delivered 
by the PSL Agent and constitutes a legal, valid, and binding obligation of the PSL Agent 
enforceable in accordance with its terms except as enforcement thereof may be limited by 
bankruptcy, insolvency, reorganization, moratorium or other similar laws affecting 
enforcement of creditor’s rights generally and by general principles of equity (regardless 
of whether enforcement is sought in a proceeding in law or at equity). 
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(e) No Violation.  To the PSL Agent’s knowledge with respect to matters in 
this clause (e) that relate to the Authority, the consummation of the transactions 
contemplated by this Agreement and the Purchase and Sale Agreement and the 
fulfillment of the terms hereof and thereof do not in any material way conflict with, result 
in any material breach by the PSL Agent or the Authority, respectively, of any of the 
material terms and provisions of, nor constitute (with or without notice or lapse of time) a 
material default by the PSL Agent or the Authority, respectively, under any indenture, 
agreement or other instrument to which the PSL Agent or the Authority, respectively, is a 
party or by which it shall be bound; nor violate, to the PSL Agent’s knowledge, any law, 
order, rule or regulation applicable to the PSL Agent or the Authority, respectively, of 
any court or of any federal or state regulatory body, administrative agency or other 
federal or state instrumentality having jurisdiction over the PSL Agent or the Authority, 
respectively, that would reasonably be expected to have a material adverse effect. 

(f) No Proceedings.  There are no material proceedings or investigations 
pending or, to the PSL Agent’s knowledge, threatened against the PSL Agent or the 
Authority, before any court, regulatory body, administrative agency or other 
governmental instrumentality having jurisdiction over the PSL Agent or the Authority:  
(i) asserting the invalidity of this Agreement or the Purchase and Sale Agreement, 
(ii) seeking to prevent the consummation of any of the transactions contemplated by this 
Agreement or the Purchase and Sale Agreement or (iii) seeking any determination or 
ruling that would materially and adversely affect the validity or enforceability of this 
Agreement or the Purchase and Sale Agreement. 

(g) No Consents.  No consent, approval, authorization, order, registration or 
qualification of or with any court or governmental agency or body is required for the 
consummation of the transactions contemplated by this Agreement or the Purchase and 
Sale Agreement, except for those which have been obtained and are in full force and 
effect. 

(h) Purchase and Sale Agreement.  The PSL Agent has reviewed the terms of 
the Purchase and Sale Agreement and the transactions contemplated thereby and has 
made such investigations as it has deemed necessary to make the representations 
contained herein with respect to the Authority and the Purchase and Sale Agreement.   

(i) Perfection; Good Title.  Immediately preceding each Purchase under the 
Purchase and Sale Agreement, the Authority is the owner of the PSL Tranche of PSL 
Revenues, as such PSL Revenues may be in existence from time to time, to be sold by it 
pursuant to such Purchase, free and clear of all Adverse Claims (other than any Adverse 
Claim arising hereunder or under the Credit Agreement).  The Purchase and Sale 
Agreement constitutes a valid sale, transfer, and assignment of the PSL Tranches of PSL 
Revenues to the Purchaser and, upon each Purchase, the Purchaser shall acquire a valid 
and enforceable perfected first priority ownership interest or a first priority perfected 
continuing security interest in the PSL Tranche of PSL Revenues sold on the date of such 
Purchase, free and clear of any Adverse Claim (other than pursuant to the Purchase and 
Sale Agreement or the Credit Agreement) and enforceable as against creditors of and 
purchasers from the Authority.  The PSL Revenues constitute “general intangibles,” 
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“accounts” or “payment intangibles” within the meaning of UCC Section 9-102. Upon 
each Purchase, the transfer or security interest in the PSL Tranche of PSL Revenues sold 
to the Purchaser will be perfected under the UCC.  

(j) Fair Value.  With respect to each PSL Tranche of PSL Revenues sold 
under the Purchase and Sale Agreement, (i) the consideration received from the 
Purchaser in respect of such PSL Tranche of PSL Revenues represents adequate 
consideration and fair and reasonably equivalent value for such PSL Tranche as of the 
applicable Purchase Date and (ii) based upon the terms of the PSL Marketing and Sales 
Agreement, such consideration, together with the benefit to the Authority from the 
transactions contemplated by the Transaction Documents, is not less than the fair market 
value of such PSL Tranche of PSL Revenues, in each case, as of the applicable Purchase 
Date.  No transfer of a PSL Tranche of PSL Revenues was or is made for or on account 
of an antecedent debt owed by the Authority to the Purchaser, and no such transfer was 
and is voidable or subject to avoidance under any Debtor Relief Law. 

(k) Principal Place of Business; Chief Executive Office; Location of Records.  
The principal place of business, chief executive office, and the offices where the 
Authority keeps all its books and records are located at the address described in Section 
8.02 of the Purchase and Sale Agreement. 

(l) Material Adverse Effect.  No event has occurred that alone or together 
with other events could reasonably be expected to have a Material Adverse Effect.  The 
PSL Agent has no knowledge of any judgment, tax or statutory lien filings against the 
Authority which would reasonably be expected to have a Material Adverse Effect. 

(m) No Event of Default.  To the PSL Agent’s knowledge after due inquiry 
and investigation, no event has occurred and is continuing and no condition exists which 
constitutes an Event of Default by the Authority. 

(n) Clearing Account.  All PSL Licensees have been instructed pursuant to the 
terms of the PSL Contracts or otherwise to make payment to the Clearing Account. 

(o) Bulk Sales/Consumer Laws.  No transaction contemplated by the Purchase 
and Sale Agreement requires compliance with any bulk sales act or similar law.  The PSL 
Contracts and the offering of the PSL’s to potential PSL Licensees complies with the 
consumer laws of the jurisdictions in which they are offered. 

(p) Lack of Intent to Hinder, Delay or Defraud.  The Authority has not sold, 
and will not sell, any interest in any PSL Revenues with any intent to hinder, delay or 
defraud any of its creditors. 

(q) PSL Revenues.  The PSL Agent has no knowledge of any fact that would 
cause it or should have caused it to expect any payments on the PSL Revenues not to be 
paid in full when due. 
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ARTICLE III 
TERM OF AGREEMENT; TERMINATION 

Section 3.1 Term of Agreement.  This Agreement, and the rights and obligations 
established thereby, is effective as of March 28, 2018 (the “Effective Date”) and expires on the 
earlier to occur of (i) the Term Expiration Date (as defined in the Stadium Use Agreement), or 
(ii) December 31st of the calendar year during which the tenth (10th) anniversary of the date on 
which the first Team Game is played at the Stadium, unless in either case this Agreement is 
terminated as set forth herein (the “Sales Term”).  Promptly following the completion of the 
Sales Term, the PSL Agent shall submit to the Authority a final report on the PSL sales program, 
including the information set forth in Section 4.1 and such other information as the Authority 
may reasonably request.   

Section 3.2 Basis for Termination.  This Agreement may be terminated at any time 
during the Sales Term: 

(a) upon the mutual written agreement of the Parties; 

(b) automatically upon the termination of the Stadium Use Agreement; or 

(c) by the Authority, upon (i) the adjudication of TeamCo as bankrupt, or TeamCo 
suffering permanent or temporary court-appointed receivership of all or substantially all of its 
property or assets, making a general assignment for the benefit of creditors or suffering the filing 
of a voluntary or involuntary bankruptcy petition that is not dismissed within sixty (60) days 
after filing, in which case termination shall be effective thirty (30) days after notice is given of 
such intent to terminate; or (ii) the material breach of this Agreement by TeamCo, which failure 
is not cured within thirty (30) days after TeamCo receives notice of such breach from the 
Authority. 

Section 3.3 Effect of Termination.   

(a) Upon any termination or expiration of this Agreement, for whatever reason, then, 
in any such case, all of the TeamCo’s (and PSL Agent’s) rights hereunder regarding the PSLs 
and the use of the Authority Marks, Architectural Images (each as defined below), and the 
Marketing Materials shall automatically terminate and automatically revert to the Authority, 
effective as of such time, and TeamCo and the PSL Agent shall have no further rights thereto 
under the terms of this Agreement. 

(b) The termination or expiration of this Agreement shall not release or relieve any 
Party from any obligations or liabilities incurred prior to or as a result of such termination or 
expiration.   

(c) Upon any termination or expiration of this Agreement, the PSL Agent shall 
provide to the Authority a copy of all PSL Sales Agreements that have not already been 
delivered to the Authority.  

(d) Notwithstanding any termination or expiration of this Agreement, the provisions 
of Articles VI (to the extent amounts are due), VIII, XI, XIII, XIV, and XVI and Sections 2.7, 
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3.3 and 4.2, shall survive any such termination or expiration of this Agreement. The 
representations and warranties in Section 2.8 shall continue and remain in full force and effect 
until such time as all obligations of the Authority under the Purchase and Sale Agreement have 
been finally and fully paid and performed. 

ARTICLE IV 
PSL PROCEEDS 

Section 4.1 Payments.  During the Sales Term, the PSL Agent is authorized to enter 
into PSL Sales Agreements with PSL Licensees on behalf of the Authority so long as such PSL 
Agreements are in the form approved by the Authority pursuant to the terms of Section 2.4 
hereof, and to process payments in connection therewith in accordance with the terms of the 
Senior Secured Facility Loan Documents and this Agreement.  The PSL Agent shall, pursuant to 
the PSL Sales Agreements, direct all PSL Licensees to make payments due under the PSL Sales 
Agreements to the Clearing Account, which payments shall be subject to further transfer by the 
collateral agent under the Senior Secured Facility to a specified collateral account established 
pursuant to the terms of the Senior Secured Facility Loan Documents and Section 4.2 below (the 
“Collateral Account”).  The PSL Agent shall maintain an accurate accounting and records of all 
PSL deposits and sales. The PSL Agent shall deliver the reports set forth in Section 2.4.  All 
costs of establishing, maintaining, and securing (to the PSL Agent’s and the Authority’s 
reasonable satisfaction) the Clearing Account and the Collateral Account shall be included in the 
PSL Budget and reimbursed as provided in, and subject to the limitations provided in, Section 
6.1 below.   

Section 4.2 No Liens.  The PSL Agent shall not sell, assign (by operation of law or 
otherwise) or otherwise dispose of, or create or suffer to exist any Lien upon (or grant the right to 
file any financing statement against), or with respect to, any payments due under the PSL Sales 
Agreements or the Collateral Account, or assign any right to receive income in respect thereof, 
except as expressly allowed herein.   

ARTICLE V 
BUDGET 

Section 5.1 PSL Budget.  Following the Effective Date of this Agreement, the PSL 
Agent shall promptly prepare a budget, on an annual basis on or before March 1 of the relevant 
year, for the costs and expenses incurred to perform the marketing and promotion of PSLs for 
each year hereunder (“PSL Budget”) identifying projected costs associated with the PSL Agent’s 
performance of services under this Agreement, consistent with the Senior Secured Facility Loan 
Documents.  The Authority shall review, comment on, and approve the original and each 
updated PSL Budget for consistency with the terms of this Agreement which review, comment, 
and approval shall be accomplished by the Authority in a timely manner.  The Authority shall, 
pursuant to, and subject to the limitations provided for in, Section 6.1, reimburse the PSL Agent 
and its Subagents for all of the costs and expenses incurred in connection with preparing the PSL 
Budget.  PSL Budget costs and expenses shall include salaries of dedicated personnel who are 
performing services under this Agreement, including Authority staff or contractors who are 
performing services related to PSLs (to the extent costs and expenses of such staff or contractors 
can be properly segregated and allocated to the activities of the Authority related to PSL sales or 
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the PSL Purchase Facility), and costs of feasibility studies, an equitable share of the costs and 
expenses of the Sales Center, preparation of Marketing Plans and PSL Budgets, creation of 
Marketing Materials, all other fees, costs, and expenses related to PSLs, and other items 
identified in the PSL Budget.  Only the costs and expenses incurred by the PSL Agent or the 
Authority with respect to PSL sales shall be (i) included in the PSL Budget and (ii) as incurred, 
reimbursable as PSL costs and expenses to the extent included in the PSL Budget (“PSL Costs”), 
pursuant to, and subject in any event to the limitations provided for in, Section 6.1. The PSL 
Budget shall be updated from time to time as circumstances warrant. 

ARTICLE VI 
COMPENSATION AND PAYMENT 

Section 6.1 Cost Reimbursement.  The Authority shall reimburse the PSL Agent, and 
the PSL Agent shall be solely responsible for reimbursing any Subagent (to the extent such 
Subagents are not directly reimbursed by the Authority) pursuant to the Senior Secured Facility 
Loan Documents, for the PSL Costs incurred consistent with the PSL Budget throughout the 
Sales Term (including the costs and expenses provided for in Sections 2.2, 4.1, 5.1, 13.1 and 
14.1). The PSL Agent shall compile and submit to the Authority, and the Authority shall submit 
to the appropriate Person as designated in the Senior Secured Facility Loan Documents, an 
invoice and copies of all requisite receipts and other documentation reasonably required to verify 
PSL Costs incurred by the PSL Agent or its Subagents in performing services under this 
Agreement.  Notwithstanding anything to the contrary contained in this Agreement, the 
obligations of the Authority under this Section 6.1 and Section 6.2 and for all PSL Costs in this 
Agreement otherwise required to be paid by the Authority pursuant to the terms of this 
Agreement (including, the costs and expenses provided for in Sections 2.2, 4.1, 5.1, 13.1, and 
14.1) shall be payable solely from, and the source of payments of such obligations shall in any 
event be limited to, the aggregate of the applicable amounts paid by the PSL Licensees under the 
PSL Sales Agreements constituting proceeds of sales to such PSL Licensees of PSLs to the 
extent and only to the extent, such amounts and proceeds are actually received by the Authority, 
or, as applicable, in the case of the sales of the rights to receive PSL revenues under such PSL 
Sales Agreements pursuant to the PSL Purchase Facility, the proceeds generated from the sale of 
PSL revenues to Stadium Funding Trust by the Authority to the extent, and only to the extent, 
such proceeds are actually received by the Authority, and the Authority shall otherwise have no 
liability for any PSL Costs hereunder.  

Section 6.2 Compensation.  In addition to reimbursement of the PSL Costs incurred by 
the PSL Agent and/or its Subagents pursuant to Section 6.1 above, the PSL Agent and/or the PSL 
Agent’s Subagent(s), as applicable, will receive commissions for sales of PSLs sold by the PSL 
Agent or its Subagent(s) (the “Commissions”), as determined pursuant to this Section 6.2 and the 
Senior Secured Facility Loan Documents.  Payment of Commissions earned hereunder shall be 
as specified in or with reference to the terms and conditions of the Senior Secured Facility Loan 
Documents and may be based on the attainment of certain performance benchmarks by the PSL 
Agent and/or its Subagent(s).  Prior to the commencement of PSL sales, the PSL Agent shall 
enter into appropriate agreements with each Subagent which establish performance benchmarks 
on which to base the payment of all or a portion of the Commissions to be received by such 
Subagent. Such performance benchmarks shall take into account the applicable PSL pricing 
structure, prepayments and other factors and may be subject to adjustment from time to time.  
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Any performance benchmarks applicable to Commissions payable to the PSL Agent and any 
Subagent shall be subject to review and approval by the Authority.  The obligations of the 
Authority under this Section 6.2 shall be subject to the limitations provided for in Section 6.1. 

ARTICLE VII 
ASSIGNMENT AND SUBCONTRACTING OF AGREEMENT 

Section 7.1 TeamCo.  TeamCo may not assign, transfer or otherwise dispose of or 
encumber any of its rights or duties hereunder without the prior written Consent of the Authority; 
provided, however that nothing in this Agreement shall prevent the PSL Agent from utilizing the 
services of such Subagents as it deems reasonably appropriate to perform its obligations under 
this Agreement; provided, further that the PSL Agent shall require its Subagents to comply with 
all applicable terms and conditions of this Agreement, and any applicable Senior Secured 
Facility Loan Documents, in providing such services; and provided, further that the Authority 
agrees that this Agreement may be assigned by TeamCo without the Consent of the Authority as 
permitted in Sections 17.1(b)(i), (ii) or (vi) of the Stadium Use Agreement as if TeamCo were 
StadCo as described in such sections, as applicable.  TeamCo shall be wholly responsible for the 
acts and omissions of the PSL Agent and any Subagents, and use of the PSL Agent and such 
Subagents shall not relieve TeamCo of any of its obligations under this Agreement.  In each such 
case of an assignment permitted under this Agreement, TeamCo shall furnish the executed 
assignment and assumption agreement for such transaction to the Authority, and the assignee 
therein shall, from and after the effectiveness of such assignment and assumption agreement, be 
a party to this Agreement as successor to TeamCo and TeamCo shall, to the extent so assigned 
and assumed, be released from its obligations under this Agreement relating to periods after such 
assignment.  Notwithstanding any such assignment and assumption transactions, the assignor 
shall continue to be entitled to the benefits of Sections 2.2, 4.1, 5.1, Article VI, and Sections 13.1 
and 14.1 with respect to facts and circumstances occurring prior to the effective date of such 
assignment and assumption. 

Section 7.2 The Authority.  The rights and duties of the Authority under this 
Agreement (including any determinations made or actions taken on behalf of the Authority by its 
agent(s) and representative(s) pursuant to Section 2.6 above) shall inure to the benefit of and be 
binding upon any successor to the Authority without any further action or approval by TeamCo.   

ARTICLE VIII 
CONFIDENTIALITY 

Section 8.1 Confidentiality.  All ideas, memoranda, specifications, plans, 
manufacturing procedures, data, drawings, descriptions, documents, discussions, contract pricing 
or other information developed or received by or for TeamCo or the Authority related to the sale 
of the PSLs (other than Marketing Materials) and all other written information submitted to 
TeamCo in connection with the performance of this Agreement shall be held as confidential 
information to the extent required by Applicable Law, including laws of privacy and trade 
secrets, and shall not be used for any purposes other than the performance of the obligations of 
the Parties under this Agreement or the Senior Secured Facility Loan Documents (or as provided 
pursuant to NFL requirements applicable to TeamCo or the Team), nor be disclosed to any Party 
not associated with performance and consummation of such obligations unless required by 
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Applicable Law, or the information that would otherwise be deemed confidential has otherwise 
(i) been previously publicly disclosed, without the benefit of an agreement of confidentiality, by 
the disclosing Person, (ii) become public knowledge without the breach of the receiving Party 
hereunder or (iii) been independently developed by the receiving Party without use of the other 
Party’s confidential information.  The PSL Agent agrees to require its subagents to comply with 
this provision. 

ARTICLE IX 
USE OF AUTHORITY MARKS AND ARCHITECTURAL IMAGES 

Section 9.1 Certain Definitions.  The capitalized terms used in this Article IX and not 
otherwise defined in this Agreement shall have the meanings given to them in the Stadium Use 
Agreement, as applicable.   

Section 9.2 License of Authority Marks and Architectural Images to PSL Agent.  
Subject to the terms and conditions of this Agreement, during the Sales Term, the Authority 
hereby grants to the PSL Agent, and the PSL Agent hereby accepts, an exclusive, 
nontransferable (subject to the terms of Section 7.1), royalty-free, sublicensable right to (i) use 
the Authority Marks for any lawful purpose for the sole purpose of executing the PSL Agent’s 
rights and responsibilities under this Agreement, and (ii) use and exploit, including the right to 
reproduce, prepare derivative works, distribute, perform, display, and publish, the Architectural 
Images for any lawful purpose for the sole purpose of executing the PSL Agent’s rights and 
responsibilities under this Agreement. The Authority shall not, and is not granting, any right or 
license herein to the PSL Agent for which it does not have the right to do so.  

Section 9.3 Trademark Use Guidelines.  The PSL Agent shall comply with all 
Applicable Law pertaining to the proper use and designation of Trademarks and with the 
Trademark Guidelines set forth from time to time by the Authority with respect to the 
appearance and manner of use of the Trademarks licensed by the Authority hereunder (the 
“Licensed Trademarks”), which rules and practices are provided or otherwise made available to 
the PSL Agent in written or electronic form.   

Section 9.4 Modification of Licensed Trademarks.  The PSL Agent shall not be 
permitted to modify or alter the Licensed Trademarks without prior written approval of the 
Authority. In using any Licensed Trademarks of the Authority, the PSL Agent shall indicate that 
such Licensed Trademarks are Licensed Trademarks of the Authority and shall cause to appear 
such legends, markings, and notices as may be reasonably requested by the Authority in order to 
give appropriate notice that such Licensed Trademarks are owned by the Authority and licensed 
hereunder.  Any use of such Licensed Trademarks not specifically provided for by the 
Trademark Guidelines (including any uses not contemplated by the Trademark Guidelines, any 
uses in contravention of such rules and practices, and any clarifications of the Trademark 
Guidelines) shall be utilized by the PSL Agent only upon the prior written approval of the 
Authority. 

Section 9.5 Request for Licensed Trademark Usage Documentation.  At the 
Authority’s reasonable request, the PSL Agent agrees to furnish from time to time to the 
Authority for the Authority’s inspection and judgment of quality and design, true, representative 
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samples of any written or other graphic matter bearing any of the Licensed Trademarks.  On 
written notification by the Authority, the PSL Agent shall promptly correct any use of such 
Licensed Trademarks that the Authority determines does not comply with the Trademark 
Guidelines and/or proper trademark usage as set forth herein or which, in the good faith opinion 
of the Authority, detracts from the goodwill and reputation of such Licensed Trademarks, 
contributes to such Licensed Trademarks losing trademark significance, or impairs the 
Authority’s right to use such Licensed Trademarks.  The Authority cannot require the PSL Agent 
to modify previously approved uses or materials, except: (i) pursuant to changes in Applicable 
Law, as required by a court or other authority in a decision regarding the Licensed Trademarks, 
or as part of a settlement of a dispute involving the Licensed Trademarks, in which case the PSL 
Agent shall have a reasonable work out period to exhaust then-current materials using the 
Licensed Trademark and the PSL Agent’s costs in making changes necessary to comply with the 
change in Applicable Law shall form part of the PSL Budget (unless such work out period would 
violate Applicable Law, decision or settlement, in which case the PSL Agent shall modify such 
materials and the PSL Agent’s costs in modifying such materials and in making changes 
necessary to comply with the change in Applicable Law, decision or settlement shall form part of 
the PSL Budget) and (ii) pursuant to changes in the Trademark Guidelines (other than as a result 
of a change in Applicable Law, decisions or settlements) in which case the PSL Agent shall have 
a reasonable work out period to exhaust then-current materials using the Licensed Trademarks 
and the PSL Agent’s costs in making changes necessary to comply with the new Trademark 
Guidelines shall form part of the PSL Budget. 

Section 9.6 Confirmation of Licensorship.  The PSL Agent acknowledges and agrees 
that all rights accruing from the use of the Authority Marks and Architectural Images, including 
any goodwill, inures to the benefit of the Authority and will be the exclusive property of the 
Authority.  To the extent any right in or to any Authority Marks or Architectural Images or in the 
goodwill associated therewith is deemed to accrue to the PSL Agent, including as a result of any 
joint development, the PSL Agent hereby assigns such right and goodwill to the Authority for no 
additional consideration, subject to all rights, obligations, and interests of the Parties set forth 
herein.  At the request of the Authority, the PSL Agent will take all actions and execute and 
deliver all documents necessary or desirable to secure or preserve the Authority’s right, title, and 
interest in and to the Authority Marks and Architectural Images.  Statements herein regarding the 
ownership of any Authority Marks and Architectural Images or with respect to the right, title or 
interest in or to any Authority Marks and Architectural Images are intended to allocate and 
confirm rights among the Parties and are not a representation or warranty with respect to any 
Authority Marks and Architectural Images. 

Section 9.7 Registrations; Notices; Enforcement.  The registration, notice, and 
enforcement sections of the Stadium Use Agreement applicable to Authority Marks and 
Architectural Images shall apply to this Agreement, mutatis mutandis.  

ARTICLE X 
SUBLICENSING 

Section 10.1 Sublicensing.  EXCEPT AS OTHERWISE AGREED UPON BY THE 
PARTIES IN WRITING, TEAMCO SHALL BE LIABLE FOR ALL ACTIONS OR 
INACTIONS OF EACH OF ITS SUBCONTRACTORS, SUBAGENTS, AND 
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SUBLICENSEES HEREUNDER, INCLUDING THE PSL AGENT AND ANY 
SUBAGENTS.  TEAMCO SHALL CAUSE EACH SUBCONTRACTOR, SUBAGENT, 
AND SUBLICENSEE, INCLUDING THE PSL AGENT AND ANY SUBAGENTS, 
BEFORE SUCH SUBCONTRACTOR, SUBAGENT, AND SUBLICENSEE 
HEREUNDER EXERCISES ANY SUBCONTRACT, SUBAGENT OR SUBLICENSE 
RIGHTS, TO EXECUTE A WRITTEN AGREEMENT AGREEING TO BE BOUND BY 
THE APPLICABLE TERMS AND CONDITIONS OF THIS AGREEMENT 
APPLICABLE TO TEAMCO OR THE PSL AGENT, AS APPLICABLE.  EACH SUCH 
SUBCONTRACT, SUBAGENT OR SUBLICENSE ARRANGEMENT SHALL SPECIFY 
THAT IT SHALL TERMINATE UPON THE EXPIRATION OR TERMINATION OF 
THIS AGREEMENT.  THE TERMS OF THIS ARTICLE SHALL SURVIVE THE 
TERMINATION OR EXPIRATION OF THIS AGREEMENT. 

ARTICLE XI 
RIGHT TO INSPECT RECORDS OF THE PSL AGENT 

Section 11.1 Right to Inspect.  The Authority, through its authorized employees, 
representatives or agents, including any legislative auditor, shall have the right during the Sales 
Term and for three (3) years from the date of the termination or expiration of this Agreement, to 
audit the books and records of the PSL Agent relating to the revenues, costs, and expenses of the 
PSLs and the program associated therewith, in each case upon reasonable prior written notice, 
with such inspection to occur at a mutually convenient time and place.  The PSL Agent agrees to 
maintain books and records with respect to such PSL matters in accordance with generally 
accepted accounting principles. In the event any amounts with respect to proceeds of sales of the 
PSLs are found to be due and owing to the Authority under this Agreement by the PSL Agent, 
the PSL Agent shall promptly pay such amounts. All such materials and information received by 
the Authority hereunder shall be held as confidential to the extent provided in Article VIII. 

ARTICLE XII 
NON-DISCRIMINATION 

Section 12.1 Employee Non-Discrimination.  The PSL Agent shall not discriminate 
against any employee or applicant for employment because of race, color, creed, national origin, 
gender, sexual orientation, age, disability, religion, ethnic background or marital status, in 
violation of Applicable Law.  

Section 12.2 PSL Purchaser Non-Discrimination.  Furthermore, the PSL Agent shall 
not discriminate against any prospective PSL Licensee because of race, color, creed, national 
origin, gender, sexual orientation, age, disability, religion, ethnic background or marital status, in 
violation of Applicable Law.  

ARTICLE XIII 
INDEMNIFICATION 

Section 13.1 Indemnification and Payment of Damages by PSL Agent.  To the fullest 
extent permitted by Applicable Law, TeamCo hereby agrees to protect, defend, hold harmless, 
and indemnify each Authority Indemnified Person and each Third Party Indemnified Person  
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from and against any and all Damages resulting from a Claim, excluding, however, Damages to 
the extent resulting from (i) gross negligence or willful misconduct on the part of such Authority 
Indemnified Person or Third Party Indemnified Person or (ii) in the case of an Authority 
Indemnified Person, a material breach of the obligations of such Authority Indemnified Person 
under this Agreement.  

ARTICLE XIV 
INSURANCE 

Section 14.1 Insurance.  During the Sales Term and for two (2) years thereafter (or for 
the longest term for which such insurance is available at a commercially reasonable rate), 
TeamCo shall purchase and maintain, or cause to be purchased and maintained, in full force and 
effect insurance policies with respect to employees, subcontractors, and Subagents and vehicles 
assigned to the performance of services under this Agreement with coverage amounts, required 
endorsements, certificates of insurance, and coverage verifications as defined in Exhibit A 
hereto.  All premiums and other costs, expenses, and other amounts incurred by TeamCo, as PSL 
Agent, in connection with obtaining and maintaining such coverage shall be reimbursable to 
TeamCo, as PSL Agent as PSL Costs to the extent such are included in the PSL Budget, subject 
to the limitations provided in Section 6.1.   

ARTICLE XV 
MISCELLANEOUS 

Section 15.1 Amendments.  No amendment or modification of this Agreement shall be 
valid unless (i) in writing and duly executed by the Authority and the PSL Agent and (ii) the 
prior written consent by the Stadium Funding Trust and the collateral agent under the Senior 
Secured Facility has been obtained. 

Section 15.2 Entire Agreement.  This Agreement represents the entire agreement 
between the Authority and TeamCo with respect to the subject matter set forth herein. Nothing in 
this Agreement is intended to supersede, modify or terminate the Development Agreement or the 
Stadium Use Agreement.  No other understanding, agreements, conversations or otherwise, with 
any representative of the Authority or TeamCo prior to execution of this Agreement shall affect 
or modify any of the terms or obligations of this Agreement.  Any verbal agreement shall be 
considered unofficial information and is not binding upon the Parties.  Notwithstanding anything 
to the contrary set out herein, that certain letter agreement dated as of March 29, 2017, by and 
between the Authority, The Oakland Raiders, a California limited partnership, and StadCo 
remains in full force and effect and is not modified by the terms of this Agreement. 

Section 15.3 No Presumption Against Drafter.  This Agreement has been negotiated at 
arm’s length and between Persons sophisticated and knowledgeable in the matters dealt with 
herein.  In addition, each Party had been represented by experienced and knowledgeable legal 
counsel.  Accordingly, this Agreement shall be interpreted to achieve the intents and purposes of 
the Parties, without any presumption against the Party responsible for drafting any part of this 
Agreement. 
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Section 15.4 Severability.  If any term or provision of this Agreement or the application 
thereof to any Person or circumstance shall, to any extent, be inconsistent with, invalid or 
unenforceable under the Act or any Applicable Laws, the remainder of this Agreement, or the 
application of such term or provision to Persons or circumstances other than those as to which it 
was held invalid or unenforceable, shall not be affected thereby, and each term or provision of 
this Agreement shall be valid and enforceable to the fullest extent permitted by the Act or any 
Applicable Laws. 

Section 15.5 Relationship of Parties.  It is agreed that nothing contained in this 
Agreement shall be deemed or construed as creating a partnership or joint venture among the 
Parties.  All obligations of the Authority in any PSL Sales Agreement, as set out in this 
Agreement, shall also be obligations of TeamCo. 

Section 15.6 Incorporation by Reference.  All exhibits, schedules or other attachments 
referenced in this Agreement are hereby incorporated into this Agreement by such reference and 
are deemed to be an integral part of this Agreement. 

Section 15.7 Waiver.  No action taken pursuant to or related to this Agreement, 
including any investigation by or on behalf of a Party, shall be deemed to constitute a waiver by 
the Party taking such action of compliance with any representation, warranty, condition or 
agreement in this Agreement.  A Party’s exercise of or failure to exercise any such right or 
remedy shall not prevent the concurrent or subsequent exercise of any other right or remedy.  A 
Party’s delay or failure to exercise or enforce any rights or remedies shall not constitute a waiver 
of any such rights, remedies or obligations.  No Party shall be deemed to have waived any 
default unless such waiver is expressly set forth in an instrument signed by such Party.  If a Party 
waives in writing any default, then such waiver shall not be construed as a waiver of any 
covenant or condition set forth in this Agreement, except as to the specific circumstances 
described in such written waiver.  Neither payment of a lesser amount than the sum due 
hereunder nor endorsement or statement on any check or letter accompanying such payment 
shall be deemed an accord and satisfaction, and the other Party may accept the same without 
prejudice to the right to recover the balance of such sum or to pursue any other remedy. 

Section 15.8 Notice of Matters.  In the event that any Party receives knowledge about 
any matter that may constitute a breach of any of its warranties or covenants set forth in this 
Agreement that arises after the date of this Agreement, it shall promptly notify the other Party of 
the same in writing. 

Section 15.9 Form of Notices; Addresses.  All notices, requests, Consents or other 
communications required under this Agreement shall be in writing and shall be deemed to have 
been properly given if served personally, or if sent by United States registered or certified mail, 
or overnight delivery service to the Parties as follows (or at such other address as a Party may 
from time to time designate by notice given pursuant to this Section 15.9): 
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To PSL Agent: Raiders Football Club, LLC 
 c/o The Oakland Raiders 

1220 Harbor Bay Parkway 
Alameda, California 94502 
Attention: Dan Ventrelle 

To the Authority: Clark County Stadium Authority 
c/o Applied Analysis 
6385 S. Rainbow Blvd., Suite 105 
Las Vegas, Nevada 89118 
Attention: Jeremy Aguero  

with copies to: Andrews Kurth Kenyon LLP 
600 Travis Street, Suite 4200 
Houston, Texas 77002 
Attention: Mark B. Arnold 

Until payment in full and termination of the Initial Senior Secured Facility, a copy of 
each notice provided hereunder shall also be provided to: 

 Bank of America, N.A. 
 555 California Street, 4th Floor,  
 Mail Code: CA5-705-04-09,  
 San Francisco, CA 94104 
 Attention:  Bridgett J. Manduk Mowry 
 
Each notice shall be deemed received upon the earlier of receipt or three (3) days after the 

date of deposit with the United States Postal Service if sent by certified mail as provided above, 
or one (1) Business Day after deposit with the overnight courier specifying “next Business Day” 
delivery, or upon the date delivery is made; provided, however, that any refusal to accept 
delivery shall be deemed to constitute receipt. 

Section 15.10 Calculation of Time.  Unless otherwise stated, all references to “day” or 
“days” shall mean calendar days.  If any time period set forth in this Agreement expires on other 
than a Business Day, such period shall be extended to and through the next succeeding Business 
Day. 

Section 15.11 Headings.  The headings of the various sections, paragraphs, and 
subparagraphs of this Agreement are for convenience only and shall not be considered or 
referred to in resolving questions of interpretation. 

Section 15.12 Additional Documents and Approval.  The Parties, whenever and as often 
as each shall be reasonably requested to do so by the other Party, shall execute or cause to be 
executed any further documents and take any further actions as may be reasonably necessary or 
expedient and within their lawful obligation in order to consummate the transactions provided 
for in, and to carry out the purpose and intent of, this Agreement.  Furthermore, the Authority 
shall take all ministerial actions and proceedings reasonably necessary or appropriate to remedy 
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any apparent invalidity, lack or defect in authorization or illegality, or to cure any other defect 
that has been asserted or threatened. 

Section 15.13 Governing Law.  This Agreement shall be governed by and construed in 
accordance with the laws of the State of Nevada, without giving effect to the principles of 
conflicts of law thereof. 

Section 15.14 Third Party Beneficiaries.  This Agreement is solely for the benefit of the 
Parties hereto and, to the extent provided herein, their respective Affiliates, successors, and 
permitted assigns, and no provision of this Agreement shall be deemed to confer upon other 
Persons any remedy, claim, liability, reimbursement, cause of action or other right.  
Notwithstanding the foregoing to the contrary, Stadium Funding Trust, any lenders providing 
financing for PSL revenues, and any lenders of the Senior Secured Facility (and each of their 
respective collateral agents) shall be express third party beneficiaries of this Agreement.  

Section 15.15 Conformity with the Act.  The Authority and TeamCo intend that this 
Agreement and all provisions in this Agreement conform to the Act and its requirements. 

Section 15.16 Execution in Counterparts and Delivery of Electronic Signatures.  This 
Agreement may be executed in any number of counterparts.  All such counterparts will be 
deemed to be originals and will together constitute but one and the same instrument.  The 
executed counterparts of this Agreement may be delivered by electronic means, such as email 
and/or facsimile, and the receiving Party may rely on the receipt of such executed counterpart as 
if the original had been received. 

Section 15.17 Conflicts of Interest.  To prevent a conflict of interest, the Parties certify 
that to the best of their knowledge, no Authority officer, employee or authorized representative 
has any financial interest in the business of TeamCo and that no person associated with TeamCo 
(or the Team) has any interest, direct or indirect, which could conflict with the faithful 
performance of this Agreement.  

ARTICLE XVI 
DISPUTE RESOLUTION 

Section 16.1 Dispute Resolution.  The provisions of Section 19.12 of the Stadium Use 
Agreement regarding dispute resolution shall apply to this Agreement, mutatis mutandis, with 
reference to this Agreement and the Parties (rather than the Stadium Use Agreement and the 
parties thereto), such that controversies between the PSL Agent and the Authority regarding the 
construction or application of this Agreement, and Claims arising out of this Agreement or any 
breach of this Agreement, shall be subject to such dispute resolution provisions.  

Section 16.2 Forum Selection; Waiver of Jury Trial.  Subject to Section 16.1, the 
Parties agree any disagreement, dispute or Claim relating to, arising out of or in connection with 
this Agreement or the relationship between the Parties, shall be subject to the exclusive 
jurisdiction of the State Courts of Nevada, and the federal courts of the United States of America, 
and both Parties expressly consent to such exclusive jurisdiction, including personal jurisdiction, 
and agree that venue in any such court is proper.  THE AUTHORITY AND TEAMCO 
(INCLUDING IN ITS CAPACITY AS THE PSL AGENT) HEREBY IRREVOCABLY 
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WAIVE THE RIGHT TO TRIAL BY JURY OF ANY DISPUTE BETWEEN THEM AND 
ACKNOWLEDGE THAT (SUBJECT TO SECTION 16.1) ANY DISPUTE BETWEEN THEM 
SHALL BE TRIED TO THAT COURT. 

Section 16.3 Injunctive Relief; Specific Performance.  The Parties acknowledge that the 
rights conveyed by this Agreement and the covenants of the Parties are of a unique and special 
nature, and that any violation of this Agreement shall result in immediate and irreparable harm to 
the Authority or TeamCo, as applicable, and that in the event of any actual or threatened breach 
or violation of any of the provisions of this Agreement each Party (subject to Section 16.1) shall 
be entitled as a matter of right to seek injunctive relief or a decree of specific performance from 
any court of competent jurisdiction.  The alleged breaching Party waives the right to assert the 
defense that such breach or violation can be compensated adequately in Damages in an action at 
law. 

Section 16.4 Remedies Cumulative.  All rights and remedies set forth in this Agreement 
are cumulative and in addition to the Parties’ rights and remedies at law or in equity.  A Party’s 
exercise of any such right or remedy shall not prevent the concurrent or subsequent exercise of 
any other right or remedy.  Notwithstanding the foregoing, or any other provision of this 
Agreement, the Authority shall not be liable for monetary damages under this Agreement for any 
reason, including any actual or alleged breach or nonperformance by any Person, including the 
Authority. 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date 
stated in the preamble of this Agreement. 

TEAMCO: 
 
RAIDERS FOOTBALL CLUB, LLC, 
a Nevada limited liability company 

By:     
  Marc Badain 
  President 

 

 

AUTHORITY: 
 
CLARK COUNTY STADIUM AUTHORITY 
 
 
By:         
 Steve Hill 
 Chairman 
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SCHEDULE 1 
 

DEFINITIONS 

“Act” shall have the meaning set forth in the Recitals.   

“Affiliate” of a specified Person shall mean any corporation, partnership, limited liability 
company, sole proprietorship or other Person that directly or indirectly, through one or more 
intermediaries controls, is controlled by or is under common control with the Person specified.  
For purposes of this definition, the terms “controls,” “controlled by” or “under common control” 
mean the possession, direct or indirect, of the power to direct or cause the direction of the 
management and policies of a Person.   

“Agreement” shall have the meaning set forth in the Preamble, as the same may be 
amended, restated, supplemented or otherwise modified from time to time.   

“Applicable Law” or “Applicable Laws” shall mean any and all laws (including all 
statutory enactments and common law), ordinances, constitutions, regulations, treaties, rules, 
codes, standards, permits, requirements, and orders that (i) have been adopted, enacted, 
implemented, promulgated, ordered, issued, entered or deemed applicable by or under the 
authority of any Governmental Authority or arbitrator having jurisdiction over a specified Person 
(or the properties or assets of such Person) and (ii) are applicable to this Agreement or the 
performance of the obligations of the Parties under this Agreement, including any bulk sales act 
and consumer laws of the jurisdictions in which they are offered.   

“Architectural Images” means those certain images provided by StadCo in connection 
with the Marketing Materials.   

“Authority Indemnified Persons” shall mean the Authority and its elected officials, 
appointed officials, board members, volunteers, officers, employees, agents, and attorneys. 

“Authority PSL Account Agreement” have the meaning set forth in the Purchase and Sale 
Agreement.   

“Authority Marks” means those Authority marks approved for PSL Agent’s use as 
designated from time to time by the Authority.   

“Authority” shall have the meaning set forth in the Preamble.   

“Business Day” shall mean any day other than a Saturday, Sunday or other day on which 
banks are required or authorized to close in Las Vegas, Nevada.   

“Claim” shall mean any claim, demand or dispute relating to this Agreement or any PSL 
Sales Agreement, including claims, demands or disputes (i) regarding the sale of PSLs, 
(ii) regarding the collection, fulfillment, and administrative costs incurred in connection with the 
sale of PSLs, (iii) related to refunds to be made under any individual PSL Sales Agreements, 
(iv) for any charge or cost imposed by any Governmental Authority against the Authority with 
respect to the marketing and sale of PSLs, (v) resulting from a termination or discontinuation of 
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the PSL program, unless such termination or discontinuation is caused by the Authority, 
(vi) resulting from any alleged violation of state or federal consumer finance laws committed by 
the PSL Agent or any Subagent in connection with the sale of PSLs, and (vii) any other acts or 
omissions of TeamCo, the PSL Agent or any Subagent in carrying out their respective 
obligations under this Agreement or in connection with the sale of PSLs.   

“Clearing Account” means a deposit account in the name of the Authority and under the 
“control” (as defined in the UCC) of the collateral agent under the Senior Secured Facility, into 
which payments by PSL Licensees in respect of PSL Sales Agreements are required to be 
deposited for further transfer to the Collateral Account in accordance with the Senior Secured 
Loan Documents. 

“Collateral Account” shall have the meaning set forth in Section 4.1.   

“Commissions” shall have the meaning set forth in Section 6.2.   

“Consent” shall mean prior consent or approval of a Party in writing which shall not be 
unreasonably withheld, conditioned or delayed, as further provided in Section 2.7.   

“County” shall have the meaning set forth in the Recitals.   

“Damages” shall mean any loss, liability, damage, cost, and expense, including costs of 
investigation and defense and reasonable attorneys’ fees, whether for money damages, or for 
equitable or declaratory relief, and may include incidental, consequential, exemplary, punitive, 
and similar Damages when asserted in connection with a third party Claim.   

“Development Agreement” shall have the meaning set forth in the Recitals.   

“Effective Date” shall have the meaning set forth in Section 3.1.   

“Governmental Authority” shall mean any federal, state, county, city, local or other 
government or political subdivision or any agency, authority, board, bureau, commission, 
department or instrumentality thereof.   

“Initial Senior Secured Facility” shall have the meaning set forth in the Recitals.   

“Initial Senior Secured Loan Documents” shall have the meaning set forth in the Recitals. 

“Licensed Trademarks” shall have the meaning set forth in Section 9.3.   

“Lien” shall mean any mortgage, pledge, hypothecation, assignment, encumbrance, lien 
(statutory or other), charge, or preference, priority or other security interest or preferential 
arrangement in the nature of a security interest of any kind or nature whatsoever (including any 
conditional sale or other title retention agreement and any financing lease having substantially 
the same economic effect as any of the foregoing). 

“Marketing Materials” shall have the meaning set forth in Section 2.5.   
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“Marketing Plan” shall have the meaning set forth in Section 2.2(a). 

“NFL” shall have the meaning set forth in the Recitals. 

“Party” or “Parties” shall mean either or both of the Authority and TeamCo, including in 
its capacity as the PSL Agent. 

“Person” shall mean any natural person, sole proprietorship, corporation, partnership, 
trust, limited liability company, limited liability association, unincorporated association, joint 
venture, joint-stock company, Governmental Authority or any other entity. 

“PSL Agent” shall have the meaning set forth in Section 2.1.   

“PSL Budget” shall have the meaning set forth in Section 5.1.   

“PSL Costs” shall have the meaning set forth in Section 5.1. 

“PSL Licensee” shall mean the licensee under a PSL, and such licensee’s guests utilizing 
the licensee’s PSL. 

“PSL Purchase Facility” shall have meaning set forth in the Recitals. 

“PSL Sales Agreements” shall have the meaning set forth in Section 2.4. 

“PSLs” shall have the meaning set forth in the Recitals. 

“Purchase and Sale Agreement” shall have the meaning set forth in the Recitals. 

“Replacement PSL” shall have the meaning set forth in Section 2.1. 

“Sales Center” shall have the meaning set forth in Section 2.2(b). 

“Sales Term” shall have the meaning set forth in Section 3.1. 

“Senior Secured Facility Loan Documents” shall mean, initially, the Initial Senior 
Secured Facility Loan Documents, and upon payment in full and termination of the Initial Senior 
Secured Facility, the documents, instruments, and agreements evidencing any loan or purchase 
facility established to finance or sell PSLs or revenues associated therewith.   

“Senior Secured Facility” shall mean, initially, the Initial Senior Secured Facility and, 
upon payment in full and termination of the Initial Senior Secured Facility, any loan or purchase 
facility (including the PSL Purchase Facility) established pursuant to or in connection with the 
Senior Secured Facility Loan Documents.  

“StadCo” shall have the meaning set forth in the Recitals. 

“Stadium” shall have the meaning set forth in the Recitals. 

“Stadium Funding Trust” shall have the meaning set forth in the Recitals. 
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“Stadium Use Agreement” shall have the meaning set forth in the Recitals. 

“Subagent” shall have the meaning set forth in Section 2.1.   

“Team IP” shall mean intellectual property rights of, or owned by (or licensed to) the 
Team, including copyrights, trademarks, service marks, trade dress, patents, and any other 
intellectual property rights. 

“Team” shall have the meaning set forth in the Recitals. 

“TeamCo” shall have the meaning set forth in the Preamble. 

“Team Games” shall have the meaning set forth in the Recitals. 

“Third Party Indemnified Person” means Stadium Funding Trust, any lenders providing 
financing for PSL revenues and any lenders of the Senior Secured Facility (and each of their 
respective collateral agents) and each of their respective officers, directors, shareholders, 
controlling persons, employees, counsel, and other agents. 

“Trademark Guidelines” shall mean the Trademark Guidelines referred to in Section 9.3 
as from time to time in effect. 

“Trademarks” shall mean the trademarks and trademark rights of the Authority to which 
the license under Section 9.2 pertains. 

“UNLV” or “University” shall have the meaning set forth in the Recitals. 
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RULES AS TO USAGE 

1. The terms defined above have the meanings set forth above for all purposes, and 
such meanings are applicable to both the singular and plural forms of the terms defined. 

2. “Include,” “includes,” and “including” shall be deemed to be followed by 
“without limitation” whether or not they are in fact followed by such words or words of like 
import. 

3. “Writing,” “written,” and comparable terms refer to printing, typing, and other 
means of reproducing in a visible form. 

4. Any agreement, instrument or Applicable Law defined or referred to above means 
such agreement or instrument or Applicable Law as from time to time amended, modified or 
supplemented, including (in the case of agreements or instruments) by waiver or Consent and (in 
the case of Applicable Law) by succession of comparable successor Applicable Law and 
includes (in the case of agreements or instruments) references to all attachments thereto and 
instruments incorporated therein. 

5. References to a Person are also to its permitted successors and assigns. 

6. Any term defined above by reference to any agreement, instrument or Applicable 
Law has such meaning whether or not such agreement, instrument or Applicable Law is in effect. 

7. “Hereof,” “herein,” “hereunder,” and comparable terms refer, unless otherwise 
expressly indicated, to the entire agreement or instrument in which such terms are used and not 
to any particular article, section or other subdivision thereof or attachment thereto.  References in 
an instrument to “Article,” “Section,” “Subsection” or another subdivision or to an attachment 
are, unless the context otherwise requires, to an article, section, subsection or subdivision of or 
an attachment to such agreement or instrument.  All references to exhibits or appendices in any 
agreement or instrument that is governed by this Appendix are to exhibits or appendices attached 
to such instrument or agreement. 

8. Pronouns, whenever used in any agreement or instrument that is governed by this 
Appendix and of whatever gender, shall include natural Persons, corporations, limited liability 
companies, partnerships and associations of every kind and character. 

9. References to any gender include, unless the context otherwise requires, 
references to all genders. 

10. “Shall” and “will” have equal force and effect. 

11. Unless otherwise specified, all references to a specific time of day shall be based 
upon Pacific Standard Time or Pacific Daylight Savings Time, as applicable on the date in 
question in Clark County, Nevada. 

12. References to “$” or to “dollars” shall mean the lawful currency of the United 
States of America. 
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EXHIBIT A 
 

INSURANCE COVERAGE REQUIREMENTS 

Pursuant to Section 14.1 of this Agreement, TeamCo shall purchase and maintain at its own cost 
and expense the following insurance coverage: 

(a) a commercial general liability insurance policy (“TeamCo’s GL Policy”), written 
on an occurrence basis, naming TeamCo as the named insured (with the effect that TeamCo and 
its employees are covered), affording protection against liability arising out of personal injury, 
bodily injury and death or property damage and containing provisions for severability of 
interests.  TeamCo’s GL Policy shall be in such amount and with such policy limits so that (i) the 
limits are adequate to maintain TeamCo’s Excess/Umbrella Policies without gaps in coverage 
between TeamCo’s GL Policy and TeamCo’s Excess/Umbrella Policies (but not less than One 
Million and No/100 Dollars ($1,000,000.00) each occurrence, One Million and No/100 Dollars 
($1,000,000.00) personal and advertising injury, Two Million and No/100 Dollars 
($2,000,000.00) completed operations aggregate, Two Million and No/100 Dollars 
($2,000,000.00) general aggregate, and One Million and No/100 Dollars ($1,000,000.00) fire 
legal liability; and (ii) the deductible or self-insured retention not to exceed Two Hundred Fifty 
Thousand and No/100 Dollars ($250,000.00) per occurrence; 

(b) a business automobile liability insurance policy policies covering all vehicles, 
whether owned, non-owned and hired or borrowed vehicles, naming TeamCo as the insured, 
affording protection against liability for bodily injury and death or for property damage in an 
amount not less than One Million and No/100 Dollars ($1,000,000.00) combined single limit per 
occurrence or its equivalent and with a deductible or self-insured retention not to exceed One 
Hundred Thousand and No/100 Dollars ($100,000.00) per accident; 

(c) an excess or umbrella liability insurance policy or policies, written on an 
occurrence basis naming TeamCo as the insured, in an amount not less than Fifty Million and 
No/100 Dollars ($50,000,000.00) per occurrence and in the aggregate for personal injury, bodily 
injury and death or property damage liability combined, such policies to be written on an excess 
basis above the underlying policies, including commercial general liability, business auto and 
employer’s liability, and following the form of such required underlying policies;  

(d) a workers’ compensation insurance policy and any and all other statutory forms of 
insurance now or hereafter prescribed by Applicable Law, providing statutory coverage under 
the laws of the State of Nevada (NRS Chapters 616A, B, C and D) for all Persons employed by 
TeamCo, and employers liability insurance policy, naming TeamCo as the insured, affording 
protection of not less than One Million and No/100 Dollars ($1,000,000.00) for bodily injury by 
accident (each accident), not less than One Million and No/100 Dollars ($1,000,000.00) for 
bodily injury by disease (each employee) and not less than One Million and No/100 Dollars 
($1,000,000.00) bodily injury by disease (policy limit), and with each deductible or self-insured 
retention not exceeding One Million and No/100 Dollars ($1,000,000.00) per accident, or such 
higher deductible as is commonly utilized by other NFL teams; and 
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(e) terrorism coverage, to the extent provided under TRIA or an extension thereof, 
shall be required for all insurance policies required in this agreement. 

All insurance policies required to be procured under this Agreement shall (i) comport with the 
State of Nevada Department of Administration requirements, and (ii) be effected under valid 
policies issued by insurers which have an Alfred M. Best Company, Inc. rating of “A-” or better 
and a financial size category of not less than “X” (or, if Alfred M. Best Company, Inc. no longer 
uses such rating system, then the equivalent or most similar ratings under the rating system then 
in effect, or if Alfred M. Best Company, Inc. is no longer the most widely accepted rater of the 
financial stability of insurance companies providing coverage such as that required by this 
Agreement, then the equivalent or most similar rating under the rating system then in effect of 
the most widely accepted rater of the financial stability of such insurance companies at the time); 
provided that TeamCo may utilize insurers with lower Alfred M. Best Company, Inc. ratings 
with the prior written Approval of the Authority. 

Other than TeamCo’s Worker’s Compensation/Employer’s Liability Policy, all insurance 
policies required under this Agreement to be maintained by TeamCo and its assignees, 
sublessees or its licensees shall name the Authority, the County, and any mortgagees, and their 
respective shareholders, members, owners, officers, directors, employees, representatives, and 
agents as additional insured, as applicable.  The insurance afforded to additional insureds 
hereunder shall be primary insurance and, in the event the additional insureds maintain other 
insurance that is applicable to the loss, it will be on an excess or contingent basis.   
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EXHIBIT H 
TO 

DEVELOPMENT AGREEMENT 

FORM OF PSL PURCHASE AND SALE AGREEMENT 

 

[see attached] 

 



 

 

 
 
 
 
 

PURCHASE AND SALE AGREEMENT 

among 

FINANCING TRUST I, 
as Purchaser, 

CLARK COUNTY STADIUM AUTHORITY, 
as Seller, 

and 
 

RAIDERS FOOTBALL CLUB, LLC, 
as Servicer 

Dated as of [__], 2018 
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This PURCHASE AND SALE AGREEMENT, dated as of [__], 2018 (this 
“Agreement”), among FINANCING TRUST I, a Delaware statutory trust (the “Purchaser”), 
CLARK COUNTY STADIUM AUTHORITY, body corporate and politic, and a political 
subdivision of Clark County, Nevada (the “Seller”) and Raiders Football Club, LLC, a Nevada 
limited liability company (in its capacity as servicer hereunder, the “Servicer”). 

WITNESSETH: 

WHEREAS, in connection with the development and construction of the Stadium (as 
defined herein), the Seller intends to sell personal seat licenses pursuant to PSL Contracts (as 
defined herein); 

WHEREAS, the Purchaser desires from time to time to purchase from the Seller interests 
in PSL Revenues (as defined herein) arising under PSL Contracts and certain related rights; 

WHEREAS, the Seller is willing from time to time to sell such PSL Revenues to the 
Purchaser; 

WHEREAS, the Purchaser will finance the purchases of PSL Revenues by borrowing 
funds and pledging the PSL Revenues as security therefor pursuant to the Credit Agreement (as 
defined herein); 

WHEREAS, the Servicer has been or expects to be engaged to provide certain sales 
representative services for PSLs (as defined herein) in the Stadium (as defined herein) and in 
connection therewith is willing to provide additional services related to the servicing, 
administration and collection of the PSL Revenues in accordance with the terms hereof; 

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein 
contained, other good and valuable consideration, receipt and sufficiency of which are hereby 
acknowledged, the parties hereto agree as follows: 

ARTICLE I 
DEFINITIONS 

Section 1.01 Definitions.  Whenever used in this Agreement, the following words and 
phrases, unless the context otherwise requires, shall have the following meanings: 

“Administrative Agent” means Bank of America, N.A., in its capacity as administrative 
agent under the Credit Agreement, and its permitted successors and assigns in such capacity. 

“Adverse Claim” means a Lien on any Person’s assets or properties in favor of any other 
Person, other than any Lien created under the Transaction Documents. 

“Agreement” means this agreement, as the same may be amended, restated, 
supplemented or otherwise modified from time to time. 
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“Applicable Law” means all federal, state and local laws, rules and regulations 
applicable to the Transaction Documents, or to the performance by the Seller, the Purchaser of 
the Servicer of any of their obligations with respect thereto.   

“Authority PSL Account Agreement” means that certain Authority PSL Account 
Agreement, dated as of the Effective Date, among the Seller, the Purchaser, the Servicer, the 
Calculation Agent, the Collateral Agent and the Depositary Bank, as the same may be amended, 
restated, supplemented or otherwise modified from time to time. 

“Authority PSL-Sourced Proceeds Account” shall have the meaning given to such 
term in Section 3.03(b). 

“BACA” means that certain Blocked Account Control Agreement, dated as of the 
Effective Date, by and among the Clearing Account Bank, the Seller, and the Collateral Agent, 
pursuant to which the Collateral Agent has been granted control (as defined in the UCC) over the 
Clearing Account, as the same may be amended, restated, supplemented or otherwise modified 
from time to time. 

“Bankruptcy Code” means Title 11 of the United States Code entitled “Bankruptcy,” as 
now and hereafter in effect, or any successor statute. 

“Business Day” means any day excluding Saturday, Sunday and any day which is a legal 
holiday under the laws of the State of New York or is a day on which banking institutions 
located in such state are authorized or required by law or other governmental action to close. 

“Calculation Agency Agreement” means that certain Calculation Agency Agreement, 
dated as of the Effective Date, by and among the Seller, the Purchaser and the Calculation Agent, 
as the same may be amended, restated, supplemented or otherwise modified from time to time, 
pursuant to which the Calculation Agent shall, among other things, calculate the amount of funds 
required to be transferred from the Authority PSL-Sourced Proceeds Account to the Trust PSL-
Sourced Proceeds Account on each Purchase Date, the amount of funds required to be 
transferred from the Authority PSL-Sourced Proceeds Account, the Trust PSL-Sourced Proceeds 
Account or the PSL Cost and Expense subaccount in connection with the payment of Processing 
Costs and Chargebacks, the amount of the Minimum Monthly PSL Tranche and the amount of 
the Estimated Future PSL Costs and Expenses and provide related instructions and certificates to 
the appropriate depositary bank under the Authority PSL Account Agreement and the Deposit 
and Disbursement Agreement. 

“Calculation Agent” means Raiders Football Club, LLC, a Nevada limited liability 
company, or its successors, as calculation agent under the Calculation Agency Agreement. 

“Chargeback” means (i) a reversal or return of a credit card, debit card, ACH, check or 
other payment for any reason, including in respect of refunds to PSL Licensees under the terms 
of the PSL Contract; provided, however, that the underlying PSL to which such reversal or return 
relates either remains in full force and effect (including with respect to the applicable PSL 
Licensee’s obligation to make payments thereunder) or is available for resale (as a Replacement 
PSL) under the PSL Marketing and Sales Agreement or (ii) a Misapplied Payment. 
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“Clearing Account” shall have the meaning given to such term in Section 3.03(a). 

“Clearing Account Bank” means Bank of America, N.A., or such other financial 
institution at which the Clearing Account is established from time to time.  

“Clearing Account Closure Certificate” means a certificate from the Calculation Agent 
confirming that no additional PSL Revenues are expected to be received with respect to the 
Program. 

“Closing Date” means September 14, 2017. 

“Collateral Agent” means Bank of America, N.A., in its capacity as collateral agent 
under the Credit Agreement, and its permitted successors and assigns in such capacity. 

“Construction Funds Trust Agreement” means that certain Construction Funds Trust 
Agreement, dated as of March 28, 2018, among the Construction Funds Trustee, the disbursing 
agent identified therein, the Seller and StadCo, as the same may be amended, restated, 
supplemented or otherwise modified from time to time. 

“Construction Funds Trust” means the trust fund established pursuant to the 
Construction Funds Trust Agreement. 

“Construction Funds Trustee” means U.S. Bank National Association. 

“Credit Agreement” means that certain Credit Agreement, dated as of the Closing Date, 
among Purchaser, various lenders party thereto, the Administrative Agent, the Collateral Agent 
and the other parties thereto, as the same may be amended, restated, supplemented or otherwise 
modified from time to time. 

“Deposit and Disbursement Agreement” means that certain Deposit and Disbursement 
Agreement, dated as of the Effective Date, by and among the Purchaser, StadCo, the Calculation 
Agent, the Administrative Agent, the Collateral Agent and the Depositary Bank, as the same may 
be amended, restated, supplemented or otherwise modified from time to time. 

“Debtor Relief Laws” means the Bankruptcy Code, and all other liquidation, 
conservatorship, bankruptcy, assignment for the benefit of creditors, moratorium, rearrangement, 
receivership, insolvency, reorganization, or similar debtor relief laws of the United States or 
other applicable jurisdictions from time to time in effect. 

“Depositary Bank” shall have the meaning given to such term in the Deposit and 
Disbursement Agreement. 

“Development Agreement” means that certain Development Agreement, dated as of 
March 28, 2018, by and between the Seller and StadCo, as the same may be amended, restated, 
supplemented or otherwise modified from time to time. 

“Disbursement Notice and Instruction” means the written notice delivered by the 
Seller to the Purchaser (with a copy to the Calculation Agent and the Collateral Agent) on a 
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monthly basis following the PSL Cost and Expense Reserve Trigger Date pursuant to 
Section 5.01(t), in substantially the form attached hereto as Exhibit D. 

“Effective Date” means [__], 2018. 

“Enabling Works Agreement” means that certain Pre-Development Agreement, dated 
as of September 14, 2017, by and among the Authority and StadCo, as the same may be 
amended, amended and restated, restated, supplemented or otherwise modified from time to 
time. 

“Estimated Future PSL Costs and Expenses” shall have the meaning given to such 
term in Section 5.01(n). 

“Event of Bankruptcy” means, with respect to any Person, (a) that such Person becomes 
unable or admits in writing its inability or fails generally to pay its debts as they become due; (b) 
that any writ or warrant of attachment or execution or similar process is issued or levied against 
all or any material part of the property of any such Person and is not released, vacated or fully 
bonded within sixty (60) days after its issue or levy; (c) that such Person institutes or consents to 
the institution of any proceeding under any Debtor Relief Law, or makes an assignment for the 
benefit of creditors, or applies for or consents to the appointment of any receiver, trustee, 
custodian, conservator, liquidator, rehabilitator or similar officer for it or for all or any material 
part of its property; or (d) that any receiver, trustee, custodian, conservator, liquidator, 
rehabilitator or similar officer is appointed without the application or consent of such Person and 
the appointment continues undischarged or unstayed for sixty (60) days; or (e) that any 
proceeding under any Debtor Relief Law relating to any such Person or to all or any material part 
of its property is instituted without the consent of such Person and continues undismissed or 
unstayed for sixty (60) days, or an order for relief is entered in any such proceeding. 

“Event of Default” means the occurrence of any one or more of the following events: 

(a) the Seller or the Purchaser shall fail to make any payment or deposit required to 
be made by it hereunder or under any other Transaction Document when due hereunder or 
thereunder and such failure shall continue for three (3) Business Days; 

(b) any representation, warranty, certification or statement made by the Seller or the 
Purchaser in this Agreement, any other Transaction Document to which it is a party or in any 
other information, report or document delivered pursuant hereto or thereto shall prove to have 
been incorrect in any material respect (except any representation or warranty qualified by 
materiality or by reference to a material adverse effect, which shall prove to have been incorrect 
in any respect when made or confirmed); 

(c) the Seller or the Purchaser shall fail to perform or observe in any material respect 
any term, covenant or agreement contained in this Agreement required on its part to be 
performed or observed and any such failure remains unremedied for thirty (30) days after the 
earlier to occur of (i) written notice thereof has been given to the Seller or the Purchaser, as 
applicable, and to the Servicer or (ii) knowledge thereof by a Responsible Officer of the Seller or 
the Purchaser, as applicable; 
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(d) any Event of Bankruptcy shall occur with respect to the Seller or the Purchaser; 

(e) the Purchaser or the Collateral Agent, on behalf of the Secured Parties, shall for 
any reason fail or cease to, with respect to Purchaser, own, or, with respect to the Collateral 
Agent, have a perfected first priority security interest in the PSL Revenues, free and clear of any 
Adverse Claim; 

(f) a Servicer Default shall have occurred and be continuing; 

(g) the occurrence of an Event of Default under the Credit Agreement; or 

(h) any material provision of this Agreement or any other Transaction Document to 
which the Seller, the Servicer or the Purchaser is a party shall cease to be in full force and effect. 

“Final Purchase” shall have the meaning given to such term in Section 2.01(a). 

“Final Purchase Date” shall have the meaning given to such term in Section 2.01(a). 

“Governmental Authority” means any federal, state, municipal, national or other 
government, governmental department, commission, board, bureau, court, agency or 
instrumentality or political subdivision thereof or any entity, officer or examiner exercising 
executive, legislative, judicial, regulatory or administrative functions of or pertaining to any 
government or any court, in each case whether associated with a state of the United States, the 
United States, or a foreign entity or government. 

“Holding Account” shall have the meaning given to such term in Section 3.03(b). 

“Insufficiency Event Notice” shall have the meaning given to such term in Section 
3.03(a). 

“Joint Venture” means a joint venture, partnership or other similar arrangement, 
whether in corporate, partnership or other legal form; provided that in no event shall any 
corporate Subsidiary of any Person be considered to be a Joint Venture to which such Person is a 
party. 

“Lenders” means the various lenders party to the Credit Agreement. 

“Lien” means any mortgage, pledge, hypothecation, assignment, encumbrance, lien 
(statutory or other), charge, or preference, priority or other security interest or preferential 
arrangement in the nature of a security interest of any kind or nature whatsoever (including any 
conditional sale or other title retention agreement and any financing lease having substantially 
the same economic effect as any of the foregoing). 

“Loan(s)” means the loans or other extensions of credit provided to the Purchaser under 
the Credit Agreement. 

“Marketing Agent” means TeamCo, and its successors and assigns, as marketing and 
sales agent under the PSL Marketing and Sales Agreement.  
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“Material Adverse Effect” means any change, effect, event, occurrence, state of facts or 
development that materially and adversely affects (a) the validity or enforceability of the PSL 
Contracts or the collectability of a material portion of the PSL Revenues, (b) the operations, 
business, properties, liabilities (actual or contingent), or condition (financial or otherwise) of the 
Purchaser, the Servicer or the Seller, (c) the ability of the Purchaser, the Servicer or the Seller to 
perform its or their, as applicable, respective obligations under the Transaction Documents to 
which it is a party, or (d) the material rights of or benefits available to the Administrative Agent, 
Collateral Agent or the Lenders under the Transaction Documents. 

“Minimum Monthly PSL Tranche” means a PSL Tranche of PSL Revenues determined 
by the Purchaser to be sufficient to cover the Purchaser’s monthly debt service (using the 
Assumed Interest Rate) for Loans made under the Credit Agreement to fund the purchase of the 
PSL Tranches of PSL Revenues and related costs, which Loans will be recorded as such and 
monitored as set forth in the Deposit and Disbursement Agreement. 

“Misapplied Payment” means an amount deposited into the Clearing Account that either 
(i) does not constitute or otherwise relate to PSL Revenues or (ii) does constitute or otherwise 
relate to PSL Revenues but (x) the payment of such amount is not yet due in accordance with the 
applicable PSL Contract and (y) the purchaser of the applicable PSL has requested that the Seller 
(or the Marketing Agent) return such amount.    

“NFL Consent Letter” means that certain agreement or agreements, as the case may be, 
among inter alia the NFL, TeamCo, StadCo, the Collateral Agent, the Administrative Agent and 
the Purchaser, made in connection with this Agreement on the Effective Date, as the same may 
be amended, restated, supplemented or otherwise modified from time to time.  

“Non-Waived Event of Default” means any occurrence of an Event of Default on the 
part of the Seller which, in accordance with Section 6.01 hereof, has not been waived by the 
Purchaser and, as a result thereof, the Purchaser has ceased purchasing interests in PSL Revenues 
from the Seller hereunder. 

“Notice of Sale” means the written notice delivered by the Seller to the Purchaser before 
the applicable Purchase Date pursuant to Section 2.01(a), in substantially the form attached 
hereto as Exhibit A-1 or, in the case of the Final Purchase Date, in substantially the form 
attached hereto as Exhibit A-2. 

“Opinion of Counsel” means one or more written opinions of counsel, which counsel 
shall be acceptable to the Collateral Agent. 

“PATRIOT Act” means the USA Patriot Act, Title III of Pub. L.107-56 (October 26, 
2011). 

“Person” means and includes natural persons, corporations, limited partnerships, general 
partnerships, limited liability companies, limited liability partnerships, joint stock companies, 
Joint Ventures, associations, companies, trusts, banks, trust companies, land trusts, business 
trusts or other organizations, whether or not legal entities, and Governmental Authorities. 
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“Processing Agreement” means each processing agreement (including related binding 
regulations to the extent incorporated therein and made a part thereof) entered into by and 
between the Seller and a Processor for the purpose of facilitating credit card, debit card, ACH 
debit, check and other payments by the PSL Licensees under the PSL Contracts, together with 
any agreement between the Seller and the Clearing Account Bank for the purpose of maintaining 
the Clearing Account and providing customary deposit account services in connection therewith. 

“Processing Costs” means the fees, charges and other amounts due to a Processor in the 
ordinary course pursuant to a Processing Agreement and, for the avoidance of doubt, excludes 
Chargebacks and any amounts payable to a Processor under an indemnification provision or due 
to a breach by the Seller under the applicable Processing Agreement; provided, however, that 
nothing herein shall restrict the Seller from seeking compensation from the Marketing Agent 
under the PSL Marketing and Sales Agreement in connection with any indemnity liability 
suffered by the Seller under any such Processing Agreement. 

“Processing Costs PSL Tranche” means a PSL Tranche of PSL Revenues in an amount 
equal to the Processing Costs actually paid to the Processors (whether paid through netting of 
PSL Revenues or otherwise) during the prior calendar month. 

“Processor” means a Person that in the ordinary course of business provides (i) 
processing services in respect of credit card and debit card payments, (ii) Automated Clearing 
House services or (iii) check clearing or other deposit account services in respect of the Clearing 
Account.  The initial Processor shall be Banc of America Merchant Services, LLC. 

“Program” shall have the meaning given to such term in Exhibit E to this Agreement. 

“Project” shall mean the Stadium and all related facilities and other necessary 
improvements, together with supporting infrastructure, on a site more particularly described in 
the Development Agreement.  

“PSL” means a personal seat license that entitles the PSL Licensee to, among other 
things, buy season tickets to certain Team games and for certain other events held at the Stadium 
for a certain seat in the Stadium. 

“PSL Contract” means the license agreement relating to a PSL, which shall be 
substantially consistent with the summary of terms set forth on Exhibit E attached hereto, subject 
to modifications as may be approved in advance by the Purchaser and the Collateral Agent in 
writing. 

“PSL Contribution Amount” shall have the meaning given to such term in the 
Development Agreement. 

“PSL Cost and Expense Reserve Trigger Date” means the date of the earlier to occur 
of (a) the occurrence of a Non-Waived Event of Default and (b) the Final Purchase. 

“PSL Cost and Expense subaccount” shall have the meaning given to such term in 
Section 3.03(b). 
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“PSL Estimate Report” shall have the meaning given to such term in Section 5.01(n). 

“PSL Expenses Budget” shall have the meaning given to such term in Section 5.01(n). 

“PSL Licensee” means the licensee under a PSL. 

“PSL Marketing and Sales Agreement” means that certain Personal Seat License 
Marketing and Sales Agreement, dated as of the Effective Date, between the Seller and the 
Marketing Agent. 

“PSL Related Costs and Expenses” shall mean the Seller’s fees, costs and expenses 
previously incurred, expected to be incurred or actually incurred under the PSL Marketing and 
Sales Agreement or under this Agreement or otherwise associated with the PSL program or 
associated with the generation of the PSL Revenues (such as costs and expenses incurred in the 
structuring and documentation of the PSL program, and the marketing, sale, remarketing, and 
resale of PSLs), including all fees, costs, expenses and other amounts payable by Seller under 
this Agreement or payable by the Seller to TeamCo, as agent, or any subagent or entity engaged 
to structure, develop, market and/or sell PSLs, provided that such fees, costs, and expenses shall 
be evidenced by supporting documentation. 

“PSL Revenues” means, collectively: (i) all payments, revenues, rents, royalties, issues, 
profits, fees, proceeds and other amounts paid or payable to the Seller under or relating to a PSL 
Contract (including any Replacement PSLs) sold, or caused to be sold, by the Seller, including 
any financing fees and interest relating to the financing of a PSL Contract, (ii) all other rights 
(but not any obligations) of the Seller under the related PSL Contracts, and (iii) any and all 
proceeds related to the foregoing. 

“PSL Seat” means a seat in the Stadium which has been designated by the Seller as 
having a PSL associated with it. 

“PSL Tranche” means the percentage of PSL Revenues sold pursuant to this Agreement 
on a Purchase Date as set forth in the applicable Notice of Sale, including a Minimum Monthly 
PSL Tranche and a Processing Costs PSL Tranche but excluding an Unsold PSL Tranche. 

“Purchase” means a purchase of PSL Revenues pursuant to this Agreement. 

“Purchaser” has the meaning set forth in the Preamble to this Agreement.  

“Purchase Date” means any date on which the Seller has sold a PSL Tranche pursuant to 
this Agreement.  For the avoidance of doubt, the term Purchase Date includes the Final Purchase 
Date.  Except for the Final Purchase Date, each Purchase Date shall occur on the day of the 
calendar month in which a Notice of Sale is delivered or deemed delivered pursuant to Section 
2.01(a). 

“Purchase Price” means, with respect to any PSL Tranche sold hereunder, the 
percentage of the PSL Revenues then being sold multiplied by the Targeted PSL Contribution 
Amount, less any discounts relating to the fees, costs or expenses of the Purchaser and any set 
asides for capitalized interest and/or debt service reserves under the Credit Agreement. 
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“Release Date” means the first date occurring after the date hereof on which (i) not less 
than $450,000,000 of Project Costs (as defined in the Development Agreement) in the aggregate 
have bene paid and (ii) not less than $375,000,000 of such Project Costs shall have been paid to 
the Design-Builder (as defined in the Development Agreement) in the aggregate (determined 
cumulatively without duplication) as part of the Contract Sum under the Design-Build 
Agreement (as defined in the Development Agreement) and the Letter Agreement (as defined in 
the Design-Build Agreement); provided, however, that for the purposes of this clause (ii) no 
sums paid to the AOR (as defined in the Design-Build Agreement) or the Lead Design Architect 
(as defined in the Design-Build Agreement) prior to the execution of the GMP Amendment (as 
defined in the Design-Build Agreement) shall be included. 

“Released subaccount” shall have the meaning given to such term in Section 3.03(b). 

“Replacement Debt” shall have the meaning given to such term in the Residual 
Certificate. 

“Replacement PSL” shall mean a new, replacement PSL to be sold with respect to a PSL 
Seat in the event that a PSL shall terminate due to a default by the PSL Licensee under the 
applicable PSL Contract. 

“Reserve Amount” means $150,000 or such other amount agreed to in writing by the 
Seller and the Purchaser; provided, however, that the written consent of the Collateral Agent  
shall be required in connection with any increase or decrease of the Reserve Amount. 

“Residual Certificate” means one or more bonds, notes or other instruments of the 
Purchaser which together evidence the right of the holder to be paid any amounts representing 
PSL Revenues following the repayment in full of the Purchaser’s obligations under the Credit 
Agreement and certain other debt as more particularly described in such Residual Certificate. 

“Responsible Officer” means, (i) with respect to the Seller, any executive or attorney of 
the Seller, or any other official of the Seller customarily performing functions similar to those 
performed by either of the above designated officials, and also with respect to a particular matter, 
any other official to whom such matter is referred because of such official’s knowledge of and 
familiarity with the particular subject, and (ii) with respect to the Purchaser, the President, any 
Vice President, Assistant Vice President, Secretary, any Assistant Secretary, Treasurer, any trust 
officer or any other officer of Wilmington Trust Company (in its capacity as Trustee of the 
Purchaser) customarily performing functions similar to those performed by any of the above 
designated officers and also, with respect to a particular matter, any other officer of Wilmington 
Trust Company (in its capacity as Trustee of the Purchaser) to whom such matter is referred 
because of such officer’s knowledge of and familiarity with the particular subject, (iii) with 
respect to the Servicer, the President, any Vice President, Secretary, or Treasurer of the Servicer, 
and (iv) with respect to any of the Seller or the Servicer, any official thereof so designated by the 
governing board. 

“Seller” shall have the meaning set forth in the Preamble to this Agreement.  

“Servicer” shall have the meaning set forth in the Preamble to this Agreement.  
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“Servicer Default” shall have the meaning given to such term in Section 3.04. 

“Servicer Indemnified Parties” shall have the meaning given to such term in Section 
3.08. 

“Servicing Agreement Supplement” shall have the meaning given to such term in 
Section 3.01(a). 

“Servicing Fee” means $10,000 per annum, which amount takes into account other 
valuable  consideration received by the Servicer in connection with related services provided 
with respect to the PSLs, or such other amount as may be agreed to in writing by the Servicer, 
the Purchaser and the Collateral Agent. 

“Solvent” means, with respect to any Person at any time, a condition under which (i) the 
fair value and present fair saleable value of such Person’s total assets is, on the date of 
determination, greater than such Person’s total liabilities (including contingent and unliquidated 
liabilities) at such time; (ii) such Person is and shall continue to be able to pay all of its liabilities 
as such liabilities mature; and (iii) such Person does not have unreasonably small capital with 
which to engage in its current and in its anticipated business. 

For purposes of this definition, (a) the amount of a Person’s contingent or unliquidated 
liabilities at any time shall be that amount which, in light of all the facts and circumstances then 
existing, represents the amount which can reasonably be expected to become an actual or 
matured liability; (b) the “fair value” of an asset shall be the amount which may be realized 
within a reasonable time either through collection or sale of such asset at its regular market 
value; (c) the “regular market value” of an asset shall be the amount which a capable and diligent 
business person could obtain for such asset from an interested buyer who is willing to purchase 
such asset under ordinary selling conditions; and (d) the “present fair saleable value” of an asset 
means the amount which can be obtained if such asset is sold with reasonable promptness in an 
arm’s length transaction in an existing and not theoretical market. 

“StadCo” means LV Stadium Events Company, LLC, a Nevada limited liability 
company. 

“Stadium” means a new approximately 65,000 seat enclosed professional football 
stadium which the Purchaser intends to develop, finance and construct as more fully described in 
the Development Agreement. 

“Stadium Lease Agreement” means that certain Stadium Lease Agreement, dated as of 
March 28, 2018 between the Seller and StadCo, as the same may be amended, restated, 
supplemented or otherwise modified from time to time. 

“Subservicer” shall have the meaning given to such term in Section 3.01(d). 

“Subsidiary” means, with respect to any Person, any corporation, partnership, limited 
liability company, association, joint venture or other business entity of which more than 50% of 
the total voting power of shares of stock or other ownership interests entitled (without regard to 
the occurrence of any contingency) to vote in the election of the Person or Persons (whether 
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directors, managers, trustees or other Persons performing similar functions) having the power to 
direct or cause the direction of the management and policies thereof is at the time owned or 
controlled, directly or indirectly, by that Person or one or more of the other Subsidiaries of that 
Person or a combination thereof; provided that in determining the percentage of ownership 
interests of any Person controlled by another Person, no ownership interest in the nature of a 
“qualifying share” of the former Person shall be deemed to be outstanding. 

“Targeted PSL Contribution Amount” means an amount no less than $250 million. 
Such amount is the estimated aggregate “face” amount of license fees, not including any finance 
charges or installment fees paid or to be paid by PSL Licensees, relating to the total PSL 
Contracts expected to be available to be entered into by the Seller, counting only one PSL 
Contract per PSL Seat.  For the avoidance of doubt, the Seller may in its sole discretion increase 
the “face” amount of such license fees and/or increase the number of PSL Seats; provided, 
however, that any such increase will not increase the Targeted PSL Contribution Amount as used 
herein.   

“Team” means the NFL franchise currently known as the Raiders. 

“TeamCo” means Raiders Football Club, LLC, a Nevada limited liability company. 

“Transaction Documents” means this Agreement, the Credit Agreement, the Authority 
PSL Account Agreement, the Deposit and Disbursement Agreement and all of the other 
instruments, documents and other agreements executed and delivered by the Seller, the Purchaser 
or the Servicer in connection with any of the foregoing. 

“Trust PSL-Sourced Proceeds Account” shall have the meaning given to such term in 
Section 3.03(b). 

“UCC” means the Uniform Commercial Code as in effect in the applicable jurisdiction or 
jurisdictions. 

“Unreleased subaccount” shall have the meaning given to such term in Section 3.03(b). 

“Unsold PSL Tranche” means the percentage of PSL Revenues not sold pursuant to this 
Agreement as of any date of measurement. 

Section 1.02 Other Definitional Provisions. 

(a) Capitalized terms used herein and not otherwise defined herein have the 
meanings assigned to them in the Credit Agreement. 

(b) All terms defined in this Agreement shall have the defined meanings when 
used in any certificate or other document made or delivered pursuant hereto unless 
otherwise defined therein. 

(c) As used in this Agreement and in any certificate or other document made 
or delivered pursuant hereto or thereto, accounting terms not defined in this Agreement or 
in any such certificate or other document, and accounting terms partly defined in this 
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Agreement or in any such certificate or other document to the extent not defined, shall 
have the respective meanings given to them under generally accepted accounting 
principles.  To the extent that the definitions of accounting terms in this Agreement or in 
any such certificate or other document are inconsistent with the meanings of such terms 
under generally accepted accounting principles, the definitions contained in this 
Agreement or in any such certificate or other document shall control. 

(d) The words “hereof”, “herein”, “hereunder” and words of similar import 
when used in this Agreement shall refer to this Agreement as a whole and not to any 
particular provision of this Agreement; Article and Section references contained in this 
Agreement are references to Articles and Sections in or to this Agreement unless 
otherwise specified; and the term “including” shall mean “including without limitation.” 

(e) The definitions contained in this Agreement are applicable to the singular 
as well as the plural forms of such terms and to the masculine as well as to the feminine 
and neuter genders of such terms. 

(f) Any agreement, instrument or statute defined or referred to herein or in 
any instrument or certificate delivered in connection herewith means such agreement, 
instrument or statute as from time to time amended, modified or supplemented and 
includes (in the case of agreements or instruments) references to all attachments thereto 
and instruments incorporated therein; references to a person are also to its permitted 
successors and assigns. 

(g) The phrases “to the knowledge of the Seller,” “to the Seller’s knowledge,” 
“to the best knowledge of the Seller” or other similar phrase used herein or in any 
certificate delivered pursuant hereto, shall mean that a Responsible Officer had actual 
knowledge with respect to the information referred to in connection with such phrase. 

ARTICLE II 
CONVEYANCE OF PSL REVENUES 

Section 2.01 Conveyance of PSL Revenues. 

(a) On the terms and subject to the conditions set forth herein, the Seller 
hereby sells to the Purchaser effective as of each Purchase Date, and the Purchaser 
hereby purchases from the Seller effective as of each Purchase Date, all of Seller’s right, 
title and interest, in, to and under the percentage of the PSL Revenues set forth in the 
Notice of Sale delivered by the Seller to the Purchaser (with a copy thereof delivered to 
the Calculation Agent and the Collateral Agent) at least five (5) days before each such 
Purchase Date, whether such PSL Revenues exist on the date of such sale or come into 
existence thereafter.  The Notice of Sale shall also set forth the total percentage 
(including the percentage then being sold) of PSL Revenues sold as of the date of each 
Purchase Date.  For the avoidance of doubt, no more than 100% of the PSL Revenues 
may be sold hereunder.  The Seller agrees to deliver to the Purchaser (with a copy thereof 
delivered to the Calculation Agent and the Collateral Agent) a Notice of Sale once per 
calendar month and, pursuant to such monthly Notice of Sale, the Seller shall sell to the 
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Purchaser a PSL Tranche equal to or greater than the Minimum Monthly PSL Tranche 
plus the Processing Costs PSL Tranche.  In the event that the Seller fails to deliver such 
monthly Notice of Sale on or before the [__] calendar day of any month, the Seller shall 
be deemed to have sold to the Purchaser the Minimum Monthly PSL Tranche plus the 
Processing Costs PSL Tranche on such date.  The Purchaser shall provide to the Seller on 
or before the [__] calendar day of each month, the Minimum Monthly PSL Tranche 
required for the current month.  In addition to the foregoing, on the date on which the 
Final Credit Extension is made under the Credit Agreement (the “Final Purchase 
Date”), the Seller shall be deemed to have sold the remaining Unsold PSL Tranche to the 
Purchaser hereunder (the “Final Purchase”) so that 100% of the PSL Revenues shall 
have been sold hereunder.  The Seller shall deliver a Notice of Sale with respect to such 
Final Purchase at least [five (5)] days prior to the Final Purchase Date; provided, 
however, that the Final Purchase shall be deemed to occur on the Final Purchase Date 
notwithstanding the failure of the Seller to deliver such Notice of Sale.  Each Notice of 
Sale shall also be executed by the Marketing Agent and include a representation by the 
Marketing Agent that all of the representations and warranties of the Marketing Agent set 
forth in the PSL Marketing and Sales Agreement are true and correct in all material 
respects and that, to the Marketing Agent’s knowledge, no default or breach has occurred 
under the PSL Marketing and Sales Agreement or this Agreement.   

(b) The Purchaser, by purchasing each PSL Tranche hereunder, shall be 
entitled to receive PSL Revenues relating to each such PSL Tranche as such PSL 
Revenues are collected as more fully set forth herein.  The Purchaser’s interest in such 
PSL Revenues is an undivided legal and equitable interest and Purchaser shall be entitled 
to receive its percentage interest in the PSL Revenues on a pari passu basis with any 
other Person holding an interest therein (including the Seller’s interest in the Unsold PSL 
Tranche). 

(c) The Seller hereby acknowledges and consents to any pledge, assignment 
and grant of a security interest by the Purchaser to the Collateral Agent pursuant to the 
Credit Agreement for the benefit of the Lenders (and any other creditors or assignees of 
Purchaser) of any or all right, title and interest of the Purchaser in, to and under the PSL 
Revenues or the assignment of any or all of the Purchaser’s rights and obligations 
hereunder to the Collateral Agent for the benefit of the Lenders. 

Section 2.02 Intent of the Parties; Grant of Security Interest.  The Seller and the 
Purchaser intend that the sale, assignment and transfer of PSL Tranches of PSL Revenues to the 
Purchaser hereunder shall be treated as a true sale and not a loan.  If notwithstanding the intent of 
the parties, the sale, assignment and transfer of PSL Tranches of PSL Revenues to the Purchaser 
is not treated as a true sale, then (i) this Agreement also is intended by the parties to be, and 
hereby is, a security agreement within the meaning of the UCC, and (ii) the sale, assignment and 
transfer of PSL Tranches of PSL Revenues provided for in this Agreement shall be treated as the 
grant of, and the Seller hereby grants to the Purchaser, a security interest in the PSL Revenues to 
secure the payment and performance of the Seller’s obligations to the Purchaser hereunder and 
under the other Transaction Documents or as may be determined in connection therewith by 
Applicable Law.  The Seller and the Purchaser shall, to the extent consistent with this 
Agreement, take such actions as may be necessary to ensure that, if this Agreement were deemed 
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to create a security interest in, and not to constitute a sale of, the PSL Tranches of PSL 
Revenues, such security interest would be deemed to be a perfected security interest in favor of 
the Purchaser under Applicable Law and shall be maintained as such throughout the term of this 
Agreement. 

Section 2.03 No Recourse.  The purchase and sale of PSL Tranches under this 
Agreement shall be without recourse to the Seller. 

Section 2.04 No Assumption of Obligations.  Except as described in Section 3.03 
below, the Purchaser shall not have any obligation or liability with respect to any PSL Revenues 
or the PSL Contracts, nor shall the Purchaser have any obligation or liability to any PSL 
Licensee (including any obligation to perform any of the obligations of the Seller under the PSL 
Contracts).  The exercise of Purchaser of any rights under this Agreement shall not release the 
Seller from any of its duties or obligations under any such PSL Revenues or PSL Contracts. 

Section 2.05 UCC Filing; Other Actions.  The Seller hereby authorizes the Purchaser 
(or its designee), on the Seller’s behalf, to record and file any financing statements (and 
continuation statements and amendments with respect to such financing statements when 
applicable) with respect to the PSL Revenues then existing and thereafter created (and, in any 
case, conveyed to the Purchaser hereunder) for the transfer and grant, as applicable, of accounts, 
instruments, chattel paper and general intangibles (as defined in the UCC) meeting the 
requirements of applicable state law in such manner and in such jurisdictions as are reasonably 
requested by the Purchaser or the Collateral Agent and necessary to perfect the transfer and 
assignment of such PSL Revenues to the Purchaser (and to the Collateral Agent (for the benefit 
of the Secured Parties) as assignee thereof).  The Seller shall take, at the Seller’s own expense 
(which expenses may be funded using  proceeds received by the Seller from sales of PSL 
Tranches to the Purchaser hereunder), all other steps as are necessary under Applicable Law 
(including the filing of any additional financing statements in connection with any Purchase) to 
perfect such transfers and assignments and has delivered to the Purchaser and the Collateral 
Agent, or shall deliver, confirmation of such steps including any assignments, as are necessary or 
are reasonably requested by the Purchaser or the Collateral Agent.  The Seller further agrees, at 
its own expense, with respect to the PSL Revenues conveyed by it to the Purchaser hereunder, 
that it will not make any indication on its books and records or computer files that suggests such 
PSL Revenues have not been conveyed pursuant to this Agreement. 

Section 2.06 Purchase Consideration.  The Purchaser agrees to pay the Seller with 
respect to any PSL Tranche of PSL Revenues purchased by the Purchaser from the Seller on 
each Purchase Date, the Purchase Price.  As additional consideration for the purchases of PSL 
Tranches hereunder, the Purchaser shall by appropriate instrument or instruments sell, transfer, 
assign, set over and otherwise convey, or cause to be sold, transferred, assigned, set over or 
otherwise conveyed or issued, to the Seller the Residual Certificate. 



 

15 
HOU:3850831.9 

ARTICLE III 
SERVICING 

Section 3.01 Appointment of Servicer. 

(a) Notwithstanding the sale of PSL Tranches of PSL Revenues pursuant to 
this Agreement, each of the Seller and the Purchaser hereby appoints TeamCo as Servicer 
and authorizes TeamCo, in its capacity as Servicer, to be responsible for the servicing, 
administration and collection of the PSL Revenues upon the terms and conditions set 
forth in this Article III.  It is acknowledged and agreed that terms and conditions set forth 
in this Article III may be supplemented and/or modified pursuant to a separate servicing 
agreement executed by each of the Seller, the Purchaser and the Servicer (the “Servicing 
Agreement Supplement”).  To the extent permitted by Applicable Law, the Seller and the 
Purchaser hereby grant to the Servicer appointed hereunder an irrevocable power of 
attorney to take any and all steps in their respective names and on their behalf as 
necessary or desirable, in the reasonable determination of the Servicer, to collect all 
amounts due under any and all PSL Revenues, including endorsing the Seller’s and the 
Purchaser’s name on checks and other instruments representing collections and enforcing 
such PSL Revenues and the related PSL Contracts and to take all such other actions set 
forth in this Article III or any Servicing Agreement Supplement. Until the Purchaser or 
the Collateral Agent gives notice to the existing Servicer of the designation of a new 
Servicer, the existing Servicer is hereby designated as, and hereby agrees to perform the 
duties and obligations of, the Servicer pursuant to the terms hereof. At any time following 
the resignation of the existing Servicer or occurrence and during the continuation of an 
Event of Default (including a Servicer Default), the Purchaser or the Collateral Agent 
may designate as Servicer any Person (including the Collateral Agent) to succeed the 
initial Servicer or any successor Servicer, on the condition in each case that any such 
Person so designated shall agree to perform the duties and obligations of the Servicer 
pursuant to the terms hereof and any Servicing Agreement Supplement. 

(b) Upon the designation of a successor Servicer as set forth above, the 
existing Servicer agrees that it will terminate its activities as Servicer hereunder in a 
manner which the Collateral Agent determines will facilitate the transition of the 
performance of such activities to the new Servicer, and the existing Servicer shall 
cooperate with and assist such new Servicer. Such cooperation shall include access to and 
transfer of records and use by the new Servicer of all records, licenses, hardware or 
software necessary or desirable to collect the PSL Revenues. 

(c) The existing Servicer acknowledges that the Seller, the Purchaser and the 
Collateral Agent have relied on the existing Servicer’s agreement to act as Servicer 
hereunder in making their decision to execute and deliver this Agreement and the other 
Transaction Documents.  Accordingly, the existing Servicer agrees that it will not 
voluntarily resign as Servicer without giving the Seller, the Purchaser and the Collateral 
Agent at least ninety (90) days prior written notice. 

(d) Subject to the prior written consent of the Seller, the Purchaser and the 
Collateral Agent, the Servicer may delegate its duties or obligations hereunder to a 
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subservicer (the “Subservicer”); provided that, in connection with such delegation, (i) 
the Subservicer agrees in writing to perform the duties and obligations of the Servicer 
pursuant to the terms hereof, (ii) the Servicer shall remain primarily liable for the 
performance of the duties and obligations so delegated, and (iii) the terms of any 
agreement with the Subservicer shall provide that the Purchaser or the Collateral Agent 
may terminate such agreement upon the termination of the Servicer hereunder by giving 
notice of its desire to terminate such agreement to the Servicer (and the Servicer shall 
provide appropriate notice to the Subservicer). 

Section 3.02 Duties of Servicer and Related Matters. 

(a) The Servicer shall take or cause to be taken all reasonable action as may 
be necessary or advisable to collect all PSL Revenues from time to time, all in 
accordance with this Agreement, any Servicing Agreement Supplement and all 
Applicable Law, with reasonable care and diligence.  To the extent not otherwise paid 
directly to the Clearing Account by the applicable PSL Licensees, the Servicer shall set 
aside (and, if applicable, segregate) and hold in trust for the accounts of the Purchaser 
and the Seller, as applicable, the amount of the collections with respect to the PSL 
Revenues to which the Purchaser and the Seller are entitled.  The Servicer shall not 
commingle any PSL Revenues received by it with any of its own assets.  The Servicer 
shall not amend, modify or waive any term or condition of any PSL Contract related to 
the PSL Revenues without the prior written consent of the Purchaser and the Collateral 
Agent.  The Seller and the Purchaser shall deliver to the Servicer and the Servicer shall 
hold in trust for the Seller, the Purchaser and the Collateral Agent, on behalf of the 
Lenders, in accordance with their respective interests, all records which evidence or relate 
to any PSL Revenues.  Notwithstanding anything to the contrary contained herein, at any 
time when an Event of Default is continuing, the Purchaser or the Collateral Agent shall 
have the right to direct the Servicer to commence or settle any legal action to enforce 
collection of any PSL Revenue; provided, however, that the Servicer shall not be required 
to pursue any such enforcement action unless and until it has received, to its reasonable 
satisfaction, assurances that its costs and expenses in connection with such enforcement 
action will be reimbursed.  The Servicer shall not make the Purchaser, the Seller or the 
Collateral Agent a party to any litigation without the prior written consent of such Person. 
The Servicer acknowledges that at any time when an Event of Default exists and is 
continuing, the Purchaser or the Collateral Agent may notify any PSL Licensee of its 
interest in the PSL Revenues. 

(b) The Servicer shall employ procedures (including collection procedures) 
and exercise the same degree of care that it customarily employs and exercises in 
servicing and administering receivables and any other assets similar to the PSL Revenues 
and shall act in accordance with the standards of practice, diligence, prudence and 
competence generally maintained by companies that are in the business of servicing and 
administering receivables. 
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Section 3.03 Clearing Account; Holding Account; Authority PSL Account Agreement 
and Deposit and Disbursement Agreement. 

(a) The Seller has established a deposit account with the Clearing Account 
Bank, which account shall be maintained for the benefit of the Seller and the Purchaser 
and shall be subject to the BACA in favor of the Collateral Agent (the “Clearing 
Account”). The Seller, the Servicer and the Purchaser shall direct all PSL Licensees to 
pay all PSL Revenues directly to the Clearing Account.  To the extent not otherwise paid 
directly to the Clearing Account by the applicable PSL Licensees, any PSL Revenues 
received by any of the Seller, the Servicer or the Purchaser shall be sent promptly (but in 
any event within three (3) Business Days following receipt thereof) to the Clearing 
Account.  The Clearing Account Bank shall be instructed by the Collateral Agent to 
sweep, on a daily basis, all amounts on deposit in the Clearing Account in excess of the 
Reserve Amount to the Holding Account.  The Reserve Amount shall be maintained in 
the Clearing Account solely for the purpose of funding Chargebacks, if any, and 
Processing Costs related to the PSL Revenues.  The Seller shall provide, or cause to be 
provided, the Calculation Agent with copies of all bank statements provided by the 
Clearing Account Bank with respect to the Clearing Account.  The Calculation Agent 
shall on a monthly basis review such bank statements and if the Reserve Amount is at any 
time determined by the Calculation Agent, in its reasonable judgment, to be (x) 
insufficient to cover any existing or reasonably anticipated Chargebacks or Processing 
Costs or (y) excessive based on the existing or reasonably anticipated Chargebacks or 
Processing Costs, then the Calculation Agent shall provide a notice to the Seller, the 
Purchaser and the Collateral Agent recommending either (i) that the Reserve Amount be 
increased or decreased and/or (ii) that funds be withdrawn from either the Authority PSL-
Sourced Proceeds Account or Trust PSL-Sourced Proceeds Account (including the PSL 
Cost and Expense subaccount thereof) as provided below, and deposited into the Clearing 
Account in accordance with Section 3.03(a)(ii) below (an “Insufficiency Event Notice”). 
Upon receipt of an Insufficiency Event Notice, the Seller and the Purchaser shall, in 
accordance with such recommendation (subject to the prior written consent of the 
Collateral Agent): 

(i) agree in writing to increase or decrease the Reserve Amount, in which 
case the Collateral Agent shall instruct the Clearing Account Bank to increase or 
decrease, as applicable, the Reserve Amount by the agreed upon amount; and/or 

(ii) (A) if the PSL Cost and Expense Reserve Trigger Date has not occurred, 
authorize the withdrawal of funds (x) from the Authority PSL-Sourced Proceeds 
Account in a proportion equal to the Unsold PSL Tranche as of the date of such 
withdrawal and (y) from the Trust PSL-Sourced Proceeds Account in a 
proportion equal to the aggregate PSL Tranche sold as of the date of such 
withdrawal; provided that if the Release Date has occurred, such withdrawal 
shall be made solely from and to the extent of funds on deposit in the Authority 
PSL-Sourced Proceeds Account, and (B) if the PSL Cost and Expense Reserve 
Trigger Date has occurred (1) in order to pay Processing Costs due and payable, 
authorize the withdrawal of funds from the PSL Cost and Expense subaccount of 
the Trust PSL-Sourced Proceeds Account (to the extent of funds on deposit 
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therein) and (2) in order to pay Chargebacks, authorize the withdrawal of funds 
(x) from the Authority PSL-Sourced Proceeds Account in a proportion equal to 
the Unsold PSL Tranche as of the date of such withdrawal and (y) from the Trust 
PSL-Sourced Proceeds Account in a proportion equal to the aggregate PSL 
Tranche sold as of the date of such withdrawal; provided that if the Release Date 
has occurred, such withdrawal to pay Chargebacks shall be made solely from and 
to the extent of funds on deposit in the Authority PSL-Sourced Proceeds 
Account.  All funds withdrawn from the Authority PSL-Sourced Proceeds 
Account or the Trust PSL-Sourced Proceeds Account in accordance with this 
clause (ii) shall be deposited into the Clearing Account.  For purposes of making 
the transfers described in the immediately preceding sentence, the Depositary 
Bank shall rely on a certificate of the Calculation Agent in the form attached as 
Exhibit C to the Authority PSL Account Agreement (a copy of which shall be 
delivered to the Seller and the Purchaser no later than two (2) Business Days 
prior to delivery thereof to the Depositary Bank) setting forth the amounts 
needed to be withdrawn from the Authority PSL-Sourced Proceeds Account, the 
Trust PSL-Sourced Proceeds Account or the PSL Cost and Expense subaccount, 
as applicable. 

Notwithstanding anything to the contrary contained herein, any disbursement from the 
Clearing Account in respect of any Chargeback which constitutes a Misapplied Payment 
shall be subject to the prior approval of the Seller, the Purchaser and the Collateral Agent 
following their receipt of a Misapplied Payment Disbursement Letter from the 
Calculation Agent as further described in the Authority PSL Account Agreement.  No 
later than two (2) Business Days prior to closure of the Clearing Account pursuant to 
Section 5.01(e) hereof, the entire Reserve Amount shall be released to the Holding 
Account at the direction of the Collateral Agent. 

(b) The Purchaser has established an account with the Depositary Bank, 
which account shall be maintained under the Authority PSL Account Agreement for the 
benefit of the Seller and the Purchaser (the “Holding Account”).  Pursuant to the 
Authority PSL Account Agreement, an additional account (the “Authority PSL-Sourced 
Proceeds Account”) shall be established.  Pursuant to the Deposit and Disbursement 
Agreement, an additional account (the “Trust PSL-Sourced Proceeds Account”) shall 
be established.  The Trust PSL-Sourced Proceeds Account shall consist of the following 
subaccounts: (i) the Unreleased subaccount (the “Unreleased subaccount”), (ii) the 
Released subaccount (the “Released subaccount”) and (iii) the PSL Cost and Expense 
subaccount (the “PSL Cost and Expense subaccount”).  As set forth in the Authority 
PSL Account Agreement, the Depositary Bank shall transfer from the Holding Account 
to the Authority PSL-Sourced Proceeds Account all PSL Revenues related to the Unsold 
PSL Tranche.  The Depositary Bank shall maintain the Authority PSL-Sourced Proceeds 
Account as a fiduciary in trust on behalf of the Seller.  The Depositary Bank shall transfer 
from the Holding Account to the Trust PSL-Sourced Proceeds Account the percentage of 
the PSL Revenues therein that have been sold to the Purchaser pursuant to this 
Agreement.  Upon each Purchase Date, the Depositary Bank shall transfer from the 
Authority PSL-Sourced Proceeds Account to the Trust PSL-Sourced Proceeds Account, 
that percentage of the PSL Revenues therein that have been sold to the Purchaser as a part 
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of the PSL Tranche then sold.  For purposes of making the transfer described in the 
immediately preceding sentence, the Depositary Bank shall rely on a certificate of the 
Calculation Agent (which shall be acknowledged by the Seller and the Purchaser) setting 
forth the amount then on deposit in the Authority PSL-Sourced Proceeds Account and the 
amount needed to be transferred to the Trust PSL-Sourced Proceeds Account so that after 
such transfer the amount on deposit in the Trust PSL-Sourced Proceeds Account 
represents the total percentage (including the percentage then being sold) of PSL 
Revenues sold as of the date of each Purchase Date less the portion of PSL Revenues sold 
to the Purchaser which are held in the Clearing Account as the Reserve Amount.  Prior to 
the Release Date, the Depositary Bank shall transfer to the Unreleased subaccount of the 
Trust PSL-Sourced Proceeds Account all PSL Revenues transferred to the Trust PSL-
Sourced Proceeds Account.  The Purchaser acknowledges that if the Seller or StadCo 
defaults under the Development Agreement and abandons the Project prior to the Release 
Date, the PSL Revenues on deposit in the Unreleased subaccount of the Trust PSL-
Sourced Proceeds Account are subject to return to the Seller solely for the purpose of 
making refunds to PSL Licensees under the terms of the PSL Contracts; provided that the 
parties further acknowledge that PSL Revenues on deposit in the Unreleased subaccount 
may be withdrawn to fund Chargebacks and Processing Costs in accordance with Section 
3.03(a) hereof.  Until the Release Date, the Purchaser agrees to maintain all PSL 
Revenues purchased hereunder on deposit in the Unreleased subaccount for the purpose 
of funding Chargebacks and Processing Costs in accordance with Section 3.03(a) hereof 
and satisfying such refund obligations and, if such refunds are required, Purchaser shall 
direct the Servicer to make such refunds using the PSL Revenues on deposit in the 
Unreleased subaccount pursuant to the terms and conditions of the applicable PSL 
Contracts.  Notwithstanding the foregoing, the Purchaser shall also be entitled to use 
funds in the Unreleased subaccount for the purpose of paying any Servicing Fee which 
may be due and payable hereunder and any such funds shall be released in accordance 
with the terms of the Deposit and Disbursement Agreement.  Upon the Release Date, the 
Depositary Bank shall transfer all PSL Revenues on deposit in the Unreleased subaccount 
to the Released subaccount and thereafter, all PSL Revenues sold and received pursuant 
to this Agreement less the portion of PSL Revenues sold to the Purchaser which are held 
in the Clearing Account as the Reserve Amount shall be deposited directly into the 
Released subaccount.  The Seller agrees that prior to the Final Purchase Date the Seller 
shall maintain all PSL Revenues related to the Unsold PSL Tranche on deposit in the 
Authority PSL-Sourced Proceeds Account for the purpose of making additional sales of 
PSL Tranches to the Purchaser hereunder and to fund Chargebacks and Processing Costs 
in accordance with Section 3.03(a) hereof.  Any transfer from the Authority PSL-Sourced 
Proceeds Account to the Trust PSL Sourced Proceeds Account made pursuant to the 
Authority PSL Account Agreement shall be made without any reduction due to the 
Seller’s obligation to maintain such reserve. On the Final Purchase Date the Seller shall 
be deemed to have sold the Unsold PSL Tranche (which includes any PSL Revenues in 
the Authority PSL-Sourced Proceeds Account and any PSL Revenues sold to the 
Purchaser which are held in the Clearing Account as the Reserve Amount) to the 
Purchaser as provided in Section 2.01(a) hereof.   
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Section 3.04 Servicer Default.  The  occurrence  of  any  one  or  more  of  the  
following events shall constitute a “Servicer Default”: 

(a) The Servicer (i) shall fail to make any payment or deposit required to be 
made by it hereunder or under any Servicing Agreement Supplement when due and such 
failure continues for three (3) Business Days, or (ii) shall fail to observe or perform any 
other term, covenant or agreement hereunder or under any Servicing Agreement 
Supplement and such failure continues past the earlier of five (5) Business Days 
following notice by Purchaser or Collateral Agent or actual knowledge of a Responsible 
Officer of the Servicer or Purchaser; or 

(b) any representation, warranty, certification or statement made by the 
Servicer in this Agreement or in any Servicing Agreement Supplement or in any 
certificate or report delivered by it pursuant to any of the foregoing shall prove to have 
been incorrect in any material respect when made or deemed made (except any 
representation or warranty qualified by materiality or by reference to a material adverse 
effect, which shall prove to have been incorrect in any respect when made or confirmed); 
or 

(c) any Event of Bankruptcy shall occur with respect to the Servicer. 

Section 3.05 Servicing Fee.  The Servicer shall be paid the Servicing Fee.  The 
Servicing Fee shall be paid by the Purchaser from available funds in accordance with the Credit 
Agreement. 

Section 3.06 Representations and Warranties of the Servicer.  As of the date hereof, the 
Servicer hereby makes the following representations and warranties for the benefit of the Seller 
and the Purchaser and their respective successors and assigns. 

(a) Organization and Good Standing. The Servicer is duly organized, validly 
existing and in good standing under the laws of the jurisdiction of its organization, and 
has the organizational power and authority to execute, deliver and perform its obligations 
under this Agreement and, in all material respects, to own its property and conduct its 
business as such properties are presently owned and as such business is presently 
conducted. 

(b) Due Qualification. The Servicer is validly existing, is duly qualified to do 
business, is in good standing and has obtained all necessary licenses and approvals in 
each jurisdiction in which the failure to so qualify or to obtain such license or approval 
would be reasonably likely to have a Material Adverse Effect. 

(c) Due Authorization. The execution, delivery, and performance of this 
Agreement have been duly authorized by the Servicer by all necessary organizational 
action on the part of the Servicer. 

(d) Binding Obligation. This Agreement has been duly executed and delivered 
by the Servicer and constitutes a legal, valid and binding obligation of the Servicer 
enforceable in accordance with its terms except as enforcement thereof may be limited by 
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bankruptcy, insolvency, reorganization, moratorium or other similar laws affecting 
enforcement of creditor’s rights generally and by general principles of equity (regardless 
of whether enforcement is sought in a proceeding in law or at equity). 

(e) No Violation.  To the Servicer’s knowledge, the consummation of this 
Agreement by the Servicer and the fulfillment of the terms hereof by the Servicer do not 
in any material way conflict with, result in any material breach by the Servicer of any of 
the material terms and provisions of, nor constitute (with or without notice or lapse of 
time) a material default by the Servicer under any indenture, agreement or other 
instrument to which the Servicer is a party or by which it shall be bound; nor, to the 
Servicer’s knowledge, without investigation, violate any law or any order, rule or 
regulation applicable to the Servicer of any court or of any federal or state regulatory 
body, administrative agency or other federal or state instrumentality having jurisdiction 
over the Servicer that would reasonably be expected to have a Material Adverse Effect. 

(f) No Proceedings.  There are no material proceedings or investigations 
pending or, to the Servicer’s knowledge, threatened against the Servicer, before any 
court, regulatory body, administrative agency or other governmental instrumentality 
having jurisdiction over the Servicer:  (i) asserting the invalidity of this Agreement, 
(ii) seeking to prevent the consummation of any of the transactions contemplated by this 
Agreement with respect to the Servicer, or (iii) seeking any determination or ruling that 
would materially and adversely affect the validity or enforceability of this Agreement 
with respect to the Servicer. 

(g) No Consents.  To the Servicer’s knowledge, no consent, approval, 
authorization, order, registration or qualification of or with any court or governmental 
agency or body is required for the consummation of the transactions contemplated by this 
Agreement by the Servicer, except for those which have been obtained and are in full 
force and effect. 

Section 3.07 Covenants of the Servicer.  The Servicer covenants and agrees that: 

(a) Compliance with Law. The Servicer shall duly satisfy all obligations on its 
part to be fulfilled under or in connection with the PSL Revenues set forth herein and the 
related PSL Contracts, will maintain in effect all qualifications required on its part under 
Applicable Law in order to properly service the PSL Revenues and will comply in all 
material respects with all Applicable Law in connection with servicing the PSL Revenues 
the failure to comply with which would reasonably be expected to have a Material 
Adverse Effect. 

(b) Collections.  The Servicer shall direct all PSL Licensees to pay all PSL 
Revenues directly to the Clearing Account. The Servicer shall hold in trust, and deposit, 
promptly, but in any event not later than three (3) Business Days following its receipt 
thereof, to the Clearing Account all collections with respect to the PSL Revenues and the 
related PSL Contracts received by it from time to time.  The Servicer shall not 
commingle any PSL Revenues received by it with any of its own assets. 
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(c) Conduct of Business. The Servicer will do all things necessary to remain 
duly formed, validly existing and in good standing as a limited liability company in its 
jurisdiction of formation and the Servicer shall maintain all requisite authority to conduct 
its business in each jurisdiction in which its business is conducted to the extent that the 
failure to maintain such would reasonably be expected to have a Material Adverse Effect. 

(d) Notice of Events of Default or Servicer Default.  Immediately, and in any 
event within three (3) Business Days after the Servicer obtains knowledge or receives 
notice of the occurrence of each Servicer Default, the Servicer will furnish to the Seller 
and the Purchaser a statement of a Responsible Officer of the Servicer, setting forth 
details of such Servicer Default, and the action which the Servicer or the Seller proposes 
to take with respect thereto. 

(e) Furnishing of Information and Inspection of Records. To the extent 
permitted by law, the Servicer will furnish to the Seller, the Purchaser and the Collateral 
Agent from time to time such information with respect to the PSL Revenues as the Seller, 
the Purchaser and the Collateral Agent may reasonably request, including listings 
identifying the outstanding principal balance for each of the PSL Revenues. To the extent 
permitted by law, the Servicer will, at any time and from time to time during regular 
business hours and, upon reasonable notice, permit the Seller, the Purchaser and the 
Collateral Agent, or their respective agents or representatives, (i) to examine and make 
copies of and abstracts from all records relating to the PSL Revenues and (ii) to visit the 
offices and properties of the Servicer for the purpose of examining such records, and to 
discuss matters relating to PSL Revenues or the Servicer’s performance hereunder with 
any of the officers of the Servicer having knowledge of such matters. Upon a Servicer 
Default, the Servicer shall promptly upon the request of the Seller, the Purchaser or the 
Collateral Agent provide to the Seller, the Purchaser and the Collateral Agent copies of 
all records and other information relating to the PSL Revenues and the Program. 

(f) Further Information. The Servicer shall furnish or cause to be furnished to 
the Seller, the Purchaser and the Collateral Agent such other information relating to the 
PSL Revenues, as soon as reasonably practicable, and in such form and detail, as the 
Seller, the Purchaser and the Collateral Agent may reasonably request. 

Section 3.08 Servicer Indemnification of Indemnified Parties. Without limiting any 
other rights which the Servicer Indemnified Parties (as defined below) may have hereunder or 
under Applicable Law, the Servicer hereby agrees to indemnify the Seller, the Purchaser, the 
Collateral Agent and their respective successors, transferees and assigns and all officers, 
directors, shareholders, controlling persons, employees, counsel and other agents of any of the 
foregoing (collectively, “Servicer Indemnified Parties”) from and against any loss, liability, 
expense, direct damage or injury suffered or sustained (including any judgment, award, 
settlement, reasonable attorneys’ fees and other costs or expenses reasonably incurred in 
connection with the defense of any actual action, proceeding or claim) subject to the limitation 
set forth herein, to the extent as a result of or otherwise arising from the Servicer’s willful 
misconduct, fraud, bad faith or negligence in the performance of its duties hereunder or any 
representation or warranty of the Servicer proving to be materially false or materially inaccurate 
as of the date hereof.  The provisions of such indemnity shall run directly to and be enforceable 
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by such Servicer Indemnified Parties. Under no circumstances shall Servicer be liable for any 
consequential, incidental or indirect damages (including, but not limited to, lost profits, lost 
revenues or loss of business opportunity, whether or not Servicer was aware or should have been 
aware of possibility of those damages) or punitive, special, exemplary or other damages that are 
not direct damages provided, however, notwithstanding anything to the contrary contained 
herein, the waiver of consequential, indirect or incidental damages under this Section 3.08 is 
intended to apply only to disputes and claims as between Servicer and the Seller Indemnified 
Parties and nothing in this Section 3.08 shall limit the indemnification obligations of Servicer set 
out in this Agreement for any damages payable to third parties resulting from any act or 
circumstance for which Servicer is obligated to indemnify under this Agreement.  Servicer and 
any officer or employee or agent of Servicer may rely conclusively on the representations and 
warranties of the Purchaser and Seller hereunder and in good faith on the advice of counsel or on 
any document of any kind, prima facie properly executed and submitted by any person 
respecting any of the matters arising hereunder. 

ARTICLE IV 
REPRESENTATIONS AND WARRANTIES OF THE SELLER 

Section 4.01 Representations and Warranties of the Seller.  The Seller makes the 
following representations and warranties on which the Purchaser is deemed to have relied in 
acquiring the PSL Tranches of PSL Revenues.  The representations and warranties herein speak 
as of the date hereof and on each Purchase Date, and shall survive the sale of the PSL Tranches 
of PSL Revenues to the Purchaser and the pledge thereof to the Collateral Agent pursuant to the 
Credit Agreement. 

(a) Power and Authority.  The Seller is validly existing as a public body and 
political subdivision of Clark County Nevada, with full power and authority to execute 
and deliver this Agreement and to carry out its terms; the Seller has full power, authority 
and legal right to sell and assign the PSL Tranches of PSL Revenues to the Purchaser and 
the Seller has duly authorized such sale and assignment to the Purchaser by all necessary 
action; and the execution, delivery and performance of this Agreement has been duly 
authorized by the Seller by all necessary action. 

(b) Binding Obligation.  This Agreement has been duly executed and 
delivered by the Seller and, assuming the due authorization, execution and delivery of 
this Agreement by the Purchaser, constitutes a legal, valid and binding obligation of the 
Seller enforceable in accordance with its terms except as enforcement thereof may be 
limited by bankruptcy, insolvency, reorganization, moratorium or other similar laws 
affecting enforcement of creditor’s rights generally and by general principles of equity 
(regardless of whether enforcement is sought in a proceeding in law or at equity). 

(c) No Consents.  To the Seller’s knowledge, no consent, approval, 
authorization, order, registration or qualification of or with any court or governmental 
agency or body is required for the consummation of the sale transactions contemplated by 
this Agreement by the Seller, except for those which have been obtained and are in full 
force and effect. 
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(d) No Violation.  To the Seller’s knowledge, the consummation of the sale 
transactions contemplated by this Agreement by the Seller and the fulfillment of the 
terms hereof by the Seller do not in any material way conflict with, result in any material 
breach by the Seller of any of the material terms and provisions of, nor constitute (with or 
without notice or lapse of time) a material default by the Seller under any indenture, 
agreement or other instrument to which the Seller is a party or by which it shall be bound; 
nor, to the Seller’s knowledge, without investigation, violate any law or any order, rule or 
regulation applicable to the Seller of any court or of any federal or Nevada regulatory 
body, administrative agency or other federal or Nevada instrumentality having 
jurisdiction over the Seller that would reasonably be expected to have a Material Adverse 
Effect. 

(e) No Proceedings.  There are no material proceedings or investigations 
pending or, to the Seller’s knowledge, threatened against the Seller, before any court, 
regulatory body, administrative agency or other governmental instrumentality having 
jurisdiction over the Seller:  (i) asserting the invalidity of this Agreement, (ii) seeking to 
prevent the consummation of the sale transactions contemplated by this Agreement with 
respect to the Seller, or (iii) seeking any determination or ruling that would materially 
and adversely affect the validity or enforceability of this Agreement with respect to the 
Seller. 

(f) Good Title.  Other than the transfer of PSL Tranches of PSL Revenues 
under this Agreement, the Seller has not pledged, assigned, sold, granted a security 
interest in, or otherwise conveyed any of the PSL Revenues. The representations 
contained in this Section 4.01(f) shall continue and remain in full force and effect until 
such time as all obligations of the Seller under this Agreement have been finally and fully 
paid and performed. 

(g) Margin Stock; Use of Proceeds.  The Seller is not engaged in the business 
of extending credit for the purpose of purchasing or carrying margin stock (within the 
meaning of Regulations T, U, and X, as issued by the Board of Governors of the Federal 
Reserve System), and no proceeds of any Purchase hereunder shall be used by the Seller 
(i) to acquire any security in any transaction which is subject to Section 13 or 14 of the 
Securities Exchange Act of 1934, (ii) to acquire any equity security of a class which is 
registered pursuant to Section 12 of such Act or (iii) for any other purpose that violates 
Applicable Law, including Regulation U of the Board of Governors of the Federal 
Reserve System. 

(h) Principal Place of Business; Chief Executive Office; Location of Records.  
The principal place of business, chief executive office and the offices where the Seller 
keeps all its books and records are located at the address described in Section 8.02. 

(i) No Event of Default.  To the Seller’s knowledge after due inquiry and 
investigation, no event has occurred and is continuing and no condition exists which 
constitutes an Event of Default by the Seller. 
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(j) Lack of Intent to Hinder, Delay or Defraud.  The Seller has not sold, and 
will not sell, any interest in any PSL Revenues with any intent to hinder, delay or defraud 
any of its creditors. 

(k) Patriot Act.  The Seller is in compliance, in all material respects, with (i) 
the Trading with the Enemy Act, as amended, and each of the foreign assets control 
regulations of the United States Treasury Department (31 C.F.R., Subtitle B, Chapter V, 
as amended) and any other enabling legislation or executive order relating thereto, and 
(ii) the PATRIOT Act.  No part of the consideration paid to the Seller hereunder will be 
used, directly or indirectly, for any payments to any governmental official or employee, 
political party, official of a political party, candidate for political office, or anyone else 
acting in an official capacity, in order to obtain, retain or direct business or obtain any 
improper advantage, in violation of the United States Foreign Corrupt Practices Act of 
1977, as amended. 

Section 4.02 Reliance; Notice of Breach.  The Seller acknowledges that the Purchaser 
will assign to the Collateral Agent for the benefit of the Lenders all of its rights and remedies 
with respect to the breach of any representations and warranties of the Seller under this 
Agreement.  Upon discovery by the Seller or the Purchaser of a breach of any of the foregoing 
representations and warranties that could reasonably be expected to have a Material Adverse 
Effect, the party discovering such breach shall give prompt written notice to the other party and 
to the Collateral Agent. 

Section 4.03 Limitation on Liability.  The Seller and any director, officer or employee 
or agent of the Seller may rely in good faith on the advice of counsel or on any document of any 
kind, prima facie properly executed and submitted by any person respecting any matters arising 
hereunder.  Notwithstanding anything to the contrary contained in this Agreement, the Seller 
shall not be under any obligation to appear in, prosecute or defend any legal action under this 
Agreement that in its opinion may cause the Seller to incur any expense or liability.  
Notwithstanding anything to the contrary contained in this Agreement, neither the Seller nor any 
of the directors, officers or employees or agents of the Seller shall have any liability to the 
Purchaser (or any of its assignees) or the Servicer (and the Purchaser and the Servicer do hereby 
waive any such liability) under this Agreement for monetary damages, including as a result of 
the actual or alleged non-performance of any Person of their respective obligations under this 
Agreement, including the alleged or actual non-performance by Seller including any action taken 
or the refraining from the taking of any action pursuant to this Agreement or for errors in 
judgment; provided, however, the Seller hereby agrees that the Purchaser, and its assignees, 
including the Collateral Agent, shall be entitled as a matter of right to seek injunctive relief or a 
decree of specific performance from any court of competent jurisdiction against the Seller to 
enforce the Seller’s obligations under this Agreement.  Nothing herein shall be deemed to create 
a debt of the Seller for any purpose. 
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ARTICLE V 
COVENANTS 

Section 5.01 Covenants of the Seller.  The Seller covenants and agrees that: 

(a) Protection of Title. The Seller shall take all commercially reasonable 
actions as may be required by law fully to preserve, maintain, defend, protect and 
confirm the interests of the Purchaser and the interests of the Collateral Agent on behalf 
of the Lenders in the PSL Revenues and in the proceeds thereof.  The Seller will not take 
any action that will materially adversely affect the Purchaser’s or the Collateral Agent’s 
ability to receive payments with respect to the PSL Revenues. 

(b) Non-Impairment Covenant.  The Seller hereby pledges and agrees with the 
Purchaser and with the Lenders that the Seller will not materially alter, limit or impair the 
rights of the Purchaser to fulfill the terms of its agreements with such Lenders, or in any 
way impair the rights and remedies of such Lenders or the security for the Loan, until the 
Loan, together with the interest thereon, and all reasonable costs and expenses in 
connection with any action or proceeding by or on behalf of such Lenders, are fully met 
and discharged and such agreements are fully performed on the part of the Purchaser. 

(c) Furnishing of Information and Inspection of Records.  The Seller shall at 
the Purchaser’s expense, furnish to the Purchaser and the Collateral Agent from time to 
time such information with respect to the PSL Revenues as the Purchaser or the 
Collateral Agent may reasonably request, to the extent such information is in the Seller’s 
possession or control, including listings identifying the PSL Licensees and the unpaid 
balance of each PSL Revenue and copies of the PSL Contracts.  The Seller shall, at any 
time and from time to time during regular business hours upon reasonable notice, as 
requested by the Purchaser or the Collateral Agent, and at the requesting Person’s 
expense, permit the Purchaser or the Collateral Agent, or their respective agents or 
representatives (i) to examine and make copies of and take abstracts from all books, 
records and documents (including computer tapes and disks) relating to the PSL 
Revenues, including the related PSL Contracts and (ii) to visit the offices and properties 
of the Seller where such materials are located for the purpose of examining such 
materials described in clause (i), and to discuss matters relating to the PSL Revenues, or 
the Seller’s performance hereunder, under the PSL Contracts and under the other 
Transaction Documents to which such Person is a party with any of the officers, 
employees or independent public accountants of the Seller having knowledge of such 
matters which are reasonably selected for such purpose by the Seller; provided that the 
Seller shall not be required to reimburse expenses with respect to such visits or 
examinations. 

(d) Notice of Collateral Agent’s Interest.  In the event that the Seller shall sell 
or otherwise transfer any interest in accounts receivable or any other financial assets 
(other than as contemplated by the Transaction Documents), any computer tapes or files 
or other documents or instruments provided by the Seller in connection with any such 
sale or transfer shall disclose the Purchaser’s ownership of the applicable percentage of 
the PSL Revenues and the Collateral Agent’s security interest therein. 
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(e) Collections; Clearing Account.  The Seller has instructed, or shall instruct, 
all PSL Licensees to cause all payments with respect to the PSL Contracts to be deposited 
directly to the Clearing Account.  The Seller shall not commingle any collections related 
to any PSL Tranche of PSL Revenues sold hereunder at any time with any other funds, 
except with respect to funds received in the Clearing Account and transferred to the 
Holding Account in accordance with the terms hereof and in the Authority PSL Account 
Agreement.  Notwithstanding anything to the contrary contained herein, the Seller shall 
take all commercially reasonable steps necessary to maintain the Clearing Account with 
the Clearing Account Bank at all times (including following the occurrence of a Non-
Waived Event of Default or the Final Purchase) unless and until the date which is ten (10) 
Business Days following receipt by the Seller, the Purchaser and the Collateral Agent of 
a Clearing Account Closure Certificate from the Calculation Agent; provided, however, 
that if the Seller, the Purchaser or the Collateral Agent object to closure of the Clearing 
Account within such ten (10) Business Day period then the Clearing Account shall 
remain open until the Seller, the Purchaser and the Collateral Agent approve in writing 
the termination and closure of the Clearing Account. 

(f) Collections Received.  The Seller shall hold in trust, and deposit, 
promptly, but in any event not later than two (2) Business Days following its receipt 
thereof, to the Clearing Account all collections with respect to the PSL Revenues and the 
related PSL Contracts received by it from time to time. 

(g) Sale Treatment.  The Seller shall not treat the transactions contemplated 
by this Agreement in any manner other than as a sale of PSL Tranches of PSL Revenues 
by the Seller to the Purchaser.  In addition, the Seller shall disclose (in a footnote or 
otherwise) in all of its financial statements (including any such financial statements 
consolidated with any other Person’s financial statements) the existence and nature of the 
transaction contemplated hereby and the interest of the Purchaser in the PSL Revenues 
consistent with generally accepted accounting principles applicable to the Seller. 

(h) Perfection Covenants.  In order to evidence the interests of the Purchaser 
under this Agreement, the Seller shall, from time to time, at the Purchaser’s expense, take 
such action, or execute and deliver such instruments (other than filing financing 
statements) as may be reasonably necessary and reasonably requested in writing by the 
Collateral Agent to maintain the Purchaser’s ownership interest and to maintain and 
perfect, as a first-priority interest, the Purchaser’s security interest in the PSL Tranches of 
PSL Revenues sold hereunder.  The Seller shall, upon the reasonable request of the 
Collateral Agent, from time to time and within the time limits established by Applicable 
Law and at the Purchaser’s expense, prepare and present to the Collateral Agent for the 
Collateral Agent’s authorization and approval all financing statements, amendments, 
continuations or other filings necessary to continue, maintain and perfect as a first-
priority interest the Purchaser’s interest in the PSL Tranches of PSL Revenues sold 
hereunder. The Collateral Agent’s approval of such filings shall authorize the Seller to 
file such financing statements under the UCC. Notwithstanding anything else in the 
Transaction Documents to the contrary, the Seller shall not have any authority to file a 
termination, partial termination, release, partial release, or any amendment that deletes 



 

28 
HOU:3850831.9 

the name of a debtor or excludes collateral of any such financing statements, without the 
prior written consent of the Collateral Agent. 

(i) Information for Reports.  The Seller, at the Purchaser’s expense, shall 
promptly deliver, or cause the Marketing Agent to deliver, any information, documents, 
records or reports with respect to the PSL Revenues and the PSL Contracts that the 
Purchaser shall reasonably request.   

(j) No Sales, Liens, Etc.  Except as otherwise provided herein, the Seller shall 
not sell, assign (by operation of law or otherwise) or otherwise dispose of, or create any 
Adverse Claim upon (or grant the right to file any financing statement) or with respect to 
any PSL Revenues, or assign any right to receive income in respect thereof. 

(k) Change of Name, Etc.  The Seller shall not change its name, identity or 
structure (including pursuant to a merger) or the location of its jurisdiction or formation 
or any other change which could render any UCC financing statement filed in connection 
with this Agreement or any other Transaction Document to become “seriously 
misleading” under the UCC, unless at least fifteen (15) days prior to the effective date of 
any such change the Seller delivers to the Purchaser and the Collateral Agent such 
documents, instruments or agreements, executed by the Seller as are necessary to reflect 
such change and to continue the perfection of the Purchaser’s and the Collateral Agent’s 
ownership interests or security interests in the PSL Tranche of PSL Revenues. 

(l) Amendment of this Agreement.  The Seller shall not amend, modify or 
supplement this Agreement or waive any provision hereof, in each case except with the 
prior written consent of the Collateral Agent.   

(m) PATRIOT Act.  The Seller shall, promptly following a request by the 
Purchaser or the Collateral Agent, provide all documentation and other information that 
the Purchaser or the Collateral Agent requests in order to comply with applicable “know 
your customer” and anti-money laundering rules and regulations, including the 
PATRIOT Act. 

(n) Processing Agreements; Reserve for PSL Related Costs and Expenses.  
The Seller may enter into one or more Processing Agreements in order to facilitate 
payments by PSL Licensees under the PSL Contracts.  The form and substance of each 
Processing Agreement shall be subject to the prior written approval of the Purchaser and 
the Collateral Agent (such approval not to be unreasonably withheld, conditioned or 
delayed) and a copy of each executed Processing Agreement shall be provided to the 
Purchaser, the Collateral Agent and the Servicer.  Notwithstanding the foregoing, it is 
acknowledged that the Purchaser and the Collateral Agent have approved the Processing 
Agreements entered into by the Seller prior to the date hereof, true and correct copies of 
which have been delivered by the Seller to the Purchaser and the Collateral Agent.  The 
Servicer, and not Seller, shall be responsible for all duties and obligations arising under 
the Processing Agreements.  The Seller directs the Servicer, in the performance of its 
duties under Article III hereof, to comply with the provisions of each Processing 
Agreement provided by the Seller to the Servicer to the extent such compliance is 
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required in connection with such performance, and the Servicer agrees to so comply. 
Prior to the PSL Cost and Expense Reserve Trigger Date, Processing Costs shall be 
funded and paid as follows: (i) each Processor shall be authorized pursuant to the 
applicable Processing Agreement to net its Processing Costs from PSL Revenues 
processed by such Processor prior to depositing such amounts into the Clearing Account 
or to debit the amount of such Processing Costs from the Clearing Account, (ii) on each 
Purchase Date, the Seller shall sell a Processing Costs PSL Tranche and (iii) the Seller 
shall, in the applicable Notice of Sale, instruct the Purchaser to remit a portion of the 
Purchase Price equal to such Processing Costs PSL Tranche directly to the Clearing 
Account.  For the avoidance of doubt, all amounts deposited into the Clearing Account in 
respect of a Processing Costs PSL Tranche shall be subject to a sweep into the Holding 
Account in accordance with Section 3.03 hereof.  On a monthly basis, the Seller shall 
provide, or shall cause the appropriate third party to provide, to the Purchaser and the 
Collateral Agent such supporting information related to the Processing Costs (including 
copies of bank statements and invoices from the Processors) as may be needed to verify 
the amount of all Processing Costs included in such month’s Processing Costs PSL 
Tranche.  Pursuant to the Calculation Agent Agreement, the Calculation Agent shall be 
obligated to deliver to the Seller, the Purchaser and the Collateral Agent no later than 
ninety (90) days prior to the expected Final Purchase Date or within five (5) Business 
Days following a Non-Waived Event of Default, a report (the “PSL Estimate Report”) 
estimating the amount of remaining PSL Related Costs and Expenses, including 
Processing Costs, reasonably expected to be incurred with respect to the PSLs and PSL 
Revenues from the PSL Cost and Expense Reserve Trigger Date through and including 
the date on which all PSL Revenues purchased by the Purchaser hereunder are expected 
to be paid in full (the “Estimated Future PSL Costs and Expenses”).  Such estimate 
shall be based, in part, on the budget attached hereto as Exhibit C (as revised from time to 
time to the extent approved by the Collateral Agent, the “PSL Expenses Budget”) and 
shall take into account all information reasonably available to make as accurate an 
estimate as possible.  Unless any of the Seller, the Purchaser or the Collateral Agent shall 
object to all or any portion of the PSL Estimate Report (including any estimates, 
projections or data contained therein) then, within ten (10) days of the occurrence of the 
PSL Cost and Expense Reserve Trigger Date, the Seller shall deposit, or cause to be 
deposited in the PSL Cost and Expense subaccount of the Trust PSL-Sourced Proceeds 
Account, an amount equal to the Estimated Future PSL Costs and Expenses from (A) the 
Purchase Price proceeds otherwise payable to the Seller, if the PSL Cost and Expense 
Reserve Trigger Date occurs by reason of the Final Purchase (provided that nothing in 
this clause (A) shall be construed as an obligation of the Purchaser to purchase additional 
PSL Tranches of PSL Revenues), or (B) from and to the extent of amounts available in 
the Authority PSL-Sourced Proceeds Account (and until such reserve is fully funded, 
from all future amounts that would otherwise be credited to the Authority PSL-Sourced 
Proceeds Account)), if the PSL Cost and Expense Reserve Trigger Date occurs other than 
by reason of the Final Purchase, which amounts shall be used to fund Processing Costs in 
accordance with Section 3.03(a) hereof.  Following the occurrence of the PSL Cost and 
Expense Reserve Trigger Date, the Seller shall deliver no later than the last day of each 
calendar month a Disbursement Notice and Instruction to the Purchaser (with a copy 
thereof delivered to the Calculation Agent and the Collateral Agent).  The Disbursement 
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Notice and Instruction shall set forth in reasonable detail all PSL Related Costs and 
Expenses incurred during the prior calendar month, the amount payable to each payee in 
connection therewith and wire instructions necessary for the payment of each such 
payees; provided, however, that if the PSL Cost and Expense Reserve Trigger Date 
occurs as a result of an Event of Default and the Seller shall fail to deliver such 
Disbursement Notice and Instruction then the Collateral Agent shall be authorized, but 
not obligated, to provide its own instructions to the Depositary Bank to make 
disbursements for the payment of PSL Related Costs and Expenses.  The Seller shall 
include with each such Disbursement Notice and Instruction such supporting information 
related to all such PSL Related Costs and Expenses (including copies of invoices from 
the applicable payees). Upon payment in full of (i) the Credit Agreement, any 
Replacement Debt and any indebtedness owed by the Purchaser to StadCo and (ii) all 
PSL Related Costs and Expenses related to the Program, the Collateral Agent shall 
promptly distribute to the Seller any amounts remaining on deposit in the PSL Cost and 
Expense subaccount of the Trust PSL-Sourced Proceeds Account. 

Section 5.02 Covenants of the Purchaser. 

(a) Issuance of Residual Certificate.  In accordance with Section 2.06 hereof, 
the Purchaser shall take all steps reasonably necessary to cause the Residual Certificate to 
be issued to the Seller in the form attached hereto as Exhibit B. 

(b) Credit Agreement not a Debt of the Seller.  The Purchaser acknowledges 
and agrees that the Seller is not a borrower under the Credit Agreement and that the 
Seller is not liable for any of the Purchaser’s obligations thereunder. 

Section 5.03 Further Actions of Seller.  Upon request of the Purchaser or the Collateral 
Agent, the Seller will execute and deliver such further instruments and do such further acts as 
may be reasonably necessary or proper to carry out more effectively the purposes of this 
Agreement. 

ARTICLE VI 
EFFECT OF EVENT OF DEFAULT 

Section 6.01 Effect of Event of Default.  Following the occurrence of an Event of 
Default, the Seller shall not sell to, and the Purchaser shall not purchase from the Seller, any 
interests in PSL Revenues; provided, however, that the Purchaser shall have the option, in its 
sole and absolute discretion, to waive such Event of Default on the part of the Seller and 
continue to make purchases hereunder.  Notwithstanding the foregoing, the occurrence of an 
Event of Default shall not discharge any Person from any obligations incurred prior to the 
occurrence of such Event of Default, including any obligations to make any payments with 
respect to the interest of the Purchaser in the PSL Revenues sold prior to such date; and provided 
further that, subject to the terms of Section 4.03 and Section 8.09 hereof, (i) the rights and 
remedies of the Purchaser with respect to any representation and warranty made or deemed to be 
made by the Seller pursuant to this Agreement, (ii) the servicing-related agreements set forth in 
Article III and (iii) the agreements set forth in Sections 2.02, 2.03, 2.04, 4.03, 5.01, 8.08 and 8.09 
shall expressly survive the occurrence of any Event of Default.  At any time when an Event of 



 

31 
HOU:3850831.9 

Default exists and is continuing, the Purchaser or the Collateral Agent may notify any PSL 
Licensee of its interest in the PSL Revenues. 

ARTICLE VII 
[RESERVED] 

 
ARTICLE VIII 

MISCELLANEOUS 

Section 8.01 Amendment.  Subject to Section 5.01(l), no agreement or other instrument 
purporting to amend, modify, supersede or retract or otherwise alter this Agreement or any 
provision hereof shall have any force or effect unless approved by the governing board of and 
executed and delivered under seal by a Responsible Officer of the party against whom asserted; 
nor, so long as the Loan remains outstanding, except as provided hereinafter in this Section.  
Further, with the prior written consent of the Administrative Agent and the Collateral Agent 
(which shall be subject to the Administrative Agent’s and the Collateral Agent’s sole discretion, 
respectively) this Agreement may be amended from time to time by the Seller and the Purchaser:  
(a) to cure any ambiguity or patent defect; (b) to correct or amplify the description of the PSL 
Revenues; or (c) to add additional covenants for the benefit of the Purchaser and the Lenders. 

Promptly after the execution of any such amendment, the Purchaser shall furnish an 
executed counterpart of such amendment to the Collateral Agent. 

Prior to the execution of any amendment to this Agreement, each of the Administrative 
Agent and the Collateral Agent shall be entitled to receive and rely upon an Opinion of Counsel 
stating that the execution of such amendment is authorized or permitted by this Agreement. The 
Administrative Agent and the Collateral Agent may, but shall not be obligated to, enter into any 
such amendment which affects the Administrative Agent’s or the Collateral Agent’s own rights, 
duties or immunities under this Agreement or otherwise. 

Section 8.02 Notices.  All demands, notices and communications upon or to the Seller, 
the Purchaser or the Collateral Agent under this Agreement shall be in writing, personally 
delivered or mailed by certified mail, return receipt requested, and shall be deemed to have been 
duly given upon receipt (a) in the case of the Seller, to Clark County Stadium Authority, c/o 
Applied Analysis, 6385 S. Rainbow Blvd., Suite 105, Las Vegas, NV 89118, Attention: Jeremy 
Aguero, with a copy to Andrews Kurth Kenyon LLP, 600 Travis Street, Suite 4200, Houston, 
Texas 77002, Attention: Mark B. Arnold; (b) in the case of the Purchaser, to Financing Trust I, 
c/o Wilmington Trust, National Association, Rodney Square North, 1100 North Market Street, 
Wilmington, Delaware 19890-0001, Attention: Corporate Trust Administration; (c) in the case of 
the Collateral Agent, at Bank of America, N.A., 555 California Street, 4th Floor, Mail Code: 
CA5-705-04-09, San Francisco, CA 94104, Attention:  Bridgett J. Manduk Mowry; (d) in the 
case of the Administrative Agent, at Bank of America, N.A., 555 California Street, 4th Floor, 
Mail Code: CA5-705-04-09, San Francisco, CA 94104, Attention:  Bridgett J. Manduk Mowry; 
or (e) in the case of the Servicer, to Raiders Football Club, LLC, c/o The Oakland Raiders, 1220 
Harbor Bay Parkway, Alameda, CA 94502, Attn.: Dan Ventrelle;  or, as to each of the foregoing, 
at such other address as shall be designated by written notice to the other parties. 
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Section 8.03 Assignment.  This Agreement may not be assigned by the Seller and any 
such purported assignment shall be of no effect.  This Agreement may not be assigned by the 
Purchaser except pursuant to the Credit Agreement. 

Section 8.04 Limitations on Rights of Others.  The provisions of this Agreement are 
solely for the benefit of the Seller, the Purchaser, the owner of the Residual Certificate, 
Collateral Agent, and the Lenders, and nothing in this Agreement, whether express or implied, 
shall be construed to give to any other person any legal or equitable right, remedy or claim under 
or in respect of this Agreement or any covenants, conditions or provisions contained herein. 

Section 8.05 Separate Counterparts.  This Agreement may be executed by the parties 
hereto in separate counterparts, each of which when so executed and delivered shall be an 
original, but all such counterparts shall together constitute but one and the same instrument. 

Section 8.06 Headings.  The headings of the various Articles and Sections herein are 
for convenience of reference only and shall not define or limit any of the terms or provisions 
hereof. 

Section 8.07 Governing Law.  THIS AGREEMENT SHALL BE GOVERNED BY 
AND CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF NEW 
YORK. 

Section 8.08 Nonpetition Covenant; Limited Recourse.  The Seller shall not, prior to 
the date which is one year and one day after the date on which the principal of and interest on all 
Loans (including any loans arising under any Replacement Debt) have been paid in full, 
acquiesce, petition or otherwise invoke or cause the Purchaser to invoke the process of any court 
or government authority for the purpose of commencing or sustaining a case against the 
Purchaser under any Federal or state bankruptcy, insolvency or similar law or appointing a 
receiver, liquidator, assignee, trustee, custodian, sequestrator or other similar official of the 
Purchaser or any substantial part of its property, or ordering the winding up or liquidation of the 
affairs of the Purchaser.  In addition, all amounts payable by the Purchaser to the Seller pursuant 
to this Agreement shall be payable solely from funds available for that purpose pursuant to the 
terms of the Credit Agreement. 

Section 8.09 Limitation on Liability of the Seller; Specific Performance.  
Notwithstanding anything contained herein to the contrary, the Seller shall not have any 
monetary liability for the representations, warranties, covenants, agreements or other obligations 
of the Seller hereunder or in any of the certificates, notices or agreements delivered pursuant 
hereto.  Each of the Seller and the Purchaser acknowledges and agrees that the Purchaser would 
be damaged irreparably in the event any of the provisions of this Agreement is not performed in 
accordance with its specific terms or is otherwise breached.  Accordingly, the Seller agrees that 
the Purchaser (and its assignees, including the Collateral Agent) shall be entitled to an injunction 
or injunctions to prevent breaches of the provisions of this Agreement and to enforce specifically 
this Agreement and the terms and provisions hereof. 
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Section 8.10 No Setoff.  The Seller’s obligations under this Agreement shall not be 
affected by any right of setoff, counterclaim, recoupment, defense or other right the Seller might 
have against the Purchaser, all of which are hereby expressly waived by the Seller. 

Section 8.11 Termination of Certain Provisions.  To the extent any covenant, 
representation, obligation or consent requirement herein is said to be for the benefit of the 
Lenders or of the Collateral Agent, such provision shall, with respect to the Lenders or the 
Collateral Agent, be deemed to terminate upon the payment of all outstanding Loans and the 
termination of the Credit Agreement. 

Section 8.12 Severability of Provisions.  If any one or more of the provisions of this 
Agreement shall for any reason whatsoever be held invalid, then such provisions shall be deemed 
severable from the remaining provisions of this Agreement and shall in no way affect the validity 
or enforceability of such other provisions. 

Section 8.13 Limitation of Liability of Trustee.  It is expressly understood and agreed 
by the parties hereto that (a) this Agreement is executed and delivered by Wilmington Trust, 
National Association, not individually or personally but solely as Trustee of the Purchaser, in the 
exercise of the powers and authority conferred and vested in it under the Trust Agreement (as 
defined in the Credit Agreement), (b) each of the representations, undertaking and agreements 
herein made on the part of the Purchaser is made and intended not as personal representations, 
undertaking and agreements by Wilmington Trust, National Association but is made and 
intended for the purposes for binding only the Purchaser, (c) nothing herein contained shall be 
construed as creating any liability on Wilmington Trust, National Association, individually or 
personally, to perform any covenant either express or implied contained herein, all such liability, 
if any, being expressly waived by the parties hereto and any Person claiming by, through or 
under the parties hereto, (d) Wilmington Trust, National Association has made no investigation 
as to the accuracy or completeness of any representations and warranties made by the Purchaser 
in this Agreement, and (e) under no circumstances shall Wilmington Trust, National Association 
be personally liable for the breach or failure of any obligation, representation, warranty or 
covenant made or undertaken by the Purchaser under this Agreement. 

Section 8.14 NFL Requirements.  It is acknowledged, understood and agreed that, so 
long as the NFL Consent Letter (all capitalized terms used in this paragraph and not defined in 
this paragraph are defined in the NFL Consent Letter) is in effect and notwithstanding anything 
in this Agreement or any other Operative Document to the contrary, (a) the exercise by the 
Secured Parties of remedies under any Operative Document will be made in accordance with the 
terms and provisions of the NFL Consent Letter, the terms, conditions and provisions of which 
each of the parties to any Operative Document has accepted as reasonable and appropriate, and 
(b) in the event of any conflict or inconsistency between the terms of the NFL Consent Letter 
and the terms of any Operative Document (including this Agreement), the terms of the NFL 
Consent Letter will control; provided, however, nothing in the NFL Consent Letter controls the 
performance by Seller of its obligations hereunder or the limitations on liability applicable to 
Seller hereunder.  Without limitation of the terms of the NFL Consent Letter, the parties hereto 
agree that the NFL is a third party beneficiary of this paragraph, and any other terms of this 
Agreement or the other Transaction Documents which operate to the benefit of the NFL, with 
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full rights to enforce the same and no such term may be amended, modified or waived without 
the prior written consent of the NFL. 

 

[Signatures Follow on Next Page] 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly 
executed by their respective officers as of the day and year first above written. 

 
  FINANCING TRUST I, as Purchaser 

 
By: Wilmington Trust, National Association, 
not in its individual capacity but solely as 
Trustee 
 
 
By:  

Name: 
Title: 

 
 
 

  CLARK COUNTY STADIUM 
AUTHORITY, as Seller 
 
 
By:  

Name:  Steve Hill 
Title:  Chairman 
 
 
 
 

RAIDERS FOOTBALL CLUB, LLC, as 
Servicer 
 
 
By:  

Name:  Marc Badain 
Title:  President 
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Exhibit A-1 

Form of Notice of Sale 

[DATE] 
Financing Trust I 
c/o Wilmington Trust, National Association 
Rodney Square North 
1100 North Market Street 
Wilmington, Delaware 19890-0001 
Attention: Corporate Trust Administration 
 
Bank of America, N.A., as Collateral Agent 
555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, CA 94104 
Attention:  Bridgett J. Manduk Mowry 
 
Ladies and Gentlemen: 

 
Reference is made to that certain Purchase and Sale Agreement (the “Agreement”), dated 

as of [•], 2018, by and among Financing Trust I, as purchaser (the “Purchaser”), Clark County 
Stadium Authority, as seller (the “Seller”) and Raiders Football Club, LLC, as servicer.  
Capitalized terms used but not otherwise defined herein shall have the meanings set forth in the 
Agreement. 
 

The Seller hereby delivers this Notice of Sale pursuant to Section 2.01(a) of the 
Agreement and further provides for the sale of PSL Revenues as follows: 
 

1. PSL Tranche. 

  Percentage (%) Dollar 
Equivalent 
(assuming 
$[__________] 
total) 

A PSL Tranche to be sold to fund current PSL Contribution 
Amount 

[ ]% $[ ] 

B1 Plus PSL Tranche to be sold to fund Seller’s costs, fees and 
expenses (excluding Processing Costs) 

[ ]% $[ ] 

B2 Plus PSL Tranche to be sold to fund Processing Costs [ ]% $[ ] 

C Plus PSL Tranche to be sold and representing Minimum Monthly 
PSL Tranche 

[ ]% $[ ] 

D Plus PSL Tranche to be sold to fund Purchaser’s costs, fees and 
expenses 

[ ]% $[ ] 

E Total PSL Tranche to be sold on Purchase Date [ ]% $[ ] 



 

Exhibit A-1-

F Total PSL Tranche sold to date (inclusive of % stated above) [ ]% (not to 
exceed 100%) 

$[ ] 

G 
Total Unsold PSL Tranche 

[  ]% (100% 
minus amount 
set forth above) 

$[ ] 

 

The Seller has been informed by the Purchaser or the Collateral Agent that the 
Purchaser’s next monthly debt service payment (using the Assumed Interest Rate) for Loans 
made under the Credit Agreement for the purchase of PSL Tranches is $_________ and, 
therefore, the Minimum Monthly PSL Tranche as stated above is [__]%.  The Seller hereby 
represents that, based on the information provided by the Purchaser or the Collateral Agent, that 
the total PSL Tranche to be sold to the Purchaser on the Purchase Date is equal to or greater than 
such Minimum Monthly PSL Tranche. 

The Seller has also been informed by the Purchaser or the Collateral Agent that prior to 
the date hereof the Purchaser has borrowed an aggregate cumulative principal amount of 
$_________ under the Credit Agreement for the purchase of PSL Tranches.  The Seller hereby 
represents that the Purchaser or the Collateral Agent has advised the Seller that following the 
sale of the PSL Tranche contemplated by this Notice of Sale, the aggregate cumulative principal 
amount borrowed by the Purchaser under the Credit Agreement for the purchase of PSL 
Tranches will be $__________[Not to exceed $[[___] million]]. 

2. Purchase Date. 

The Purchase Date for the PSL Tranche described in paragraph 1 above shall be: [notice 
needs to be five (5)] days in advance]. 

3. Purchase Price. 

The Purchase Price for the PSL Tranche described in paragraph 1 above shall be 
[$_____][Paragraphs 1(A) and 1(B1 and B2)], determined as follows: 

[__]% (PSL Tranche %) [Paragraph 1(E)] * $[__________] 
(Targeted PSL Contribution Amount) 

$__________ 

Less fees, costs and expenses of Purchaser [Paragraph 1(D)] $(_________) 

Less the amount of the Minimum Monthly PSL Tranche 
[Paragraph 1(C)] 

$(_________) 

Purchase Price [Paragraphs 1(A) and 1(B1 and B2)] [To be 
wired in accordance with the instructions in Paragraph 4] 

$__________ 

 

4. Disbursement Instruction. 
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You are hereby authorized and instructed to disburse the Purchase Price as follows: 

$____________ (PSL Contribution Amount) [Paragraph 1(A)], to be wired to the 
following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF: 
 

$____________ (Seller’s costs, fees and expenses) [Paragraph 1(B1)], to be wired 
to the following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF: 

 
$____________ (Processing Costs) [Paragraph 1(B2)], to be wired to the 
following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF:  [Clearing Account] 

 
The Seller hereby represents and warrants as of the date hereof and as of the Purchase 

Date referenced above that (a) the representations and warranties of the Seller set forth in the 
Agreement are true and correct in all material respects, and (b) to the Seller’s knowledge, no 
event has occurred and is continuing or would result from the consummation of the sale 
contemplated hereby that would constitute an Event of Default by the Seller. 

 
Raiders Football Club, LLC, in its capacity as Marketing Agent, hereby represents and 

warrants as of the date hereof and as of the Purchase Date referenced above that (a) all of the 
representations and warranties of the Marketing Agent set forth in the PSL Marketing and Sales 
Agreement are true and correct in all material respects and (b) to the Marketing Agent’s 
knowledge, no default or breach has occurred under the PSL Marketing and Sales Agreement or 
the Agreement.   
 

[The Remainder Of This Page Is Intentionally Left Blank] 
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 IN WITNESS WHEREOF, the undersigned has executed this Notice of Sale as of 
[_________], 20[ ]. 
 
 

CLARK COUNTY STADIUM AUTHORITY 
 
 
By: ___________________________ 
Name: 
Title: 
 

 

 

The undersigned joins in this Notice of Sale for  
the purpose of making the representations and warranties 
of the Marketing Agent set forth therein. 
 
RAIDERS FOOTBALL CLUB, LLC 
 
 
By:  
Name: 
Title: 
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Exhibit A-2 

Form of Notice of Sale (Final Purchase) 

[DATE] 
Financing Trust I 
c/o Wilmington Trust, National Association 
Rodney Square North 
1100 North Market Street 
Wilmington, Delaware 19890-0001 
Attention: Corporate Trust Administration 
 
Bank of America, N.A., as Collateral Agent 
555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, CA 94104 
Attention:  Bridgett J. Manduk Mowry 
 
Ladies and Gentlemen: 

 
Reference is made to that certain Purchase and Sale Agreement (the “Agreement”), dated 

as of [•], 2018, by and among Financing Trust I, as purchaser (the “Purchaser”), Clark County 
Stadium Authority, as seller (the “Seller”) and Raiders Football Club, LLC, as servicer.  
Capitalized terms used but not otherwise defined herein shall have the meanings set forth in the 
Agreement. 
 

The Seller hereby delivers this Notice of Sale pursuant to Section 2.01(a) of the 
Agreement and, in connection with a Final Purchase as contemplated by the Agreement, further 
provides for the sale of PSL Revenues as follows: 
 

1. PSL Tranche. 

  Percentage (%) Dollar 
Equivalent 
(assuming 
$[__________] 
total) 

A PSL Tranche to be sold to fund current PSL Contribution 
Amount 

[ ]% $[ ] 

B Plus PSL Tranche to be sold to fund Estimated Future PSL Costs 
and Expenses 

[ ]% $[ ] 

C Plus PSL Tranche to be sold to fund Purchaser’s costs, fees and 
expenses 

[ ]% $[ ] 

D Total PSL Tranche to be sold on Final Purchase Date [ ]% $[ ] 

E Total PSL Tranche sold to date (inclusive of % stated above) 100% (not to 
exceed 100%) 

$[__________] 

F Total Unsold PSL Tranche 0% (100% 
minus amount 

$0 
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set forth above) 
 

The Seller has also been informed by the Purchaser or the Collateral Agent that prior to 
the date hereof the Purchaser has borrowed an aggregate cumulative principal amount of 
$_________ under the Credit Agreement for the purchase of PSL Tranches.  The Seller hereby 
represents that the Purchaser or the Collateral Agent has advised the Seller that following the 
sale of the PSL Tranche contemplated by this Notice of Sale, the aggregate cumulative principal 
amount borrowed by the Purchaser under the Credit Agreement for the purchase of PSL 
Tranches will be $__________[Not to exceed $[[___] million]]. 

2. Purchase Date. 

The Final Purchase Date for the PSL Tranche described in paragraph 1 above shall be: 
[notice needs to be five (5)] days in advance]. 

3. Purchase Price. 

The Purchase Price for the PSL Tranche described in paragraph 1 above shall be 
[$_____][Paragraphs 1(A) and 1(B)], determined as follows: 

 
[__]% (PSL Tranche %) [Paragraph 1(D)] * $[__________] 
(Targeted PSL Contribution Amount) 

$__________ 

Less fees, costs and expenses of Purchaser [Paragraph 1(C)] $(_________) 

Purchase Price [Paragraphs 1(A) and 1(B)] [To be wired in 
accordance with the instructions in Paragraph 4] 

$__________ 

 

4. Disbursement Instruction. 

You are hereby authorized and instructed to disburse the Purchase Price as follows: 

$____________ (PSL Contribution Amount) [Paragraph 1(A)], to be wired to the 
following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF: 
 
$____________ (Estimated Future PSL Costs and Expenses (excluding [Debt 
Service Reserve]) [Paragraph 1(B)], to be wired to the following account: 
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ABA: 
 
Acct#: 
Bank Name: 
Facsimile: 
REF:  PSL Cost and Expense subaccount 

 
The Seller hereby represents and warrants as of the date hereof and as of the Final 

Purchase Date referenced above that (a) the representations and warranties of the Seller set forth 
in the Agreement are true and correct in all material respects, and (b) to the Seller’s knowledge, 
no event has occurred and is continuing or would result from the consummation of the sale 
contemplated hereby that would constitute an Event of Default by the Seller. 

 
Raiders Football Club, LLC, in its capacity as Marketing Agent, hereby represents and 

warrants as of the date hereof and as of the Purchase Date referenced above that (a) all of the 
representations and warranties of the Marketing Agent set forth in the PSL Marketing and Sales 
Agreement are true and correct in all material respects and (b) to the Marketing Agent’s 
knowledge, no default or breach has occurred under the PSL Marketing and Sales Agreement or 
the Agreement.   

 
 

[The Remainder Of This Page Is Intentionally Left Blank] 
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 IN WITNESS WHEREOF, the undersigned has executed this Notice of Sale as of 
[_________], 20[ ]. 
 
 

CLARK COUNTY STADIUM AUTHORITY 
 
 
By: ___________________________ 
Name: 
Title: 

 

 

 

The undersigned joins in this Notice of Sale for  
the purpose of making the representations and warranties 
of the Marketing Agent set forth therein. 
 
RAIDERS FOOTBALL CLUB, LLC 
 
 
By:  
Name: 
Title: 
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Exhibit B 

Form of Residual Certificate 

REGISTERED 
NUMBER:  1 

FINANCING TRUST I 

RESIDUAL CERTIFICATE 

REGISTERED OWNER:  CLARK COUNTY STADIUM AUTHORITY 

FINANCING TRUST I (the “Trust”), a Delaware statutory trust, for value received, 
promises to pay to the registered owner of this Residual Certificate, all PSL Revenues (as 
defined in the Purchase and Sale Agreement (defined below)) owned by the Trust following the 
repayment in full of the Trust’s obligations under the following (collectively, the 
“Obligations”): (i) that certain Credit Agreement, dated as of September 14, 2017 (as amended, 
restated, supplemented or otherwise modified from time to time, as “Credit Agreement”), 
among the Trust, the lenders party thereto from time to time, Bank of America, N.A., as 
administrative agent and collateral agent (in such capacity, the “Collateral Agent”), and the 
other parties thereto, (ii) any obligations or indebtedness incurred by the Trust to repay, replace 
or otherwise refinance the Credit Agreement (collectively, the “Replacement Debt”), including, 
without limitation, pursuant to any financing provided by LV Stadium Events Company, LLC, a 
Nevada limited liability company (“StadCo”) pursuant to that certain StadCo Obligations 
Agreement (the “StadCo Obligations Agreement”), dated as of [__], 2018, between StadCo 
and the Trust and (iii) any indebtedness incurred by the Trust to StadCo pursuant to the StadCo 
Obligations Agreement. 

The PSL Revenues shall be paid to the owner of this Residual Certificate by wire transfer 
as promptly as practicable following repayment in full of the Obligations and, with respect to 
PSL Revenues received after such date, as promptly as practicable following the actual receipt 
thereof by the Trust or the Collateral Agent.  The Trust’s interest in the PSL Revenues is set 
forth in that certain Purchase and Sale Agreement, dated as of [__], 2018 (as amended, restated, 
supplemented or otherwise modified from time to time, the “Purchase and Sale Agreement”) 
among the Trust, as purchaser, Clark County Stadium Authority, as seller (the “Authority”) and 
Raiders Football Club, LLC, as servicer.   

Payments with respect to this Residual Certificate shall be payable solely from the PSL 
Revenues and not from any other assets of the Trust.  Neither the trustee of the Trust nor any 
other person executing this Residual Certificate shall be liable personally thereon or be subject to 
any personal liability or accountability solely by reasons of the issuance hereof. 

This Residual Certificate is issuable only in fully registered form and may not be 
converted into bearer form.  The Trust and the Collateral Agent may treat the registered owner as 
the absolute owner of this Residual Certificate for all purposes, notwithstanding any, notice to 
the contrary.  
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This Residual Certificate is not transferrable or assignable (except by operation of law to 
a successor to the Authority) and any attempt to transfer or assign the rights granted hereunder 
shall be null and void. 

THIS RESIDUAL CERTIFICATE SHALL BE GOVERNED BY AND CONSTRUED 
IN ACCORDANCE WITH THE LAWS OF THE STATE OF NEVADA. 

It is expressly understood and agreed by the parties hereto that (a) this Residual 
Certificate is executed and delivered by Wilmington Trust, National Association, not 
individually or personally but solely as Trustee of the Trust, in the exercise of the powers and 
authority conferred and vested in it under that certain Amended and Restated Trust Agreement 
dated as of September 14, 2017 by and between StadCo, as trust depositor and Wilmington 
Trust, National Association, as trustee, (b) each of the representations, undertaking and 
agreements herein made on the part of the Trust is made and intended not as personal 
representations, undertaking and agreements by Wilmington Trust, National Association, but is 
made and intended for the purposes for binding only the Trust, (c) nothing herein contained shall 
be construed as creating any liability on Wilmington Trust, National Association, individually or 
personally, to perform any covenant either express or implied contained herein, all such liability, 
if any, being expressly waived by the parties hereto and any Person claiming by, through or 
under the parties hereto, and (d) under no circumstances shall Wilmington Trust, National 
Association be personally liable for the breach or failure of any obligation, representation, 
warranty or covenant made or undertaken by the Trust under this Residual Certificate. 
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 IN WITNESS WHEREOF, Financing Trust I has caused this Residual Certificate to be 
executed as of the ____ day of _________, 2018. 

  
FINANCING TRUST I  
 
 
By: Wilmington Trust, National 
Association, not in its individual capacity 
but solely as Trustee 
 
 
By:    
        Name: 
        Title: 
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Exhibit C 
 

Budget of PSL Related Costs and Expenses 
2018-2020 

 
Costs 
 

Estimated Amount 

Staffing  $10,473,650 
Preview Center  $6,873,800 
Information Technology $598,500 
Sales Support  $598,000 
Marketing and Advertising  $300,000 
Events  $500,000 
Direct Mailing  $93,500 
Gifts Incentives  $47,500 
Travel and Entertainment  $439,500 
Legends Fees, Bonuses and Commissions  $14,000,000 
Credit Card Processing Fees  $6,075,000 

 
TOTAL ESTIMATED COSTS: 

  
$40,000,000 
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Exhibit D 
 

Form of Disbursement Notice and Instruction 
 
 

[DATE] 
Financing Trust I 
c/o Wilmington Trust, National Association 
Rodney Square North 
1100 North Market Street 
Wilmington, Delaware 19890-0001 
Attention: Corporate Trust Administration 
 
Bank of America, N.A., as Collateral Agent 
555 California Street, 4th Floor 
Mail Code: CA5-705-04-09 
San Francisco, CA 94104 
Attention:  Bridgett J. Manduk Mowry 
 
Raiders Football Club, LLC, as Calculation Agent 
1220 Harbor Bay Parkway 
Alameda, California 94502  
Attention:  Chief Financial Officer 
 
Ladies and Gentlemen: 

 
Reference is made to that certain Purchase and Sale Agreement (the “Agreement”), dated 

as of [•], 2018, by and among Financing Trust I, as purchaser (the “Purchaser”), Clark County 
Stadium Authority, as seller (the “Seller”) and Raiders Football Club, LLC, as servicer.  
Capitalized terms used but not otherwise defined herein shall have the meanings set forth in the 
Agreement. 
 

The Seller hereby delivers this Disbursement Notice and Instruction pursuant to Section 
5.01(t) of the Agreement and further provides as follows: 
 

1. PSL Related Costs and Expenses. 

The Seller represents that the following PSL Related Costs and Expenses have been 
incurred during the calendar month ended [_____], 20[ ] and are due and payable by the Seller: 

 
 $__________ 

 $__________ 

 $__________ 
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 $__________ 

 

The Seller represents that the above PSL Related Costs and Expenses are consistent in all 
material respects with the PSL Expenses Budget and, based on information available to date, the 
Seller has no reason to believe that the total PSL Related Costs and Expenses will exceed the 
PSL Expenses Budget. 

2. Disbursement Instruction. 

You are hereby authorized and instructed to disburse the Purchase Price as follows: 

$____________ (Payee #1), to be wired to the following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF: 
 

$____________ (Payee #2), to be wired to the following account: 

ABA: 
Acct#: 
Bank Name: 
Facsimile: 
REF: 

 
 
 
  
 
 

[The Remainder Of This Page Is Intentionally Left Blank] 
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 IN WITNESS WHEREOF, the undersigned has executed this Notice of Sale as of 
[_________], 20[ ]. 
 
 

CLARK COUNTY STADIUM AUTHORITY 
 
 
By: ___________________________ 
Name: 
Title: 
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Exhibit E 
 

SUMMARY OF TERMS OF PSL CONTRACT 
 
The general terms of the Authority Personal Seat License Program (the “Program”) are as 
follows: 
 
1. Gross Amount of Program - Not less than $290,000,000 
 
2. Estimated Construction Fund Deposit - (Gross Amount of the Program less estimated cost of 

PSL sales and interest costs) - Not less than approximately $250,000,000. 
 
3. Non-PSL Percentage of Stadium Seating – 0% of Stadium Seating will be non-PSL season 

tickets; and 10% to 15% of Stadium Seating will be non-PSL tickets to be used by 
employees, players, the NFL, corporate partners, sponsors, and other similar customary uses. 

 
4. PSL Percentage of Stadium Seating – 85% to 90% of Stadium Seating will be PSL seats. 
 
5. Maximum PSL Price Per Seat – Not more than $100,000. 
 
6. Average PSL will be approximately - $5,000. 
 
7. Payment Opportunities – Payment in whole upfront or multi-year financing will be available.  
 
8. Commencement of the Program – On or about April 1, 2018. 
 
9. Statutory and Contractual PSL Agent for the Authority – Raiders Football Club, LLC, a 

Nevada limited liability company (with right to sublicense). 
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Guaranteed Maximum Price Design-Build Agreement  
 

[See Attached] 
 
 



Execution  Version 03/16/18

GUARANTEED MAXIMUM PRICE DESIGN-BUILD AGREEMENT 

by and between 

LV STADIUM EVENTS COMPANY, LLC 
as StadCo 

and 

MORTENSON-MCCARTHY LAS VEGAS STADIUM, A JOINT VENTURE 
as Design-Builder, comprised of M. A. Mortenson Company, a Minnesota Corporation (0072732) 

and McCarthy Building Companies, Inc., a Missouri Corporation (0066125) 

Dated as of February 20, 2017 

(the “Effective Date”) 
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GUARANTEED MAXIMUM PRICE DESIGN-BUILD AGREEMENT 

THIS GUARANTEED MAXIMUM PRICE DESIGN-BUILD AGREEMENT is made as of the 20th 
day of February, 2017 (“Effective Date”), by and between LV Stadium Events Company, LLC, a Nevada 
limited liability company (“StadCo”), and Mortenson-McCarthy Las Vegas Stadium, a Joint Venture, 
comprised of M. A. Mortenson Company, a Minnesota corporation, and McCarthy Building Companies, 
Inc., a Missouri corporation, as design-builder (“Design-Builder”) (individually a “Party” and together the 
“Parties”). StadCo and Design-Builder agree as follows: 

RECITALS 

A. StadCo is responsible for the development of the Las Vegas Stadium (as further defined 
below). The Las Vegas Stadium is intended, among other things, to be the future home of the Las Vegas 
Raiders, which is a professional football franchise (currently known as the Oakland Raiders) and member 
of the National Football League (“NFL”).  

B. In 2016, the Nevada legislature, finding that the expenditure of public money for the 
acquisition, construction, lease, improvement, equipping, operation and maintenance, financing, and long-
term use of a multi-purpose stadium and related infrastructure as a venue for an NFL team in Nevada and 
a broad range of other civic, community, athletic, educational, cultural, and commercial activities serves a 
public purpose, enacted legislation known as Senate Bill 1 (the “Act”) on October 17, 2016 creating the 
Authority (as further defined below) and establishing a method to finance the construction of a large-scale, 
one-of-a-kind, and state of the art stadium (the “Stadium”) and specific stadium infrastructure directly 
related to the Stadium (the “Infrastructure”) in Clark County, Nevada (the “County”).  

C. The Act provides for the creation of a Development Agreement (as further defined below) 
that contains Project (as further defined below) requirements and contractual requirements, among other 
criteria, required of the Parties. The Development Agreement addresses public financing of the Project, 
required contributions from Stadco, and for tax-exempt ownership of the Stadium by the Authority.  

D. The Development Agreement will provide relevant terms and conditions pursuant to which 
StadCo’s architects, designers, design-builder, and contractors will design and construct the Stadium and 
the Infrastructure in the County on a site more fully described on Exhibit J (the “Site”).  

E. In furtherance of the purposes of the Act and the anticipated obligations under the 
Development Agreement, StadCo retained ICON Venue Group, LLC as its representative (“StadCo’s 
Representative”) to assist StadCo, in providing direction, to the degree necessary, concerning the activities 
to be performed by AOR, AOR Consultants, as well as StadCo Consultants, Lead Design Architect, and 
Design-Builder (collectively the “Project Team”), and, in connection therewith, to provide StadCo’s 
Representative services on behalf of StadCo. The services of StadCo’s Representative shall in no way 
diminish Design-Builder’s responsibility to perform its services in accordance with and otherwise comply 
with the terms of this Agreement. 

F. Design-Builder understands (i) the Project is being funded with public funds pursuant to 
the Act and the Development Agreement, and this Agreement will be subject to the terms and requirements 
of the Act and approval of the Stadium Authority, (ii) StadCo will obtain funding for the private funding for 
the Project through the NFL, institutional lenders and through other sources (which institutional lenders or 
other sources are hereinafter collectively or individually referred to as “Construction Lender(s)”) and 
(iii) as conditions of the Development Agreement and the Construction Lender’s financing of the Project, 
this Agreement, and the design and construction of the Project, will be subject to the review and approval 
rights of the Authority, the NFL, and the Construction Lender.  

NOW, THEREFORE, in consideration of the mutual covenants and conditions contained herein, 
StadCo and Design-Builder hereby agree to be bound by the terms set forth in this Agreement. 



2 
D/B Agreement 
10416056_29 

AGREEMENT 

ARTICLE 1.  GENERAL 

1.1 Certain Defined Terms. 

Whenever used in this Agreement, the following terms shall have the meanings specified below or 
as otherwise defined in this Agreement. Definitions of terms that are phrased in the singular shall be 
deemed to include the plural, and vice versa, where appropriate to the context or circumstances, and the 
use of feminine, masculine, or neuter pronouns shall each include the other. Wherever the word “including” 
or any variation thereof, is used herein, it shall mean “including, without limitation,” and shall be construed 
as a term of illustration, not a term of limitation. In addition to other terms defined herein, as used in this 
Agreement, the following terms shall have the meanings indicated below: 

1.1.1 “Act” shall mean the Southern Nevada Tourism Improvement Act, also known as 
Senate Bill No. 1 of the 30th Special Session (2016) of the Nevada State Legislature, as more fully 
described in the Recitals. In the event of any conflict between this Agreement and the Act, the Act shall 
take precedence. 

1.1.2 “ADA” shall have the meaning set forth in the definition of Applicable Laws. 

1.1.3 “Affiliate(s)” of any specified Person means any other Person directly or indirectly 
controlling or controlled by or under direct or indirect common control with such specified Person, or which 
is a director, officer, employee, or partner (limited or general) of such specified Person. For the purpose of 
this definition, “control”, when used with respect to any specified Person, means the possession, direct or 
indirect, of the power to vote five percent (5%) or more of the securities having ordinary voting power for 
the election of directors or the power to direct or cause the direction of the management and policies of 
such Person, directly or indirectly, whether through the ownership of voting securities, by contract or 
otherwise; and the terms “controlling” and “controlled” have meanings correlative to the foregoing. 

1.1.4 “Agreement” shall mean this Agreement between Design-Builder and StadCo, 
including all Schedules and Exhibits attached hereto. 

1.1.5 “AOR” or “Architect of Record” shall mean HNTB Nevada Inc., a Nevada 
corporation, and its parent company and their Affiliates, subsidiaries, partnerships, and other related 
entities. 

1.1.6 “AOR Agreement” or “Architect of Record Agreement” shall mean the 
agreement between StadCo and AOR with respect to the design Services of the Project.  

1.1.7 “AOR’s Consultant(s)” or “AOR Consultant(s)” or “Architect’s 
Consultant(s)” shall mean the Persons engaged by AOR at AOR’s expense to provide certain professional 
services to AOR in connection with the performance of AOR’s Services under the AOR Agreement, and 
shall include subconsultants. 

1.1.8 “Applicable Law(s)” or “applicable law(s)” or “Law(s)” shall mean any 
applicable law, statute, code, ordinance, order, rule, regulation, or requirement of any Governmental 
Authority enacted or issued applicable to the Project or the Work, including but not limited to: (a) all 
guidelines, rules and regulations of the applicable Uniform Building Code and the International Building 
Code; (b) the Occupational Safety and Health Act of 1970, as amended (“OSHA”); (c) Nevada OSHA; 
(d) the Americans with Disabilities Act (“ADA”); (e) the Act; (f) U.S. Foreign Corrupt Practices Act of 1977, 
as amended; (g) Environmental Laws; (h) local life safety requirements; (i) any other applicable federal, 
international, or local laws, rules and regulations concerning bribery or corruption whether in force on the 
date hereof or enacted thereafter, but subject to the provisions of Section 4.1.2.  
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1.1.9 “Application for Final Payment” shall mean a written statement submitted by 
Design-Builder requesting its Final Payment for services rendered and/or materials furnished in connection 
with carrying out the Work following Final Completion of its Work. 

1.1.10 “Application for Payment” shall mean Design-Builder’s certified request for 
payment for completed portions of the Work pursuant to Section 7.7 hereof and in the form required by the 
Contract Documents, and as set forth in Exhibit D. 

1.1.11 “Architectural Program” shall mean the program statement to be prepared by 
AOR, and approved by StadCo, that sets forth general descriptions and requirements of functions, 
elements, systems, areas and other program elements to be incorporated into the design of the Project. 
The Architectural Program shall be attached to the GMP Amendment.  

1.1.12 “As Builts” shall mean a set of the Construction Drawings and Specifications 
marked-up by Design-Builder, which shall be subject to review and reasonable verification and comment 
by AOR, to show the “as-built” condition of the Project as it materially differs from the Contract Documents 
including, without limitation, the locations of mechanical, electrical, plumbing, or similar portions of the Work 
that are shown diagrammatically in the Contract Documents. 

1.1.13 “Authority” or “Stadium Authority” shall mean the Clark County Stadium 
Authority, a political subdivision of Clark County, Nevada, and a separate governmental entity established 
pursuant to Senate Bill 1 of the 30th Special Session of the Nevada State Legislature, also known as the 
“Las Vegas Stadium Authority” and the “Las Vegas Stadium Authority Board” and as may be further 
defined in the Development Agreement. 

1.1.14 “BIM” shall have the meaning set forth in Section 3.3.1 of this Agreement. 

1.1.15 “Building Standard” shall mean a premier, first-class stadium, of similar quality 
as U.S. Bank Stadium, and as required by the Architectural Program, Applicable Laws, and the final 
Construction Documents.  

1.1.16 “Change Order” shall mean a written instrument signed in accordance with the 
requirements of the Contract Documents describing an adjustment in the Contract Sum or Contract Time 
or both.  

1.1.17 “Conceptual Design Documents” shall mean the document entitled “Las Vegas 
Stadium, 100% Concept Design” dated May 1, 2017. 

1.1.18 “Consequential Damages” shall mean damages for losses and/or expenditures 
related to principal office expenses, rental expenses, loss of goodwill, damage to reputation, loss of profits 
or revenue, loss of opportunity, loss of use, loss of business, loss of financing, and for loss of management 
or employee productivity or of the services of such Persons.  

1.1.19 “Construction Change Directive” shall mean a written order by StadCo to 
Design-Builder directing a change in the Work prior to final agreement on the adjustment, if any, to the 
Contract Sum or Contract Time. 

1.1.20 “Construction Cost” shall mean the total cost (based on currently estimated cost) 
to StadCo of all elements of the Project designed or specified by Lead Design Architect, AOR, and AOR’s 
consultants, and shall include the Cost of the Work plus the Design-Build Contingency, and AOR’s 
compensation and expenses including AOR’s consultants and subconsultants. Construction Cost does not 
include the following: compensation of Lead Design Architect, StadCo consultants, the cost of the land, 
rights-of-way costs, legal fees and costs, StadCo’s administrative costs and other items not specifically 
contained within the Design-Builder’s GMP, or financing costs.  
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1.1.21 “Construction Cost Budget” shall mean Construction Cost budgeted by StadCo 
for the Project which is One Billion Three Hundred Ninety-Nine Million Seven Hundred Ninety-Three 
Thousand One Hundred Thirty-Six Dollars ($1,399,793,136.00), subject to written modification by StadCo.  

1.1.22 “Construction Drawings and Specifications” or “Construction Documents” 
shall mean the working drawings and specifications describing the standards, size, character, 
workmanship, performance requirements, design, construction, Materials, finishes, fixtures, structure and 
mechanical, electrical and other systems of the Project produced by AOR pursuant to the AOR Agreement, 
as further described in Section 4.1 hereof, all in a manner consistent with the approved GMP Documents, 
this Agreement, and the terms of the AOR Agreement. 

1.1.23 “Construction Phase” shall mean that phase of the Work that begins upon 
Design-Builder’s commencement of construction at the Site and ends at Substantial Completion.  

1.1.24 “Construction Plan” shall mean a plan for construction of the Project that will 
include: (a) the construction staging plan setting forth construction sequencing and phasing, lay down areas 
and storage, trailer areas, trailer locations, priorities as to Site use, ingress/egress and other similar Site 
logistic matters for the Project and (b) procedures for the assignment of responsibilities for safety 
precautions and programs.  

1.1.25 “Contract Documents” shall mean (a) this Agreement, (b) the GMP Documents, 
(c) the Construction Drawings and Specifications when approved by StadCo, (d) any executed Change 
Orders, and (e) any duly executed amendments to any of the foregoing. 

1.1.26 “Contract Sum” shall have the meaning set forth in Section 7.1.1 hereof. 

1.1.27 “Contract Time” shall mean the time allowed for the completion of the Project 
contemplated in this Agreement and the completion of each milestone or key phase or element of the 
Project. 

1.1.28 “Cost of the Work” shall have the meaning set forth in Section 7.3.2 hereof. 

1.1.29 “County” shall mean Clark County, Nevada. 

1.1.30 “Day(s)” or “day(s)” shall mean calendar day, including weekends and legal 
holidays, whether capitalized or not, unless otherwise specifically provided. 

1.1.31 “Defective Work” or “Nonconforming Work” shall mean any Work that does not 
comply with the requirements of the Contract Documents. 

1.1.32 “Delay” shall mean any impact or disruption to critical path activities in accordance 
with the applicable Master Project Schedule.  

1.1.33 “Delay Liquidated Damages” shall have the meaning set forth in Section 5.2 
hereof. 

1.1.34 “Design-Build Contingency” or “Contingency” shall have the meaning set forth 
in Section 7.1.2 hereof. 

1.1.35 “Design-Builder” shall mean Mortenson-McCarthy Las Vegas Stadium, a Joint 
Venture comprised of M. A. Mortenson Company, a Minnesota Corporation (0072732), and McCarthy 
Building Companies, Inc., a Missouri Corporation (0066125).  

1.1.36 “Design-Builder’s Fee” or “Fee” shall have the meaning set forth in set forth in 
Section 7.4.2 hereof. 
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1.1.37 “Design-Build Warranty Period” or “Warranty Period” shall have the meaning 
set forth in Section 8.1 of this Agreement. 

1.1.38 “Design-Builder’s Warranty Obligations” shall have the meaning set forth in 
Article 8 of this Agreement. 

1.1.39 “Design Consultant(s)” shall mean the Persons engaged by Design-Builder at 
Design-Builder’s expense to provide certain professional services to Design-Builder in connection with the 
performance of Design-Builder’s Work under this Agreement, and shall include subconsultants. 

1.1.40 “Design Documents” shall mean all plans, drawings, tracings, specifications, 
programs, reports, calculations, models, and other material containing designs, specifications, or 
engineering information prepared by AOR and/or AOR’s Consultants including, without limitation, computer 
aided design materials, electronic data files, files, and paper copies. 

1.1.41 “Development Agreement” shall mean the agreement between StadCo and the 
Stadium Authority setting forth the Project requirements, relevant terms and conditions pertaining to design 
and construction of the Site, and as further described in the Recitals.    

1.1.42 “Dispute(s)” shall mean any first-party dispute between the Parties to this 
Agreement related to breach, default, or any grievance related to the Agreement which does not including 
a RRCO. 

1.1.43 “Drawings” shall mean the graphic and pictorial portions of the Contract 
Documents prepared by AOR and/or AOR’s Consultants showing the design, location, and dimensions of 
the Work, including plans, elevations, details, schedules, and diagrams. The term Drawings may be used 
interchangeably with Plans. 

1.1.44 “Environmental Law(s)” shall mean, without limitation, any applicable federal, 
state, or local laws, ordinances or regulations relating to the environment, health, and safety, Hazardous 
Substances (including, without limitation, the use, handling, transportation, production, disposal, discharge, 
or storage thereof) or to industrial hygiene or the environmental conditions on, under or about the Site, 
including, without limitation, soil, groundwater, and indoor and ambient air conditions, including, without 
limitation, the following: Comprehensive Environmental Response, Compensation and Liability Act of 1980, 
as amended (42 U.S.C.§§ 9601–9675), the Resource Conservation and Recovery Act, as amended (42 
U.S.C. §§ 6901–6992k), the Hazardous Materials Transportation Act, as amended (49 U.S.C. § 1801 et 
seq.), the Federal Water Pollution Control Act, as amended (33 U.S.C. §§ 1251–1307), the Clean Air Act, 
as amended (42 U.S.C.§§ 7401–7671et seq.), the Toxic Substances Control Act, as amended (15 U.S.C. 
§§ 2601–2692), the Residential lead-Based Paint Hazard Reduction Act of 1992 (Title X), 15 U.S.C. §§ 
2681-2692 and also 42 U.S.C.§§ 4851–4856, the Lead Based Paint Poisoning Prevention Act,42 U.S.C. 
§§ 4821–4846, the Indoor Radon Abatement Act, 15 U.S.C. §§ 2661–2671, and the Safe Drinking Water 
Act Amendments of 1996, Pub L. No. 104-182, 110 Stat. 1613 (1996), and all similar federal, state and 
local statutes and regulations. 

1.1.45 “Errors and Omissions” shall mean errors, omissions, conflicts, inconsistencies, 
or deficiencies in any: plans; specifications; drawings; designs; responses to requests for information; 
Submittals or Shop Drawings; specifications or instructions furnished by or through Design-Builder, 
Subcontractors of any tier, or AOR; Construction Documents; or Contract Documents prepared as part of 
the Work.  

1.1.46 “Equipment” means all equipment, tools (other than small tools), machinery, 
implements, and other items used in connection with the Work, but not incorporated into the permanent 
Work. 



6 
D/B Agreement 
10416056_29 

1.1.47  “FIFA” shall mean the Fédération Internationale de Football Association, the 
governing body of international soccer. 

1.1.48 “Final Completion” or “Finally Complete” shall refer to the point at which: (i) the 
entirety of the Work is actually and fully completed, including all minor corrective, or Punch List items, and 
StadCo, in its reasonable determination, has accepted the Work in writing; (ii) Design-Builder shall have 
certified to StadCo in writing that, to the best of its information, knowledge, and belief, the Work, including 
but not limited to Punch List items which remained to be completed after Substantial Completion, has been 
completed in accordance with the Contract Documents; (iii) AOR shall confirm to StadCo in writing, in a 
form and substance reasonably satisfactory to StadCo, that the Work, including but not limited to Punch 
List items which remained to be completed after Substantial Completion, has been completed to the best 
of AOR's knowledge, information, and belief in accordance with the Contract Documents; (iv) all documents 
required to be submitted by Design-Builder as a condition of Final Completion of such Work have been 
submitted, (including, without limitation, warranties, guarantees and other Specified Documents); (v) the 
entirety of such Work and related areas of the Site have been thoroughly cleared of all construction debris 
and cleaned in accordance with the requirements of the Contract Documents, including, but not necessarily 
limited to removal of temporary protections; (vi) all Governmental Authorities having jurisdiction over the 
Project shall have inspected the Work and the Project and shall have unconditionally authorized occupancy 
of the Project, as it pertains to the Work, in its entirety as evidenced by the issuance of a permanent 
certificate of occupancy and any other Governmental Approvals which may be required for occupancy of 
the Project, and (vii) all conditions set forth in the Contract Documents for Final Completion of such Work 
have been fully satisfied. Notwithstanding anything herein to the contrary, the determination of Final 
Completion will not be denied if any permits, approvals, or certificates are withheld or delayed for reasons 
unrelated to Design-Builder's performance of the Work or its duties under the Contract Documents.  

1.1.49 “Force Majeure” shall mean acts of God, wars, civil disturbances, fires, floods, 
strikes, seismic activity, freight embargoes, excessive and abnormal adverse rain and snow conditions, 
excessive heat, sandstorms, and any acts or other causes beyond the Design-Builder’s control.  

1.1.50 “General Conditions Work” shall mean the services to be provided by Design-
Builder as identified in the exhibit attached to the GMP Amendment.  

1.1.51 “GMP” or “Guaranteed Maximum Price” shall mean the guaranteed maximum 
price set forth in the GMP Amendment.  

1.1.52 “GMP Amendment” shall mean an amendment to this Agreement, in the form of 
Amendment No. 1 attached hereto as Exhibit C, to establish and memorialize the final GMP as part of this 
Agreement. 

1.1.53 “GMP Documents” shall mean the GMP Drawings and Specifications, the Prose 
Statement, the GMP Qualifications and Assumptions, and the other documents set forth in the GMP 
Amendment. 

1.1.54 “GMP Drawings and Specifications” shall mean the drawings, specifications 
and other design documents that satisfy the criteria set forth in the GMP Amendment. For purposes of the 
Master Project Schedule and delivery of design deliverables up to the delivery of the GMP Drawings and 
Specifications, the Project’s design will be delivered as twenty-five percent (25%) GMP Drawings and 
Specifications, sixty-two and a half percent (62.5%) GMP Drawings and Specifications, and Final one-
hundred percent (100%) GMP Drawings and Specifications. 

1.1.55 “GMP Qualifications and Assumptions” shall mean the written statement of 
qualifications and assumptions prepared by Design-Builder, based upon the GMP Drawings and 
Specifications and Prose Statement and approved by the Parties and AOR pursuant to Section 3.6 hereof. 
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1.1.56 “Governmental Approval(s)” shall mean any and all governmental permits, 
filings, approvals, certificates, exceptions, variances, and authorizations of every kind (including but not 
limited to zoning approvals or variances, environmental permits, building permits, conditional use permits, 
and subdivision approvals) required from Governmental Authorities having jurisdiction over the 
development and construction of the Project. 

1.1.57 “Governmental Authority(ies)” shall mean any and all federal, state, county, and 
city governments, and quasi-governmental authorities, including but not limited to the Stadium Authority, all 
agencies, subdivisions, and special purpose districts thereof, having jurisdiction over the development, 
design, and construction of the Work, Site, or Project, or governmental authorities or special purpose 
districts with whom StadCo has entered into agreements for funding or other incentives 

1.1.58 “Guaranteed Substantial Completion Date” means July 31st, 2020, or such 
other date as may be set forth in the GMP Amendment, as the same may be amended from time to time 
pursuant to the terms of this Agreement. 

1.1.59 “Hazardous Materials” shall mean any material, waste, substance or chemical 
deemed to be hazardous under applicable federal, state, and local laws, codes, ordinances, rules, 
regulations, orders, and decrees of any government or quasi government entity having jurisdiction over the 
Project or Site, the practices involved in the Project or Site, or any Work, or regulating the handling, storage, 
remediation, or disposal of such material and includes, but is not limited to any hazardous, ignitable, 
corrosive, caustic, reactive, toxic, or polluting waste or substance; a “hazardous waste” (as defined in the 
regulations adopted under the Resource Conservation and Recovery Act of 1976); oil or petroleum 
products; asbestos; polychlorinated biphenyls; formaldehyde compounds, explosives, and radioactive 
materials.  

1.1.60 “Indemnitees” shall mean StadCo, the Team, StadCo’s Representative, the 
Authority, Lender, the County, Third-Party Beneficiaries, and each of their respective subsidiaries, Affiliates, 
parent companies and their respective members, officers, trustees, shareholders, public officials, members, 
partners, employees, successors and assigns, heirs, administrators, and personal representatives, and any 
Person who has a financial or operating interest in the Project whom StadCo reasonably requests be added 
as an Indemnitee hereunder. 

1.1.61 “Lead Design Architect” shall mean Manica Architecture, a Kansas professional 
association. 

1.1.62 “Lead Design Architect’s Sub-consultants” shall mean, collectively, those 
architectural and engineering consultants engaged by Lead Design Architect. 

1.1.63 “League Rules” shall mean, to the extent they are in writing and current as of the 
date of the GMP Amendment, the constitution, by-laws, rules, regulations, standards and recommendations 
of each of the NFL and NCAA Division I Football (and NCAA Division I Basketball and FIFA to the extent 
StadCo selects a NCAA Division I Basketball or FIFA compliant Stadium as part of the final GMP 
Amendment), as they apply to the design, construction, security and operation of new venues as further 
described in the Architectural Program that will be completed with the express understanding that the 
Project will (a) be the home venue of one of an NFL franchise, (b) host an NFL championship game, 
currently known as the Super Bowl, (c) be the home venue of an NCAA Division I football program, (d) to 
host an NCAA Division I Basketball Final Four Championship, and (e) host a World Cup soccer match, or 
similar international soccer event. When compliance with the League Rules are required pursuant to this 
Agreement, priority of precedence shall be given in the order listed in the preceding sentence. AOR shall 
confirm the applicable League Rules in writing no later than the date of the GMP Amendment. 

1.1.64 “Lease” shall mean that certain Lease Agreement by and between StadCo and 
the Authority, as the same may from time to time be amended in accordance with its terms. 
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1.1.65 “Lender(s)” or “Construction Lender(s)” shall mean any bank, insurance 
company, trust, corporation, association, firm, partnership, Person, any funding trust or similar entity 
created for the purpose of financing the StadCo Contribution Amount, or other entity that has, directly or 
indirectly through the trust, loaned or agreed to lend or otherwise provide funds or credit enhancement to 
enable StadCo to build the Project, and includes, without limitation, any collateral agent acting on behalf of 
any of the foregoing entities. “Lender” shall also include any financing entity which serves to further the 
financing structure in connection with a financing transaction that utilizes other Lenders for the purpose of 
financing, collateral assignment, guaranty, participation, and other functions which coordinate and 
cooperate with other Lenders. 

1.1.66 “Letter Agreement” shall mean the Letter of Intent and Limited Authorization to 
Perform, dated as of February 20, 2017, and any amendments thereto, by and between StadCo and 
Design-Builder authorizing the commencement of certain preconstruction and construction services set 
forth therein. 

1.1.67 “Master Project Schedule” shall mean a detailed and comprehensive Project 
schedule, prepared by Design-Builder, using a critical path method that is in conformance with accepted 
industry standards for projects of this size, scope, and complexity, that identifies, coordinates, and 
integrates the design tasks and the construction schedule, StadCo’s responsibilities, Government Authority 
reviews, and other activities as necessary for the timely completion of the Project. The Master Project 
Schedule shall include the various phases of AOR’s Services and Design-Builder’s Work. The Master 
Project Schedule is attached hereto as Exhibit K. 

1.1.68 “Materials” means all materials, supplies, appliances, equipment, fixtures, and 
other items to be incorporated into the Work or consumed in connection with the Work.  

1.1.69 “NCAA” shall mean the National Collegiate Athletic Association. 

1.1.70 “NFL” shall mean the National Football League. 

1.1.71 “NFL Season” means the football season established by the NFL, including the 
pre-season and post-season games to the extent that Team are participants. 

1.1.72 “Non-Allowable Cost of Work” or “Non-Allowable Cost” shall have the 
meaning set forth in Section 7.3.4. 

1.1.73 “Non-Game Event” shall mean any event that is not an NFL football game event 
and shall have any additional meaning set forth in Section 5.2.1.3. 

1.1.74 “OCIP” shall have the meaning set forth in Section 13.3.1 hereof. 

1.1.75 “Person” or “Persons” shall mean any individual, corporation, partnership, joint 
venture, association, joint stock company, trust, limited liability company, unincorporated organization, 
Governmental Authority, or any other form of entity. 

1.1.76 “Prime Rate” shall mean the rate of interest per annum published in the money 
rates section of The Wall Street Journal as the U.S. prime rate (sometimes referred to as the base rate) as 
of the date interest begins to accrue. 

1.1.77 “Product Data” shall mean illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, or other information furnished by Design-Builder or Subcontractor of any 
tier to illustrate a material, product, or system for some portion of the Work. 

1.1.78 “Project” shall mean the design and construction of a multi-purpose first-class, 
premier stadium and related on-Site infrastructure to be used as a venue for an NFL team, University of 
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Nevada, Las Vegas football team, broad range of other civic, community, athletic, educational, cultural, and 
commercial activities as further described in the GMP Documents.  

1.1.79 “Project Closeout Documents” means the As-Built Drawings, all maintenance 
and operating manuals, warranties, guarantees, training manuals, and records that are required to be 
furnished by the Design-Builder to StadCo under the Contract Documents. 

1.1.80 “Project Development Team” shall mean, collectively, StadCo, StadCo’s 
Representative, StadCo’s Design Team, Design-Builder, AOR, and such members as may be selected by 
StadCo from time to time.  

1.1.81 “Project Report” shall mean the monthly report to be prepared by Design-Builder 
in the form approved by StadCo pursuant to Section 4.7.4 hereof. 

1.1.82 “Prose Statement” shall mean the detailed listing or narrative developed by AOR 
in coordination with Lead Design Architect to describe all known incomplete design elements contained in 
the GMP Drawings and Specifications and AOR’s statement of intended scope with respect to such 
incomplete elements. The Prose Statement shall be reviewed and approved by AOR. 

1.1.83 “Punch List” shall mean the list prepared by Design-Builder and reviewed and 
approved by StadCo and AOR containing minor items of incomplete Work to be completed and/or corrected 
after Substantial Completion. 

1.1.84 “Renewed Request for Change Order” or “RRCO” shall have the meaning set 
forth in Section 15.2. 

1.1.85 “Responsibility Matrix” shall mean the work and services identified in Exhibit A. 

1.1.86 “Samples” shall mean physical examples, mock-ups, or specimens intended to 
illustrate Materials, equipment, or workmanship and/or to establish standards by which the Work will be 
judged, submitted by Design-Builder to StadCo for its review and approval. 

1.1.87 "Savings" shall mean the difference arrived at when subtracting the final Cost of 
the Work and the final Design-Builder's Fee from the final GMP. Savings, if any, shall be calculated as of 
the date of Final Completion. 

1.1.88 “Schedule of Values” shall mean the statement furnished by Design-Builder 
reflecting the portions of the Contract Sum allocated to the various portions of the Work and, when approved 
by StadCo, to be used as a basis for reviewing Applications for Payment. 

1.1.89 “Self-Performed Work” shall mean the following categories of Work in which a 
substantial portion thereof is performed directly by Design-Builder’s own labor forces or the labor forces of 
any Affiliate of Design-Builder (including the joint venture partners of Design-Builder), and not through 
Subcontracts or purchase orders with third-party contractors or Suppliers: (1) cast-in-place concrete, 
(2) general conditions and Site services, as will be defined in the GMP Documents, (3) rough carpentry and 
finish carpentry (including, without limitation, installation of millwork and installation of cabinetry), and 
(4) such other trades as StadCo may approve.  

1.1.90 “Separate Contractors” shall mean any Persons or firms other than Design-
Builder performing work for the Project that are under direct contract with StadCo. 

1.1.91 “Services” shall mean AOR’s services as described in the AOR Agreement, 
design assist services and design services provided by Subcontractors, and Design-Builder’s construction 
management services.  
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1.1.92 “Shop Drawings” means drawings, diagrams, illustrations, schedules, 
performance charts and other data specifically prepared for the Project by Design-Builder or any 
Subcontractor, manufacturer, Supplier or distributor that illustrates how specific portions of the Work shall 
be fabricated and/or installed. 

1.1.93 “Site” or “Project Site” shall mean the area of land on which the Project is 
located, the boundaries of which are shown on Exhibit J.  

1.1.94 “StadCo” shall mean the LV Stadium Events Company, LLC, a Nevada limited 
liability company.  

1.1.95 “StadCo’s Consultant” shall mean any Person who provides design or design 
consulting services to StadCo and who is not a subcontractor or subconsultant of AOR. 

1.1.96 “StadCo’s Design Team” shall mean, collectively, AOR, AOR’s subconsultants, 
Lead Design Architect, and Lead Design Architect’s subconsultants.  

1.1.97 “StadCo Contribution Amount” shall have the meaning set forth in the 
Development Agreement. 

1.1.98 “StadCo’s Representative” shall mean ICON Venue Group, LLC, or such other 
Person as shall be designated from time to time by StadCo in a similar capacity. 

1.1.99 “Stadium” shall mean the premier, first-class venue to be constructed on the Site 
for professional football and a broad range of other civic, community, athletic, educational, cultural, and 
commercial activities used primarily for hosting Team games. 

1.1.100 “Standard of Care” shall mean the standard of professional care, technical 
knowledge, skill, diligence, effort, and quality prevailing among nationally recognized design-build firms, 
architectural firms, and engineering firms including, but not limited to, those with a national reputation for 
design of professional sport stadiums that contemporaneously or within the past ten (10) years have been 
engaged in the planning, design, engineering, preconstruction, and construction administration, 
management, implementation, and design integration of large scale and complex projects of similar scope, 
function, size, quality, complexity, and detail, including contemporary sports stadiums similar to the Project 
throughout the United States.  

1.1.101 “Subcontract” shall mean any subcontract for the various categories of Work 
between Design-Builder and a Subcontractor.  

1.1.102 “Subcontractor(s)” shall mean a Person who has a direct contract with Design-
Builder to perform any of the Work (including Equipment leases and Material purchase agreements) at the 
Site, but does not include Design-Builder’s consultants, AOR, or AOR’s consultants.  

1.1.103 “Submittals” shall mean Samples, Shop Drawings, and other detailed designs, 
samples, exemplars, product data, fabrication and installation drawings, lists, graphs, operating 
instructions, and other similar documents required to be submitted by a Design-Builder or a Subcontractor 
or Vendor under the Contract Documents. 

1.1.104 “Substantial Completion” or “Substantially Complete” shall mean the stage in 
the progress of the Work when all of the following are achieved: (a) the Work (or separable areas, units or 
phases as provided in the Contract Documents) is complete in accordance with the Contract Documents 
and all Applicable Law, such that the Project is ready for opening to the general public and for use and 
enjoyment by StadCo, the Team and their employees and such Work can be beneficially occupied and 
utilized by StadCo for its intended purpose, notwithstanding a minor amount of work, as determined by and 
at the reasonable discretion of StadCo and set forth on the Punch List, such as installation of minor 
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accessories or items, a minor amount of painting, minor replacement of Defective Work, or completion of 
minor exterior work that cannot be completed due to weather conditions; (b) StadCo is in receipt of all 
permits and certificates necessary for its occupancy and use of the Project, including but not necessarily 
limited to a temporary certificate of occupancy (or equivalent) for the Project issued by the appropriate 
Governmental Authorities having jurisdiction over the Project; (c) all systems included in the Work of the 
Project are operational pursuant to the Contract Documents and can be used as intended, all designated 
or required governmental inspections and certifications have been made and posted; (d) Design-Builder 
has instructed StadCo’s personnel in the operation of the systems included in the Work and provided 
StadCo with all operation and maintenance manuals for equipment and systems installed in the Work; 
(e) AOR and Design-Builder shall have certified to StadCo, in writing, that, to the best of AOR and Design-
Builder’s information, knowledge, and belief, all of the Services and Work have been completed in 
accordance with the Contract Documents and all Applicable Laws, except for insubstantial work of a Punch 
List nature which is not yet completed but which can be completed thereafter without substantial or material 
interference with the occupancy or utilization of space in the Project by the occupants thereof and StadCo 
has, in writing, accepted the Work as Substantially Complete; (f) all consents and approvals from the NFL 
necessary to hold an NFL game in the Stadium shall have been received; and (g) all consents and 
approvals from the NCAA necessary to hold an NCAA football game in the Stadium shall have been 
received. For purposes of Substantial Completion, specified areas of the entire Work or Project may be 
individually judged as Substantially Complete. To the extent reasonably required by the Construction 
Lender or any Governmental Authorities, AOR will provide any certifications at Substantial Completion 
reasonably required of the AOR. AOR's aforementioned certification, if required by any Construction 
Lender, shall be in form and substance reasonably acceptable to the Construction Lender. AOR's 
aforementioned certifications to StadCo shall be in form and substance reasonably acceptable to StadCo. 
Notwithstanding anything herein to the contrary, the determination of Substantial Completion will not be 
denied if any permits, approvals, or certificates are withheld or delayed for reasons unrelated to Design-
Builder's (or any Person that Design-Builder is legally or contractually responsible for) performance of the 
Work or its duties under the Contract Documents.  

1.1.105 “Sub-subcontractor(s)” shall mean any Person, including materialmen, 
Suppliers and Vendors, who has a direct contract with a Subcontractor to perform any of the Work. 

1.1.106 “Supplier(s)” or “Materialman” or “Vendor(s)” means a Person who has an 
agreement with Design-Builder or its Subcontractors to supply by sale or lease, directly or indirectly, any 
Materials or equipment for the Work. 

1.1.107 “Team” shall mean the Oakland Raiders or any successor owner of the NFL 
franchise currently known as the Oakland Raiders, to be renamed as the Las Vegas Raiders. 

1.1.108 “Third-Party Beneficiaries” shall have the meaning set forth in Section 12.2.1. 

1.1.109 “Warranty Management Fund” shall mean funds held on account by or for 
StadCo with a portion of available Savings, as agreed to by the Parties, to be used to pay Costs of the Work 
incurred by Design-Builder in connection with performing the Design-Builder's Warranty Obligations.  

1.1.110 “Work” shall mean the construction, design, and other activities required by the 
Contract Documents, and includes the furnishing of all Material, labor, detailing, layout, Equipment, 
supplies, plants, tools, scaffolding, transportation, temporary construction, superintendence, demolition, 
and all other services, facilities and items, reasonably necessary for the full and proper performance and 
completion of the requirements of the Contract Documents and items reasonably inferable from and 
consistent with the Contract Documents for the proper execution and completion of this Agreement, whether 
provided or to be provided by Design-Builder or a Subcontractor, AOR (when under contract with Design-
Builder), or any other entity for whom Design-Builder is responsible, and whether or not performed or 
located on or off of the Site. The Work shall include the work and services designated in the Responsibility 
Matrix as being the responsibility of Design-Builder but excludes the work and services designated in the 
Responsibility Matrix as being the responsibility of others. 
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1.2 Other Terms. 

1.2.1 Unless otherwise defined in this Article 1 or further in this Agreement, terms in this 
Agreement that have well-known technical or construction industry meanings are used in the Agreement 
with such recognized meanings. 

ARTICLE 2.  RELATIONSHIP OF THE PARTIES 

2.1 Stadium Authority. 

2.1.1 Pursuant to the Lease Agreement and the Development Agreement, StadCo 
intends to lease the Site from the Stadium Authority and is responsible for the design, construction and 
development of the Project. 

2.2 Cooperation with Project Development Team and StadCo. 

2.2.1 Throughout the term of this Agreement and through expiration of the Warranty 
Period, Design-Builder shall coordinate the Work with StadCo, StadCo’s Representative, StadCo’s Design 
Team and the other members of the Project Development Team and public agencies having jurisdiction 
over the Project. StadCo may from time to time designate in writing other Persons or entities as being part 
of the Project Development Team.  

2.2.2 Design-Builder agrees to meet with StadCo, AOR, and Lead Design Architect, as 
required during each of the design phases, to enable Design-Builder to perform such cost estimating and 
scheduling functions as required hereunder. Design-Builder and StadCo shall communicate and cooperate 
with each other and StadCo’s Design Team during the design and construction of the Project. 

2.2.3 The Parties shall work in good faith to amend this Agreement to incorporate 
changes required by the Development Agreement as the Parties mutually agree are necessary. The Parties’ 
respective consent to amend this Agreement to incorporate changes required by the Development 
Agreement shall not be unreasonably withheld. 

2.3 Architect of Record Services. 

2.3.1 AOR shall be the “architect of record” for the Project and Lead Design Architect 
shall be credited as the “design architect” for the Project.  

2.3.2 StadCo shall cause Lead Design Architect and AOR, pursuant to their respective 
contracts with StadCo, to provide all design and engineering Services necessary to produce the GMP 
Drawings and Specifications. After the Parties’ execution of the GMP Amendment, the AOR Agreement 
shall be assigned to Design-Builder and AOR shall no longer be under contract with StadCo. Following 
assignment, AOR shall provide all design and engineering Services necessary to produce the Construction 
Drawings and Specifications and complete any other Services required pursuant to its applicable contract. 
The contract between Design-Builder and AOR shall be upon terms that are reasonably acceptable to 
Design-Builder and AOR and shall conform to the AOR Agreement and Assumption and Assignment 
Agreement, which is attached hereto as Exhibit R.  

2.3.3 The Parties acknowledge that some of Lead Design Architect’s Sub-consultants 
on the Project may, at the option of Design-Builder, be assigned to Design-Builder and/or AOR. As part of 
any assignment, StadCo, Lead Design Architect, and the applicable sub-consultant shall warrant and 
represent to Design-Builder or, as the case may be, AOR, that there are no outstanding defaults under the 
assigned agreements and that there are no outstanding amounts due or payable at the time of assignment. 
In lieu of accepting assignment of the sub-consultants’ agreements, Design-Builder or AOR may elect to 
enter into separate contracts directly with such sub-consultants upon terms that are acceptable to Design-
Builder or, as the case may be, AOR. 
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2.4 Project Teaming. 

2.4.1 Design-Builder and StadCo shall participate in Project facilitations involving all 
members of the Project Development Team. The Project facilitation process shall be developed by Design-
Builder, but shall be subject to the written approval of StadCo. Each participant shall bear its own cost and 
expense of attendance. Sessions will include AOR and major Subcontractors identified by the Parties. The 
costs of the facilitator and any rental for the facility where the Project teaming session will be held shall be 
a Cost of the Work. 

2.5 Confidentiality. 

2.5.1 Design-Builder agrees to hold in confidence all information designated 
“confidential”, “proprietary” or any similar designation that it obtains from StadCo, and or other members 
of the Project Development Team and their respective Affiliates and parent companies (whether obtained 
directly from the such parties or through any agent, employee or consultant of such parties) (collectively 
referred to as “Confidential Information”), and Design-Builder shall not use such Confidential Information 
other than for the performance of its Services under this Agreement, and shall cause any of its employees, 
consultants or Subcontractors to whom such Confidential Information is transmitted (including AOR) to be 
bound to the same obligation of confidentiality to which Design-Builder is bound. Design-Builder shall not 
communicate Confidential Information to any third-party without the prior written consent of StadCo, except 
to Subcontractors, AOR, and other consultants performing Work and otherwise as necessary to perform its 
contractual responsibilities, such as but not limited to, pre-proposal conferences and Project procurement 
documents prepared by the Design-Builder. Confidential Information does not include any information that: 

2.5.1.1 was at the time of disclosure, or thereafter became, part of the public 
domain through no act or omission of the recipient; 

2.5.1.2 became available to the recipient from a third-party who did not 
acquire such information under an obligation of confidentiality either directly or indirectly from the disclosing 
party; or 

2.5.1.3 is, in the opinion of the recipient’s legal counsel, required to be 
disclosed by Applicable Law; provided, however, the Team or StadCo shall be given prior written notification 
of recipient’s intent to so disclose within ten (10) days prior to disclosure of any such proprietary information.  

2.5.2 Upon Final Completion of the Work or earlier termination of this Agreement, at the 
request of StadCo, Design-Builder shall return all Confidential Information to StadCo, provided that Design-
Builder may retain a record of such Confidential Information. In addition, StadCo acknowledges the difficulty 
involved in removing such Confidential Information from automatic backup systems for digital data and 
therefore agrees that Design-Builder may continue to retain Confidential Information in such backup 
systems so long as Design-Builder agrees to maintain the confidentiality of such Confidential Information 
as required herein. 

2.5.3 Notwithstanding any provisions of the Contract Documents to the contrary, StadCo 
will use reasonable efforts to keep confidential estimates prepared by Design-Builder and other information 
designated as “confidential” or “proprietary” by Design-Builder; provided that StadCo may share such 
estimates and other confidential or proprietary Design-Builder information with (a) its lenders, advisors and 
consultants upon the written agreement of such parties to comply with the requirement of this Section, and 
(b) with the Stadium Authority to the extent necessary or appropriate pursuant to any agreements between 
StadCo and the Authority provided that the Stadium Authority agrees to keep such information confidential 
pursuant to the Act and the Development Agreement. StadCo shall take reasonable steps to protect the 
confidentiality of such Design-Builder information pursuant to the requirements of Applicable Law relating 
to public records requests. StadCo shall promptly notify Design-Builder if a public records request is related 
to any Design-Builder information in a timely manner so that Design-Builder can participate in any response 
to such public records request. StadCo shall act timely in involving Design-Builder so as to preserve all 
arguments and positions with respect to exemptions and exceptions to public records requests.  
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2.5.4 StadCo and Design-Builder understand and agree all information and documents 
submitted as part of any RRCO or Dispute pursuant to Article 15 and Article 16 shall be deemed strictly 
confidential and not published to the public or disclosed to any parties, other than Mediators (as defined 
below), the Arbitrator(s) (as defined below), and necessary participants. In the event either Party believes 
it is necessary to disclose such information outside of the dispute resolution process detailed in Article 15 
and Article 16, the Parties shall discuss the issue prior to disclosure and mutually agree upon the scope 
of such disclosure, if any. In the event the Parties are unable to agree upon the scope or necessity of any 
such disclosure, the Party seeking disclosure shall request relief from an arbitrator through JAMS and 
request declaratory relief concerning the appropriateness and necessity of any proposed disclosure. Both 
Parties agree to be bound by the scope of any disclosures deemed necessary by the arbitrator in any such 
proceeding, which proceeding itself shall be subject to the confidentiality provisions in this Agreement. In 
any such arbitration procedure for declaratory relief under this Section, each Party shall bear its own costs 
and fees. 

2.6 Lender Required Information. 

2.6.1 Design-Builder shall cooperate with Lender’s construction consultant and shall 
furnish any and all Lenders providing funds for the construction or other financing of the Project with such 
documents, instruments, and certificates with respect to the Project as may reasonably be required by 
Lender in a form acceptable to Lender, but subject to the Design-Builder’s reasonable review, provided that 
nothing in such document materially increases the Design-Builder’s liability under the Contract Documents 
or the cost of the Design-Builder’s performance hereunder, which may include, without limitation: 

2.6.1.1 a consent and agreement pursuant to which Design-Builder agrees, 
among other things, it will discharge and remove mechanics’ liens (pursuant to this Agreement), allow a 
Lender to cure any defaults by StadCo, obtain such Lender’s consent to certain modifications, attorn to 
such Lender, and allow such Lender commercially reasonable rights to terminate pursuant to this 
Agreement;  

2.6.1.2 a collateral assignment of this Agreement to such Lender; 

2.6.1.3 Design-Builder’s résumé and a current financial statement; 

2.6.1.4 a breakdown of the cost of each class of work included in the 
construction of the Project certified by Design-Builder to be true and complete; 

2.6.1.5 a disbursement schedule (in form and content reasonably acceptable 
to Lender) setting forth the dates on which Design-Builder expects to request payment and specifying the 
portion(s) of the Work, Materials, and other costs to be covered by such requests for payment, which 
disbursement schedule shall be subject to change as the Work progresses;  

2.6.1.6 certificates that, to the best of Design-Builder’s information, 
knowledge and belief, the Work has, to date, been designed and constructed in accordance with the 
Contract Documents and the Master Project Schedule and that the Work will be substantially completed on 
or before the Guaranteed Substantial Completion Date and finally completed on or before the date of Final 
Completion; 

2.6.1.7 a certificate of Substantial Completion; 

2.6.1.8 a temporary certificate of occupancy issued by the government 
authorities having jurisdiction over the Project; 

2.6.1.9 to the extent the same are part of Design-Builder's Scope of Work, all 
reports and other information regarding environmental matters relating to the Site and Project, including but 
not limited to satisfactory evidence that all compliance tests, emissions tests, certifications and program 
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applications, reviews, findings or notices required by any Environmental Laws or Governmental Authority 
shall have been completed and there has been no material breach by Design-Builder under any such 
Environmental Laws, and, to the best of Design-Builder’s information, knowledge and belief, there are no 
pending or threatened environmental claims relating thereto which could reasonably be expected to have 
a material adverse effect on the construction, use, or operation of the Project, or, if any such claims exist, 
a description of such claims; 

2.6.1.10 to the extent the same are part of Design-Builder's Scope of Work, 
satisfactory evidence that all easements, rights-of-way, and licenses necessary for the use and operation 
of the Project have been obtained and are in full force and effect and there has been no known material 
breach under any such easement, right-of-way or license, and there are no known pending or threatened 
claims or proceedings relating thereto which could reasonably be expected to have a material adverse 
effect on the use and operation of the Project; 

2.6.1.11 certificates of insurance evidencing all required insurance coverages 
of the Design-Builder and its Subcontractors outlined herein; 

2.6.1.12 to the extent of payments made to Design-Builder, lien waivers as 
permitted by Applicable Law from all Subcontractors and any Vendor performing Work on the Project that 
has filed a prelien notice or notice of furnishing;  

2.6.1.13 a certificate of Final Completion;  

2.6.1.14 if applicable, final certificates issued by the government authorities 
having jurisdiction over the Project; and 

2.6.1.15 any other information or certificates reasonably requested by any 
Lender to evidence compliance by Design-Builder with all the material provisions of the Development 
Agreement and this Agreement. 

2.6.2 Design-Builder shall agree to reasonable modifications of the Contract Documents 
including, without limitation, Article 7 hereof (with respect to the payments to Design-Builder) as may 
reasonably be required by any Lender. If Design-Builder concludes that Lender’s modifications materially 
increase the Design-Builder’s liability under the Contract Documents or the cost of the Design-Builder’s 
performance hereunder, then Design-Builder shall submit any and all requests for modifications (including, 
as appropriate, adjustments to the GMP and the Contract Time) to StadCo pursuant to the Change Order 
process contained in Article 14. 

2.7 Cooperation with Governmental Authorities. 

2.7.1 Design-Builder agrees to work with, and cooperate with, any and all Governmental 
Authorities in the conduct of the Work and agrees to accommodate all legal requirements of these 
authorities as they relate to the Work.  

2.8 Limitation of Authority. 

2.8.1 Design-Builder shall not have any authority to bind StadCo for the payment of any 
costs or expenses without the express prior written approval of StadCo. Design-Builder shall have authority 
to act on behalf of StadCo only to the extent provided herein. In the event of an emergency affecting the 
safety of Persons, the Project or adjacent property, Design-Builder, without special instruction or 
authorization, shall act reasonably to prevent or minimize any threatened damage, injury or loss. Design-
Builder’s authority to act on behalf of StadCo shall be modified only by an amendment in accordance with 
the terms hereof. 
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2.9 Representations and General Obligations.  Design-Builder warrants and represents to 
StadCo as follows: 

2.9.1 Design-Builder is financially solvent, able to pay its debts as they mature, and 
possessed of sufficient working capital to complete the Work;  

2.9.2 Design-Builder is able to furnish the tools, Materials, supplies, Equipment, and 
labor necessary to complete the Work;  

2.9.3 Design-Builder has substantial experience in constructing projects similar to the 
Project, is experienced in the construction of new NFL stadiums in major metropolitan areas in the United 
States and related support facilities and is familiar with and knowledgeable regarding the components that 
are properly and customarily included within such a project, including the requirements of Building 
Standards and trade practices and construction standards and practices as to the types and quantities of 
components, items, systems, Materials and methods of construction to be included in the Project in order 
to produce a first-class, large scale, one-of-a-kind, premier, and state of the art NFL stadium; 

2.9.4 Design-Builder is authorized to do business in the County, and is licensed with the 
Nevada Contractor’s Board and holds, or will obtain, a license, permit, or other special license to perform 
the Work, as and if required by Applicable Laws;   

2.9.5 Design-Builder is a joint venture between M. A. Mortenson Company, a Minnesota 
Corporation, and McCarthy Building Companies, Inc., a Missouri Corporation, which entities, by individually 
executing this Agreement, agree on behalf of themselves and their respective insurers, guarantors and 
sureties to be jointly and severally responsible and liable to StadCo for all of Design-Builders’ duties and 
obligations under the Contract Documents and for all claims, damages, costs, expenses, and all other 
liability arising out of or relating to the performance or failure to perform any of Design-Builder’s duties or 
obligations under the Contract Documents or otherwise arising out of the Project. StadCo has been 
provided a copy of Design-Builder’s joint venture agreement; 

2.9.6 Design-Builder acknowledges anti-corruption Laws apply to this Agreement 
(“Anti-Corruption Laws”) and it, and its directors, officers, employees, and where applicable, any 
Subcontractors (collectively “Principals”), are knowledgeable regarding the Anti-Corruption Laws, and it 
and its Principals will take appropriate steps to ensure compliance therewith and will not cause or request 
any actions which would cause StadCo to be in violation thereof. Design-Builder further represents, 
warrants, and agrees it, and its Principals, have not and shall not engage in any conduct that contravenes 
any applicable Anti-Corruption Laws and further that it, and its Principals, have not and shall not make any 
expenditure for any unlawful purpose in the performance of this Agreement. Design-Builder and its 
Principals shall not make any offer, payment, or promise to pay, or authorize any offer, payment, or promise 
to pay anything of value to any official, officer, employee, or representative of (a) any government; (b) any 
wholly or partly government owned or controlled company; (c) any public international organization (e.g., 
the World Bank); (d) any political party or political candidate; or (e) any spouses or family relatives of the 
above (collectively, “Government Officials”), for the purposes of obtaining or retaining business or any 
improper advantage in connection with this Agreement;  

2.9.7 Design-Builder represents and warrants none of its Principals is a Government 
Official, or that it has disclosed such relationship fully in writing to StadCo. Design-Builder agrees to notify 
StadCo of any change in this representation; 

2.9.8 Design-Builder represents it and its Principals have never been convicted of, or 
pleaded guilty to, an offense involving fraud, corruption or other dishonest conduct, and it is not debarred, 
suspended, proposed for suspension or debarment, or otherwise ineligible for procurement by any 
government. Design-Builder agrees to notify StadCo of any change in this representation; 
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2.9.9 Subject to Design-Builder’s rights under the Agreement, Design-Builder covenants 
with StadCo to achieve and protect StadCo’s interests in the Project by furnishing Design-Builder’s skill and 
judgment to StadCo and the Project Development Team. Design-Builder shall furnish efficient business 
administration and supervision and shall furnish at all times an appropriate and adequate supply of workers 
and Materials to complete the Project in an expeditious and economical manner consistent with the Contract 
Documents. Design-Builder shall perform its design services and other professional services under this 
Agreement in accordance with the professional Standard of Care and skill for design-build firms 
experienced and specializing in the design and other professional services of new NFL stadiums in major 
metropolitan areas in the United States; 

2.9.10 Design-Builder shall assign sufficient numbers of duly qualified professional and 
technical personnel to the Project to the extent necessary to ensure that its obligations under this 
Agreement are timely carried out with respect to the performance of the Work. Such personnel shall include 
the personnel described in Exhibit E hereof. The personnel identified in Exhibit E will not be removed or 
replaced by Design-Builder without StadCo’s prior written consent unless said personnel becomes 
incapacitated or ceases to be employed by Design-Builder. If StadCo’s consent is required, then such 
consent shall not be unreasonably withheld, conditioned or delayed; 

2.9.11 Upon assignment to Design-Builder or AOR and execution of an appropriate 
agreement as described in Section 2.3.2, Lead Design Architect’s Sub-consultants, or firms later added by 
amendment to this Agreement, shall be part of Design-Builder’s design/engineering team and shall not be 
changed without the prior written approval of StadCo. Design-Builder acknowledges that certain of Lead 
Design Architect’s Sub-consultants have previously provided design/engineering services to the Project 
and are pre-qualified by StadCo to provide engineering/construction services. By pre-approving such 
consultants, StadCo does not acquire any responsibility for the consultant or its qualifications. Design-
Builder has investigated, for its own benefit, the reputation and qualifications of such firms and has satisfied 
itself of their ability to satisfactorily perform the work or services assigned. Design-Builder, however, is not 
obligated to utilize the Lead Design Architect’s subconsultants;  

2.9.12 Design-Builder shall comply with (and shall cause all Subcontractors to comply 
with) the employment and wage law requirements, to the degree set forth in Sections 338.013 to 338.090 
of the Nevada Revised Statutes, as modified by the Act, and Chapter 608 of the Nevada Revised Statutes, 
as amended (the “NRS”). StadCo shall work cooperatively with Design-Builder and assist Design-Builder 
as necessary in connection with Design-Builder’s compliance with these regulatory requirements (including 
assisting Design-Builder with obtaining information or performing obligations required to be performed by 
public authorities under such provisions). Design-Builder shall be responsible for penalties as provided in 
Section 338.060 of the NRS (if applicable and assessed in connection with Design-Builder’s performance 
of the Work), and the provisions of Section 338.060 are specifically incorporated herein to the extent 
necessary to effectuate the foregoing. All other contractual provisions and stipulations that are required to 
be included in a contract for public work pursuant to the provisions of Section 338.013 to 338.090 of the 
NRS are deemed incorporated herein to the extent required by Applicable Law;   

2.9.13 In the hiring of employees for the performance of Work, Design-Builder, its 
Subcontractors, and any Person acting on behalf of Design-Builder or a Subcontractor, shall not, by reason 
of race, religion, national origin, age, sex, disability, war veteran status, or color, discriminate against any 
citizen in the employment of labor or workers who are qualified and available to perform the Work to which 
the employment relates. Design-Builder, its Subcontractors, and any Person acting on behalf of Design-
Builder or any Subcontractor shall not, in any manner, discriminate against or intimidate any employee 
hired for the performance of Work on account of race, religion, national origin, age, sex, disability, veteran 
status or color; 

2.9.14 Design-Builder shall specifically require its Subcontractors and all Suppliers to 
comply with the terms of Section 2.9.12 and Section 2.9.13; 

2.9.15 Except as otherwise specifically provided in this Agreement, Design-Builder shall 
not enter into any agreement with a design consultant, Subcontractor, or Vendor with which Design-Builder 
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is affiliated without StadCo’s prior written approval and express acknowledgment of the affiliated 
relationship. This includes any entity related to or affiliated with or having common ownership or 
management with Design-Builder or with respect to which Design-Builder has direct or indirect ownership 
or control, including, without limitation, any entity owned in whole or part by Design-Builder or any of its 
officers, directors, or members (or any of their respective family members), or any holder of issued and 
outstanding shares of, or the holder of any interest in, Design-Builder. Any Materials, Equipment, or services 
provided by any such entity without the advance written approval of StadCo shall be a Non-Allowable Cost; 

2.9.16 By execution of this Agreement, Design-Builder represents Design-Builder has 
visited and investigated the Site, including but not limited to reasonable investigation of adjacent properties 
directly impacted by Design-Builder’s Work, and become familiar with reasonably ascertainable local 
conditions under which the Work is to be performed. Design-Builder also acknowledges it has reasonably 
satisfied itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to 
be encountered in so far as this information is reasonably ascertainable from geotechnical soils reports and 
other environmental reports provided by StadCo or AOR. Subject to Section 14.3.3, any failure of Design-
Builder to take the actions described and acknowledged in this Section will not relieve Design-Builder from 
responsibility for estimating the difficulty and cost of successfully performing its Work or for proceeding to 
successfully perform its Work without additional expense to StadCo. StadCo shall provide to Design-Builder 
all information in StadCo’s possession or control relating to the Site, including any geotechnical soils report 
and environmental reports. 

ARTICLE 3.  PRELIMINARY DESIGN PHASE & GMP DEVELOPMENT 

3.1 Programming and Construction Plan. 

3.1.1 Design-Builder shall be responsible for all planning activities and other 
preconstruction services that Design-Builder has provided pursuant to the Letter Agreement, and all such 
services shall be subject to the terms and conditions of this Agreement.  

3.1.2 On or before the date set forth in the Master Project Schedule, Design-Builder shall 
develop and submit to StadCo its Construction Plan that will include: (a) the construction staging plan 
setting forth construction scheduling, lay down areas and storage, trailer areas, trailer locations, priorities 
as to Site use, ingress/egress and other similar Site logistic matters for the Project and (b) procedures for 
the assignment of responsibilities for safety precautions and programs (collectively, the “Construction 
Plan”).  

3.2 Project Schedules. 

3.2.1 The Master Project Schedule is attached hereto as Exhibit K. Concurrent with the 
delivery of its GMP proposal, Design-Builder shall update, revise and otherwise modify and deliver a Master 
Project Schedule substantially in accordance with the Master Project Schedule attached as Exhibit K for 
AOR’s review and StadCo’s review and approval.  

3.2.2 Design-Builder shall investigate and recommend a schedule for the purchase of 
Materials and Equipment requiring long lead time procurement, and shall coordinate the procurement 
schedule with the preparation of the Master Project Schedule. The Master Project Schedule shall be 
updated throughout the duration of the Project to accurately reflect progress to date, remaining durations, 
and any new or revised logic or activities. 

3.2.2.1 The Master Project Schedule has sufficient detail to: (a) show that the 
Work is efficiently planned; (b) enable the Work to be accurately monitored; and (c) show predecessor and 
successor activities with accompanying lags and start projections. StadCo’s review and approval of the 
Master Project Schedule shall not be deemed to modify or extend the Guaranteed Substantial Completion 
Date. Design-Builder shall not change the Guaranteed Substantial Completion Date other than pursuant to 
a Change Order signed by StadCo. 
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3.3 BIM and Design Phase Completion. 

3.3.1 StadCo, Lead Design Architect, Design-Builder, and AOR have agreed to use 
building information modeling (“BIM”) to assist in the design and construction of the Project. The BIM 
protocols to be followed are set forth in the Building Information Modeling Implementation Plan attached 
hereto as Exhibit M (the “BIM Implementation Plan”). StadCo shall incorporate the BIM Implementation 
Plan into its agreements with Lead Design Architect, the AOR and any other consultants providing design, 
engineering or similar professional services and who will be participating in the development of any part of 
the BIM model or who may be using the BIM Model in connection with Services they are providing as part 
of the Project. Design-Builder shall incorporate the BIM Implementation Plan into its agreements with AOR 
and any other consultants providing design, engineering or similar professional services and who will be 
participating in the development of any part of the BIM model or who may be using the BIM Model in 
connection with Services they are providing as part of the Project.  

3.3.2 The BIM Implementation Plan makes reference to “Levels of Development” or 
“LODs.” The LODs do not supplant the documentation requirements and descriptions contained in this 
Agreement for the various design phases, but rather the LODs define when a design stage is considered 
complete based on the level of development of the of the various model elements.  

3.4 Development of Interim GMP Drawings and Specifications Sets. 

3.4.1 Design-Builder has received and reviewed the Conceptual Design Documents, the 
twenty-five percent (25%) GMP Drawings and Specifications, the sixty-two and a half percent (62.5%) GMP 
Drawings and Specifications, and the one-hundred percent (100%) GMP Drawings and Specifications as 
of the execution date of this Agreement.  

3.4.2 As of the execution date of this Agreement, StadCo has caused Lead Design 
Architect and AOR to prepare and deliver to Design-Builder the 100% GMP Drawings and Specifications 
(together with the twenty-five percent (25%) GMP Drawings and Specifications and the sixty-two and a half 
percent (62.5%) GMP Drawings and Specifications). The GMP Drawings and Specifications are based on 
the Conceptual Design Documents. Design-Builder has reviewed the GMP Drawings and Specifications as 
they were completed by Lead Design Architect and AOR. Design-Builder has provided recommendations 
on relative feasibility of construction methods, availability of Materials and labor, time requirements for 
procurement, installation and construction, and factors related to cost including, but not limited to, costs of 
alternative designs or Materials and possible economies.   

3.4.3 During the preparation of the GMP Drawings and Specifications, StadCo, Lead 
Design Architect, AOR, and Design-Builder have met and Lead Design Architect and AOR have, at such 
meetings, notified StadCo and Design-Builder of any material modifications in quantities or qualities from 
the documents previously issued by Lead Design Architect and AOR. If there were any such material 
modifications, then Design-Builder has update its Construction Cost estimate. Lead Design Architect, AOR, 
Design-Builder, and StadCo have actively coordinate their efforts and cooperate with each other during this 
phase. 

3.4.4 Design-Builder has analyzed the types and quantities of labor required for the 
Project and has reviewed the availability of appropriate categories of labor required for critical phases and 
has made recommendations for and executed actions designed to minimize adverse effects of labor 
shortages. 

3.5 Cost Estimates and Construction Cost Budget. 

3.5.1 Design-Builder has delivered to StadCo a detailed estimate of the Construction 
Cost based on the one hundred percent (100%) GMP Drawings and Specifications. At milestones in the 
development of the design as designated in the Master Project Schedule, Design-Builder shall update the 
Construction Cost estimate as described in this Agreement using recognized and accepted cost estimating 



 

20 
D/B Agreement 
10416056_29 

techniques in the construction industry. Design-Builder, StadCo, Lead Design Architect and AOR will meet 
to review the updates and to compare them against the Construction Cost Budget. In the event Design-
Builder’s update exceeds the Construction Cost Budget, Design-Builder, StadCo, Lead Design Architect 
and AOR will discuss what cost reduction suggestions and revisions, if any, have to be made to the 
documents so that Design-Builder and StadCo can establish a mutually acceptable GMP. 

3.5.2 After delivery of the GMP Drawings and Specifications, Design-Builder shall 
update its Construction Cost estimate based the GMP Drawings and Specifications. The updated estimate 
shall be delivered to StadCo no later than the dates set forth in the Master Project Schedule, and the Project 
Development Team shall meet promptly after issuance of the updated Construction Cost estimate to review, 
comment and approve the GMP Drawings and Specifications and accompanying Construction Cost 
estimate.  

3.5.3 The Project Development Team shall work in good faith to achieve a GMP that 
complies with the Construction Cost Budget. To that end and to the extent necessary, Design-Builder, AOR, 
and the Lead Design Architect shall explore cost reduction alternatives to cause the Construction Cost 
estimates to be within the Construction Cost Budget. However, StadCo acknowledges that the Construction 
Cost Budget may increase based on various factors during the development of the design.  

3.6 GMP Development. 

3.6.1 On or before the date set forth in the Master Project Schedule, StadCo shall cause 
AOR to prepare and deliver to Design-Builder the GMP Drawings and Specifications and the Prose 
Statement. On or before the date set forth in the Master Project Schedule, the Design-Builder shall submit 
to StadCo and AOR the Design-Builder’s proposed GMP and the GMP Qualifications and Assumptions 
(including proposed alternates, if applicable), based on the GMP Drawings and Specifications and the 
Prose Statement. On or before the date set forth in the Master Project Schedule, Design-Builder, StadCo 
and AOR shall meet to reconcile any questions, discrepancies or disagreements relating to the GMP 
proposal, the GMP Qualifications and Assumptions, and the Prose Statement. The reconciliation shall be 
documented by agreed upon revisions to the GMP Qualifications and Assumptions, which shall be 
approved in writing by StadCo, AOR, and Design-Builder. On or before the date set forth in the Master 
Project Schedule, Design-Builder shall submit to StadCo Design-Builder’s proposed final GMP, based upon 
the agreed upon GMP Qualifications and Assumptions and the Prose Statement, and contingent on 
StadCo’s approval of the final GMP, the Parties will enter into the GMP Amendment. If StadCo disapproves 
of the proposed GMP, then StadCo may terminate this Agreement without cause pursuant to Article 10 
hereof. 

3.6.1.1 The GMP may be either a Cost of the Work plus Fee with a “not-to-
exceed” maximum price or a fixed, lump sum price. At the time Design-Builder presents its GMP proposal 
to StadCo, the Design-Builder shall propose both pricing alternatives for StadCo’s consideration. Each 
pricing proposal shall (a) be developed and calculated in the same “open book” manner and StadCo will be 
entitled to review all backup documentation used to establish each pricing proposal, (b) be based upon, 
and subject to, substantially the same GMP Qualifications and Assumptions, Construction Drawings and 
Specifications, Prose Statement, Allowances (as defined in Section 7.2.1) and alternates, and (c) will 
include an adequate Design-Build Contingency generally consistent in amount with Section 7.1.2 hereof, 
except that in the fixed, lump sum pricing option such Design-Build Contingency would be for the benefit of 
the Design-Builder. The GMP Amendment executed by the Parties shall set forth the selected pricing 
option, and if the fixed, lump sum price option is selected by StadCo, then the GMP Amendment shall 
include an appropriate monthly payment schedule for the fixed/lump sum price, along with such other 
contract modifications to this Agreement as are consistent with a fixed, lump sum price as opposed to a 
Cost of the Work plus fee, not-to-exceed price. 

3.6.2 Following the establishment of the GMP, and during the development of the 
Construction Drawings and Specifications, if any member of the Project Development Team becomes 
aware of any facts that would cause the GMP to exceed the Construction Cost Budget, then they shall give 
prompt written notice to all other Project Development Team members. 
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3.6.3 The Construction Drawings and Specifications prepared by AOR will include 
additional or more fully developed plans, sections or details not included in the GMP Documents. Design-
Builder will make no claim against StadCo for an increase in the GMP or extension of the Contract Time 
based upon such additional or more fully developed plans, sections, or details subject to general 
consistency with the Design-Builder’s GMP Qualifications and Assumptions or information reasonably 
inferable from the GMP Documents, and subject to StadCo not requesting additions or inconsistent changes 
that increase cost or time required for the Work. 

3.6.4 The GMP, once established by the Parties’ execution of the GMP Amendment, 
shall be revised only upon the issuance of a properly authorized Change Order. The GMP shall be based 
upon completion of the Work pursuant to the Guaranteed Substantial Completion Date and the date of Final 
Completion set forth in the GMP Amendment. The GMP shall include a separately detailed breakout of the 
Cost of the Work for Design-Builder’s General Conditions Work and for Design-Builder’s Self-Performed 
Work. 

3.7 Fast Track Procurement. 

3.7.1 The Parties acknowledge and agree that this Project is on a fast-track and 
procurement must occur rapidly in order to achieve Substantial Completion on or before the Guaranteed 
Substantial Completion Date. StadCo shall cooperate with Design-Builder as necessary to promptly review 
and approve interim design and procurement packages so that Design-Builder can maintain the fast-track 
schedule.  

3.7.2 At Design-Builder’s election, Design-Builder may request StadCo approve interim 
or preliminary GMPs based on interim GMP Drawings and Specifications in order to maintain the 
procurement schedule for early release Work authorized pursuant to Section 4.4. 

ARTICLE 4.  FINAL DESIGN AND CONSTRUCTION PHASE 

4.1 Construction Drawings and Specifications. 

4.1.1 Upon execution of the GMP Amendment, Design-Builder shall cause AOR to 
produce and deliver Construction Drawings and Specifications to StadCo for review, comment, and 
approval by StadCo. Design-Builder, pursuant to the Master Project Schedule, shall present StadCo with 
all proposed Construction Documents. StadCo shall be given a commercially reasonable period of time 
pursuant to the Master Project Schedule to review and approve such documents. Design-Builder shall 
incorporate all reasonably requested revisions of StadCo and shall submit the revised documents to StadCo 
for review and approval, which review and approval shall be for the purpose of confirming the requested 
revisions were incorporated. Upon StadCo’s approval of the revised documents, those documents shall be 
Construction Documents. 

4.1.2 The Construction Drawings and Specifications shall comply with Applicable Laws 
and League Rules. To the extent there are changes to Applicable Laws or League Rules enacted after the 
date of acceptance of the GMP Amendment that cause an increase in the Cost of the Work or impact the 
Master Project Schedule, Design-Builder shall be entitled to a Change Order for costs incurred and/or 
impact on the Master Project Schedule to comply with such changes in Applicable Laws or League Rules 
pursuant to the provisions of Article 14. 

4.1.3 StadCo shall review the Construction Drawings and Specifications for 
conformance with the design concept expressed in the GMP Documents. Regardless of whether StadCo 
reviews drawings, specifications or other documents prepared by Design-Builder, Design-Builder shall 
make no material change in nor omit any of the Work shown or reasonably implied in the GMP Documents, 
unless StadCo shall approve in writing such change or omission. 
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4.1.4 Failure to review the Construction Drawings and Specifications by StadCo shall 
not relieve Design-Builder of its obligation to prepare the Construction Drawings and Specifications properly 
and completely in accordance with the terms of the Contract Documents. Should StadCo discover any error 
or omission in the Construction Drawings and Specifications when compared to the GMP Documents, such 
error or omission shall be brought promptly to Design-Builder’s attention. In such event, Design-Builder 
shall complete, correct, and/or modify the Construction Drawings and Specifications in question and shall 
resubmit such Construction Drawings and Specifications to StadCo.  

4.1.5 Design-Builder’s design and construction shall fully take into account the results of 
any and all tests and investigations so that the Project will be structurally stable, suitable for StadCo’s 
intended purposes, and in compliance with all Applicable Laws the Contract Documents. 

4.1.6 Conflicts or discrepancies among the Contract Documents shall be resolved in the 
following order of priority so that the precedence of the documents shall be that the first listed document 
below shall have precedence over the later listed document to the extent necessary to resolve such conflict 
or discrepancy: (a) executed Change Orders and duly executed amendments (including the GMP 
Amendment) to the Contract Documents (with later date having greater priority); (b) the Construction 
Drawings and Specifications with detailed drawings taking precedence over large scale drawings; and 
(c) the Agreement. 

4.1.7 Design-Builder hereby acknowledges and agrees that Design-Builder has a duty 
to refer all questions or concerns regarding the intent or appropriate interpretation of the Contract 
Documents to StadCo for StadCo’s decision. Subject to Section 4.1.6, if there is any inconsistency within 
the Construction Drawings and Specifications, then Design-Builder shall provide the better quality or greater 
quantity of Work or Materials, as applicable, unless StadCo directs otherwise in writing.  

4.1.8 Design-Builder shall, within three (3) days after Design-Builder becomes aware of 
any errors, discrepancies, omissions, duplications, conflicts, or inconsistencies in the Contract Documents 
(as amended from time to time), notify StadCo of same in writing. 

4.1.9 If a portion of the Work is covered contrary to the requirements of the Contract 
Documents, then Design-Builder shall, if requested by StadCo, uncover such portion of the Work for 
observation and, thereafter, recover such portion of the Work, without any right to any increase in the GMP 
or Contract Time. If StadCo engages a consultant for quality assurance or quality control purposes and 
such consultant timely notifies Design-Builder of the portions of the Work that will be inspected or tested, 
Design-Builder shall not cover any identified portions of the Work without providing an opportunity for such 
consultant to review the Work. 

4.1.10 Requests for substitution of products or processes different than those specified in 
the Contract Documents, shall be timely, fully documented in writing, and will be accompanied by 
information about the proposed substitution including: (a) quality and serviceability of the specified item; 
(b) changes in details and construction of related work; (c) design and artistic effect; and (d) any impact of 
the proposed substitution on the Master Project Schedule, or costs, or costs of maintenance, or impact on 
useful life. Each request for substitution shall be accompanied by a complete description and performance 
data concerning the specified item and the proposed substitution plus any Samples required by StadCo. 
Design-Builder’s submission of a request for substitution shall be deemed its representation that the 
substitution meets or exceeds the standards and qualities of the specified item being substituted (including, 
without limitation, scope and length of warranties or guarantee periods). Adjustments if any, to the GMP 
shall be described in an accompanying request for Change Order pursuant to Article 14.  

4.2 Subcontract Procurement. 

4.2.1 Design-Builder and StadCo have jointly developed a community benefits plan to 
encourage meaningful participation by segments of the local community in the economic opportunities 
available in connection with the design and construction of the Project, which plan includes a participation 
goal that at least fifteen percent (15%) of the value of the subcontracted construction work be awarded to 
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small local businesses (as defined in Section 31.5(2) of the Act). Design-Builder shall comply with the 
provisions of Section 31 and Section 31.5 of the Act unless such compliance is waived by the Stadium 
Authority. Design-Builder shall retain all records demonstrating compliance with Section 31 and 
Section 31.5 of the Act for not less than six (6) years after the Guaranteed Substantial Completion Date. 
StadCo agrees to work cooperatively with Design-Builder to seek a limited waiver of such requirements, 
where appropriate, if requested by Design-Builder. The community benefits plan is attached hereto as 
Exhibit Q. Design-Builder shall implement the community benefits plan and shall actively develop 
Subcontractors’ interest in the Project.  

4.2.2 Design-Builder shall establish subcontracting schedules and furnish to StadCo in 
writing a list of prospective Subcontractors for each scope of work package. All Subcontractors shall be 
reputable, qualified firms with an established record of successful performance in their respective trades. 
Prior to Design-Builder soliciting interest from potential Subcontractors, StadCo shall promptly reply to 
Design-Builder, stating whether StadCo rejects any proposed Subcontractor on the list. Design-Builder shall 
not request proposals from, or contract with, any proposed Subcontractor that StadCo has for reasonable 
cause rejected.  

4.2.2.1 Design-Builder will award Subcontracts for construction using a 
competitive best value selection process developed by Design-Builder, approved by StadCo and consistent 
with the requirements of Section 31(2) of the Act. StadCo agrees to work cooperatively with Design-Builder 
to seek a limited waiver of such requirements, if requested by Design-Builder. AOR and Design-Builder’s 
other consultants are excluded from the requirements of this Section. 

4.2.2.2 Subcontracts shall be priced on a lump sum or guaranteed maximum 
price basis, however certain design assist Subcontractors may be selected based on their qualifications 
and their commitment to provide a lump sum or guaranteed maximum price consistent with the budget or 
target price established for their scope of work in the then current estimate of the Construction Cost Budget. 
Any firms selected under the “target price/design assist” methodology may be terminated for convenience 
if their proposed lump sum or guaranteed maximum price exceeds the target price, in which event the 
Subcontract for that construction work will be procured and awarded using the competitive best value 
selection process referenced in Section 4.2.2.1. 

4.2.3 Design-Builder hereby acknowledges the Project shall be an “open book” project 
and, therefore, all bids or proposals (including Design-Builder pricing for any proposed Self-Performed 
Work) shall be reviewed in an “open book” fashion together with StadCo. Design-Builder shall receive bids 
or proposals, prepare bid and proposal analyses and consult with StadCo and the Design Team regarding 
the award of Subcontracts or rejection of bids or proposals. Bid analysis and proposal analysis shall include 
a budget comparison with budget assumptions for those aspects of the Work not included due to bidder 
qualifications and appropriate budget contingencies. StadCo shall be entitled to full access to all 
Subcontractor bids, proposals, and underlying documentation establishing the GMP. After analyzing the 
bids and proposals, Design-Builder shall submit copies of the bids and proposals to StadCo with 
recommendations as to whom Design-Builder intends to award each of the bid and proposal packages 
based upon Design-Builder’s reasonable determination of the bid and proposal that represents the best 
value to the Project, which recommendations are subject to StadCo’s approval, not to be unreasonably 
withheld or delayed. StadCo shall approve, deny, or request further information regarding the bid or 
proposal within seven (7) days of receiving the bid or proposal. Design-Builder shall not select any 
consultant, Subcontractor, or Vendor to perform any part of the Work without StadCo’s prior written 
approval. StadCo may condition such approval upon receiving more complete information regarding a 
potential consultant, Subcontractor’s or Vendor’s proposal. Design-Builder shall also comply with the 
process and procedures included in its Procurement Plan attached hereto as Exhibit B. 

4.2.4 Prior to the establishment of the GMP, Design-Builder shall not, without the prior 
written approval of StadCo, which shall not be unreasonably withheld, (i) enter into any contract with a 
consultant, Subcontractor, or Vendor with respect to the Project, or (ii) amend any Subcontract previously 
approved by StadCo.  
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4.2.5 Each Subcontract shall: (a) require the consultant, Subcontractor, or Vendor (as 
applicable) to be bound to Design-Builder by the terms of the Contract Documents (including, without 
limitation, this Agreement), and to assume toward Design-Builder all the obligations and responsibilities 
which Design-Builder, by the Contract Documents (including, without limitation, this Agreement), assumes 
toward StadCo; and (b) specify the Subcontractor’s maximum allowable mark-up for overhead and profit in 
the event of a Change Order in accordance with Section 4.2.6. 

4.2.6 Subcontractor and Design-Builder Self-Performed Work Mark-Up. The mark-
up for overhead and profit to a consultant, Subcontractor or Vendor on fixed price, lump sum, or “cost 
plus” Subcontracts will be as negotiated with each Subcontractor as part of the bidding process to ensure 
the best available price for Work subject to Subcontracts. The allowable mark-up for overhead and profit 
for Work shall be as follows: 

4.2.6.1 For Subcontractor Work performed under Change Order, the 
Subcontract shall specify the maximum allowable mark-up to the Subcontractor for overhead and profit, 
which maximum mark-up must be mutually agreeable to both Design-Builder and StadCo, but in no event 
greater than ten percent (10%) for work performed by first-tiered Subcontractors and five percent (5%) for 
Sub-subcontractors, and in no event greater than fifteen percent (15%) total mark-up for Subcontractors 
and Vendors of all tiers, including Subcontractor, unless otherwise approved in writing by StadCo.  

4.2.6.2 For Self-Performed Work by Design-Builder performed under a 
Change Order, the Change Order shall specify the maximum allowable mark-up to the Design-Builder for 
overhead and profit, which maximum mark-up shall be twelve percent (12%) for Self-Performed Work and 
in no event greater than fifteen percent (15%) total mark-up for Subcontractors and Vendors of all tiers, 
unless otherwise approved in writing by StadCo.  

4.3 Self-Performed Work. 

4.3.1 Design-Builder or its Affiliates may only submit a proposal for Self-Performed Work 
upon providing evidence reasonably acceptable to StadCo that its price for such Self-Performed Work is 
competitive for similar work in Las Vegas, Nevada.   

4.3.1.1 Design-Builder shall not be permitted to use Design-Build 
Contingency for Self-Performed Work without the express written approval of StadCo, but such approval 
shall not be unreasonably withheld if the proposed use is on the same terms and conditions on which the 
Design-Build Contingency may be used for Subcontractor Work generally.  

4.3.1.2 Unless expressly noted in the bid or proposal approved by StadCo, 
neither Design-Builder nor its Affiliates shall use any of the General Conditions Work to support the Self-
Performed Work or use the General Conditions Work for Self-Performed Work on any terms or conditions 
different from the terms or conditions on which such General Conditions Work are made available to all 
other Subcontractors. 

4.4 Early Release Work. 

4.4.1 With StadCo’s prior written approval and pursuant to terms and procedures 
approved by StadCo and Design-Builder, Design-Builder may commence construction of specified portions 
of the Work prior to execution of the GMP Amendment. For each early release work package, the following 
shall apply: (a) AOR shall have prepared sufficiently detailed drawings and specifications for such Work so 
as to allow Design-Builder to apply for and obtain permits and other approvals necessary to commence 
such Work; (b) Subcontractors for such Work shall be competitively procured in accordance with 
Section 4.2; (c) Design-Builder shall have submitted, for StadCo’s review and written approval, a fixed 
lump sum price or GMP for such Work; and (d) such Work shall be performed pursuant to all other terms 
and conditions of this Agreement. 
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4.5 Assignment of Subcontracts. 

4.5.1 Design-Builder hereby conditionally grants, transfers and assigns to StadCo all the 
rights, title and interest of Design-Builder in, to and under any and all Subcontracts, which are now or 
hereafter entered into by Design-Builder in connection with the performance of the Work. The foregoing 
assignment shall be exercisable by StadCo, at its election, in the event that StadCo has exercised its right 
to terminate this Agreement in whole or in part or to take control of, or cause control to be taken of, the 
Work, or any portion thereof, provided that StadCo pays Design-Builder for all undisputed amounts due 
under this Agreement for Work performed in accordance with the Contract Documents.  

4.6 Project Labor Agreement. 

4.6.1 Design-Builder may enter into a Project Labor Agreement to govern labor relations 
for the Project and for purposes of establishing binding rules and methods for the efficient employment of 
workers and assignment of work, and the prompt settlement of all misunderstandings, disputes, grievances 
and jurisdictional problems that might arise during construction of the Project in order to ensure 
uninterrupted operations and maintenance of harmonious and peaceful labor relations for all Parties to this 
Agreement. Design-Builder shall follow and enforce the terms and conditions of such Project Labor 
Agreement (as the same may be modified and amended from time to time), if applicable, for the benefit of 
the Project.  

4.7 Meetings; Reports; Schedule Updates. 

4.7.1 Design-Builder shall schedule and conduct preconstruction, construction, and 
progress meetings to discuss such matters as procedures, progress, problems and scheduling. Design-
Builder shall hold progress and coordination meetings with StadCo throughout the construction period, 
including weekly Project updates to StadCo. Design-Builder shall have, at a minimum, monthly meetings 
with selected Subcontractors to review the following with each Subcontractor (as applicable): (a) actual 
construction progress as compared against Subcontractor’s schedule; (b) status of major components of 
Subcontractor’s Work; (c) progress made on critical activities of Subcontractor’s Work; (d) explanation for 
any lack of work on any critical path items; (e) permit processing; and (f) quality control, testing and 
inspection issues. Design-Builder shall prepare and distribute minutes of all meetings to StadCo and to all 
other Persons in attendance. StadCo will be notified in writing sufficiently in advance and may, at its option, 
attend any meetings. 

4.7.2 Design-Builder shall update and distribute, on a monthly basis, the Master Project 
Schedule incorporating the activities of Subcontractors on the Project, including processing of Shop 
Drawings and similar required Submittals and delivery of products requiring long lead time procurement 
and showing current conditions and revisions required by actual experience. Design-Builder shall include 
the Project occupancy requirements showing portions of the Project having occupancy priority, as directed 
by StadCo.  

4.7.3 Design-Builder shall maintain the progress of all Work in accordance with the 
currently approved Master Project Schedule. If at any time the Work is not proceeding in accordance with 
the critical path required by the Master Project Schedule, Design-Builder shall take such measures and/or 
adopt such methods as may be necessary to maintain adherence to the Master Project Schedule, without 
any increase to the GMP unless otherwise allowed pursuant to this Agreement. 

4.7.4 Design-Builder shall submit to StadCo a form of the monthly Project Report for use 
on the Project for StadCo’s review, comment and acceptance. Upon acceptance by StadCo, the form of 
monthly Project Report shall establish the standard for detail required for the remainder of the Project. At a 
minimum, the monthly Project Report will contain the following: (a) listing of actual costs for completed 
activities and estimates for uncompleted tasks; (b) progress photos; (c) an executive summary; (d) a 
discussion of pending items and existing or anticipated problems, status of RFIs; (e) a safety and accident 
report; (f) such other relevant information as may be reasonably required by StadCo from time to time; and 



26 
D/B Agreement 
10416056_29 

(g) graphic representation of the Master Project Schedule with such reports as requested by StadCo that 
are typically available through the use of Design-Builder’s software programs.  

4.8 Construction. 

4.8.1 Design-Builder shall develop and submit to StadCo the Construction Plan in 
accordance with Section 3.1.2 not later than sixty (60) days prior to commencement of construction.  

4.8.2 Design-Builder shall cause the Work to be performed in accordance with the 
requirements of the Contract Documents and all Applicable Laws.   

4.8.3 Design-Builder shall provide and update the schedules and reports required 
pursuant to Section 4.7 hereof. Design-Builder shall provide administrative, management and related 
services as required to coordinate, supervise and direct the performance of the Work by all Subcontractors 
with each other and with the activities and responsibilities of StadCo to complete the Project in accordance 
with the Contract Documents. Design-Builder shall be responsible for implementing the Construction Plan. 
Design-Builder shall coordinate all aspects of the Work with all Governmental Authorities. Design-Builder 
shall be responsible for timely notification to, and coordination with, all utility companies in connection with 
all utility services to be provided to the Project. Design-Builder shall inform StadCo at once when StadCo’s 
participation is required. Connections for utilities required for the Work are the responsibility of Design-
Builder to the extent set forth in the GMP Documents. 

4.8.4 Design-Builder shall provide sufficient organization, personnel and management 
to carry out the requirements of this Agreement. Design-Builder shall take all steps necessary and 
appropriate to enforce agreements with Subcontractors when appropriate for the benefit of the Project. 
Design-Builder shall be responsible to StadCo for acts and omissions of Design-Builder’s employees, 
Subcontractors and their agents and employees, including, without limitation, AOR and its agents and 
employees (when AOR is under contract with Design-Builder).  

4.8.5 Design-Builder shall provide and/or supervise the General Conditions Work. 
Design-Builder shall provide and maintain, in good order, office and conference space for the use of StadCo 
and StadCo’s Representative.  

4.8.6 Design-Builder shall comply with its written Site-specific health and safety plan 
(“HASP”) in coordination with the administrator of the OCIP, for the Project. At minimum, Design-Builder’s 
HASP shall meet the requirements of 29 C.F.R. 1926, and all Applicable Laws, consistent with Design-
Builder’s Construction Plan. StadCo bears no responsibility for either the quality of such plans or 
enforcement thereof. As required by law, each contractor is responsible for protecting the health and safety 
of its employees and the general public while ensuring they create a safe and healthful place to work. The 
HASP shall: (i) set forth the safety requirements for the Work; (ii) be provided to StadCo; and (iii) be 
incorporated into this Agreement by reference. At all times during the Work, Design-Builder shall take 
reasonable measures pursuant to the Contract Documents to secure the Site and any adjoining areas. 
Each of the Subcontractors shall remain controlling employer responsible for the safety programs and 
precautions applicable to its own work and the activities of others’ work in areas designated to be controlled 
by such Subcontractors. 

4.8.6.1 Design-Builder shall take reasonable precautions for safety of, and 
shall provide reasonable protection to prevent damage, including injury or loss, to any of the following: 
(a) workers on the Site and other Persons who may be affected by the Work, including the public; (b) the 
Work, Materials, and equipment to be incorporated therein, whether in storage on or off the Site or under 
the care, custody or control of Design-Builder or Design-Builder’s Subcontractors, Vendors or Sub-
subcontractors; and (c) other property at the Site or adjacent thereto, including, but not limited to, trees, 
shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal. 
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4.8.6.2 Design-Builder will employ all necessary protective Equipment and 
devices required by law and the HASP. Design-Builder further warrants that during construction, Design-
Builder and each of its Subcontractor’s employees shall be fully trained by a qualified trainer in all local, 
state, and federally mandated training, including, but not limited to, OSHA, Environmental Protection 
Agency (“EPA”), and Department of Transportation (“DOT”), and that said employees are able to 
efficiently and safely operate Site machinery, vehicles and Equipment and perform the Work. 

4.8.6.3 Design-Builder shall designate on-Site safety representatives who will 
provide on-Site safety management (the “Safety Representative”). Design-Builder’s Safety 
Representative shall meet the requirements of a “Competent Person” as defined by the OSHA Standard 
29 C.F.R. 1926.32(f), for all phases of construction Work. Design-Builder’s Safety Representative must 
have a minimum of three (3) years’ construction safety experience and hold an OSHA 30-hour card and/or 
be approved by StadCo’s designated safety director. Design-Builder’s Safety Representative must also be 
trained in first aid and cardiopulmonary resuscitation. 

4.8.7 Design-Builder shall be responsible to StadCo for the thoroughness of all 
construction means, methods, techniques, and procedures employed in the performance of the Work, and 
for coordinating all portions of the Work.  

4.8.8 Design-Builder shall keep the Site and surrounding areas free from accumulation 
of waste materials or rubbish caused by Design-Builder’s operations. At the completion of the Work, Design-
Builder shall remove from and about the Site and surrounding areas Design-Builder’s tools, construction 
Equipment, machinery, surplus materials, waste materials, and rubbish. Design-Builder shall implement 
daily Site cleaning. 

4.8.9 Design-Builder shall prepare the application for and obtain the general building 
permit and other construction permits required for the Work. StadCo shall pay for such permits directly to 
the permitting authority or reimburse Design-Builder but in either event the costs of such permits are not 
part of the GMP or the Construction Cost Budget.  

4.8.10 Design-Builder shall coordinate all testing provided by others as required by the 
technical sections of the Construction Drawings and Specifications and/or Applicable Laws. Design-Builder 
shall keep an accurate record of all tests, inspections conducted, findings, and test reports. 

4.8.11 Design-Builder shall develop, in conjunction with StadCo, procedures acceptable 
to StadCo for implementing, documenting, reviewing, and processing field questions and responses, field 
variance authorizations and directives, minor changes, and Change Orders. Design-Builder shall cooperate 
with StadCo to develop an “online” system to be used by Design-Builder and StadCo to facilitate quick and 
accurate communications and to provide for an up-to-date submittal log accessible to the Project 
Development Team, which system shall be the ProCore Project Management software or such other 
system as approved by StadCo. All requests for information by Design-Builder shall be submitted to StadCo 
in good faith and shall contain Design-Builder’s proposed solution to the request.  

4.8.12 Design-Builder shall receive from each Subcontractor, review for conformance, 
approve, or take other appropriate action and submit to AOR for approval or “approval as noted” together 
with copies to StadCo, such Shop Drawings, Product Data, Samples, As-Built Drawings and other 
Submittals as set forth in a Submittal schedule agreed to by the Parties. In collaboration with StadCo, 
Design-Builder shall establish and implement procedures for expediting the processing and approval of 
Shop Drawings, Product Data, Samples, mockups, and other Submittals, but in no event shall the time 
period for StadCo’s initial review of a single submittal exceed seven (7) days after submittal, except as may 
be otherwise agreed to by the Parties in the submittal schedule. StadCo’s review of Submittals by Design-
Builder shall be limited to review of an initial submittal and two re-Submittals for conformance with the 
design concepts expressed in the Construction Drawings and Specification. Design-Builder shall not be 
relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar 
Submittals by StadCo’s review thereof. 
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4.8.13 Design-Builder shall maintain at the Site (or such other place as approved in writing 
by StadCo), on a current basis: (a) a record copy of all contracts (including this Agreement and all 
Subcontracts), Drawings, Specifications, Addenda, Change Orders and other Modifications, in good order 
and marked to record all changes made during construction; (b) Shop Drawings; Product Data; Samples; 
(c) As-Built Drawings; (d) the most recent Master Project Schedule; (e) applicable handbooks; 
(f) maintenance and operating manuals and instructions; (g) all reports and meeting minutes required in 
Section 4.7 hereof; and (h) other related documents that arise out of the contracts or the Work. Design-
Builder shall maintain a current roster of all Subcontractors who have or are working on the Project with 
names and telephone numbers of key personnel and shall deliver this list to StadCo monthly. At the 
completion of the Project, Design-Builder shall deliver to StadCo a reproducible set of As-Built Drawings, 
which shall be provided in an electronic format in such version of CADD or other medium as agreed to by 
StadCo and Design-Builder or in such other medium or format as necessary to be utilized with the BIM 
model. 

4.8.14 When Design-Builder considers the Work or a designated portion thereof 
Substantially Complete, Design-Builder shall prepare a draft of the Punch List for review and written 
approval by StadCo. The Punch List will be complete, detailed and thorough, and in a form and level of 
detail approved by StadCo. Design-Builder shall promptly complete, or have completed, all items of 
incomplete Work and perform, or have performed, any corrective Work as required by the Punch List. 

4.8.14.1 Design-Builder shall develop in conjunction with StadCo a schedule 
setting forth anticipated dates for inspections of various portions of the Work by StadCo in order to 
determine Substantial Completion and Final Completion of the Work or designated portions thereof. It is 
anticipated that StadCo shall make an initial visit and one re-inspection for each area of the Work 
designated on the schedule developed by Design-Builder and StadCo.  

4.8.15 If an accident or incident involving personal injury or damage to property, 
Equipment, or personnel of Design-Builder (or any Design Consultants, Subcontractors, Vendors, agents 
or business invitees) occurs on or off the Site, or while traveling to or from the Site, which arises out of, 
results from, or is any way connected with the Work, Design-Builder shall immediately notify StadCo of 
such accident or incident. Design-Builder shall provide StadCo access upon reasonable request with a 
copy of every report of such accident or incident that Design-Builder is required to submit, or submits, to 
any entity, including, without limitation, any government agency or body. Design-Builder shall provide 
StadCo a monthly incident report containing the details of all such accidents or incidents. Design-Builder 
agrees to cooperate fully with StadCo in investigating any such accident or incident.  

4.9 Testing. 

4.9.1 StadCo shall engage the services of an independent testing agency to verify 
compliance with the testing requirements contained in the Contract Documents. StadCo’s testing 
laboratories will perform independent inspections and tests, interpret and evaluate the results of such tests 
for compliance with the Contract Documents, record observations and submit reports. StadCo shall provide 
Design-Builder with copies of such reports. 

4.9.2 Design-Builder shall coordinate the activities of all Persons conducting tests and 
shall cooperate fully with such Persons to facilitate all tests and inspections. 

4.9.3 Testing by StadCo shall be at StadCo’s cost and expense. If any test by StadCo 
indicates Defective Work and Design-Builder disagrees with StadCo’s conclusions based on StadCo’s test, 
StadCo shall have the right to require additional testing of the part of the Work in question. Such additional 
tests shall be paid for by StadCo in the event such additional tests prove that no Defective Work exists. 
However, should such additional tests indicate Defective Work, Design-Builder shall, without adjustment to 
the GMP: (a) correct the Defective Work in accordance with the provisions of the Contract Documents; and 
(b) pay all costs related to such additional tests. 
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4.10 Quality Management. 

4.10.1 Design-Builder shall develop and implement a comprehensive Construction 
Quality Management and Assurance Plan (the “QM/QA Plan”). The goal of the QM/QA Plan shall be to 
help ensure that construction of all components of the Work are in accordance with the requirements of the 
Contract Documents. The QM/QA Plan shall also ensure that appropriate procedures are implemented to 
verify and document compliance with the Contract Documents. The QM/QA Plan shall include, but shall not 
be limited to, the following: (a) allocation of quality control and assurance responsibilities to the various 
participants in the Project; (b) an inspection and testing plan for each critical component of the Work; 
(c) field monitoring and inspection reports, documenting the results of inspection; (d) audit plan to audit 
Subcontractor’s quality control and assurance efforts; (e) identification and reporting procedures for 
Nonconforming Work; and (f) tracking system to monitor correction of Nonconforming Work. 

4.10.2 As part of the QM/QA Plan, Design-Builder shall review the Work of 
Subcontractors to evaluate whether the Work of each Subcontractor is being performed in accordance with 
the requirements of the Contract Documents, and to evaluate whether there are any defects and 
deficiencies in the Work. Design-Builder shall promptly bring all such defects and deficiencies discovered 
to the attention of the applicable Subcontractor. Communications between Design-Builder and 
Subcontractors with regard to quality management and assurance shall not in any way be construed as 
releasing Design-Builder or its Subcontractors from performing their Work in accordance with the terms of 
the Contract Documents. 

4.11 Use of Hazardous Materials. 

4.11.1 Design-Builder shall not use, in connection with the Work, any Hazardous 
Materials in such manner as would violate any Applicable Laws or cause liability to StadCo. The foregoing 
shall not be deemed to prohibit Design-Builder from using in the Work any item specified by name in the 
Contract Documents or any Materials commonly used in construction so long as such Materials are handled 
and used in accordance with all Applicable Laws. 

4.12 Adjacent Property/Ongoing Operations. 

4.12.1 Design-Builder shall provide protection to prevent damage, injury, or loss as set 
forth in Section 4.8.6 hereof. Without limiting the generality of the foregoing, Design-Builder agrees as 
follows:  To use only those entrances or routes for the transportation of Materials and access of workers to 
the Site and staging areas, and to otherwise comply with a comprehensive transportation management 
plan, all as jointly determined by StadCo and Design-Builder prior to commencement of construction. 
Design-Builder acknowledges that some portions of the transportation management plan may be 
requirements of Governmental Authorities and Design-Builder agrees to abide by any such requirements; 

4.12.2 To take customary construction precautions and erect such partitions, barricades, 
fencing, walkways, and other devices and other installations as are reasonably necessary to separate areas 
where the Work is being performed from areas being used by respective patrons, tenants, employees, 
guests, licensees, and invitees of the Team and owners of adjacent property; 

4.12.3 To cause, if required by the transportation management plan, or other 
governmental requirements, its employees and the employees of the Subcontractors and Suppliers to park 
off-Site; and 

4.12.4 To coordinate, supervise, and schedule all construction activities in accordance 
with this Agreement and the Contract Documents, including service interruptions, in advance and with the 
written approval of StadCo. 
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4.13 Checkout of Utilities; Training of Operating Personnel. 

4.13.1 With StadCo’s maintenance personnel, Design-Builder shall coordinate, schedule, 
and observe the checkout of utilities, operations of systems, and equipment for readiness and the initial 
start-up, calibration and trial testing of such systems by the applicable Subcontractors, and suggested 
preventative maintenance logs. Design-Builder shall make certain that the applicable Subcontractors 
coordinate the training of StadCo’s maintenance personnel in accordance with the Contract Documents. 
During the first three events held in the Stadium, Design-Builder shall have appropriate personnel “on call” 
to deal with major systems.  

ARTICLE 5.  CONTRACT TIME 

5.1 Time.  TIME IS OF THE ESSENCE. 

5.1.1 Design-Builder shall complete the Work pursuant to the Guaranteed Substantial 
Completion Date and the Final Completion date, as those dates may be amended from time to time 
pursuant to the terms of this Agreement.  

5.1.2 Phased beneficial occupancy dates shall be established through mutual 
agreement between StadCo and Design-Builder. 

5.1.3 StadCo shall provide Design-Builder a written notice to proceed and 
unencumbered access to the Site for commencement of construction in accordance with the following:  

Activity Date 

Commence Box Culvert Work See Master Project Schedule 

Commence Early Release Work (including 
mass excavation, underground utilities, 
etc.)  

See Master Project Schedule 

Commence Work in Furtherance of the 
Executed GMP Amendment 

See Master Project Schedule 

 
5.1.3.1 If StadCo provides such written notices to proceed after each of the 

dates required in the table above, then Design-Builder shall have a day for day extension of the Guaranteed 
Substantial Completion Date; provided, however, that if such delay is due to the failure to act or omission 
of Design-Builder, then the Guaranteed Substantial Completion Date shall remain unchanged. 

5.1.4 StadCo shall cause the Team to request, to the extent reasonably practicable, from 
the NFL that the first and second pre-season games of the Team’s 2020 NFL Season not be played at the 
Project.  

5.2 Delay Liquidated Damages and Waiver of Consequential Damages. 

5.2.1 If the date of Substantial Completion of the Work occurs after the Guaranteed 
Substantial Completion Date (as such date may be extended pursuant to the terms of this Agreement) and 
such delay is not caused by StadCo, then Design-Builder shall pay to StadCo the following liquidated 
damages for StadCo’s economic losses (collectively referred to herein as the “Delay Liquidated 
Damages”):  
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5.2.1.1 Five Million Dollars ($5,000,000.00) for each Team NFL pre-season 
or regular season home game originally scheduled by the NFL that is not played at the Stadium to be built 
pursuant to this Agreement; and 

5.2.1.2 Twenty Thousand Dollars ($20,000.00) per day, commencing on the 
sixteenth (16th) Day after the Guaranteed Substantial Completion Date. The per diem Delay Liquidated 
Damages set forth in this Section 5.2.1.2 shall commence on the sixteenth (16th) day after the Guaranteed 
Substantial Completion Date and shall accumulate until the date that Substantial Completion of the Work 
is achieved.   

5.2.1.3 Five Hundred Thousand Dollars ($500,000.00) for each for-profit Non-
Game Event, not to exceed three (3) Non-Game Events in total, scheduled to be held at the Stadium to be 
built pursuant to this Agreement, so long as:  

(a) Design-Builder had prior written notice of the Non-Game 
Event at least ninety (90) days before the Non-Game Event was scheduled to be held; and 

(b) The scheduled date for the Non-Game Event is at least ten 
(10) Days after the Guaranteed Substantial Completion Date; as of the date when the Non-Game Event 
was scheduled; and 

(c) The reasonably expected paid attendance for the Non-Game 
Event is at least ten thousand (10,000) Persons; and 

(d) The expenses incurred by StadCo exceed One Hundred 
Thousand Dollars ($100,000.00). 

5.2.2 The Parties acknowledge and agree that because of the unique nature of the 
Project and the expense involved in playing in a substitute facility, it is difficult or impossible to determine 
with precision the amount of damages that would or might be incurred by StadCo as a result of Design-
Builder’s failure to achieve Substantial Completion. It is understood and agreed by the Parties that: 
(a) StadCo shall be damaged by failure of Design-Builder to meet such obligations; (b) it would be 
impracticable or extremely difficult to fix the actual economic damages resulting therefrom; (c) any sums 
that would be payable under Section 5.2.1 are in the nature of liquidated damages, and not a penalty, and 
are fair and reasonable; and (d) such payment represents a reasonable estimate of fair compensation for 
the damages that may reasonably be anticipated from such failure. The Delay Liquidated Damages shall, 
without duplication, subject to the exceptions below, be the sole and exclusive measure of damages to, and 
the sole and exclusive remedy of, StadCo and any Indemnitee or any Third-Party Beneficiary, collectively, 
with respect to any failure by Design-Builder to achieve Substantial Completion on or before the Guaranteed 
Substantial Completion Date. The Delay Liquidated Damages are the aggregate amount payable to StadCo 
and any Indemnitee or any Third-Party Beneficiary collectively with respect to any failure by Design-Builder 
to achieve Substantial Completion on or before the Guaranteed Substantial Completion Date. StadCo’s 
election to enforce the liquidated damages provision in this Agreement to compensate StadCo for Delay 
Liquidated Damages shall not waive or impact any other damages incurred by StadCo arising out of 
breach of this Agreement other than the failure to achieve Substantial Completion by the Guaranteed 
Substantial Completion Date (including without limitation damages relating to latent or patent defects in the 
Work), or any rights that StadCo has under this Agreement, or allowed by any Applicable Law, or in equity, 
including, without limitation, damages and remedies arising from Design-Builder’s indemnity and defense 
obligations, and all other rights and remedies available to StadCo, any Third-Party Beneficiary or any other 
Indemnitee under this Agreement, including, without limitation any right to terminate the Agreement, or part 
hereof. Notwithstanding the foregoing, no insurance coverage required in this Agreement shall be impacted 
or limited by such liquidated damages and shall not constitute a waiver as it relates to potential coverage 
pursuant to any policy. In addition, any insurance carrier providing coverage or policies pursuant to the 
requirements of Exhibit G shall not be entitled to utilize the language contained in this Section as a basis 
for denial of coverage. 
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5.2.3 Notwithstanding anything in the Contract Documents to the contrary, the maximum 
amount of cumulative Delay Liquidated Damages payable by Design-Builder under the Contract 
Documents shall not exceed ; 
provided, however, there shall be no maximum amount of overall cap on Delay Liquidated Damages if: 
(a) Design-Builder abandons the Project or otherwise fails to use commercially reasonable efforts to 
prosecute the Work to Substantial Completion; or (b) Design-Builder’s surety or the guarantor has failed to 
commence commercially reasonable efforts to prosecute the Work within ten (10) days after having been 
given notice of Design-Builder’s abandonment or failure to prosecute the Work. At StadCo’s option, StadCo 
may deduct, withhold and/or set off from or against any amounts then or thereafter payable or due to 
Design-Builder by StadCo, up to the amount of any Delay Liquidated Damages payable by Design-Builder 
under the Contract.  

5.2.3.1 To the extent the delay resulting in a failure to achieve Substantial 
Completion by the Guaranteed Substantial Completion Date is not caused by Design-Builder, but is caused 
by any one or more Subcontractors, and provided that Design-Builder shall use commercially reasonable 
efforts to collect all amounts the responsible Subcontractor(s) is liable for under the applicable 
Subcontract(s), then Design-Builder's liability for Delay Liquidated Damages in such instance shall be 
limited to the amounts actually recovered from the Subcontractor(s) plus one-half (1/2) the difference of: 

(a) The actual Liquidated Damages that would otherwise have 
been assessed pursuant to Section 5.2, and  

(b) The amounts recovered by Design-Builder against the 
Subcontractor(s) causing the delay. 

5.2.4 Notwithstanding anything in the Contract Documents to the contrary, Delay 
Liquidated Damages shall not be assessed unless the Parties have entered into the GMP Amendment. 

5.2.5 Mutual Waiver of Consequential Damages. Design-Builder and StadCo 
mutually waive the right to recover against one another Consequential Damages arising out of or relating 
to this Agreement, except for the following, which are not waived: (a) any Consequential Damages that may 
be included within Delay Liquidated Damages payable under this Agreement; and (b) Consequential 
Damages covered by and paid under the insurance required to be provided by StadCo pursuant to 
Section 13.3.1 and within the limits expressly required in Exhibit H; (c) Consequential Damages covered 
by and paid under the insurance required to be provided by Design-Builder pursuant to Exhibit G and within 
the limits of the insurance that are specifically required pursuant to Exhibit G, and (d) Consequential 
Damages covered by and paid under insurance required to be provided by the AOR, any of the AOR’s 
subconsultants at any tier, or any Subcontractors or Vendors. 

5.3 Extensions of Time. 

5.3.1 If there is no material impact, as further defined in Section 5.3.3, to the critical 
path activities required by the applicable Master Project Schedule, then Design-Builder shall not be 
entitled to an extension of time.  

5.3.2 A Force Majeure Delay shall not be deemed to have occurred unless Design-
Builder notifies StadCo in writing of a Force Majeure event giving rise to a Delay within fourteen (14) days 
after such Force Majeure Delay, and Design-Builder provides StadCo with the details of such event and 
the length of the anticipated Delay within an additional five (5) Days thereafter. Such notice from Design-
Builder shall include a general description of the impact of any such Delay on critical path activities, the 
Master Project Schedule, and Contract Time. Notwithstanding the foregoing, if Design-Builder fails to 
deliver StadCo notice of a Force Majeure event no later than seventeen (17) days after the occurrence of 
the Force Majeure Delay, Design-Builder shall be required, as a condition to entitlement to a Change Order, 
to demonstrate that a material change and/or impact to the GMP has occurred or a material change and/or 
impact to the Master Project Schedule has occurred. 
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5.3.3 There will be no adjustment in the Contract Time except as provided in this 
Section 5.3 or in Section 14.3.3 and Section 14.3.4 and any other provision in this Agreement that 
expressly provides for an adjustment to the Contract Time. If Design-Builder experiences Delay due to 
Force Majeure or otherwise, then the Contract Time will be extended by Change Order to the extent of the 
resulting delay to the critical path activities, provided that: (1) for weather related Force Majeure 
experienced at the Project Site during the Contract Time must be found to be unusually severe as compared 
to the ten-year average for the same period based on records of the National Oceanic and Atmospheric 
Administration (“NOAA”); (2) the Force Majeure event must actually affect the performance of Work shown 
to be the critical path of the Master Project Schedule (meaning the Force Majeure event must actually 
prevent Work on critical path activities for fifty (50) or more percent of Design-Builder’s scheduled work 
Day); (3) the aforesaid causes did not result from the fault or negligence of Design-Builder or its 
Subcontractors; and (4) Design-Builder has taken (and shall cause each Subcontractor to take) all 
reasonable steps to continue the Work utilizing methods and procedures generally accepted in the 
construction industry for such Force Majeure event; provided, however, that such extension of Contract 
Time shall be net of any delays caused by the fault or negligence of Design-Builder or which are otherwise 
the responsibility of Design-Builder provided, further, Design-Builder shall not be entitled to the time 
extensions pursuant hereto by reason of mechanical failure of Design-Builder's Equipment, financial 
conditions of Design-Builder, failure of Suppliers to deliver Materials ordered by Design-Builder, unless 
such delay in delivery is caused by a Force Majeure event. To the extent Design-Builder is seeking 
additional compensation, it shall do so pursuant to Section 14.3.  

5.3.4 Design-Builder is obligated to mitigate Delays and impacts to the tasks contained 
in the Master Project Schedule and shall, using all commercially reasonable means: (1) sequence tasks to 
maintain completion dates; (2) accommodate change within the float; and (3) notify StadCo of any risks 
concerning the timely completion of critical path tasks. Design-Builder’s efforts and activities to mitigate 
Delays and impacts to tasks required in the Master Project Schedule shall be compensable as Cost of the 
Work under the GMP as adjusted by Change Order. 

5.4 Acceleration. 

5.4.1 If Design-Builder is not maintaining a schedule consistent with its obligations under 
this Agreement, then, at the request of StadCo, Design-Builder shall increase its efforts on the Project, 
including, without limitation, the addition of more personnel or increased utilization of personnel during 
regular times and during periods of time for which “overtime” or shift premium may be required. If Design-
Builder is required to work overtime as a result of an inexcusable Delay, correction of deficient work, or 
other coordination problems caused by Design-Builder or anyone Design-Builder is responsible for, any 
and all costs of Design-Builder to eliminate such Delay shall be compensable as Cost of the Work under 
the GMP, however, Design-Builder shall not be entitled to an increase in the GMP. 

5.4.2 In the event StadCo desires to accelerate the Master Project Schedule for reasons 
other than Delays caused by or attributable to Design-Builder, StadCo shall so notify Design-Builder in 
writing by a Construction Change Directive. Upon receipt of such written instruction, Design-Builder shall, 
if practical, require its personnel and Design Consultants, Subcontractors, and Vendors to work such 
overtime hours and/or to increase their respective work forces as are reasonably necessary to meet 
StadCo’s acceleration goals. In the event such an acceleration is ordered by StadCo, Design-Builder shall 
be entitled to request an adjustment in the GMP determined in accordance with Article 14. 

ARTICLE 6.  STADCO’S RESPONSIBILITIES 

6.1 StadCo’s Representative. 

6.1.1 StadCo has designated StadCo’s Representative as a representative authorized 
to act on StadCo’s behalf with respect to the Project. Design-Builder and other members of the Project 
Development Team shall have the right to rely on the instructions, written directions, or other information 
provided by StadCo’s Representative, and all such actions, instructions, directions, and information shall 
be deemed to be from StadCo provided, however, StadCo’s Representative shall not have the authority to 
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provide any approvals required of StadCo under the Contract Documents. StadCo reserves the right to 
change its representative, and StadCo shall notify Design-Builder in writing within seven (7) days of such 
change. StadCo’s Representative has no design or construction management responsibilities of any nature 
and none of the activities of StadCo’s Representative supplant or conflict with any services or 
responsibilities customarily furnished by AOR, Lead Design Architect, and/or required of Design-Builder. 
StadCo’s Representative shall have authority to establish procedures, consistent with this Agreement, to 
be followed by Design-Builder, AOR, and Subcontractors. 

6.1.2 StadCo shall render approvals and decisions within the time frame set forth in this 
Agreement or any schedules approved by StadCo or, in the absence thereof, promptly, to avoid delay in 
the orderly progress of Design-Builder’s services and the Work of Design-Builder. It shall be Design-
Builder’s responsibility to timely advise StadCo of all time requirements and restraints with respect to such 
approvals and decisions. 

6.1.3 The Design-Builder’s obligations and responsibilities pursuant to the Contract 
Documents are not limited by any provision of the Contract Documents that provides for any approval, 
review, or similar participation by StadCo or Governmental Authorities. 

6.1.4 StadCo shall provide Design-Builder with evidence of the individuals who are 
authorized to contractually bind StadCo. 

6.1.5 StadCo represents and warrants that: (a) this Agreement constitutes a valid, legal, 
and binding obligation of StadCo, enforceable in accordance with the terms hereof, except as the 
enforceability may be limited by applicable bankruptcy, insolvency, reorganization, moratorium, or other 
similar laws affecting creditors’ rights generally; (b) except as previously disclosed in writing, there are no 
actions, suits, or proceeding pending or, to StadCo’s knowledge, threatened against or affecting StadCo 
before any court or administrative body or arbitral tribunal that might materially adversely affect the ability 
of StadCo to meet and carry out its obligations under this Agreement; (c) the execution, delivery and 
performance by StadCo of this Agreement has been duly authorized by all requisite corporate action, and 
will not contravene any provision of, or constitute a default under, any other agreement or instrument to 
which it is a party or by which it or its property may be bound; and (d) this Agreement complies with all 
Applicable Laws. 

6.2 Hazardous Materials. 

6.2.1 StadCo represents and warrants that the Site has obtained required public 
approvals and necessary easements and the Site does not contain Hazardous Materials above permitted 
levels of any Applicable Laws. StadCo shall be deemed to be the generator of all Hazardous Materials that 
existed at the Site prior to the commencement of the Work (including for Hazardous Materials that are 
specifically identified by type and location to be part of the Work), and StadCo shall sign all manifests (as 
owner or generator, as indicated on the manifest) required to accompany the transportation and disposal 
of such Hazardous Materials. StadCo shall be responsible for the remediation of any such Hazardous 
Materials, all in accordance with Applicable Laws and pursuant to a schedule agreed to by the Parties. 
Design-Builder shall not be responsible for Hazardous Materials encountered at the Site, including Delays 
arising from encountering such other Hazardous Materials, except for those Hazardous Materials 
(a) specifically identified by type and location in the Contract Documents to be part of the Work, or 
(b) brought to the Site by Design-Builder or its Subcontractors and negligently handled or stored by Design-
Builder or its Subcontractors. StadCo expressly agrees Design-Builder is not responsible for any pre-
existing Hazardous Materials at the Site that are not specifically identified by type and location in the 
Contract Documents to be part of the Work or any Hazardous Materials brought to the Site by anyone other 
than Design-Builder or its Subcontractors. 

6.2.2 Should Design-Builder encounter any Hazardous Materials at the Site, it shall have 
the right to immediately stop Work in the affected area and report the condition to StadCo in writing. Upon 
receipt of Design-Builder’s written notice, StadCo shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by Design-Builder and, in the event such 
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material or substance is found to be present, to cause it to be rendered harmless (which shall be deemed 
to mean remediated, removed, or otherwise addressed as required by applicable regulations or authorities). 
Unless otherwise required by the Contract Documents, StadCo shall furnish in writing to Design-Builder the 
names and qualifications of Persons or entities who are to perform tests verifying the presence or absence 
of such material or substance or who are to perform the task of removal or safe containment of such material 
or substance. Design-Builder will promptly reply to StadCo in writing stating whether or not either has 
reasonable objection to the Persons or entities proposed by StadCo. If Design-Builder has an objection to 
a Person proposed by StadCo, then StadCo shall propose another to whom Design-Builder has no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected 
area shall resume upon written agreement of StadCo and Design-Builder. By Change Order, the Contract 
Time shall be extended appropriately and the GMP shall be increased in the amount of Design-Builder’s 
reasonable additional costs of shut-down, Delay, and start-up. Except with respect to Hazardous Materials 
identified as Design-Builder’s responsibility in Section 6.2.1 above, Design-Builder shall not be required to 
perform any additional or changed Work related to the presence of a Hazardous Material at the Site. 

6.2.3 To the fullest extent permitted by Applicable Law, StadCo shall indemnify, defend 
and hold harmless Design-Builder, AOR, Design-Builder’s other consultants, Subcontractors, and agents 
and employees of any of them from and against claims, damages, losses and expenses, including but not 
limited to reasonable attorneys’ fees, fines, judgments, and penalties arising out of or resulting from 
performance of the Work in any area affected by Hazardous Materials that existed at the Site prior to the 
commencement of the Work (except with respect to Hazardous Materials identified as Design-Builder’s 
responsibility in Section 6.2.1 above) if in fact the material or substance directly results in bodily injury, 
sickness, disease or death, or injury to or destruction of tangible property (other than the Work itself) and 
has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to bodily 
injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work 
itself) and provided that such damage, loss or expense is not due to the negligence of the party seeking 
indemnity. StadCo shall procure and maintain insurance to cover its obligations in this paragraph.  

6.2.4 If Design-Builder is held liable for the cost of remediation of a Hazardous Material 
or substance solely by reason of performing Work as required by the Contract Documents, StadCo shall 
defend, indemnify and hold Design-Builder harmless for all cost and expense (including but not limited to 
attorneys’ fees, fines, judgments and penalties) thereby incurred, except to the extent that such damage, 
loss or expense is due to the negligence of the Design-Builder. 

6.3 Evidence of Financing. 

6.3.1 StadCo shall, upon request, furnish to Design-Builder reasonably satisfactory 
evidence that financial arrangements have been made to fulfill the obligations of StadCo under this 
Agreement. StadCo shall furnish such evidence as a condition precedent to commencement or continuation 
of the Work or the portion of the Work affected by a material change. After StadCo furnishes the evidence, 
StadCo shall promptly notify Design-Builder of any future material changes.  

6.4 Work by Separate Contractors. 

6.4.1 StadCo reserves the right to hire Separate Contractors in connection with the 
Project. With respect to each part of the Project as to which StadCo may enter into separate contracts with 
Separate Contractors, Design-Builder shall, as part of the Work, afford Separate Contractors reasonable 
opportunity for introduction and storage of their materials, and for the execution of their services and, as 
may be required by the Contract Documents, shall properly connect and coordinate the Work with the 
services of such Separate Contractors. In addition, Design-Builder shall cooperate with StadCo and 
Separate Contractors in the scheduling and coordination of services to be performed by such Separate 
Contractor with the Work to be performed by Design-Builder or its Subcontractors. Design-Builder shall 
cooperate with StadCo and all Separate Contractors, their subcontractors and any other entity involved in 
the performance of any separate services for the Project. In order to cause the Work and any separate 
services to be performed by Separate Contractors to be completed in an expeditious manner, Design-
Builder agrees that it will use all reasonable efforts in order to ensure that such Separate Contractors have 
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a reasonable opportunity to complete their services as and when required. StadCo assumes responsibility 
for the failure of Separate Contractors that StadCo has hired to perform their work properly, and shall require 
in any agreement it may have with a Separate Contractor that the Separate Contractor shall cooperate with 
Design-Builder and its Subcontractors in the performance of the Work. StadCo shall require that any and 
all Separate Contractors comply with any applicable Project Labor Agreement and comply with Design-
Builder’s safety program and rules of the Site. If StadCo’s Separate Contractors materially interfere with or 
cause damage to the Work, Design-Builder shall be entitled to request a Change Order pursuant to 
Article 14. StadCo shall cause the Lead Design Architect or any other designer or consultant responsible 
for the design of the work to be performed by Separate Contractors to coordinate such design with Design-
Builder and AOR so that the Work and the work of such Separate Contractors can be fully coordinated and 
connected. Neither Design-Builder nor AOR shall be responsible for errors or omissions in the design of 
the work, if any, to be performed by Separate Contractors. 

6.4.2 If any part of the Work depends upon the proper performance of work of any 
Separate Contractor, Design-Builder shall prior to proceeding with that portion of the Work, inspect and 
measure the work of the Separate Contractor and promptly report to StadCo any apparent discrepancy or 
defects in such other work except for latent or concealed defects.  

6.4.3 Subject to the provisions of Section 6.4.1, if Design-Builder causes damage to the 
Work or the property of StadCo, Design-Builder shall promptly remedy such damage and shall promptly 
attempt to settle any resulting dispute or claim with such Separate Contractor. If a Separate Contractor or 
its subcontractor shall assert any claim against StadCo on account of any damage or loss alleged to have 
been sustained as a result of the fault or negligence of Design-Builder, or by anyone for whom Design-
Builder is responsible, StadCo shall notify Design-Builder. 

6.4.4 StadCo recognizes and accepts the Master Project Schedule is predicated upon 
StadCo securing all material and legal agreements for the Site such that Design-Builder is provided an 
unencumbered notice to proceed pursuant to Section 5.1.3 hereof. StadCo shall be responsible to meet 
those milestone dates identified in the Schedule as being the responsibility of StadCo. If such milestone 
dates cannot be met by StadCo and the critical path of the Project has been adversely impacted by no fault 
of the Design-Builder, then Design-Builder shall be entitled to request an extension of time and an increase 
in the GMP as reasonably justified under Section 5.3 and Article 14 hereof. 

ARTICLE 7.  CONTRACT SUM/PAYMENT 

7.1 Contract Sum; Design-Build Contingency. 

7.1.1 Except as otherwise provided herein, StadCo, shall pay at the times and in the 
manner provided for in this Article 7, amounts constituting the Cost of the Work (as defined in 
Section 7.3.2), General Conditions Work, Design-Build Contingency (to the extent used to pay any Cost of 
the Work), and Design-Builder’s Fee (collectively referred to as the “Contract Sum”), which amount shall 
not exceed the GMP. Design-Builder shall be responsible for all costs in excess of the GMP. 

7.1.1.1 Certain preconstruction and construction services were previously 
authorized and provided by Design-Builder pursuant to the Letter Agreement. StadCo shall pay all amounts 
left due under the Letter Agreement within thirty (30) days after execution of this Agreement. All payments 
made for services and work provided pursuant to the Letter Agreement shall be credited against the 
Contract Sum. Pursuant to its terms, the Letter Agreement shall be superseded and replaced with this 
Agreement upon execution of this Agreement, and all services and work performed by Design-Builder under 
the Letter Agreement shall be subject to the terms and conditions of this Agreement. 

7.1.2 Design-Build Contingency. The amount of the Design-Build Contingency shall 
be equal to  of the sum of the Cost of the Work (actual plus estimated, 
including the AOR’s compensation) plus the Design-Builder’s Fee. Design-Builder may expend funds from 
the Design-Build Contingency to pay for Cost of the Work incurred for completion of the Work, including: 
(a) increased or additional costs for design completion; (b) increased or additional costs relating to 
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ambiguities or inconsistencies in the Construction Documents; (c) for any costs or expenses attributable to 
Errors and Omissions, or damages caused by professional negligence excluding AOR fees or other costs 
otherwise included in the AOR Agreement; (d) scope differences; (e) Subcontractor defaults; (f) overtime; 
(g) acceleration; (h) repairing or correcting damaged, improperly executed, or Nonconforming Work; and 
(i) unanticipated price or labor cost escalations. The Design-Build Contingency will not be used to pay for 
any cost or expense that provides a betterment, upgrade, or enhancement of the Project; instead, Design-
Builder shall be entitled to request an increase in the GMP for such costs and expenses pursuant to 
Article 14.  

7.1.2.1 Whenever any use of Contingency relates to costs attributable to 
those listed above in Section 7.1.2 or for amounts that could potentially be covered by Design-Builder’s 
Protective Professional Indemnity Coverage required by Exhibit G, then Design-Builder shall: 

(a) Provide prompt written notice to StadCo outlining, in 
reasonable detail, what event or events triggered the use of Contingency. Such notice shall include but not 
be limited to: the amount of Contingency used and the purposes for which it was used; 

(b) Confer with StadCo to analyze, among other things, the likely 
implications of pursuing claim(s) or demand(s) against potential parties and insurance carriers that might 
be responsible for reimbursing or covering any and all costs related to the use of Contingency; 

(c) Upon receipt of direction from StadCo to Design-Builder to 
pursue a claim, file a claim or demand against parties or insurance policies potentially responsible for 
reimbursing or covering any and all costs related to the use of the Contingency, including any of StadCo’s 
policies, Design-Builder’s policies, AOR’s policies, and/or Design-Builder’s Subcontractors’ and/or 
subconsultants’ policies;  

(d) Provide monthly updates on the status of any claims or 
demands against all applicable insurance carriers or parties responsible for any Liabilities (as defined in 
Section 9.1) relating to the use of Contingency; and  

(e) Replenish the Contingency with any and all amounts received 
from any party or applicable insurance carrier. 

7.1.2.2 Each allocation and/or reallocation to or from the Design-Build 
Contingency shall be reflected (with a detailed narrative explanation), in a manner acceptable to StadCo, 
on the respective Application for Payment during which such allocation and application is made. 
Notwithstanding anything herein to the contrary, Design-Builder must obtain prior written approval from 
StadCo for any use of the Design-Build Contingency in excess of Two Hundred and Fifty Thousand Dollars 
($250,000.00) on any Application for Payment, which approval is for the limited purpose of ensuring the 
Design-Build Contingency is being used as required by Section 7.1.2. Design-Builder shall keep a log of 
the status of the Design-Build Contingency and shall report to StadCo on a monthly basis the purposes for 
which the Design-Build Contingency was used. 

7.1.3 Design-Build Contingency Reduction. Quarterly, after the execution of the GMP 
Amendment, Design-Builder and StadCo shall meet and confer to analyze the Design-Build Contingency 
and determine methods and timing of potentially reducing the Design-Build Contingency for the benefit of 
StadCo for use on the Project to implement scope changes to the Work or otherwise to make the Design-
Build Contingency available for StadCo’s use. Design-Builder shall use commercially reasonable efforts to 
ascertain actual or known potential claims against Design-Builder or actual or reasonably anticipated events 
that constitute permissible uses of the Design-Build Contingency. If the Parties agree to release a portion 
of the Design-Build Contingency, then Design-Builder shall release such portion and any such release shall 
be evidenced by Change Order; the amount released shall be considered Savings and Design-Builder shall 
receive a percentage of such Savings pursuant to Section 7.5.1 hereof, except that Design-Builder shall 
be entitled to payment of this portion of such Savings with the next monthly progress payment to be made 
to Design-Builder after the execution of the Change Order evidencing such release.  
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7.1.4 The Design-Build Contingency shall be increased or decreased, as the case may 
require, to reflect net savings or net losses resulting from the award of Subcontracts. The amount of the 
adjustment to the Design-Build Contingency shall be determined by subtracting the amount of each 
Subcontract at the time the Subcontract is entered into from the amount allocated by Design-Builder in the 
initial Schedule of Values of the Work approved by StadCo to be performed by such Subcontract. If the 
resulting calculation is a positive number, the Design-Build Contingency will be increased by such amount, 
and if the resulting product is a negative number, the Design-Build Contingency will be decreased by such 
amount. In addition, Design-Build Contingency shall be increased or decreased, as the case may require, 
to reflect other net savings or net losses resulting from the actual execution of the Work.  

7.1.5 Design-Builder may apply, use, or allocate from the Design-Build Contingency any 
amounts for Delay Liquidated Damages. 

7.1.6 The Parties acknowledge (a) that when Design-Build Contingency is used as a 
Cost of the Work Design-Builder shall not be entitled to charge or receive any fee in addition to Design-
Builder’s Fee on the Design-Build Contingency used and (b) that there shall not be any deduction from the 
Design-Builder’s Fee if there remains any unallocated or unused Design-Build Contingency amounts at 
Final Completion. 

7.2 Allowances. 

7.2.1 The GMP Amendment may, with the approval of StadCo, contain allowances for 
items of Work that StadCo agrees are not detailed enough for Design-Builder to provide a definitive price 
(“Allowances”). For these Allowances, Design-Builder may propose estimates of costs that are properly 
reimbursable as Costs of the Work. The Allowance shall include: all estimated labor, Material, Equipment, 
taxes, transportation, General Conditions Costs, Design-Builder’s Fee, and all Subcontractor overhead and 
profit, associated with each Allowance item. Design-Builder shall develop a final price for portions of the 
Work covered by Allowances promptly after StadCo has finalized its selection of items, if any. Design-
Builder shall give notice to StadCo of the final amount. StadCo thereafter shall promptly elect to either: 

7.2.1.1 Issue a Change Order increasing the GMP by the amount agreed 
upon by Design-Builder and StadCo to furnish or construct the Allowance item in excess of the Allowance 
amount, if necessary, already included within the GMP, and the GMP shall only be increased or decreased 
by the amount of delta from actual cost and the allowance amount; and/or 

7.2.1.2 Direct Design-Builder to undertake the redesign of the Allowance item 
or any other item of Work in such a manner that the Allowance item can be designed and installed without 
the Master Project Schedule being extended, if reasonably possible. If StadCo elects to so redesign, 
Design-Builder agrees to cooperate with StadCo in order to reduce the cost of constructing or furnishing 
the Allowance item or any other item of Work, but in all events Design-Builder shall be entitled to an 
adjustment in the GMP for additional design costs plus a fee equal to three point nine percent (3.9%) of 
such costs. 

7.2.2 If the Cost of the Work of any Allowance item is less than the Allowance for that 
item, Design-Builder shall promptly notify StadCo in writing and an appropriate Change Order shall be 
prepared reducing the GMP and a corresponding reduction in Design-Builder's Fee. 

7.2.3 Design-Builder shall not be entitled to charge or receive any Fee on unallocated 
or unused Allowance amounts. 

7.3 Cost of the Work. 

7.3.1 Design-Builder shall be responsible for, and shall pay without reimbursement from 
StadCo, all Cost of the Work in excess of the GMP, as may be adjusted by Change Order. 
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7.3.2 Cost of the work. Each of the following costs described in this Section 7.3.2 shall 
be a reimbursable “Cost of the Work,” subject to the GMP, when actually incurred by Design-Builder 
during or in connection with performance of the Work. These costs shall include only actual costs incurred 
by Design-Builder, less all discounts, rebates and salvage proceeds taken by Design-Builder:  

7.3.2.1 Subcontracts and Purchase Agreements: All costs incurred in 
connection with Work performed and Materials provided pursuant to Subcontracts, purchased pursuant to 
purchase agreements, or provided pursuant to written agreements with consultants providing professional 
services in connection with the Project (including the fees and reasonable reimbursable expenses of 
Design-Builder’s consultants and AOR and its consultants) retained on a “fixed price” or “lump sum basis” 
or “hourly basis.” To the extent any Subcontractors or consultants are retained on a “cost plus fee” basis, 
then the costs chargeable by said Subcontractor or consultant shall only be included in the Cost of the Work 
if they are of the type expressly provided for in this Section 7.3. 

7.3.2.2 Personnel Expenses: 

(a) Wages paid by Design-Builder for construction labor in 
Design-Builder’s direct employ (including foremen and general foremen) consistent with prevailing wage 
requirements as referenced in the Act. Cost of the Work shall include benefits payable under applicable 
union agreements or applicable Project Labor Agreement with respect to the wages described in the 
preceding sentence. Such hourly rates shall not exceed the rates required to be paid under any applicable 
union agreements or applicable Project Labor Agreement unless approved by StadCo, and such approval 
shall not be unreasonably withheld. Upon request by StadCo, Design-Builder shall provide StadCo with 
copies of all applicable union agreements evidencing the cost of labor employed to work on the Project by 
Design-Builder and its Subcontractors.  

(b) Compensation paid to supervisory staff engaged on the 
Project (on or off Site) and performing services directly related to the Project to the extent of hours devoted 
to the Project pursuant to the Rate Schedule attached hereto as Exhibit F. With respect to Design-Builder’s 
employees described in this subparagraph (b) of this Section 7.3.2.2, Cost of the Work shall include the 
costs identified in Exhibit F. Design-Builder will bill for 80 hours per two-week pay period each week when 
supervisory personnel are assigned full-time to the Project. For supervisory personnel assigned part-time 
to the Project, Design-Builder will bill for actual hours up to 80 hours per two-week pay period.  

7.3.2.3 Self-Performed Work: Self-Performed Work shall be subject to the 
requirements of Section 4.3 and shall include only those costs identified in this Section 7.3.2. Design-
Builder’s mark-up on Self-Performed Work, if any, shall not exceed the mark-up percentage set forth in 
Section 4.2.6. 

7.3.2.4 Materials: The amounts Design-Builder paid for Materials, whether or 
not incorporated into the Work, purchased by Design-Builder directly relating to the Work, including 
transportation thereof, cost of inspection, testing, storage, or handling.  

7.3.2.5 Equipment and Tools: Design-Builder will bill for Equipment and tools 
used in connection with the Work at the rates set forth on Exhibit F, which may be updated by Change 
Order. Design-Builder will bill for Equipment and tools used in connection with the Work that are not 
identified in Exhibit F at cost.  

7.3.2.6 Equipment Operation, Maintenance and Repair: All costs for the 
operation, maintenance, and repair of Equipment furnished by Design-Builder.  

7.3.2.7 Transportation: Except as hereinafter provided, all loading, unloading, 
freight, express, trucking, and demurrage charges directly incurred for the Project, including costs of 
assembling, erecting, moving and dismantling construction Equipment at the Site. 
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7.3.2.8 Applicable Laws: All costs of compliance with all Applicable Laws 
directly related to the Project, including, without limitation, permit fees, licenses, royalties, inspection and 
testing costs, tests, except any liability for payment of any citation or penalty imposed as the result of an 
act or omission by Design-Builder, any Subcontractor or their respective employees, licensees or agents. 

7.3.2.9 Temporary Facilities, Supplies and Utilities: Costs of fuel, power, light 
and water used for performance of the Work at the Site, temporary fences, guard rails, scaffolding, hoists, 
temporary storage, temporary protection and repairs to adjacent property, office and sanitary facilities used 
in connection with the Work. 

7.3.2.10 Job-Related Travel: Expenses incurred for job related travel costs for 
Design-Builder’s personnel in accordance with the Travel Policy, attached hereto as Exhibit P. 

7.3.2.11 Administrative Expenses: Cost of the Work shall include job-related 
expenses incurred such as rental of property for storage, job office or other purposes, rental of temporary 
office space and utility expenses associated with maintaining a temporary office complex, long distance 
telephone calls, office equipment (including printers, monitors, copy machines, phone headsets, etc.), 
computers, software, supplies, furniture, telephone service at the Site, expressage, blueprinting or other 
reproduction expenses, postage, messenger service, progress photographs, fees, permits, surveys and 
rental deposits.  

7.3.2.12 Cleaning: Cost of removal of waste material or rubbish from the Site. 

7.3.2.13 Emergencies: Costs not reimbursed by insurance that are reasonably 
incurred due to any emergency affecting the safety of Persons and/or property, provided that such 
emergency is not caused by the negligence or failure to fulfill a specific responsibility of Design-Builder to 
StadCo set forth in the Contract Documents. 

7.3.2.14 Casualty Losses: Costs reasonably incurred in connection with any 
casualty loss, including personal injury or property damage, affecting the Project, to the extent such costs 
are not compensated by insurance. 

7.3.2.15 Safety and Quality Program Costs: Costs associated with the 
administration of the Design-Builder’s and StadCo’s safety and quality programs. 

7.3.2.16 Miscellaneous StadCo-Approved Cost Items: Miscellaneous 
expenditures not otherwise covered in this Section 7.3.2 that are incurred or payable in connection with 
the rendering of services or the performance of the Work and that are not excluded under Section 7.3.3 
hereof, if approved in writing by StadCo, which approval may be withheld at StadCo’s reasonable discretion. 

7.3.2.17 Taxes: All sales, use and gross receipts taxes imposed by a 
Governmental Authority to the extent related to the Work. 

7.3.2.18 Deductibles. Deductibles shall be reimbursable Cost of the Work 
pursuant to Exhibit G. 

7.3.3 Other Costs: Subject to the provisions of this Agreement, the following costs shall 
be compensable to Design-Builder as other costs (“Other Costs”) at the actual amount charged, without 
addition or mark-up for the Design-Builder’s Fee: 

7.3.3.1 Expenses or Damages Not Compensated: Expenses or damages, to 
the extent not compensated by insurance or otherwise (including settlements made with the written 
approval of StadCo), except to the extent any such damage or expense is caused by the negligent 
supervision on the part of Design-Builder’s employees charged with the supervision of the Project.  
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7.3.3.2 General Conditions Work: General Conditions Work items as outlined 
in the GMP Amendment.  

7.3.3.3 Legal Fees: Any legal cost or fees incurred related to any disputes 
with any Subcontractor or Vendor related to this Agreement, the Project, or the Work; however, Design-
Builder shall provide written notice to StadCo prior to incurring any legal costs or fees.  

7.3.3.4 Parent Guaranty or Bond: Parent Guaranty (in the form attached 
hereto as Exhibit L) or bond rates shall be subject to adjustment annually and shall be considered 
compensable Other Costs as follows: 

(a) Costs of any corporate or parent guarantees from Design-
Builder related to its performance (as may be agreed to by StadCo), furnished by Design-Builder for the 
Project shall be . In the event of a Change 
Order, the costs of any corporate or parent guarantees from Design-Builder related to its performance, shall 
be charged or calculated at the rate of ; or 

(b) Performance and payment bonds obtained by Design-Builder 
for the Project, if any, as required by StadCo, shall be paid at the rate of  based upon the 
current Construction Cost Budget. 

7.3.3.5 Document Record Retention Costs: Costs associated with compliance 
with any document record retention requirements applicable to the Project, to be billed by Design-Builder 
without markup to StadCo.  

7.3.3.6 Fees and assessments for building permits, licenses and inspections 
for which Design-Builder is required to pay under the Contract Documents. 

7.3.4 Non-Allowable Costs: Except as otherwise expressly agreed to by StadCo in 
writing or otherwise permitted under Section 7.3.2 hereof, costs incurred in connection with the following 
shall not be Cost of the Work (“Non-Allowable Cost of Work”) and no payment shall be made by StadCo 
in connection therewith other than as part of Design-Builder’s Fee: 

7.3.4.1 The services and related expenses, except as otherwise provided in 
Section 7.3.2.2 above, of any officers or corporate office supervisory personnel of Design-Builder and of 
personnel in Design-Builder’s human resources, accounting, legal, labor relations, insurance and tax 
departments and all other costs of doing business, services and related expenses required to maintain and 
operate Design-Builder’s corporate offices and any established branch offices; 

7.3.4.2 Overhead expense, general expenses and home office expense of 
Design-Builder;  

7.3.4.3 Expenses (including interest) of Design-Builder’s capital employed for 
the Project; 

7.3.4.4 Amounts required to be paid by Design-Builder for federal, state or 
local income, franchise, or similar taxes; 

7.3.4.5 Costs incurred to the extent that such costs result in the GMP being 
exceeded; 

7.3.4.6  All costs of business and/or operating permits, licenses, fees and 
taxes, required by any local, state or federal government authorities or labor agreements to enable Design-
Builder, its Subcontractor or Vendors of any tier, to be qualified to do business and/or perform trade 
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activities and/or any Work pursuant to the Contract Documents, other than those set forth in 
Section 7.3.3.6; 

7.3.4.7 Except as provided in Exhibit G: (i) insurance premium in excess of 
the insurance required by StadCo pursuant to Exhibit G; or (ii) self-insured retentions or deductibles paid 
by Design-Builder associated with any loss claimed under Design-Builder’s insurance policies associated 
with the Project or the Work pursuant to Exhibit G;  

7.3.4.8 At StadCo’s written approval, costs of any discretionary bonus to 
Design-Builder’s or any Subcontractor’s employees not included in the Rate Schedule attached hereto as 
Exhibit F;  

7.3.4.9 Any pension or employee benefit contributions unless such sums are 
actually paid to, or on behalf of, an employee working on the Project not included in the Rate Schedule 
attached hereto as Exhibit F; 

7.3.4.10 Any and all dues and assessments imposed on Design-Builder or any 
Subcontractor by construction organizations, unions, or associations, unless such dues and assessments 
are incurred solely due to the performance of Work and not as a penalty imposed on Design-Builder or any 
Subcontractor, or otherwise as a result of StadCo’s actions; 

7.3.4.11 Any cost incurred responding to the request for proposal, review or 
negotiation of the Agreement, or legal fees related to reviewing this Agreement; 

7.3.4.12 Any legal cost, fees, or mediator fees incurred by Design-Builder 
related to any Disputes or RRCOs with StadCo for which mediation or arbitration is conducted pursuant to 
Article 15 and Article 16; and 

7.3.4.13 Any costs specifically stated in this Agreement as not reimbursable to 
Design-Builder or not included in the Cost of Work. 

7.3.5 Notwithstanding the breakdown or categorization of any costs to be reimbursed in 
this Article 7 or elsewhere in the Contract Documents, there shall be no duplication of payment if any 
particular item for which payment is requested can be characterized as falling into more than one of the 
types of compensable or reimbursable categories. 

7.3.6 Whenever Design-Builder has been paid, as a Cost of the Work, amounts that are 
otherwise recoverable from any other source (e.g., a Subcontractor, an insurer or other third parties), 
Design-Builder shall diligently pursue such recovery and any recovered amounts shall be used to replenish 
the Design-Build Contingency as required by Section 7.1.2.1.  

7.3.7 Except where the Cost of the Work is defined by rates, the actual Cost of the Work 
shall be adjusted to reflect any and all discounts, including trade and cash discounts, rebates, refunds and 
other similar considerations, provided that StadCo provides any funds when needed to obtain such 
considerations.  

7.3.8 Upon Substantial Completion, Design-Builder shall submit a list of any tools, 
Equipment, and Materials purchased for the Project that have been paid by StadCo as a Cost of the Work. 
If StadCo so elects, any tools or extra Materials and/or Equipment purchased for the Project that have been 
paid by StadCo as a Cost of the Work shall be returned to StadCo at the end of the Project. 

7.4 Preconstruction Services and Design-Builder’s Fee. 

7.4.1 Design-Builder shall be paid on a time a materials basis for preconstruction 
services, which shall be invoiced and paid on a monthly basis during preconstruction phase.  
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7.4.2 In addition to the payments for preconstruction services, Design-Builder shall be 
paid a fee equal to  (“Design-
Builder’s Fee”).  

7.4.3 The Design-Builder’s Fee shall be paid proportionately to the percentage of Work 
completed on a monthly basis.  

7.4.4 Except for material changes to the Architectural Program, Design-Builder agrees 
it shall not be entitled to payment of Fee on the first  worth of Change 
Orders in excess of the GMP (“Excess GMP”).  

7.4.5 In the event of an Excess GMP, then Design-Builder shall be entitled to an increase 
to the Design-Builder’s Fee calculated at the rate of three point nine percent (3.9%) on the portion of the 
Cost of the Work which is greater than the Excess GMP. 

7.5 Shared Savings. 

7.5.1 If at Final Completion there are Savings, the Savings (exclusive of Savings used 
to fund the Warranty Management Fund) shall be allocated as follows: twenty-five percent (25%) to Design-
Builder and seventy-five percent (75%) to StadCo; provided, however, in no event shall Design-Builder’s 
portion of the Savings exceed . The Savings shall be calculated and 
paid as part of the Final Payment; provided, however, that Design-Builder’s share of Savings on any funds 
remaining in the Warranty Management Fund at the end of the Design-Build Warranty Period shall be 
calculated and paid to Design-Builder within thirty (30) days after the expiration of the Design-Build 
Warranty Period. Design-Builder shall not be entitled to any portion of the Savings if either Party terminates 
this Agreement. At the time of any release of Contingency, the Savings will also be calculated and paid as 
set forth in Section 7.1.3. 

7.6 Accounting Records/Right to Audit. 

7.6.1 StadCo will have the right, upon prior written notice to Design-Builder, to designate 
an independent auditor to audit from time to time the books, records, receipts, vouchers and other 
documentation (“Books and Records”) necessary to document Design-Builder’s requests for payment 
and to verify Design-Builder’s compliance with the requirements of the Contract Documents. Design-Builder 
shall cause such files, records and accounts of expenditures for Materials, Equipment, employees and 
Subcontracts and the like and other costs of rendering services or performing Work hereunder to be kept 
as necessary for the proper administration of the Contract Documents. Such records shall be kept on the 
basis of generally-accepted accounting principles and in accordance with the Contract Documents. Until 
the expiration of six (6) years after Final Completion, Design-Builder will make available upon the written 
request of StadCo or any of its duly authorized representatives, copies of any books, documents, records 
and other data of Design-Builder that are necessary to certify and audit the nature and extent of Cost of the 
Work incurred by Design-Builder in connection with the Project at Design-Builder’s storage facility located 
at 700 Meadow Lane North, Minneapolis, MN 55422. In those situations where books, documents, records 
and other data have been generated from computerized data (whether mainframe, mini-computer, or PC 
based computer systems), StadCo shall be provided with extracts of data files in computer readable format 
on data disks or suitable alternative computer exchange formats. Notwithstanding anything in the Contract 
Documents to the contrary, any rates established in this Agreement or the GMP Amendment (or otherwise 
agreed to by the Parties) are not subject to audit, including labor rates, billing rates for Equipment rental, 
insurance rates (such as commercial general and excess liability, builder’s risk, and SDI) and bond rates. 

7.6.2 Design-Builder shall require all Subcontractors to comply with the provisions of this 
Section 7.6 by insertion of this “Accounting Records/Right to Audit” provision into each respective 
related Subcontract and purchase order of all tiers relating to the Work.   
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7.6.3 StadCo’s approval and payment of invoices, billings and Change Orders, shall not 
preclude a post-approval adjustment to the extent StadCo discovers inaccuracies in such invoices, billings 
or Change Orders as a result of an audit of the Books and Records, or otherwise. Specifically, StadCo shall 
have the right to reduce any payments to Design-Builder or any Subcontractor or Vendor by any amounts 
attributable to incorrect or otherwise defective cost data. If an audit inspection or examination conducted in 
accordance with this Article 7 discloses overcharges of any nature by Design-Builder (or any Design 
Consultant, Subcontractor or Vendor), Design-Builder shall: (i) reimburse StadCo with the total amount of 
such overcharges; and (ii) reimburse, or cause such Subcontractor or Vendor to reimburse, StadCo for the 
total actual cost of StadCo’s audit if such overcharge is in excess of five percent (5%) of the total invoice, 
including but not limited to the actual costs of outside auditors and/or the use of StadCo’s internal auditor 
at internal billing rates. To the extent that the amount of such overcharges exceeds the remaining balance 
of any Retention held by StadCo in connection with the Work so audited, Design-Builder shall, within thirty 
(30) days after receiving written notice of the audit results, reimburse StadCo with the amount of such 
excess. 

7.7 Progress Payments. 

7.7.1 Design-Builder shall submit to StadCo Applications for Payments for Work 
completed as set forth below. StadCo shall make progress payments on account of the Contract Sum as 
provided below and elsewhere in the Contract Documents. Each Application for Payment shall be certified 
as accurate by Design-Builder to the best of its knowledge, consistent with the process established in 
Section 7.7.5.  

7.7.2 Each Application for Payment shall be based upon the most recent Schedule of 
Values submitted by Design-Builder and approved by StadCo in accordance with the Contract Documents. 
The Schedule of Values shall allocate the entire GMP among the various portions of the Work, except that 
Design-Builder’s Fee and the Design-Build Contingency shall be shown as separate line items.  

7.7.3 Applications for Payment shall show the actual percentage completion of each 
portion of the Work of each trade as of the end of the period covered by the Application for Payment. Unless 
the GMP is a fixed price, the percentage completion shall be the lesser of (1) the percentage of that portion 
of the Work that has actually been completed or (2) the percentage obtained by dividing (a) the Cost of the 
Work that has actually been incurred by Design-Builder on account of that portion of the Work for which 
Design-Builder has made or intends to make actual payment prior to the next Application for Payment by 
(b) the share of the GMP allocated to that portion of the Work in the then current Schedule of Values. 
Allocations of the GMP in the Schedule of Values are for administrative purposes only and do not represent 
individual limits on recoverable Cost of the Work. 

7.7.4 Design-Builder shall furnish with each Application for Payment the following: 

7.7.4.1 a partial waiver of claims and lien (in each case consistent with 
Applicable Law in the forms attached hereto as Exhibit O) for itself effective through the date of the current 
application, as well as a similar waiver for each Subcontractor effective through the date of the prior 
application to the extent of payment received from StadCo; 

7.7.4.2 Design-Builder’s certification of the extent to which each portion of the 
Work set forth on the Schedule of Values has been completed as of the end of the time period to which the 
Application for Payment relates (the “Percent Complete”); provided, however, the Percent Complete shall 
be subject to verification upon review of the Work by StadCo; 

7.7.4.3 the amount due for Work satisfactorily completed prior to the date of 
the Application for Payment, as measured by Design-Builder’s direct and actual costs incurred or owed in 
accordance with the Cost of Work; provided, however, that the aggregate amount due to Design-Builder 
under any Application for Payment shall not exceed the product of multiplying (i) the GMP, by (ii) the 
Percent Complete as of the date of the applicable Application for Payment; 
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7.7.4.4 for each category and portion of the Work as shown on the Schedule 
of Values: (i) the amount requested on all previous Applications for Payments; (ii) the amount requested on 
the current Application for Payment; and (iii) the amount allocated to the Work yet to be completed; 

7.7.4.5 Design-Builder’s Fee earned as a result of Work that is the subject of 
the Application for Payment and the total of all Design-Builder’s Fee paid since the Effective Date; 

7.7.4.6 any amounts allocated to or from Design-Builder’s Design-Build 
Contingency for Work that is the subject of the Application for Payment and the total amount allocated to 
or from Design-Build Contingency since the Commencement Date; 

7.7.4.7 all amounts allocated to the Retention (defined in Section 7.7.6) for 
Work that is the subject of the Application for Payment and the aggregate of all amounts allocated to the 
Retention since the Effective Date; 

7.7.4.8 Design-Builder’s detailed Project accounting report and certified 
payroll ledger, as well as copies of all invoices received from Design Consultants, Subcontractors and 
Vendors; 

7.7.4.9 a cash flow projection, illustrating the timing and sequence of 
expected payments to be made under the Agreement; 

7.7.4.10 a statement listing (a) the names of all first and second tier 
Subcontractors furnishing Materials, labor, or services in connection with the Work in excess of $50,000 in 
the current application, (b) the Materials, labor, or services to be furnished by each such party throughout 
its entire Subcontract, (c) the amounts actually paid to date to each party furnishing Materials, labor, or 
services, and (d) the amounts due or to become due to each such party in the current application;  

7.7.4.11 the updated Schedule of Values showing all committed contracts and 
expenses of Design-Builder to date; and 

7.7.4.12 such additional information and documentation regarding the progress 
of the Work as StadCo may reasonably require. 

7.7.5 The period covered by each Application for Payment shall be one calendar month 
ending on the last day of the month. On or before the 27th day of any given month, Design-Builder shall 
submit to and review with StadCo a preliminary, draft version of Design-Builder’s Application for Payment, 
together with the required supporting data (the “Pencil Draft”). On or before the 6th day of the following 
month, Design-Builder and StadCo shall meet to review the Pencil Draft. Design-Builder shall revise the 
Pencil Draft in accordance with any objection or recommendation of StadCo that is consistent with the 
requirements of the Contract Documents. Such revised Pencil Draft shall be resubmitted by Design-Builder 
to StadCo as the Application for Payment due on or before the 9th day of the month immediately following 
the month in which the Pencil Draft was first submitted. On or before the last day of the month in which 
StadCo receives the approved Application for Payment, StadCo shall deliver to Design-Builder payment 
and Design-Builder shall, within the Nevada statutory requirements from Design-Builder’s receipt of 
payment from StadCo, make available to each Subcontractor its payment for its respective application for 
payment. Notwithstanding the foregoing, StadCo shall endeavor to have its Lender reduce the above 
payment cycle to twenty (20) days. 

7.7.6 Except as hereinafter provided, StadCo will retain five percent (5%) (“Retention”) 
from all payments of the Contract Sum otherwise due and payable. There shall not, however, be retainage 
on Design-Builder's Fee, the fees of AOR and its consultants or the Cost of the Work relating to the General 
Conditions Work items listed in the GMP Amendment. Upon written request of Design-Builder after 
satisfactory completion of the Work performed by a particular Subcontractor, StadCo may, in its reasonable 
discretion, release from retainage a sum sufficient to increase the total payments to 100% of the cost of the 
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portion of the Work performed by such Subcontractor. In addition, StadCo will give special consideration to 
reducing or eliminating retainage requirements for small local businesses (as defined in Section 31.5(2) of 
the Act) so as to encourage greater participation of such firms. Within thirty (30) Days after Substantial 
Completion of the Work, StadCo will release all retainage less an amount equal to the reasonable estimated 
cost of the remaining Punch List work or other incomplete Work. Thereafter, StadCo shall pay Design-
Builder monthly the amount retained for such items as each item is completed. 

7.7.7 Subject to other provisions of the Contract Documents, the amount of each 
progress payment shall be computed as follows: 

7.7.7.1 Take that portion of the GMP properly allocable to completed Work as 
determined by multiplying the percentage completion of each portion of the Work by the share of the GMP 
allocated to that portion of the Work in the Schedule of Values. StadCo shall make payment for the 
estimated value of the Work authorized by a Construction Change Directive. 

7.7.7.2 Add that portion of the GMP properly allocable to Materials and 
equipment delivered and suitably stored at the Site for subsequent incorporation in the Work or, if approved 
by StadCo, suitably stored off the Site at a location agreed upon in writing. 

7.7.7.3 Add Design-Builder’s Fee, in accordance with Section 7.4.3 hereof. 

7.7.7.4 Subtract the aggregate of previous payments made by StadCo. 

7.7.7.5 Subtract the positive difference, if any, between the amount 
determined in Sections 7.7.7.1 through Section 7.7.7.4 and the Cost of the Work incurred during the 
current period. 

7.7.7.6 Subtract retainage in accordance with Section 7.7.6 hereof.  

7.7.7.7 Subtract any overpayments from previous Applications for Payment 
that were inadvertently paid by StadCo or billed by Design-Builder that either Party discovered in their 
review of any Application for Payment.  

7.7.8 Undisputed payments due but remaining unpaid shall bear compound interest at 
a rate per annum equal to the Prime Rate plus two percent (2%) from the date that is thirty (30) Days after 
the payment due date until such time payment is received by Design-Builder.  

7.7.9 Discounts and Rebates. Cash discounts or rebates obtained on payments made 
by Design-Builder shall accrue to StadCo, and Design-Builder shall make provisions so that they can be 
secured. Discounts and rebates that accrue to StadCo shall be credited to StadCo as a deduction from the 
Cost of Work. Design-Builder shall use all commercially reasonable efforts to identify applicable discounts 
and rebates in connection with the Cost of Work. If Design-Builder fails to obtain such discounts or rebates, 
then Design-Builder shall credit StadCo with the amount of such discount or rebate. 

7.7.10 Withholding. In addition to the Retention applicable thereto, StadCo may withhold 
all or any part of any payment otherwise due to Design-Builder, in an amount StadCo reasonably believes 
necessary to protect StadCo for any of the following: (i) Work not progressing in accordance with the 
Contract Documents; (ii) Work that is the subject of a Dispute or Action (as defined in Section 9.1); 
(iii) failure to materially comply with any other provisions of this Agreement; (iv) claims filed or when StadCo 
has actual notice that a claim will be filed against StadCo or the Site by any party related to Design-Builder’s 
Agreement or related to the Work provided by Design-Builder; (v) failure of Design-Builder or a 
Subcontractor to make timely payments that are due and owing to its Subcontractors; (vi) to cover third-
party liens filed on the property by claimants under this Agreement; (vii) the payment or otherwise of third-
party liens that StadCo has actual notice will be filed against the property by claimants related to this 
Agreement, including but not limited to the Work or Design-Builder’s Subcontractor agreements; and 
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(viii) any other reason permitted by Applicable Law or this Agreement. If StadCo intends to withhold any 
amount under this Section 7.7.10, then the Parties hereto shall adhere to the following procedures: 

7.7.10.1 StadCo must deliver to Design-Builder, on or before the date that 
payment is due, a written notice (“Notice of Withholding”), signed by an authorized representative of 
StadCo and including: (a) the amount that will be withheld from Design-Builder (including any applicable 
Design-Builder’s Fee); and (b) a reasonably detailed explanation of the reason for StadCo having withheld 
that amount, including, without limitation, StadCo’s determination of any Work that has not been performed 
but for which payment is being sought by Design-Builder, and/or a specific reference to the provision or 
section of the applicable Contract Documents or the Applicable Laws or regulation with which Design-
Builder has failed to comply, if any.  

7.7.10.2 Upon Design-Builder’s correction of any condition described in the 
Notice of Withholding as the reason for withholding payment due to Design-Builder, Design-Builder shall 
deliver written notice (“Notice of Correction”) to StadCo identifying the scope and manner of the corrective 
measures undertaken by Design-Builder. Upon StadCo’s receipt of a Notice of Correction, StadCo shall: 
(a) pay to Design-Builder the amount withheld on or before the date the next payment is due to Design-
Builder hereunder, if the conditions for withholding payment have been corrected to StadCo’s reasonable 
satisfaction; or (b) deliver to Design-Builder, on or before the date the next payment is due to Design-Builder 
hereunder, a written notice objecting to the scope and manner of the corrective measures taken by Design-
Builder and including a detailed explanation for such objection (“Notice of Rejection”). 

7.7.10.3 If Design-Builder does not dispute the amount StadCo is withholding 
and authorizes StadCo in writing to backcharge Design-Builder for such amount, StadCo and the Design-
Builder shall execute a deductive Change Order memorializing such withholding. 

7.7.10.4 If Design Consultants, Subcontractors or Vendors have the right under 
any Applicable Laws to dispute, in good faith, any amount withheld under this Section 7.7.10 or the grounds 
for such withholding, then, prior to enforcing any rights that Design Consultants, Subcontractors, or Vendors 
may have under such Applicable Laws to suspend the Work or terminate this Agreement (or part hereof) 
as a result of such withholding, Design-Builder shall provide StadCo with written notice setting forth, in 
detail, the Design Consultant’s, Subcontractor’s or Vendor’s reasons for disputing the amount of, or grounds 
for, the withholding. Upon receipt of such written notice, StadCo may require Design-Builder to pay the 
amount in dispute to the applicable Design Consultant, Subcontractor or Vendor “under protest,” and 
Design-Builder must pay such amount within five (5) days after receipt of written direction from StadCo, 
provided that such written direction is received by Design-Builder within three (3) days after Design-
Builder’s written notice to StadCo. If Design-Builder continues to withhold the amount in dispute (or any 
portion thereof) and, as a result of such withholding, the applicable Design Consultant, Subcontractor or 
Vendor elects to terminate its Subcontract, then Design-Builder shall be solely responsible for any and all 
damages payable to such Subcontractor or Vendor as a result of such termination, and such damages shall 
be deemed a Non-Allowable Cost of Work. StadCo’s failure to issue any written instructions to Design-
Builder following StadCo’s receipt of a Subcontractor’s or Vendor’s notice of intent to terminate shall not be 
deemed to be StadCo’s authorization to pay the amount in dispute to such Design Consultant, 
Subcontractor or Vendor. StadCo’s election to require payment to Subcontractor or Vendor shall be for the 
sole purpose of avoiding potential Delay or impact to the Project and shall not be a waiver of any Design-
Builder or StadCo claims against Design Consultant, Subcontractor and Vendor. 

7.7.11 Off-Site Equipment and Materials. If Design-Builder is requesting payment for 
Materials and equipment stored off-Site, payment for such Materials and equipment shall be contingent 
upon Design-Builder providing StadCo with at least fifteen (15) days’ advance written notice of Design-
Builder’s intention to request such payment from StadCo together with appropriate information and 
documentation, satisfactory to StadCo and evidencing the following (in addition to any requirements and 
conditions that may be imposed by Lender):  

7.7.11.1 that the Materials and equipment are suitably stored off the Site in a 
segregated area at a location approved by StadCo in writing; 
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7.7.11.2 the Materials and equipment shall have clearly visible markings 
identifying the Materials and equipment as belonging to StadCo for use in connection with the Project; 

7.7.11.3 StadCo’s title to and interest in such Materials and equipment is 
adequately protected; 

7.7.11.4 applicable insurance (with coverage limits acceptable to StadCo) for 
storage of the Materials and equipment of the Site, and for the transportation of the Materials and equipment 
to the Site, which insurance shall be evidenced by a certificate of insurance showing StadCo as a loss 
payee; and 

7.7.11.5 date stamped photographs of such Materials and equipment stored off 
the Site. 

7.8 Final Payment. 

7.8.1 Final payment (“Final Payment”) shall not be due Design-Builder until it has 
furnished the following items to StadCo: 

7.8.1.1 an affidavit that payrolls, bills for Materials and equipment, and other 
indebtedness (including all union dues, health, welfare, pension plan and other labor-associated 
contributions) connected with the Work for which StadCo, or the Project might be responsible or 
encumbered (less amounts withheld by StadCo) have been paid or will be paid out of the proceeds of Final 
Payment or Design-Builder has made satisfactory arrangements for payment; 

7.8.1.2 a certificate evidencing that any insurance required to remain in force 
after Final Payment is currently in effect and will not be canceled or allowed to expire until at least six years 
(6) prior written notice has been given to StadCo; 

7.8.1.3 a written statement that Design-Builder knows of no substantial 
reason that the insurance will not be renewable to cover the period required by the Contract Documents; 

7.8.1.4 all warranties, guaranties, operations and maintenance manuals, 
other documentation required by the commissioning procedures, and the other Project Closeout 
Documents, as required by the Contract Documents; 

7.8.1.5 consent of surety, if any, to final payment; 

7.8.1.6 a final and complete accounting of the total aggregate Cost of Work, 
together with all backup documentation reasonably required by StadCo; and 

7.8.1.7 a final waiver and release of mechanics’ liens (conditioned upon 
receipt of payment) and other claims by the applicable Subcontractor that is consistent with Applicable Law. 

7.8.2 Acceptance of Final Payment shall constitute a waiver of claims by Design-Builder 
except those previously made in writing and identified by Design-Builder as unsettled at the time of the final 
Application for Payment, and except for claims for contribution or indemnity arising out of future claims by 
third parties who are not directly or indirectly under contract with the Design-Builder. 

7.8.3 Any payment made to Design-Builder under this Article 7 shall not constitute 
acceptance by StadCo of the quality of the Work that is the subject of such payment, nor shall it be deemed 
a waiver with respect to any claims that StadCo may have with respect to such Work. The making of Final 
Payment shall not constitute a waiver of any claims by StadCo including, without limitation, any claims 
arising from or relating to: (i) liens, claims, security interests or encumbrances arising out of the Contract 
Documents and which are unsettled; (ii) the failure of the Work to comply with the requirements of the 
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Contract Documents; (iii) the terms of any express or implied warranties, or special warranties required by 
the Contract Documents; and (iv) an audit of Design-Builder’s Design Consultants or any Subcontractor’s 
or Vendor’s books and records.  

7.9 Warranty of Title. 

7.9.1 Design-Builder warrants and guarantees that title to all Work, Materials, and 
equipment covered by an Application for Payment, regardless whether then incorporated in the Project, will 
pass to StadCo, upon Design-Builder’s receipt of payment, free and clear of all liens, claims, security 
interests or encumbrances. 

7.10 Project Suspension or Abandonment. 

7.10.1 If the Project is suspended or abandoned in whole or in part by StadCo for more 
than ninety (90) Days during the preconstruction phase of the Project, or more than sixty (60) Days during 
the Construction Phase of the Project, then Design-Builder shall be compensated for all Work performed 
prior to receipt of written notice from StadCo of such suspension or abandonment, including retainage (in 
the case of abandonment), reasonable and actual demobilization costs, costs associated with the 
termination or cancellation of contracts, and Design-Builder’s Fee earned to the date of such suspension 
or abandonment. If the Project is resumed after being suspended beyond the applicable time periods set 
forth above, and Design-Builder is re-engaged by StadCo, then Design-Builder’s compensation shall be 
equitably adjusted (including any demobilization and remobilization costs). If the Project is suspended 
beyond the applicable time periods set forth above and later resumed, StadCo acknowledges that Design-
Builder may not be able to provide continuity of all Project personnel listed in Exhibit E and referenced in 
Section 2.9.10 and Section 2.9.11 hereof. 

ARTICLE 8.  WARRANTY/CORRECTION OF WORK 

The following warranty obligations (“Design-Builder’s Warranty Obligations”) shall apply to the 
Work: 

8.1 Design-Builder warrants and guarantees that all Materials and equipment incorporated into 
the Project under this Agreement shall be of good quality and new unless otherwise agreed to in writing by 
StadCo, and that all Work will be free from faults or defects in Materials or workmanship, and in accordance 
with requirements of the Contract Documents; provided, however, that all design services and other 
professional services shall be held only to the Standard of Care set forth in Section 1.1.100. Design-Builder 
agrees to remove or correct all Work performed by it under this Agreement that StadCo reasonably finds 
to be defective in material or workmanship or not in conformance with the Contract Documents within a 
period of one (1) year from the date of Substantial Completion of the Work (the “Warranty Period”). 
Design-Builder also agrees to remove or correct any portions of the Work that may be damaged or 
destroyed by such Defective Work or by the removal or correction of such Defective Work. The Work shall 
be completed in accordance with the following: (a) the Contract Documents and the Standard of Care set 
forth in Section 1.1.100; (b) all requirements of any warranties applicable to the Work; and (c) all Applicable 
Law. 

8.2 Any portion of the Work not conforming to the requirements of the Contract Documents 
and the warranty set forth in Section 8.1 shall be considered defective or incomplete and shall be referred 
to in this Agreement as “Nonconforming Work.” Design-Builder’s Warranty Obligations hereunder shall 
not apply to defects caused by ordinary wear and tear, lack of maintenance, abuse or misuse. 

8.3 Nothing contained in this Article 8 shall be construed to establish a period of limitation with 
respect to any other obligation that Design-Builder might have under the Contract Documents. The 
establishment of any time period after the date of Substantial Completion relates only to the specific 
obligation of Design-Builder to correct the Work, and does not relate to the time within which Design-
Builder’s obligation to comply with the Contract Documents may be sought to be enforced, nor the time 
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within which proceedings may be commenced to establish Design-Builder’s liability with respect to its 
obligations. 

8.4 Design-Builder shall collect all written guaranties, warranties, operations and maintenance 
manuals and equipment manuals from all Subcontractors and Suppliers required under the Contract 
Documents to be delivered to StadCo, and shall deliver them to StadCo, in a single, organized set of 
binders, in a form reasonably acceptable to StadCo, upon Substantial Completion of the Project. 

8.5 All warranties arising from Design-Builder from this Article 8 and elsewhere in the Contract 
Documents shall run directly to StadCo. All warranties and guarantees of Subcontractors, manufacturers 
or Suppliers shall run directly to Design-Builder and StadCo (unless provided otherwise in the Contract 
Documents) and shall otherwise be fully assignable to StadCo’s designee (including, without limitation, any 
owner or tenant of the Project). Design-Builder shall provide reasonable assistance to StadCo in 
enforcement of long-term warranties or guaranties from manufacturers or Suppliers.  

8.6 Following the correction or replacement of any of the Work, Design-Builder shall correct 
any defects or deficiencies in the corrected or replaced Materials and workmanship that are found within 
the longer of the balance of the initial one year warranty period or six (6) months after the date of correction 
or replacement, whichever is longer.  

8.7 Upon Design-Builder’s receipt of StadCo’s written notice of any Nonconforming Work at 
any time during the course of the Work or during the Warranty Period, or such other period of time as may 
be prescribed by any Applicable Laws, Design-Builder shall promptly perform all corrective services 
(including, without limitation, furnishing all labor, Materials, equipment, and other services at the Site and 
elsewhere) to StadCo’s reasonable satisfaction as may be necessary to remedy any defects or omissions 
in the Work. Such work shall be compensable as a Cost of the Work subject to the GMP. 

8.8 All costs associated with the performance of Design-Builder’s Warranty Obligations under 
this Article 8 in excess of the GMP shall be solely Design-Builder’s responsibility for which Design-Builder 
shall pay, including, without limitation, additional testing and inspections and compensation for the services 
of any professionals, consultants, or Subcontractors or Vendors made necessary thereby. Design-Builder 
shall, as part of Design-Builder’s Warranty Obligations, repair or replace any other damaged components, 
material, finishes, furnishings and other Work or portions of the Project or other property damaged or 
affected by any defective, incomplete, or otherwise Nonconforming Work, and to return the same to their 
original condition. 

8.9 Design-Builder shall use all commercially reasonable efforts to commence with any 
required corrective Work and fully perform all Design-Builder’s Warranty Obligations within ten (10) days 
after the receipt of written notice from StadCo of Nonconforming Work. If Design-Builder’s Warranty 
Obligations require more than ten (10) days for completion, Design-Builder shall submit, within ten (10) 
days after receipt of StadCo’s written notice, a reasonably detailed written proposal itemizing all corrective 
actions necessary which Design-Builder is prepared to and shall immediately undertake and diligently 
pursue to enable the Work to achieve compliance with the Contract Documents, including the latest 
Drawings and Specifications. In performing such corrective Work, Design-Builder shall perform its Work so 
as to cause the least inconvenience and disruption to StadCo’s business, which may require performance 
of Work at hours when StadCo’s business is least active. 

8.10 In the event Design-Builder fails to timely correct Nonconforming Work following delivery 
of StadCo’s written notice described above, StadCo shall have the right to correct or arrange for the 
correction of any Nonconforming Work and the costs and expenses incurred by  

8.11 StadCo shall be deducted from the GMP; and to the extent the GMP is exceeded Design-
Builder shall be liable for such cost and expense. Such costs incurred by StadCo in correcting such 
Nonconforming Work, may include, but are not limited to, additional costs for redesigns by the architect and 
other design consultants, replacement Design-Builders, Materials, equipment, and all services provided by 
StadCo’s and its manager’s personnel. StadCo shall be entitled to withhold and offset all costs incurred 
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during any such corrective work against any funds otherwise due, or which may become payable, to Design-
Builder hereunder. If payments then, or thereafter, due Design-Builder are insufficient to cover such 
amount, Design-Builder shall immediately, upon demand, pay the difference to StadCo. 

8.12  At the time of contract close-out and as part of Final Payment, Design-Builder and StadCo 
shall meet and allocate a portion of any available Savings towards a warranty work account (the "Warranty 
Management Fund") to be maintained by StadCo. The Parties shall agree on the funding amount as part 
of the Application for Final Payment but the establishment of a Warranty Management Fund shall not affect 
the making of Final Payment pursuant to Section 7.8. The Warranty Management Fund shall be used to 
pay Costs of the Work incurred by Design-Builder in connection with performing Design-Builder's Warranty 
Obligations. Disbursements from the Warranty Management Fund shall be made upon the same terms and 
conditions applicable to all other Costs of the Work, including, without limitation, the same documentation 
required by this Agreement. 

ARTICLE 9.  INDEMNIFICATION 

9.1 General. DESIGN-BUILDER SHALL INDEMNIFY, DEFEND, AND HOLD HARMLESS 
THE INDEMNITEES FROM ALL THIRD PARTY (I.E. FROM PERSONS THAT ARE NOT SIGNATORY TO 
THIS AGREEMENT) CLAIMS, DEMANDS, ACTIONS, ARBITRATIONS, SUITS (COLLECTIVELY 
REFERRED TO AS “CLAIMS”) AND ALL LIABILITIES TO THIRD PARTIES, SUCH AS FINES, 
DAMAGES, LOSSES, COSTS, AND EXPENSES, INCLUDING BUT NOT LIMITED TO, REASONABLE 
ATTORNEYS’ FEES AND OTHER PROFESSIONALS’ FEES SUBJECT TO SECTION 9.5 
(COLLECTIVELY REFERRED TO AS “LIABILITIES”) TO THE EXTENT SUCH CLAIMS OR LIABILITIES 
ARE CAUSED BY: 

(a) THE NEGLIGENT ACTS OR OMISSION OF DESIGN-
BUILDER, AOR, SUBCONSULTANTS, SUBCONTRACTORS, SUPPLIERS OR ANY OTHER PERSON 
FOR WHOM DESIGN-BUILDER IS RESPONSIBLE FOR OR LEGALLY LIABLE, THAT RESULTS IN 
BODILY INJURY, SICKNESS, DISEASE, OR DEATH OR INJURY TO PROPERTY OR DESTRUCTION 
OF PROPERTY (OTHER THAN THE WORK) IN ANY WAY RELATING TO THE PROJECT; OR  

(b) DESIGN-BUILDER’S DEFAULT UNDER, BREACH OF, OR 
FAILURE TO PERFORM IN ACCORDANCE WITH THIS AGREEMENT.  

9.1.1 NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY, THE 
INDEMNITY AND DEFENSE OBLIGATIONS OF DESIGN-BUILDER SET FORTH IN THIS SECTION 
SHALL NOT APPLY TO CLAIMS AND LIABILITIES FOR PROFESSIONAL NEGLIGENCE THAT ARE 
COVERED BY SECTION 9.4. 

9.2 Patent Indemnification. 

9.2.1 DESIGN-BUILDER SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS THE 
INDEMNITEES FROM AND AGAINST ANY AND ALL CLAIMS WHATSOEVER IN WHOLE OR PART 
CAUSED BY OR ARISING OUT OF AN INFRINGEMENT OF PATENTS OR THE IMPROPER USE OF 
OTHER PROPRIETARY RIGHTS THAT MAY OCCUR IN CONNECTION WITH THE PERFORMANCE OF 
THE WORK AND THE OWNERSHIP OR USE OF THE EQUIPMENT AND MATERIALS EXCEPTING, 
HOWEVER, (A) THOSE ARISING FROM PARTICULAR PRODUCTS, SYSTEMS, MATERIALS, OR 
EQUIPMENT SPECIFIED IN WRITING BY STADCO, AND (B) CONSEQUENTIAL DAMAGES RELATING 
TO SUCH CLAIMS. 

9.3 Lien Indemnification. 

9.3.1 TO THE EXTENT OF PAYMENTS MADE TO DESIGN-BUILDER, DESIGN-
BUILDER SHALL INDEMNIFY, DEFEND (WITH COUNSEL REASONABLY ACCEPTABLE TO STADCO), 
AND HOLD HARMLESS INDEMNITEES FROM ANY CLAIMS OR MECHANIC’S LIENS BROUGHT 
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AGAINST STADCO OR AGAINST THE PROJECT BY ANY CONSULTANT, SUBCONTRACTORS OR 
VENDORS AS A RESULT OF THE FAILURE OF DESIGN-BUILDER, OR THOSE FOR WHOSE ACTS IT 
IS RESPONSIBLE, TO PAY FOR ANY SERVICES, MATERIALS, LABOR, EQUIPMENT, TAXES OR 
OTHER ITEMS OR OBLIGATIONS FURNISHED OR INCURRED FOR OR IN CONNECTION WITH THE 
WORK. WITHIN SEVEN (7) DAYS AFTER RECEIVING WRITTEN NOTICE FROM STADCO THAT SUCH 
A CLAIM OR MECHANIC’S LIEN HAS BEEN FILED, DESIGN-BUILDER SHALL COMMENCE TO TAKE 
THE STEPS NECESSARY TO DISCHARGE SAID CLAIM OR LIEN, INCLUDING, IF NECESSARY, THE 
FURNISHING OF A MECHANIC’S LIEN BOND. IF DESIGN-BUILDER FAILS TO DO SO, STADCO WILL 
HAVE THE RIGHT TO DISCHARGE THE CLAIM OR LIEN AND HOLD DESIGN-BUILDER LIABLE FOR 
COSTS AND EXPENSES INCURRED, INCLUDING ATTORNEYS’ FEES AND ANY BOND PREMIUMS. 

9.4 Professional Negligence Indemnification. 

9.4.1 DESIGN-BUILDER SHALL REIMBURSE AND INDEMNIFY AND HOLD 
HARMLESS THE INDEMNITEES FROM AND AGAINST ANY AND ALL CLAIMS AND LIABILITIES 
CAUSED BY OR ARISING OUT OF OR INCIDENT TO DESIGN-BUILDER’S PROFESSIONAL 
NEGLIGENCE IN THE PERFORMANCE OF THE WORK PURSUANT TO THE STANDARD OF CARE 
UNDER THIS AGREEMENT. DESIGN-BUILDER SHALL NOT BE LIABLE HEREUNDER TO THE 
EXTENT THE ACTION IS CAUSED BY THE NEGLIGENCE OF AN INDEMNITEE. THE 
INDEMNIFICATION AND DEFENSE OBLIGATIONS PROVIDED BY DESIGN-BUILDER PURSUANT TO 
THIS AGREEMENT SHALL NOT BE CONSTRUED AS BEING FOR THE BENEFIT OF ANY 
CONTRACTORS, SUBCONTRACTORS, OR MATERIAL SUPPLIERS. 

9.5 Defense of Indemnitees.  

9.5.1 IF CLAIMS ARE ASSERTED AGAINST ANY INDEMNITEE (WHETHER OR NOT 
ANY ACTION, ARBITRATION, OR SUIT IS FILED) ON ANY THEORY THAT ARISES FROM OR 
RELATES TO, DIRECTLY OR INDIRECTLY, IN WHOLE OR IN PART, AN ALLEGATION INVOLVING 
ANY OF THE INDEMNIFIED MATTERS SET FORTH IN SECTION 9.1, SECTION 9.2, SECTION 9.3, AND 
SECTION 9.7, AND IF SUCH INDEMNITEE(S) REQUESTS DESIGN-BUILDER DEFEND 
INDEMNITEE(S) ON SUCH CLAIMS AND THERE IS NO ACTUAL CONFLICT, OR NO CONFLICT OF 
INTEREST THAT HAS NOT BEEN WAIVED, PREVENTING THE ATTORNEYS DEFENDING DESIGN-
BUILDER FROM DEFENDING BOTH DESIGN-BUILDER AND THE INDEMNITEE(S), THEN DESIGN-
BUILDER SHALL DEFEND THE INDEMNITEE(S) ON SUCH CLAIMS WITH LEGAL COUNSEL 
ACCEPTABLE TO, AND APPROVED IN ADVANCE BY THE INDEMNITEE(S), WHICH ACCEPTANCE 
AND APPROVAL SHALL NOT BE UNREASONABLY WITHHELD. IF A CONFLICT OF INTEREST 
PREVENTS THE ATTORNEYS DEFENDING DESIGN-BUILDER FROM DEFENDING BOTH DESIGN-
BUILDER AND ANY INDEMNITEE, THEN SUCH INDEMNITEE SHALL RETAIN ITS OWN ATTORNEYS 
AND PAY FOR ITS OWN DEFENSE BUT SHALL BE ENTITLED TO REIMBURSEMENT FROM DESIGN-
BUILDER OF ITS REASONABLE LEGAL FEES AND COSTS TO THE EXTENT THE CLAIM WAS 
CAUSED BY ANY OF THE INDEMNIFIED MATTERS SET FORTH IN SECTION 9.1, SECTION 9.2, 
SECTION 9.3, AND SECTION 9.7. IF DESIGN-BUILDER FAILS TO PERFORM ITS INDEMNITY AND 
DEFENSE OBLIGATIONS HEREIN, THE INDEMNITEES SHALL BE ENTITLED TO REIMBURSEMENT 
FOR ANY AND ALL REASONABLE COSTS AND FEES INCURRED TO ENFORCE DESIGN-BUILDER’S 
INDEMNITY AND DEFENSE OBLIGATIONS HEREIN.  

9.6 Indemnification Not Limited by Worker’s Compensation; Disability Benefits Act. 

9.6.1 ANY CLAIMS MADE AGAINST AN INDEMNITEE BY AN EMPLOYEE OF ANY 
DESIGN-BUILDER PARTY OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE, ARE INCLUDED 
IN THE INDEMNIFICATION OBLIGATIONS IMPOSED UPON DESIGN-BUILDER UNDER SECTION 9.1 
ABOVE AND SHALL NOT BE LIMITED BY ANY LIMITATION ON THE AMOUNT OR TYPE OF 
DAMAGES, COMPENSATION OR BENEFITS PAYABLE BY, OR ON BEHALF OF, ANY DESIGN-
BUILDER PARTY UNDER ANY WORKER’S COMPENSATION LAWS, DISABILITY BENEFITS ACTS OR 
ANY OTHER EMPLOYEE BENEFIT PROVIDED BY THIS AGREEMENT, BY APPLICABLE LAW OR BY 
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THE AMOUNT OF ANY INSURANCE MAINTAINED OR REQUIRED TO BE MAINTAINED BY ANY 
DESIGN-BUILDER PARTY. 

9.7 Environmental Indemnity. 

9.7.1 DESIGN-BUILDER’S OBLIGATIONS TO DEFEND, INDEMNIFY, AND HOLD 
HARMLESS THE INDEMNITEES UNDER SECTION 9.1 INCLUDES (BUT IS NOT LIMITED TO) ANY AND 
ALL TORT LIABILITY; LIABILITY ARISING UNDER STATE, FEDERAL, OR LOCAL ENVIRONMENTAL 
STATUTES AND REGULATIONS TO THE EXTENT ARISING OUT OF OR RESULTING FROM DESIGN-
BUILDER’S NEGLIGENT ACTS OR OMISSIONS.  

9.8 Exceptions. 

9.8.1 NOTWITHSTANDING ANYTHING TO THE CONTRARY IN THIS ARTICLE 9, 
DESIGN-BUILDER’S DUTY TO INDEMNIFY UNDER SECTION 9.1 AND SECTION 9.4.1 SHALL NOT 
APPLY TO ANY CONSEQUENTIAL DAMAGES OF ANY THIRD-PARTY BENEFICIARIES OR 
INDEMNITEES EXCEPT (A) CONSEQUENTIAL DAMAGES ASSERTED AGAINST A THIRD-PARTY 
BENEFICIARY OR INDEMNITEE BY A PERSON WHO IS NOT A THIRD-PARTY BENEFICIARY OR AN 
INDEMNITEE; OR (B) TO THE EXTENT SUCH CONSEQUENTIAL DAMAGES WOULD BE 
RECOVERABLE BY STADCO UNDER, AND WITHIN THE LIMITS SET FORTH IN, SECTION 5.2.5 
(WHICH LIMITS SHALL APPLY TO STADCO, THE INDEMNITEES, AND THE THIRD-PARTY 
BENEFICIARIES IN THE AGGREGATE). 

9.9 Limitation of Liability. 

9.9.1 Subject to the exclusions contained in Section 9.9.2, Design-Builder’s aggregate 
liability to StadCo and Indemnitees for any and all claims, losses (excluding any amounts recoverable for 
Delay Liquidated Damages pursuant to Section 5.2), costs, direct, indirect, or Consequential Damages 
caused by professional errors and omissions in the performance of Design-Builder’s Services (as explicitly 
defined in Section 1.1.91), including Services provided by the AOR and other Persons for whom AOR is 
responsible for or legally liable, shall not exceed the following: 

(a) to the extent the professional liability is attributable to Design-
Builder separate and apart from the AOR and AOR’s Consultants, Fifty Million Dollars ($50,000,000.00), 
plus amounts actually paid by Design-Builder’s Subcontractors’ professional liability insurance; and 

(b) to the extent the professional liability is attributable to AOR 
and AOR’s Consultants, the insurance proceeds actually paid to or on behalf of the Design-Builder by the 
applicable insurance carriers pursuant to the professional liability policies of AOR as required by Exhibit J 
of the AOR Agreement, including amounts paid by AOR’s professional liability insurance or actually paid to 
or on behalf of any Subconsultants’ professional liability insurance. 

9.9.1.1 The above limitation of liability shall apply whether such Claims are 
pleaded in the form of negligence, professional errors or omissions, strict liability, breach of contract, or 
breach of warranty. 

9.9.1.2 Design-Builder shall use all commercially reasonable efforts to 
recover all insurance proceeds available from the professional liability insurance required to be provided by 
Design-Builder pursuant to Exhibit G, the insurance proceeds available from the professional liability 
policies of AOR required by Exhibit J of the AOR Agreement, and insurance proceeds available under any 
subconsultants’ professional liability insurance policies. 

9.9.1.3 The above limitation of liability shall not apply if Design-Builder 
abandons the Project or is terminated for cause after being provided all opportunities to cure its defaults as 
allowed by this Agreement. 
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9.9.2 Exclusions from the Limitation of Liability Defined in Section 9.9.1. 
Notwithstanding the limitation of liability defined in Section 9.9.1, the following items listed below shall not 
be covered by and are in addition to such limitation: 

(a) any amounts recoverable for Delay Liquidated Damages 
pursuant to Section 5.2; 

(b) any amounts recoverable in the case of gross negligence or 
intentional misconduct of Design-Builder, Design-Builder’s Subcontractors, Suppliers, Vendors, the AOR, 
and other Persons for whom Design-Builder is responsible for or legally liable; and, 

(c) any amounts recoverable for Claims and Liabilities of Design-
Builder arising from or related to Design-Builder’s Work or the Work of Design-Builder’s Subcontractors, 
Suppliers, Vendors, or Persons for whom Design-Builder is responsible for or legally liable (explicitly 
excluding Services as defined in Section 1.1.91, which shall remain subject to the limitation in 
Section 9.9.1). 

9.9.3 In the event Design-Builder fails to continuously renew and maintain the 
professional liability insurance as required in Exhibit G, or to the extent the liability limits available to this 
Project under such policy are decreased by payments made on account of claims arising from other projects 
of Design-Builder or any of its joint venture partners, Design-Builder shall be responsible for paying any 
sums that would have been paid under the terms of that policy if it had been in full force and effect, less 
any attorneys’ fees that would have otherwise been payable under the professional liability insurance. 

ARTICLE 10.  TERMINATION AND STADCO’S  
RIGHT TO PERFORM DESIGN-BUILDER’S OBLIGATIONS 

10.1 Suspension and Termination by Design-Builder. 

10.1.1 If StadCo fails to pay when due any amounts owed and due to Design-Builder 
under this Agreement in excess of Five Million Dollars ($5,000,000.00) in the aggregate, then Design-
Builder may, upon ten (10) days’ written notice to StadCo, during which time StadCo fails to make such 
payment or fails to provide reason for non-payment or withholding pursuant to this Agreement or NRS, 
suspend the Work. Thereafter, if StadCo fails to pay Design-Builder any amounts owed upon fifteen (15) 
days’ written notice to StadCo and StadCo’s continued failure to pay or failure to provide reason for non-
payment or withholding pursuant to this Agreement or NRS, Design-Builder may terminate this Agreement 
and recover from StadCo payment for all Work executed and the portion of Design-Builder’s Fee earned 
prior to the date of termination (based on the percentage of Work completed as of such date), all Cost of 
the Work actually and reasonably incurred by Design-Builder as a result of such termination.  

10.1.2 The above remedies are in addition to the rights and remedies provided for under 
Sections 624.606 to 624.630 of the NRS.  

10.2 StadCo’s Right to Perform Design-Builder’s Obligations and Termination by StadCo 
for Cause. 

10.2.1 If Design-Builder fails to perform any if its obligations under this Agreement, 
StadCo may, after twenty (20) days’ written notice to Design-Builder and its surety(ies), during which period 
Design-Builder fails to perform such obligations (including, without limitation, the obligation to maintain a 
safe Site), without prejudice to and cumulative of any other remedy StadCo may have, make good such 
deficiencies. No action taken hereunder by StadCo shall be deemed a termination of this Agreement or 
relieve Design-Builder from any consequences or liabilities arising from such actions or omissions. All costs 
and expenses incurred by StadCo in correcting such deficiencies shall be deducted from the GMP. If such 
costs and expenses exceed the unpaid balance of the GMP, Design-Builder shall be liable for such excess. 
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10.2.2 If Design-Builder is adjudged to be bankrupt, or if it makes a general assignment 
for the benefit of its creditors, or if a receiver is appointed on account of its insolvency, or if it fails to timely 
supply enough properly skilled workers or proper Materials, or if it fails to make payments owed to 
Subcontractors or for Materials or labor, or fails to comply with Applicable Laws, or if it otherwise breaches 
this Agreement, then, subject to the surety(ies) rights, StadCo may, without prejudice to any right or remedy 
and after giving Design-Builder and its surety(ies) ten (10) days’ written notice, during which period Design-
Builder fails to cure the violation (or to take adequate steps to promptly correct or cure the problem), 
terminate the employment of Design-Builder and take possession of the Site and of all Materials, 
equipment, tools, construction Equipment and machinery thereon owned and/or leased by Design-Builder 
and may finish the Work by whatever method that StadCo may deem expedient. In such case, Design-
Builder shall not be entitled to receive any further payment until the Work is finished nor shall it be relieved 
from its obligations under this Agreement. 

10.2.3 If StadCo terminates this Agreement pursuant to Section 10.2.2 and then 
completes the Work, and the unpaid balance of the GMP exceeds the cost of finishing the Work, including 
StadCo’s additional costs, compensation for additional services of StadCo’s Consultants, and all losses, 
actual damages, costs and expenses, including attorney’s fees, sustained or incurred by reason of Design-
Builder’s failure to complete the Work, StadCo shall pay Design-Builder only for the Work Design-Builder 
actually performed. If such cost to StadCo to complete the Work exceeds such unpaid balance, then 
Design-Builder shall pay the difference to StadCo upon demand. This obligation for payment shall survive 
the termination of this Agreement. 

10.2.4 In the event that a termination by StadCo under the provisions of this Section 10.2 
shall be deemed wrongful or unjustified, then such termination shall be deemed a termination for StadCo’s 
convenience under Section 10.3.1 hereof and Design-Builder’s sole and liquidated remedy shall be limited 
to the amounts payable by StadCo under Section 10.3.1. 

10.3 Termination for Convenience. 

10.3.1 In addition to any other rights StadCo may have at law or under this Agreement 
with respect to cancellation or termination, StadCo may, without cause and in its sole discretion, terminate 
this Agreement upon not less than fourteen (14) days written notice to, if StadCo determines that a 
termination is appropriate for its convenience. StadCo shall terminate by delivering to Design-Builder a 
notice of termination for convenience specifying the extent and the effective date of termination. Neither 
Design-Builder nor any Subcontractor, Supplier, or Materialman shall be entitled to anticipated profits on 
Work unperformed or on Materials or equipment unfurnished. Design-Builder shall be entitled to the 
following as termination expenses: (i) reimbursement for all Costs of the Work incurred by Design-Builder 
prior to the date of termination; (ii) reasonable costs to demobilize, provided that such costs be incurred by 
Design-Builder within thirty (30) Days following the effective date of the termination; (iii) payment of any 
Design-Builder’s Fees due and payable with respect to the Cost of the Work incurred prior to the date of 
termination; and (iv) reasonable attorney’s fees, costs, and expenses in connection with such termination.  

ARTICLE 11.  SUCCESSORS AND ASSIGNS 

11.1 StadCo and Design-Builder, respectively, bind themselves and their successors and 
assigns to the other party to this Agreement. 

11.2 Design-Builder may not assign, or transfer its interest in the Contract Documents or 
delegate its obligations thereunder, or Subcontract the Work either in part, as a whole or in the aggregate, 
without the prior written approval of StadCo, which may be withheld in StadCo’s sole and absolute 
discretion. 

11.3 StadCo may assign this Agreement at any time with the consent of Design-Builder, which 
consent shall not be unreasonably withheld or delayed (provided that Design-Builder shall have no right of 
consent if Design-Builder is in default hereunder at the time consent to assignment is requested, subject to 
any applicable notice and cure periods). 
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ARTICLE 12.  EXTENT OF AGREEMENT 

12.1 Entire Agreement. 

12.1.1 This Agreement represents the entire and integrated agreement between StadCo 
and Design-Builder and supersedes all prior negotiations, representations or agreements, either written or 
oral. This Agreement may be amended only by written instrument signed by both StadCo and Design-
Builder. 

12.2 Third-Party Rights. 

12.2.1 Except as set forth in the next sentence of this Section 12.2.1, nothing contained 
herein shall be deemed to give any third-party other than StadCo any claim or right of action against StadCo 
or Design-Builder that does not otherwise exist without regard to this Agreement. The Parties acknowledge 
and agree that the Lender and the Stadium Authority are intended Third-Party Beneficiaries under this 
Agreement (collectively, the “Third-Party Beneficiaries”) and that each of the Third-Party Beneficiaries 
shall have an independent right to enforce the terms of this Agreement. The rights of the Third-Party 
Beneficiaries established under this Agreement shall be subject to the same exceptions, limitations, and 
waivers as are applicable to StadCo’s rights under this Agreement.  

ARTICLE 13.  INSURANCE/BONDS 

13.1 Design-Builder’s Insurance. 

13.1.1 Design-Builder shall purchase and maintain, at its own expense, the types of 
insurance set forth on Exhibit G attached hereto, with limits of coverage as set forth on said Exhibit G. 
Design-Builder shall purchase such insurance from companies that are rated at a minimum A-VII by Best’s 
Key Rating Guide and shall maintain such insurance through and until the expiration of all applicable 
statutes of limitation and statues of repose applicable to the Work. 

13.2 Bonds. 

13.2.1 If required by StadCo, Design-Builder shall submit to StadCo an irrevocable 
performance and payment bond (the “Bond”) for the Work, in compliance with the requirements specified 
in Exhibit G or a parent guaranty in lieu of a Bond. 

13.2.2 Design-Builder shall provide subcontractor default insurance (“SDI”) in lieu of 
traditional bonding for the Project. The premium cost for the SDI shall be charged as a Cost of the Work, 
at the rate of 1.5% (one and a half percent), and shall not be included for the purpose of calculating Design-
Builder’s Fee. 

13.2.3 For Subcontractors not enrolled in the SDI program, Design-Builder shall procure 
payment and performance bonds for Subcontractors and/or Vendors performing Work on the Site as 
directed by StadCo. The cost of procuring payment and performance bonds shall be compensable and 
considered a Cost of Work as set forth in Section 7.3.2, provided that such bonds are consistent with 
market prices. Design-Builder may, upon prior written approval from StadCo, elect to not procure payment 
and performance bonds for certain Subcontractors. Design-Builder shall cause StadCo, Lender, and all 
Third-Party Beneficiaries to be named as additional obliges on all such bonds. 

13.3 StadCo Insurance. 

13.3.1 StadCo has procured and will administer an Owner Controlled Insurance Program 
(“OCIP”). The OCIP manual is attached hereto as Exhibit H. Design-Builder shall participate in and require 
the eligible consultants, Subcontractors, and Vendors to participate in the OCIP.  
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13.3.2 StadCo shall procure and maintain the Contractor’s Pollution Liability insurance 
described in Exhibit G attached hereto.  

13.3.3 StadCo shall procure and maintain the Builder’s Risk (inland marine) commercial 
property insurance described in Exhibit G attached hereto.  

ARTICLE 14.  CHANGES AND RENEWED REQUESTS FOR CHANGE ORDERS 

14.1 Change Orders. 

14.1.1 All Change Orders shall be executed in writing by StadCo and Design-Builder and 
shall contain a description of the changes, and any adjustments of the GMP, Guaranteed Substantial 
Completion Date and any other modification to this Agreement. 

14.2 Changes Directed by StadCo. 

14.2.1 StadCo may direct a change that would alter, add to or deduct from the scope of 
Work, by submitting to Design-Builder a written request setting forth in reasonable detail the nature of the 
requested change. If Design-Builder determines that such change directed by StadCo will: (a) increase or 
decrease Design-Builder’s cost of performing the Work; (b) adversely affect or enhance Design-Builder’s 
ability to meet the Guaranteed Substantial Completion Date; or (c) adversely affect Design-Builder’s ability 
to comply with the warranties provided in this Agreement, then Design-Builder shall furnish StadCo with the 
information specified in Section 14.3 hereof with respect to such changed Work. If StadCo then elects to 
proceed with the changed Work, then it shall issue a written Change Order to Design-Builder authorizing 
such modification as shall have been agreed to by StadCo and Design-Builder. 

14.3 Changes other than StadCo-Directed Changes; RRCOs and Notice. 

14.3.1 Adjustment to GMP The Parties agree Design-Builder shall be entitled to an 
increase in the GMP and/or an extension of the Guaranteed Substantial Completion Date to the extent 
(a) there is an event outside of Design-Builder’s control that impacts the critical path of the Project and then 
only to the extent that the Delay affects the critical path, unless Design-Builder can demonstrate a greater 
impact to the Master Project Schedule; or (b) there is a change caused by or requested by StadCo that 
materially alters the scope of Work as expressed in the GMP Amendment; or (c) there occurs any of the 
events listed in Section 4.1.2, Section 5.3, or Section 6.4.1; and (d) any other provision of this Agreement 
that expressly entitles Design-Builder to a Change Order. If Design-Builder believes it is entitled to an 
extension of time or additional compensation, then Design-Builder shall pursue all such requests for 
Change Orders in accordance with the requirements of this Article 14. If StadCo and Design-Builder cannot 
agree on an adjustment to the GMP or extension of time at issue in any requests for Change Orders, then 
the requests for Change Order shall be submitted to dispute resolution as provided in this Agreement and 
become a RRCO. Notwithstanding the foregoing, however, the Parties expressly agree that the Design-
Builder’s rights and remedies in this Article 14 and Article 15 are in addition to and do not limit any of 
Design-Builder’s rights and remedies provided for under Sections 624.606 to 624.630 of the NRS.   

14.3.2 Procedure for RRCOs and Notice Requirements. Each Party shall give written 
notice to the other of any RRCO within the timeframes specified in this Agreement, or if no timeframe is 
specified, a reasonable time after discovery of the circumstances giving rise to the RRCO.  

14.3.2.1 Any RRCO for extension of time or any RRCO for additional 
compensation shall, to the extent practicable, specify the length of delay in the Guaranteed Substantial 
Completion Date and, as applicable, the additional compensation claimed. If it is impracticable to specify 
the length of such delay or amount of the RRCO at the time the notice is delivered, then Design-Builder 
shall provide StadCo with periodic supplemental notices during the period over which the event continues.  
Such supplemental notices shall keep StadCo informed of any change, development, progress or other 
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relevant information concerning the event of which Design-Builder is aware. Notice shall be given within 
twenty-one (21) Days after Design-Builder became aware of such RRCO.  

14.3.2.2 Notwithstanding the foregoing or anything to the contrary in the 
Contract Documents, the Parties agree that notice given by either Party in accordance with change 
management procedures established by Design-Builder and approved by StadCo shall satisfy the 
requirements of this Section 14.3.2 and any other provision of the Contract Documents or Applicable Law 
that requires notice of a RRCO. 

14.3.3 Concealed, Unknown or Unforeseen Conditions. If conditions are encountered 
at the Site that are (1) subsurface or otherwise concealed physical conditions that differ materially from 
those indicated in the Contract Documents, (2) unknown physical conditions of an unusual nature, that 
differ materially from those ordinarily found to exist and generally recognized as inherent in construction 
activities of the character provided for in the Contract Documents, or (3) unforeseen as of the execution of 
the GMP Amendment, then notice by the observing party shall be given to the other party promptly before 
conditions are disturbed (to the extent practicable) and in no event later than twenty-one (21) days after 
first observance of the conditions. StadCo will promptly investigate such conditions and, if they differ 
materially and cause an increase in the cost of, or time required for, performance of any part of the Work, 
Design-Builder shall be entitled to an adjustment in the GMP or Master Project Schedule (inclusive of the 
Guaranteed Substantial Completion Date), or both, and shall submit a RRCO to StadCo for such 
adjustments pursuant to Section 14.3.2 (provided that Design-Builder shall not be deemed to have been 
made aware of such RRCO until after StadCo has given written notice of its decision). If StadCo determines 
that the conditions at the Site are not materially different from those indicated in the Contract Documents 
and that no change is justified, then StadCo shall so notify Design-Builder in writing, stating the reasons, 
Design-Builder may then immediately purse its RRCO through the dispute resolution provisions of 
Article 15.  

14.3.4 Human Remains and Archaeological Artifacts. If, in the course of the Work, the 
Design-Builder or any Subcontractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Design-Builder shall 
suspend any operations that would affect them and shall notify StadCo. Upon receipt of such notice, StadCo 
shall promptly take any action necessary to obtain Governmental Authorization required to resume the 
operations. The Design-Builder shall continue to suspend such operations until otherwise instructed by 
StadCo but shall continue with all other operations that do not affect those remains or features. Design-
Builder shall be entitled to an adjustment to the extent any operations are affected or impacted by such 
events. Requests for adjustments in the Contract Sum and Contract Time arising from the existence of 
such remains or features shall be made as RRCOs pursuant to Section 14.3.1 and Section 14.3.2 
(provided that Design-Builder shall not be deemed to have been made aware of such RRCO until StadCo 
notifies Design-Builder or its intended actions). 

14.3.5 StadCo Review of RRCO Notices. StadCo shall promptly review each RRCO for 
extension of time or RRCO for additional compensation proposed by Design-Builder, and shall, no later 
than thirty (30) days after receipt of such RRCO, either (a) issue a Change Order to Design-Builder 
adjusting the Contract Sum or GMP, as applicable, or (b) pursuant to Section 624.610 of the NRS, issue a 
written notice to Design-Builder setting forth in detail the reasons why the RRCO for a Change Order was 
denied.  

14.4 Performance of Changed Work. If the Parties are unable to agree on the final adjustment 
to the GMP or Master Project Schedule applicable to a Change Order, and if directed by StadCo, then 
Design-Builder shall proceed to perform such changed Work so long as Design-Builder is paid on a time 
and Materials basis in accordance with the pricing set forth in Exhibit I. If the Parties cannot ultimately 
reach an agreement, then either Party may refer the issue to dispute resolution as provided in this 
Agreement. 

14.4.1 Price and Schedule Adjustments for Change Order Work. Each Change Order 
incorporating the agreed GMP adjustment shall be accompanied by a modified payment schedule reflecting 
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such adjustment and each Change Order incorporating the agreed extension of the Guaranteed Substantial 
Completion Date shall be accompanied by a modified Master Project Schedule reflecting such adjustment. 

_____________________________________ 

GENERAL PROVISIONS APPLYING 
TO ARTICLES 15 AND 16 

Dispute Resolution Acknowledgement. The Parties, except to the extent expressly reserved in this 
Agreement, agree to utilize an alternative dispute resolution process for any and all RRCOs (as defined in 
Section 1.1.84) and Disputes (as defined in Section 1.1.42) that arise from or relate to the Work and this 
Agreement. The Parties agree that all Disputes and all RRCOs will be subject to the process outlined in 
Article 15 and Article 16. The Parties have evaluated the attributes associated with resolving RRCOs and 
Disputes through an alternative dispute resolution process, in comparison to resolving RRCOs and 
Disputes in a court of competent jurisdiction; and the Parties have affirmatively, intentionally, knowingly and 
voluntarily agreed that Article 15 and Article 16 accurately describe how all RRCOs and Disputes arising 
from the Work, the Project, or this Agreement will be addressed, managed and resolved. Each of the Parties 
hereto further acknowledges and agrees it has reviewed or had the opportunity to review its decision to 
adopt the alternative dispute resolution process contained in Article 15 and Article 16 with its respective 
legal counsel, and that it affirmatively agrees to utilize the process outlined Article 15 and Article 16 to 
resolve any and all RRCOs and Disputes. All settlements and resolutions of any kind obtained pursuant to 
Article 15 or Article 16, including but not limited to settlements related to any RRCOs or Dispute, shall 
only be valid and binding if they are agreed to in writing by the Parties.  

____ StadCo    ____ Design-Builder 

ACKNOWLEDGEMENT OF PROCESS AND PROCEDURES. AS A RESULT OF THE PARTIES’ 
ELECTION TO RESOLVE ALL RRCOS AND DISPUTES PURSUANT TO ARTICLES 15 AND 16, EACH 
OF THE PARTIES HERETO HEREBY IRREVOCABLY WAIVES ITS RIGHT TO A JURY TRIAL OF ANY 
RRCO, DISPUTE, OR CAUSE OF ACTION ARISING OUT OF OR RELATING TO THIS AGREEMENT, 
THE WORK, THE PROJECT OR ANY DEALINGS BETWEEN THE PARTIES HERETO RELATING TO 
THE SUBJECT MATTER HEREOF. THE SCOPE OF THIS WAIVER IS INTENDED TO BE ALL-
ENCOMPASSING OF ANY AND ALL RRCOS AND DISPUTES THAT COULD HAVE BEEN FILED IN ANY 
COURT AND THAT COULD RELATE TO THE SUBJECT MATTER OF THIS AGREEMENT, THE WORK, 
OR THE PROJECT, INCLUDING, BUT NOT LIMITED TO, CONTRACT CLAIMS, EQUITABLE CLAIMS, 
TORT CLAIMS, BREACH OF DUTY CLAIMS, AND ALL OTHER COMMON LAW AND STATUTORY 
CLAIMS. EACH OF THE PARTIES HERETO ACKNOWLEDGES THAT THIS WAIVER IS A MATERIAL 
INDUCEMENT TO ENTER INTO THIS AGREEMENT. EACH OF THE PARTIES HERETO HEREBY 
FURTHER ACKNOWLEDGES AND AGREES THAT IT HAS REVIEWED OR HAD THE OPPORTUNITY 
TO REVIEW THIS WAIVER WITH ITS RESPECTIVE LEGAL COUNSEL, AND THAT IT KNOWINGLY 
AND VOLUNTARILY WAIVES ITS JURY TRIAL RIGHTS FOLLOWING CONSULTATION WITH SUCH 
LEGAL COUNSEL. 

____ StadCo    ____ Design-Builder 

ARTICLE 15.  NOTICE OF RENEWED REQUEST FOR CHANGE ORDERS AND DISPUTES 

15.1 Work Continuance and Payment.  Unless otherwise agreed in writing and except as 
provided in Section 10.1.1, Design-Builder shall continue to perform its obligations under this Agreement 
and pursue Final Completion of the Work in accordance with the Schedule of the Work during any dispute 
resolution proceedings initiated pursuant to this Section. If Design-Builder continues to perform its full and 
complete obligations hereunder, StadCo shall continue to make payments of all undisputed amounts in 
accordance with this Agreement. 
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15.2 Notice of RRCO. If the Design-Builder disputes StadCo’s decision to deny a Change Order 
pursuant to Section 14.3.2 the subject matter thereof shall be deemed a Renewed Request for Change 
Order (“Renewed Request for Change Order” or “RRCO”) and Design-Builder shall submit a notice of 
RRCO (“Notice of RRCO”) to StadCo and StadCo’s Representative within twenty-one (21) days after a 
denial of a Change Order.  

15.2.1 Design-Builder agrees and acknowledges if it fails to submit a Notice of RRCO 
within this timeframe it is accepting and agreeing to StadCo’s denial of the Change Order. Design-Builder 
agrees it shall have no further rights to appeal and shall not seek further adjudication or resolution of such 
RRCO. 

15.2.2 Design-Builder shall submit separate Notices of RRCO for each discrete issue and 
Design-Builder shall not combine two or more discrete issues into a single Notice of RRCO. 

15.2.3 A Notice of RRCO shall include, at a minimum, the following information related to 
the relief sought by the Design-Builder: (i) the basis for the RRCO; (ii) the amount of dollars requested; 
(iii) additional time and schedule adjustment requested; (iv) Agreement provisions that support the relief 
sought in the RRCO; and (v) companies involved or affected by the facts underlying the RRCO. 

15.3 Notice of Dispute. 

15.3.1 The Party submitting a Notice of Dispute shall submit separate Notices of Dispute 
for each discrete issue and the Party shall not combine two or more discrete issues into a single Notice of 
Dispute. 

15.3.2 A Notice of Dispute shall include, at a minimum, the following information related 
to the relief sought by the Party: (i) the basis for the Dispute; (ii) the amount of dollars requested, if 
applicable; (iii) additional time and schedule adjustment requested, if applicable; (iv) Agreement provisions 
that support the relief sought in the Dispute; and (v) companies involved or affected by the facts underlying 
the Dispute, if applicable. 

15.4 Good Faith Negotiations.  Upon receipt of a Notice of RRCO under Section 15.2, or a 
Notice of Dispute under Section 15.3, the Parties shall meet at the Project Site for the purpose of resolving 
the RRCO or Dispute through the following good faith negotiation process: 

15.4.1 Every calendar month, except as otherwise agreed by StadCo and Design-Builder 
in writing, the senior representatives of StadCo, Design-Builder, Architect, StadCo’s Representative, and 
such other parties as deemed appropriate by StadCo shall meet at the Project Site to discuss the current 
status of the Construction Cost Budget, Master Project Schedule, and other Project issues, including any 
outstanding RRCOs and Disputes (“Executive Meeting”). If there are any outstanding RRCOs or Disputes 
to be discussed, the Parties shall attempt to resolve such RRCOs at the Executive Meeting. To the extent 
that discussion or negotiations over any RRCOs and Disputes are not resolved during an Executive 
Meeting, the Parties shall continue to work toward a mutually acceptable resolution of any such unresolved 
RRCOs and Disputes.  

15.4.2 If a RRCO is not resolved within sixty (60) days after the date the Notice of RRCO 
was initially delivered, then StadCo shall issue a written Denial of RRCO outlining: (a) any portion of the 
RRCO StadCo denies, (b) the basis for such denial, (c) Agreement provisions that support the denial, 
(d) Persons with knowledge of the facts underlying the denial, and (e) any offsetting or mitigating 
circumstances (“Denial of RRCO”). Failure of StadCo to issue a written Denial of RRCO shall be deemed 
to be a Denial of RRCO. In the event StadCo does not provide a Denial of RRCO and mediation is 
requested, StadCo shall provide Design-Builder a Denial of RRCO fifteen (15) days prior to mediation. In 
no event shall a Request for Mediation occur more than one hundred and five (105) days after the date the 
Notice of RRCO was initially delivered. 
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15.4.3 If the Design-Builder disputes a Denial of RRCO under Section 15.4.2, the 
Design-Builder must submit a Notice of Dispute of RRCO Denial and Request for Mediation to StadCo, with 
a copy to StadCo’s Representative.  

15.4.4 In the event a Dispute is not resolved within sixty (60) days after the date of the 
Executive Meeting during which such Dispute was discussed, or if a Dispute is not resolved within hundred 
and five (105) days after the date the Notice of Dispute was initially delivered, whichever first occurs, then 
a Party may submit a Request for Mediation to the other Party.  

15.4.5 Within seven (7) days after such submission, the Parties shall coordinate selection 
of a mediator and mediation date through JAMS Dispute Resolution.  

15.4.6 Design-Builder understands if it fails to submit a Notice of RRCO or Request 
for Mediation within one hundred and five (105) days after the date of the Notice of RRCO was 
initially delivered, it is accepting and agreeing to StadCo’s Denial of RRCO, unless the Parties 
otherwise agree to modify this Section in writing.  

15.5 Mandatory Mediation Process and Selection of Mediator. 

15.5.1 Upon receipt of a Request for Mediation, the Parties shall coordinate selection of 
a mediator mutually agreeable to the Design-Builder and StadCo from the following list: (1) Ty Laurie of 
NADN, Chicago, Illinois; (2) Kenneth Gibbs of JAMS, Los Angeles, California; (3) Bruce Edwards of JAMS, 
Las Vegas, Nevada; or (4) Hon. Daniel Weinstein of JAMS, San Francisco, California. The Parties shall 
coordinate setting a date to mediate such Dispute within ninety (90) days of the Request for Mediation, 
unless otherwise mutually agreed to by the Parties. 

15.5.1.1 A Request for Mediation shall include the following information: (i) the 
Change Proposal or Notice of Correction, as the case may be; (ii) StadCo’s applicable Denial of a Change 
Proposal or Notice of Rejection; (iii) the Notice of RRCO or Notice of Dispute and all backup documentation 
included with the Notice of RRCO or Notice of Dispute; and (iv) a legal memorandum of Points and 
Authorities, if applicable.  

15.5.1.2 A separate Request for Mediation shall be submitted for each Denial 
of RRCO or Notice of Dispute. The Parties may combine more than one RRCO or Dispute into a single 
Mediation if confirmed by mutual written agreement. 

15.5.2 Within twenty (20) days after receipt of a Request for Mediation, the responding 
party shall submit a written response, including all facts, documents, and legal authorities in support of its 
position. 

15.5.3 Both Design-Builder and StadCo shall attend any mediation with a business 
representative physically present who has full settlement authority and with any project representatives with 
knowledge necessary to resolve such RRCO or Dispute.  

15.5.4 Design-Builder and StadCo shall equally divide any fees associated with 
mediation, including the mediator fees and the administrative fees. In the event that Design-Builder fails to 
pay its portion of the mediation fees within thirty (30) days from the date of request, StadCo shall withhold 
such fees from Design-Builder’s next application for payment. 

15.5.5 If Mediation does not result in the complete resolution of a RRCO or Dispute and 
either Party desires to seek further relief or remedies related to an unresolved RRCO or Dispute, then the 
Party shall deliver to the other Party a Notice of Unresolved RRCO or Dispute within twenty (20) days after 
the Mediation concludes. 
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15.6 Notice of Intent to Arbitrate. 

15.6.1 Either Party may seek further resolution by requesting binding arbitration 
(“Arbitration”), within twenty (20) days after receipt of the Notice of Unresolved RRCO or Dispute. Any 
Arbitration shall proceed as provided herein and in accordance with the arbitration procedure outlined in 
Article 16. 

15.6.2 To encourage the timely resolution of RRCOs or Disputes, the Parties agree they 
will comply with the timeframes outlined in Article 15 and Article 16, and shall timely commence any 
Arbitration, if necessary, to effectuate the final and binding resolution of any RRCO or Dispute within the 
timeframes identified herein. If additional RRCOs or Disputes arise after commencement of an Arbitration, 
those RRCOs or Disputes shall be resolved separate from the pending Arbitration(s) in accordance with 
the Mediation and Arbitration provisions of Article 15 and Article 16. The Parties understand and agree 
each RRCO or Dispute shall be pursued in a separate and distinct Arbitration (unless consolidated as 
described below); and that multiple Arbitrations for distinct RRCOs or Disputes may be active at same time. 

15.6.3 Failure of Design-Builder to File a Notice of Intent to Arbitrate as outlined in 
this Section 15.6 shall constitute an abandonment of such RRCO, unless otherwise mutually agreed 
to in writing.  

15.7 Nevada Statutory Remedies (Chapters 108 and 624).  Nothing in Article 15 or 
Article 16 shall limit any rights or remedies any party may have under NRS Chapters 108 and 624. 

15.7.1 In the event a Contractor or Subcontractor seeks to file a mechanic’s lien under 
NRS Chapter 108, the Contractor or Subcontractor shall abide by the time frames to file such notice and 
foreclose such notice outlined in NRS Chapter 108. 

15.7.2 Pursuant to this Agreement, any action commenced in any court pursuant to NRS 
Chapter 108 shall be stayed pending the results of Arbitration pursuant to this Agreement.  

15.7.2.1 Any Party filing an action outside of the Arbitration process outlined in 
this Agreement shall complete all necessary tasks to stay any court actions until a final Arbitration award 
has been published. 

15.7.2.2 Upon the conclusion of any Arbitration, any prevailing claimant shall 
present the Arbitration decision (including all offsets for payments received) to the appropriate court and 
request foreclosure of the mechanic’s lien, if any, in accordance with the result of any Arbitration decision. 

15.7.3 Nothing in Article 15 or Article 16 seeks to require any contractor to waive, 
release, or extinguish any claim or right that any contractor may otherwise possess or acquire under NRS 
108.2453 or NRS 624.622 that cannot by law be waived, released or extinguished, including rights to: (i) file 
a mechanic’s lien or other right authorized under NRS 108.221 to 108.246; or (ii) claim for delay, 
acceleration, disruption or impact damages or an extension of time for delays incurred, arising from any 
delay, acceleration, disruption or impact event which was unreasonable under the circumstances, not within 
the contemplation of the Parties at the time the Agreement was entered into, or for which any contractor is 
not responsible. Rather, the procedures in Article 15 and Article 16 establish a mutually acceptable forum 
to resolve any such Disputes or RRCOs throughout the course of design and construction so that any such 
Disputes and RRCOs do not accumulate or remain unresolved until the end of the Project. To the extent 
that any Party contends any provision of this Agreement violates any provision of the Laws, including but 
not limited to any section of NRS Chapters 108 or 624, the Parties agree to submit such Dispute to 
Arbitration for declaratory judgment in accordance with the procedure provided in Article 16. 
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ARTICLE 16.  BINDING ARBITRATION 

16.1 Meet and Confer Process. In the event a RRCO or Dispute cannot be resolved through 
an Executive Meeting or Mediation above, any Dispute or RRCO between Design-Builder and StadCo 
arising out of or related to this Agreement shall initially be presented in writing to the other Party pursuant 
to the Specific Arbitration Procedures set forth in Exhibit N. Subject to Section 16.3, the resolution of such 
RRCO or Dispute shall first be subject to the following meet and confer process:  

16.1.1 for a period of seven (7) days after the Dispute is presented, discussions shall be 
held between the principal decision maker(s) of Design-Builder and StadCo (as designated by the 
respective Parties) in an effort to resolve the RRCO or Dispute; or 

16.1.2 if the RRCO or Dispute is not resolved and reduced to a written settlement 
agreement within such seven (7) day period, then either Party may request arbitration as provided below. 

16.2 Binding Arbitration. StadCo and Design-Builder agree that, subject to Section 16.3 
below, any Dispute or RRCO arising out of or relating to this Agreement or the breach, termination, 
enforcement, interpretation or validity thereof, including the determination of the scope or applicability of 
this Agreement to arbitrate, and which cannot be resolved pursuant to Section 16.1 above, shall be 
submitted to JAMS, or its successor, for final and binding arbitration. Multiple Arbitrations may be 
simultaneously pending, each involving a different RRCO, Dispute, or consolidated RRCOs or Disputes. 
The provisions of this Article 16 shall apply to each Arbitration. All Arbitrations shall be final and binding 
and shall be conducted at a location determined by the Arbitrator (as defined below) in Clark County, 
Nevada.  

16.2.1 The Parties acknowledge and agree that during the course of the Project, RRCOs 
or Disputes may arise from time to time which have a small dollar value and that it would not be an efficient 
use of the Parties’ respective resources to arbitrate each such RRCO or Dispute individually. Therefore, 
notwithstanding anything to the contrary in this Section 16.2 or elsewhere in this Agreement, neither Party 
shall have the right or obligation, prior to Substantial Completion or the earlier termination of this Agreement, 
to initiate arbitration proceedings against the other unless the aggregate amount of such Party’s RRCO(s) 
or Dispute(s) is at least Two Hundred Thousand Dollars ($200,000.00). All RRCOs or Disputes that are not 
in excess of this threshold shall be subject to Article 15, but preserved until such time as the Party elects 
to pursue such RRCO or Dispute.  

16.2.2 The arbitration will be administered by and in accordance with the rules set forth 
in Section 16.6 below and otherwise in accordance with the Engineering and Construction Arbitration Rules 
and Procedures developed by JAMS. To the degree there is a conflict, the rules and procedures set forth 
in this Agreement shall take precedence over any JAMS Engineering and Construction Arbitration Rules 
and Procedures.  

16.2.3 The award issued by the Arbitrator shall be final, and judgment may be entered 
upon it in accordance with applicable law in any court having jurisdiction thereof. Either Party shall retain 
the right to enforce these arbitration provisions in a court of appropriate jurisdiction. 

16.3 Injunctive or Equitable Relief. StadCo and Design-Builder expressly agree that 
notwithstanding the agreement to arbitrate included herein, the Parties shall have the right to seek injunctive 
or equitable relief as specifically set forth herein from a Court of competent jurisdiction in order to protect 
from irreparable harm and that StadCo’s exercise of such rights shall not be considered, or construed to 
waive, impair, or release the agreement to arbitrate set forth herein regarding any other aspect of any 
RRCO or Dispute that arise from the Work and this Agreement. 

16.4 Commencement of Arbitration.  
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16.4.1 Either Party may commence the arbitration process called for in this Agreement by 
filing a written demand for arbitration (a “Demand for Arbitration”) with the JAMS office located at 3800 
Howard Hughes Parkway, 11th Floor, Las Vegas, Nevada 89169, with a copy to the other Party to the 
Agreement, as follows: 

16.4.1.1 The Party filing a notice of Demand for Arbitration must assert in the 
demand all RRCOs and Disputes then known to that Party on which arbitration is permitted to be demanded. 
A Demand for Arbitration may not be made after the date when the institution of legal or equitable 
proceedings based on the RRCO or Dispute would be barred by the applicable statute of limitations. For 
statute of limitations purposes, receipt of a Demand for Arbitration by JAMS shall constitute the institution 
of legal or equitable proceedings based on the RRCO or Dispute.  

16.5 Selection of Arbitrator; Number and Eligibility of Arbitrators; Fees. The Parties shall 
cooperate with JAMS and with one another in selecting one or more arbitrators as mutually agreed to by 
the Parties to adjudicate Disputes pursuant to this Article 16. 

16.5.1 Number of Arbitrators: 

16.5.1.1 For Disputes involving a RRCO(s) or Dispute(s) in an amount less 
than Two Million Five Hundred Thousand Dollars ($2,500,000), one (1) arbitrator (“Arbitrator”) shall be 
selected to preside over the proceeding. 

16.5.1.2 For Disputes involving a RRCO(s) or Dispute(s) in an amount equal to 
or greater than Two Million Five Hundred Thousand Dollars ($2,500,000), three (3) arbitrators (“Arbitrators 
or Arbitration Panel”) shall be selected to preside over the proceeding 

16.5.1.3 Any Dispute regarding the number of Arbitrators to hear a given RRCO 
or Dispute shall be determined by a single Arbitrator appointed by JAMS, on an expedited basis. 

16.5.2 Within ten (10) days after receiving a list of Arbitrators from JAMS, the Parties shall 
select the Arbitrator(s) from JAMS’, each Party shall select their preferred Arbitrators and submit to JAMS. 
If the Parties are unable or unwilling to agree on the Arbitrator, JAMS shall select the Arbitrator(s).  

16.5.3 The Arbitrator’s fees and other costs in connection with any such arbitration 
proceeding shall initially be shared equally among the Parties to such proceeding, but shall be subject to 
reallocation by the Arbitrator in accordance with any other provision under this Agreement. 

16.6 Administration of Arbitration. All Arbitrations shall be administered by JAMS pursuant to 
its Engineering and Construction Arbitration Rules and Procedures and pursuant to the rules and 
procedures set forth in this Agreement. 

16.6.1 Arbitration is commenced by the filing of a Demand for Arbitration as authorized 
by Section 16.4 with JAMS. 

16.6.2 Judgment to enforce any final Arbitration award (the “Final Award”) may be 
entered in any court having jurisdiction.  

16.6.3 The Final Award in any Arbitration shall award to the prevailing Party or Parties in 
the arbitration that Party’s reasonable legal fees and costs, including but not limited to the fees and costs 
charged by the Arbitrator(s). 

16.6.4 Arbitrators shall utilize applicable statutes in Title 4, Witnesses and Evidence, of 
the NRS. 
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16.6.5 Arbitrators shall enforce Rule 68 of the Nevada Rules of Civil Procedure and 
Chapter 17 of the NRS to the extent any Offers of Judgment are served on the Parties.  

16.7 Flow Down Provision. The Design-Builder and its Subcontractors, Vendors, and 
consultants shall be bound by the terms of this Agreement to the extent the provisions of this Agreement 
apply to the work of the Subcontractor, Vendors, and consultants. 

16.7.1 Specifically, Design-Builder shall cause all contracts relating to the Work 
(including, without limitation, all Subcontracts) to include in twelve-point bold font (to be initialed by both 
Parties thereto): (i) the arbitration provisions set forth in this Article 16 such that all claims or controversies 
arising out of or relating to any such contract shall be governed by such provisions; and (ii) the 
acknowledgement and agreement of each party to such contracts to allow joinder to and consolidation with 
any arbitration proceedings initiated pursuant to this Agreement. If Design-Builder: (a) fails to ensure that 
such arbitration provisions are included in any such contract and a Dispute arises with respect to work, 
services or Materials provided pursuant to such contract; and (b) StadCo is made a party to a lawsuit 
relating to such Dispute and is unable to compel the filing party to arbitrate its claims, then Design-Builder 
shall reimburse StadCo for all legal fees and costs incurred by them in connection with the defense of any 
such lawsuit. Nothing herein shall be construed as prohibiting Design-Builder and its Subcontractors, 
Vendors, and consultants from using dispute resolution procedures different from those set forth in this 
Article 16 where the dispute or controversy does not involve StadCo or a claim that would be presented to 
StadCo. 

ARTICLE 17.  MISCELLANEOUS PROVISIONS 

17.1 This Agreement shall be governed by the laws of the State of Nevada without regard to 
principles of conflicts of law. Any litigation under this Agreement shall be brought in any court having proper 
jurisdiction that is located in the County, and all Parties hereto consent to personal jurisdiction and venue 
in such court. 

17.2 If any provision of this Agreement is held to be unenforceable, no other provision shall be 
affected thereby, and the remainder of the Agreement shall be interpreted as if it did not contain the 
unenforceable provision. 

17.3 The captions contained in this Agreement are for convenience and reference only and in 
no way define, describe, extend or limit the scope or intent of this Agreement or the intent of any provision 
contained herein. 

17.4 Any notice, demand, offer, or other written instrument required or permitted to be given 
pursuant to this Agreement shall be in writing signed by the Party giving such notice and shall be hand 
delivered or sent by overnight courier, messenger or registered letter, email or fax, to the other Party at the 
address set forth below: 

If delivered to StadCo: 

LV Stadium Events Company, LLC 
6623 Las Vegas Blvd. South, Suite 380 
Las Vegas, NV 89119 
Attn.: Don Webb 

With a copy to: 

(a) Oakland Raiders 
1220 Harbor Bay Parkway 
Alameda, CA 94502 
Attn: Dan Ventrelle 
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(b) Holland & Hart 
9555 Hillwood Drive 
Las Vegas, NV 89134 
Attn: Greg Gilbert 

If delivered to Design-Builder: 

Mortenson-McCarthy Las Vegas Stadium, a Joint Venture 
700 Meadow Lane North 
Minneapolis, Minnesota 55422 
Attn:  John V. Wood, Senior Vice President  

With a copy to: 

(a) M. A. Mortenson Company 
700 Meadow Lane North 
Minneapolis, Minnesota 55422 
Attn: Dwight A. Larson, SVP & General Counsel 

(b) McCarthy Building Companies, Inc. 
6225 No. 24th Street, Ste. 200 
Phoenix, Arizona 85016 
Attn: Alison Stahl, Regional Counsel 

Each Party shall have the right to change the place to which notice shall be sent or delivered by sending a 
similar notice to the others in like manner. The effective date of any notice issued pursuant to this 
Agreement shall be as of the addressee’s receipt of such notice. Any notice given by fax shall also be 
deposited in regular U.S. mail (or more expedient delivery) no later than the next business day after the fax 
was sent. 

17.5 All exhibits, schedules or other attachments referenced in this Agreement are hereby 
incorporated into this Agreement by such reference as if fully rewritten herein and are deemed to be an 
integral part of this Agreement. 

17.6 Design-Builder is an independent contractor and shall not be deemed an agent, employee 
or partner of StadCo. Nothing contained in this Agreement shall be construed as constituting a joint venture 
or partnership between Design-Builder and StadCo. 

17.7 This Agreement may be executed by the Parties in separate counterparts, each of which 
when so executed and delivered shall be an original, but all such counterparts shall together constitute but 
one and the same instrument. The counterparts of this Agreement may be executed and delivered by 
facsimile or other electronic signature by any of the Parties to any other Party and the receiving Party may 
rely on the receipt of such document so executed and delivered by facsimile or other electronic means as 
if the original had been received. 

17.8 Except as otherwise provided herein, all rights and remedies provided in this Agreement 
are in addition to all other rights and remedies available at law or in equity. 

17.9 Design-Builder and StadCo each has full power and authority to enter into this Agreement 
and the Persons signing on behalf of the respective Parties hereto are authorized to do so. 

17.10 Design-Builder shall not, without the express prior written consent of StadCo, which 
consent may be withheld in StadCo’s sole discretion, advertise, publish, issue a press release or otherwise 
make known (i) its affiliation with the Project, StadCo and/or (ii) any aspect of the Project, including but not 
limited to, representations of the design of the Project, including photographs of the exterior or interior 
(hereinafter, “Prohibited Advertising”). Additionally, Design-Builder shall not, without the express prior 
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written consent of StadCo, include representations of the Project, including photographs of the exterior or 
interior, among Design-Builder’s promotional materials, or otherwise publish press releases or make known 
Design-Builder’s involvement with the Project or affiliation with StadCo (“Prohibited Publicity”). Design-
Builder hereby represents and agrees that it will not engage in, nor permit any consultant, agent, servant, 
employee, Subcontractor or representative to engage in, any Prohibited Publicity or Prohibited Advertising. 
Design-Builder’s materials shall not include confidential or proprietary information of StadCo, any Third-
Party Beneficiary, or their respective Affiliates.  

17.11 Notwithstanding the provisions of Article 16 herein, in the event of any action or 
proceeding at law or in equity between StadCo and Design-Builder to enforce or interpret any provision of 
the Contract Documents, the unsuccessful Party to such action or proceeding shall pay to the prevailing 
Party all costs and expenses, including without limitation reasonable legal fees and expenses (including, 
without limitation, fees, costs and expenses of experts and consultants), incurred in connection with such 
action or proceeding and in any appeal in connection therewith. If such prevailing Party obtains a judgment 
in any such action, proceeding or appeal, such costs, expenses and legal fees shall be included in and as 
a part of such judgment. 

17.12 Except as expressly authorized in this Agreement, because of the special experience 
Design-Builder has represented it has and the unique nature of the services Design-Builder will render 
under the Contract Documents, Design-Builder shall not assign, or transfer its interest in the Contract 
Documents or delegate its obligations thereunder, or Subcontract the Work either in part, as a whole or in 
the aggregate, without the prior written approval of StadCo, which may be withheld in StadCo’s sole and 
absolute discretion. Any purported assignment or transfer without such prior approval shall be null and void. 
StadCo has relied upon the ownership and control of Design-Builder as a material condition in determining 
to award this Agreement to Design-Builder. Any change in control or beneficial interest in Design-Builder, 
including but not limited to any sale of Design-Builder or its interests to another entity, shall give StadCo, in 
its sole and absolute discretion, the option to immediately terminate this Agreement. StadCo may, at any 
time upon notice to Design-Builder, but without Design-Builder’s prior approval, assign or transfer this 
Agreement or delegate all or some of its rights and obligations hereunder to: (i) an Affiliate or subsidiary of 
StadCo; (ii) an entity that acquires all or substantially all of StadCo’s interest in the Project; or all or 
substantially all of the assets of StadCo, or (iii) a lender in connection with providing financing for the 
Project. So long as StadCo’s assignee or transferee assumes all StadCo’s obligations and liabilities under 
the Contract Documents, StadCo shall be released from its obligations and liabilities under the Contract 
Documents from and after the date of such assignment or transfer. 

17.13 Design-Builder understands, acknowledges, and agrees that StadCo may require certain 
Materials, Equipment, fixtures, systems, or other property from a Project sponsor (“Sponsor Materials”) 
be used in connection with the Work. As applicable, Design-Builder shall use reasonable efforts to cause 
AOR to review the Sponsor Materials and confirm the Sponsor Materials conform to the Contract Drawings 
and Specifications. If directed by StadCo, Design-Builder further agrees that, in StadCo’s sole discretion, 
Design-Builder shall use or cause its Subcontractors to use the Sponsor Materials in the construction of the 
Project. Such Sponsor Materials may be provided in kind, at no out-of-pocket expense to Design-Builder, 
or at a preferred price below the fair market value of like Materials, in which case only the actual cost, if 
any, of such Sponsor Materials shall be payable to Design-Builder as a Cost of the Work. To the extent that 
installation of the Sponsor Materials increases the cost of, or time required for, performance of any part of 
the Work, then Design-Builder shall be entitled to an adjustment in the GMP and the Master Project 
Schedule. Design-Builder’s Fee related to any Sponsor Materials provided in kind or at reduced costs and 
used in the Project shall not exceed the lesser of (a) the amount set forth in the GMP for such Materials, 
and (b) the fair market value of such Materials as reasonably demonstrated by StadCo. Upon StadCo’s 
request, Design-Builder shall, and shall cause its Subcontractors to, meet with any sponsor to discuss other 
opportunities for use of such sponsor’s tools, services, and products beyond the use in the Project. 

ARTICLE 18.  OWNERSHIP OF DOCUMENTS 

18.1 StadCo’s Documents. Design-Builder agrees that the design of the Project, all Design 
Documents, Construction Documents, models, renderings, presentation materials and other work product 
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required to be delivered by Design-Builder pursuant to this Agreement (the foregoing are collectively 
referred to as “Design-Builder Work Product”), together with all intellectual property (rights including 
copyrights) to the Design-builder Work Product, shall be considered “work for hire,” shall be the property of 
StadCo and shall be owned “royalty-free” by StadCo, whether the Project is constructed or not, provided 
StadCo pays amounts due under this Agreement. Without limitation to the foregoing, StadCo shall hold, 
and Design-Builder shall be deemed to have irrevocably assigned to StadCo in perpetuity with no reserved 
or retained rights in any other Person or entities, all common law, statutory and other reserved rights, 
including the copyrights to the Design-Builder Work Product. Therefore, StadCo shall have the right to 
assign all ownership rights to the Design-Builder Work Product, including, but not limited to, assignment to 
any applicable Governmental Authority and assignments for security purposes to any Construction Lender. 
StadCo hereby grants to Design-Builder and the Design-Builder’s Subcontractors and Design Consultants 
a license, revocable at the will of StadCo, to use and copy the Design-Builder Work Product during the term 
of this Agreement, for the sole purpose of performing the Work required under this Agreement. In the event 
of any infringement by a third-party of the Material copyrights, Design-Builder shall at the request of StadCo 
cooperate with StadCo in the enforcement of such copyrights against the infringer, and StadCo shall bear 
the expenses of any such enforcement requested by StadCo. Design-Builder shall not use any the Design-
Builder Work Product for any reason other than in furtherance of the Project on behalf of StadCo without 
the prior written consent of StadCo. Notwithstanding anything contained herein to the contrary, any and all 
existing tools, systems, or information owned and used by Design-Builder or Design-Builder’s 
Subcontractors and Design Consultants to provide Work hereunder, including computer software (object 
code and source code), know-how, methodologies, equipment, or processes, and the intellectual property 
inherent therein and appurtenant thereto, shall remain the sole and exclusive property of Design-Builder or 
Design-Builder’s Subcontractors or Design Consultants. 

18.2 Use of Documents. Without intending to limit in any way StadCo’s rights of ownership, 
Design-Builder acknowledges that by virtue of StadCo’s ownership of the Design-Builder Work Product: 
(a) StadCo may use the Design-Builder Work Product in expansions, additions, renovations and 
remodelings of the Project, all without any obligation to pay any additional compensation to Design-Builder, 
(b) StadCo may use the Design-Builder Work Product to reconstruct or restore the Project in case of any 
damage or destruction of the Project, and (c) in the event of a termination of this Agreement prior to 
completion of the Work, StadCo may use the Design-Builder Work Product through the date of termination 
for purposes of completion of the Project and may have another architect finish the design and Construction 
Documents and utilize any or all the Design-Builder Work Product with respect to the Project for such 
purposes. Unless Design-Builder is engaged to design any expansions, additions, or remodelings of the 
Project or update the Construction Documents and provide contract administration for any restoration or 
reconstruction in the case of damage or destruction, Design-Builder shall have no liability for the use of the 
Design-Builder Work Product for such expansions, additions or remodelings, restoration or reconstruction, 
and Design-Builder and Design-Builder’s Subcontractors or Design Consultants shall be indemnified and 
held harmless from any claims, liabilities, losses, damages, costs and expenses, including but not limited 
to attorney's fees, court costs and litigation expenses and liabilities to third parties by the Person so utilizing 
the Design-Builder Work Product arising out of such use of the design features of the Project or such use 
of the Construction Documents for such restoration or reconstruction or for any modifications made to the 
Construction Documents without the written verification or adaptation by Design-Builder for the intended 
purpose. Design-Builder shall not use or recreate any distinctive original features of the exterior design of 
the Project material to the image of the Project in the design of any other buildings or projects by Design-
Builder without the prior approval of StadCo. If requested by Design-Builder at any time following 
Substantial Completion, StadCo will identify in writing to Design-Builder, including drawings or photos where 
appropriate, any features of the exterior design of the Project which StadCo reasonably considers to be 
material to the image of the Project and distinctive within sixty (60) days after receipt by StadCo of a request 
therefor from Design-Builder, and StadCo shall thereafter be estopped from claiming that any other exterior 
design feature of the Project not so identified to Design-Builder is a material and distinctive feature of the 
exterior design of the Project. However, StadCo's determination respecting the materiality of any exterior 
design feature to the image of the Project shall not be conclusive. Design-Builder and Design-Builder’s 
Subcontractors or Design Consultants may (a) retain copies, including reproducible copies, of the Design-
Builder Work Product for its records, but shall not use the Design-Builder Work Product in their entirety for 
other projects, (b) display photos, renderings and models of the Project in its offices, and (c) with StadCo’s 
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prior written approval, use portions of the Design-Builder Work Product for educational and marketing 
purposes. Notwithstanding anything contained herein to the contrary, any use or reuse of Design-Builder’s 
and Design-Builder’s Subcontractors’ or Design Consultants’ deliverables by StadCo or any third-party 
other than the specific purpose intended under this Agreement will be at the user’s sole risk and without 
legal exposure to Design-Builder and Design-Builder’s Subcontractors or Design Consultants. StadCo shall 
indemnify and hold harmless Design-Builder from any claims, liabilities, losses, damages, costs and 
expenses, including, but not limited to, attorney's fees, court costs and litigation expenses and liabilities 
arising out of such use or reuse by StadCo or any third-party. 

18.3 No Lien Claims. Design-Builder represents and warrants to StadCo that all Design-Builder 
Work Product will be, at the time of delivery, free and clear of any and all liens, claims, or rights of any type 
whatsoever, and the production or exploitation of the materials in the exercise of StadCo’s rights hereunder 
will not infringe upon the intellectual property rights of any other Person. Design-Builder will obtain a written 
release or assignment from any Person required to make this representation and warranty true, complete 
and correct, or to otherwise permit Design-Builder to assign all rights to the StadCo Documents to StadCo. 

18.4 Termination. In the event of termination of this Agreement by either party for any reason, 
Design-Builder shall promptly provide to StadCo all Design-Builder Work Product prepared to the date of 
termination. Any Dispute regarding the amount of any payment to be made by StadCo under this Agreement 
shall not diminish the rights of StadCo to own, receive and use such documents as provided herein. 

18.5 Nevada Administrative Code Sect. 623.780. Notwithstanding anything in this Section to 
the contrary, Design-Builder shall retain ownership rights in the Design Documents in accordance with NAC 
§ 623.780, including, but not limited to, the requirements that (i) all drawings and specifications remain the
property of the design professional, and copies of the drawings and specifications retained by StadCo may 
be utilized only for his or her use and for occupying the Project for which they were prepared, and not for 
the construction of any other Project and (ii) that the AOR shall retain possession of all original plans, 
drawings and specifications issued for official use; the plans, drawings and specifications must be printed 
on paper or stored in an electronic form. 

18.6 Grant of License No Other License. If the rights granted to StadCo pursuant to 
Section 18.1 of this Agreement are deemed unenforceable for any reason, Design-Builder grants to 
StadCo a perpetual, irrevocable, and royalty-free exclusive license to use and reproduce Design-Builder’s 
Instruments of Service, as that term is used by the AIA, for purposes including, but not limited to, 
constructing, using, operating and maintaining the Project. Design-Builder shall obtain similar exclusive 
licenses from Design-Builder’s Subcontractors consistent with this Agreement. Except for the licenses 
granted above, no other license or right shall be deemed granted or implied under this Agreement.  

18.7 Lead Design Architect shall provide Design-Builder all Design Documents, CADD 
Documents and Technical Specifications in an acceptable CADD format (or in such other medium or format 
as necessary to be utilized with the BIM model), along with all calculations and other pertinent data related 
to the design for use by either Design-Builder, its Subcontractors, or AOR.  

18.8 Notwithstanding any provisions of the Contract Documents to the contrary, StadCo 
acknowledges and agrees that StadCo shall have no ownership, title, license, or other rights to any 
intellectual property (including, without limitation, copyrights, patents, trademarks, trade secrets, know-how, 
and other proprietary rights) that was either (a) owned, controlled, or developed on or before February 20, 
2017, by or on behalf of Design-Builder, any Subcontractor, or any Sub-subcontractor or (b) was created 
outside the scope of services hereunder (the “Background IP”), by or on behalf of Design-Builder, AOR 
or any Subcontractor, even if the Background IP was used in developing within any of the Design 
Documents prepared by or on behalf of Design-Builder for the Project and regardless of whether the 
Background IP has been registered with the appropriate governing body having jurisdiction, is protected 
under common law, has been reduced to practice, has been perfected, or otherwise. Design-Builder grants 
StadCo a non-revocable, non-exclusive, non-transferable, perpetual license to use the Background IP as 
expressed in the Design Documents for any purpose and without any obligation to pay additional 
compensation to Design-Builder.  
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This Agreement is entered into as of the date first above written. 

STADCO: 

LV STADIUM EVENTS COMPANY, LLC 

By: 
Name: 
Title: 

[Signatures continued on next page] 
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DESIGN-BUILDER: 

MORTENSON-MCCARTHY LAS VEGAS STADIUM, 
A JOINT VENTURE  
M. A. Mortenson Company,  
a Minnesota Corporation, (0072732) 

By: 
Name: 
Title: 

MORTENSON-MCCARTHY LAS VEGAS STADIUM, 
A JOINT VENTURE  
McCarthy Building Companies, Inc.,  
a Missouri Corporation (0066125) 

By: 
Name: 
Title: 

[End of signature pages] 
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EXHIBIT A 

Responsibility Matrix 

Included in the GMP Amendment. 



B-1 
D/B Agreement 
10416056_29 

EXHIBIT B 

Design-Builder’s Procurement Plan 
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Subcontract Procurement Process 

Las Vegas Stadium 

Introduction

The Mortenson | McCarthy Joint Venture (MMcJV) team will award Subcontracts to Trade Partners 

using a competitive best value selection process, as described below.  Subcontracts will be awarded 

based on a determination of the proposal that will provide the best value to the Project, taking into 

account price, ability to meet schedule, financial strength, safety record, organizational strength, team 

members to be assigned to the Project, community benefits approach, and Local Small Business 

Enterprise (SBE) participation and other criteria that may be identified in the applicable request for 

proposal.  The MMcJV team will obtain the approval of Stadco for any deviations from these processes. 

Designer Assist Target Value Budget Procurement 

1. Overview

a. This process will be used for the procurement of Designer Assist Trade Partners for the

Las Vegas Stadium, which will provide preconstruction services, including design

document review and input related to price, schedule, and constructability, and

budgeting efforts at different milestones throughout preconstruction including

providing input for the establishment of a Target Value Budget (TVB) (to the extent it

may change from that set forth in the subcontract) that may be used for creating the

overall budget of the cost estimate.  Based on the overall performance of

preconstruction services by the Design Assist Trade Partners and their ability to

maintain or beat the established TVB, the selected trade partner may or may not

continue into the Construction Services portion of the Work.

2. Procurement Process

a. The Design Assist Trade Partner procurement process will consist of the following steps

for each Subcontract Category:

i. Request for Proposal (RFP) Documents will be prepared and will include the

following items:

1. Proposal Requirements which introduce the project and the purpose

behind the RFP, and overview of the proposal requirements including

instructions to proposers and the criteria to be used for selection.

2. The Confidentiality Agreement and Non-Disclosure Agreement will be

provided to interested firms prior to obtaining full document packages

and must be executed and returned to the MMcJV team.

3. Some or all of the following General Contracting Requirements for

Subcontractors may be included as needed:

a. Draft Version of Mortenson | McCarthy Joint Venture

Subcontract Agreement
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b. Supplemental Terms and Conditions

c. Site Logistics Plan

d. Exhibit A.0 - Designer Assist Scope of Work

e. Exhibit C - Project Schedule

f. Exhibit D - Contract Documents

g. Exhibit E - Project Safety & Health Programs

i. Site-Specific Safety and Health Plan

ii. Zero Injury Training Project Manual

h. Exhibit F – Quality Program Requirements

i. Exhibit G – Community Benefits Program / SBE & Workforce

Requirements.

j. Exhibit H – Project Labor Agreement & Collective Bargaining /

Prevailing Wage Rates

k. Exhibit I – Insurance Requirements and Controlled Insurance

Program (CIP)

l. Exhibit J – VDC / BIM

m. Exhibit K – Subcontractor Default Insurance (SDI)

4. Subcontractor Category (SC) Scope of Work & Proposal Forms, as

needed.

5. A proposed TVB or other pricing information.

6. Plans, specifications, narratives and any other pertinent information

regarding the Subcontractor Category.

ii. Advertising and Public Notices

1. Notices of each Request for Proposal will be placed in the Las Vegas

Review Journal (minimum of once per week) and some or all of the

following

a. El Tiempo – (Spanish language local newspaper, published

weekly on Wednesday’s)

b. Construction Notebook (Published weekly on Fridays)

c. Local Nevada Plan Rooms

2. Local Design Assist Trade Partners and Specific Specialty trade partners

may also be notified via iSQFT, an online Solicitation Service.

a. Trade Partners, Small Business Enterprises (SBE’s) and others

that have signed up through the project website

www.mmcjvlv.com may be notified via iSQFT using the

information provided under the Vendors tab provided.

3. Selected Local Small Business and Disadvantaged groups will be notified

regarding the Request for Proposal.

http://www.mmcjvlv.com/
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4. Proposals will be due no sooner than 20 calendar days after the first

notice is published in the Las Vegas Review Journal.

iii. Proposal Pre-Bid Meeting

1. A non-mandatory Pre-bid Meeting may or may not be held within 7-14

days of the 1st publication in the Las Vegas Review Journal.

a. The time and place will be announced in the advertisement with

instructions to RSVP if interested in attending.

b. Anyone interested in attending will be welcome.

c. The Pre-Bid Meeting consists of high level information regarding

the overall project, project logistics and schedule, bid process

and proposal requirements, Community Benefits and Small

Business Requirement, Nevada Certificate of Eligibility.

d. Question and Answer Session will be held at the end of the

meeting for anyone to ask questions regarding the project or

Procurement Package.

iv. Proposal Submissions

1. MMcJV may request hard copies and an electronic copy of the RFP

response be submitted at the specified location, time and date

indicated.

a. Late submissions may or may not be accepted at the discretion

of the MMcJV Team.  They may be marked late and may be

taken into consideration if less than 3 complete proposals are

received for a specific Subcontractor Category.

b. Submissions will be opened privately by the MMcJV team and

copies of the submissions will be made available to the owner’s

representatives.

c. If requested by owner, owner or its representatives may be

present at all submission openings.

v. Proposal Evaluations

1. Proposals will be evaluated by the MMCJV Team with input from the

Design Team.   Each submission will be scored by participating members

of the MMcJV Team and the Design Team.

a. Regarding the Nevada Certificate of Eligibility for Preference, 5

points out of the 100 available for the proposal response will be

awarded to each proposer that includes the certificate issued by

the Nevada State Contractors Board and is valid at the time of

submission.

2. Points for each submission will be averaged across all those reviewing

the proposal responses.

3. All proposers are prohibited from engaging in bid-shopping.
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a. In the event bid-shopping is discovered, the proposer shall be

disqualified from the bidding process.

vi. Interview Evaluations

1. A short list (2 or more) of proposers with the potential to provide the

best value to the Project may be created and those shortlisted

proposers may be invited to be interviewed by the MMcJV Team, in

some cases with participation by Design Team and owners

representatives.

a. The purpose of the interviews is to gather information relevant

to the evaluation of the proposals and, if necessary, to check for

and reconcile any scope differences among proposers.

b. Prior to the interview, each firm may be contacted with the

interview expectations and items that need to be specifically

addressed when they attend the meetings.

2. After each interview those in attendance will be asked to rank the

interviews for each of the interviewed proposers.

a. If interviews are held, a maximum of 25 points will be available

to be awarded to each firm based on the numbers of interviews

held and the rank of each firm interviewed.

3. After the interviews have been completed, each short-listed proposer

may be asked by the MMcJV Team to respond to a list of follow-up

items prior to final selection.

vii. Best and Final Offer

1. Each short-listed proposer interviewed will be asked to submit a Best

and Final Offer of the TVB.  Each short-listed proposers Best and Final

Offer will be awarded points based on how close, as a percentage, the

firm is to the MMcJV Team budget as per the table below:

Price Points 

% over 
Budget 

Point 
Value 

<=2% 25 

>2%, <=4% 20 

>4%, <=6% 15 

>6%, <=8% 10 

>8%, <=10% 5 

>10% 0 

viii. Proposer Recommendations
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1. The total scores for each proposer are tallied with:

a. 100 Points available for the Proposal Response

b. 25 Points available for the Interview (if held)

c. 25 Points available for the Best and Final Offer

2. MMcJV will make a determination of the short-listed proposer that

offers the best value to the Project based on the criteria identified in the

Request for Proposal.  The point scoring described above will be used as

a guide but will not be used solely in making that determination.

3. MMcJV will notify StadCo of its intention to award a contract to the

proposer it has determined will provide the best value to the project.

MMcJV’s determination will be subject to the approval of StadCo, which

approval will not be unreasonably withheld and will be given (or not)

within seven days.

ix. Award as a Design Assist Trade Partner

1. An award to the selected proposer will be made for preconstruction

services only.

2. If the selected Trade Partner, in providing updated cost estimates as a

part of its preconstruction services, is unable to maintain or improve

upon the TVB, then MMcJV may elect, in its discretion, to a), obtain new

competitive proposals from other firms that originally competed for the

work, (some or all) or b), to re- advertise the bid package and re-solicit

new proposals. If the latter option is chosen at the conclusion of the

design assist period and the design has progressed satisfactorily to

MMcJV, then proposals will be solicited under the Design/Bid/Build

Procurement process that is described elsewhere herein.
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Design / Bid / Build Procurement 

1. Overview

This process is intended for procurement of Subcontractor Trade Partners for the Las Vegas Stadium to 

provide Construction Services other than those selected under the Designer Assist Target Value Budget 

Procurement process set forth above.  

2. Procurement Process

a. The Subcontractor Trade Partner procurement process will consist of the following steps

for each Subcontractor Category:

i. Request for Proposal (RFP) Documents will be prepared and will include the

following items:

1. Proposal Requirements which introduce the project and the purpose

behind the RFP, and overview of the proposal requirements including

instructions to proposers and how proposals will be evaluated.

2. The Confidentiality Agreement and Non-Disclosure Agreement will be

provided to interested firms prior to obtaining full document packages

and must be executed and returned to the MMcJV team.

3. Some or all of the following General Contracting Requirements for

Subcontractors are to be included as needed:

a. Draft Version of Mortenson | McCarthy Joint Venture

Subcontract Agreement

b. Supplemental Terms and Conditions

c. Site Logistics Plan

d. Exhibit A – Scope of Work (for contract)

e. Exhibit B – Subcontract Price (for contract)

f. Exhibit C - Project Schedule

g. Exhibit D - Contract Documents

h. Exhibit E - Project Safety & Health Programs

i. Site-Specific Safety and Health Plan

ii. Zero Injury Training Project Manual

i. Exhibit F – Quality Program Requirements

j. Exhibit G – Community Benefits Program / SBE & Workforce

Requirements

k. Exhibit H – Project Labor Agreement & Collective Bargaining /

Prevailing Wage Rates

l. Exhibit I – Insurance Requirements and Controlled Insurance

Program (CIP)

m. Exhibit J – VDC / BIM

n. Exhibit K – Subcontractor Default Insurance (SDI)
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4. Subcontractor Category (SC) Scopes of Work & Proposal Forms

a. Scopes of Work (Exhibit A) and Proposal Forms (Exhibit B) are

prepared for each procurement package and issued with the

proposal documents for Trade Partners.  The MMcJV team may

elect to ask for Lump Sum Prices, Unit Prices or other items as it

deems necessary to procure the work associated with each

Subcontractor Category.

b. The Subcontractor Categories is issued for proposals based on

the project schedule and as deemed necessary by the MMcJV

team and the current needs of the project.

5. Plans, specifications, narratives and any other pertinent information

regarding the Subcontractor Category.

ii. Advertising and Public Notices

1. Notices of each Request for Proposal will be placed in the Las Vegas

Journal (minimum of once per week) and some or all of the following:

a. El Tiempo (Advertisements will be published on Wednesdays

during the proposal period.)

b. Construction Notebook (Published weekly on Fridays)

c. Local Nevada Plan Rooms.

2. Based on the Subcontractor Categories currently available for bidding

Subcontractor Trade Partners will be notified via iSQFT an online

Solicitation Service.

a. Trade Partners, Small Business Enterprises (SBE’s) and others

that have signed up through the project website

www.mmcjvlv.com will be notified via iSQFT using the

information provided under the Vendors tab provided.

3. Local Small Business and Disadvantaged groups may be notified

regarding the Request for Proposal.

4. Proposals will be due no sooner than 20 calendar days after the first

notice is published in the Las Vegas Review Journal.

iii. Proposal Pre-Bid Meeting

1. A non-mandatory Pre-bid Meeting may be held at the discretion of the

MMcJV team within 7-14 days of the 1st publication in the Las Vegas

Review Journal.

http://www.mmcjvlv.com/
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a. The time and place will be announced in the advertisement with

instructions to RSVP if interested in attending.

b. Anyone interested in attending will be welcome.

c. The Pre-Bid Meeting may consist of high level information

regarding the overall project, project logistics and schedule, bid

process and proposal requirements, Community Benefits and

Small Business Requirement, Nevada Certificate of Eligibility.

d. A Question and Answer Session may be held at the end of the

meeting for anyone to ask questions regarding the project or

Procurement Package.

iv. Proposal Submissions

1. MMcJV will request hard copies and an electronic copy of the RFP

response be submitted at the specified location, time and date

indicated.

a. Late submissions may or may not be accepted at the discretion

of the MMcJV Team.  They may be marked late and taken into

consideration if less than 3 complete proposals are received for

a specific Subcontractor Category.

b. Submissions will be opened privately by the MMcJV team and

copies of the submissions will be made available to the owner’s

representatives.

c. If requested by owner, owner or its representatives may be

present at all submission openings.

v. Proposal Evaluations and Selections

1. Proposals will be evaluated by the MMCJV Team.

2. Proposers will be evaluated individually against the scope of work,

completeness of the proposals, safety record, acceptance of the

contract, proposed pricing, any Nevada Certificate of Eligibility provided,

and any Local Small Business Enterprise (SBE) participation that may be

provided.

3. Subcontractors may be invited to participate in in-person interviews or

conference calls, at the discretion of the MMcJV team.

a. The purpose of the interviews or conference calls, if held, is to

gather information relevant to the evaluation of the proposals

and, if necessary, to check for and reconcile any scope

differences among proposers

3. After the interviews or conference calls (if any) have been completed,

each firm interviewed may be asked for a Best and Final Offer to be

submitted along with any other follow-up information requested by the

MMcJV Team for final evaluation of the proposal.
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4. Credit will also be given for the firm’s community benefits approach and

meeting the required minimum 15% Local Small Business Enterprise

(SBE) participation.

a. MMcJV Reserves the right to select the vendor or trade partner

that most closely aligns with requirements for the SBE

participation with the Senate Bill 1.

5. For proposers to receive preference the Nevada Certificate of Eligibility

for the subcontractor must be included with the proposal submission at

time of bid.

a. The certificate must be issued by the Nevada State Contractors

Board and be valid at the time of proposal submission.

6. Proposers who submit a valid Certificate of Eligibility at the time of bid

will be given a 5% advantage on the final evaluated price over those

proposers that do not provide a Certificate of Eligibility.

7. All proposers are prohibited from engaging in bid-shopping.

a. In the event bid-shopping is discovered, the proposer shall be

disqualified from the bidding process.

vi. Proposer Recommendations

1. MMcJV will make a determination of the proposer that offers the best

value to the Project based on the criteria identified in the Request for

Proposal.

2. MMcJV will notify StadCo of its intention to award a contract to the

proposer it has determined will provide the best value to the project.

MMcJV’s determination will be subject to the approval of StadCo, which

approval will not be unreasonably withheld and will be given (or not)

within seven days
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EXHIBIT C 

Form of Amendment Establishing Guaranteed Maximum Price 

AMENDMENT NO. 1 TO 
GUARANTEED MAXIMUM PRICE DESIGN-BUILD AGREEMENT 

Pursuant to Section 4.6 of the Guaranteed Maximum Price Design-Build Agreement (the 
“Agreement”) dated as of February 20, 2017, by and between LV Stadium Events Company, LLC 
(“StadCo”) and Mortenson-McCarthy Las Vegas Stadium, a Joint Venture (“Design-Builder”) (individually a 
“Party” and together the “Parties”), StadCo and Design-Builder desire to establish a GMP for the Work 
described in the Agreement and enter into this Amendment No. 1 to the Agreement (the “Amendment”). 
Therefore, StadCo and Design-Builder agree as follows: 

ARTICLE 1, GUARANTEED MAXIMUM PRICE 

A. Design-Builder’s GMP for the Work described in the Agreement (the “GMP”) is an amount equal 
to the Cost of the Work, Design-Builder’s Fee, and Design-Build Contingency, not to exceed ___ 
($_________). The following Attachments are a part of the Agreement as if each were physically 
incorporated therein: 

i. ATTACHMENT A: GMP Cost Itemization, dated _______.

ii. ATTACHMENT B: GMP Drawings, dated _________.

iii. ATTACHMENT C: GMP Specifications & Prose Statement, dated _____.

iv. ATTACHMENT D: Construction Schedule, dated ________.

v. ATTACHMENT E: GMP Clarifications.

vi. ATTACHMENT F: Responsibility Matrix.

ARTICLE 2, DATE OF SUBSTANTIAL COMPLETION 

A. The Guaranteed Substantial Completion Date is ______. The Project Schedule indicates that a 
Certificate of Occupancy will be received by _______.  

ARTICLE 3, MISCELLANEOUS 

A. The Parties acknowledge that the GMP is subject to the GMP Qualifications and Assumptions and 
that the GMP and the Contract Time will be adjusted, in accordance with Article 14, to the extent 
any of the events or circumstances noted in GMP Qualifications and Assumptions are triggered. 
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B. By execution of this Amendment, Design-Builder and StadCo acknowledge that, as of the date of 
this Amendment, both Parties are not aware of, and have not reserved, any Claims against the 
other Party. 

C. Capitalized words and phrases herein shall have the same meanings as are ascribed to such words 
in the Agreement.  

D. Any failure of Design-Builder to take the actions described and acknowledged in Section 2.9.16 of 
the Agreement will not relieve Design-Builder from responsibility for estimating the difficulty and 
cost of successfully performing its Work or for proceeding to successfully perform its Work without 
additional expense to StadCo. StadCo shall provide to Design-Builder all information in StadCo’s 
possession or control relating to the Site, including any geotechnical soils report and 
environmental reports. 

This Amendment is entered as of the ____ day of ________________,________. 

STADCO: 

LV STADIUM EVENTS COMPANY, LLC 

By: 
Name: 
Title: 

DESIGN-BUILDER: 

MORTENSON-MCCARTHY LAS VEGAS STADIUM, 
A JOINT VENTURE 

By: 
Name: 
Title: 
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EXHIBIT D 

Monthly Pay Application Schedule 



LV Raider Stadium
Monthly Draw Schedule

All Invoices Comments Pencil Draft Final Raiders Draw Pkg JLL Bank Raiders
Due to due to Review Pay App Approval sent to Submits Funds Cuts

Billing Month Draw # ICON MMcJV ICON, JV, JLL to ICON Needed JLL to Bank Draw Checks

November '17 4 11/27 12/1 12/4 12/8 12/13 12/14 12/21 12/29 1/1
December '17 5 12/22 12/29 1/3 1/8 1/12 1/15 1/22 1/30 2/1
January '18 6 1/25 2/2 2/6 2/9 2/13 2/14 2/21 2/28 3/1
February '18 7 2/26 3/2 3/6 3/9 3/14 3/15 3/22 3/30 4/2
March '18 8 3/23 3/30 4/3 4/9 4/12 4/13 4/20 4/30 5/1
April '18 9 4/25 4/27 5/1 5/7 5/10 5/14 5/21 5/30 6/1
May '18 10 5/25 6/1 6/5 6/8 6/13 6/13 6/21 6/29 7/2
June '18 11 6/25 6/28 7/2 7/9 7/11 7/12 7/23 7/30 8/1
July '18 12 7/25 7/27 7/31 8/7 8/9 8/13 8/21 8/29 9/3
August '18 13 8/24 8/31 9/4 9/7 9/12 9/13 9/21 9/28 10/1
September '18 14 9/25 9/28 10/2 10/8 10/10 10/12 10/22 10/30 11/1
October '18 15 10/25 11/2 11/6 11/9 11/13 11/14 11/21 11/30 12/3
November '18 16 11/26 11/30 12/4 12/7 12/11 12/12 12/19 12/28 1/1

Responsible
Required Documents Party

Funding Notice  Raiders
Sources/Uses Raiders
Payment Application MMcJV
Releases MMcJV/JLL/ICON
Summary of Costs Raiders/ICON
Disbursement Request Summary ICON

Print Date: 3/16/2018
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EXHIBIT E 

Design-Builder’s Key Personnel 

Name Firm Role 
John Wood MMJV Principal in Charge 

Paul Dudzinski MMJV Project Director 
Brian Fitzpatrick MMJV Construction Executive 

Adam Hardy MMJV Construction Executive 
Jason Hopper MMJV Director of Design Phase 
Dave Mansell MMJV Field Operation Manager 
Jason Brown MMJV General Superintendent 

Lynn Littlejohn MMJV Diversity Coordinator 
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EXHIBIT F 

Rate Schedule of Project Staff, Rates for Labor, and Equipment Rate Schedule 
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EXHIBIT G 

Insurance and Bond Requirements 

A. Insurance Requirements 

1.1 The Design-Builder shall purchase and maintain such insurance as will protect the Design-
Builder from any claims which may arise out of or result from the performance of the Work and/or Services 
hereunder, which insurance coverage shall be retroactive to the Effective Date of this Agreement.  All 
insurance coverage must be provided by insurance companies with a current A.M. Best Rating of at least 
A- VII.  The types of insurance and limits of liability of the Design-Builder’s insurance required herein shall 
meet or exceed the requirements stated below: 

• Workers’ Compensation and Employers’ Liability, the amount and scope of which shall be the 
following:  

Workers’ Compensation: Statutory Limits 
Employers’ Liability:  $1,000,000 Each Accident 

$1,000,000 Each Employee by Disease 
$1,000,000 Policy Limit by Disease 

Coverage must apply in the State(s) where Work and/or services are to be performed.  The 
policy shall also include coverage under the USL&H and/or Jones Act where such exposure 
exists listing the state in which Work and/or services are to be performed. Stop Gap coverage 
must be provided if Work and/or services are to be performed in a monopolistic state. The 
workers’ compensation and employers’ liability policy shall include coverage for sole 
proprietors, partners, executive/corporate officers or LLC members. 

• Commercial General Liability (Offsite only, including products liability coverage 
provided under a standard CG 00 01 04 13 policy for products manufactured, assembled 
or otherwise worked upon away from the Project’s Site), with coverage in the amounts 
set forth below:   

▪ $2,000,000 General Aggregate
▪ $2,000,000 Products/Completed Operations Aggregate
▪ $1,000,000 Personal Injury & Advertising Liability
▪ $1,000,000 Each Occurrence
▪ $  300,000 Damage to Rented Premises

Such insurance shall include the following: 

▪ Current ISO edition of CG 00 01 or its equivalent;
▪ The general aggregate limits apply per project and location;
▪ Claims-Made coverage is not acceptable;
▪ The personal injury contractual liability exclusion shall be deleted, or shall provide

coverage under CG 22 74; and
▪ Electronic Data Liability endorsement ISO CG 04 37 with coverage to the full limits

of the policy.
▪

The following exclusions/limitations or their equivalent(s) are prohibited: 

▪ Contractual Liability Limitation (CG 21 39);
▪ Amendment of Insured Contract Definition (CG 24 26);
▪ Limitation of Coverage to Designated Premises or Project (CG 21 44);
▪ Exclusion-Damage to Work Performed by Subcontractors on Your Behalf (CG 22

94 or CG 22 95);
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▪ Exclusion-Explosion, Collapse and Underground Property Damage Hazard (CG
21 42 or CG 21 43);

▪ Any Classification or Business Description limitation;
▪ Any Construction Defect Completed Operations exclusion;
▪ Any endorsement modifying the Employer’s Liability exclusion or deleting the

exception to it;
▪ Any “Insured vs. Insured” exclusion except Named Insured vs. Named Insured;
▪ Any Subsidence exclusion;
▪ Any exclusion of EIFS/DEFS;
▪ Any exclusion for punitive, exemplary or multiplied damages; and
▪ Any exclusion for unknown pre-existing injury, loss or damage.

• Business Automobile Liability, with coverage in the following amounts: 

▪ $1,000,000 Combined Single Limit each accident; or
▪ If Design-Builder’s Work includes Hazardous Materials Transporter services,

Design-Builder also shall obtain a (i) MCS-90 endorsement and (ii) Sudden and
Accidental Pollution endorsement with limits of liability of at least $1,000,000 for
each occurrence and $2,000,000 general aggregate.

Such insurance shall include: 

▪ Current ISO edition of CA 00 01 or its equivalent
▪ Arising out of any auto (Symbol 1), including owned, hired and non-owned autos.

• Umbrella/Excess Liability materially follow form excess of above required Commercial 
General Liability, Business Automobile Liability and Employers’ Liability with coverage in the 
following amounts: 

▪ $50,000,000  Each Occurrence Limit
▪ $50,000,000  Aggregate Limit

Such insurance shall include: 

▪ Drop-down coverage for reduction and/or exhaustion of underlying aggregate
limits.

▪ The same inception date as the policies to which it materially follows form.
▪ A duty to defend provision.

• Contractors Professional Liability which shall include coverage for all design and 
construction management services rendered by the Design-Builder (including vicarious liability 
of the Design-Builder arising out of the activities of their consultants, and their subcontractors).  
Coverage shall be on a claims made basis with a retroactive date no later than the first date of 
design services, with coverage to be continuously renewed and maintained through the 
applicable statute of repose:  

This insurance shall include the following coverages: 

▪ Errors and Omissions Liability
▪ Contractors Protective Indemnity
▪ Rectification Coverage

Coverage shall be in the following minimum amounts 

▪ $50,000,000 Each Claim
▪ $50,000,000 Aggregate
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Coverage shall apply to negligent acts, errors or omissions arising from the Design-Builder’s 
professional services that will be defined to include, at a minimum, architecture, engineering, 
surveying, and construction management.   

• Contractors Equipment Insurance including “all risk” coverage for any equipment, tools or 
machinery used for the Project, including flood and earthquake coverage. Design Builder shall 
also require its Subcontractors of every tier to procure and maintain the same coverage. 
Design Builder and its Subcontractors of every tier shall each be responsible for any loss or 
damage to its equipment, tools, machinery of any kind or its loss of use, regardless of cause.   

• Other Required Insurance Coverage where Exposure Exists. The following insurance shall 
be required by the Design-Builder and/or Subcontractors under terms and conditions consistent 
with Design-Builder’s standard subcontract provisions to the extent that such activities exist in 
the performance of Work under this Agreement.  

a. Watercraft Liability and Indemnity Insurance.
b. Aircraft Liability (including but not limited to the use of helicopters or unmanned aircraft).
c. Railroad Protective Liability.

1.2 The Design-Builder shall maintain its products/completed operations coverage under its
Commercial General, and Umbrella/Excess insurance policies as required by the terms of this Agreement 
until the expiration of any applicable statutes of repose including without limitation the applicable Law where 
the Work and/or services are performed.  In the event that there is no statute specifically applicable to the 
construction of improvements to real property, the coverages shall be maintained in full force and effect by 
the Design-Builder for a minimum of six (6) years from the Guaranteed Substantial Completion Date as 
defined in the Agreement. 

1.3 Insurance coverage provided by the Design-Builder shall not be limited to the liability 
assumed under the indemnification provisions of this Agreement. 

1.4 The Indemnitees in no way warrant that the minimum limits contained herein are sufficient 
to protect Design-Builder from liabilities that might arise out of the performance of the Work and/or services 
under this Agreement by the Design-Builder, its agents, representatives, employees, Subcontractors or 
Vendors and Design-Builder is free to purchase such additional insurance as may be determined 
necessary.   

1.5 The Indemnitees are all to be named as “Additional Insureds” for both ongoing and 
completed operations under all insurance policies maintained by Design-Builder hereunder, except 
Workers’ Compensation. As respects the Commercial General Liability and Umbrella/Excess Liability 
policies, the Additional Insured Endorsements shall be on ISO Form  CG 20 10 10/01 plus CG 20 37 10/01.  

1.6  With the exception of those policies of insurance being purchased by the Owner (including, 
but not limited to, general liability and excess liability through Owner Controlled Insurance Program, 
Contractors Pollution Liability Insurance and Builder’s Risk the Design-Builder’s insurance coverage shall 
be primary insurance with respect to the Indemnitees.  Any insurance or self-insurance maintained by the 
Indemnitees, other than those policies of insurance being purchased by the Owner (including, but not limited 
to, general liability and excess liability through an Owner Controlled Insurance Program, Contractors 
Pollution Liability Insurance, and Builder’s Risk),shall be in excess of the Design-Builder’s insurance and 
shall not contribute to it.  All applicable policies of insurance shall provide for such primary and non-
contributory coverage by endorsement and shall provide evidence of the same on all certificates of 
insurance. 

1.7  All policies of insurance maintained by Design-Builder shall include waivers of subrogation 
in favor of the Indemnitees, except professional liability.  All policies of insurance shall provide for such 
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waivers by endorsement or otherwise, and shall incorporate such waivers on all certificates of insurance, 
except professional liability.  

1.8  Upon execution of this Agreement and prior to commencing any Work and/or services, the 
Design-Builder shall furnish certificates of insurance along with the additional insured, primary and non-
contributory and waiver of subrogation endorsements evidencing the insurance required above.  The 
Design-Builder’s policies of insurance shall contain a provision that thirty (30) days prior written notice shall 
be given to StadCo in the event of cancellation or non-renewal of such insurance.  Upon execution of this 
Agreement and prior to commencing any Work and/or services, the certificates of insurance and additional 
insured, primary and non-contributory and waiver of subrogation endorsements shall be sent via e-mail and 
U.S. Mail to the following:   

LV Stadium Events Company, LLC 
6623 Las Vegas Blvd. South, Suite 380 
Las Vegas, NV 89119 
Att: Don Webb 
dwebb@lvstadiumcompany.com  

Willis of Minnesota, Inc. 
1600 Utica Avenue, Suite 600St.  
Louis Park, MN  55416 
Attn:  Scott Labat  
scott.labat@willistowerswatson.com 

CAA ICON 
6623 Las Vegas Blvd. South, Suite 380 
Las Vegas, NV 89119 
Attn.: Sam Bottoms 
Sam.bottoms@caaicon.com  

With copy to: 
CAA ICON 
5075 S. Syracuse St., Suite 700 
Denver, CO 80237 
Attn: Charlie Thornton 
Charlie.thornton@caaicon.com  

Failure of StadCo to demand such certificate or other evidence of full compliance with these 
insurance requirements or failure of StadCo to identify any deficiency from evidence that is provided shall 
not be construed as a waiver of the Design-Builder’s obligation to maintain such insurance.  

1.9 Should the Design-Builder fail to provide or maintain the insurance set forth in this 
Agreement, StadCo may at its sole discretion, declare the Design-Builder in material breach of this 
Agreement and withhold payment, or StadCo may elect to purchase such insurance so as to maintain the 
required coverage and deduct the premiums for such insurance from any payment due the Design-Builder; 
provided, however, that StadCo’s failure to do so and/or failure to maintain such coverage shall not in any 
manner affect, reduce, or limit StadCo’s ability to recover from Design-Builder for any loss, costs, damages, 
expenses, or other actions for Design-Builder’s failure to comply with the insurance requirements contained 
herein. 

1.10 Commencement of Work and/or services without provision of the required certificate of 
insurance, evidence of insurance and/or required endorsements, or without compliance with any other 
provision of this Agreement, shall not constitute a waiver by StadCo of any rights. StadCo has the right, but 
not the obligation, of prohibiting the Design-Builder or any Subcontractor/ Vendor from performing any Work 
and/or services until such certificate of insurance, evidence of insurance and/or required endorsements are 
received and approved by StadCo. 

mailto:dwebb@lvstadiumcompany.com
mailto:scott.labat@willistowerswatson.com
mailto:Sam.bottoms@caaicon.com
mailto:Charlie.thornton@caaicon.com
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1.11 The Design-Builder is responsible for assuring that all Subcontractors and Vendors 
provide  Commercial General Liability, Business Automobile Liability, and Workers’ Compensation 
including Employers Liability coverage equal to the Design-Builder’s required coverage terms and 
conditions as required in  Design-Builder’s Standard Subcontract Terms and Conditions.  The 
Design-Builder’s Subcontractors and Vendors shall maintain total combined limits of Commercial 
General and Umbrella/Excess liability limits of at least those required by the subcontract agreement 
with Design Builder.  Design Builder is also responsible for assuring that all Subcontractors and 
Vendors insurance policies required in this Section 1.11 of this Exhibit comply with the additional 
insured, primary and non-contributory and waiver of subrogation provisions shown in this Exhibit. 
If requested by Stadco, Design-Builder shall provide StadCo with certificates of insurance and 
additional insured, primary and non-contributory and waiver of subrogation endorsements for the 
insurance required in this Section of this Exhibit for all of its Subcontractors and Vendors 
performing Work and/or services in connection with this Agreement.  

1.12 Subsequent to the assignment of the AOR agreement to Design-Builder, Design-Builder 
shall ensure all insurance required under the AOR agreement remains in full force and effect. 

B. Bond Requirements 

2.1 If required by StadCo for this Project pursuant to Section 13.2 of the Agreement, the Bond 
referenced in Section 13.2 of the Agreement shall be issued by a surety company acceptable to StadCo, 
as security for the proper and complete fulfillment of Design-Builder’s obligations hereunder, in an amount 
to be mutually agreed to by StadCo and Design-Builder.  It is understood that delivery of the Bond shall not 
be required until the GMP is accepted, the Project is funded, and a notice to proceed is issued to Design-
Builder such that the obligations of the sureties do not begin until after construction starts and those 
obligations are limited to the construction timeframe.  The Bond shall be in a form reasonably acceptable 
to StadCo.  The minimum requirement for approval of a surety shall be that the surety is listed by the United 
States Treasury Department as acceptable for bonding Federal projects and that the amount of the Bond 
is within the limit set by the Treasury Department as the net limit on any single risk.  There shall be no 
affiliation between Design-Builder and the bonding agent or agency unless, after full disclosure to StadCo 
of all facts StadCo deems relevant, StadCo consents to such affiliation.  If the Contract Sum is increased 
by a duly executed Change Order, then the face amount of the Bond shall also increase and StadCo shall 
pay the premium cost charged due to such increase.  

C. StadCo Insurance 

3.1 Builder's Risk Insurance. StadCo shall purchase and maintain, at its own expense, 
builder's risk insurance for the Work at the Project. Such insurance shall be maintained through Substantial 
Completion (at which time permanent property insurance will be in full force and effect). The insurance shall 
be in the amount of the total value for the entire Work at the Project and shall be written on a repair or 
replacement cost basis. This insurance shall include the respective interests of StadCo, Design-Builder and 
Subcontractors of every tier in the Work until Substantial Completion. Design-Builder and Subcontractors 
of every tier shall be Additional Insureds under the builder's risk insurance, but then only as their respective 
interests may appear. 

The builder's risk insurance shall be on an "all-risk" form and shall include insurance against the 
perils of fire (with extended coverage) and physical loss or damage including, without duplication of 
coverage, theft, vandalism, malicious mischief, terrorism (as provided under TRIA), rigging and hoisting, 
collapse, earthquake, flood, windstorm, falsework, testing and startup, named storm, temporary buildings, 
debris removal including demolition expenses, increased cost of repair occasioned by enforcement of any 
applicable law or ordinance, and shall cover reasonable compensation for Architect's and Design-Builder's 
services and expenses required as a result of such insured loss, subject to sublimits stated in the builder’s 
risk insurance. The builder's risk insurance shall cover portions of the Work at temporary offsite storage 
locations, and also portions of the Work in transit (only in U.S.), subject to sublimits stated in the builder's 
risk insurance.  
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Partial occupancy or use shall not commence until the insurance company or companies providing 
the builder’s risk insurance have consented to such partial occupancy or use by endorsement or otherwise.  
StadCo and Design-Builder shall take reasonable steps to obtain consent of the insurance company or 
companies, and shall, without mutual written consent, take no action with respect to partial occupancy or 
use that would cause cancellation, lapse or reduction in insurance. 

The builder's risk insurance shall have a deductible of $100,000 Physical loss of or damage to 
Covered Property. 

For any builder’s risk loss that is covered by the builder's risk insurance provided by StadCo, it shall 
be the responsibility of Design-Builder, or any contractor, subcontractor or vendor which caused the 
builder’s risk loss to pay the applicable deductible(s) (the “Builder’s Risk Deductible”). The Builder’s Risk 
Deductible amount shall be the actual costs associated with the covered loss or $25,000 per occurrence 
(whichever is less). Design-Builder shall recover the Builder’s Risk Deductible from the party responsible 
for the event triggering the builder’s risk loss. If the Builder’s Risk Deductible is recovered by Design-Builder 
then the Builder’s Risk Deductible shall be paid to StadCo within ten (10) days after receipt of the Builder’s 
Risk Deductible. In the event Design-Builder cannot recover the Builder’s Risk Deductible from the party 
who bears responsibility for the event triggering the builder’s risk loss then the Builder’s Risk Deductible 
shall be a Cost of Work pursuant to the terms of the Agreement. 

A loss insured under the builder's risk insurance shall be adjusted by the Builder’s Risk Insurer’s 
designated adjuster and made payable to StadCo for the insureds, as their interests may appear, subject 
to requirements of any applicable mortgagee clause. Upon receipt of insurance proceeds from Builders’ 
Risk carrier, StadCo shall pay Design-Builder their just shares of insurance proceeds within ten (10) 
calendar days. The Design-Builder shall pay Subcontractors their just shares of insurance proceeds 
received by the Design-Builder, and by appropriate agreements, written where legally required for validity, 
shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

Upon request, StadCo shall provide Design-Builder and Subcontractors with a Certificate of 
Insurance and/or a copy of each builder's risk policy for the Project. 

If during the Project construction period StadCo insures properties, real or personal or both, at or 
adjacent to the Site by property insurance, or if after final payment property insurance is to be provided on 
the completed Work, StadCo shall waive all rights in accordance with the terms of the waiver set forth below 
for damages caused by fire or other causes of loss covered by this property insurance. All policies shall 
provide this waiver of subrogation by endorsement or otherwise. 

Design-Builder and Subcontractors shall conduct their own independent analysis and evaluation of 
the builder's risk insurance. StadCo makes no representations, warranties or guarantees regarding the 
adequacy of the builder's risk insurance. 

StadCo and Design-Builder waive all rights against (1) each other, each third party beneficiary and 
Indemnitee established pursuant to this Agreement, and any of their subcontractors, sub-subcontractors, 
agents and employees, each of the others, and (2) the Lead Design Architect, the Architect of Record, and 
any of their respective consultants, separate contractors, subcontractors, sub-subcontractors, agents and 
employees, if any, for damages caused by fire or other causes of loss to the extent covered by property 
insurance obtained pursuant to this Section or other property insurance applicable to the Work, except such 
rights as they have to proceeds of such insurance. StadCo or Design-Builder, as appropriate, shall require 
of the Lead Design Architect and the Architect of Record, by appropriate agreements, written where legally 
required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall 
provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be 
effective as to a person or entity even though that person or entity would otherwise have a duty of 
indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and 
whether or not the person or entity had an insurable interest in the property damaged. 
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3.2 Project Contractors Pollution Liability Insurance. StadCo shall purchase and maintain, 
at its own expense, and maintain so long as Work is performed on the Project, a Contractors Pollution 
Liability Insurance Policy for the Project (“Project Contractors Pollution Liability Insurance”) written on 
an occurrence basis with limits of $25,000,000 per pollution condition and $25,000,000 aggregate for all 
pollution conditions subject to a deductible amount of $100,000 per pollution condition. Defense Expenses 
shall erode limits of liability and any applicable deductible. Contractors and subcontractors of any tier shall 
be additional named insureds to the extent there is a written and executed contract. Completed operations 
coverage shall be provided for 10 years after the Guaranteed Substantial Completion Date.  

StadCo shall be responsible for any deductible owed under the Project Pollution Liability Insurance. 

Upon request, StadCo shall provide Design-Builder and Subcontractors with a Certificate of 
Insurance and/or a copy of the Project Contractors Pollution Liability Insurance policy. 

Design-Builder and Subcontractors shall conduct their own independent analysis and evaluation of 
the Project Contractors Pollution Liability Insurance. StadCo makes no representations, warranties or 
guarantees regarding the adequacy of the Project Contractors Pollution Liability Insurance. 

3.3. OCIP. StadCo has elected to implement an Owner Controlled Insurance Program (OCIP) 
on the Project to include General Liability and Excess/Umbrella Liability coverage.  StadCo will be 
responsible for any deductibles owed under the OCIP.  Design-Builder agrees to be bound to the terms of 
the OCIP Manual, and further agrees to bind its Subcontractors to the same.  A copy of the OCIP Manual 
is included as Exhibit H. 

3.4 Earthquake Coverage. Effective on or about Substantial Completion of the Project, 
StadCo shall procure and keep in effect, or continuously renew, through the applicable Statute of Repose 
(the “Earthquake Coverage Period”), property insurance on an “all-risk”, "special form causes of loss" or 
equivalent policy form, insuring the completed Project and of all StadCo’s office furniture, trade fixtures, 
office equipment and all other items of StadCo's property on the premises, with loss or damage payable to 
StadCo as named insured, or other parties as their interest may appear (the "Property Insurance").  Said 
policy, or said policy in combination with excess earthquake policies, shall also provide coverage for the 
peril of an earthquake and any ensuing peril due to the peril of an earthquake including a repair or replace 
valuation clause and with limits of no less than $200,000,000 per occurrence and annual aggregate (the 
"Earthquake Coverage"). 

During the Earthquake Coverage Period, StadCo hereby waives all claims against Design-Builder 
(and the respective individual partners, M. A. Mortenson Company, and McCarthy Building Companies, 
Inc.), and any of their subcontractors and consultants, agents and employees to the extent any loss is paid 
by the Earthquake Coverage , including any associated earthquake deductibles or self-insured retentions 
(if any) (the “StadCo Earthquake Waiver”). Further, the Property Insurance policy, and any excess 
earthquake policies if applicable, shall contain either a provision, or endorsement stating in effect that the 
insurer(s) will not acquire any rights of recovery against other parties that StadCo, as named insured, has 
expressly waived, or waived in writing, prior to a loss (the “Waiver of Subrogation”).  

Within 15 days following Substantial Completion, and annually thereafter during the Earthquake 
Coverage Period, StadCo shall deliver to Design-Builder a certificate of insurance evidencing that the 
Property Insurance is in place and includes the Waiver of Subrogation. 
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EXHIBIT H 

OCIP Manual 
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1. Introduction 

 
This OCIP Project Insurance Manual (the “Insurance Manual”) describes the insurance 
requirements for the Project.  LV Stadium Events Company, LLC (“Owner”) intends to 
procure and maintain certain insurance coverages on behalf of certain project participants.  
These coverages will include Builders Risk, Contractors Pollution Liability, and an Owner 
Controlled Insurance Program (“OCIP”) providing General Liability and Excess Liability 
(collectively the “Project Insurance Program”).  
 
The OCIP will provide General Liability and Excess Liability insurance for the Design Builder, 
Contractors and Subcontractors of every tier (each a “Contractor” and collectively 
“Contractors”) working on the Project who are enrolled in the OCIP.  Participation will be 
mandatory, except for those identified as Excluded Parties, BUT IT IS NOT AUTOMATIC.  
Each Eligible Contractor will be required to follow the enrollment procedures as described 
herein.   
 
In consideration of the OCIP provided by the Owner, each Eligible Contractor shall submit its 
bid, pricing and any subsequent change orders excluding its General Liability and Umbrella 
Liability insurance costs (Bid Net Program).  
 
All terms and conditions of this Insurance Manual, including but not limited to Contractor’s 
rights and responsibilities as stated herein, are incorporated by reference into Contractor’s 
Contract, as defined in section 3 Definitions. You are required to bind all your lower tiered 
subcontractors to the terms, conditions and requirements of this manual. 
 
Any questions regarding the particulars of this Insurance Manual can be discussed at pre-bid 
and pre-award meetings, or by contacting the OCIP Program Manager (see directory).  
 
This Insurance Manual does not, and is not intended to, provide coverage interpretations or 
complete information about coverages.  The terms and conditions of the respective insurance 
policies will govern how coverage is applied. 
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2. Directory 
 
Owner 
 
LV Stadium Events Company, LLC 
 

 
 
 
 

  
OCIP Administrator 
 
Willis Towers Watson 
Willis of Minnesota, Inc. 
1600 Utica Avenue South 
Suite 600 
Minneapolis, MN 55416 

 
 
Scott Labat 
Sr. Vice President, Client Advocate 
Willis Towers Watson 
 
Direct: 763-302-7166 
Mobile: 612-325-1272 
Email: scott.labat@willistowerswatson.com 
 

  
OCIP Program Manager  

Denise Wishcop 
Vice President, Sr. Client Service Specialist 
Willis Towers Watson 
 
Direct:  763-302-7101 
Mobile:  612-417-0888 
Email: denise.wishcop@willistowerswatson.com 

  
OCIP Administration  

Wrap-up Data Center 
Dallas, TX 
Email: wrapup.dallas@willistowerswatson.com 
 
 

  
OCIP Claims Manager Marty Berger 

Claim Advocate 
Direct: 763-302-7154 
Mobile: 612-812-9474 
Email: marty.berger@willistowerswatson.com 

  
  

mailto:scott.labat@willistowerswatson.com
mailto:denise.wishcop@willistowerswatson.com
mailto:wrapup.dallas@willistowerswatson.com
mailto:marty.berger@willistowerswatson.com
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3. Definitions 

Bid Net Program:  Contractor’s original scope of work and subsequent change orders will be 
bid excluding any General Liability and Excess Liability insurance costs.  
 
Contract: The written agreement between one or more of the Owner, Design Builder, 
Contractors, Subcontractors and their Subcontractors of every tier.  
 
Owner: LV Stadium Events Company, LLC. 
 
Design Builder:  Mortenson-McCarthy Las Vegas Stadium, a Joint Venture, comprised of M.A. 
Mortenson Company, Inc., a Minnesota Corporation, and McCarthy Building Companies, Inc., a 
Missouri Corporation. 
 
Contractor: Any individual, firm, or corporation undertaking construction or other services under 
a Contract with the Owner or Design Builder to furnish labor, services, materials and/or 
equipment, and/or perform operations at the Project sites.  Subcontractor is also a Contractor. 
 
Subcontractor:  Any individual, firm, or corporation undertaking construction or other services 
under a Contract with the Owner, Design Builder or Contractor (or their Subcontractors) to 
furnish labor, services, materials and/or equipment, and/or perform operations at the Project 
sites. 
 
Enrolled Contractor(s): The Design Builder, Contractors or Subcontractors of any tier who 
have been awarded work and meet the requirements to become enrolled in the OCIP as 
evidenced by an OCIP certificate of insurance issued by the OCIP Program Manager.   
 
Eligible Contractors:  Contractors and Subcontractors of all tiers performing labor or services 
at the project site are eligible to be enrolled in the OCIP. Suppliers and vendors that perform or 
subcontract installation, temporary labor services, employee leasing companies providing direct 
labor, joint ventures and all joint venture partners are considered Eligible Contractors.  The 
Owner may, at its discretion, include a Contractor who otherwise, by definition, would be an 
Excluded Party. 
 
Excluded / Ineligible Parties: Contractors or companies excluded from the OCIP: 

• Vendors, suppliers (who do not perform or subcontract installation at the Project Site), 
material dealers, manufacturing representatives, equipment and rental companies who 
perform equipment maintenance (does not apply to those who provide operators); 

• Contract haulers or truckers (or others who merely transport, pick up, deliver or carry 
materials, personnel, parts or equipment or any other items or persons to or from the 
project site); 

• Mobile crane owners and/or operators whose sole scope of work involves the lifting or 
placement of materials or equipment for other contractors; 
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• Asbestos abatement or other hazardous materials remediation; 
• Architects, engineers, surveyors, soil testing contractors and their consultants; 
• Contractors whose sole scope of work includes Exterior Insulation and Finish Systems; 
• Contractors whose sole scope of work includes guard services, janitorial services and 

food services;  
• Contractors providing temporary services; and 
• The Owner may at its discretion exclude others from the OCIP, provided that prompt 

notice is given to Contractor or Subcontractor. 
 
Project Site: Las Vegas Stadium Project, Las Vegas, NV 
The Project Site defined in the contract documents, and any scheduled offsite location or 
structure if dedicated to the Project and approved by the Owner. Includes, but not limited to, lay 
down areas, parking lots, trailers, mock up and staging areas, model units, Project Site offices 
and any operations necessary and incidental to the designated project. This will not include the 
Enrolled Contractors’ regularly established workplace, plant, factory, office, shop, warehouse, or 
permanent yard.    
 
Offsite: Premises other than the Project Site. 
 
Onsite: See Project Site definition. 
 
Project:  Las Vegas Stadium – Las Vegas, NV 
 
Project Managers: The individuals assigned by the Design Builder with overall Project 
responsibility. 
 
OCIP: Owner Controlled Insurance Program. A program under which General Liability and 
Excess Liability Insurance is procured by the Owner for all Eligible Enrolled Contractors of every 
tier while performing operations at the Project Sites. 
 
OCIP Administrator: Willis Towers Watson – Willis of Minnesota, Inc. 
 
OCIP Program Manager:  The individual who is responsible for the day-to-day administration of 
the OCIP and the OCIP enrollments. 
 
OCIP Administration:  Responsible for project certificate issuance and enrollment reporting 
 

  



 7 

4. General Provisions

All Enrolled Parties are required to reasonably cooperate with the Owner, the OCIP 
Administrator, and the OCIP insurance carrier(s) in all aspects of the OCIP operation and 
administration.  Enrolled Parties’ responsibilities include, but are not limited to: 

1. Mandatory Compliance
OCIP participation is mandatory, except for those identified as Excluded Parties.  OCIP
contract provisions and requirements must be included in all subcontracts.

2. Meeting Attendance
At the request of the Owner or the Design Builder, Contractors and their Subcontractors
shall attend any meetings held to explain and discuss the Project Insurance Program.

3. Insurance Manual Incorporated into Bid Specifications and Contract
This Insurance Manual will be a part of the bid specifications and bidders are expected to
be familiar with the requirements prior to submitting their bid.  In addition, this Insurance
Manual will be incorporated by reference into the successful bidders awarding Contract
and accordingly, all provisions require mandatory compliance. Each Subcontractor must be
provided with a copy of this Insurance Manual.

4. Commencement of Work
Contractors or Subcontractors shall not commence work at the Project Sites until:
a) If enrolled under the OCIP, having received an OCIP certificate of insurance issued by

the OCIP Program Manager, and providing evidence of offsite GL/Excess coverage
and other coverage as required in this Insurance Manual and elsewhere in their
Contract.

b) If excluded under the OCIP, having provided a certificate of insurance as evidence of
coverage as required in this Insurance Manual and elsewhere in their Contract.

c) They have met all the other insurance requirements of this Insurance Manual and in
their respective Contracts.

5. Additional Contractor Responsibilities
In addition the Design Builder, Contractor and Subcontractor are responsible to comply
with all of the following requirements:
• Enforcing the Bid Net process for  enrollment of all Subcontractors, except for those

identified as Excluded / Ineligible parties, as participation by Eligible Contractors is
mandatory;

• Notifying the OCIP Administrator of all subcontracts awarded by submitting the Notice
of Contract Award, included in this Insurance Manual.

• Complying with insurance requirements in contract and Section 9, Insurance Claims
Procedures;
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• Each Contractor shall submit its bid, pricing and any subsequent change orders 

excluding its General Liability and Umbrella Liability insurance costs (Bid Net 
Program).  
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5. Insurance Provided by the Owner

The Owner will procure and maintain the insurance described in this section at its own expense. 
The limits of liability purchased apply collectively to all Insureds.  Enrolled Parties shall refer to 
the actual policies for details concerning coverages, exclusions and limitations. Owner makes 
no representations, warranties, or guarantees regarding the adequacy of the OCIP.  Each 
Enrolled Party shall conduct its own independent analysis and evaluation of the OCIP 
coverages.  Policies are available for review upon request to the OCIP Administrator. 

While the OCIP provides uniform coverages and reasonable limits for work performed at the 
Project Site, the OCIP is not intended to meet all the insurance needs of the Enrolled Parties. 
Eligible Parties shall discuss the OCIP with its insurance agent/broker or consultant to ensure 
that proper coverages are maintained.  Eligible Parties shall notify their agent/broker or 
consultant that the work performed on-site will be insured under the OCIP once enrolled. This 
notification is to inform the Enrolled Parties’ standard insurance company(ies) that the insurance 
coverages provided under the OCIP are primary and non-contributory on the Project Site. 

Summaries of the insurance coverages and terms that are provided by the Owner are as 
follows: 

1. Commercial General Liability (“CGL”) and Excess Liability Insurance
Owner Controlled Insurance Program (OCIP) providing General Liability and Excess
Liability insurance for the Owner, Design Builder, Contractors, and Subcontractors of
every tier working on the Project at the Project Site who are either specifically named
on the policies or are enrolled in the OCIP.  The Owner will maintain the OCIP until final
completion, but in no event beyond the expiration date of the policies as noted on the
project certificates of insurance.  A single policy will be issued for all Enrolled
Contractors naming all Enrolled Contractors as Additional Named Insureds. Coverage
provided is primary and non-contributory with respect to any other insurance carried by
Enrolled Contractor. As defined in the policy, Products/Completed Operations coverage
is extended through the Statute of Repose, or ten (10) years, whichever is less, of
where the Project is located. In addition, this program includes an extended
warranty/repair work provision which extends operations coverage through the Statute
of Repose, or ten (10) years, whichever is less, of where the Project is located in the
event an Enrolled Contractor returns to the project site to perform warranty or repair
work as defined by the OCIP policy.
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a. Commercial General Liability (CGL) 
Limits of Liability: (to be shared by all insureds) 

  $2,000,000 Each Occurrence 
  $4,000,000 General Aggregate 
  $4,000,000 Products/Completed Operations Aggregate*  
  $2,000,000 Personal Injury and Advertising Liability 
  $100,000 Each Loss – Fire Damage Liability 
  Excluded Each Loss – Medical Payments 
* The Products/Completed Operations Aggregate is a single limit for the entire policy term 
inclusive of the extension period. 

• Coverage for off-site operations is excluded unless locations are scheduled and 
approved by the owner and OCIP Insurance carriers. 

• Defense costs are outside of the policy limits. 

• Primary and non-contributing insurance 

• Waiver of Subrogation 

• Policy provides Completed Operations Extension coverage through the applicable 
Statute of Repose or 10 (ten) years, whichever is less, per policy terms and 
conditions. 

• The OCIP provides coverage for general liability claims which result from repair 
work to correct, replace or repair work that was completed during the policy period 
for the period of time allowed by the applicable statue of repose as provided by the 
controlling law of the jurisdiction where it is located and expires. 

A single CGL policy will be issued and will include all Enrolled Contractors as Named 
Insureds and is available for review upon written request to the OCIP Administrator. 
 

b. Excess Liability Insurance  
Excess Liability insurance (above the CGL insurance) will be provided with limits of 
$200 million each occurrence and in the aggregate.  The limits are excess of the 
primary limits described in Item a. above.  These limits will be shared by all insureds. 
 
• Excess Follow-Form primary Commercial General Liability per policy terms and 

conditions of the primary OCIP CGL policy only. 

• Policy provides Completed Operations Extension coverage through the applicable 
Statute of Repose or 10 (ten) years, whichever is less, per policy terms and 
conditions. 
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A single lead excess and layered Excess Liability policy will be issued and will include all 
Enrolled Contractors as Named Insureds and is available for review upon written request to 
the OCIP Administrator. 

2. OCIP Cancellation, Termination or Modification
Notwithstanding any other provision in this Insurance Manual, it is the Owner’s intent to
keep the OCIP in force throughout the term of the Project.  However, the Owner
reserves the right to cancel, terminate, modify the OCIP, or terminate the enrollment of
any Enrolled Contractor.  To exercise this option, the Owner would provide 90 days
advance, written notice to the Design Builder and each Enrolled Contractor.

Enrolled Contractors would be required to effect replacement insurance coverage,
equivalent to what is currently required for Offsite and Excluded Parties, or consistent
with other contractual obligations.  The reimbursement for the cost of such replacement
insurance would be calculated on a pro-rata portion of the remaining contract value as
a change order to the Owner.  Written evidence of such replacement insurance must be
provided to the Owner prior to the actual cancellation or termination date of the OCIP.

3. Builder’s Risk
Builder’s Risk insurance provides “all risk” coverage on the buildings, structure or work,
and property of the Owner in the care, custody and control of a Contractor. Coverage is
provided for the Owner, Design Builder, Contractors, Subcontractors of every tier,
tenants at the project site, architects and engineers, all as required by any contract or
subcontract and including any other entity as required by the named insured and then
only as to their respective financial interest in the covered property are included as
additional insureds under this policy as respects to manufacturers and suppliers their
interest is limited to their respective financial interest in the covered property at the
project site only.

The policy will cover structures and materials during the course of construction that are
part of the Project. Coverage is also provided for materials while in domestic transit, or
while stored temporarily away from the Project site, subject to policy sub-limits. Any
domestic transit or offsite storage expected to exceed the applicable sub-limits requires
prior notice to the OCIP Program Manager, who will request coverage approval from
the carriers.

Owner and Contractors, Subcontractors of every tier and any party who is a named or 
additional insured waive all rights against each other for damages caused by fire or 
other perils to the extent covered by the Builder’s Risk insurance or by any other 
property insurance applicable to the work.   

CAUTION: There will be no coverage under this policy for International shipments. If needed, 
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the Owner will purchase this Ocean Cargo coverage separately after detailed information is 
provided to the OCIP Program Manager by the Design Builder or Subcontractors within a 60 
day time period prior to these shipments. 

 
4. Contractors Pollution Liability 

Contractors Pollution Liability insurance for the Owner, Design Builder, Contractors, 
and Subcontractors for the duration of this contract for onsite activities and 10 years 
completed operations. The policy will be written with a limit of at least $25,000,000 per 
claim and in the aggregate.   
 

5. Certificates of Insurance  
The OCIP Program Manager will issue OCIP certificates of insurance to the Design 
Builder and each Enrolled Contractor to evidence coverage provided by the OCIP and 
the Owner. 
 

6. Project Insurance Program Policies 
The summary of coverages contained in this Insurance Manual is prepared for the 
convenience of those involved in the Project and should not be construed in any way as 
an exact and binding analysis of coverage.  In case of any claim or question with 
respect to coverage, the original policies will prevail as the sole binding documents. 
Specimen CGL and Excess Liability policies are available upon written request. 

 
7. Project Insurance Program Premiums 

The Owner will be responsible for the payment of the project insurance program 
premiums.  All return insurance premiums, insurance dividends, or monies due or to 
become due in connection with the project insurance program would be to the benefit of 
(or be the responsibility of) the Owner and are hereby assigned to the Owner. 

 
8. Waiver of Subrogation 

Project participants covered under the project insurance program hereby waive all 
rights of recovery against one another for their on-site activities only. 
 

9. Other Insurance Needed As Determined by Contractors 
The project insurance program including the OCIP, as previously outlined, is intended 
to afford broad coverage and relatively high limits of liability, but will not provide all the 
insurance needed.  Contractors should have their insurance agent, broker or consultant 
review the coverages and limits outlined herein and in your contract for adequacy 
against your existing program.   
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10. Coverages Not Part of OCIP or provided by the Owner
Contractors and Subcontractors acknowledge that any loss not covered by Commercial
General Liability and Excess shown above is the responsibility of the Contractors and
Subcontractors including but not limited to the following:

• Workers’ Compensation/Employer’s Liability
• Automobile Liability
• Automobile Physical Damage
• Property coverage, including but not limited to Contractors’ Equipment, rented,

leased or borrowed Equipment, Tools, or Personal Property 
• General Liability/Excess Liability for Off-Site Activities
• Employment Practices Liability
• Professional Liability/Errors and Omissions
• Jones Act Coverage (Crew Members) if applicable
• Protection and Indemnity (Operations of Vessels) if applicable
• Marine Liability if applicable
• Aircraft including Unmanned Aircraft/Drones
• Surety Bonds
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6. Insurance Provided by Design Builder, Contractors and
Subcontractors of every tier

All Contractors, whether enrolled or excluded, are required to maintain as a reimbursable cost of 
the work and for the duration of their Contract, insurance limits and requirements pursuant to 
each Enrolled or Excluded Parties’ Contract.   

Prior to coming on the Project Site, Contractor must provide a certificate of insurance evidencing 
all requirements to the appropriate party. The limits shown in the Contract are minimum limits 
and are not intended to limit the Contractors’ liability.  

1. Self-Insured Retentions
The funding of deductibles and self-insured retentions for any required insurance maintained
by Contractor shall be the sole responsibility of Contractor, including any deductibles or self-
insured retentions applicable to claims involving the additional insureds.

2. Certificate of Insurance
Prior to commencing any work at the Project Site and annually thereafter for so long as
insurance is required to remain in effect, the Design Builder and all Eligible Contractors and
Subcontractors of every tier must provide the Owner and OCIP Program Manager with a
Certificate of Insurance confirming that all the requirements in this Insurance Manual have
been met.   Failure of any party to provide such certificates of insurance will not be relief
from the responsibility to carry and maintain such insurance.  Upon request, a Contractor
shall submit to the Owner copies of the provisions in its insurance policies complying with the
requirements in this exhibit.

3. Wrap up Exclusion
If any party’s insurance includes an exclusion tied to Owner Controlled Insurance Programs
(a.k.a.”Wrap-ups” or “CIPs”) or other project-specific insurance, it may apply only to the
extent of coverage available to that party under the OCIP or other Contractor-provided
insurance.  Such exclusion may not be broader than what the OCIP or such other
Contractor-provided insurance actually covers.

4. Indemnity Obligations
The insurance coverages maintained by Contractor shall not limit any of the Contractor’s
indemnity obligations or other liabilities under the Contract Documents.
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Certificate of Insurance must include the following: 

Additional Insureds / Primary and Non-Contributory 
Project:  LV Stadium Events Company, LLC, Stadium Authority, ICON Venue Group, LLC, Clark 
County Stadium Authority, the Team, each Lender and their respective members, officers, 
directors, trustees, shareholders, public officials, members, partners, agents, employees, 
successors and assigns, and all others as required by contract; shall be included as additional 
insureds on the CGL, Automobile Liability, Pollution Liability, and Umbrella/Excess Liability 
policies, with respect to liabilities arising out of both the ongoing and completed operations of 
Contractor relative to offsite coverages and exposures.  For CGL and Umbrella / Excess 
Liability, such additional insured coverage shall be subject to the terms of ISO additional insured 
endorsement forms CG 20 10  (ongoing operations) and form CG 20 37  (products-completed 
operations), or substitute form(s) providing equivalent coverage as required by contract. 
Additional insured coverage shall be primary and non-contributing with respect to any insurance 
or self-insurance maintained by the additional insureds. 

Notice of Cancellation:  
All required policies shall be endorsed to provide that notice of cancellation shall be given to 
Owner by insurance agent/broker or carrier; or if unavailable, Contractors must provide Owner 
with thirty (30) days advance written notice of cancellation or non-renewal ten (10) days in the 
event of cancellation for non-payment of premium. 

Waiver of Subrogation 
All required insurance except Professional Liability, shall include a waiver of subrogation in favor 
of the Owner, Design Builder, and any applicable lenders, or other parties as required and their 
respective affiliates, officers, directors and employees. The required insurance shall support and 
not prohibit the foregoing waiver.  Any deductibles or self-insured retentions shall be borne by 
the respective Contractor at its sole expense, without reimbursement by Owner, and shall be 
treated as “insurance” for purposes of the waiver in this Section. 

Certificate Holder is: 

LV Stadium Events Company, LLC 
c/o Willis of Minnesota, Inc. 
OCIP Administrator 
1600 Utica Avenue South, Suite 600 
Minneapolis, MN  55416 



Las Vegas Stadium 
OCIP Project Insurance Manual 

 16   Dated 11/10/2017 

7. Enrolling in the OCIP

Enrollment Procedures: 

What Forms are required? 

Complete the following forms within the time frames specified below: 
o OCIP Enrollment Form- Prior to starting work on Project Site for original contract, to

identify cost of additional contract(s), or as determined by the Owner.

How Do I Complete the OCIP Enrollment form? 

Enrollment into the OCIP program is mandatory but NOT automatic.  Access to the Project Site 
will not be granted until enrollment is completed.  Unenrolled/Excluded Party or Parties do not 
have any insurance coverage under the OCIP.  

• Each Eligible Party working at the Project Site shall complete the Enrollment Form.

• If an Enrolled Party is awarded more than one Agreement on the Project, the Enrolled
Party is required to complete a separate Enrollment Form for each Agreement.

• Eligible, Enrolled and Excluded Parties shall also provide certificate(s) of insurance
and endorsements as required in each Contractors’ or Subcontractors’ Agreement.
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8. OCIP Forms 

• Notice of Contract Award – Request for Insurance 

• Sample Certificate of Insurance 

 



 18   Dated 11/10/2017 

Las Vegas Stadium Project 
Notice of Contract Award and Request for Insurance 

 Initial Enrollment   Additional Contract 

Enrolled Contractor Information 
Contractor Legal Name: Individual: Partnership: Corp: J/V: 

Legal Address: TIN#: 
City: St: Zip Code: 
Site Contact: Site Address: 
Phone: ( ) - Cell: ( ) - Fax: ( ) - Email: 

Office Contact: Phone: ( ) - Fax: ( ) - Email: 

Insurance Contact: Phone: ( ) - Fax: ( ) - Email: 

Are you using a Leasing Company?   YES 
NO    

If yes Leasing Company Name: 

Are you a Leasing Company?   YES  NO  

Contract Information 
Type of Work:  Contract #: Contract Value: $ 

Project Description: Off-site Work within scope of 
contract: 

 YES  NO   

Awarding Contractor: Prime Contractor: 

Award Date:  Est. Start Date: Est. Completion Date: Self-Performed: % 

Subcontracted  %  Est. # of Subcontractors: 

Agreement 

It is each Enrolled Contractors responsibility to notify its own insurance carrier that work to be performed at the Project Site, under 
this contract will be covered by the OCIP subject to policy terms and conditions, on a primary and non-contributory basis.   

Any and all returns of premiums, dividends, discounts or other adjustments to any OCIP policy is assigned, transferred and set over absolutely 
to Owner.  This assignment is valid for insurance policies whose premiums have been paid by the Owner on behalf of such Contractors. 

This agreement shall be effective when signed below or in counterpart, and photocopy, facsimile, electronic or other copies shall have the 
same effect for all purposes as an ink-signed original. 

Signed: Title: Date: 

Subcontractor 
shall submit this 
form for enrollment 
to: 

Mortenson-McCarthy 
Attention:  Jalon Brooks 
3920 W. Hacienda Ave. 
Las Vegas, NV 89118 

Email: Jalon.Brooks@mmcjvlv.com 

Subcontractor shall 
submit this form for 
all sub-tier 
enrollment to: 

Willis of Minnesota, Inc. 
Attention:  OCIP Administrator 
1600 Utica Avenue South 
Minneapolis, MN 55416 

Fax:    763-302-7200 
Direct: 763-302-7101 
Email: denise.wishcop@willistowerswatson.com 
cc:       julie.sarkauskas@willistowerswatson.com; 

mailto:denise.wishcop@willistowerswatson.com
mailto:julie.sarkauskas@willistowerswatson.com
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   CERTIFICATE OF LIABILITY INSURANCE   
DATE (MM/DD/YYY) 

      
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to the terms and conditions of 
the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 
PRODUCER                                                           
INSURANCE AGENT’S NAME 
ADDRESS 
CITY, STATE  ZIP CODE 
TELEPHONE NO. (INCLUDING AREA CODE)                    

CONTACT 
NAME:                         
PHONE 
(A/C, No. Ext):        

FAX 
(A/C, No):        

E-MAIL 
ADDRESS:         

INSURER(S) AFFORDING COVERAGE NAIC# 
INSURED         
YOUR COMPANY NAME 
ADDRESS 
CITY, STATE, ZIP CODE 
TELEPHONE NO. (INCLUDING AREA CODE) 

INSURER A : ABC Insurance Company       
INSURER B : DEF Insurance Company       
INSURER C : GHI Insurance Company       
INSURER D : JKL Insurance Company       
INSURER E :             
INSURER F:              

COVERAGES CERTIFICATE NUMBER:        REVISION NUMBER:        
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY 
PERIOD INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT 
TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN.  THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT 
TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
INSR 
LTR 

 
TYPE OF INSURANCE 

ADDL 
INSR 

SUBR 
WVD POLICY NUMBER POLICY EFF 

(MM/DD/YYY) 
POLICY EXP 
(MM/DD/YY) 

 
LIMITS 

 
A 

GENERAL LIABILITY  
 x     

 
     x 

 
Policy Number 

 
MO/DAY/YR      

 
MO/DAY/YR      

EACH OCCURRENCE PER 
CONTRACT 

 COMMERCIAL GENERAL LIABILITY 
DAMAGES TO RENTED 
PREMISES(Ea 
occurrence) 

 
PER 
CONTRACT 

  CLAIMS-MADE X OCCUR MED EXP (Any one 
person) $      

  PERSONAL & ADV 
INJURY 

PER 
CONTRACT 

  GENERAL AGGREGATE PER 
CONTRACT 

GEN’L AGGREGATE LIMIT APPLIES PER: PRODUCTS-COMP/OP 
AGG 

PER 
CONTRACT 

 POLICY x PRO- 
JECT  LOC   

 
B 

AUTOMOBILE LIABILITY  
   x   

 
   x   

 
Policy Number 

 
MO/DAY/YR      

 
MO/DAY/YR      

COMBINED SINGLE LIMIT 
(Ea accident) 

PER 
CONTRACT 

 ANY AUTO BODILY INJURY(Per person) $      

X ALL OWNED 
AUTOS  SCHEDULED 

AUTOS 
BODILY INJURY(Per 
accident) $      

X HIRED AUTOS X NON-OWNED 
AUTOS 

PROPERTY DAMAGE 
(Per accident) $      

     $      

 
C 

  UMBRELLA LIAB   x x  
Policy Number 

 
MO/DAY/YR      

 
MO/DAY/YR      

EACH OCCURRENCE PER 
CONTRACT 

X EXCESS LIAB  CLAIMS-MADE AGGREGATE  
 DED  RETENTION $  Requirements 

 
D 

WORKERS COMPENSATION AND 
EMPLOYERS ‘ LIABILITY 
ANY PROPRIETOR/PARTNER/EXECUTIVE 
OFFICER/MEMBER EXCLUDED? 
(Mandatory in NH) 
If yes, describe under  
DESCRIPTION OF OPERATIONS below   

 
 
 Y/N 

 

 
N/A 

 
   x   

 
Policy Number 

 
MO/DAY/YR      

 
MO/DAY/YR      

X WC Statutory 
Limits  

OT
H- 
ER 

 

E.L. EACH ACCIDENT PER 
CONTRACT 

E.L. DISEASE – EA 
EMPLOYEE 

PER 
CONTRACT 

E.L. DISEASE – POLICY 
LIMIT 

PER 
CONTRACT 

A Professional Liability(if required)                   (See contract  requirements)   
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required) 
Project: Las Vegas Stadium Project.  LV Stadium Events Company, LLC, Stadium Authority, ICON Venue Group, LLC, Clark County Stadium Authority, the Team, 
each Lender and their respective members, officers, directors, trustees, shareholders, public officials, members, partners, agents, employees, successors and 
assigns, and all others as required by contract; shall be included as additional insureds on the General Liability, Automobile Liability, Pollution Liability, and 
Excess Liability policies, with respect to liabilities arising out of both the ongoing and completed operations of Contractor relative to offsite coverages and 
exposures.  For General Liability and Excess Liability, such additional insured coverage shall be subject to the terms of ISO additional insured endorsement 
forms CG 20 10  (ongoing operations) and form CG 20 37  (products-completed operations), or substitute form(s) providing equivalent coverage as required by 
contract. Additional insured coverage shall be primary and non-contributing with respect to any insurance or self-insurance maintained by the additional 
insureds. Waiver of subrogation in favour of LV Stadium Events Company, LLC and all other required parties applies to General Liability, Excess Liability, Auto 
Liability and Workers’ Compensation policies as required by written contract, written agreement or permit and executed prior to loss.  General Liability insurance 
shall apply to locations away from the project site as defined in the OCIP manual. 

CERTIFICATE HOLDER                                                                                                                   CANCELLATION 
LV Stadium Events Company, LLC c/o 
Willis of Minnesota, Inc. 
OCIP Administrator 
1600 Utica Avenue South, Suite 600 
Minneapolis, MN  55411 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 
AUTHORIZED REPRESENTATIVE 
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9. General Liability Claim Reporting 

Enrolled Contractors will: 
 
Report all Project Site incidents/accidents resulting in property damage or bodily injury (other 
than injuries covered by worker’s compensation insurance) to your Project Manager, who will 
promptly notify Ryan Kane of Mortenson’s Risk Management Department for proper reporting to 
insurance companies. 
 
Owner and Contractors will assist in the handling, investigation, and mitigation of all 
incidents/accidents (other than injuries covered by worker’s compensation insurance) regardless 
of whether the incident results in an injury or insurance claim.   
 
The following persons shall be immediately notified by e-mail or telephone upon service of any 
lawsuits or citations filed against Enrolled Parties or upon receipt of a letter of representation: 
 
Design Builder 
 
Ryan Kane 
M.A. Mortenson 
 
Direct:  763-287-5126 
Mobile: 612-812-3900 
Email:  ryan.kane@mortenson.com 

Willis Towers Watson 
 
Marty Berger 
Willis of Minnesota, Inc. 
 
Direct:  763-302-7154 
Mobile: 612-812-9474 
Email:  marty.berger@willistowerswatson.com 
 
 

Failure to timely answer a lawsuit may result in a default judgment. The Enrolled Party 
served with the lawsuit will be financially responsible for all judgments and expenses 
associated with a default judgment to the extent such default judgment was the result of 
untimely notice of lawsuit to the OCIP general liability and excess liability insurers. 
  

mailto:ryan.kane@mortenson.com
mailto:marty.berger@willistowerswatson.com
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OCIP Project Insurance Manual Updates: 

11/01/2017 – Original Manual 

11/10/207 – Version #1 

• Correction to “Section 9 Heading” and amended direct claim reporting to reflect “your” project manager in
lieu of “the” project manager.

• Included Completed Ops language from GL and XL policy.
• Updated list of Additional Insureds on page 15 to be included on Certificate of Insurance.
• Removed Unemployment ID Number on Notice of Award Form
• Added City, State and Zip Code to Notice of Award Form

12/12/2017 – Version #2 

• Added Jalon Brooks to distribution for Notice of Contract Award
• Revised Certificate of Insurance requirements – sample certificate description box
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D/B Agreement 
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EXHIBIT I 

Change Order Pricing 

1. The increase or decrease in the GMP shall be determined in one of the following ways and,
unless otherwise approved or directed by StadCo, in the precedence of the order listed: 

(a) by an accepted unit price proposed in the GMP Amendment and incorporated in 
the Agreement. 

(b) by a lump sum increase or decrease, as applicable, agreed to by StadCo and 
Design-Builder based on Design-Builder’s submission of reasonable supporting data, including 
Subcontractor pricing details, plus allowances for design and construction contingencies for the 
applicable Work and a fee pursuant to Section 7.4.5 of this Agreement equal to three point nine 
percent (3.9%) of the actual Cost of the Work. 

(c) by mutually agreeable unit prices for the Work, with allowance for Design-Builder’s 
profit and overhead. 

(d) on the actual Cost of the Work, plus allowances for design and construction 
contingencies for the applicable Work and a fee a fee pursuant to Section 7.4.5 of this Agreement 
equal to  of the actual Cost of the Work. 

2. Except for unit prices included in the GMP Amendment, and unless otherwise approved by
StadCo, for proposed changes in the Work Design-Builder shall submit an itemized list of quantities with 
the applicable unit cost and extended price for each, in such form and detail as required by StadCo. 

3. On changes where the value or extent of Work cannot be reasonable pre-determined or
agreed upon, StadCo may authorize Work to proceed on an agreed upon cost plus basis, not to exceed a 
maximum amount. In such cases, the basic costs and mark-up for overhead, profit and markup will be in 
accordance with this Exhibit. 

4. Except for material changes to the Architectural Program, Design-Builder agrees it shall
not be entitled to payment of Fee on the first  worth of Change Orders 
in excess of the GMP. 
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EXHIBIT J 

Site Boundaries 



239' 3"

34' 1"31' 

Back of curb

Back of sidewalk

Lip of Gutter

Back of curb

Back of 

Back of curb

Back of curb

10' off lip of 
gutter

Off-site scope is contained within the red and blue lines.

Excluded from on-site and off-site.

GN-03.pdf (22% of Scale); 62.5% GMP; OST Raiders; 1/19/2018 04:34 PM

Curb
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EXHIBIT K 

Master Project Schedule 



Re: Las Vegas Stadium 
February 2018 Schedule Update 

Tom Blanda:

Enclosed, please find a Time Scaled Critical Path Network representing the February 
2018 Schedule Update of the above referenced Project.  Also enclosed is the February 
2018 Schedule Narrative. 

This Schedule was developed and updated to represent Mortenson/McCarthy Las 
Vegas Stadium, A Joint Venture’s (MMCJV) understanding of the information received 
from various potential Subcontractors, Design Team members and Owner's 
Representatives.  Please note that the project schedule will continue to be developed 
and updated with your assistance as design durations, permitting durations, lead times 
and deliverable dates are refined.  MMCJV will continue to review the start dates for 
various activities with you as the start dates approach.    

Please notify MMCJV within five (5) working days upon receipt of this issuance in the 
event of any oversight and/or omissions. 

If you should have any questions pertaining to the enclosed, please contact me at your 
earliest convenience. 

Respectfully, 

Heidi Brown 

Attachments:  
Schedule Narrative – February 2018 
Schedule Update – February 2018  

CC: File 

March 7, 2018 



PAGE 1 OF 1 

Schedule Narrative – February 2018 
Las Vegas Stadium 

 

1.0 Project Status Overview  
 
The project schedule has been updated with progress through March 4, 2018.  
 
Upon inputting progress made in the Design and Development portions of schedule, and the impacts of 
known and potential changes, the overall total float of the Project is (0) working day(s).   
 
Actual progress through March 4, 2018, considering the planned durations, supports the certificate of 
occupancy date of July 1, 2020 and substantial completion date of July 31, 2020.   
 

2.0 Anticipated Project Critical Paths   
 
The Project’s critical path runs through the design and permit approval.  Following deep foundations and 
concrete structure, the path continues through the steel building structure, precast, cable net roof 
systems, lower bowl precast, the interior bowl equipment and finishes, playing field installation to support 
completion of the start-up, testing and inspection of the building prior to occupancy.   
 

3.0 Upcoming Critical Milestones / Activities 
 
To support the above path, the following activities will be critical to ensure the Project Schedule is 
maintained: 

• Receive approval for Permit Package 3a on 26Mar18 

• Issue design documents and submit Permit Package 3b to CC for review on 12Mar18 - receive 
permit for Permit Package 3b on 11May18 

• Receive GMP approval on 12Mar18 

• Issue design documents and submit Permit Package 4 to CC for review on 02Apr18 – receive 
permit for Permit Package 4 on 05Jun18 

 
 
4.0 Logic & Duration Revisions Incorporated In This Schedule 
 
The following revisions were made to the schedule to identify and track potential and real impacts, better 
define the work required, or split an activity into more detail to better track items of work: 

• MMCJV has incorporated the following additional detail into the schedule and will continue to 
revise as design progresses: 

o Steel submittal sequences to match the erection sequence have been revised in the 
February update.   

o Elevator installation activities have been added 
o SOMD rebar shop drawings have been included in more detail 
o Steel pan stair installation in the cores has been added 
o NVE shoofly fragnet has been added 
o Names of all core activities have been revised to match the names in the architectural 

drawings 
 
 

 



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

Summary and MiSummary and MilestonesSummary and MilestonesSummary and MilestonesSummary and MilestonesSummary and Milestones
Project SummaryProject SummaryProject SummaryProject SummaryProject SummaryProject Summary

L000-1A10 Design 731 02-Dec-16 A 04-Jan-19 117
L000-1A11 Construction 972 28-Dec-17 A 31-Jul-20 0

Scheduled EventsScheduled EventsScheduled EventsScheduled EventsScheduled EventsScheduled Events

L001-1A3A 2017 NFL Draft 0 27-Apr-17 A
L002-1A3A 2017 NFL Draft 0 28-Apr-17 A
L003-1A3A 2017 NFL Draft 0 29-Apr-17 A
L004-1A3A 2017/18 - Preseason - Week 1 (Away at Cardinals) 0 12-Aug-17 A
L005-1A3A 2017/18 - Preseason - Week 2 (Home vs Rams) 0 19-Aug-17 A
L006-1A3A 2017/18 - Preseason - Week 3 (Away at Cowboys) 0 26-Aug-17 A
L007-1A3A 2017/18 - Preseason - Week 4 (Home vs Seahawks) 0 31-Aug-17 A
L008-1A3A 2017/18 - Season - Week 1 (Away at Titans) 0 10-Sep-17 A
L009-1A3A 2017/18 - Season - Week 2 (Home vs Jets) 0 17-Sep-17 A
L010-1A3A 2017/18 - Season - Week 3 (Away at Redskins) 0 24-Sep-17 A
L011-1A3A 2017/18 - Season - Week 4 (Away at Broncos) 0 01-Oct-17 A
L012-1A3A 2017/18 - Season - Week 5 (Home vs Ravens) 0 08-Oct-17 A
L013-1A3A 2017/18 - Season - Week 6 (Home vs Chargers) 0 15-Oct-17 A
L014-1A3A 2017/18 - Season - Week 7 (Home vs Chiefs) 0 19-Oct-17 A
L015-1A3A 2017/18 - Season - Week 8 (Away at Bills) 0 29-Oct-17 A
L016-1A3A 2017/18 - Season - Week 9 (Away at Dolphins) 0 05-Nov-17 A
L017-1A3A 2017/18 - Season - Week 10 (Bye) 0 12-Nov-17 A
L018-1A3A 2017/18 - Season - Week 11 (Home vs Patriots) 0 19-Nov-17 A
L019-1A3A 2017/18 - Season - Week 12 (Home vs Broncos) 0 26-Nov-17 A
L020-1A3A 2017/18 - Season - Week 13 (Home vs Giants) 0 03-Dec-17 A
L021-1A3A 2017/18 - Season - Week 14 (Away at Chiefs) 0 10-Dec-17 A
L022-1A3A 2017/18 - Season - Week 15 (Home vs Cowboys) 0 17-Dec-17 A
L023-1A3A 2017/18 - Season - Week 16 (Away at Eagles) 0 25-Dec-17 A
L024-1A3A 2017/18 - Season - Week 17 (Away at Chargers) 0 31-Dec-17 A
L025-1A3A 2017/18 - Playoffs 30 07-Jan-18 A 04-Feb-18 A

MilestonesMilestonesMilestonesMilestonesMilestonesMilestones

L000-1A50 Construction Manager Selected 0 23-Dec-16 A
L000-1A51 Issue LATP for Box-Culvert 0 17-Nov-17 A
L000-1A52 Issue LATP for Demo/Site Clearing/Mass Excavation 0 27-Nov-17 A
L000-1A54 Issue LATP for Deep Foundations 0 12-Dec-17 A
L000-1A70 Place Mill Order - Truss Columns 0 22-Feb-18 A
L000-1A57 GMP Established 0 12-Mar-18 3
L000-1A58 Place Mill Order - Structural Frame 0 17-Apr-18 12
L000-1A72 Place Mill Order - Canopy 0 17-Apr-18 81
L000-1A71 Place Mill Order - Long Span at Operable Field 0 17-Apr-18 61

L000-1A189 Start Box Culvert Work 0 01-Dec-17 A
L000-1A53 Start Demo / Site Preparation 0 19-Dec-17 A
L000-1A55 Start Construction (Earthwork under LATP) 0 28-Dec-17 A
L000-1A56 Start Construction (Deep Foundations) 0 20-Feb-18 A
L000-1A79 Start Foundations 0 12-Mar-18 3
L000-1A89 Start Elevated Concrete Structure 0 16-Apr-18 2
L000-1A190 Place First Pan & Joist Deck 0 14-May-18 0
L000-1A191 Start Slab on Grade Construction 0 27-Jul-18 31

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

 Draft
 Draft
 Draft

2017/18 - Preseason - Week 1 (Away at Cardinals)
2017/18 - Preseason - Week 2 (Home vs Rams)
2017/18 - Preseason - Week 3 (Away at Cowboys)
2017/18 - Preseason - Week 4 (Home vs Seahawks)
2017/18 - Season - Week 1 (Away at Titans)
2017/18 - Season - Week 2 (Home vs Jets)
2017/18 - Season - Week 3 (Away at Redskins)

7 A, 2017/18 - Season - Week 4 (Away at Broncos)
17 A, 2017/18 - Season - Week 5 (Home vs Ravens)
t-17 A, 2017/18 - Season - Week 6 (Home vs Chargers)
t-17 A, 2017/18 - Season - Week 7 (Home vs Chiefs)
ct-17 A, 2017/18 - Season - Week 8 (Away at Bills)
ov-17 A, 2017/18 - Season - Week 9 (Away at Dolphins)

Nov-17 A, 2017/18 - Season - Week 10 (Bye)
-Nov-17 A, 2017/18 - Season - Week 11 (Home vs Patriots)
6-Nov-17 A, 2017/18 - Season - Week 12 (Home vs Broncos)
3-Dec-17 A, 2017/18 - Season - Week 13 (Home vs Giants)
10-Dec-17 A, 2017/18 - Season - Week 14 (Away at Chiefs)
17-Dec-17 A, 2017/18 - Season - Week 15 (Home vs Cowboys)
25-Dec-17 A, 2017/18 - Season - Week 16 (Away at Eagles)
31-Dec-17 A, 2017/18 - Season - Week 17 (Away at Chargers)

ected
-Nov-17 A, Issue LATP for Box-Culvert
7-Nov-17 A, Issue LATP for Demo/Site Clearing/Mass Excavation
12-Dec-17 A, Issue LATP for Deep Foundations

22-Feb-18 A, Place Mill Order - Truss Columns
12-Mar-18 GMP Established

17-Apr-18, Place Mill Order - Structural Frame
17-Apr-18, Place Mill Order - Canopy
17-Apr-18, Place Mill Order - Long Span at Operable Field

1-Dec-17 A, Start Box Culvert Work
19-Dec-17 A, Start Demo / Site Preparation
28-Dec-17 A, Start Construction (Earthwork under LATP)

20-Feb-18 A, Start Construction (Deep Foundations)
12-Mar-18, Start Foundations

16-Apr-18, Start Elevated Concrete Structure
14-May-18, Place First Pan & Joist Deck

27-Jul-18, Start Slab on Grade Construction

Las Vegas Stadium

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 1 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

L000-1A99 Start Structural Steel Erection - Truss Columns 0 09-Aug-18 7
L000-1A109 Start Precast Stadia Erection 0 12-Sep-18 0
L000-1A179 Start Structural Steel Erection - Structural Frame 0 27-Sep-18 1
L000-1A119 Start Interior Rough-in 0 24-Oct-18 48
L000-1A192 Start Structural Steel Erection - Roof Canopy 0 02-Jan-19 16
L000-1A193 Complete Structural Steel Erection - Structural Frame 0 15-Mar-19 16
L000-1A129 Start Drywall and Interior Finishes 0 21-Mar-19 47
L000-1A194 Start Vertical Enclosure Curtainwall Unit Installation 0 22-May-19 6
L000-1A159 Steel Roof Canopy Complete 0 24-May-19 22
L000-1A69 Permament Power to Stadium 0 31-Jul-19* 46
L000-1A195 Complete Cable Net Big Lift 0 08-Aug-19 21
L000-1A196 Start ETFE Roofing Installation 0 14-Aug-19 3
L000-1A197 Complete Precast Stadia Erection 0 21-Oct-19 65
L000-1A149 Building Vertical Enclosure Complete 0 25-Nov-19 18
L000-1A139 Building Roof Systems Complete 0 18-Dec-19 4
L000-1A198 Complete Concrete Slab on Grade Construction 0 03-Feb-20 41
L000-1A59 Certificate of Occupancy 0 01-Jul-20* 0
L001-1A50 Substantial Completion 0 31-Jul-20* 0

Planning and DePlanning and DevelopmentPlanning and DevelopmentPlanning and DevelopmentPlanning and DevelopmentPlanning and Development
Planning and DevePlanning and DevelopmentPlanning and DevelopmentPlanning and DevelopmentPlanning and DevelopmentPlanning and Development

L000-2B10 Legislative Approval Process 20 03-Oct-16 A 28-Oct-16 A
L001-2B10 Approval of $750M Budget 0 28-Oct-16 A
L002-2B10 Site Selection Process 20 02-Dec-16 A 30-Dec-16 A
L003-2B10 Site Selection 0 31-Dec-16 A
L004-2B10 Entitlement Process 181 01-May-17 A 13-Sep-17 A

L001-2B20 Form Public Stadium Authority 60 15-Nov-16 A 13-Jan-17 A
L000-2B20 Prepare Formal Relocation Application 90 15-Oct-16 A 13-Jan-17 A
L003-2B20 File League Relocation Application 0 19-Jan-17 A
L002-2B20 Stadium Authority Hires Legal Counsel 31 14-Jan-17 A 13-Feb-17 A
L004-2B20 NFL League Office Relocation Review and Approval 31 19-Jan-17 A 18-Feb-17 A
L005-2B20 NFL Owners Relocation Review 30 19-Feb-17 A 20-Mar-17 A
L006-2B20 Relocation Application Approved 0 27-Mar-17 A
L007-2B20 Detail Agency Agreements  / Lease & Related Documents 90 28-Mar-17 A 15-Dec-17 A

L000-2B30 Rusell Road Site Initial Due Diligence 30 06-Sep-16 A 05-Oct-16 A
L002-2B30 Close on Russel Road Site Acquisition 0 01-May-17 A
L001-2B30 Prepare & File High Impact Project Report 46 28-Mar-17 A 21-Jun-17 A

Reviews & ApprovReviews & ApprovalsReviews & ApprovalsReviews & ApprovalsReviews & ApprovalsReviews & Approvals
Design & Budget RDesign & Budget Review & ApprovalDesign & Budget Review & ApprovalDesign & Budget Review & ApprovalDesign & Budget Review & ApprovalDesign & Budget Review & Approval

SA00-3D10 Raiders Review & Approval - Conceptual Plan 6 01-May-17 A 30-May-17 A
SA01-3D10 Raiders Review & Approval - 25% GMP Scope/Design/Budget 7 10-Aug-17 A 01-Sep-17 A
SA02-3D10 Raiders Review & Approval - 60% GMP Scope/Design/Budget 5 16-Nov-17 A 30-Nov-17 A
SA04-3D10 Raiders Review & Approval - GMP Scope/Design/Budget 7 06-Mar-18 12-Mar-18 3

Trade Partner ProcTrade Partner Procurement Review & ApprovalTrade Partner Procurement Review & ApprovalTrade Partner Procurement Review & ApprovalTrade Partner Procurement Review & ApprovalTrade Partner Procurement Review & Approval

SA01-3D20 Raiders Review & Approval - RFP Package 5 30-Jun-17 A 05-Jul-17 A

Design and Pre-CDesign and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-Construction
DesignDesignDesignDesignDesignDesign
Design Team SelecDesign Team SelectionDesign Team SelectionDesign Team SelectionDesign Team SelectionDesign Team Selection

SD10-3D10 Authorization to Proceed with Conceptual Design 114 04-Dec-16 A 27-Mar-17 A
SD11-3D10 Full Release to Proceed with Design 0 28-Mar-17 A

Programming & CoProgramming & Concept DesignProgramming & Concept DesignProgramming & Concept DesignProgramming & Concept DesignProgramming & Concept Design

SD20-3D10 Draft Comprehensive Stadium Program & Outline Spec 34 29-Mar-17 A 28-Apr-17 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

09-Aug-18, Start Structural Steel Erection - Truss Columns
12-Sep-18, Start Precast Stadia Erection

27-Sep-18, Start Structural Steel Erection - Structural Frame
24-Oct-18, Start Interior Rough-in

02-Jan-19, Start Structural Steel Erection - Roof Canopy
15-Mar-19 Complete Structural Steel Erection - Structural Frame

21-Mar-19, Start Drywall and Interior Finishes
22-May-19, Start Vertical Enclosure Curtainwall Unit Installation

24-May-19 Steel Roof Canopy Complete
31-Jul-19* Permament Power to Stadium
08-Aug-19 Complete Cable Net Big Lift
14-Aug-19, Start ETFE Roofing Installation

21-Oct-19 Complete Precast Stadia Erection
25-Nov-19 Building Vertical Enclosure Complete

18-Dec-19 Building Roof Systems Complete
03-Feb-20 Complete Concrete Slab on Gra

01-Jul-20* Certificate of
31-Jul-20* Substant

 Application

lication Approved

Russel Road Site Acquisition

o Proceed with Design

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SD21-3D10 Resume & Complete Conceptual Stadium & Site Design 34 29-Mar-17 A 28-Apr-17 A

Field ExplorationField ExplorationField ExplorationField ExplorationField ExplorationField Exploration

SD30-3D10 Exploratory Drilling 30 23-Mar-17 A 31-Mar-17 A
SD32-3D10 Pressuremeter Testing 6 30-Mar-17 A 31-Mar-17 A
SD31-3D10 Down-Hole Seismic Testing 4 30-Mar-17 A 24-Apr-17 A

Groundwater StudGroundwater StudyGroundwater StudyGroundwater StudyGroundwater StudyGroundwater Study

SD40-3D10 Well Paperwork  Approval (Raiders) 7 30-Mar-17 A 04-Apr-17 A
SD41-3D10 Well Permits 7 05-Apr-17 A 17-Apr-17 A
SD42-3D10 Monitoring Well Construction 8 18-Apr-17 A 21-Apr-17 A
SD43-3D10 GW Monitoring Well Observation & Sampling Commences 1 21-Apr-17 A 21-Apr-17 A
SD44-3D10 Groundwater Laboratory Testing for Permitting 12 21-Apr-17 A 02-Jun-17 A
SD45-3D10 Discharge Permit 9 05-Sep-17 A 15-Sep-17 A
SD49-3D10 Aquifer Testing 5 18-Sep-17 A 22-Sep-17 A

Geotechnical RepoGeotechnical ReportGeotechnical ReportGeotechnical ReportGeotechnical ReportGeotechnical Report

SD51-3D10 Geotechnical Report for Early Structural System Consideration 5 10-Apr-17 A 14-Apr-17 A
SD50-3D10 Laboratory Testing Part 1 30 31-Mar-17 A 28-Apr-17 A
SD52-3D10 Engineering Analysis 30 27-Apr-17 A 05-May-17 A
SD53-3D10 Draft Geotechnical Report 33 01-May-17 A 08-May-17 A
SD54-3D20 Geotechnical Report (Phase 2) - Drilling 15 07-Jun-17 A 13-Jul-17 A
SD54-3D30 Geotechnical Report (Phase 2) - Lab Testing 5 14-Jul-17 A 21-Jul-17 A
SD54-3D10 Geotechnical Report (Phase 2) - Fault Study 24 20-Jul-17 A 18-Aug-17 A
SD54-3D40 Geotechnical Report (Phase 2) - Engineering Analysis and Draft Report 10 14-Jul-17 A 03-Nov-17 A
SD54-3D60 Geotechnical Report (Phase 2) - Issue Final Report 4 06-Nov-17 A 09-Nov-17 A

EntitlementsEntitlementsEntitlementsEntitlementsEntitlementsEntitlements

SD60-3D10 HNTB/Manica Prepare Submittal Items 59 30-Mar-17 A 21-Jun-17 A
SD61-3D10 KH RISE Reports 30 30-Mar-17 A 21-Jun-17 A
SD62-3D10 Submit Entitlements to Planning 5 22-Jun-17 A 28-Jun-17 A
SD63-3D10 Entitlements - Filing Deadline 0 28-Jun-17 A
SD64-3D10 Entitlements - Town Board Hearing 1 08-Aug-17 A 08-Aug-17 A
SD65-3D20 Entitlements - Hold for FAA 1 09-Aug-17 A 05-Sep-17 A
SD65-3D10 Entitlements - BCC Hearing 1 06-Sep-17 A 06-Sep-17 A
SD66-3D10 Entitlements - Appeal Period 5 07-Sep-17 A 13-Sep-17 A
SD67-3D10 Entitlements - Approved 0 13-Sep-17 A

Tentative MapTentative MapTentative MapTentative MapTentative MapTentative Map

SD70-3D10 Prepare Tentative Map 29 25-May-17 A 20-Jun-17 A
SD71-3D10 Submit Tentaive Map 2 21-Jun-17 A 22-Jun-17 A
SD72-3D10 Tentative Map -  Filing Deadline 0 28-Jun-17 A
SD73-3D10 Tentative Map -  Town Board Hearing 1 26-Jul-17 A 26-Jul-17 A
SD74-3D10 Tentative Map -  BCC Hearing 1 15-Aug-17 A 15-Aug-17 A
SD75-3D10 Tentative Map -  Appeal Period 5 16-Aug-17 A 22-Aug-17 A
SD76-3D10 Tentative Map -  Approved 0 22-Aug-17 A

Entitlement TrafficEntitlement Traffic StudyEntitlement Traffic StudyEntitlement Traffic StudyEntitlement Traffic StudyEntitlement Traffic Study

SD80-3D10 Entitlement Traffic Study - Prepare Study 40 30-Mar-17 A 24-May-17 A
SD81-3D10 Entitlement Traffic Study - Team Meeting to Review Impacts 2 25-May-17 A 26-May-17 A
SD82-3D10 Entitlement Traffic Study - Submit to Planning 2 26-May-17 A 30-May-17 A
SD83-3D10 Entitlement Traffic Study - County Review Prior to Entitlements 28 31-May-17 A 11-Jul-17 A

Phase 1 Only TraffPhase 1 Only Traffic StudyPhase 1 Only Traffic StudyPhase 1 Only Traffic StudyPhase 1 Only Traffic StudyPhase 1 Only Traffic Study

SD850-3D10 Phase 1 Traffic Study - Reviewed by Ownership 5 07-Dec-17 A 13-Dec-17 A
SD851-3D10 Phase 1 Traffic Study - KH Submits Study to Clark County & NDOT for Review 1 14-Dec-17 A 14-Dec-17 A
SD852-3D10 Phase 1 Traffic Study - Clark County Review Process for Traffic Study Phase 1 (Expedited) 30 15-Dec-17 A 29-Jan-18 A
SD853-3D10 Phase 1 Traffic Study - NDOT Review Process for Traffic  Study Update for Phase 1 30 15-Dec-17 A 29-Jan-18 A
SD855-3D10 Phase 1 Traffic Study - Approved 0 29-Jan-18 A

Final Traffic StudyFinal Traffic StudyFinal Traffic StudyFinal Traffic StudyFinal Traffic StudyFinal Traffic Study

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

titlements - Filing Deadline

Entitlements - Approved

ntative Map -  Filing Deadline

Tentative Map -  Approved

29-Jan-18 A Phase 1 Traffic Study - Approved
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SD90-3D10 Final Traffic Study - Prepare Study 40 01-Feb-18 A 28-Mar-18 40
SD91-3D10 Final Traffic Study - Review 40 29-Mar-18 23-May-18 40
SD92-3D10 Final Traffic Study - Approved 0 23-May-18 40

Technical DrainageTechnical Drainage Study - Regional FacilityTechnical Drainage Study - Regional FacilityTechnical Drainage Study - Regional FacilityTechnical Drainage Study - Regional FacilityTechnical Drainage Study - Regional Facility

SDA0-3D10 TDS Regional Fac - Box Re-Alignment Design & Prepare TDS 20 30-Mar-17 A 26-Apr-17 A
SDA1-3D10 TDS Regional Fac - KH Submits Drainage Study to County for Review 0 26-Apr-17 A
SDA2-3D10 TDS Regional Fac - Clark County Drainage Study Review 8 27-Apr-17 A 08-May-17 A
SDA3-3D10 TDS Regional Fac - KH Receives Drainage Study Review Comments 0 08-May-17 A
SDA4-3D10 TDS Regional Fac - KH Prepares Addendum #1 to the Drainage Study 5 08-May-17 A 15-May-17 A
SDA5-3D10 TDS Regional Fac - Clark County Drainage Study Add #1 Review 7 15-May-17 A 24-May-17 A
SDA6-3D10 TDS Regional Fac - Drainage Study Approval 0 25-May-17 A
SDA7-3D10 TDS Regional Fac - CCRFCD Concurrence 28 26-May-17 A 17-Aug-17 A
SDA8-3D10 TDS Regional Fac - Army Corp of Engineers Appr oval 110 01-Jun-17 A 15-Dec-17 A
SDA8-3D20 TDS Regional Fac - Army Corp of Engineers Appr oval 0 15-Dec-17 A
SDA8-3D30 TDS Regional Fac - Civil Plans for Box Culvert Relocation Process Concurrent with Army Corp 110 07-Jul-17 A 15-Dec-17 A

Technical DrainageTechnical Drainage Study - On & Off SitesTechnical Drainage Study - On & Off SitesTechnical Drainage Study - On & Off SitesTechnical Drainage Study - On & Off SitesTechnical Drainage Study - On & Off Sites

SDB0-3D10 TDS On & Off Sites - KH Prepares Preliminary Drainage Analysis 20 18-May-17 A 14-Jun-17 A
SDB1-3D10 TDS On & Off Sites - KH Submits Drainage Study to County for Review 0 29-Jun-17 A
SDB2-3D10 TDS On & Off Sites - Design Development Plans  Completed for TDS 11 15-Jun-17 A 29-Jun-17 A
SDB3-3D10 TDS On & Off Sites - Clark County Drainage Study Review 9 30-Jun-17 A 13-Jul-17 A
SDB4-3D10 TDS On & Off Sites - KH Receives Drainage Study Review Comments 0 13-Jul-17 A
SDB5-3D10 TDS On & Off Sites - KH Prepares Addendum #1 to the Drainage Study 10 14-Jul-17 A 27-Jul-17 A
SDB6-3D40 TDS On & Off Sites - KH Receives Addendum #1 Comments 1 28-Jul-17 A 28-Jul-17 A
SDB6-3D50 TDS On & Off Sites - KH Prepares Addendum #2 to the Drainage Study 5 28-Jul-17 A 03-Aug-17 A
SDB6-3D60 TDS On & Off Sites - KH Submits Addendum #2 to CC 1 04-Aug-17 A 04-Aug-17 A
SDB6-3D70 TDS On & Off Sites - Verbal Comments / KH Submits Addendum #3 to CC 1 07-Aug-17 A 23-Aug-17 A
SDB6-3D120 TDS On & Off Sites - VE Site Plan Notice to Proceed 6 24-Aug-17 A 24-Aug-17 A
SDB6-3D80 TDS On & Off Sites - CC Review of Addendum #3 5 23-Aug-17 A 30-Aug-17 A
SDB6-3D90 TDS On & Off Sites - KH Receives Drainage Study Review Comments 1 30-Aug-17 A 30-Aug-17 A
SDB6-3D100 TDS On & Off Sites - KH Prepares Addendum #4 to the Drainage Study 4 30-Aug-17 A 05-Sep-17 A
SDB6-3D110 TDS On & Off Sites - CC Review of Addendum #4 6 06-Sep-17 A 13-Sep-17 A
SDB7-3D10 TDS On & Off Sites - Drainage Study Approval 0 14-Sep-17 A
SDB6-3D130 TDS On & Off Sites - Pending Revised Grading Concept to Start TDS Update 1 14-Sep-17 A 14-Sep-17 A
SDB6-3D140 TDS On & Off Sites - Prepare Techincal Drainage Study Update 15 14-Sep-17 A 04-Oct-17 A
SDB6-3D150 TDS On & Off Sites - KH Submits TDS Update to CC for Review 1 05-Oct-17 A 05-Oct-17 A
SDB6-3D160 TDS On & Off Sites - CC Review of TDS Update #1 (Epedited) 5 06-Oct-17 A 12-Oct-17 A
SDB6-3D170 TDS On & Off Sites - KH Receives Comments on TDS Update #1 1 13-Oct-17 A 13-Oct-17 A
SDB6-3D180 TDS On & Off Sites - KH Prepares Addendum #1 to TDS Update #1 4 06-Nov-17 A 09-Nov-17 A
SDB6-3D190 TDS On & Off Sites - KH Submits TDS Addendum #1 to TDS Update #1 1 09-Nov-17 A 09-Nov-17 A
SDB6-3D200 TDS On & Off Sites - CC Review of Add #1 to TDS Update #1 (Epedited) 5 10-Nov-17 A 16-Nov-17 A
SDB7-3D20 TDS On & Off Sites - TDS Update #1 to TDS Approved by CC 0 08-Dec-17 A
SDB6-3D30 TDS On & Off Sites - NDO T Concurrence 38 11-Dec-17 A 02-Feb-18 A

Civil ImprovementCivil Improvement Plans (On-Site Rough & Finish Grade / Utilities)Civil Improvement Plans (On-Site Rough & Finish Grade / Utilities)Civil Improvement Plans (On-Site Rough & Finish Grade / Utilities)Civil Improvement Plans (On-Site Rough & Finish Grade / Utilities)Civil Improvement Plans (On-Site Rough & Finish Grade / Utilities)

SDC0-3D10 CIP ( OSEG) - Schematic Design - Coordinated Design Team Integrated Design 14 17-May-17 A 27-Jun-17 A
SDC1-3D10 CIP ( OSEG) - Schematic Design - Schematic Des ign Workshop 5 28-Jun-17 A 05-Jul-17 A
SDC2-3D10 CIP ( OSEG) - Schematic Design - Finalize Schematic Design 14 05-Jul-17 A 25-Jul-17 A
SDC3-3D10 CIP ( OSEG) - Design Development - Civil On-Site Plans 20 26-Jul-17 A 22-Aug-17 A
SDC4-3D10 CIP ( OSEG) - Design Development - Design Development Workshop 5 23-Aug-17 A 29-Aug-17 A
SDC4-3D20 CIP ( OSEG) - Design Development - Revise Base Plan, Grading Plan & Utility Plan 20 24-Aug-17 A 20-Sep-17 A
SDC5-3D20 CIP ( OSEG) - Design Development - Finalize Procurement Package 25 21-Sep-17 A 09-Oct-17 A
SDC5-3D10 CIP ( OSEG) - Design Development - Finalize Design Development Plans (Design Package 1a) 25 21-Sep-17 A 25-Oct-17 A
SDC6-3D10 CIP ( OSEG) - Construction Documents - Finalize On-Site Plans for Submittal to Clark County 5 26-Oct-17 A 01-Nov-17 A
SDC6-3D20 CIP ( OSEG) - Construction Documents - Final Preparation for Grading Bid Package 5 02-Nov-17 A 08-Nov-17 A
SDC7-3D10 CIP ( OSEG) - Construction Documents - KH Submits Early Grading Permit to CCBD 0 09-Nov-17 A
SDC8-3D10 CIP ( OSEG) - Construction Documents - CCBD Review (Permit #1) (Expedited) 13 10-Nov-17 A 30-Nov-17 A
SDC9-3D10 CIP ( OSEG) - Construction Documents - Early G rading & Foundation Permit Approved (Permit #1) 2 06-Dec-17 A 18-Dec-17 A
SDC9-3D11 Stop Work  Order Issued Pending Early Grading & Foundation Permit Approved (Permit #1) 5 12-Dec-17 A 18-Dec-17 A

Utility Agency AppUtility Agency Approvals - Las Vegas Water District (On-Site Only)Utility Agency Approvals - Las Vegas Water District (On-Site Only)Utility Agency Approvals - Las Vegas Water District (On-Site Only)Utility Agency Approvals - Las Vegas Water District (On-Site Only)Utility Agency Approvals - Las Vegas Water District (On-Site Only)

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

23-May-18 Final Traffic Study - Approved

nal Fac - KH Submits Drainage Study to County for Review

ional Fac - KH Receives Drainage Study Review Comments

egional Fac - Drainage Study Approval

15-Dec-17 A TDS Regional Fac - Army Corp of Engineers Approval

S On & Off Sites - KH Submits Drainage Study to County for Review

TDS On & Off Sites - KH Receives Dr ainage Study Review Comments

TDS On & Off Sites - Drainage Study Approval

08-Dec-17 A TDS On & Off Sites - TDS Update #1 to TDS Approved by CC

-Nov-17 A CIP (OSEG) - Construction Documents - KH Submits Early Grading Permit to CCBD

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SDD0-3D10 Request Plan Check Fees from Client 1 03-Nov-17 A 03-Nov-17 A
SDD1-3D10 Fees/Application Received from Owner 0 06-Nov-17 A
SDD2-3D10 KH Receives Plumbing Plan for Submittal 0 06-Nov-17 A
SDD3-3D10 Submit Plans & Network Analysis to LVVWD 0 06-Nov-17 A
SDD5-3D10 Need Plumbing Plan for Purposes of LVVWD Review 0 06-Dec-17 A
SDD4-3D10 LVVWD Review of Plans (Expedited) 13 07-Nov-17 A 19-Dec-17 A
SDD6-3D10 Redlines Received from LVVWD 1 21-Dec-17 A 21-Dec-17 A
SDD6-3D11 KH Addresses LVVWD Redlines 10 22-Dec-17 A 16-Jan-18 A
SDD7-3D10 LVVWD Back Check and Easement Review 10 17-Jan-18 A 30-Jan-18 A
SDD8-3D10 KH Address Comments 5 31-Jan-18 A 06-Feb-18 A
SDD9-3D10 Pay Fees/Obtain Final Signature 5 07-Mar-18 13-Mar-18 5
SDDA-3D10 Water Plans Approved 0 16-Mar-18 5

Utility Agency AppUtility Agency Approvals - Clark County Water Reclamation District (On-Site Only)Utility Agency Approvals - Clark County Water Reclamation District (On-Site Only)Utility Agency Approvals - Clark County Water Reclamation District (On-Site Only)Utility Agency Approvals - Clark County Water Reclamation District (On-Site Only)Utility Agency Approvals - Clark County Water Reclamation District (On-Site Only)

SDE0-3D10 Submit Plans to CCWRD 0 07-Nov-17 A
SDE1-3D10 CCWRD Review 28 08-Nov-17 A 05-Dec-17 A
SDE2-3D10 KH Receives Comments from CCWRD 2 05-Dec-17 A 05-Dec-17 A
SDE5-3D10 KH Address Redlines 22 06-Dec-17 A 16-Jan-18 A
SDE6-3D10 CCWRD Review #2 10 17-Jan-18 A 30-Jan-18 A
SDE7-3D10 KH Receives Final Comments from CCWRD 1 31-Jan-18 A 31-Jan-18 A
SDE8-3D10 KH Addresses Final CCWRD Comments 5 01-Feb-18 A 07-Feb-18 A
SDE3-3D10 CCWRD Approves Mylars 5 12-Mar-18 16-Mar-18 5
SDE4-3D10 Early Utilities Permitted (On-Site Only) 0 16-Mar-18 5

Civil ImprovementCivil Improvement Plans (Off-Site - Adjacent to Project)Civil Improvement Plans (Off-Site - Adjacent to Project)Civil Improvement Plans (Off-Site - Adjacent to Project)Civil Improvement Plans (Off-Site - Adjacent to Project)Civil Improvement Plans (Off-Site - Adjacent to Project)

SDF0-3D10 CIP ( Off-Site) - Schematic Design - Coordinated Design Team Integrated Des ign 39 31-May-17 A 25-Jul-17 A
SDF1-3D10 CIP ( Off-Site) - Schematic Design - Schematic Design Workshop 5 26-Jul-17 A 01-Aug-17 A
SDF2-3D10 CIP ( Off-Site) - Schematic Design - Finalize Schematic Design 20 02-Aug-17 A 29-Aug-17 A
SDF3-3D10 CIP ( Off-Site) - Design Development - Civil On & Off-Site Design 19 30-Aug-17 A 26-Sep-17 A
SDF4-3D10 CIP ( Off-Site) - Design Development - Design Development Workshop 5 27-Sep-17 A 03-Oct-17 A
SDF5-3D10 CIP ( Off-Site) - Design Development - Finalize Design Development Plans 10 04-Oct-17 A 17-Oct-17 A
SDF6-3D10 CIP ( Off-Site) - Construction Documents - Finalize On & Off-Site Plans for Submittal to Clark County Public Works 1 18-Oct-17 A 18-Oct-17 A
SDF7-3D10 CIP ( Off-Site) - Construction Documents - Submit On & Off-Site Plans to CCPW for Review 1 19-Oct-17 A 19-Oct-17 A
SDF8-3D10 CIP ( Off-Site) - Construction Documents - CCPW Review 10 20-Oct-17 A 28-Nov-17 A
SDF9-3D10 CIP ( Off-Site) - Construction Documents - KH Receives 1st Review 1 29-Nov-17 A 29-Nov-17 A
SDFA-3D10 CIP ( Off-Site) - Construction Documents - KH Addresses Comments 13 30-Nov-17 A 18-Dec-17 A
SDFB-3D10 CIP ( Off-Site) - Construction Documents - KH Submits for 2nd Review 5 18-Dec-17 A 18-Dec-17 A
SDFC-3D10 CIP ( Off-Site) - Construction Documents - CCPW 2nd Review 5 19-Dec-17 A 05-Jan-18 A
SDFD-3D10 CIP ( Off-Site) - Construction Documents - Bond Appr oved 0 05-Jan-18 A
SDFG-3D10 CIP ( Off-Site) - Construction Documents - Bond Posted By Owner 0 26-Feb-18 A
SDFE-3D10 CIP ( Off-Site) - Construction Documents - KH Addresses Comments & Plots Mylar s 2 12-Mar-18 13-Mar-18 49
SDFF-3D10 CIP ( Off-Site) - Construction Documents - Mylars Routed for Final Signature 5 14-Mar-18 20-Mar-18 49
SDFH-3D10 CIP ( Off-Site) - Construction Documents - Final Mylars Signed by Clark County Public Works 5 21-Mar-18 27-Mar-18 49

Utility Agency AppUtility Agency Approvals - Las Vegas Water District (Off-Site)Utility Agency Approvals - Las Vegas Water District (Off-Site)Utility Agency Approvals - Las Vegas Water District (Off-Site)Utility Agency Approvals - Las Vegas Water District (Off-Site)Utility Agency Approvals - Las Vegas Water District (Off-Site)

SDG0-3D10 Request Plan Check Fees from Client 1 20-Sep-17 A 20-Sep-17 A
SDG1-3D10 Fees/Application Received from Owner 0 06-Nov-17 A
SDG2-3D10 KH Receives Plumbing Plan for Submittal 0 06-Nov-17 A
SDG3-3D10 Submit Plans & Network Analysis to LVVWD 0 06-Nov-17 A
SDG5-3D10 Building Permit Submitted by Arch to CCBD 0 20-Dec-17 A
SDG4-3D10 LVVWD Review of Plans 13 07-Nov-17 A 21-Dec-17 A
SDG6-3D10 Redlines Received from LVVWD & KH Addresses Comments 10 22-Dec-17 A 15-Jan-18 A
SDG7-3D10 LVVWD Back Check and Easement Review 10 16-Jan-18 A 29-Jan-18 A
SDG8-3D10 KH Address Comments 5 30-Jan-18 A 05-Feb-18 A
SDG9-3D10 Pay Fees/Obtain Final Signature 5 12-Mar-18 16-Mar-18 54
SDGA-3D10 Water Plans Approved 0 16-Mar-18 54

Utility Agency AppUtility Agency Approvals - Clark County Water Reclamation District (Off-Site)Utility Agency Approvals - Clark County Water Reclamation District (Off-Site)Utility Agency Approvals - Clark County Water Reclamation District (Off-Site)Utility Agency Approvals - Clark County Water Reclamation District (Off-Site)Utility Agency Approvals - Clark County Water Reclamation District (Off-Site)

SDH0-3D10 Submit Plans to CCWRD 0 06-Nov-17 A
SDH2-3D10 KH Receives Comments from CCWRD 2 05-Dec-17 A 06-Dec-17 A
SDH1-3D10 CCWRD Review 26 06-Nov-17 A 15-Dec-17 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

Nov-17 A Fees/Application Received from Owner
Nov-17 A KH Receives Plumbing Plan for Submittal
Nov-17 A Submit Plans & Network Analysis to LVVWD
06-Dec-17 A Need Plumbing Plan for Purposes of LVVWD Review

16-Mar-18 Water Plans Approved

-Nov-17 A Submit Plans to CCWRD

16-Mar-18 Early Utilities Permitted (On-Site Only)

05-Jan-18 A CIP (Off-Site) - Construction Documents - Bond Approved
26-Feb-18 A CIP (Off-Site) - Construction Documents - Bond Posted By Owner

Nov-17 A Fees/Application Received from Owner
Nov-17 A KH Receives Plumbing Plan for Submittal
Nov-17 A Submit Plans & Network Analysis to LVVWD

20-Dec-17 A Building Permit Submitted by Arch to CCBD

16-Mar-18 Water Plans Approved

Nov-17 A Submit Plans to CCWRD

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SDH4-3D10 KH Addresses Comments from CCWRD 20 07-Dec-17 A 22-Jan-18 A
SDH5-3D10 CCWRD Review #2 15 16-Jan-18 A 05-Feb-18 A
SDH3-3D10 CCWRD Approves Mylars 5 14-Mar-18 20-Mar-18 54

Civil ImprovementCivil Improvement Plans (Non-Adjacent Site Improvements)Civil Improvement Plans (Non-Adjacent Site Improvements)Civil Improvement Plans (Non-Adjacent Site Improvements)Civil Improvement Plans (Non-Adjacent Site Improvements)Civil Improvement Plans (Non-Adjacent Site Improvements)

SDJ0-3D10 CIP ( MI&SD) - Schematic Design - Coordinated Design Team Integrated Design 57 28-Jun-17 A 01-Feb-18 A
SDJ1-3D10 CIP ( MI&SD) - Schematic Design - Schematic Design Workshop 5 02-Feb-18 A 08-Feb-18 A
SDJ2-3D10 CIP ( MI&SD) - Schematic Design - Finalize Schematic Design 20 09-Feb-18 A 08-Mar-18 11
SDJ3-3D10 CIP ( MI&SD) - Design Development - Civil Major Infrastructure Design 40 09-Mar-18 03-May-18 11
SDJ4-3D10 CIP ( MI&SD) - Design Development - Design Development Workshop 5 04-May-18 10-May-18 11
SDJ5-3D10 CIP ( MI&SD) - Design Development - Finalize Design Development Plans 38 11-May-18 05-Jul-18 11
SDJ6-3D10 CIP ( MI&SD) - Construction Documents - F inalize Major Infrastructure Plans for Submittal to Clark County 20 06-Jul-18 02-Aug-18 11
SDJ7-3D10 CIP ( MI&SD) - Construction Documents - Submit Major Infrastructure Plans to Clark County for Review 2 03-Aug-18 06-Aug-18 11
SDJ8-3D10 CIP ( MI&SD) - Construction Documents - CCBD Review of Major Infrastructure Plans 24 07-Aug-18 10-Sep-18 406
SDJ9-3D10 CIP ( MI&SD) - Construction Documents - KH Receives 1st Review 1 11-Sep-18 11-Sep-18 406
SDJA-3D10 CIP ( MI&SD) - Construction Documents - KH Addresses Comments 15 12-Sep-18 02-Oct-18 406
SDJB-3D10 CIP ( MI&SD) - Construction Documents - KH Submits for 2nd Review 5 03-Oct-18 09-Oct-18 406
SDJC-3D10 CIP ( MI&SD) - Construction Documents - CCBD 2nd Review 10 10-Oct-18 23-Oct-18 406
SDJD-3D10 CIP ( MI&SD) - Construction Documents - Bond Approved 0 23-Oct-18 406
SDJE-3D10 CIP ( MI&SD) - Construction Documents - KH Addresses Comments & Plots Mylars 10 24-Oct-18 06-Nov-18 406
SDJF-3D10 CIP ( MI&SD) - Construction Documents - Bond Posted by Owner 10 07-Nov-18 20-Nov-18 406
SDJG-3D10 CIP ( MI&SD) - Construction Documents - Bond Approved 0 20-Nov-18 406
SDJH-3D10 CIP ( MI&SD) - Construction Documents - F inal Mylars Signed by Clark County 3 21-Nov-18 27-Nov-18 406

NDOT Permit for MNDOT Permit for Major InfrastructureNDOT Permit for Major InfrastructureNDOT Permit for Major InfrastructureNDOT Permit for Major InfrastructureNDOT Permit for Major Infrastructure

SDK0-3D10 Submit NDOT Encroachment Permit 2 07-Aug-18 08-Aug-18 11
SDK1-3D10 NDOT Encroachment Permit Review 77 09-Aug-18 28-Nov-18 11
SDK2-3D10 NDOT Permit Obtained 5 29-Nov-18 05-Dec-18 11

Final Subdivision MFinal Subdivision MapFinal Subdivision MapFinal Subdivision MapFinal Subdivision MapFinal Subdivision Map

SDL0-3D10 Prepare Final Map 14 23-Aug-17 A 12-Sep-17 A
SDL1-3D20 Revise Final Map for VE Changes 2 13-Sep-17 A 14-Sep-17 A
SDL1-3D10 Submit Final Map for Review 2 15-Sep-17 A 18-Sep-17 A
SDL2-3D10 Final Map Processing 40 19-Sep-17 A 13-Nov-17 A
SDL3-3D10 Decomissioning Agreement Done/Bond Posted 1 26-Feb-18 A 26-Feb-18 A
SDL4-3D10 Record Final Map 14 26-Jan-18 A 29-Mar-18 47
SDL5-3D10 Final Map Recorded 0 29-Mar-18 47

25% GMP Design25% GMP Design25% GMP Design25% GMP Design25% GMP Design25% GMP Design

SDM0-3D10 Design - 25% GMP Design Documents 44 01-May-17 A 30-Jun-17 A
SDM0-3D20 Issue Design - 25% GMP Design Documents 0 30-Jun-17 A

60% GMP Design60% GMP Design60% GMP Design60% GMP Design60% GMP Design60% GMP Design

SDN0-3D30 Design - 60% GMP Design Documents 44 03-Jul-17 A 02-Oct-17 A
SDN0-3D40 Issue Design - 60% GMP Design Documents 0 02-Oct-17 A
SDN0-3D50 Issue Design - 60% GMP Design Documents (ARUP Part A) 0 06-Oct-17 A
SDN0-3D60 Issue Design - 60% GMP Design Documents (ARUP Part B) 0 20-Oct-17 A

100% GMP Design100% GMP Design100% GMP Design100% GMP Design100% GMP Design100% GMP Design

SDQ0-3D10 Design - 100% GMP Design Doc uments 61 03-Oct-17 A 29-Dec-17 A
SDQ0-3D20 Issue Design - 100% GMP Design Documents 0 29-Dec-17 A

Design Package 1Design Package 1 - Demo / Grading / ExcavationDesign Package 1 - Demo / Grading / ExcavationDesign Package 1 - Demo / Grading / ExcavationDesign Package 1 - Demo / Grading / ExcavationDesign Package 1 - Demo / Grading / Excavation

SDR0-3D10 Design - Prepare Design Package 1a (Demo / Grading / Excavation) 109 05-May-17 A 09-Nov-17 A
SDR1-3D10 Issue Design - Prepare Design Package 1a (Demo / Grading / Excavation) 0 09-Nov-17 A

Design Package 1Design Package 1b - Site Finish Grading Construction DocumentsDesign Package 1b - Site Finish Grading Construction DocumentsDesign Package 1b - Site Finish Grading Construction DocumentsDesign Package 1b - Site Finish Grading Construction DocumentsDesign Package 1b - Site Finish Grading Construction Documents

SDS0-3D10 Design - Prepare Design Package 1b (Site Finish Grading Construction Documents) 42 10-Oct-17 A 11-Dec-17 A
SDS1-3D10 Issue Design - Prepare Design Package 1b (Site Finish Grading Construction Documents) 0 11-Dec-17 A

Design Package 2Design Package 2 - Foundations / Deep Utilities / HydrotherapyDesign Package 2 - Foundations / Deep Utilities / HydrotherapyDesign Package 2 - Foundations / Deep Utilities / HydrotherapyDesign Package 2 - Foundations / Deep Utilities / HydrotherapyDesign Package 2 - Foundations / Deep Utilities / Hydrotherapy

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

23-Oct-18 CIP (MI&SD) - Construction Documents - Bond Approved

20-Nov-18 CIP (MI&SD) - Construction Documents - Bond Approved

29-Mar-18 Final Map Recorded

sue Design - 25% GMP Design Documents

-17 A Issue Design - 60% GMP Design Documents
t-17 A Issue Design - 60% GMP Design Documents (ARUP Part A)
ct-17 A Issue Design - 60% GMP Design Documents (ARUP Part B)

29-Dec-17 A Issue Design - 100% GMP Design Documents

-Nov-17 A Issue Design - Prepare Design Package 1a (Demo / Grading / Excavation)

11-Dec-17 A Issue Design - Prepare Design Package 1b (Site Finish Grading Construction Documents)

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SDT0-3D10 Issue Design - Prepare Design Package 2 (Foundations / Deep Utilities / Hydotherapy) - Procurement Package 0 09-Oct-17 A
SDT2-3D10 Begin Shop Drawings & Coordination - Design Package 2 (Foundations / Deep Utilities / Hydotherapy) 0 18-Dec-17 A
SDT1-3D10 Design - Prepare Design Package 2 (Foundations / Deep Utilities / Hydrotherapy) 111 03-Jul-17 A 05-Jan-18 A
SDT3-3D10 Issue Design for Permit - Design Package 2 (Foundations / Deep Utilities / Hydotherapy) 0 08-Jan-18 A

Design Package 3Design Package 3a - Concrete / Precast Construction DocumentsDesign Package 3a - Concrete / Precast Construction DocumentsDesign Package 3a - Concrete / Precast Construction DocumentsDesign Package 3a - Concrete / Precast Construction DocumentsDesign Package 3a - Concrete / Precast Construction Documents

SDU1-3D10 Begin Shop Drawings & Coordination - Design Package 3a (Concrete / Precast Construction Documents) 0 05-Feb-18 A
SDU0-3D10 Design - Prepare Design Package 3a (Concrete / Precast Construction Documents) 149 03-Jul-17 A 05-Mar-18 3
SDU2-3D10 Issue Design for Permit - Design Package 3a (Concrete / Precast Construction Documents) 0 05-Mar-18 3

Design Package 3Design Package 3b - Steel Mill Order / Construction DocumentsDesign Package 3b - Steel Mill Order / Construction DocumentsDesign Package 3b - Steel Mill Order / Construction DocumentsDesign Package 3b - Steel Mill Order / Construction DocumentsDesign Package 3b - Steel Mill Order / Construction Documents

SDV0-3D10 Issue Design - Mill Order Design Package/Connections (Truss Columns) 0 07-Feb-18 A
SDV1-3D10 Design - Prepare Design Package 3b (Steel Mill Order / Construction Documents) 190 03-Jul-17 A 02-Apr-18 9
SDV2-3D10 Issue Design - Prepare Design Package 3b (Structural Construction Documents) 0 02-Apr-18 12
SDV3-3D10 Issue Design - Mill Order Design Package (Roof Structure) 0 02-Apr-18 15

Design Package 4Design Package 4a/b/c/5a/bc - Final Architectural Construction DocumentsDesign Package 4a/b/c/5a/bc - Final Architectural Construction DocumentsDesign Package 4a/b/c/5a/bc - Final Architectural Construction DocumentsDesign Package 4a/b/c/5a/bc - Final Architectural Construction DocumentsDesign Package 4a/b/c/5a/bc - Final Architectural Construction Documents

SDW0-3D10 Design - Prepare Design Package 4a/4b/4c/5a/5c (Final Architectural Construction Documents) 213 05-Sep-17 A 06-Jul-18 1
SDW1-3D10 Issue Design - Prepare Design Package 4a/4b/4c/5a/5c (Final Architectural Construction Documents) 0 06-Jul-18 1

Design Package 5Design Package 5b - Long Lead ItemsDesign Package 5b - Long Lead ItemsDesign Package 5b - Long Lead ItemsDesign Package 5b - Long Lead ItemsDesign Package 5b - Long Lead Items

SDX0-3D10 Design - Prepare Design Package 5b (Long Lead Items) 81 05-Sep-17 A 29-Dec-17 A
SDX1-3D10 Issue Design - Prepare Design Package 5b (Long Lead Items) 0 29-Dec-17 A

Design Package 6Design Package 6 - Interior Finishes Construction DocumentsDesign Package 6 - Interior Finishes Construction DocumentsDesign Package 6 - Interior Finishes Construction DocumentsDesign Package 6 - Interior Finishes Construction DocumentsDesign Package 6 - Interior Finishes Construction Documents

SDZ0-3D10 Design - Prepare Design Package 6 (Interior Finishes Construction Documents) 203 05-Jan-18 A 19-Oct-18 10
SDZ1-3D10 Issue Design - Prepare Design Package 6 (Interior Finishes Construction Documents) 0 19-Oct-18 10

Design Package 7Design Package 7a - Field Tray and Mechanism Construction DocumentsDesign Package 7a - Field Tray and Mechanism Construction DocumentsDesign Package 7a - Field Tray and Mechanism Construction DocumentsDesign Package 7a - Field Tray and Mechanism Construction DocumentsDesign Package 7a - Field Tray and Mechanism Construction Documents

SDAA0-3D10 Design - Prepare Design Package 7a (Field Tray and Mechanism Construction Documents) 149 03-Jul-17 A 05-Mar-18 66
SDAA1-3D10 Issue Design - Prepare Design Package 7a (Field Tray and Mechanism Construction Documents) 0 05-Mar-18 66

Design Package 7Design Package 7b - Operable Doors and Mechanism Construction DocumentsDesign Package 7b - Operable Doors and Mechanism Construction DocumentsDesign Package 7b - Operable Doors and Mechanism Construction DocumentsDesign Package 7b - Operable Doors and Mechanism Construction DocumentsDesign Package 7b - Operable Doors and Mechanism Construction Documents

SDBB0-3D10 Design - Prepare Design Package 7b (Operable Door and Mechanism Construction Documents) 190 03-Jul-17 A 02-Apr-18 96
SDBB1-3D10 Issue Design - Prepare Design Package 7b (Operable Door and Mechanism Construction Documents) 0 02-Apr-18 96

Design Package 8Design Package 8 - Hardscape and LandscapeDesign Package 8 - Hardscape and LandscapeDesign Package 8 - Hardscape and LandscapeDesign Package 8 - Hardscape and LandscapeDesign Package 8 - Hardscape and Landscape

SDCC0-3D10 Design - Prepare Design Package 8 (Hardscape and Landscape Construction Documents) 129 05-Jan-18 A 06-Jul-18 1
SDCC1-3D10 Issue Design - Prepare Design Package 8 (Hardscape and Landscape Construction Documents) 0 06-Jul-18 1

Design Package 9Design Package 9 -  FF&EDesign Package 9 -  FF&EDesign Package 9 -  FF&EDesign Package 9 -  FF&EDesign Package 9 -  FF&E

SDDD0-3D10 Design - Prepare Design Package 9 (FF&E) 254 05-Jan-18 A 04-Jan-19 83
SDDD1-3D10 Issue Design - Prepare Design Package 9 (FF&E) 0 04-Jan-19 83

Budgeting and EstBudgeting and EstimatingBudgeting and EstimatingBudgeting and EstimatingBudgeting and EstimatingBudgeting and Estimating
PreconstructionPreconstructionPreconstructionPreconstructionPreconstructionPreconstruction

SE00-3E10 Prepare Raiders Winter Meeting Presentation Materials 67 24-Dec-16 A 28-Feb-17 A

Concept Cost EstiConcept Cost EstimateConcept Cost EstimateConcept Cost EstimateConcept Cost EstimateConcept Cost Estimate

SE10-3E10 Concept Cost Estimate 30 27-Mar-17 A 04-May-17 A

Project Budget ValProject Budget Validation - 25% GMPProject Budget Validation - 25% GMPProject Budget Validation - 25% GMPProject Budget Validation - 25% GMPProject Budget Validation - 25% GMP

SE20-3E10 Budget Validation (25% GMP Documents) 20 03-Jul-17 A 09-Aug-17 A

Project Budget ValProject Budget Validation - 60% GMPProject Budget Validation - 60% GMPProject Budget Validation - 60% GMPProject Budget Validation - 60% GMPProject Budget Validation - 60% GMP

SE30-3E10 Budget Validation (60% GMP Documents) 33 03-Oct-17 A 15-Nov-17 A

Final GMP EstimatFinal GMP EstimateFinal GMP EstimateFinal GMP EstimateFinal GMP EstimateFinal GMP Estimate
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t-17 A Issue Design - Prepare Design Package 2 (Foundations / Deep Utilities / Hydotherapy) - Procurement Package
18-Dec-17 A Begin Shop Drawings & Coordination - Design Package 2 (Foundations / Deep Utilities / Hydotherapy)

08-Jan-18 A, Issue Design for Permit - Design Package 2 (Foundations / Deep Utilities / Hydotherapy)

05-Feb-18 A, Begin Shop Drawings & Coordination - Design Package 3a (Concrete / Precast Construction Documents)

05-Mar-18 Issue Design for Permit - Design Package 3a (Concrete / Precast Construction Documents)

07-Feb-18 A Issue Design - Mill Order Design Package/Connections (Truss Columns)

02-Apr-18 Issue Design - Prepare Design Package 3b (Structural Construction Documents)
02-Apr-18 Issue Design - Mill Order Design Package (Roof Structure)

06-Jul-18 Issue Design - Prepare Design Package 4a/4b/4c/5a/5c (Final Architectural Construction Documents)

29-Dec-17 A Issue Design - Prepare Design Package 5b (Long Lead Items)

19-Oct-18 Issue Design - Prepare Design Package 6 (Interior Finishes Construction Documents)

05-Mar-18 Issue Design - Prepare Design Package 7a (Field Tray and Mechanism Construction Documents)

02-Apr-18 Issue Design - Prepare Design Package 7b (Operable Door and Mechanism Construction Documents)

06-Jul-18 Issue Design - Prepare Design Package 8 (Hardscape and Landscape Construction Documents)

04-Jan-19 Issue Design - Prepare Design Package 9 (FF&E)
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Activity ID Activity Name Orig.
Dur'n
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S000-SE10 Prepare GMP Estimate 34 02-Jan-18 A 16-Feb-18 A
S001-SE10 Reconcile GMP 11 20-Feb-18 A 05-Mar-18 3

MEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP Coordination
Design Assist CooDesign Assist CoordinationDesign Assist CoordinationDesign Assist CoordinationDesign Assist CoordinationDesign Assist Coordination

S100-3E21 VDC - Design Assist Coordination -  Event Lvl 65 06-Nov-17 A 19-Feb-18 A
S200-3E21 VDC - Design Assist Coordination -  Lower Mezz Lvl 75 06-Nov-17 A 27-Feb-18 A
S300-3E21 VDC - Design Assist Coordination -  Main Conc 105 06-Nov-17 A 02-Apr-18 32
S400-3E21 VDC - Design Assist Coordination -  Lower Suite Lvl 140 06-Nov-17 A 22-May-18 32
S500-3E21 VDC - Design Assist Coordination -  Upper Suite Lvl 140 06-Nov-17 A 22-May-18 32
S600-3E21 VDC - Design Assist Coordination -  Mid Bowl Mezz Lvl 140 06-Nov-17 A 22-May-18 32
S700-3E21 VDC - Design Assist Coordination -  Upper Conc 140 06-Nov-17 A 22-May-18 32
S900-3E21 VDC - Design Assist Coordination -  Press Lvl 140 06-Nov-17 A 22-May-18 32

Riser & Mech/ElecRiser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)

SEA1-3E10 VDC - Shaft Coordination (Coordinate) - Area A 20 26-Jan-18 A 16-Feb-18 A
SEF1-3E10 VDC - Shaft Coordination (Coordinate) - Area F 20 26-Jan-18 A 16-Feb-18 A
SEB1-3E10 VDC - Shaft Coordination (Coordinate) - Area B 15 19-Feb-18 A 09-Mar-18 16
SEE1-3E10 VDC - Shaft Coordination (Coordinate) - Area E 15 19-Feb-18 A 09-Mar-18 22
SEC1-3E10 VDC - Shaft & Mech/Elec Spaces Coordination (Coordinate) - Area C 20 12-Mar-18 06-Apr-18 36
SED1-3E10 VDC - Shaft & Mech/Elec Spaces Coordination (Coordinate) - Area D 20 12-Mar-18 06-Apr-18 44

Precast Stadia PenPrecast Stadia Penetrations / Inserts (Tied to Precast)Precast Stadia Penetrations / Inserts (Tied to Precast)Precast Stadia Penetrations / Inserts (Tied to Precast)Precast Stadia Penetrations / Inserts (Tied to Precast)Precast Stadia Penetrations / Inserts (Tied to Precast)

SEV40-3E10 VDC - Precast Stadia Penetrations / Inserts (Coordinate) - Area A 15 03-Apr-18 23-Apr-18 35

SEV40-3E20 VDC - Precast Stadia Penetrations / Inserts (Review and Finalize) - Area A 10 24-Apr-18 07-May-18 35

VDC - 000 Event LVDC - 000 Event Level - General CoordinationVDC - 000 Event Level - General CoordinationVDC - 000 Event Level - General CoordinationVDC - 000 Event Level - General CoordinationVDC - 000 Event Level - General Coordination

S1A60-3E10 VDC - General Coordination (Coordinate) - Quad A Event Lvl 15 20-Feb-18 A 12-Mar-18 19
S1B60-3E10 VDC - General Coordination (Coordinate) - Quad B Event Lvl 15 13-Mar-18 02-Apr-18 19
S1C60-3E10 VDC - General Coordination (Coordinate) - Quad C Event Lvl 15 03-Apr-18 23-Apr-18 31
S1D60-3E10 VDC - General Coordination (Coordinate) - Quad D Event Lvl 15 24-Apr-18 14-May-18 31

VDC - 000 Event LVDC - 000 Event Level - Underground / Foundation CoordinationVDC - 000 Event Level - Underground / Foundation CoordinationVDC - 000 Event Level - Underground / Foundation CoordinationVDC - 000 Event Level - Underground / Foundation CoordinationVDC - 000 Event Level - Underground / Foundation Coordination

SEA2-3E10 VDC - Deep Underground Coordination (Coordinate) - Quad A 30 12-Jan-18 A 23-Jan-18 A
SEB2-3E10 VDC - Deep Underground Coordination (Coordinate) - Quad B 30 12-Jan-18 A 23-Jan-18 A
SEC2-3E10 VDC - Deep Underground Coordination (Coordinate) - Quad C 27 29-Jan-18 A 06-Mar-18 20
SED2-3E10 VDC - Deep Underground Coordination (Coordinate) - Quad D 27 29-Jan-18 A 06-Mar-18 31
SED2-3E11 VDC - Deep Underground Coordination (Coordinate) - Quad E 30 07-Mar-18 17-Apr-18 60

SEA2-3E11 VDC - Shallow Underground Coordination (Coordinate) - Quad A 30 10-Apr-18 21-May-18 52
SEB2-3E11 VDC - Shallow Underground Coordination (Coordinate) - Quad B 30 10-Apr-18 21-May-18 52
SEC2-3E11 VDC - Shallow Underground Coordination (Coordinate) - Quad C 30 22-May-18 03-Jul-18 57
SED2-3E12 VDC - Shallow Underground Coordination (Coordinate) - Quad D 30 22-May-18 03-Jul-18 88
SED2-3E13 VDC - Shallow Underground Coordination (Coordinate) - Quad E 30 09-Jul-18 17-Aug-18 217

S1A3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event A3 10 24-Jan-18 A 05-Feb-18 A
S1F3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event F3 10 24-Jan-18 A 05-Feb-18 A
S1A1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event A1 10 30-Jan-18 A 12-Feb-18 A
S1F1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event F1 10 31-Jan-18 A 13-Feb-18 A
S1A2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event A2 10 05-Feb-18 A 16-Feb-18 A
S1F2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event F2 10 07-Feb-18 A 20-Feb-18 A
S1A4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event A4 10 09-Feb-18 A 22-Feb-18 A
S1F4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event F4 10 14-Feb-18 A 27-Feb-18 A
S1B2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B2 10 15-Feb-18 A 28-Feb-18 A
S1B1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B1 10 21-Feb-18 A 06-Mar-18 27
S1E2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E2 10 21-Feb-18 A 06-Mar-18 26
S1B3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B3 10 26-Feb-18 A 09-Mar-18 31
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S1E1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E1 10 28-Feb-18 A 13-Mar-18 26
S1B5-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B5 10 07-Mar-18 20-Mar-18 35
S1E3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E3 10 07-Mar-18 20-Mar-18 26
S1B4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B4 10 12-Mar-18 23-Mar-18 35
S1E5-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E5 10 14-Mar-18 27-Mar-18 26
S1B6-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event B6 10 15-Mar-18 28-Mar-18 50
S1C1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event C1 10 20-Mar-18 02-Apr-18 51
S1E4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E4 10 21-Mar-18 03-Apr-18 26
S1C2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event C2 10 23-Mar-18 05-Apr-18 55
S1C3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event C3 10 28-Mar-18 10-Apr-18 55
S1E6-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event E6 10 28-Mar-18 10-Apr-18 39
S1C4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event C4 10 02-Apr-18 13-Apr-18 55
S1D1-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event D1 10 04-Apr-18 17-Apr-18 43
S1D2-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event D2 10 11-Apr-18 24-Apr-18 43
S1D3-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event D3 10 18-Apr-18 01-May-18 43
S1D4-3E30 VDC - Lift Drawing (Prepare Draft) - Wall/Mat Foundations - Event D4 10 25-Apr-18 08-May-18 43

S1A3-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event A3 5 06-Feb-18 A 12-Feb-18 A
S1F3-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event F3 5 06-Feb-18 A 12-Feb-18 A
S1A1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event A1 5 13-Feb-18 A 19-Feb-18 A
S1F1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event F1 5 14-Feb-18 A 20-Feb-18 A
S1A2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event A2 5 19-Feb-18 A 23-Feb-18 A
S1F2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event F2 5 21-Feb-18 A 27-Feb-18 A
S1A4-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event A4 5 23-Feb-18 A 01-Mar-18 A
S1F4-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event F4 5 28-Feb-18 A 06-Mar-18 23
S1B2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B2 5 01-Mar-18 A 07-Mar-18 28
S1B1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B1 5 07-Mar-18 13-Mar-18 27
S1E2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E2 5 07-Mar-18 13-Mar-18 28
S1B3-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B3 5 12-Mar-18 16-Mar-18 31
S1E1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E1 5 14-Mar-18 20-Mar-18 26
S1B5-3E70 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B5 5 21-Mar-18 27-Mar-18 35
S1E3-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E3 5 21-Mar-18 27-Mar-18 28
S1B4-3E70 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B4 5 26-Mar-18 30-Mar-18 35
S1E5-3E70 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E5 5 28-Mar-18 03-Apr-18 28
S1B6-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event B6 5 29-Mar-18 04-Apr-18 50
S1C1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event C1 5 03-Apr-18 09-Apr-18 51
S1E4-3E70 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E4 5 04-Apr-18 10-Apr-18 26
S1C2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event C2 5 06-Apr-18 12-Apr-18 55
S1C3-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event C3 5 11-Apr-18 17-Apr-18 55
S1E6-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event E6 5 11-Apr-18 17-Apr-18 39
S1C4-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event C4 5 16-Apr-18 20-Apr-18 55
S1D1-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event D1 5 18-Apr-18 24-Apr-18 44
S1D2-3E100 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event D2 5 25-Apr-18 01-May-18 47
S1D3-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event D3 5 02-May-18 08-May-18 45
S1D4-3E60 VDC - Lift Drawing (Comment Period) - Wall/Mat Foundations - Event D4 5 09-May-18 15-May-18 43

S1A3-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event A3 5 13-Feb-18 A 19-Feb-18 A
S1F3-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event F3 5 13-Feb-18 A 19-Feb-18 A
S1A1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event A1 5 20-Feb-18 A 26-Feb-18 A
S1F1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event F1 5 21-Feb-18 A 27-Feb-18 A
S1A2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event A2 5 26-Feb-18 A 02-Mar-18 A
S1F2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event F2 5 28-Feb-18 A 06-Mar-18 18
S1A4-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event A4 5 02-Mar-18 A 08-Mar-18 27
S1F4-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event F4 5 07-Mar-18 13-Mar-18 23
S1B2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B2 5 08-Mar-18 14-Mar-18 28
S1B1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B1 5 14-Mar-18 20-Mar-18 27
S1E2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E2 5 14-Mar-18 20-Mar-18 28
S1B3-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B3 5 19-Mar-18 23-Mar-18 31
S1E1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E1 5 21-Mar-18 27-Mar-18 26
S1B5-3E80 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B5 5 28-Mar-18 03-Apr-18 35
S1E3-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E3 5 28-Mar-18 03-Apr-18 28
S1B4-3E80 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B4 5 02-Apr-18 06-Apr-18 35
S1E5-3E80 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E5 5 04-Apr-18 10-Apr-18 28
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S1B6-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event B6 5 05-Apr-18 11-Apr-18 50
S1C1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event C1 5 10-Apr-18 16-Apr-18 51
S1E4-3E80 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E4 5 11-Apr-18 17-Apr-18 26
S1C2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event C2 5 13-Apr-18 19-Apr-18 55
S1C3-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event C3 5 18-Apr-18 24-Apr-18 55
S1E6-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event E6 5 18-Apr-18 24-Apr-18 39
S1C4-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event C4 5 23-Apr-18 27-Apr-18 55
S1D1-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event D1 5 25-Apr-18 01-May-18 44
S1D2-3E110 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event D2 5 02-May-18 08-May-18 47
S1D3-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event D3 5 09-May-18 15-May-18 45
S1D4-3E70 VDC - Lift Drawing (Finalize) - Wall/Mat Foundat ions - Event D4 5 16-May-18 22-May-18 43

S1A1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event A1 10 24-Jan-18 A 05-Feb-18 A
S1F1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event F1 10 24-Jan-18 A 05-Feb-18 A
S1A2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event A2 10 31-Jan-18 A 13-Feb-18 A
S1F2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event F2 10 31-Jan-18 A 13-Feb-18 A
S1A3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event A3 10 07-Feb-18 A 20-Feb-18 A
S1F3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event F3 10 07-Feb-18 A 20-Feb-18 A
S1F4-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event F4 10 07-Feb-18 A 20-Feb-18 A
S1B1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event B1 10 14-Feb-18 A 27-Feb-18 A
S1E1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event E1 10 14-Feb-18 A 27-Feb-18 A
S1B2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event B2 10 21-Feb-18 A 06-Mar-18 41
S1E2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event E2 10 21-Feb-18 A 06-Mar-18 47
S1B3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event B3 10 28-Feb-18 A 13-Mar-18 53
S1E3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event E3 10 28-Feb-18 A 13-Mar-18 50
S1B4-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event B4 10 07-Mar-18 20-Mar-18 53
S1E4-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event E4 10 07-Mar-18 20-Mar-18 55
S1B5-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event B5 10 14-Mar-18 27-Mar-18 54
S1E5-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event E5 10 14-Mar-18 27-Mar-18 56
S1C1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event C1 10 21-Mar-18 03-Apr-18 55
S1D1-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event D1 10 21-Mar-18 03-Apr-18 57
S1C2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event C2 10 28-Mar-18 10-Apr-18 56
S1D2-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event D2 10 28-Mar-18 10-Apr-18 60
S1C3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event C3 10 04-Apr-18 17-Apr-18 57
S1D3-3E40 VDC - Lift Drawing (Prepare Draft) - Spread Footings - Event D3 10 04-Apr-18 17-Apr-18 61

S1A1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event A1 5 06-Feb-18 A 12-Feb-18 A
S1F1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event F1 5 06-Feb-18 A 12-Feb-18 A
S1A2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event A2 5 14-Feb-18 A 20-Feb-18 A
S1F2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event F2 5 14-Feb-18 A 20-Feb-18 A
S1A3-3E80 VDC - Lift Drawing (Comment Period) - Spread Footings - Event A3 5 21-Feb-18 A 27-Feb-18 A
S1F3-3E80 VDC - Lift Drawing (Comment Period) - Spread Footings - Event F3 5 21-Feb-18 A 27-Feb-18 A
S1F4-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event F4 5 21-Feb-18 A 27-Feb-18 A
S1B1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event B1 5 28-Feb-18 A 06-Mar-18 31
S1E1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event E1 5 28-Feb-18 A 06-Mar-18 36
S1B2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event B2 5 07-Mar-18 13-Mar-18 41
S1E2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event E2 5 07-Mar-18 13-Mar-18 47
S1B3-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event B3 5 14-Mar-18 20-Mar-18 54
S1E3-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event E3 5 14-Mar-18 20-Mar-18 50
S1B4-3E90 VDC - Lift Drawing (Comment Period) - Spread Footings - Event B4 5 21-Mar-18 27-Mar-18 53
S1E4-3E90 VDC - Lift Drawing (Comment Period) - Spread Footings - Event E4 5 21-Mar-18 27-Mar-18 55
S1B5-3E90 VDC - Lift Drawing (Comment Period) - Spread Footings - Event B5 5 28-Mar-18 03-Apr-18 54
S1E5-3E90 VDC - Lift Drawing (Comment Period) - Spread Footings - Event E5 5 28-Mar-18 03-Apr-18 56
S1C1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event C1 5 04-Apr-18 10-Apr-18 55
S1D1-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event D1 5 04-Apr-18 10-Apr-18 57
S1C2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event C2 5 11-Apr-18 17-Apr-18 56
S1D2-3E120 VDC - Lift Drawing (Comment Period) - Spread Footings - Event D2 5 11-Apr-18 17-Apr-18 60
S1C3-3E80 VDC - Lift Drawing (Comment Period) - Spread Footings - Event C3 5 18-Apr-18 24-Apr-18 57
S1D3-3E80 VDC - Lift Drawing (Comment Period) - Spread Footings - Event D3 5 18-Apr-18 24-Apr-18 61

S1A1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event A1 5 13-Feb-18 A 19-Feb-18 A
S1F1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event F1 5 13-Feb-18 A 19-Feb-18 A
S1A2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event A2 5 21-Feb-18 A 27-Feb-18 A
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S1F2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event F2 5 21-Feb-18 A 27-Feb-18 A
S1A3-3E90 VDC - Lift Drawing (Finalize) - Spread Footings - Event A3 5 28-Feb-18 A 06-Mar-18 30
S1F3-3E90 VDC - Lift Drawing (Finalize) - Spread Footings - Event F3 5 28-Feb-18 A 06-Mar-18 32
S1F4-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event F4 5 28-Feb-18 A 06-Mar-18 35
S1B1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event B1 5 07-Mar-18 13-Mar-18 31
S1E1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event E1 5 07-Mar-18 13-Mar-18 36
S1B2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event B2 5 14-Mar-18 20-Mar-18 41
S1E2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event E2 5 14-Mar-18 20-Mar-18 47
S1B3-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event B3 5 21-Mar-18 27-Mar-18 54
S1E3-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event E3 5 21-Mar-18 27-Mar-18 50
S1B4-3E100 VDC - Lift Drawing (Finalize) - Spread Footings - Event B4 5 28-Mar-18 03-Apr-18 53
S1E4-3E100 VDC - Lift Drawing (Finalize) - Spread Footings - Event E4 5 28-Mar-18 03-Apr-18 55
S1B5-3E100 VDC - Lift Drawing (Finalize) - Spread Footings - Event B5 5 04-Apr-18 10-Apr-18 54
S1E5-3E100 VDC - Lift Drawing (Finalize) - Spread Footings - Event E5 5 04-Apr-18 10-Apr-18 56
S1C1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event C1 5 11-Apr-18 17-Apr-18 55
S1D1-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event D1 5 11-Apr-18 17-Apr-18 57
S1C2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event C2 5 18-Apr-18 24-Apr-18 56
S1D2-3E130 VDC - Lift Drawing (Finalize) - Spread Footings - Event D2 5 18-Apr-18 24-Apr-18 60
S1C3-3E90 VDC - Lift Drawing (Finalize) - Spread Footings - Event C3 5 25-Apr-18 01-May-18 57
S1D3-3E90 VDC - Lift Drawing (Finalize) - Spread Footings - Event D3 5 25-Apr-18 01-May-18 61

S1A1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event A1 10 01-Feb-18 A 19-Feb-18 A
S1F1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event F1 10 01-Feb-18 A 19-Feb-18 A
S1B1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event B1 10 09-Feb-18 A 21-Feb-18 A
S1E2-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event E2 10 09-Feb-18 A 21-Feb-18 A
S1B2-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event B2 10 19-Feb-18 A 02-Mar-18 A
S1B5-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event B5 10 07-Mar-18 20-Mar-18 83
S1E3-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event E3 10 07-Mar-18 20-Mar-18 53
S1E5-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event E5 10 14-Mar-18 27-Mar-18 63
S1D1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event D1 10 21-Mar-18 03-Apr-18 63
S1F2-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event F @ Core #2 10 09-Apr-18 20-Apr-18 95
S1A2-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event A @ Core #3 10 13-Apr-18 26-Apr-18 71
S1E1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event E @ Core #1 10 23-Apr-18 04-May-18 116
S1B3-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event B @ Core #4 10 27-Apr-18 10-May-18 81
S1E4-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event E @ Core #8 10 07-May-18 18-May-18 116
S1B4-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event B @ Core #5 10 11-May-18 24-May-18 81
S1D2-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event D @ Core #7 10 21-May-18 04-Jun-18 166
S1C1-3E60 VDC - Lift Drawing (Coordinate/Prepare Draft) - Elev/Esc Pits - Event C @ Core #6 10 25-May-18 08-Jun-18 132

S1A1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event A1 5 20-Feb-18 A 26-Feb-18 A
S1F1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event F1 5 20-Feb-18 A 26-Feb-18 A
S1B1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event B1 5 22-Feb-18 A 28-Feb-18 A
S1E2-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event E2 5 22-Feb-18 A 28-Feb-18 A
S1B2-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event B2 5 05-Mar-18 09-Mar-18 49
S1B5-3E110 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event B5 5 21-Mar-18 27-Mar-18 83
S1E3-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event E3 5 21-Mar-18 27-Mar-18 53
S1E5-3E110 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event E5 5 28-Mar-18 03-Apr-18 77
S1D1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event D1 5 04-Apr-18 10-Apr-18 63
S1F2-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event F @ Core #2 5 23-Apr-18 27-Apr-18 95
S1A2-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event A @ Core #3 5 27-Apr-18 03-May-18 71
S1E1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event E @ Core #1 5 07-May-18 11-May-18 126
S1B3-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event B @ Core #4 5 11-May-18 17-May-18 91
S1E4-3E110 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event E @ Core #8 5 21-May-18 25-May-18 116
S1B4-3E110 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event B @ Core #5 5 25-May-18 01-Jun-18 81
S1D2-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event D @ Core #7 5 05-Jun-18 11-Jun-18 166
S1C1-3E140 VDC - Lift Drawing (Comment Period) - Elev/Esc Pits - Event C @ Core #6 5 11-Jun-18 15-Jun-18 132

S1A1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event A1 5 27-Feb-18 A 05-Mar-18 30
S1F1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event F1 5 27-Feb-18 A 05-Mar-18 31
S1B1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event B1 5 01-Mar-18 A 07-Mar-18 41
S1E2-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event E2 5 01-Mar-18 A 07-Mar-18 57
S1B2-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event B2 5 12-Mar-18 16-Mar-18 49
S1B5-3E120 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event B5 5 28-Mar-18 03-Apr-18 83
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S1E3-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event E3 5 28-Mar-18 03-Apr-18 53
S1E5-3E120 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event E5 5 04-Apr-18 10-Apr-18 77
S1D1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event D1 5 11-Apr-18 17-Apr-18 63
S1F2-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event F @ Core #2 5 30-Apr-18 04-May-18 95
S1A2-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event A @ Core #3 5 04-May-18 10-May-18 71
S1E1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event E @ Core #1 5 14-May-18 18-May-18 126
S1B3-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event B @ Core #4 5 18-May-18 24-May-18 91
S1E4-3E120 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event E @ Core #8 5 29-May-18 04-Jun-18 116
S1B4-3E120 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event B @ Core #5 5 04-Jun-18 08-Jun-18 81
S1D2-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event D @ Core #7 5 12-Jun-18 18-Jun-18 166
S1C1-3E150 VDC - Lift Drawing (Finalize) - Elev/Esc Pits - Event C @ Core #6 5 18-Jun-18 22-Jun-18 132

VDC - 000 Event LVDC - 000 Event Level - Concrete Wa ll CoordinationVDC - 000 Event Level - Concrete Wa ll CoordinationVDC - 000 Event Level - Concrete Wa ll CoordinationVDC - 000 Event Level - Concrete Wa ll CoordinationVDC - 000 Event Level - Concrete Wa ll Coordination

S1A1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event A1 10 26-Feb-18 A 09-Mar-18 4
S1F1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event F1 10 26-Feb-18 A 09-Mar-18 6
S1A2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event A2 10 05-Mar-18 16-Mar-18 4
S1F2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event F2 10 05-Mar-18 16-Mar-18 6
S1A3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event A3 10 12-Mar-18 23-Mar-18 4
S1F3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event F3 10 12-Mar-18 23-Mar-18 6
S1A4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event A4 10 19-Mar-18 30-Mar-18 4
S1F4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event F4 10 19-Mar-18 30-Mar-18 6
S1A5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event A5 10 26-Mar-18 06-Apr-18 4
S1F5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event F5 10 26-Mar-18 06-Apr-18 7
S1B1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B1 10 02-Apr-18 13-Apr-18 4
S1E1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E1 10 02-Apr-18 13-Apr-18 7
S1B2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B2 10 06-Apr-18 19-Apr-18 4
S1E2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E2 10 09-Apr-18 20-Apr-18 7
S1B3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B3 10 12-Apr-18 25-Apr-18 5
S1E3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E3 10 16-Apr-18 27-Apr-18 7
S1B4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B4 10 18-Apr-18 01-May-18 11
S1E4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E4 10 20-Apr-18 03-May-18 10
S1B5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B5 10 24-Apr-18 07-May-18 11
S1E5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E5 10 26-Apr-18 09-May-18 10
S1B6-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B6 10 30-Apr-18 11-May-18 16
S1E6-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E6 10 02-May-18 15-May-18 15
S1B7-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B7 10 04-May-18 17-May-18 16
S1E7-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E7 10 08-May-18 21-May-18 15
S1B8-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event B8 10 10-May-18 23-May-18 16
S1E8-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event E8 10 14-May-18 25-May-18 15
S1C1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C1 10 16-May-18 30-May-18 17
S1D1-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D1 10 18-May-18 01-Jun-18 19
S1C2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C2 10 22-May-18 05-Jun-18 17
S1D2-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D2 10 24-May-18 07-Jun-18 19
S1C3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C3 10 29-May-18 11-Jun-18 17
S1D3-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D3 10 31-May-18 13-Jun-18 19
S1C4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C4 10 04-Jun-18 15-Jun-18 57
S1D4-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D4 10 06-Jun-18 19-Jun-18 53
S1C5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C5 10 08-Jun-18 21-Jun-18 57
S1D5-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D5 10 12-Jun-18 25-Jun-18 53
S1C6-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C6 10 14-Jun-18 27-Jun-18 57
S1D6-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D6 10 18-Jun-18 29-Jun-18 53
S1C7-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event C7 10 20-Jun-18 03-Jul-18 57
S1D7-3E50 VDC - Lift Drawing (Prepare Draft) - Fndn Wall -  Event D7 10 22-Jun-18 06-Jul-18 53

S1A1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event A1 5 12-Mar-18 16-Mar-18 6
S1F1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event F1 5 12-Mar-18 16-Mar-18 8
S1A2-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event A2 5 19-Mar-18 23-Mar-18 4
S1F2-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event F2 5 19-Mar-18 23-Mar-18 6
S1A3-3E100 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event A3 5 26-Mar-18 30-Mar-18 7
S1F3-3E100 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event F3 5 26-Mar-18 30-Mar-18 8
S1A4-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event A4 5 02-Apr-18 06-Apr-18 7
S1F4-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event F4 5 02-Apr-18 06-Apr-18 6
S1A5-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event A5 5 09-Apr-18 13-Apr-18 5
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S1F5-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event F5 5 09-Apr-18 13-Apr-18 9
S1B1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B1 5 16-Apr-18 20-Apr-18 5
S1E1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E1 5 16-Apr-18 20-Apr-18 9
S1B2-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B2 5 20-Apr-18 26-Apr-18 4
S1E2-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E2 5 23-Apr-18 27-Apr-18 7
S1B3-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B3 5 26-Apr-18 02-May-18 5
S1E3-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E3 5 30-Apr-18 04-May-18 7
S1B4-3E130 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B4 5 02-May-18 08-May-18 12
S1E4-3E130 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E4 5 04-May-18 10-May-18 11
S1B5-3E130 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B5 5 08-May-18 14-May-18 11
S1E5-3E130 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E5 5 10-May-18 16-May-18 10
S1B6-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B6 5 14-May-18 18-May-18 16
S1E6-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E6 5 16-May-18 22-May-18 15
S1B7-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B7 5 18-May-18 24-May-18 17
S1E7-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E7 5 22-May-18 29-May-18 16
S1B8-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event B8 5 24-May-18 31-May-18 16
S1E8-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event E8 5 29-May-18 04-Jun-18 15
S1C1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C1 5 31-May-18 06-Jun-18 17
S1D1-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D1 5 04-Jun-18 08-Jun-18 19
S1C2-3E140 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C2 5 06-Jun-18 12-Jun-18 18
S1D2-3E160 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D2 5 08-Jun-18 14-Jun-18 20
S1C3-3E100 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C3 5 12-Jun-18 18-Jun-18 17
S1D3-3E100 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D3 5 14-Jun-18 20-Jun-18 19
S1C4-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C4 5 18-Jun-18 22-Jun-18 58
S1D4-3E80 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D4 5 20-Jun-18 26-Jun-18 54
S1C5-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C5 5 22-Jun-18 28-Jun-18 57
S1D5-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D5 5 26-Jun-18 02-Jul-18 53
S1C6-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C6 5 28-Jun-18 05-Jul-18 58
S1D6-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D6 5 02-Jul-18 09-Jul-18 54
S1C7-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event C7 5 05-Jul-18 11-Jul-18 57
S1D7-3E60 VDC - Lift Drawing (Comment Period) - Fndn Wall - Event D7 5 09-Jul-18 13-Jul-18 53

S1A1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event A1 5 19-Mar-18 23-Mar-18 6
S1F1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event F1 5 19-Mar-18 23-Mar-18 8
S1A2-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event A2 5 26-Mar-18 30-Mar-18 4
S1F2-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event F2 5 26-Mar-18 30-Mar-18 6
S1A3-3E110 VDC - Lift Drawing (Finalize) - Fndn Wall - Event A3 5 02-Apr-18 06-Apr-18 7
S1F3-3E110 VDC - Lift Drawing (Finalize) - Fndn Wall - Event F3 5 02-Apr-18 06-Apr-18 8
S1A4-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event A4 5 09-Apr-18 13-Apr-18 7
S1F4-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event F4 5 09-Apr-18 13-Apr-18 6
S1A5-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event A5 5 16-Apr-18 20-Apr-18 5
S1F5-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event F5 5 16-Apr-18 20-Apr-18 9
S1B1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B1 5 23-Apr-18 27-Apr-18 5
S1E1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E1 5 23-Apr-18 27-Apr-18 9
S1B2-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B2 5 27-Apr-18 03-May-18 4
S1E2-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E2 5 30-Apr-18 04-May-18 7
S1B3-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B3 5 03-May-18 09-May-18 5
S1E3-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E3 5 07-May-18 11-May-18 7
S1B4-3E140 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B4 5 09-May-18 15-May-18 12
S1E4-3E140 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E4 5 11-May-18 17-May-18 11
S1B5-3E140 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B5 5 15-May-18 21-May-18 11
S1E5-3E140 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E5 5 17-May-18 23-May-18 10
S1B6-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B6 5 21-May-18 25-May-18 16
S1E6-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E6 5 23-May-18 30-May-18 15
S1B7-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B7 5 25-May-18 01-Jun-18 17
S1E7-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E7 5 30-May-18 05-Jun-18 16
S1B8-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event B8 5 01-Jun-18 07-Jun-18 16
S1E8-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event E8 5 05-Jun-18 11-Jun-18 15
S1C1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C1 5 07-Jun-18 13-Jun-18 17
S1D1-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D1 5 11-Jun-18 15-Jun-18 19
S1C2-3E150 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C2 5 13-Jun-18 19-Jun-18 18
S1D2-3E170 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D2 5 15-Jun-18 21-Jun-18 20
S1C3-3E110 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C3 5 19-Jun-18 25-Jun-18 17
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S1D3-3E110 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D3 5 21-Jun-18 27-Jun-18 19
S1C4-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C4 5 25-Jun-18 29-Jun-18 58
S1D4-3E90 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D4 5 27-Jun-18 03-Jul-18 54
S1C5-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C5 5 29-Jun-18 06-Jul-18 57
S1D5-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D5 5 03-Jul-18 10-Jul-18 53
S1C6-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C6 5 06-Jul-18 12-Jul-18 58
S1D6-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D6 5 10-Jul-18 16-Jul-18 54
S1C7-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event C7 5 12-Jul-18 18-Jul-18 57
S1D7-3E70 VDC - Lift Drawing (Finalize) - Fndn Wall - Event D7 5 16-Jul-18 20-Jul-18 53

VDC - 000 Event LVDC - 000 Event Level - Concrete Core CoordinationVDC - 000 Event Level - Concrete Core CoordinationVDC - 000 Event Level - Concrete Core CoordinationVDC - 000 Event Level - Concrete Core CoordinationVDC - 000 Event Level - Concrete Core Coordination

S1AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #3 10 12-Feb-18 A 23-Feb-18 A
S1FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #2 10 05-Mar-18 16-Mar-18 13
S1BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #4 10 12-Mar-18 23-Mar-18 25
S1EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #1 10 19-Mar-18 30-Mar-18 24
S1BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #5 10 26-Mar-18 06-Apr-18 38
S1EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #8 10 02-Apr-18 13-Apr-18 37
S1CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #6 10 09-Apr-18 20-Apr-18 57
S1DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Event to Lower Mezz Core #7 10 16-Apr-18 27-Apr-18 57

S1AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #3 5 02-Mar-18 A 08-Mar-18 23
S1FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #2 5 19-Mar-18 23-Mar-18 13
S1BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #4 5 26-Mar-18 30-Mar-18 25
S1EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #1 5 02-Apr-18 06-Apr-18 24
S1BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #5 5 09-Apr-18 13-Apr-18 38
S1EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #8 5 16-Apr-18 20-Apr-18 37
S1CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #6 5 23-Apr-18 27-Apr-18 57
S1DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Event to Lower Mezz Core #7 5 30-Apr-18 04-May-18 57

S1AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #3 5 09-Mar-18 15-Mar-18 23
S1FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #2 5 26-Mar-18 30-Mar-18 13
S1BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #4 5 02-Apr-18 06-Apr-18 25
S1EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #1 5 09-Apr-18 13-Apr-18 24
S1BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #5 5 16-Apr-18 20-Apr-18 38
S1EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #8 5 23-Apr-18 27-Apr-18 37
S1CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #6 5 30-Apr-18 04-May-18 57
S1DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Event to Lower  Mezz Core #7 5 07-May-18 11-May-18 57

VDC - 000 Event LVDC - 000 Event Level - Concrete Column CoordinationVDC - 000 Event Level - Concrete Column CoordinationVDC - 000 Event Level - Concrete Column CoordinationVDC - 000 Event Level - Concrete Column CoordinationVDC - 000 Event Level - Concrete Column Coordination

S1A1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event A1 10 19-Feb-18 A 02-Mar-18 A
S1F1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event F1 10 19-Feb-18 A 02-Mar-18 A
S1A2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event A2 10 26-Feb-18 A 09-Mar-18 17
S1F2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event F2 10 26-Feb-18 A 09-Mar-18 18
S1B1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event B1 10 12-Mar-18 23-Mar-18 17
S1E1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event E1 10 12-Mar-18 23-Mar-18 22
S1B2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event B2 10 19-Mar-18 30-Mar-18 29
S1E2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event E2 10 19-Mar-18 30-Mar-18 34
S1B3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event B3 10 26-Mar-18 06-Apr-18 45
S1E3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event E3 10 26-Mar-18 06-Apr-18 37
S1C1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event C1 10 09-Apr-18 20-Apr-18 48
S1D1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event D1 10 09-Apr-18 20-Apr-18 50
S1C2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event C2 10 16-Apr-18 27-Apr-18 77
S1D2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Event D2 10 16-Apr-18 27-Apr-18 82

S1A1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event A1 5 05-Mar-18 09-Mar-18 10
S1F1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event F1 5 05-Mar-18 09-Mar-18 11
S1A2-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event A2 5 12-Mar-18 16-Mar-18 17
S1F2-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event F2 5 12-Mar-18 16-Mar-18 18
S1B1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event B1 5 26-Mar-18 30-Mar-18 17
S1E1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event E1 5 26-Mar-18 30-Mar-18 22
S1B2-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event B2 5 02-Apr-18 06-Apr-18 29
S1E2-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event E2 5 02-Apr-18 06-Apr-18 34
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S1B3-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event B3 5 09-Apr-18 13-Apr-18 45
S1E3-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event E3 5 09-Apr-18 13-Apr-18 37
S1C1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event C1 5 23-Apr-18 27-Apr-18 48
S1D1-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event D1 5 23-Apr-18 27-Apr-18 50
S1C2-3E160 VDC - Lift Drawing (Comment Period) - Columns - Event C2 5 30-Apr-18 04-May-18 77
S1D2-3E180 VDC - Lift Drawing (Comment Period) - Columns - Event D2 5 30-Apr-18 04-May-18 82

S1A1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event A1 5 12-Mar-18 16-Mar-18 10
S1F1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event F1 5 12-Mar-18 16-Mar-18 11
S1A2-3E190 VDC - Lift Drawing (Finalize) - Columns - Event A2 5 19-Mar-18 23-Mar-18 17
S1F2-3E190 VDC - Lift Drawing (Finalize) - Columns - Event F2 5 19-Mar-18 23-Mar-18 18
S1B1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event B1 5 02-Apr-18 06-Apr-18 17
S1E1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event E1 5 02-Apr-18 06-Apr-18 22
S1B2-3E190 VDC - Lift Drawing (Finalize) - Columns - Event B2 5 09-Apr-18 13-Apr-18 29
S1E2-3E190 VDC - Lift Drawing (Finalize) - Columns - Event E2 5 09-Apr-18 13-Apr-18 34
S1B3-3E190 VDC - Lift Drawing (Finalize) - Columns - Event B3 5 16-Apr-18 20-Apr-18 45
S1E3-3E190 VDC - Lift Drawing (Finalize) - Columns - Event E3 5 16-Apr-18 20-Apr-18 37
S1C1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event C1 5 30-Apr-18 04-May-18 48
S1D1-3E190 VDC - Lift Drawing (Finalize) - Columns - Event D1 5 30-Apr-18 04-May-18 50
S1C2-3E170 VDC - Lift Drawing (Finalize) - Columns - Event C2 5 07-May-18 11-May-18 77
S1D2-3E190 VDC - Lift Drawing (Finalize) - Columns - Event D2 5 07-May-18 11-May-18 82

VDC - 000 Event LVDC - 000 Event Level - Slab on Grade CoordinationVDC - 000 Event Level - Slab on Grade CoordinationVDC - 000 Event Level - Slab on Grade CoordinationVDC - 000 Event Level - Slab on Grade CoordinationVDC - 000 Event Level - Slab on Grade Coordination

S1A0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event A 10 22-Jun-18 06-Jul-18 35
S1F0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event F 10 22-Jun-18 06-Jul-18 55
S1E0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event E 10 09-Jul-18 20-Jul-18 86
S1B0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event B 10 09-Jul-18 20-Jul-18 55
S1D0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event D 10 23-Jul-18 03-Aug-18 137
S1C0-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Event C 10 23-Jul-18 03-Aug-18 106
S1L1-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade/Field Rail Install - Exterior Field Tray 10 20-Aug-18 31-Aug-18 217
S1L5-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Inner Bowl A/F 10 04-Sep-18 17-Sep-18 217
S1L3-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade - Inner Bowl 10 18-Sep-18 01-Oct-18 232
S1L4-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade/Field Rail Install - Interior Field Tray 10 02-Oct-18 15-Oct-18 258
S1L2-3E70 VDC - Lift Drawing (Prepare Draft) - Slab On Grade/Field Rail Install - Under Structure C/D 10 16-Oct-18 29-Oct-18 289

S1A0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event A 5 09-Jul-18 13-Jul-18 35
S1F0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event F 5 09-Jul-18 13-Jul-18 55
S1E0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event E 5 23-Jul-18 27-Jul-18 86
S1B0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event B 5 23-Jul-18 27-Jul-18 55
S1D0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event D 5 06-Aug-18 10-Aug-18 137
S1C0-3E100 VDC - Lift Drawing (Comment Period) - Slab On Grade - Event C 5 06-Aug-18 10-Aug-18 106
S1L1-3E80 VDC - Lift Drawing (Comment Period) - Slab On Grade/Field Rail Install - Exterior Field Tray 5 04-Sep-18 10-Sep-18 222
S1L5-3E80 VDC - Lift Drawing (Comment Period) - Slab On Grade - Inner Bowl A/F 5 18-Sep-18 24-Sep-18 217
S1L3-3E80 VDC - Lift Drawing (Comment Period) - Slab On Grade - Inner Bowl 5 02-Oct-18 08-Oct-18 232
S1L4-3E80 VDC - Lift Drawing (Comment Period) - Slab On Grade/Field Rail Install - Interior Field Tray 5 16-Oct-18 22-Oct-18 258
S1L2-3E80 VDC - Lift Drawing (Comment Period) - Slab On Grade/Field Rail Install - Under Structure C/D 5 30-Oct-18 05-Nov-18 289

S1A0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event A 5 16-Jul-18 20-Jul-18 35
S1F0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event F 5 16-Jul-18 20-Jul-18 55
S1E0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event E 5 30-Jul-18 03-Aug-18 86
S1B0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event B 5 30-Jul-18 03-Aug-18 55
S1D0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event D 5 13-Aug-18 17-Aug-18 137
S1C0-3E110 VDC - Lift Drawing (Finalize) - Slab On Grade - Event C 5 13-Aug-18 17-Aug-18 106
S1L1-3E90 VDC - Lift Drawing (Finalize) - Slab On Grade/Field Rail Install - Exterior Field Tray 5 11-Sep-18 17-Sep-18 222
S1L5-3E90 VDC - Lift Drawing (Finalize) - Slab On Grade - Inner Bowl A/F 5 25-Sep-18 01-Oct-18 217
S1L3-3E90 VDC - Lift Drawing (Finalize) - Slab On Grade - Inner Bowl 5 09-Oct-18 15-Oct-18 232
S1L4-3E90 VDC - Lift Drawing (Finalize) - Slab On Grade/Field Rail Install - Interior Field Tray 5 23-Oct-18 29-Oct-18 258
S1L2-3E90 VDC - Lift Drawing (Finalize) - Slab On Grade/Field Rail Install - Under Structure C/D 5 06-Nov-18 12-Nov-18 289

VDC - 050 Lower MVDC - 050 Lower Mezz lvl - General CoordinationVDC - 050 Lower Mezz lvl - General CoordinationVDC - 050 Lower Mezz lvl - General CoordinationVDC - 050 Lower Mezz lvl - General CoordinationVDC - 050 Lower Mezz lvl - General Coordination

S2A60-3E10 VDC - General Coordination (Coordinate) - Quad A Lower Mezz Lvl 15 03-Apr-18 23-Apr-18 14
S2B60-3E10 VDC - General Coordination (Coordinate) - Quad B Lower Mezz Lvl 15 24-Apr-18 14-May-18 14
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S2C60-3E10 VDC - General Coordination (Coordinate) - Quad C Lower Mezz Lvl 15 15-May-18 05-Jun-18 36
S2D60-3E10 VDC - General Coordination (Coordinate) - Quad D Lower Mezz Lvl 15 06-Jun-18 26-Jun-18 36

VDC - 050 Lower MVDC - 050 Lower Mezz Lvl - Structural Deck CoordinationVDC - 050 Lower Mezz Lvl - Structural Deck CoordinationVDC - 050 Lower Mezz Lvl - Structural Deck CoordinationVDC - 050 Lower Mezz Lvl - Structural Deck CoordinationVDC - 050 Lower Mezz Lvl - Structural Deck Coordination

S2A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area A Lower Mezz Lvl 10 05-Feb-18 A 16-Feb-18 A
S2F50-3E62 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area F Lower Mezz Lvl 10 05-Feb-18 A 16-Feb-18 A
S2B50-3E42 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area B Lower Mezz Lvl (Rebar Support) 15 19-Feb-18 A 09-Mar-18 34
S2E50-3E72 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area E Lower Mezz Lvl (Rebar Support) 15 19-Feb-18 A 09-Mar-18 39
S2C50-3E52 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area C Lower Mezz Lvl (Rebar Support) 15 12-Mar-18 30-Mar-18 66
S2D50-3E82 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area D Lower Mezz Lvl (Rebar Support) 15 12-Mar-18 30-Mar-18 71

S2A1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz A1 10 08-Mar-18 21-Mar-18 17
S2F1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz F1 10 08-Mar-18 21-Mar-18 18
S2A2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz A2 10 15-Mar-18 28-Mar-18 22
S2F2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz F2 10 15-Mar-18 28-Mar-18 24
S2A3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz A3 10 22-Mar-18 04-Apr-18 24
S2F3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz F3 10 22-Mar-18 04-Apr-18 27
S2B1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz B1 10 29-Mar-18 11-Apr-18 24
S2E1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz E1 10 29-Mar-18 11-Apr-18 27
S2B2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz B2 10 05-Apr-18 18-Apr-18 24
S2E2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz E2 10 05-Apr-18 18-Apr-18 27
S2B3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz B3 10 12-Apr-18 25-Apr-18 32
S2E3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz E3 10 12-Apr-18 25-Apr-18 34
S2B4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz B4 10 19-Apr-18 02-May-18 36
S2E4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz E4 10 19-Apr-18 02-May-18 39
S2B5-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz B5 10 26-Apr-18 09-May-18 39
S2E5-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz E5 10 26-Apr-18 09-May-18 39
S2C1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz C1 10 10-May-18 23-May-18 40
S2D1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz D1 10 10-May-18 23-May-18 45
S2C2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz C2 10 24-May-18 07-Jun-18 40
S2D2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Lower Mezz D2 10 24-May-18 07-Jun-18 45

S2A1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz A1 5 22-Mar-18 28-Mar-18 17
S2F1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz F1 5 22-Mar-18 28-Mar-18 18
S2A2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz A2 5 29-Mar-18 04-Apr-18 22
S2F2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz F2 5 29-Mar-18 04-Apr-18 24
S2A3-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz A3 5 05-Apr-18 11-Apr-18 26
S2F3-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz F3 5 05-Apr-18 11-Apr-18 31
S2B1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz B1 5 12-Apr-18 18-Apr-18 25
S2E1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz E1 5 12-Apr-18 18-Apr-18 29
S2B2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz B2 5 19-Apr-18 25-Apr-18 24
S2E2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz E2 5 19-Apr-18 25-Apr-18 27
S2B3-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz B3 5 26-Apr-18 02-May-18 32
S2E3-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz E3 5 26-Apr-18 02-May-18 34
S2B4-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz B4 5 03-May-18 09-May-18 36
S2E4-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz E4 5 03-May-18 09-May-18 40
S2B5-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz B5 5 10-May-18 16-May-18 39
S2E5-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz E5 5 10-May-18 16-May-18 39
S2C1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz C1 5 24-May-18 31-May-18 42
S2D1-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz D1 5 24-May-18 31-May-18 46
S2C2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz C2 5 08-Jun-18 14-Jun-18 40
S2D2-3E100 VDC - Lift Drawing (Comment Period) - P&J Deck - Lower Mezz D2 5 08-Jun-18 14-Jun-18 45

S2A1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz A1 5 29-Mar-18 04-Apr-18 17
S2F1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz F1 5 29-Mar-18 04-Apr-18 18
S2A2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz A2 5 05-Apr-18 11-Apr-18 22
S2F2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz F2 5 05-Apr-18 11-Apr-18 24
S2A3-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz A3 5 12-Apr-18 18-Apr-18 26
S2F3-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz F3 5 12-Apr-18 18-Apr-18 31
S2B1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz B1 5 19-Apr-18 25-Apr-18 25
S2E1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz E1 5 19-Apr-18 25-Apr-18 29
S2B2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz B2 5 26-Apr-18 02-May-18 24
S2E2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz E2 5 26-Apr-18 02-May-18 27
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S2B3-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz B3 5 03-May-18 09-May-18 32
S2E3-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz E3 5 03-May-18 09-May-18 34
S2B4-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz B4 5 10-May-18 16-May-18 36
S2E4-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz E4 5 10-May-18 16-May-18 40
S2B5-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz B5 5 17-May-18 23-May-18 39
S2E5-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz E5 5 17-May-18 23-May-18 39
S2C1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz C1 5 01-Jun-18 07-Jun-18 42
S2D1-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz D1 5 01-Jun-18 07-Jun-18 46
S2C2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz C2 5 15-Jun-18 21-Jun-18 40
S2D2-3E110 VDC - Lift Drawing (Finalize) - P&J Deck - Lower Mezz D2 5 15-Jun-18 21-Jun-18 45

VDC - 050 Lower MVDC - 050 Lower Mezz lvl - Concrete Column CoordinationVDC - 050 Lower Mezz lvl - Concrete Column CoordinationVDC - 050 Lower Mezz lvl - Concrete Column CoordinationVDC - 050 Lower Mezz lvl - Concrete Column CoordinationVDC - 050 Lower Mezz lvl - Concrete Column Coordination

S2A1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz A1 10 27-Mar-18 09-Apr-18 15
S2F1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz F1 10 27-Mar-18 09-Apr-18 15
S2A2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz A2 10 03-Apr-18 16-Apr-18 19
S2F2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz F2 10 03-Apr-18 16-Apr-18 21
S2A3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz A3 10 10-Apr-18 23-Apr-18 25
S2F3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz F3 10 10-Apr-18 23-Apr-18 29
S2B1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz B1 10 17-Apr-18 30-Apr-18 26
S2E1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz E1 10 17-Apr-18 30-Apr-18 30
S2B2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz B2 10 24-Apr-18 07-May-18 27
S2E2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz E2 10 24-Apr-18 07-May-18 31
S2B3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz B3 10 01-May-18 14-May-18 29
S2E3-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz E3 10 01-May-18 14-May-18 31
S2B4-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz B4 10 08-May-18 21-May-18 33
S2E4-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz E4 10 08-May-18 21-May-18 37
S2B5-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz B5 10 15-May-18 29-May-18 42
S2E5-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz E5 10 15-May-18 29-May-18 42
S2C1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz C1 10 22-May-18 05-Jun-18 45
S2D1-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz D1 10 22-May-18 05-Jun-18 48
S2C2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz C2 10 30-May-18 12-Jun-18 54
S2D2-3E90 VDC - Lift Drawing (Prepare Draft) - Columns - Lower Mezz D2 10 30-May-18 12-Jun-18 58

S2A1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz A1 5 10-Apr-18 16-Apr-18 15
S2F1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz F1 5 10-Apr-18 16-Apr-18 15
S2A2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz A2 5 17-Apr-18 23-Apr-18 19
S2F2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz F2 5 17-Apr-18 23-Apr-18 21
S2A3-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz A3 5 24-Apr-18 30-Apr-18 25
S2F3-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz F3 5 24-Apr-18 30-Apr-18 29
S2B1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz B1 5 01-May-18 07-May-18 26
S2E1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz E1 5 01-May-18 07-May-18 30
S2B2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz B2 5 08-May-18 14-May-18 27
S2E2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz E2 5 08-May-18 14-May-18 32
S2B3-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz B3 5 15-May-18 21-May-18 29
S2E3-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz E3 5 15-May-18 21-May-18 31
S2B4-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz B4 5 22-May-18 29-May-18 33
S2E4-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz E4 5 22-May-18 29-May-18 37
S2B5-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz B5 5 30-May-18 05-Jun-18 42
S2E5-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz E5 5 30-May-18 05-Jun-18 42
S2C1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz C1 5 06-Jun-18 12-Jun-18 45
S2D1-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz D1 5 06-Jun-18 12-Jun-18 48
S2C2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz C2 5 13-Jun-18 19-Jun-18 54
S2D2-3E120 VDC - Lift Drawing (Comment Period) - Columns - Lower Mezz D2 5 13-Jun-18 19-Jun-18 58

S2A1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz A1 5 17-Apr-18 23-Apr-18 15
S2F1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz F1 5 17-Apr-18 23-Apr-18 15
S2A2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz A2 5 24-Apr-18 30-Apr-18 19
S2F2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz F2 5 24-Apr-18 30-Apr-18 21
S2A3-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz A3 5 01-May-18 07-May-18 25
S2F3-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz F3 5 01-May-18 07-May-18 29
S2B1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz B1 5 08-May-18 14-May-18 26
S2E1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz E1 5 08-May-18 14-May-18 30
S2B2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz B2 5 15-May-18 21-May-18 27
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S2E2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz E2 5 15-May-18 21-May-18 32
S2B3-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz B3 5 22-May-18 29-May-18 29
S2E3-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz E3 5 22-May-18 29-May-18 31
S2B4-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz B4 5 30-May-18 05-Jun-18 33
S2E4-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz E4 5 30-May-18 05-Jun-18 37
S2B5-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz B5 5 06-Jun-18 12-Jun-18 42
S2E5-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz E5 5 06-Jun-18 12-Jun-18 42
S2C1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz C1 5 13-Jun-18 19-Jun-18 45
S2D1-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz D1 5 13-Jun-18 19-Jun-18 48
S2C2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz C2 5 20-Jun-18 26-Jun-18 54
S2D2-3E130 VDC - Lift Drawing (Finalize) - Columns - Lower Mezz D2 5 20-Jun-18 26-Jun-18 58

VDC - 050 Lower MVDC - 050 Lower Mezz lvl - Concrete Core CoordinationVDC - 050 Lower Mezz lvl - Concrete Core CoordinationVDC - 050 Lower Mezz lvl - Concrete Core CoordinationVDC - 050 Lower Mezz lvl - Concrete Core CoordinationVDC - 050 Lower Mezz lvl - Concrete Core Coordination

S2AC5-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #3 10 10-Apr-18 20-Apr-18 18
S2FC4-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #2 10 16-Apr-18 26-Apr-18 18
S2BC6-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #4 10 27-Apr-18 08-May-18 20
S2EC3-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #1 10 09-May-18 19-May-18 20
S2BC7-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #5 10 21-May-18 01-Jun-18 33
S2EC2-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #8 10 02-Jun-18 13-Jun-18 33
S2CC8-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #6 10 14-Jun-18 25-Jun-18 44
S2DC1-8P2B13 VDC - Lift Drawing (Prepare Draft) - Core Walls - Lower Mezz to Main Conc Core #7 10 26-Jun-18 07-Jul-18 44

S2AC5-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #3 5 21-Apr-18 26-Apr-18 20
S2FC4-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #2 5 27-Apr-18 02-May-18 18
S2BC6-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #4 5 09-May-18 14-May-18 26
S2EC3-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #1 5 21-May-18 25-May-18 20
S2BC7-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #5 5 02-Jun-18 07-Jun-18 43
S2EC2-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #8 5 14-Jun-18 19-Jun-18 33
S2CC8-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #6 5 26-Jun-18 30-Jun-18 49
S2DC1-8P2B23 VDC - Lift Drawing (Comment Period) - Core Walls - Lower Mezz to Main Conc Core #7 5 09-Jul-18 13-Jul-18 44

S2AC5-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #3 5 27-Apr-18 02-May-18 20
S2FC4-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #2 5 03-May-18 08-May-18 18
S2BC6-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #4 5 15-May-18 19-May-18 26
S2EC3-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #1 5 26-May-18 01-Jun-18 20
S2BC7-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #5 5 08-Jun-18 13-Jun-18 43
S2EC2-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #8 5 20-Jun-18 25-Jun-18 33
S2CC8-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #6 5 02-Jul-18 07-Jul-18 49
S2DC1-8P2B33 VDC - Lift Drawing (Finalize) - Core Walls -  Lower  Mezz to Main Conc Core #7 5 14-Jul-18 19-Jul-18 44

VDC - 100 Main CoVDC - 100 Main Concourse - General CoordinationVDC - 100 Main Concourse - General CoordinationVDC - 100 Main Concourse - General CoordinationVDC - 100 Main Concourse - General CoordinationVDC - 100 Main Concourse - General Coordination

S3A60-3E10 VDC - General Coordination (Coordinate) - Quad A Main Conc 15 06-Jun-18 26-Jun-18 54
S3B60-3E10 VDC - General Coordination (Coordinate) - Quad B Main Conc 15 27-Jun-18 18-Jul-18 90
S3C60-3E10 VDC - General Coordination (Coordinate) - Quad C Main Conc 15 19-Jul-18 08-Aug-18 90
S3D60-3E10 VDC - General Coordination (Coordinate) - Quad D Main Conc 15 09-Aug-18 29-Aug-18 90

VDC - 100 Main CoVDC - 100 Main Concourse - Structural Deck CoordinationVDC - 100 Main Concourse - Structural Deck CoordinationVDC - 100 Main Concourse - Structural Deck CoordinationVDC - 100 Main Concourse - Structural Deck CoordinationVDC - 100 Main Concourse - Structural Deck Coordination

S3A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area A Main Conc (Rebar Support) 15 05-Mar-18 23-Mar-18 22
S3F50-3E40 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area F Main Conc (Rebar Support) 15 05-Mar-18 23-Mar-18 35
S3B50-3E50 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area B Main Conc (Rebar Support) 15 26-Mar-18 13-Apr-18 39
S3E50-3E70 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area E Main Conc (Rebar Support) 15 26-Mar-18 13-Apr-18 44
S3C50-3E60 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area C Main Conc (Rebar Support) 15 16-Apr-18 04-May-18 74
S3D50-3E80 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Area D Main Conc (Rebar Support) 15 16-Apr-18 04-May-18 73

S3A1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse A1 10 10-Apr-18 23-Apr-18 15
S3F1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse F1 10 10-Apr-18 23-Apr-18 27
S3A2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse A2 10 19-Apr-18 02-May-18 15
S3F2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse F2 10 19-Apr-18 02-May-18 27
S3A3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse A3 10 30-Apr-18 11-May-18 15
S3F3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse F3 10 30-Apr-18 11-May-18 27
S3A4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse A4 10 09-May-18 22-May-18 15
S3E1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E1 10 09-May-18 22-May-18 27
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S3B1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B1 10 18-May-18 01-Jun-18 15
S3E2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E2 10 18-May-18 01-Jun-18 27
S3B2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B2 10 30-May-18 12-Jun-18 15
S3E3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E3 10 30-May-18 12-Jun-18 27
S3B3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B3 10 08-Jun-18 21-Jun-18 15
S3E4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E4 10 08-Jun-18 21-Jun-18 29
S3B4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B4 10 19-Jun-18 02-Jul-18 17
S3E5-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E5 10 19-Jun-18 02-Jul-18 30
S3B5-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B5 10 28-Jun-18 12-Jul-18 24
S3E6-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse E6 10 28-Jun-18 12-Jul-18 30
S3B6-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse B6 10 10-Jul-18 23-Jul-18 24
S3D1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse D1 10 10-Jul-18 23-Jul-18 33
S3C1-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse C1 10 19-Jul-18 01-Aug-18 24
S3D2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse D2 10 19-Jul-18 01-Aug-18 35
S3C2-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse C2 10 30-Jul-18 10-Aug-18 24
S3D3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse D3 10 30-Jul-18 10-Aug-18 35
S3C3-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse C3 10 08-Aug-18 21-Aug-18 30
S3D4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse D4 10 08-Aug-18 21-Aug-18 35
S3C4-3E10 VDC - Lift Drawing (Prepare Draft) - P&J Deck - Main Concourse C4 10 17-Aug-18 30-Aug-18 30

S3A1-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse A1 5 24-Apr-18 30-Apr-18 19
S3F1-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse F1 5 24-Apr-18 30-Apr-18 33
S3A2-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse A2 5 03-May-18 09-May-18 21
S3F2-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse F2 5 03-May-18 09-May-18 35
S3A3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse A3 5 14-May-18 18-May-18 22
S3F3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse F3 5 14-May-18 18-May-18 33
S3A4-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse A4 5 23-May-18 30-May-18 21
S3E1-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E1 5 23-May-18 30-May-18 31
S3B1-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B1 5 04-Jun-18 08-Jun-18 19
S3E2-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E2 5 04-Jun-18 08-Jun-18 29
S3B2-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B2 5 13-Jun-18 19-Jun-18 17
S3E3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E3 5 13-Jun-18 19-Jun-18 27
S3B3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B3 5 22-Jun-18 28-Jun-18 15
S3E4-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E4 5 22-Jun-18 28-Jun-18 29
S3B4-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B4 5 03-Jul-18 10-Jul-18 17
S3E5-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E5 5 03-Jul-18 10-Jul-18 32
S3B5-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B5 5 13-Jul-18 19-Jul-18 27
S3E6-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse E6 5 13-Jul-18 19-Jul-18 30
S3B6-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse B6 5 24-Jul-18 30-Jul-18 24
S3D1-3E30 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse D1 5 24-Jul-18 30-Jul-18 33
S3C1-3E30 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse C1 5 02-Aug-18 08-Aug-18 27
S3D2-3E30 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse D2 5 02-Aug-18 08-Aug-18 36
S3C2-3E30 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse C2 5 13-Aug-18 17-Aug-18 24
S3D3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse D3 5 13-Aug-18 17-Aug-18 35
S3C3-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse C3 5 22-Aug-18 28-Aug-18 31
S3D4-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse D4 5 22-Aug-18 28-Aug-18 35
S3C4-3E20 VDC - Lift Drawing (Comment Period) - P&J Deck - Main Concourse C4 5 31-Aug-18 07-Sep-18 30

S3A1-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse A1 5 01-May-18 07-May-18 19
S3F1-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse F1 5 01-May-18 07-May-18 33
S3A2-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse A2 5 10-May-18 16-May-18 21
S3F2-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse F2 5 10-May-18 16-May-18 35
S3A3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse A3 5 21-May-18 25-May-18 22
S3F3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse F3 5 21-May-18 25-May-18 33
S3A4-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse A4 5 31-May-18 06-Jun-18 21
S3E1-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E1 5 31-May-18 06-Jun-18 31
S3B1-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B1 5 11-Jun-18 15-Jun-18 19
S3E2-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E2 5 11-Jun-18 15-Jun-18 29
S3B2-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B2 5 20-Jun-18 26-Jun-18 17
S3E3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E3 5 20-Jun-18 26-Jun-18 27
S3B3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B3 5 29-Jun-18 06-Jul-18 15
S3E4-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E4 5 29-Jun-18 06-Jul-18 29
S3B4-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B4 5 11-Jul-18 17-Jul-18 17
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S3E5-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E5 5 11-Jul-18 17-Jul-18 32
S3B5-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B5 5 20-Jul-18 26-Jul-18 27
S3E6-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse E6 5 20-Jul-18 26-Jul-18 30
S3B6-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse B6 5 31-Jul-18 06-Aug-18 24
S3D1-3E40 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse D1 5 31-Jul-18 06-Aug-18 33
S3C1-3E40 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse C1 5 09-Aug-18 15-Aug-18 27
S3D2-3E40 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse D2 5 09-Aug-18 15-Aug-18 36
S3C2-3E40 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse C2 5 20-Aug-18 24-Aug-18 24
S3D3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse D3 5 20-Aug-18 24-Aug-18 35
S3C3-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse C3 5 29-Aug-18 05-Sep-18 31
S3D4-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse D4 5 29-Aug-18 05-Sep-18 35
S3C4-3E30 VDC - Lift Drawing (Finalize) - P&J Deck - Main Concourse C4 5 10-Sep-18 14-Sep-18 30

VDC - 100 Main CoVDC - 100 Main Concourse to TOC - Concrete Core Coordina tionVDC - 100 Main Concourse to TOC - Concrete Core Coordina tionVDC - 100 Main Concourse to TOC - Concrete Core Coordina tionVDC - 100 Main Concourse to TOC - Concrete Core Coordina tionVDC - 100 Main Concourse to TOC - Concrete Core Coordina tion

S3AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #3 10 09-May-18 19-May-18 35
S3FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #2 10 09-May-18 19-May-18 30
S4AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #3 10 15-May-18 25-May-18 35
S4FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #2 10 15-May-18 25-May-18 30
S5AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #3 10 21-May-18 01-Jun-18 35
S5FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #2 10 21-May-18 01-Jun-18 30
S6AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #3 10 26-May-18 07-Jun-18 35
S6FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #2 10 26-May-18 07-Jun-18 30
S7AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #3 10 02-Jun-18 13-Jun-18 35
S7FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #2 10 02-Jun-18 13-Jun-18 30
S3BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #4 10 08-Jun-18 19-Jun-18 36
S8FC4-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 6 Core #2 10 08-Jun-18 19-Jun-18 30
S8AC5-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 6 Core #3 10 08-Jun-18 19-Jun-18 35
S3BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #5 10 14-Jun-18 25-Jun-18 66
S3EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #1 10 14-Jun-18 25-Jun-18 30
S4BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #4 10 14-Jun-18 25-Jun-18 36
S4BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #5 10 20-Jun-18 30-Jun-18 66
S4EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #1 10 20-Jun-18 30-Jun-18 30
S5BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #4 10 20-Jun-18 30-Jun-18 36
S5BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #5 10 26-Jun-18 07-Jul-18 66
S5EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #1 10 26-Jun-18 07-Jul-18 30
S6BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #4 10 26-Jun-18 07-Jul-18 36
S6BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #5 10 02-Jul-18 13-Jul-18 66
S6EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #1 10 02-Jul-18 13-Jul-18 30
S7BC6-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #4 10 02-Jul-18 13-Jul-18 36
S3CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #6 10 09-Jul-18 19-Jul-18 62
S7BC7-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #5 10 09-Jul-18 19-Jul-18 66
S7EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #1 10 09-Jul-18 19-Jul-18 30
S4CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #6 10 14-Jul-18 25-Jul-18 62
S8EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 6 Core #1 10 14-Jul-18 25-Jul-18 30
S3EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #8 10 20-Jul-18 31-Jul-18 38
S5CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #6 10 20-Jul-18 31-Jul-18 62
S9EC3-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 7 Core #1 10 20-Jul-18 31-Jul-18 30
S4EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #8 10 26-Jul-18 06-Aug-18 38
S6CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #6 10 26-Jul-18 06-Aug-18 62
S5EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #8 10 01-Aug-18 11-Aug-18 38
S7CC8-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #6 10 01-Aug-18 11-Aug-18 62
S6EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #8 10 07-Aug-18 17-Aug-18 38
S7EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #8 10 13-Aug-18 23-Aug-18 38
S8EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 6 Core #8 10 18-Aug-18 29-Aug-18 38
S3DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 1 Core #7 10 24-Aug-18 05-Sep-18 38
S9EC2-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 7 Core #8 10 24-Aug-18 05-Sep-18 38
S4DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 2 Core #7 10 30-Aug-18 11-Sep-18 38
S5DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 3 Core #7 10 06-Sep-18 17-Sep-18 38
S6DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 4 Core #7 10 12-Sep-18 22-Sep-18 38
S7DC1-3E80 VDC - Lift Drawing (Prepare Draft) - Core Walls - Main Conc  to Top Lift 5 Core #7 10 18-Sep-18 28-Sep-18 38

S3AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #3 5 21-May-18 25-May-18 35
S3FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #2 5 21-May-18 25-May-18 52
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S4AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #3 5 26-May-18 01-Jun-18 35
S4FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #2 5 26-May-18 01-Jun-18 52
S5AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #3 5 02-Jun-18 07-Jun-18 35
S5FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #2 5 02-Jun-18 07-Jun-18 52
S6AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #3 5 08-Jun-18 13-Jun-18 35
S6FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #2 5 08-Jun-18 13-Jun-18 52
S7AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #3 5 14-Jun-18 19-Jun-18 35
S7FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #2 5 14-Jun-18 19-Jun-18 52
S3BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #4 5 20-Jun-18 25-Jun-18 36
S8FC4-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 6 Core #2 5 20-Jun-18 25-Jun-18 52
S8AC5-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 6 Core #3 5 20-Jun-18 25-Jun-18 35
S3BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #5 5 26-Jun-18 30-Jun-18 66
S3EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #1 5 26-Jun-18 30-Jun-18 30
S4BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #4 5 26-Jun-18 30-Jun-18 36
S4BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #5 5 02-Jul-18 07-Jul-18 66
S4EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #1 5 02-Jul-18 07-Jul-18 30
S5BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #4 5 02-Jul-18 07-Jul-18 36
S5BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #5 5 09-Jul-18 13-Jul-18 66
S5EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #1 5 09-Jul-18 13-Jul-18 30
S6BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #4 5 09-Jul-18 13-Jul-18 36
S6BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #5 5 14-Jul-18 19-Jul-18 66
S6EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #1 5 14-Jul-18 19-Jul-18 30
S7BC6-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #4 5 14-Jul-18 19-Jul-18 36
S3CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #6 5 20-Jul-18 25-Jul-18 62
S7BC7-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #5 5 20-Jul-18 25-Jul-18 66
S7EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #1 5 20-Jul-18 25-Jul-18 30
S4CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #6 5 26-Jul-18 31-Jul-18 62
S8EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 6 Core #1 5 26-Jul-18 31-Jul-18 30
S3EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #8 5 01-Aug-18 06-Aug-18 38
S5CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #6 5 01-Aug-18 06-Aug-18 62
S9EC3-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 7 Core #1 5 01-Aug-18 06-Aug-18 30
S4EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #8 5 07-Aug-18 11-Aug-18 38
S6CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #6 5 07-Aug-18 11-Aug-18 62
S5EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #8 5 13-Aug-18 17-Aug-18 38
S7CC8-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #6 5 13-Aug-18 17-Aug-18 62
S6EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #8 5 18-Aug-18 23-Aug-18 38
S7EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #8 5 24-Aug-18 29-Aug-18 38
S8EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 6 Core #8 5 30-Aug-18 05-Sep-18 38
S3DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 1 Core #7 5 06-Sep-18 11-Sep-18 38
S9EC2-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 7 Core #8 5 06-Sep-18 11-Sep-18 38
S4DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 2 Core #7 5 12-Sep-18 17-Sep-18 38
S5DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 3 Core #7 5 18-Sep-18 22-Sep-18 38
S6DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 4 Core #7 5 24-Sep-18 28-Sep-18 38
S7DC1-3E90 VDC - Lift Drawing (Comment Period) - Core Walls - Main Conc to Top Lift 5 Core #7 5 29-Sep-18 04-Oct-18 38

S3AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #3 5 26-May-18 01-Jun-18 35
S3FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #2 5 26-May-18 01-Jun-18 52
S4AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #3 5 02-Jun-18 07-Jun-18 35
S4FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #2 5 02-Jun-18 07-Jun-18 52
S5AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #3 5 08-Jun-18 13-Jun-18 35
S5FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #2 5 08-Jun-18 13-Jun-18 52
S6AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #3 5 14-Jun-18 19-Jun-18 35
S6FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #2 5 14-Jun-18 19-Jun-18 52
S7AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #3 5 20-Jun-18 25-Jun-18 35
S7FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #2 5 20-Jun-18 25-Jun-18 52
S3BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #4 5 26-Jun-18 30-Jun-18 36
S8FC4-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 6 Core #2 5 26-Jun-18 30-Jun-18 52
S8AC5-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 6 Core #3 5 26-Jun-18 30-Jun-18 35
S3BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #5 5 02-Jul-18 07-Jul-18 66
S3EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #1 5 02-Jul-18 07-Jul-18 30
S4BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #4 5 02-Jul-18 07-Jul-18 36
S4BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #5 5 09-Jul-18 13-Jul-18 66
S4EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #1 5 09-Jul-18 13-Jul-18 30
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S5BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #4 5 09-Jul-18 13-Jul-18 36
S5BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #5 5 14-Jul-18 19-Jul-18 66
S5EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #1 5 14-Jul-18 19-Jul-18 30
S6BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #4 5 14-Jul-18 19-Jul-18 36
S6BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #5 5 20-Jul-18 25-Jul-18 66
S6EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #1 5 20-Jul-18 25-Jul-18 30
S7BC6-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #4 5 20-Jul-18 25-Jul-18 36
S3CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #6 5 26-Jul-18 31-Jul-18 62
S7BC7-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #5 5 26-Jul-18 31-Jul-18 66
S7EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #1 5 26-Jul-18 31-Jul-18 30
S4CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #6 5 01-Aug-18 06-Aug-18 62
S8EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 6 Core #1 5 01-Aug-18 06-Aug-18 30
S3EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #8 5 07-Aug-18 11-Aug-18 38
S5CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #6 5 07-Aug-18 11-Aug-18 62
S9EC3-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 7 Core #1 5 07-Aug-18 11-Aug-18 30
S4EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #8 5 13-Aug-18 17-Aug-18 38
S6CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #6 5 13-Aug-18 17-Aug-18 62
S5EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #8 5 18-Aug-18 23-Aug-18 38
S7CC8-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #6 5 18-Aug-18 23-Aug-18 62
S6EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #8 5 24-Aug-18 29-Aug-18 38
S7EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #8 5 30-Aug-18 05-Sep-18 38
S8EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 6 Core #8 5 06-Sep-18 11-Sep-18 38
S3DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 1 Core #7 5 12-Sep-18 17-Sep-18 38
S9EC2-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 7 Core #8 5 12-Sep-18 17-Sep-18 38
S4DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 2 Core #7 5 18-Sep-18 22-Sep-18 38
S5DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 3 Core #7 5 24-Sep-18 28-Sep-18 38
S6DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 4 Core #7 5 29-Sep-18 04-Oct-18 38
S7DC1-3E100 VDC - Lift Drawing (Finalize) - Core Walls -  Main Conc to Top Lift 5 Core #7 5 05-Oct-18 10-Oct-18 38

VDC - 100 Main CoVDC - 100 Main Concourse - SOMD CoordinationVDC - 100 Main Concourse - SOMD CoordinationVDC - 100 Main Concourse - SOMD CoordinationVDC - 100 Main Concourse - SOMD CoordinationVDC - 100 Main Concourse - SOMD Coordination

S3C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Main Concourse C1 10 22-Oct-18 02-Nov-18 129
S3D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Main Concourse D1 10 22-Oct-18 02-Nov-18 135
S3C2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Main Concourse C2 10 05-Nov-18 16-Nov-18 129
S3D2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Main Concourse D2 10 05-Nov-18 16-Nov-18 135

S3C1-3E50 VDC - Lift Drawing (Comment Period) - SOMD - Main Concourse C1 5 05-Nov-18 09-Nov-18 136
S3D1-3E50 VDC - Lift Drawing (Comment Period) - SOMD - Main Concourse D1 5 05-Nov-18 09-Nov-18 142
S3C2-3E50 VDC - Lift Drawing (Comment Period) - SOMD - Main Concourse C2 5 19-Nov-18 27-Nov-18 129
S3D2-3E50 VDC - Lift Drawing (Comment Period) - SOMD - Main Concourse D2 5 19-Nov-18 27-Nov-18 135

S3C1-3E60 VDC - Lift Drawing (Finalize) - SOMD - Main Concourse C1 5 12-Nov-18 16-Nov-18 136
S3D1-3E60 VDC - Lift Drawing (Finalize) - SOMD - Main Concourse D1 5 12-Nov-18 16-Nov-18 142
S3C2-3E60 VDC - Lift Drawing (Finalize) - SOMD - Main Concourse C2 5 28-Nov-18 04-Dec-18 129
S3D2-3E60 VDC - Lift Drawing (Finalize) - SOMD - Main Concourse D2 5 28-Nov-18 04-Dec-18 135

VDC - 150 Lower SVDC - 150 Lower Suite Lvl - General CoordinationVDC - 150 Lower Suite Lvl - General CoordinationVDC - 150 Lower Suite Lvl - General CoordinationVDC - 150 Lower Suite Lvl - General CoordinationVDC - 150 Lower Suite Lvl - General Coordination

S4A60-3E10 VDC - General Coordination (Coordinate) - Quad A Lower Suite Lvl 15 27-Jun-18 18-Jul-18 54
S4B60-3E10 VDC - General Coordination (Coordinate) - Quad B Lower Suite Lvl 15 19-Jul-18 08-Aug-18 75
S4C60-3E10 VDC - General Coordination (Coordinate) - Quad C Lower Suite Lvl 15 09-Aug-18 29-Aug-18 75
S4D60-3E10 VDC - General Coordination (Coordinate) - Quad D Lower Suite Lvl 15 30-Aug-18 20-Sep-18 75

VDC - 150 Lower SVDC - 150 Lower Suite Lvl - SOMD CoordinationVDC - 150 Lower Suite Lvl - SOMD CoordinationVDC - 150 Lower Suite Lvl - SOMD CoordinationVDC - 150 Lower Suite Lvl - SOMD CoordinationVDC - 150 Lower Suite Lvl - SOMD Coordination

S4A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Lower Suite Lvl 15 03-Apr-18 23-Apr-18 16

S4A1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite A1 10 13-Aug-18 24-Aug-18 41
S4F1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite F1 10 13-Aug-18 24-Aug-18 37
S4E1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite E1 10 27-Aug-18 10-Sep-18 37
S4B1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite B1 10 27-Aug-18 10-Sep-18 41
S4B2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite B2 10 11-Sep-18 24-Sep-18 41
S4E2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite E2 10 11-Sep-18 24-Sep-18 37
S4B3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite B3 10 25-Sep-18 08-Oct-18 41
S4E3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite E3 10 25-Sep-18 08-Oct-18 37
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S4B4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite B4 10 09-Oct-18 22-Oct-18 41
S4E4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite E4 10 09-Oct-18 22-Oct-18 37
S4B5-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite B5 10 23-Oct-18 05-Nov-18 41
S4E5-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite E5 10 23-Oct-18 05-Nov-18 37
S4D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite D1 10 06-Nov-18 19-Nov-18 80
S4C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite C1 10 06-Nov-18 19-Nov-18 119
S4C2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite C2 10 20-Nov-18 05-Dec-18 119
S4D2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite D2 10 20-Nov-18 05-Dec-18 129
S4C3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Lower Suite C3 10 06-Dec-18 19-Dec-18 124

S4A1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite A1 5 27-Aug-18 31-Aug-18 55
S4F1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite F1 5 27-Aug-18 31-Aug-18 55
S4E1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite E1 5 11-Sep-18 17-Sep-18 69
S4B1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite B1 5 11-Sep-18 17-Sep-18 64
S4B2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite B2 5 25-Sep-18 01-Oct-18 67
S4E2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite E2 5 25-Sep-18 01-Oct-18 61
S4B3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite B3 5 09-Oct-18 15-Oct-18 59
S4E3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite E3 5 09-Oct-18 15-Oct-18 53
S4B4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite B4 5 23-Oct-18 29-Oct-18 49
S4E4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite E4 5 23-Oct-18 29-Oct-18 45
S4B5-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite B5 5 06-Nov-18 12-Nov-18 41
S4E5-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite E5 5 06-Nov-18 12-Nov-18 37
S4D1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite D1 5 20-Nov-18 28-Nov-18 80
S4C1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite C1 5 20-Nov-18 28-Nov-18 127
S4C2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite C2 5 06-Dec-18 12-Dec-18 119
S4D2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite D2 5 06-Dec-18 12-Dec-18 129
S4C3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Lower Suite C3 5 20-Dec-18 27-Dec-18 124

S4A1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite A1 5 04-Sep-18 10-Sep-18 55
S4F1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite F1 5 04-Sep-18 10-Sep-18 55
S4E1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite E1 5 18-Sep-18 24-Sep-18 69
S4B1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite B1 5 18-Sep-18 24-Sep-18 64
S4B2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite B2 5 02-Oct-18 08-Oct-18 67
S4E2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite E2 5 02-Oct-18 08-Oct-18 61
S4B3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite B3 5 16-Oct-18 22-Oct-18 59
S4E3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite E3 5 16-Oct-18 22-Oct-18 53
S4B4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite B4 5 30-Oct-18 05-Nov-18 49
S4E4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite E4 5 30-Oct-18 05-Nov-18 45
S4B5-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite B5 5 13-Nov-18 19-Nov-18 41
S4E5-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite E5 5 13-Nov-18 19-Nov-18 37
S4D1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite D1 5 29-Nov-18 05-Dec-18 80
S4C1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite C1 5 29-Nov-18 05-Dec-18 127
S4C2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite C2 5 13-Dec-18 19-Dec-18 119
S4D2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite D2 5 13-Dec-18 19-Dec-18 129
S4C3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Lower Suite C3 5 28-Dec-18 04-Jan-19 124

VDC - 200 Upper SVDC - 200 Upper Suite Lvl - General CoordinationVDC - 200 Upper Suite Lvl - General CoordinationVDC - 200 Upper Suite Lvl - General CoordinationVDC - 200 Upper Suite Lvl - General CoordinationVDC - 200 Upper Suite Lvl - General Coordination

S5A60-3E10 VDC - General Coordination (Coordinate) - Quad A Upper Suite Lvl 15 26-Jul-18 15-Aug-18 54
S5B60-3E10 VDC - General Coordination (Coordinate) - Quad B Upper Suite Lvl 15 16-Aug-18 06-Sep-18 69
S5C60-3E10 VDC - General Coordination (Coordinate) - Quad C Upper Suite Lvl 15 07-Sep-18 27-Sep-18 72
S5D60-3E10 VDC - General Coordination (Coordinate) - Quad D Upper Suite Lvl 15 28-Sep-18 18-Oct-18 72

VDC - 200 Upper SVDC - 200 Upper Suite Lvl - SOMD CoordinationVDC - 200 Upper Suite Lvl - SOMD CoordinationVDC - 200 Upper Suite Lvl - SOMD CoordinationVDC - 200 Upper Suite Lvl - SOMD CoordinationVDC - 200 Upper Suite Lvl - SOMD Coordination

S5A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Upper Suite Lvl 15 10-Apr-18 30-Apr-18 16

S5A1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite A1 10 13-Aug-18 24-Aug-18 21
S5F1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite F1 10 13-Aug-18 24-Aug-18 17
S5A2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite A2 10 27-Aug-18 10-Sep-18 21
S5F2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite F2 10 27-Aug-18 10-Sep-18 17
S5A3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite A3 10 11-Sep-18 24-Sep-18 21
S5F3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite F3 10 11-Sep-18 24-Sep-18 17
S5E1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite E1 10 25-Sep-18 08-Oct-18 17
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S5B1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite B1 10 25-Sep-18 08-Oct-18 21
S5B2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite B2 10 09-Oct-18 22-Oct-18 21
S5E2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite E2 10 09-Oct-18 22-Oct-18 17
S5B3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite B3 10 23-Oct-18 05-Nov-18 21
S5E3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite E3 10 23-Oct-18 05-Nov-18 17
S5B4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite B4 10 06-Nov-18 19-Nov-18 21
S5E4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite E4 10 06-Nov-18 19-Nov-18 17
S5B5-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite B5 10 20-Nov-18 05-Dec-18 21
S5E5-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite E5 10 20-Nov-18 05-Dec-18 17
S5D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite D1 10 06-Dec-18 19-Dec-18 50
S5C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite C1 10 06-Dec-18 19-Dec-18 53
S5C2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite C2 10 20-Dec-18 04-Jan-19 53
S5D2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite D2 10 20-Dec-18 04-Jan-19 50
S5C3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Suite C3 10 07-Jan-19 18-Jan-19 103

S5A1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite A1 5 27-Aug-18 31-Aug-18 60
S5F1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite F1 5 27-Aug-18 31-Aug-18 60
S5A2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite A2 5 11-Sep-18 17-Sep-18 52
S5F2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite F2 5 11-Sep-18 17-Sep-18 52
S5A3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite A3 5 25-Sep-18 01-Oct-18 45
S5F3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite F3 5 25-Sep-18 01-Oct-18 45
S5E1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite E1 5 09-Oct-18 15-Oct-18 49
S5B1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite B1 5 09-Oct-18 15-Oct-18 53
S5B2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite B2 5 23-Oct-18 29-Oct-18 45
S5E2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite E2 5 23-Oct-18 29-Oct-18 41
S5B3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite B3 5 06-Nov-18 12-Nov-18 37
S5E3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite E3 5 06-Nov-18 12-Nov-18 33
S5B4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite B4 5 20-Nov-18 28-Nov-18 29
S5E4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite E4 5 20-Nov-18 28-Nov-18 25
S5B5-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite B5 5 06-Dec-18 12-Dec-18 21
S5E5-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite E5 5 06-Dec-18 12-Dec-18 17
S5D1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite D1 5 20-Dec-18 27-Dec-18 58
S5C1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite C1 5 20-Dec-18 27-Dec-18 61
S5C2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite C2 5 07-Jan-19 11-Jan-19 53
S5D2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite D2 5 07-Jan-19 11-Jan-19 50
S5C3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Suite C3 5 21-Jan-19 25-Jan-19 103

S5A1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite A1 5 04-Sep-18 10-Sep-18 60
S5F1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite F1 5 04-Sep-18 10-Sep-18 60
S5A2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite A2 5 18-Sep-18 24-Sep-18 52
S5F2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite F2 5 18-Sep-18 24-Sep-18 52
S5A3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite A3 5 02-Oct-18 08-Oct-18 45
S5F3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite F3 5 02-Oct-18 08-Oct-18 45
S5E1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite E1 5 16-Oct-18 22-Oct-18 49
S5B1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite B1 5 16-Oct-18 22-Oct-18 53
S5B2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite B2 5 30-Oct-18 05-Nov-18 45
S5E2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite E2 5 30-Oct-18 05-Nov-18 41
S5B3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite B3 5 13-Nov-18 19-Nov-18 37
S5E3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite E3 5 13-Nov-18 19-Nov-18 33
S5B4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite B4 5 29-Nov-18 05-Dec-18 29
S5E4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite E4 5 29-Nov-18 05-Dec-18 25
S5B5-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite B5 5 13-Dec-18 19-Dec-18 21
S5E5-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite E5 5 13-Dec-18 19-Dec-18 17
S5D1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite D1 5 28-Dec-18 04-Jan-19 58
S5C1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite C1 5 28-Dec-18 04-Jan-19 61
S5C2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite C2 5 14-Jan-19 18-Jan-19 53
S5D2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite D2 5 14-Jan-19 18-Jan-19 50
S5C3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Suite C3 5 28-Jan-19 01-Feb-19 103

VDC - 250 Mid BowVDC - 250 Mid Bowl Mezz Lvl - General CoordinationVDC - 250 Mid Bowl Mezz Lvl - General CoordinationVDC - 250 Mid Bowl Mezz Lvl - General CoordinationVDC - 250 Mid Bowl Mezz Lvl - General CoordinationVDC - 250 Mid Bowl Mezz Lvl - General Coordination

S6A60-3E10 VDC - General Coordination (Coordinate) - Quad A Mid Bowl Mezz Lvl 15 16-Aug-18 06-Sep-18 54
S6B60-3E10 VDC - General Coordination (Coordinate) - Quad B Mid Bowl Mezz Lvl 15 07-Sep-18 27-Sep-18 54
S6C60-3E10 VDC - General Coordination (Coordinate) - Quad C Mid Bowl Mezz Lvl 15 28-Sep-18 18-Oct-18 57
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S6D60-3E10 VDC - General Coordination (Coordinate) - Quad D Mid Bowl Mezz Lvl 15 19-Oct-18 08-Nov-18 57

VDC - 250 Mid BowVDC - 250 Mid Bowl Mezz Lvl - SOMD CoordinationVDC - 250 Mid Bowl Mezz Lvl - SOMD CoordinationVDC - 250 Mid Bowl Mezz Lvl - SOMD CoordinationVDC - 250 Mid Bowl Mezz Lvl - SOMD CoordinationVDC - 250 Mid Bowl Mezz Lvl - SOMD Coordination

S5A50-3E20 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Mid Bowl Mezz 15 17-Apr-18 07-May-18 25

S6E1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine E1 10 04-Sep-18 17-Sep-18 78
S6B1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine B1 10 04-Sep-18 17-Sep-18 71
S6B2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine B2 10 18-Sep-18 01-Oct-18 71
S6E2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine E2 10 18-Sep-18 01-Oct-18 78
S6D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine D1 10 02-Oct-18 15-Oct-18 98
S6C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine C1 10 02-Oct-18 15-Oct-18 107
S6D2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Mid Bowl Mezzanine D2 10 16-Oct-18 29-Oct-18 98

S6E1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine E1 5 18-Sep-18 24-Sep-18 80
S6B1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine B1 5 18-Sep-18 24-Sep-18 73
S6B2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine B2 5 02-Oct-18 08-Oct-18 71
S6E2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine E2 5 02-Oct-18 08-Oct-18 78
S6D1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine D1 5 16-Oct-18 22-Oct-18 106
S6C1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine C1 5 16-Oct-18 22-Oct-18 107
S6D2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Mid Bowl Mezzanine D2 5 30-Oct-18 05-Nov-18 98

S6E1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine E1 5 25-Sep-18 01-Oct-18 80
S6B1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine B1 5 25-Sep-18 01-Oct-18 73
S6B2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine B2 5 09-Oct-18 15-Oct-18 71
S6E2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine E2 5 09-Oct-18 15-Oct-18 78
S6D1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine D1 5 23-Oct-18 29-Oct-18 106
S6C1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine C1 5 23-Oct-18 29-Oct-18 107
S6D2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Mid Bowl Mezzanine D2 5 06-Nov-18 12-Nov-18 98

VDC - 300 Upper CVDC - 300 Upper Concourse - General CoordinationVDC - 300 Upper Concourse - General CoordinationVDC - 300 Upper Concourse - General CoordinationVDC - 300 Upper Concourse - General CoordinationVDC - 300 Upper Concourse - General Coordination

S7A60-3E10 VDC - General Coordination (Coordinate) - Quad A Upper Conc 15 07-Sep-18 27-Sep-18 54
S7B60-3E10 VDC - General Coordination (Coordinate) - Quad B Upper Conc 15 28-Sep-18 18-Oct-18 54
S7C60-3E10 VDC - General Coordination (Coordinate) - Quad C Upper Conc 15 19-Oct-18 08-Nov-18 88
S7D60-3E10 VDC - General Coordination (Coordinate) - Quad D Upper Conc 15 09-Nov-18 03-Dec-18 88

VDC - 300 Upper CVDC - 300 Upper Concourse - SOMD CoordinationVDC - 300 Upper Concourse - SOMD CoordinationVDC - 300 Upper Concourse - SOMD CoordinationVDC - 300 Upper Concourse - SOMD CoordinationVDC - 300 Upper Concourse - SOMD Coordination

S7A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Upper Conc 15 01-May-18 21-May-18 25

S7A1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse A1 10 27-Aug-18 10-Sep-18 35
S7F1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse F1 10 27-Aug-18 10-Sep-18 52
S7E1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse E1 10 11-Sep-18 24-Sep-18 52
S7B1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse B1 10 11-Sep-18 24-Sep-18 35
S7B2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse B2 10 25-Sep-18 08-Oct-18 35
S7E2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse E2 10 25-Sep-18 08-Oct-18 52
S7B3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse B3 10 09-Oct-18 22-Oct-18 35
S7E3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse E3 10 09-Oct-18 22-Oct-18 52
S7B4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse B4 10 23-Oct-18 05-Nov-18 35
S7E4-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse E4 10 23-Oct-18 05-Nov-18 52
S7D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse D1 10 06-Nov-18 19-Nov-18 65
S7B5-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse B5 10 06-Nov-18 19-Nov-18 35
S7C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse C1 10 20-Nov-18 05-Dec-18 55
S7D2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse D2 10 20-Nov-18 05-Dec-18 65
S7C2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse C2 10 06-Dec-18 19-Dec-18 55
S7D3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse D3 10 06-Dec-18 19-Dec-18 65
S7C3-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Concourse C3 10 20-Dec-18 04-Jan-19 55

S7A1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse A1 5 11-Sep-18 17-Sep-18 57
S7F1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse F1 5 11-Sep-18 17-Sep-18 64
S7E1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse E1 5 25-Sep-18 01-Oct-18 76
S7B1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse B1 5 25-Sep-18 01-Oct-18 58
S7B2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse B2 5 09-Oct-18 15-Oct-18 50
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S7E2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse E2 5 09-Oct-18 15-Oct-18 68
S7B3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse B3 5 23-Oct-18 29-Oct-18 51
S7E3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse E3 5 23-Oct-18 29-Oct-18 60
S7B4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse B4 5 06-Nov-18 12-Nov-18 43
S7E4-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse E4 5 06-Nov-18 12-Nov-18 52
S7D1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse D1 5 20-Nov-18 28-Nov-18 79
S7B5-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse B5 5 20-Nov-18 28-Nov-18 35
S7C1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse C1 5 06-Dec-18 12-Dec-18 69
S7D2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse D2 5 06-Dec-18 12-Dec-18 71
S7C2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse C2 5 20-Dec-18 27-Dec-18 61
S7D3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse D3 5 20-Dec-18 27-Dec-18 65
S7C3-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Concourse C3 5 07-Jan-19 11-Jan-19 55

S7A1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse A1 5 18-Sep-18 24-Sep-18 57
S7F1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse F1 5 18-Sep-18 24-Sep-18 64
S7E1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse E1 5 02-Oct-18 08-Oct-18 76
S7B1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse B1 5 02-Oct-18 08-Oct-18 58
S7B2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse B2 5 16-Oct-18 22-Oct-18 50
S7E2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse E2 5 16-Oct-18 22-Oct-18 68
S7B3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse B3 5 30-Oct-18 05-Nov-18 51
S7E3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse E3 5 30-Oct-18 05-Nov-18 60
S7B4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse B4 5 13-Nov-18 19-Nov-18 43
S7E4-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse E4 5 13-Nov-18 19-Nov-18 52
S7D1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse D1 5 29-Nov-18 05-Dec-18 79
S7B5-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse B5 5 29-Nov-18 05-Dec-18 35
S7C1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse C1 5 13-Dec-18 19-Dec-18 69
S7D2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse D2 5 13-Dec-18 19-Dec-18 71
S7C2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse C2 5 28-Dec-18 04-Jan-19 61
S7D3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse D3 5 28-Dec-18 04-Jan-19 65
S7C3-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Concourse C3 5 14-Jan-19 18-Jan-19 55

VDC -xxx Upper MVDC -xxx Upper Mezz Lvl - SOMD CoordinationVDC -xxx Upper Mezz Lvl - SOMD CoordinationVDC -xxx Upper Mezz Lvl - SOMD CoordinationVDC -xxx Upper Mezz Lvl - SOMD CoordinationVDC -xxx Upper Mezz Lvl - SOMD Coordination

S6A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Upper Mezz Lvl 15 24-Apr-18 14-May-18 25

S8A1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Mezzanine A1 10 27-Aug-18 10-Sep-18 70
S8F1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Mezzanine F1 10 11-Sep-18 24-Sep-18 70
S8C1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Mezzanine C1 10 20-Nov-18 05-Dec-18 66
S8D1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Upper Mezzanine D1 10 06-Dec-18 19-Dec-18 66

S8A1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Mezzanine A1 5 11-Sep-18 17-Sep-18 72
S8F1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Mezzanine F1 5 25-Sep-18 01-Oct-18 70
S8C1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Mezzanine C1 5 06-Dec-18 12-Dec-18 76
S8D1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Upper Mezzanine D1 5 20-Dec-18 27-Dec-18 66

S8A1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Mezzanine A1 5 18-Sep-18 24-Sep-18 72
S8F1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Mezzanine F1 5 02-Oct-18 08-Oct-18 70
S8C1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Mezzanine C1 5 13-Dec-18 19-Dec-18 76
S8D1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Upper Mezzanine D1 5 28-Dec-18 04-Jan-19 66

VDC - 350 Press LVDC - 350 Press Lvl - General CoordinationVDC - 350 Press Lvl - General CoordinationVDC - 350 Press Lvl - General CoordinationVDC - 350 Press Lvl - General CoordinationVDC - 350 Press Lvl - General Coordination

S9A60-3E10 VDC - General Coordination (Coordinate) - Quad A Press Lvl 15 28-Sep-18 18-Oct-18 87
S9B60-3E10 VDC - General Coordination (Coordinate) - Quad B Press Lvl 15 19-Oct-18 08-Nov-18 87
S9C60-3E10 VDC - General Coordination (Coordinate) - Quad C Press Lvl 15 09-Nov-18 03-Dec-18 87
S9D60-3E10 VDC - General Coordination (Coordinate) - Quad D Press Lvl 15 04-Dec-18 24-Dec-18 87

VDC - 350 Press LVDC - 350 Press Lvl - SOMD CoordinationVDC - 350 Press Lvl - SOMD CoordinationVDC - 350 Press Lvl - SOMD CoordinationVDC - 350 Press Lvl - SOMD CoordinationVDC - 350 Press Lvl - SOMD Coordination

S9A50-3E10 VDC - Slab Penetrations / Embedded Conduit (Coordinate) - Press Lvl 15 22-May-18 12-Jun-18 41

S9A1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Press A1 10 27-Aug-18 10-Sep-18 61
S9F1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Press F1 10 11-Sep-18 24-Sep-18 61
S9E1-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Press E1 10 25-Sep-18 08-Oct-18 61
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S9E2-3E20 VDC - Lift Drawing (Prepare Draft) - SOMD - Press E2 10 09-Oct-18 22-Oct-18 61

S9A1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Press A1 5 11-Sep-18 17-Sep-18 73
S9F1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Press F1 5 25-Sep-18 01-Oct-18 73
S9E1-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Press E1 5 09-Oct-18 15-Oct-18 68
S9E2-3E30 VDC - Lift Drawing (Comment Period) - SOMD - Press E2 5 23-Oct-18 29-Oct-18 61

S9A1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Press A1 5 18-Sep-18 24-Sep-18 73
S9F1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Press F1 5 02-Oct-18 08-Oct-18 73
S9E1-3E40 VDC - Lift Drawing (Finalize) - SOMD - Press E1 5 16-Oct-18 22-Oct-18 68
S9E2-3E40 VDC - Lift Drawing (Finalize) - SOMD - Press E2 5 30-Oct-18 05-Nov-18 61

Obtain PermitsObtain PermitsObtain PermitsObtain PermitsObtain PermitsObtain Permits
Pre-MeetingPre-MeetingPre-MeetingPre-MeetingPre-MeetingPre-Meeting

SE50-3E10 Pre-Meeting with Building Department 0 20-Apr-17 A

Basis of DesignBasis of DesignBasis of DesignBasis of DesignBasis of DesignBasis of Design

TE80-3E50 Basis of Design Submission/Review - Initial - (Clark County/Peer Review) 20 15-Jan-18 A 09-Feb-18 A
TE81-3E30 Approval/Receipt - Basis of Design 0 19-Feb-18 A
TE80-3E60 Basis of Design Submission/Review (Final Approval of Basis of Design) 5 12-Feb-18 A 19-Feb-18 A

Permit Package #1Permit Package #1 - Rough Grade / Mass Exc / Finish Grading / UtilitiesPermit Package #1 - Rough Grade / Mass Exc / Finish Grading / UtilitiesPermit Package #1 - Rough Grade / Mass Exc / Finish Grading / UtilitiesPermit Package #1 - Rough Grade / Mass Exc / Finish Grading / UtilitiesPermit Package #1 - Rough Grade / Mass Exc / Finish Grading / Utilities

SE60-3E10 Permit Submission/Review - Package #1 - Rough Grade / Mass Exc / Finigh Grading / Utilities 20 13-Nov-17 A 19-Dec-17 A
SE61-3E10 Permit Approval/Receipt - Package #1 - Rough Grade / Mass Exc / Finigh Grading / Utilities 0 19-Dec-17 A

Permit Package #2Permit Package #2 - Foundations / Deep UG MEPPermit Package #2 - Foundations / Deep UG MEPPermit Package #2 - Foundations / Deep UG MEPPermit Package #2 - Foundations / Deep UG MEPPermit Package #2 - Foundations / Deep UG MEP

SE80-3E10 Permit Submission/Review (Initial) - Package #2 - Foundations / Deep UG MEP (To Top of Pile Cap/Footings) 20 09-Jan-18 A 30-Jan-18 A
SE81-3E10 Permit Approval/Receipt - Package #2 - Foundations / Deep UG MEP (To Top of Pile Cap/Footings) 0 19-Feb-18 A
SE80-3E20 Permit Submission/Review (Final) - Package #2 - Foundations / Deep UG MEP (To Top of Pile Cap/Footings) 10 05-Feb-18 A 19-Feb-18 A

Cable Truss AnalyCable Truss Analysis ReviewCable Truss Analysis ReviewCable Truss Analysis ReviewCable Truss Analysis ReviewCable Truss Analysis Review

TE80-3E30 Cable Truss Analysis  Review - Initial - (Clar k County/Peer Review) 10 05-Mar-18 16-Mar-18 29
TE81-3E20 Completion of Review - Cable Truss 0 23-Mar-18 29
TE80-3E40 Cable Truss Analysis  Review (Final Approval of Cable Truss Peer Review) 5 19-Mar-18 23-Mar-18 29

Permit Package #3Permit Package #3a - Concrete StructurePermit Package #3a - Concrete StructurePermit Package #3a - Concrete StructurePermit Package #3a - Concrete StructurePermit Package #3a - Concrete Structure

SE90-3E30 Permit Submission/Review (Initial) - Package #3a - Concrete Structure 1st Lift Walls/Columns  Area AFBE 10 06-Mar-18* 19-Mar-18 4
SE91-3E20 Permit Approval/Receipt - Package #3a - Concrete Structure 1st Lift Walls/Columns Area AFBE 0 26-Mar-18 4
SE90-3E40 Permit Submission/Review (Final) - Package #3a - Concrete Structure 1st Lift Walls/Columns Area AFBE 5 20-Mar-18 26-Mar-18 4

Permit Package #3Permit Package #3b - Concrete StructurePermit Package #3b - Concrete StructurePermit Package #3b - Concrete StructurePermit Package #3b - Concrete StructurePermit Package #3b - Concrete Structure

TE90-3E50 Permit Submission/Review (Initial) - Package #3b - Concrete Area AFBE to Lvl 100 30 12-Mar-18* 20-Apr-18 0
TE91-3E30 Permit Approval/Receipt - Package #3b - Concrete Area AFBE to Lvl 100 0 11-May-18 0
TE90-3E60 Permit Submission/Review (Final) - Package #3b - Concrete Area AFBE to Lvl 100 15 23-Apr-18 11-May-18 0

Permit Package #4Permit Package #4 - Concrete Structure & Structural SteelPermit Package #4 - Concrete Structure & Structural SteelPermit Package #4 - Concrete Structure & Structural SteelPermit Package #4 - Concrete Structure & Structural SteelPermit Package #4 - Concrete Structure & Structural Steel

SE90-3E10 Permit Submission/Review (Initial) - Package #4 - Balance of Concrete & Structural Steel 30 03-Apr-18 14-May-18 23
SE91-3E10 Permit Approval/Receipt - Package #4 - Balance of Concrete & Structural Steel 0 05-Jun-18 23
SE90-3E20 Permit Submission/Review (Final) - Package #4 - Balance of Concrete & Structural Steel 15 15-May-18 05-Jun-18 23

Permit Package #5Permit Package #5 - General BuildingPermit Package #5 - General BuildingPermit Package #5 - General BuildingPermit Package #5 - General BuildingPermit Package #5 - General Building

SE100-3E10 Permit Submission/Review (Initial) - Package #5 - General Building 30 09-Jul-18 17-Aug-18 1
SE101-3E10 Permit Approval/Receipt - Package #5 - General Building 0 10-Sep-18 1
SE100-3E20 Permit Submission/Review (Final) - Package #5 - General Building 15 20-Aug-18 10-Sep-18 1

Assemble ConstAssemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction Team
Solicit BidsSolicit BidsSolicit BidsSolicit BidsSolicit BidsSolicit Bids
Pre-MeetingPre-MeetingPre-MeetingPre-MeetingPre-MeetingPre-Meeting
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g with Building Department

19-Feb-18 A Approval/Receipt - Basis of Design

19-Dec-17 A Permit Approval/Receipt - Package #1 - Rough Grade / Mass Exc / Finigh Grading / Utilities

19-Feb-18 A Permit Approval/Receipt - Package #2 - Foundations / Deep UG MEP (To Top of Pile Cap/Footings)

23-Mar-18 Completion of Review - Cable Truss

26-Mar-18 Permit Approval/Receipt - Package #3a - Concrete Structure 1st Lift Walls/Columns Area AFBE

11-May-18 Permit Approval/Receipt - Package #3b - Concrete Area AFBE to Lvl 100

05-Jun-18 Permit Approval/Receipt - Package #4 - Balance of Concrete & Structural Steel

10-Sep-18 Permit Approval/Receipt - Package #5 - General Building
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SEA0-4H33 Initial Outreach Meeting 1 15-Jun-17 A 15-Jun-17 A

Bid Package 1aBid Package 1aBid Package 1aBid Package 1aBid Package 1aBid Package 1a

SEA0-4H05 Issue Bid Package - Bid Pak 1a (Steel/Cable Net Roof/ETFE) 0 05-Jul-17 A
SEA0-4H15 Pre-Bid Meeting - Bid Pak 1a (Steel/Cable Net Roof/ETFE) 1 12-Jul-17 A 12-Jul-17 A
SEA0-4H20 Solicit Bids - Bid Pak 1a (Steel/Cable Net Roof/ETFE) 20 05-Jul-17 A 31-Jul-17 A
SEA0-4H34 Issue Bid Package - Bid Pak  (Steel) 0 02-Jan-18 A
SEA0-4H35 Solicit Bids - Bid Pak (Steel) 15 02-Jan-18 A 19-Jan-18 A

Bid Package 1bBid Package 1bBid Package 1bBid Package 1bBid Package 1bBid Package 1b

SEB0-4H05 Issue Bid Package - Bid Pak 1b (Precast/MEP/Vertical Transportation/Enclosure) 0 05-Jul-17 A
SEB0-4H15 Pre-Bid Meeting - Bid Pak 1b (Precast/MEP/Vertical Transportation/Enclosure) 1 12-Jul-17 A 12-Jul-17 A
SEB0-4H20 Solicit Bids - Bid Pak 1b (Precast/MEP/Vertical Transportation/Enclosure) 20 05-Jul-17 A 31-Jul-17 A

Bid Package 2aBid Package 2aBid Package 2aBid Package 2aBid Package 2aBid Package 2a

SEC0-4H05 Issue Bid Package - Bid Pak 2a (Box-Culvert) 0 05-Sep-17 A
SEC0-4H20 Solicit Bids - Bid Pak 2a (Box-Culvert) 15 05-Sep-17 A 25-Sep-17 A

Bid Package 2bBid Package 2bBid Package 2bBid Package 2bBid Package 2bBid Package 2b

SED0-4H05 Issue Bid Package - Bid Pak 2b (Demo/Site Clearing/Mass Excavation) 0 10-Oct-17 A
SED0-4H20 Solicit Bids - Bid Pak 2b (Demo/Site Clearing/Mass Excavation) 15 10-Oct-17 A 31-Oct-17 A

Bid Package 2cBid Package 2cBid Package 2cBid Package 2cBid Package 2cBid Package 2c

SEE0-4H05 Issue Bid Package - Bid Pak 2c (Deep Foundations) 0 10-Oct-17 A
SEE0-4H20 Solicit Bids - Bid Pak 2c (Deep Foundations) 15 10-Oct-17 A 31-Oct-17 A

Bid Package 2dBid Package 2dBid Package 2dBid Package 2dBid Package 2dBid Package 2d

SEI0-4H05 Issue Bid Package - Bid Pak 2d (Box-Culvert Concrete) 0 23-Oct-17 A
SEI0-4H20 Solicit Bids - Bid Pak 2d (Box-Culvert Concrete) 15 23-Oct-17 A 13-Nov-17 A

Bid Package - DASBid Package - DASBid Package - DASBid Package - DASBid Package - DASBid Package - DAS

SEE0-4H24 Issue Bid Package - Bid Pak  (DAS) 0 10-Oct-17 A
SEE0-4H25 Solicit Bids - Bid Pak  (DAS) 15 10-Oct-17 A 20-Nov-17 A

Bid Package 3aBid Package 3aBid Package 3aBid Package 3aBid Package 3aBid Package 3a

SEF0-4H05 Issue Bid Package - Bid Pak 3a (Structural Ex, Seating, Site Security/Access) 0 29-Nov-17 A
SEF0-4H20 Solicit Bids - Bid Pak 3a (Structural Ex, Seating, Site Security/Access) 16 29-Nov-17 A 20-Dec-17 A

Bid Package 3bBid Package 3bBid Package 3bBid Package 3bBid Package 3bBid Package 3b

SEF0-4H22 Issue Bid Package - Bid Pak 3b RFQ (Signature Tower) 0 29-Nov-17 A
SEF0-4H23 Solicit Bids - Bid Pak 3b RFQ (Signature Tower) 16 29-Nov-17 A 20-Dec-17 A
SEF0-4H25 Solicit Bids - Bid Pak 3b RFP (Signature Tower) 14 22-Dec-17 A 23-Feb-18 A

Bid Package 3cBid Package 3cBid Package 3cBid Package 3cBid Package 3cBid Package 3c

SEF2-4H05 Issue Bid Package - Bid Pak 3c (Ext Studs/Air Barrier, Roofing, Railings, Etc.) 0 02-Jan-18 A
SEF2-4H20 Solicit Bids - Bid Pak 3c (Ext Studs/Air Barrier, Roofing, Railings, Etc.) 15 02-Jan-18 A 22-Jan-18 A

Bid Package 4Bid Package 4Bid Package 4Bid Package 4Bid Package 4Bid Package 4

SEG0-4H05 Issue Bid Package - Bid Pak 4 (Framing/Drywall/Masonry/Doors & Frames) 0 09-Jul-18 49
SEG0-4H20 Solicit Bids - Bid Pak 4 (Framing/Drywall/Masonry/Doors & Frames) 30 09-Jul-18 17-Aug-18 49

Bid Package 5Bid Package 5Bid Package 5Bid Package 5Bid Package 5Bid Package 5

SEH0-4H05 Issue Bid Package - Bid Pak 5 (Specialties/Finishes) 0 22-Oct-18 10
SEH0-4H20 Solicit Bids - Bid Pak 5 (Specialties/Finishes) 30 22-Oct-18 04-Dec-18 10

Evaluate Bids & AwEvaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award Contracts
Bid Package 1aBid Package 1aBid Package 1aBid Package 1aBid Package 1aBid Package 1a

SEA0-4H21 Evaluate Bids & Award Contracts - Bid Pak 1a (Structure/Cable Net Roof/ETFE) 20 01-Aug-17 A 25-Aug-17 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

sue Bid Package - Bid Pak 1a (Steel/Cable Net Roof/ETFE)

02-Jan-18 A, Issue Bid Package - Bid Pak  (Steel)

sue Bid Package - Bid Pak 1b (Precast/MEP/Vertical Transportation/Enclosure)

Issue Bid Package - Bid Pak 2a (Box-Culvert)

17 A, Issue Bid Package - Bid Pak 2b (Demo/Site Clearing/Mass Excavation)

17 A, Issue Bid Package - Bid Pak 2c (Deep Foundations)

t-17 A, Issue Bid Package - Bid Pak 2d (Box-Culvert Concrete)

17 A, Issue Bid Package - Bid Pak  (DAS)

9-Nov-17 A, Issue Bid Package - Bid Pak 3a (Structural Ex, Seating, Site Security/Access)

9-Nov-17 A, Issue Bid Package - Bid Pak 3b RFQ (Signature Tower)

02-Jan-18 A, Issue Bid Package - Bid Pak 3c (Ext Studs/Air Barrier, Roofing, Railings, Etc.)

09-Jul-18, Issue Bid Package - Bid Pak 4 (Framing/Drywall/Masonry/Doors & Frames)

22-Oct-18, Issue Bid Package - Bid Pak 5 (Specialties/Finishes)
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SEA0-4H36 Evaluate Bids & Award Contracts - Bid Pak (Steel) 5 22-Jan-18 A 26-Jan-18 A

SEA0-4H23 Awar d - Bid Pak 1a (Steel) 0 25-Aug-17 A
SEA1-4H23 Awar d - Bid Pak 1a (Cable Net/ETFE) 0 25-Aug-17 A
SEA0-4H37 Awar d - Bid Pak (Steel) 0 29-Jan-18 A

Bid Package 1bBid Package 1bBid Package 1bBid Package 1bBid Package 1bBid Package 1b

SEB0-4H21 Evaluate Bids & Award Contracts - Bid Pak 1b (MEP/Vertical Transportation) 20 01-Aug-17 A 25-Aug-17 A
SEB1-4H21 Evaluate Bids & Award Contracts - Bid Pak 1b (Precast) 30 01-Aug-17 A 12-Sep-17 A
SEB2-4H21 Evaluate Bids & Award Contracts - Bid Pak 1b (Enclosure) 30 01-Aug-17 A 12-Sep-17 A

SEB0-4H23 Awar d - Bid Pak 1b (HVAC/Controls) 0 25-Aug-17 A
SEB1-4H23 Awar d - Bid Pak 1b (Plumbing) 0 25-Aug-17 A
SEB2-4H23 Awar d - Bid Pak 1b (Electrical) 0 25-Aug-17 A
SEB3-4H23 Awar d - Bid Pak 1b (Fire Pr otect ion) 0 25-Aug-17 A
SEB8-4H23 Awar d - Bid Pak 1b (Elevators & Lifts) 0 25-Aug-17 A
SEB9-4H23 Awar d - Bid Pak 1b (Escalators ) 0 25-Aug-17 A
SEB4-4H23 Awar d - Bid Pak 1b (Structural Precas t) 0 13-Sep-17 A
SEB5-4H23 Awar d - Bid Pak 1b (Exter ior Cur tainwall & Glazing) 0 13-Sep-17 A
SEB6-4H23 Awar d - Bid Pak 1b (Metal Panels) 0 13-Sep-17 A
SEF8-4H23 Awar d - Bid Pak 1b (Operable Wall) 0 13-Sep-17 A

Bid Package 2aBid Package 2aBid Package 2aBid Package 2aBid Package 2aBid Package 2a

SEC0-4H21 Evaluate Bids & Make Recommendations - Bid Pak 2a (Box-Culvert) 10 26-Sep-17 A 27-Oct-17 A

SEC0-4H22 Raiders Approve Recommendations - Bid Pak 2a (Box-Culvert) 5 30-Oct-17 A 17-Nov-17 A

SEC0-4H23 Awar d - Bid Pak 2a (Box-Culvert) 0 29-Nov-17 A

Bid Package 2bBid Package 2bBid Package 2bBid Package 2bBid Package 2bBid Package 2b

SED0-4H21 Evaluate Bids & Make Recommendations - Bid Pak 2b (Demo/Site Clearing/Mass Excavation) 17 01-Nov-17 A 17-Nov-17 A

SED0-4H22 Raiders Approve Recommendations - Bid Pak 2b (Demo/Site Clearing/Mass Excavation) 2 20-Nov-17 A 27-Nov-17 A

SED0-4H23 Awar d - Bid Pak 2b (Earthwork) 0 30-Nov-17 A
SED1-4H23 Awar d - Bid Pak 2b (Site Ut ilities) 0 30-Nov-17 A

Bid Package 2cBid Package 2cBid Package 2cBid Package 2cBid Package 2cBid Package 2c

SEE0-4H21 Evaluate Bids & Make Recommendations - Bid Pak 2c (Deep Foundations) 21 01-Nov-17 A 08-Dec-17 A

SEE0-4H22 Raiders Approve Recommendations - Bid Pak 2c (Deep Foundations) 2 11-Dec-17 A 12-Dec-17 A

SEE0-4H23 Awar d - Bid Pak 2c (Deep Foundations) 0 13-Dec-17 A

Bid Package 2dBid Package 2dBid Package 2dBid Package 2dBid Package 2dBid Package 2d

SEI0-4H21 Evaluate Bids & Make Recommendations - Bid Pak 2d (Box-Culvert Concrete) 8 14-Nov-17 A 08-Dec-17 A

SEI0-4H22 Raiders Approve Recommendations - Bid Pak 2d (Box-Culvert Concrete) 1 11-Dec-17 A 12-Dec-17 A

SEI0-4H23 Awar d - Bid Pak 2d (Box-Culvert Conc rete) 0 13-Dec-17 A

Bid Package - DASBid Package - DASBid Package - DASBid Package - DASBid Package - DASBid Package - DAS

SEE0-4H26 Evaluate Bids & Make Recommendations - Bid Pak  (DAS) 40 21-Nov-17 A 05-Mar-18 52

SEE0-4H27 Raiders Approve Recommendations - Bid Pak  (DAS) 5 06-Mar-18 12-Mar-18 52

SEF10-4H23 Awar d - Bid Pak (DAS) 0 13-Mar-18 52

Bid Package 3aBid Package 3aBid Package 3aBid Package 3aBid Package 3aBid Package 3a

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

Awar d - Bid Pak 1a (Steel)
Awar d - Bid Pak 1a (Cable Net/ETFE)

29-Jan-18 A, Award - Bid Pak (Steel)

Awar d - Bid Pak 1b (HVAC/Controls)
Awar d - Bid Pak 1b (Plumbing)
Awar d - Bid Pak 1b (Electrical)
Awar d - Bid Pak 1b (Fire Pr otect ion)
Awar d - Bid Pak 1b (Elevators & Lifts)
Awar d - Bid Pak 1b (Escalators )

Award - Bid Pak 1b (Structural Precas t)
Award - Bid Pak 1b (Exter ior Cur tainwall & Glazing)
Award - Bid Pak 1b (Metal Panels)
Award - Bid Pak 1b (Operable Wall)

9-Nov-17 A, Award - Bid Pak 2a (Box-Culvert)

0-Nov-17 A, Award - Bid Pak 2b (Earthwork)
0-Nov-17 A, Award - Bid Pak 2b (Site Utilities)

13-Dec-17 A, Award - Bid Pak 2c (Deep Foundations)

13-Dec-17 A, Award - Bid Pak 2d (Box-Culvert Conc rete)

13-Mar-18, Awar d - Bid Pak (DAS)
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SEF0-4H21 Evaluate Bids & Award Contracts - Bid Pak 3a (Structural Ex, Seating, Site Security/Access) 25 21-Dec-17 A 30-Mar-18 3

SEE2-4H23 Awar d - Bid Pak 3a (Structural Excavation/Backfill/Subdrainage) 0 05-Mar-18 3
SEF3-4H23 Awar d - Bid Pak 3a (Fixed Seating) 0 02-Apr-18 130
SEF4-4H23 Awar d - Bid Pak 3a (Retractable Seating) 0 02-Apr-18 219

Bid Package 3bBid Package 3bBid Package 3bBid Package 3bBid Package 3bBid Package 3b

SEF0-4H24 Evaluate Bids & Make Recommendations - Bid Pak 3b RFP (Signature Tower) 20 26-Feb-18 A 23-Mar-18 226

SEF0-4H26 Raiders Approve Recommendations - Bid Pak 3b (Signature Tower) 5 26-Mar-18 30-Mar-18 226

SEF7-4H23 Awar d - Bid Pak 3b (Signature Tower) 0 02-Apr-18 226

Bid Package 3cBid Package 3cBid Package 3cBid Package 3cBid Package 3cBid Package 3c

SEF5-4H21 Evaluate Bids & Award Contracts - Bid Pak 3c (Ext Studs/Air Barrier, Roofing, Railings, Etc.) 5 23-Jan-18 A 08-Mar-18 4

SEF12-4H23 Awar d - Bid Pak 3c (Concrete Deck Formwork) 0 09-Feb-18 A
SEF13-4H23 Awar d - Bid Pak 3c (Rebar - Superstructure) 0 16-Feb-18 A
SEF5-4H23 Awar d - Bid Pak 3c (Roofing/Roof Systems) 0 21-Feb-18 A
SEF11-4H23 Awar d - Bid Pak 3c (Waterproofing/Dampproofing) 0 21-Feb-18 A
SEF6-4H23 Awar d - Bid Pak 3c (Misc Metals) 0 09-Mar-18 16
SEB7-4H23 Awar d - Bid Pak 3c (Exter ior Framing/Sheathing/Air Barrier) 0 06-Apr-18 18
SEF9-4H23 Awar d - Bid Pak 3c (Operable Field Mechanization) 0 06-Apr-18 43
SEG4-4H23 Awar d - Bid Pak 3c (Stadium Railings) 0 06-Apr-18 143

Bid Package 4Bid Package 4Bid Package 4Bid Package 4Bid Package 4Bid Package 4

SEG0-4H21 Evaluate Bids & Award Contracts - Bid Pak 4 (Framing/Drywall/Masonry/Doors & Frames) 30 20-Aug-18 01-Oct-18 49

SEG0-4H23 Awar d - Bid Pak 4 (Interior Framing/Drywall) 0 02-Oct-18 49
SEG1-4H23 Awar d - Bid Pak 4 (Masonry/Stone/Brick) 0 02-Oct-18 49
SEG2-4H23 Awar d - Bid Pak 4 (Doors/Frames/Hardware) 0 02-Oct-18 49
SEG3-4H23 Awar d - Bid Pak 4 (Interior Storefront/Glazing) 0 02-Oct-18 49
SEG5-4H23 Awar d - Bid Pak 4 (Misc Metals ) 0 02-Oct-18 49
SEG6-4H23 Awar d - Bid Pak 4 (Expansion Control) 0 02-Oct-18 49
SEG7-4H23 Awar d - Bid Pak 4 (Low Voltage) 0 02-Oct-18 49
SEG8-4H23 Awar d - Bid Pak 4 (Bituminous Pavement) 0 02-Oct-18 49
SEG9-4H23 Awar d - Bid Pak 4 (Site Concrete) 0 02-Oct-18 49
SEG10-4H23 Awar d - Bid Pak 4 (Landscape/Ir rigation) 0 02-Oct-18 49
SEG11-4H23 Awar d - Bid Pak 4 (Fireproofing) 0 02-Oct-18 49

Bid Package 5Bid Package 5Bid Package 5Bid Package 5Bid Package 5Bid Package 5

SEH0-4H21 Evaluate Bids & Award Contracts - Bid Pak 5 (Specialties/Finishes) 60 05-Dec-18 28-Feb-19 10

SEH0-4H23 Awar d - Bid Pak 5 (Acoustical Ceilings /Walls) 0 01-Mar-19 34
SEH1-4H23 Awar d - Bid Pak 5 (Ceramic  Tile) 0 01-Mar-19 34
SEH2-4H23 Awar d - Bid Pak 5 (Carpet/Resilient/Wood Flooring) 0 01-Mar-19 34
SEH3-4H23 Awar d - Bid Pak 5 (Floor Coatings) 0 01-Mar-19 34
SEH4-4H23 Awar d - Bid Pak 5 (Wall Finishes/Painting) 0 01-Mar-19 34
SEH5-4H23 Awar d - Bid Pak 5 (Concrete Sealer) 0 01-Mar-19 34
SEH6-4H23 Awar d - Bid Pak 5 (Toilet Compartments) 0 01-Mar-19 34
SEH7-4H23 Awar d - Bid Pak 5 (Toilet Access ories) 0 01-Mar-19 34
SEH8-4H23 Awar d - Bid Pak 5 (Site Furnishings) 0 01-Mar-19 34
SEH9-4H23 Awar d - Bid Pak 5 (Signage - Exterior/Interior) 0 01-Mar-19 34
SEH10-4H23 Awar d - Bid Pak 5 (Overhead Doors) 0 01-Mar-19 34
SEH11-4H23 Awar d - Bid Pak 5 (Vomitory/Stadium Curtains) 0 01-Mar-19 34
SEH12-4H23 Awar d - Bid Pak 5 (Fences/Gates) 0 01-Mar-19 34
SEH13-4H23 Awar d - Bid Pak 5 (Millwork/Casework/Wood Lockers) 0 01-Mar-19 34
SEH14-4H23 Awar d - Bid Pak 5 (Misc Metals ) 0 01-Mar-19 34
SEH15-4H23 Awar d - Bid Pak 5 (Grass Field) 0 01-Mar-19 34
SEH16-4H23 Awar d - Bid Pak 5 (Interior Sealants/Firesafing) 0 01-Mar-19 34

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

05-Mar-18, Award - Bid Pak 3a (Structural Excavation/Backfill/Subdrainage)
02-Apr-18, Award - Bid Pak 3a (Fixed Seating)
02-Apr-18, Award - Bid Pak 3a (Retractable Seating)

02-Apr-18, Award - Bid Pak 3b (Signature Tower)

09-Feb-18 A, Award - Bid Pak 3c (Concrete Deck Formwork)
16-Feb-18 A, Award - Bid Pak 3c (Rebar - Superstructure)
21-Feb-18 A, Award - Bid Pak 3c (Roofing/Roof Systems)
21-Feb-18 A, Award - Bid Pak 3c (Waterproofing/Dampproofing)

09-Mar-18, Award - Bid Pak 3c ( Misc Metals)
06-Apr-18, Awar d - Bid Pak 3c (Exter ior Framing/Sheathing/Air Barrier )
06-Apr-18, Awar d - Bid Pak 3c (Oper able Field Mechanization)
06-Apr-18, Awar d - Bid Pak 3c (Stadium Railings)

02-Oct-18, Award - Bid Pak 4 (Interior Framing/Drywall)
02-Oct-18, Award - Bid Pak 4 (Masonry/Stone/Brick)
02-Oct-18, Award - Bid Pak 4 (Doors/Frames/Hardware)
02-Oct-18, Award - Bid Pak 4 (Interior Storefront/Glazing)
02-Oct-18, Award - Bid Pak 4 (Misc Metals )
02-Oct-18, Award - Bid Pak 4 (Expansion Control)
02-Oct-18, Award - Bid Pak 4 (Low Voltage)
02-Oct-18, Award - Bid Pak 4 (Bituminous Pavement)
02-Oct-18, Award - Bid Pak 4 (Site Concrete)
02-Oct-18, Award - Bid Pak 4 (Landscape/Ir rigation)
02-Oct-18, Award - Bid Pak 4 (Fireproofing)

01-Mar-19, Award - Bid Pak 5 (Acoustical Ceilings /Walls)
01-Mar-19, Award - Bid Pak 5 (Ceramic  Tile)
01-Mar-19, Award - Bid Pak 5 (Carpet/Resilient/Wood Flooring)
01-Mar-19, Award - Bid Pak 5 (Floor Coatings)
01-Mar-19, Award - Bid Pak 5 (Wall Finishes/Painting)
01-Mar-19, Award - Bid Pak 5 (Concrete Sealer)
01-Mar-19, Award - Bid Pak 5 (Toilet Compartments)
01-Mar-19, Award - Bid Pak 5 (Toilet Accessories)
01-Mar-19, Award - Bid Pak 5 (Site Furnishings)
01-Mar-19, Award - Bid Pak 5 (Signage - Exterior/Interior)
01-Mar-19, Award - Bid Pak 5 (Overhead Doors)
01-Mar-19, Award - Bid Pak 5 (Vomitory/Stadium Curtains)
01-Mar-19, Award - Bid Pak 5 (Fences/Gates)
01-Mar-19, Award - Bid Pak 5 (Millwork/Casework/Wood Lockers)
01-Mar-19, Award - Bid Pak 5 (Misc Metals )
01-Mar-19, Award - Bid Pak 5 (Grass Field)
01-Mar-19, Award - Bid Pak 5 (Interior Sealants/Firesafing)
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SEH17-4H23 Awar d - Bid Pak 5 (Bowl Acoustical Treatment) 0 01-Mar-19 34
SEH18-4H23 Awar d - Bid Pak 5 (Loading Dock Equipment) 0 01-Mar-19 34
SEH19-4H23 Awar d - Bid Pak 5 (Residential Appliances) 0 01-Mar-19 34
SEH20-4H23 Awar d - Bid Pak 5 (Food Service Equipment) 0 01-Mar-19 34
SEH21-4H23 Awar d - Bid Pak 5 (Misc Specialties) 0 01-Mar-19 34
SEH22-4H23 Awar d - Bid Pak 5 (Sports Equipment) 0 01-Mar-19 34
SEH23-4H23 Awar d - Bid Pak 5 (Window Treatments) 0 01-Mar-19 34

ProcurementProcurementProcurementProcurementProcurementProcurement
ExcavationExcavationExcavationExcavationExcavationExcavation

S00-5M4R Submit/Approve/Procure - Demo and Site Preparation 10 07-Dec-17 A 22-Dec-17 A

Blasting & Misc PeBlasting & Misc PermitsBlasting & Misc PermitsBlasting & Misc PermitsBlasting & Misc PermitsBlasting & Misc Permits

S000-5M40 Submit for Blasting Permit - Mass Excavation 10 07-Dec-17 A 21-Dec-17 A
S001-5M40 Receive Blasting Permit - Mass Excavation 0 21-Dec-17 A

FoundationsFoundationsFoundationsFoundationsFoundationsFoundations

S00-5N1P30 Submit - Box-Culvert Reinforcing 10 06-Nov-17 A 16-Nov-17 A
S00-5N1P20 Approve - Box-Culvert Reinforcing 5 17-Nov-17 A 06-Dec-17 A
S00-5N1P10 Procure - Box-Culvert Reinforcing 6 05-Dec-17 A 19-Dec-17 A

Deep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep Foundations
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area A 12 18-Dec-17 A 12-Jan-18 A
SEF0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area F 10 12-Jan-18 A 23-Jan-18 A
SEB0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area B 10 19-Jan-18 A 30-Jan-18 A
SEC0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area C 10 26-Jan-18 A 30-Jan-18 A
SEE0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area E 10 26-Jan-18 A 30-Jan-18 A
SED0-5N1S Deep Foundations - Subcontractor Develop/Submit Shop Drawings - Area D 10 26-Jan-18 A 30-Jan-18 A

ApproveApproveApproveApproveApproveApprove
SEA0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea A 10 22-Jan-18 A 26-Jan-18 A
SEB0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea B 10 01-Feb-18 A 06-Feb-18 A
SEF0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea F 10 01-Feb-18 A 06-Feb-18 A
SEC0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea C 10 01-Feb-18 A 06-Feb-18 A
SEE0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea E 10 01-Feb-18 A 06-Feb-18 A
SED0-5N1A Deep Foundations - Design Team Review/Approve Shop Drawings - Ar ea D 10 01-Feb-18 A 06-Feb-18 A

FabricateFabricateFabricateFabricateFabricateFabricate
SEA0-5N1F Deep Foundations - Fabricate - Area A 10 29-Jan-18 A 16-Feb-18 A
SEF0-5N1F Deep Foundations - Fabricate - Area F 10 08-Feb-18 A 26-Feb-18 A
SEB0-5N1F Deep Foundations - Fabricate - Area B 10 19-Feb-18 A 05-Mar-18 14
SEC0-5N1F Deep Foundations - Fabricate - Area C 10 26-Feb-18 A 09-Mar-18 17
SEE0-5N1F Deep Foundations - Fabricate - Area E 10 05-Mar-18 16-Mar-18 17
SED0-5N1F Deep Foundations - Fabricate - Area D 10 12-Mar-18 23-Mar-18 60

FRP Mat FoundatioFRP Mat FoundationsFRP Mat FoundationsFRP Mat FoundationsFRP Mat FoundationsFRP Mat Foundations
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area A 10 26-Dec-17 A 29-Jan-18 A
SEF0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area F 10 25-Jan-18 A 06-Feb-18 A
SEB0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area B 13 07-Feb-18 A 26-Feb-18 A
SEE0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area E 10 19-Feb-18 A 12-Mar-18 15
SEC0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area C 10 06-Mar-18 19-Mar-18 51
SED0-5NBS Rebar Mat Foundations - Subcontractor Develop/Submit Shop Drawings - Area D 10 13-Mar-18 26-Mar-18 51

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SEA0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area A 2 30-Jan-18 A 01-Feb-18 A
SEF0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area F 2 07-Feb-18 A 08-Feb-18 A
SEB0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area B 2 27-Feb-18 A 28-Feb-18 A
SEE0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area E 2 13-Mar-18 14-Mar-18 15

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

01-Mar-19, Award - Bid Pak 5 (Bowl Acoustical Treatment)
01-Mar-19, Award - Bid Pak 5 (Loading Dock Equipment)
01-Mar-19, Award - Bid Pak 5 (Residential Appliances)
01-Mar-19, Award - Bid Pak 5 (Food Service Equipment)
01-Mar-19, Award - Bid Pak 5 (Misc Specialties)
01-Mar-19, Award - Bid Pak 5 (Sports Equipment)
01-Mar-19, Award - Bid Pak 5 (Window Treatments)

21-Dec-17 A Receive Blasting Permit - Mass Excavation
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SEC0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area C 2 20-Mar-18 21-Mar-18 52
SED0-5NBS1 Rebar Mat Foundations - MMCJV Review Shop Drawings - Area D 2 27-Mar-18 28-Mar-18 51

ApproveApproveApproveApproveApproveApprove
SEA0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea A 10 02-Feb-18 A 12-Feb-18 A
SEF0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea F 10 09-Feb-18 A 28-Feb-18 A
SEB0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea B 10 01-Mar-18 A 16-Mar-18 19
SEE0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea E 10 15-Mar-18 28-Mar-18 15
SEC0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea C 10 22-Mar-18 04-Apr-18 52
SED0-5NBA Rebar Mat Foundations - Design Team Review/Approve Shop Drawings - Ar ea D 10 29-Mar-18 11-Apr-18 51

FabricateFabricateFabricateFabricateFabricateFabricate
SEA3-5NBF Rebar Mat Foundations - Fabricate - Area A3 5 06-Mar-18 12-Mar-18 3
SEF3-5NBF Rebar Mat Foundations - Fabricate - Area F3 5 08-Mar-18 14-Mar-18 3
SEA1-5NBF Rebar Mat Foundations - Fabricate - Area A1 5 09-Mar-18 15-Mar-18 3
SEF1-5NBF Rebar Mat Foundations - Fabricate - Area F1 5 13-Mar-18 19-Mar-18 3
SEA2-5NBF Rebar Mat Foundations - Fabricate - Area A2 5 14-Mar-18 20-Mar-18 4
SEF2-5NBF Rebar Mat Foundations - Fabricate - Area F2 5 16-Mar-18 22-Mar-18 4
SEA4-5NBF Rebar Mat Foundations - Fabricate - Area A4 5 19-Mar-18 23-Mar-18 14
SEF4-5NBF Rebar Mat Foundations - Fabricate - Area F4 5 21-Mar-18 27-Mar-18 11
SEB2-5NBF Rebar Mat Foundations - Fabricate - Area B2 5 22-Mar-18 28-Mar-18 16
SEB1-5NBF Rebar Mat Foundations - Fabricate - Area B1 5 27-Mar-18 02-Apr-18 16
SEB3-5NBF Rebar Mat Foundations - Fabricate - Area B3 5 30-Mar-18 05-Apr-18 20
SEE2-5NBF Rebar Mat Foundations - Fabricate - Area E2 5 02-Apr-18 06-Apr-18 13
SEB5-5NBF Rebar Mat Foundations - Fabricate - Area B5 5 04-Apr-18 10-Apr-18 28
SEE1-5NBF Rebar Mat Foundations - Fabricate - Area E1 5 05-Apr-18 11-Apr-18 13
SEB4-5NBF Rebar Mat Foundations - Fabricate - Area B4 5 09-Apr-18 13-Apr-18 28
SEB6-5NBF Rebar Mat Foundations - Fabricate - Area B6 5 12-Apr-18 18-Apr-18 43
SEE3-5NBF Rebar Mat Foundations - Fabricate - Area E3 5 13-Apr-18 19-Apr-18 14
SEC1-5NBF Rebar Mat Foundations - Fabricate - Area C1 5 17-Apr-18 23-Apr-18 44
SEE5-5NBF Rebar Mat Foundations - Fabricate - Area E5 5 18-Apr-18 24-Apr-18 16
SEC2-5NBF Rebar Mat Foundations - Fabricate - Area C2 5 20-Apr-18 26-Apr-18 48
SEE4-5NBF Rebar Mat Foundations - Fabricate - Area E4 5 23-Apr-18 27-Apr-18 16
SEC3-5NBF Rebar Mat Foundations - Fabricate - Area C3 5 25-Apr-18 01-May-18 48
SEE6-5NBF Rebar Mat Foundations - Fabricate - Area E6 5 26-Apr-18 02-May-18 31
SEC4-5NBF Rebar Mat Foundations - Fabricate - Area C4 5 30-Apr-18 04-May-18 48
SED1-5NBF Rebar Mat Foundations - Fabricate - Area D1 5 01-May-18 07-May-18 38
SED2-5NBF Rebar Mat Foundations - Fabricate - Area D2 5 04-May-18 10-May-18 43
SED3-5NBF Rebar Mat Foundations - Fabricate - Area D3 5 09-May-18 15-May-18 43
SED4-5NBF Rebar Mat Foundations - Fabricate - Area D4 5 14-May-18 18-May-18 43

FRP Spread FootinFRP Spread FootingsFRP Spread FootingsFRP Spread FootingsFRP Spread FootingsFRP Spread Footings
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level
SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area A 20 02-Jan-18 A 29-Jan-18 A
SEF0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area F 10 25-Jan-18 A 06-Feb-18 A
SEB0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area B 13 07-Feb-18 A 26-Feb-18 A
SEE0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area E 10 19-Feb-18 A 12-Mar-18 18
SEC0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area C 10 06-Mar-18 19-Mar-18 54
SED0-5NCS Rebar Spread Footings - Subcontractor Develop/Submit Shop Drawings - Area D 10 13-Mar-18 26-Mar-18 54

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SEA0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area A 2 30-Jan-18 A 31-Jan-18 A
SEF0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area F 2 07-Feb-18 A 08-Feb-18 A
SEB0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area B 2 27-Feb-18 A 01-Mar-18 A
SEE0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area E 2 13-Mar-18 14-Mar-18 18
SEC0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area C 2 20-Mar-18 21-Mar-18 57
SED0-5NCS1 Rebar Spread Footings - MMCJV Review Shop Drawings - Area D 2 27-Mar-18 28-Mar-18 54

ApproveApproveApproveApproveApproveApprove
SEA0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area A 10 02-Feb-18 A 12-Feb-18 A
SEF0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area F 10 09-Feb-18 A 28-Feb-18 A
SEB0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area B 10 02-Mar-18 A 15-Mar-18 22
SEE0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area E 10 15-Mar-18 28-Mar-18 18
SEC0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area C 10 22-Mar-18 04-Apr-18 57
SED0-5NCA Rebar Spread Footings - Design Team Review/Approve Shop Drawings - Area D 10 29-Mar-18 11-Apr-18 54

FabricateFabricateFabricateFabricateFabricateFabricate
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SEA0-5NCF Rebar Spread Footings - Fabricate - Area A1 5 12-Mar-18 16-Mar-18 4
SEF0-5NCF Rebar Spread Footings - Fabricate - Area F1 5 12-Mar-18 16-Mar-18 4
SEA0-5NCF1 Rebar Spread Footings - Fabricate - Area A2 5 19-Mar-18 23-Mar-18 11
SEF0-5NCF1 Rebar Spread Footings - Fabricate - Area F2 5 20-Mar-18 26-Mar-18 11
SEA0-5NCF2 Rebar Spread Footings - Fabricate - Area A3 5 26-Mar-18 30-Mar-18 11
SEF0-5NCF2 Rebar Spread Footings - Fabricate - Area F3 5 27-Mar-18 02-Apr-18 12
SEB0-5NCF Rebar Spread Footings - Fabricate - Area B1 5 02-Apr-18 06-Apr-18 11
SEF0-5NCF3 Rebar Spread Footings - Fabricate - Area F4 5 02-Apr-18 06-Apr-18 12
SEE0-5NCF Rebar Spread Footings - Fabricate - Area E1 5 06-Apr-18 12-Apr-18 12
SEB0-5NCF1 Rebar Spread Footings - Fabricate - Area B2 5 09-Apr-18 13-Apr-18 22
SEE0-5NCF1 Rebar Spread Footings - Fabricate - Area E2 5 13-Apr-18 19-Apr-18 24
SEB0-5NCF2 Rebar Spread Footings - Fabricate - Area B3 5 17-Apr-18 23-Apr-18 34
SEE0-5NCF2 Rebar Spread Footings - Fabricate - Area E3 5 20-Apr-18 26-Apr-18 27
SEB0-5NCF3 Rebar Spread Footings - Fabricate - Area B4 5 23-Apr-18 27-Apr-18 34
SEE0-5NCF3 Rebar Spread Footings - Fabricate - Area E4 5 27-Apr-18 03-May-18 32
SEB0-5NCF4 Rebar Spread Footings - Fabricate - Area B5 5 01-May-18 07-May-18 34
SEE0-5NCF4 Rebar Spread Footings - Fabricate - Area E5 5 07-May-18 11-May-18 32
SEC0-5NCF Rebar Spread Footings - Fabricate - Area C1 5 08-May-18 14-May-18 34
SED0-5NCF Rebar Spread Footings - Fabricate - Area D1 5 14-May-18 18-May-18 32
SEC0-5NCF1 Rebar Spread Footings - Fabricate - Area C2 5 17-May-18 23-May-18 34
SED0-5NCF1 Rebar Spread Footings - Fabricate - Area D2 5 23-May-18 30-May-18 34
SEC0-5NCF2 Rebar Spread Footings - Fabricate - Area C3 5 25-May-18 01-Jun-18 34
SED0-5NCF2 Rebar Spread Footings - Fabricate - Area D3 5 01-Jun-18 07-Jun-18 34

Foundation WallsFoundation WallsFoundation WallsFoundation WallsFoundation WallsFoundation Walls
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area A 10 16-Feb-18 A 12-Mar-18 4
SEF0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area F 10 22-Feb-18 A 14-Mar-18 4
SEB0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area B 10 13-Mar-18 26-Mar-18 10
SEE0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area E 10 21-Mar-18 03-Apr-18 10
SEC0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area C 10 04-Apr-18 17-Apr-18 34
SED0-5N3S Rebar Foundation Walls - Subcontractor Develop/Submit Shop Drawings - Area D 10 18-Apr-18 01-May-18 34

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SEA0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area A 1 13-Mar-18 13-Mar-18 4
SEF0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area F 1 15-Mar-18 15-Mar-18 4
SEB0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area B 2 27-Mar-18 28-Mar-18 12
SEE0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area E 2 04-Apr-18 05-Apr-18 10
SEC0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area C 2 18-Apr-18 19-Apr-18 40
SED0-5N3S1 Rebar Foundation Walls - MMCJV Review Shop Drawings - Area D 2 02-May-18 03-May-18 34

ApproveApproveApproveApproveApproveApprove
SEA0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area A 5 14-Mar-18 20-Mar-18 4
SEF0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area F 5 16-Mar-18 22-Mar-18 4
SEB0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area B 10 29-Mar-18 11-Apr-18 12
SEE0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area E 10 06-Apr-18 19-Apr-18 10
SEC0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area C 10 20-Apr-18 03-May-18 40
SED0-5N3A Rebar Foundation Walls - Design Team Review/Approve Shop Drawings - Area D 10 04-May-18 17-May-18 34

FabricateFabricateFabricateFabricateFabricateFabricate
SEA0-5N3F Rebar Foundation Walls - Fabr icate - Area A1 5 22-Mar-18 28-Mar-18 3
SEF0-5N3F Rebar Foundation Walls - Fabr icate - Area F1 5 26-Mar-18 30-Mar-18 3
SEA0-5N3F1 Rebar Foundation Walls - Fabr icate - Area A2 5 26-Mar-18 30-Mar-18 4
SEF0-5N3F1 Rebar Foundation Walls - Fabr icate - Area F2 5 28-Mar-18 03-Apr-18 4
SEA0-5N3F2 Rebar Foundation Walls - Fabr icate - Area A3 5 03-Apr-18 09-Apr-18 6
SEF0-5N3F2 Rebar Foundation Walls - Fabr icate - Area F3 5 05-Apr-18 11-Apr-18 5
SEA0-5N3F3 Rebar Foundation Walls - Fabr icate - Area A4 5 09-Apr-18 13-Apr-18 7
SEF0-5N3F3 Rebar Foundation Walls - Fabr icate - Area F4 5 10-Apr-18 16-Apr-18 5
SEA0-5N3F4 Rebar Foundation Walls - Fabr icate - Area A5 5 16-Apr-18 20-Apr-18 5
SEF0-5N3F4 Rebar Foundation Walls - Fabr icate - Area F5 5 17-Apr-18 23-Apr-18 8
SEB0-5N3F Rebar Foundation Walls - Fabr icate - Area B1 5 23-Apr-18 27-Apr-18 5
SEE0-5N3F Rebar Foundation Walls - Fabr icate - Area E1 5 23-Apr-18 27-Apr-18 9
SEB0-5N3F1 Rebar Foundation Walls - Fabr icate - Area B2 5 27-Apr-18 03-May-18 4
SEE0-5N3F1 Rebar Foundation Walls - Fabr icate - Area E2 5 30-Apr-18 04-May-18 7
SEB0-5N3F2 Rebar Foundation Walls - Fabr icate - Area B3 5 03-May-18 09-May-18 5

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 33 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SEE0-5N3F2 Rebar Foundation Walls - Fabr icate - Area E3 5 07-May-18 11-May-18 7
SEB0-5N3F3 Rebar Foundation Walls - Fabr icate - Area B4 5 09-May-18 15-May-18 12
SEE0-5N3F3 Rebar Foundation Walls - Fabr icate - Area E4 5 11-May-18 17-May-18 11
SEB0-5N3F4 Rebar Foundation Walls - Fabr icate - Area B5 5 15-May-18 21-May-18 11
SEE0-5N3F4 Rebar Foundation Walls - Fabr icate - Area E5 5 17-May-18 23-May-18 10
SEB0-5N3F5 Rebar Foundation Walls - Fabr icate - Area B6 5 21-May-18 25-May-18 16
SEE0-5N3F5 Rebar Foundation Walls - Fabr icate - Area E6 5 23-May-18 30-May-18 15
SEB0-5N3F6 Rebar Foundation Walls - Fabr icate - Area B7 5 25-May-18 01-Jun-18 17
SEE0-5N3F6 Rebar Foundation Walls - Fabr icate - Area E7 5 30-May-18 05-Jun-18 16
SEB0-5N3F7 Rebar Foundation Walls - Fabr icate - Area B8 5 01-Jun-18 07-Jun-18 16
SEE0-5N3F7 Rebar Foundation Walls - Fabr icate - Area E8 5 05-Jun-18 11-Jun-18 15
SEC0-5N3F Rebar Foundation Walls - Fabr icate - Area C1 5 07-Jun-18 13-Jun-18 17
SED0-5N3F Rebar Foundation Walls - Fabr icate - Area D1 5 11-Jun-18 15-Jun-18 19
SEC0-5N3F1 Rebar Foundation Walls - Fabr icate - Area C2 5 13-Jun-18 19-Jun-18 18
SED0-5N3F1 Rebar Foundation Walls - Fabr icate - Area D2 5 15-Jun-18 21-Jun-18 20
SEC0-5N3F2 Rebar Foundation Walls - Fabr icate - Area C3 5 19-Jun-18 25-Jun-18 17
SED0-5N3F2 Rebar Foundation Walls - Fabr icate - Area D3 5 21-Jun-18 27-Jun-18 19
SEC0-5N3F3 Rebar Foundation Walls - Fabr icate - Area C4 5 25-Jun-18 29-Jun-18 58
SED0-5N3F3 Rebar Foundation Walls - Fabr icate - Area D4 5 27-Jun-18 03-Jul-18 54
SEC0-5N3F4 Rebar Foundation Walls - Fabr icate - Area C5 5 29-Jun-18 06-Jul-18 57
SED0-5N3F4 Rebar Foundation Walls - Fabr icate - Area D5 5 03-Jul-18 10-Jul-18 53
SEC0-5N3F5 Rebar Foundation Walls - Fabr icate - Area C6 5 06-Jul-18 12-Jul-18 58
SED0-5N3F5 Rebar Foundation Walls - Fabr icate - Area D6 5 10-Jul-18 16-Jul-18 54
SEC0-5N3F6 Rebar Foundation Walls - Fabr icate - Area C7 5 12-Jul-18 18-Jul-18 57
SED0-5N3F6 Rebar Foundation Walls - Fabr icate - Area D7 5 16-Jul-18 20-Jul-18 53

Elevator PitsElevator PitsElevator PitsElevator PitsElevator PitsElevator Pits
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area A 15 05-Jan-18 A 26-Feb-18 A
SEB0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area B 10 07-Feb-18 A 26-Feb-18 A
SEF0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area F 10 25-Jan-18 A 26-Feb-18 A
SEE0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area E 10 05-Mar-18 16-Mar-18 26
SEC0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area C 10 12-Mar-18 23-Mar-18 51
SED0-5P1S1 Rebar Pits - Subcontractor Develop/Submit Shop Drawings - Area D 10 19-Mar-18 30-Mar-18 51

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SEA0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area A 2 27-Feb-18 A 01-Mar-18 A
SEB0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area B 2 27-Feb-18 A 01-Mar-18 A
SEF0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area F 1 27-Feb-18 A 01-Mar-18 A
SEE0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area E 2 19-Mar-18 20-Mar-18 26
SEC0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area C 2 26-Mar-18 27-Mar-18 56
SED0-5P1S2 Rebar Pits - MMCJV Review Shop Drawings - Area D 2 02-Apr-18 03-Apr-18 51

ApproveApproveApproveApproveApproveApprove
SEA0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area A 10 02-Mar-18 A 12-Mar-18 16
SEF0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area F 10 02-Mar-18 A 13-Mar-18 17
SEB0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area B 10 02-Mar-18 A 15-Mar-18 27
SEE0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area E 10 21-Mar-18 03-Apr-18 26
SEC0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area C 10 28-Mar-18 10-Apr-18 56
SED0-5P1A1 Rebar Pits - Design Team Review/Approve Shop Drawings - Area D 10 04-Apr-18 17-Apr-18 51

FabricateFabricateFabricateFabricateFabricateFabricate
SEA0-5P1F1 Rebar Pits - Fabricate - Area A1 8 14-Mar-18 23-Mar-18 15
SEF0-5P1F1 Rebar Pits - Fabricate - Area F1 8 15-Mar-18 26-Mar-18 16
SEB0-5P1F1 Rebar Pits - Fabricate - Area B1 8 04-Apr-18 13-Apr-18 14
SEB2-5P1F1 Rebar Pits - Fabricate - Area B5 10 03-Apr-18 16-Apr-18 74
SEB1-5P1F1 Rebar Pits - Fabricate - Area B2 10 06-Apr-18 19-Apr-18 25
SEE0-5P1F1 Rebar Pits - Fabricate - Area E2 10 11-Apr-18 24-Apr-18 21
SEE1-5P1F1 Rebar Pits - Fabricate - Area E3 10 17-Apr-18 30-Apr-18 34
SEC0-5P1F1 Rebar Pits - Fabricate - Area C 10 19-Apr-18 02-May-18 50
SED0-5P1F1 Rebar Pits - Fabricate - Area D1 10 19-Apr-18 02-May-18 50
SEE2-5P1F1 Rebar Pits - Fabricate - Area E5 10 19-Apr-18 02-May-18 61

FRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on Grade
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
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SEA0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area A 20 24-Apr-18 21-May-18 57
SEF0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area F 15 22-May-18 12-Jun-18 57
SEB0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area B 15 13-Jun-18 03-Jul-18 57
SEE0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area E 15 05-Jul-18 25-Jul-18 73
SEC0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area C 15 26-Jul-18 15-Aug-18 88
SED0-5P1S Rebar Slab on Grade - Subcontractor Develop/Submit Shop Drawings - Area D 15 16-Aug-18 06-Sep-18 104

ApproveApproveApproveApproveApproveApprove
SEA0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area A 10 22-May-18 05-Jun-18 57
SEF0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area F 10 13-Jun-18 26-Jun-18 62
SEB0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area B 10 05-Jul-18 18-Jul-18 57
SEE0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area E 10 26-Jul-18 08-Aug-18 73
SEC0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area C 10 16-Aug-18 29-Aug-18 88
SED0-5P1A Rebar Slab on Grade - Design Team Review/Approve Shop Drawings - Area D 10 07-Sep-18 20-Sep-18 104

FabricateFabricateFabricateFabricateFabricateFabricate
SEA0-5P1F Rebar Slab on Grade - Fabricate - Area A 10 06-Jun-18 19-Jun-18 57
SEF0-5P1F Rebar Slab on Grade - Fabricate - Area F 10 27-Jun-18 11-Jul-18 62
SEB0-5P1F Rebar Slab on Grade - Fabricate - Area B 10 19-Jul-18 01-Aug-18 57
SEE0-5P1F Rebar Slab on Grade - Fabricate - Area E 10 09-Aug-18 22-Aug-18 73
SEC0-5P1F Rebar Slab on Grade - Fabricate - Area C 10 30-Aug-18 13-Sep-18 88
SED0-5P1F Rebar Slab on Grade - Fabricate - Area D 10 21-Sep-18 04-Oct-18 104

FRP Concrete WallFRP Concrete WallsFRP Concrete WallsFRP Concrete WallsFRP Concrete WallsFRP Concrete Walls
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
SEA0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 3 Event to Mezz 10 19-Feb-18 A 09-Mar-18 16
SEF0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 2 Event to Mezz 10 19-Feb-18 A 14-Mar-18 14
SEB0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 4 Event to Mezz 10 13-Mar-18 26-Mar-18 22
SEB1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 5 Event to Mezz 10 20-Mar-18 02-Apr-18 33
SEE1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 1 Event to Mezz 10 20-Mar-18 02-Apr-18 22
SEE0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 8 Event to Mezz 10 28-Mar-18 10-Apr-18 33
SEC0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 6 Event to Mezz 10 10-Apr-18 23-Apr-18 49
SED0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 7 Event to Mezz 10 17-Apr-18 30-Apr-18 49

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SEA0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 3 Event to Mezz 1 12-Mar-18 12-Mar-18 16
SEF0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 2 Event to Mezz 1 15-Mar-18 15-Mar-18 14
SEB0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 4 Event to Mezz 1 27-Mar-18 27-Mar-18 23
SEE1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 1 Event to Mezz 1 03-Apr-18 03-Apr-18 22
SEB1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 5 Event to Mezz 2 03-Apr-18 04-Apr-18 35
SEE0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 8 Event to Mezz 2 11-Apr-18 12-Apr-18 33
SEC0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 6 Event to Mezz 2 24-Apr-18 25-Apr-18 49
SED0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 7 Event to Mezz 2 01-May-18 02-May-18 49

ApproveApproveApproveApproveApproveApprove
SEA0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 3 Event to Mezz 5 13-Mar-18 19-Mar-18 16
SEF0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 2 Event to Mezz 5 16-Mar-18 22-Mar-18 14
SEB0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 4 Event to Mezz 5 28-Mar-18 03-Apr-18 23
SEE1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 1 Event to Mezz 5 04-Apr-18 10-Apr-18 22
SEB1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 5 Event to Mezz 10 05-Apr-18 18-Apr-18 35
SEE0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 8 Event to Mezz 10 13-Apr-18 26-Apr-18 33
SEC0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 6 Event to Mezz 10 26-Apr-18 09-May-18 49
SED0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 7 Event to Mezz 10 03-May-18 16-May-18 49

FabricateFabricateFabricateFabricateFabricateFabricate
SEA0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 3 Event to Mezz 5 21-Mar-18 27-Mar-18 15
SEF0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 2 Event to Mezz 5 26-Mar-18 30-Mar-18 13
SEB0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 4 Event to Mezz 5 10-Apr-18 16-Apr-18 19
SEE1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 1 Event to Mezz 5 13-Apr-18 19-Apr-18 20
SEB1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 5 Event to Mezz 5 24-Apr-18 30-Apr-18 32
SEE0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 8 Event to Mezz 5 01-May-18 07-May-18 31
SEC0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 6 Event to Mezz 5 11-May-18 17-May-18 48
SED0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 7 Event to Mezz 5 25-May-18 01-Jun-18 43

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

SubmitSubmitSubmitSubmitSubmitSubmit
S2A0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 3 Mezz to Main 20 09-Mar-18 05-Apr-18 16
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S2F0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 2 Mezz to Main 10 30-Mar-18 12-Apr-18 16
S2B0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 4 Mezz to Main 10 13-Apr-18 26-Apr-18 20
S2E1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 1 Mezz to Main 10 20-Apr-18 03-May-18 20
S2B1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 5 Mezz to Main 10 04-May-18 17-May-18 32
S2E0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 8 Mezz to Main 10 11-May-18 24-May-18 32
S2C0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 6 Mezz to Main 10 25-May-18 08-Jun-18 43
S2D0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 7 Mezz to Main 10 04-Jun-18 15-Jun-18 43

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S2A0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 3 Mezz to Main 2 06-Apr-18 09-Apr-18 19
S2F0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 2 Mezz to Main 2 13-Apr-18 16-Apr-18 16
S2B0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 4 Mezz to Main 2 27-Apr-18 30-Apr-18 21
S2E1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 1 Mezz to Main 2 04-May-18 07-May-18 20
S2B1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 5 Mezz to Main 2 18-May-18 21-May-18 37
S2E0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 8 Mezz to Main 2 25-May-18 29-May-18 32
S2C0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 6 Mezz to Main 2 11-Jun-18 12-Jun-18 44
S2D0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 7 Mezz to Main 2 18-Jun-18 19-Jun-18 43

ApproveApproveApproveApproveApproveApprove
S2A0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 3 Mezz to Main 10 10-Apr-18 23-Apr-18 19
S2F0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 2 Mezz to Main 10 17-Apr-18 30-Apr-18 16
S2B0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 4 Mezz to Main 10 01-May-18 14-May-18 21
S2E1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 1 Mezz to Main 10 08-May-18 21-May-18 20
S2B1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 5 Mezz to Main 10 22-May-18 05-Jun-18 37
S2E0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 8 Mezz to Main 10 30-May-18 12-Jun-18 32
S2C0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 6 Mezz to Main 10 13-Jun-18 26-Jun-18 44
S2D0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 7 Mezz to Main 10 20-Jun-18 03-Jul-18 43

FabricateFabricateFabricateFabricateFabricateFabricate
S2A0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 3 Mezz to Main 5 14-May-18 18-May-18 5
S2F0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 2 Mezz to Main 5 17-May-18 23-May-18 4
S2B0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 4 Mezz to Main 5 08-Jun-18 14-Jun-18 4
S2E1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 1 Mezz to Main 5 08-Jun-18 14-Jun-18 8
S2B1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 5 Mezz to Main 5 06-Jul-18 12-Jul-18 16
S2E0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 8 Mezz to Main 5 09-Jul-18 13-Jul-18 15
S2C0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 6 Mezz to Main 5 01-Aug-18 07-Aug-18 20
S2D0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 7 Mezz to Main 5 02-Aug-18 08-Aug-18 23

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

SubmitSubmitSubmitSubmitSubmitSubmit
S3A0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 3 Main to TOC 20 06-Apr-18 03-May-18 32
S3F0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 2 Main to TOC 10 27-Apr-18 10-May-18 33
S3B0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 4 Main to TOC 10 11-May-18 24-May-18 33
S3E1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 1 Main to TOC 10 18-May-18 01-Jun-18 33
S3B1-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 5 Main to TOC 10 04-Jun-18 15-Jun-18 50
S3E0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 8 Main to TOC 10 11-Jun-18 22-Jun-18 50
S3C0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 6 Main to TOC 10 25-Jun-18 09-Jul-18 51
S3D0-5P2BS Rebar Concrete Core Walls  - Subcontractor Develop/Submit Shop Drawings - Core 7 Main to TOC 10 02-Jul-18 16-Jul-18 60

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S3A0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 3 Main to TOC 2 04-May-18 07-May-18 32
S3F0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 2 Main to TOC 2 11-May-18 14-May-18 42
S3B0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 4 Main to TOC 2 25-May-18 29-May-18 39
S3E1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 1 Main to TOC 2 04-Jun-18 05-Jun-18 33
S3B1-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 5 Main to TOC 2 18-Jun-18 19-Jun-18 53
S3E0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 8 Main to TOC 2 25-Jun-18 26-Jun-18 50
S3C0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 6 Main to TOC 2 10-Jul-18 11-Jul-18 51
S3D0-5P2BS1 Rebar Concrete Core Walls  - MMCJV Review Shop Drawings - Core 7 Main to TOC 2 17-Jul-18 18-Jul-18 60

ApproveApproveApproveApproveApproveApprove
S3A0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 3 Main to TOC 10 08-May-18 21-May-18 32
S3F0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 2 Main to TOC 10 15-May-18 29-May-18 42
S3B0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 4 Main to TOC 10 30-May-18 12-Jun-18 39
S3E1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 1 Main to TOC 10 06-Jun-18 19-Jun-18 33
S3B1-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 5 Main to TOC 10 20-Jun-18 03-Jul-18 53
S3E0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 8 Main to TOC 10 27-Jun-18 11-Jul-18 50
S3C0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 6 Main to TOC 10 12-Jul-18 25-Jul-18 51
S3D0-5P2BA Rebar Concrete Core Walls  - Design Team Review/Approve Shop Drawings - Core 7 Main to TOC 10 19-Jul-18 01-Aug-18 60
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FabricateFabricateFabricateFabricateFabricateFabricate
S3F0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 2 Main to TOC 5 25-Jun-18 29-Jun-18 24
S3A0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 3 Main to TOC 5 27-Jun-18 03-Jul-18 7
S3E1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 1 Main to TOC 5 23-Jul-18 27-Jul-18 11
S3B0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 4 Main to TOC 5 25-Jul-18 31-Jul-18 10
S3E0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 8 Main to TOC 5 10-Sep-18 14-Sep-18 9
S3B1-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 5 Main to TOC 5 10-Sep-18 14-Sep-18 7
S3C0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 6 Main to TOC 5 01-Oct-18 05-Oct-18 5
S3D0-5P2BF Rebar Concrete Core Walls  - Fabricate - Core 7 Main to TOC 5 01-Oct-18 05-Oct-18 19

FRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP Columns
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
S1A0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area A 10 19-Feb-18 A 09-Mar-18 5
S1F0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area F 10 19-Feb-18 A 12-Mar-18 5
S1B0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area B 10 05-Mar-18 16-Mar-18 15
S1E0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area E 10 12-Mar-18 23-Mar-18 15
S1C0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area C 10 26-Mar-18 06-Apr-18 48
S1D0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Event Area D 10 02-Apr-18 13-Apr-18 48

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S1A0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area A 1 12-Mar-18 12-Mar-18 5
S1F0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area F 1 13-Mar-18 13-Mar-18 5
S1B0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area B 2 19-Mar-18 20-Mar-18 15
S1E0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area E 2 26-Mar-18 27-Mar-18 15
S1C0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area C 2 09-Apr-18 10-Apr-18 51
S1D0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Event Area D 2 16-Apr-18 17-Apr-18 48

ApproveApproveApproveApproveApproveApprove
S1A0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area A 5 12-Mar-18 16-Mar-18 5
S1F0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area F 5 13-Mar-18 19-Mar-18 5
S1B0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area B 10 21-Mar-18 03-Apr-18 15
S1E0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area E 10 28-Mar-18 10-Apr-18 15
S1C0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area C 10 11-Apr-18 24-Apr-18 51
S1D0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Event Area D 10 18-Apr-18 01-May-18 48

FabricateFabricateFabricateFabricateFabricateFabricate
S1A0-5P2CF Rebar Columns - Fabricate - Event Area A1 5 20-Mar-18 26-Mar-18 4
S1F0-5P2CF Rebar Columns - Fabricate - Event Area F1 5 21-Mar-18 27-Mar-18 4
S1A2-5P2CF Rebar Columns - Fabricate - Event Area A2 5 28-Mar-18 03-Apr-18 10
S1F2-5P2CF Rebar Columns - Fabricate - Event Area F2 5 29-Mar-18 04-Apr-18 10
S1B0-5P2CF Rebar Columns - Fabricate - Event Area B1 5 10-Apr-18 16-Apr-18 11
S1E0-5P2CF Rebar Columns - Fabricate - Event Area E1 5 16-Apr-18 20-Apr-18 12
S1B2-5P2CF Rebar Columns - Fabricate - Event Area B2 5 18-Apr-18 24-Apr-18 22
S1E2-5P2CF Rebar Columns - Fabricate - Event Area E2 5 23-Apr-18 27-Apr-18 24
S1B3-5P2CF Rebar Columns - Fabricate - Event Area B3 5 27-Apr-18 03-May-18 36
S1E3-5P2CF Rebar Columns - Fabricate - Event Area E3 5 01-May-18 07-May-18 26
S1C0-5P2CF Rebar Columns - Fabricate - Event Area C1 5 18-May-18 24-May-18 34
S1D0-5P2CF Rebar Columns - Fabricate - Event Area D1 5 24-May-18 31-May-18 32
S1C2-5P2CF Rebar Columns - Fabricate - Event Area C2 5 29-May-18 04-Jun-18 62
S1D2-5P2CF Rebar Columns - Fabricate - Event Area D2 5 04-Jun-18 08-Jun-18 63

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level
SubmitSubmitSubmitSubmitSubmitSubmit
S2A0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area A 10 20-Mar-18 02-Apr-18 9
S2F0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area F 10 27-Mar-18 09-Apr-18 9
S2B0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area B 10 10-Apr-18 23-Apr-18 24
S2E0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area E 10 17-Apr-18 30-Apr-18 24
S2C0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area C 10 01-May-18 14-May-18 51
S2D0-5P2CS Rebar Columns - Subcontractor Develop/Submit Shop Drawings - Mezz Level Area D 10 08-May-18 21-May-18 51

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S2A0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area A 1 03-Apr-18 03-Apr-18 14
S2F0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area F 1 10-Apr-18 10-Apr-18 9
S2B0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area B 1 24-Apr-18 24-Apr-18 25
S2E0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area E 1 01-May-18 01-May-18 24
S2C0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area C 2 15-May-18 16-May-18 53
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S2D0-5P2CS1 Rebar Columns - MMCJV Review Shop Drawings - Mezz Level Area D 2 22-May-18 23-May-18 51

ApproveApproveApproveApproveApproveApprove
S2A0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area A 10 04-Apr-18 17-Apr-18 14
S2F0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area F 10 11-Apr-18 24-Apr-18 9
S2B0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area B 10 25-Apr-18 08-May-18 25
S2E0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area E 10 02-May-18 15-May-18 24
S2C0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area C 10 17-May-18 31-May-18 53
S2D0-5P2CA Rebar Columns - Design Team Review/Approve Shop Drawings - Mezz Level Area D 10 24-May-18 07-Jun-18 51

FabricateFabricateFabricateFabricateFabricateFabricate
S2A0-5P2CF Rebar Columns - Fabricate - Mezz Level Area A1 5 08-May-18 14-May-18 0
S2F0-5P2CF Rebar Columns - Fabricate - Mezz Level Area F1 5 08-May-18 14-May-18 0
S2A2-5P2CF Rebar Columns - Fabricate - Mezz Level Area A2 5 14-May-18 18-May-18 5
S2F2-5P2CF Rebar Columns - Fabricate - Mezz Level Area F2 5 16-May-18 22-May-18 5
S2A3-5P2CF Rebar Columns - Fabricate - Mezz Level Area A3 5 21-May-18 25-May-18 11
S2F3-5P2CF Rebar Columns - Fabricate - Mezz Level Area F3 5 23-May-18 30-May-18 13
S2B0-5P2CF Rebar Columns - Fabricate - Mezz Level Area B1 5 31-May-18 06-Jun-18 10
S2E0-5P2CF Rebar Columns - Fabricate - Mezz Level Area E1 5 01-Jun-18 07-Jun-18 13
S2B2-5P2CF Rebar Columns - Fabricate - Mezz Level Area B2 5 08-Jun-18 14-Jun-18 10
S2E2-5P2CF Rebar Columns - Fabricate - Mezz Level Area E2 5 08-Jun-18 14-Jun-18 15
S2B3-5P2CF Rebar Columns - Fabricate - Mezz Level Area B3 5 18-Jun-18 22-Jun-18 11
S2E3-5P2CF Rebar Columns - Fabricate - Mezz Level Area E3 5 21-Jun-18 27-Jun-18 10
S2B4-5P2CF Rebar Columns - Fabricate - Mezz Level Area B4 5 25-Jun-18 29-Jun-18 15
S2E4-5P2CF Rebar Columns - Fabricate - Mezz Level Area E4 5 29-Jun-18 06-Jul-18 15
S2B5-5P2CF Rebar Columns - Fabricate - Mezz Level Area B5 5 06-Jul-18 12-Jul-18 21
S2E5-5P2CF Rebar Columns - Fabricate - Mezz Level Area E5 5 09-Jul-18 13-Jul-18 20
S2C0-5P2CF Rebar Columns - Fabricate - Mezz Level Area C1 5 24-Jul-18 30-Jul-18 17
S2D0-5P2CF Rebar Columns - Fabricate - Mezz Level Area D1 5 25-Jul-18 31-Jul-18 19
S2C2-5P2CF Rebar Columns - Fabricate - Mezz Level Area C2 5 31-Jul-18 06-Aug-18 26
S2D2-5P2CF Rebar Columns - Fabricate - Mezz Level Area D2 5 01-Aug-18 07-Aug-18 29

FRP Pan & Joist DeFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist Deck
050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

SubmitSubmitSubmitSubmitSubmitSubmit
S2A0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Mezz Lvl  A1 15 08-Mar-18 28-Mar-18 3
S2F0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Mezz Lvl  F1 15 08-Mar-18 28-Mar-18 4
S2A2-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Mezz Lvl  A2 10 15-Mar-18 28-Mar-18 13
S2F2-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Mezz Lvl  F2 10 15-Mar-18 28-Mar-18 15
S2A3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Mezz Lvl  A3 10 20-Mar-18 02-Apr-18 13
S2F3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Mezz Lvl  F3 10 20-Mar-18 02-Apr-18 18
S2B0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area B Mezz Lvl  B1 / B2 10 03-Apr-18 16-Apr-18 13
S2B3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area B Mezz Lvl B3 / B4 / B5 10 03-Apr-18 16-Apr-18 32
S2E0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area E Mezz Lvl  E1 / E2 10 10-Apr-18 23-Apr-18 13
S2E3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area E Mezz Lvl  E3 / E4 / E5 10 10-Apr-18 23-Apr-18 28
S2C0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area C Mezz Lvl 10 24-Apr-18 07-May-18 45
S2D0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area D Mezz Lvl 10 24-Apr-18 07-May-18 50

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S2A0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Mezz Lvl  A1 2 29-Mar-18 30-Mar-18 3
S2F0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Mezz Lvl  F1 2 29-Mar-18 30-Mar-18 4
S2A2-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Mezz Lvl  A2 2 29-Mar-18 30-Mar-18 13
S2F2-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Mezz Lvl  F2 2 29-Mar-18 30-Mar-18 15
S2A3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Mezz Lvl  A3 2 03-Apr-18 04-Apr-18 21
S2F3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Mezz Lvl  F3 2 03-Apr-18 04-Apr-18 25
S2B0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area B Mezz Lvl  B1 / B2 2 17-Apr-18 18-Apr-18 13
S2B3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area B Mezz Lvl B3 / B4 / B5 2 17-Apr-18 18-Apr-18 32
S2E0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area E Mezz Lvl  E1 / E2 2 24-Apr-18 25-Apr-18 13
S2E3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area E Mezz Lvl  E3 / E4 / E5 2 24-Apr-18 25-Apr-18 28
S2C0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area C Mezz Lvl 2 08-May-18 09-May-18 45
S2D0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area D Mezz Lvl 2 08-May-18 09-May-18 50

ApproveApproveApproveApproveApproveApprove
S2A0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Mezz Lvl  A1 10 02-Apr-18 13-Apr-18 3
S2F0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Mezz Lvl  F1 10 02-Apr-18 13-Apr-18 4
S2A2-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Mezz Lvl  A2 10 02-Apr-18 13-Apr-18 13
S2F2-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Mezz Lvl  F2 10 02-Apr-18 13-Apr-18 15
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S2A3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Mezz Lvl  A3 10 05-Apr-18 18-Apr-18 21
S2F3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Mezz Lvl  F3 10 05-Apr-18 18-Apr-18 25
S2B0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area B Mezz Lvl  B1 / B2 10 19-Apr-18 02-May-18 13
S2B3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area B Mezz Lvl B3 / B4 / B5 10 19-Apr-18 02-May-18 32
S2E0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area E Mezz Lvl  E1 / E2 10 26-Apr-18 09-May-18 13
S2E3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area E Mezz Lvl  E3 / E4 / E5 10 26-Apr-18 09-May-18 28
S2C0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area C Mezz Lvl 10 10-May-18 23-May-18 45
S2D0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area D Mezz Lvl 10 10-May-18 23-May-18 50

FabricateFabricateFabricateFabricateFabricateFabricate
S2A0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Mezz Lvl  A1 5 17-Apr-18 23-Apr-18 2
S2F0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Mezz Lvl  F1 5 17-Apr-18 23-Apr-18 3
S2A2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Mezz Lvl  A2 5 26-Apr-18 02-May-18 5
S2F2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Mezz Lvl  F2 5 30-Apr-18 04-May-18 5
S2A3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Mezz Lvl  A3 5 07-May-18 11-May-18 9
S2F3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Mezz Lvl  F3 5 08-May-18 14-May-18 12
S2B0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Mezz Lvl  B1 5 14-May-18 18-May-18 6
S2E0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Mezz Lvl  E1 5 16-May-18 22-May-18 9
S2B2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Mezz Lvl  B2 5 23-May-18 30-May-18 4
S2E2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Mezz Lvl  E2 5 23-May-18 30-May-18 7
S2B3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Mezz Lvl  B3 5 04-Jun-18 08-Jun-18 11
S2E3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Mezz Lvl  E3 5 06-Jun-18 12-Jun-18 10
S2B4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Mezz Lvl  B4 5 08-Jun-18 14-Jun-18 15
S2E4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Mezz Lvl  E4 5 14-Jun-18 20-Jun-18 15
S2B5-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Mezz Lvl  B5 5 19-Jun-18 25-Jun-18 16
S2E5-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Mezz Lvl  E5 5 20-Jun-18 26-Jun-18 15
S2C0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Mezz Lvl  C1 5 05-Jul-18 11-Jul-18 17
S2D0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Mezz Lvl  D1 5 10-Jul-18 16-Jul-18 19
S2C2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Mezz Lvl  C2 5 13-Jul-18 19-Jul-18 20
S2D2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Mezz Lvl  D2 5 17-Jul-18 23-Jul-18 23

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse
SubmitSubmitSubmitSubmitSubmitSubmit
S3A0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Main Conc  A1 10 20-Mar-18 02-Apr-18 23
S3F0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Main Conc  F1 10 27-Mar-18 09-Apr-18 29
S3A2-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Main Conc  A2 10 27-Mar-18 09-Apr-18 23
S3A3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Main Conc  A3 10 03-Apr-18 16-Apr-18 23
S3F2-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Main Conc  F2 10 03-Apr-18 16-Apr-18 29
S3A4-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area A Main Conc  A4 10 10-Apr-18 23-Apr-18 23
S3F3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area F Main Conc  F3 10 10-Apr-18 23-Apr-18 29
S3B0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area B Main Conc  B1 / B2 / B3 15 24-Apr-18 14-May-18 23
S3E0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area E Main Conc  E1 / E2 / E3 15 24-Apr-18 14-May-18 29
S3B3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area B Main Conc B4 / B5 / B6 15 15-May-18 05-Jun-18 28
S3E3-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area E Main Conc  E4 / E5 / E6 15 15-May-18 05-Jun-18 33
S3C0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area C Main Conc 15 06-Jun-18 26-Jun-18 43
S3D0-5P2GS Rebar Pan & Joist Deck - Subcontractor Develop/Submit Shop Drawings - Area D Main Conc 15 06-Jun-18 26-Jun-18 42

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S3A0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Main Conc  A1 2 03-Apr-18 04-Apr-18 25
S3F0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Main Conc  F1 2 10-Apr-18 11-Apr-18 35
S3A2-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Main Conc  A2 2 10-Apr-18 11-Apr-18 30
S3A3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Main Conc  A3 2 17-Apr-18 18-Apr-18 33
S3F2-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Main Conc  F2 2 17-Apr-18 18-Apr-18 39
S3A4-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area A Main Conc  A4 2 24-Apr-18 25-Apr-18 35
S3F3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area F Main Conc  F3 2 24-Apr-18 25-Apr-18 39
S3B0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area B Main Conc  B1 / B2 / B3 2 15-May-18 16-May-18 23
S3E0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area E Main Conc  E1 / E2 / E3 2 15-May-18 16-May-18 29
S3B3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area B Main Conc  B4 / B5 / B6 2 06-Jun-18 07-Jun-18 28
S3E3-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area E Main Conc  E4 / E5 / E6 2 06-Jun-18 07-Jun-18 33
S3C0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area C Main Conc 2 27-Jun-18 28-Jun-18 43
S3D0-5P2GS1 Rebar Pan & Joist Deck - MMCJV Review Shop Drawings - Area D Main Conc 2 27-Jun-18 28-Jun-18 42

ApproveApproveApproveApproveApproveApprove
S3A0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Main Conc  A1 10 05-Apr-18 18-Apr-18 25
S3F0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Main Conc  F1 10 12-Apr-18 25-Apr-18 35
S3A2-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Main Conc  A2 10 12-Apr-18 25-Apr-18 30
S3A3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Main Conc  A3 10 19-Apr-18 02-May-18 33
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S3F2-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Main Conc  F2 10 19-Apr-18 02-May-18 39
S3A4-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area A Main Conc  A4 10 26-Apr-18 09-May-18 35
S3F3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area F Main Conc  F3 10 26-Apr-18 09-May-18 39
S3B0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area B Main Conc  B1 /  B2 / B3 10 17-May-18 31-May-18 23
S3E0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area E Main Conc  E1 /  E2 / E3 10 17-May-18 31-May-18 29
S3B3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area B Main Conc  B4 /  B5 / B6 10 08-Jun-18 21-Jun-18 28
S3E3-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area E Main Conc  E4 /  E5 / E6 10 08-Jun-18 21-Jun-18 33
S3C0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area C Main Conc 10 29-Jun-18 13-Jul-18 43
S3D0-5P2GA Rebar Pan & Joist Deck - Design Team Review/Approve Shop Drawings - Area D Main Conc 10 29-Jun-18 13-Jul-18 42

FabricateFabricateFabricateFabricateFabricateFabricate
S3A0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Main Conc  A1 5 21-May-18 25-May-18 3
S3F0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Main Conc  F1 5 30-May-18 05-Jun-18 12
S3A2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Main Conc  A2 5 01-Jun-18 07-Jun-18 5
S3F2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Main Conc  F2 5 08-Jun-18 14-Jun-18 14
S3A3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Main Conc  A3 5 11-Jun-18 15-Jun-18 7
S3F3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area F Main Conc  F3 5 18-Jun-18 22-Jun-18 13
S3A4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area A Main Conc  A4 5 20-Jun-18 26-Jun-18 7
S3E0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E1 5 25-Jun-18 29-Jun-18 13
S3B0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B1 5 26-Jun-18 02-Jul-18 6
S3E2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E2 5 05-Jul-18 11-Jul-18 10
S3B2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B2 5 09-Jul-18 13-Jul-18 4
S3E3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E3 5 19-Jul-18 25-Jul-18 6
S3B3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B3 5 20-Jul-18 26-Jul-18 0
S3E4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E4 5 01-Aug-18 07-Aug-18 6
S3B4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B4 5 02-Aug-18 08-Aug-18 0
S3B5-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B5 5 13-Aug-18 17-Aug-18 10
S3E5-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E5 5 13-Aug-18 17-Aug-18 8
S3E6-5P2GF Rebar Pan & Joist Deck - Fabricate - Area E Main Conc  E6 5 22-Aug-18 28-Aug-18 5
S3B6-5P2GF Rebar Pan & Joist Deck - Fabricate - Area B Main Conc  B6 5 23-Aug-18 29-Aug-18 6
S3C0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Main Conc  C1 5 31-Aug-18 07-Sep-18 9
S3D0-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Main Conc  D1 5 31-Aug-18 07-Sep-18 8
S3C2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Main Conc  C2 5 13-Sep-18 19-Sep-18 5
S3D2-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Main Conc  D2 5 14-Sep-18 20-Sep-18 10
S3C3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Main Conc  C3 5 25-Sep-18 01-Oct-18 12
S3D3-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Main Conc  D3 5 25-Sep-18 01-Oct-18 9
S3C4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area C Main Conc  C4 5 03-Oct-18 09-Oct-18 12
S3D4-5P2GF Rebar Pan & Joist Deck - Fabricate - Area D Main Conc  D4 5 03-Oct-18 09-Oct-18 10

Steel StructureSteel StructureSteel StructureSteel StructureSteel StructureSteel Structure

ProcureProcureProcureProcureProcureProcure
S00-5P5A100 Prepare ABM - Steel Structural Frame 10 03-Apr-18 17-Apr-18 12

200/250 Lower Sui200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl
SubmitSubmitSubmitSubmitSubmitSubmit
S4A0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1108) 20 09-Apr-18 04-May-18 12
S4F0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Lower & Upper Suite Lvl (Seq 1107) 20 16-Apr-18 11-May-18 12
S4A1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1109) 20 23-Apr-18 18-May-18 12
S4B0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1111) 20 30-Apr-18 25-May-18 12
S4F1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Lower & Upper Suite Lvl (Seq 1106) 20 04-May-18 01-Jun-18 12
S4A2-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1110) 20 11-May-18 08-Jun-18 12
S4E0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1103) 20 18-May-18 15-Jun-18 12
S4B0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1112) 20 18-May-18 15-Jun-18 12
S4F2-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Lower & Upper Suite Lvl (Seq 1105) 20 18-May-18 15-Jun-18 12
S4E0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1104) 20 25-May-18 22-Jun-18 12
S4E0-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1102) 20 25-May-18 22-Jun-18 12
S4E3-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1101) 20 25-May-18 22-Jun-18 12
S4B0-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1113) 20 15-Jun-18 13-Jul-18 14
S4B3-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1114) 20 15-Jun-18 13-Jul-18 14
S4B4-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1115) 20 22-Jun-18 20-Jul-18 16
S4C0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1117) 20 09-Jul-18 03-Aug-18 19
S4E4-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1125) 20 09-Jul-18 03-Aug-18 19
S4B5-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Lower & Upper Suite Lvl (Seq 1116) 20 09-Jul-18 03-Aug-18 19
S4E5-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1124) 20 16-Jul-18 10-Aug-18 19
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S4E6-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Lower & Upper Suite Lvl (Seq 1123) 20 16-Jul-18 10-Aug-18 22
S4C0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1118) 20 23-Jul-18 17-Aug-18 22
S4D0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area D Lower & Upper Suite Lvl (Seq 1122) 20 30-Jul-18 24-Aug-18 30
S4D0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area D Lower & Upper Suite Lvl (Seq 1121) 20 06-Aug-18 31-Aug-18 37
S4C2-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1119) 20 06-Aug-18 31-Aug-18 43
S4C3-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1126) 20 06-Aug-18 31-Aug-18 37
S4C5-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1120) 20 06-Aug-18 31-Aug-18 41
S4C4-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Lower & Upper Suite Lvl (Seq 1127) 20 20-Aug-18 17-Sep-18 57

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S4A0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Lower & Upper Suite Lvl (Seq 1108) 2 07-May-18 08-May-18 41
S4F0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Lower & Upper Suite Lvl (Seq 1107) 2 14-May-18 15-May-18 41
S4A1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Lower & Upper Suite Lvl (Seq 1109) 2 21-May-18 22-May-18 36
S4B0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1111) 2 29-May-18 30-May-18 28
S4F1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Lower & Upper Suite Lvl (Seq 1106) 2 04-Jun-18 05-Jun-18 32
S4A2-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Lower & Upper Suite Lvl (Seq 1110) 2 11-Jun-18 12-Jun-18 27
S4E0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1103) 2 18-Jun-18 19-Jun-18 26
S4B0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1112) 2 18-Jun-18 19-Jun-18 20
S4F2-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Lower & Upper Suite Lvl (Seq 1105) 2 18-Jun-18 19-Jun-18 27
S4E0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1104) 2 25-Jun-18 26-Jun-18 27
S4E0-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1102) 2 25-Jun-18 26-Jun-18 26
S4E3-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1101) 2 25-Jun-18 26-Jun-18 29
S4B0-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1113) 2 16-Jul-18 17-Jul-18 19
S4B3-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1114) 2 16-Jul-18 17-Jul-18 22
S4B4-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1115) 2 23-Jul-18 24-Jul-18 22
S4C0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1117) 2 06-Aug-18 07-Aug-18 26
S4E4-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1125) 2 06-Aug-18 07-Aug-18 20
S4B5-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Lower & Upper Suite Lvl (Seq 1116) 2 06-Aug-18 07-Aug-18 21
S4E5-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1124) 2 13-Aug-18 14-Aug-18 19
S4E6-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Lower & Upper Suite Lvl (Seq 1123) 2 13-Aug-18 14-Aug-18 26
S4C0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1118) 2 20-Aug-18 21-Aug-18 22
S4D0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area D Lower & Upper Suite Lvl (Seq 1122) 2 27-Aug-18 28-Aug-18 37
S4D0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area D Lower & Upper Suite Lvl (Seq 1121) 2 04-Sep-18 05-Sep-18 37
S4C2-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1119) 2 04-Sep-18 05-Sep-18 44
S4C3-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1126) 2 04-Sep-18 05-Sep-18 37
S4C5-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1120) 2 04-Sep-18 05-Sep-18 41
S4C4-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Lower & Upper Suite Lvl (Seq 1127) 2 18-Sep-18 19-Sep-18 57

ApproveApproveApproveApproveApproveApprove
S4A0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1108) 10 09-May-18 22-May-18 41
S4F0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Lower  & Upper  Suite Lvl (Seq 1107) 10 16-May-18 30-May-18 41
S4A1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1109) 10 23-May-18 06-Jun-18 36
S4B0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1111) 10 31-May-18 13-Jun-18 28
S4F1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Lower  & Upper  Suite Lvl (Seq 1106) 10 06-Jun-18 19-Jun-18 32
S4A2-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Lower & Upper Suite Lvl (Seq 1110) 10 13-Jun-18 26-Jun-18 27
S4E0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1103) 10 20-Jun-18 03-Jul-18 26
S4B0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1112) 10 20-Jun-18 03-Jul-18 20
S4F2-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Lower  & Upper  Suite Lvl (Seq 1105) 10 20-Jun-18 03-Jul-18 27
S4E0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1104) 10 27-Jun-18 11-Jul-18 27
S4E0-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1102) 10 27-Jun-18 11-Jul-18 26
S4E3-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1101) 10 27-Jun-18 11-Jul-18 29
S4B0-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1113) 10 18-Jul-18 31-Jul-18 19
S4B3-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1114) 10 18-Jul-18 31-Jul-18 22
S4B4-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1115) 10 25-Jul-18 07-Aug-18 22
S4C0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1117) 10 08-Aug-18 21-Aug-18 26
S4E4-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1125) 10 08-Aug-18 21-Aug-18 20
S4B5-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Lower  & Upper  Suite Lvl (Seq 1116) 10 08-Aug-18 21-Aug-18 21
S4E5-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1124) 10 15-Aug-18 28-Aug-18 19
S4E6-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Lower  & Upper  Suite Lvl (Seq 1123) 10 15-Aug-18 28-Aug-18 26
S4C0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1118) 10 22-Aug-18 05-Sep-18 22
S4D0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Lower  & Upper Su ite Lvl (Seq 1122) 10 29-Aug-18 12-Sep-18 37
S4D0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Lower  & Upper Su ite Lvl (Seq 1121) 10 06-Sep-18 19-Sep-18 37
S4C2-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1119) 10 06-Sep-18 19-Sep-18 44
S4C3-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1126) 10 06-Sep-18 19-Sep-18 37
S4C5-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1120) 10 06-Sep-18 19-Sep-18 41
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S4C4-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Lower  & Upper Su ite Lvl (Seq 1127) 10 20-Sep-18 03-Oct-18 57

S4A0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Lower & Upper Suite Lvl (Seq 1108) 5 23-May-18 30-May-18 41
S4F0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Lower & Upper Suite Lvl (Seq 1107) 5 31-May-18 06-Jun-18 41
S4A1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Lower & Upper Suite Lvl (Seq 1109) 5 07-Jun-18 13-Jun-18 36
S4B0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1111) 5 14-Jun-18 20-Jun-18 28
S4F1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Lower & Upper Suite Lvl (Seq 1106) 5 20-Jun-18 26-Jun-18 32
S4A2-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Lower & Upper Suite Lvl (Seq 1110) 5 27-Jun-18 03-Jul-18 27
S4E0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1103) 5 05-Jul-18 11-Jul-18 26
S4B0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1112) 5 05-Jul-18 11-Jul-18 20
S4F2-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Lower & Upper Suite Lvl (Seq 1105) 5 05-Jul-18 11-Jul-18 27
S4E0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1104) 5 12-Jul-18 18-Jul-18 27
S4E0-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1102) 5 12-Jul-18 18-Jul-18 26
S4E3-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1101) 5 12-Jul-18 18-Jul-18 29
S4B0-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1113) 5 01-Aug-18 07-Aug-18 19
S4B3-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1114) 5 01-Aug-18 07-Aug-18 22
S4B4-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1115) 5 08-Aug-18 14-Aug-18 22
S4C0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1117) 5 22-Aug-18 28-Aug-18 26
S4E4-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1125) 5 22-Aug-18 28-Aug-18 20
S4B5-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Lower & Upper Suite Lvl (Seq 1116) 5 22-Aug-18 28-Aug-18 21
S4E5-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1124) 5 29-Aug-18 05-Sep-18 19
S4E6-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Lower & Upper Suite Lvl (Seq 1123) 5 29-Aug-18 05-Sep-18 26
S4C0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1118) 5 06-Sep-18 12-Sep-18 22
S4D0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area D Lower & Upper Suite Lvl (Seq 1122) 5 13-Sep-18 19-Sep-18 37
S4D0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area D Lower & Upper Suite Lvl (Seq 1121) 5 20-Sep-18 26-Sep-18 37
S4C2-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1119) 5 20-Sep-18 26-Sep-18 44
S4C3-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1126) 5 20-Sep-18 26-Sep-18 37
S4C5-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1120) 5 20-Sep-18 26-Sep-18 41
S4C4-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Lower & Upper Suite Lvl (Seq 1127) 5 04-Oct-18 10-Oct-18 57

S4F0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Lower & Upper Suite Lvl (Seq 1107) 40 07-Jun-18 02-Aug-18 41
S4A0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Lower & Upper Suite Lvl (Seq 1108) 40 13-Jun-18 08-Aug-18 32
S4A1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Lower & Upper Suite Lvl (Seq 1109) 40 14-Jun-18 09-Aug-18 36
S4B0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1111) 40 21-Jun-18 16-Aug-18 28
S4F1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Lower & Upper Suite Lvl (Seq 1106) 40 27-Jun-18 22-Aug-18 32
S4A2-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Lower & Upper Suite Lvl (Seq 1110) 40 05-Jul-18 29-Aug-18 27
S4E0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1103) 40 12-Jul-18 06-Sep-18 26
S4B0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1112) 40 12-Jul-18 06-Sep-18 20
S4F2-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Lower & Upper Suite Lvl (Seq 1105) 40 12-Jul-18 06-Sep-18 27
S4E0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1104) 40 19-Jul-18 13-Sep-18 27
S4E0-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1102) 40 19-Jul-18 13-Sep-18 26
S4E3-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1101) 40 19-Jul-18 13-Sep-18 29
S4B0-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1113) 40 08-Aug-18 03-Oct-18 19
S4B3-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1114) 40 08-Aug-18 03-Oct-18 22
S4B4-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1115) 40 15-Aug-18 10-Oct-18 22
S4C0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1117) 40 29-Aug-18 24-Oct-18 26
S4E4-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1125) 40 29-Aug-18 24-Oct-18 20
S4B5-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Lower & Upper Suite Lvl (Seq 1116) 40 29-Aug-18 24-Oct-18 21
S4E5-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1124) 40 06-Sep-18 31-Oct-18 19
S4E6-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Lower & Upper Suite Lvl (Seq 1123) 40 06-Sep-18 31-Oct-18 26
S4C0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1118) 40 13-Sep-18 07-Nov-18 22
S4D0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area D Lower & Upper Suite Lvl (Seq 1122) 40 20-Sep-18 14-Nov-18 37
S4D0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area D Lower & Upper Suite Lvl (Seq 1121) 40 27-Sep-18 21-Nov-18 37
S4C2-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1119) 40 27-Sep-18 21-Nov-18 44
S4C3-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1126) 40 27-Sep-18 21-Nov-18 37
S4C5-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1120) 40 27-Sep-18 21-Nov-18 41
S4C4-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Lower & Upper Suite Lvl (Seq 1127) 40 11-Oct-18 07-Dec-18 57

S4A0-5P4F1 Bowl Steel - Subcontractor Deliver - Area A Lower & Upper Suite Lvl (Seq 1108) 3 24-Sep-18 26-Sep-18 1
S4F0-5P4F1 Bowl Steel - Subcontractor Deliver - Area F Lower & Upper Suite Lvl (Seq 1107) 3 24-Sep-18 26-Sep-18 6
S4B0-5P4F21 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1111) 3 27-Sep-18 01-Oct-18 0
S4A1-5P4F1 Bowl Steel - Subcontractor Deliver - Area A Lower & Upper Suite Lvl (Seq 1109) 3 01-Oct-18 03-Oct-18 1
S4F1-5P4F1 Bowl Steel - Subcontractor Deliver - Area F Lower & Upper Suite Lvl (Seq 1106) 3 01-Oct-18 03-Oct-18 6
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S4B0-5P4F22 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1112) 3 05-Oct-18 09-Oct-18 0
S4A2-5P4F1 Bowl Steel - Subcontractor Deliver - Area A Lower & Upper Suite Lvl (Seq 1110) 3 08-Oct-18 10-Oct-18 1
S4F2-5P4F1 Bowl Steel - Subcontractor Deliver - Area F Lower & Upper Suite Lvl (Seq 1105) 3 08-Oct-18 10-Oct-18 6
S4E0-5P4F21 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1103) 3 12-Oct-18 16-Oct-18 1
S4E0-5P4F22 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1104) 3 15-Oct-18 17-Oct-18 6
S4E0-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1102) 3 19-Oct-18 23-Oct-18 1
S4E3-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1101) 3 24-Oct-18 26-Oct-18 1
S4B0-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1113) 3 30-Oct-18 01-Nov-18 1
S4B3-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1114) 3 02-Nov-18 06-Nov-18 1
S4B4-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1115) 3 09-Nov-18 13-Nov-18 1
S4B5-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Lower & Upper Suite Lvl (Seq 1116) 3 21-Nov-18 27-Nov-18 2
S4E4-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1125) 3 26-Nov-18 28-Nov-18 0
S4E5-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1124) 3 30-Nov-18 04-Dec-18 0
S4C0-5P4F11 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1117) 3 03-Dec-18 05-Dec-18 1
S4E6-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Lower & Upper Suite Lvl (Seq 1123) 3 05-Dec-18 07-Dec-18 4
S4C0-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1118) 3 11-Dec-18 13-Dec-18 1
S4D0-5P4F11 Bowl Steel - Subcontractor Deliver - Area D Lower & Upper Suite Lvl (Seq 1122) 3 27-Dec-18 31-Dec-18 10
S4D0-5P4F12 Bowl Steel - Subcontractor Deliver - Area D Lower & Upper Suite Lvl (Seq 1121) 3 07-Jan-19 09-Jan-19 9
S4C3-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1126) 3 07-Jan-19 09-Jan-19 9
S4C5-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1120) 3 11-Jan-19 15-Jan-19 9
S4C2-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1119) 3 16-Jan-19 18-Jan-19 9
S4C4-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Lower & Upper Suite Lvl (Seq 1127) 3 28-Jan-19 30-Jan-19 24

250/300 Upper Me250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc
SubmitSubmitSubmitSubmitSubmitSubmit
S6A0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Upper Mezz & Upper Conc (Seq 2209) 20 18-May-18 15-Jun-18 12
S6F0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Upper Mezz & Upper Conc (Seq 2205) 20 25-May-18 22-Jun-18 12
S6A1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Upper Mezz & Upper Conc (Seq 2210) 20 25-May-18 22-Jun-18 12
S6B0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2211) 20 15-Jun-18 13-Jul-18 12
S6B0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2212) 20 15-Jun-18 13-Jul-18 14
S6F1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Upper Mezz & Upper Conc (Seq 2204) 20 15-Jun-18 13-Jul-18 14
S6E0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Mezz & Upper Conc (Seq 2203) 20 22-Jun-18 20-Jul-18 16
S6B0-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2213) 20 22-Jun-18 20-Jul-18 16
S6E0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Mezz & Upper Conc (Seq 2202) 20 29-Jun-18 27-Jul-18 19
S6B3-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2214) 20 29-Jun-18 27-Jul-18 16
S6B4-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2215) 20 29-Jun-18 27-Jul-18 19
S6E0-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Mezz & Upper Conc (Seq 2201) 20 09-Jul-18 03-Aug-18 19
S6B5-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Mezz & Upper Conc (Seq 2216) 20 23-Jul-18 17-Aug-18 27
S6E3-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Mezz & Upper Conc (Seq 2225) 20 23-Jul-18 17-Aug-18 27
S6E4-5P4S20 Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Mezz & Upper Conc (Seq 2224) 20 23-Jul-18 17-Aug-18 27
S6C0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2217) 20 06-Aug-18 31-Aug-18 43
S6D0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area D Upper Mezz & Upper Conc (Seq 2223) 20 13-Aug-18 10-Sep-18 43
S6C0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2218) 20 13-Aug-18 10-Sep-18 43
S6D0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area D Upper Mezz & Upper Conc (Seq 2222) 20 13-Aug-18 10-Sep-18 47
S6C2-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2227) 20 13-Aug-18 10-Sep-18 43
S6C3-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2219) 20 13-Aug-18 10-Sep-18 47
S6C4-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2226) 20 13-Aug-18 10-Sep-18 49
S5D82-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C/D Scoreboard Steel (Seq 3311) 20 20-Aug-18 17-Sep-18 57
S6D2-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area D Upper Mezz & Upper Conc (Seq 2221) 20 20-Aug-18 17-Sep-18 52
S6C5-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Mezz & Upper Conc (Seq 2220) 20 20-Aug-18 17-Sep-18 54

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S6A0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Upper Mezz & Upper Conc (Seq 2209) 2 18-Jun-18 19-Jun-18 24
S6F0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Upper Mezz & Upper Conc (Seq 2205) 2 25-Jun-18 26-Jun-18 32
S6A1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Upper Mezz & Upper Conc (Seq 2210) 2 25-Jun-18 26-Jun-18 23
S6B0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2211) 2 16-Jul-18 17-Jul-18 12
S6B0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2212) 2 16-Jul-18 17-Jul-18 16
S6F1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Upper Mezz & Upper Conc (Seq 2204) 2 16-Jul-18 17-Jul-18 23
S6E0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Mezz & Upper Conc (Seq 2203) 2 23-Jul-18 24-Jul-18 26
S6B0-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2213) 2 23-Jul-18 24-Jul-18 18
S6E0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Mezz & Upper Conc (Seq 2202) 2 30-Jul-18 31-Jul-18 26
S6B3-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2214) 2 30-Jul-18 31-Jul-18 20
S6B4-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2215) 2 30-Jul-18 31-Jul-18 23
S6E0-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Mezz & Upper Conc (Seq 2201) 2 06-Aug-18 07-Aug-18 23
S6B5-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Mezz & Upper Conc (Seq 2216) 2 20-Aug-18 21-Aug-18 27
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S6E3-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Mezz & Upper Conc (Seq 2225) 2 20-Aug-18 21-Aug-18 27
S6E4-5P4R20 Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Mezz & Upper Conc (Seq 2224) 2 20-Aug-18 21-Aug-18 30
S6C0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2217) 2 04-Sep-18 05-Sep-18 48
S6D0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area D Upper Mezz & Upper Conc (Seq 2223) 2 11-Sep-18 12-Sep-18 43
S6C0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2218) 2 11-Sep-18 12-Sep-18 49
S6D0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area D Upper Mezz & Upper Conc (Seq 2222) 2 11-Sep-18 12-Sep-18 47
S6C2-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2227) 2 11-Sep-18 12-Sep-18 62
S6C3-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2219) 2 11-Sep-18 12-Sep-18 54
S6C4-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2226) 2 11-Sep-18 12-Sep-18 56
S5D82-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C/D Scoreboard Steel (Seq 3311) 2 18-Sep-18 19-Sep-18 64
S6D2-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area D Upper Mezz & Upper Conc (Seq 2221) 2 18-Sep-18 19-Sep-18 52
S6C5-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Mezz & Upper Conc (Seq 2220) 2 18-Sep-18 19-Sep-18 54

ApproveApproveApproveApproveApproveApprove
S6A0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Upper Mezz & Upper Conc (Seq 2209) 10 20-Jun-18 03-Jul-18 24
S6F0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Upper  Mezz & Upper Conc (Seq 2205) 10 27-Jun-18 11-Jul-18 32
S6A1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Upper Mezz & Upper Conc (Seq 2210) 10 27-Jun-18 11-Jul-18 23
S6B0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2211) 10 18-Jul-18 31-Jul-18 12
S6B0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2212) 10 18-Jul-18 31-Jul-18 16
S6F1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Upper  Mezz & Upper Conc (Seq 2204) 10 18-Jul-18 31-Jul-18 23
S6E0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Mezz & Upper Conc (Seq 2203) 10 25-Jul-18 07-Aug-18 26
S6B0-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2213) 10 25-Jul-18 07-Aug-18 18
S6E0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Mezz & Upper Conc (Seq 2202) 10 01-Aug-18 14-Aug-18 26
S6B3-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2214) 10 01-Aug-18 14-Aug-18 20
S6B4-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2215) 10 01-Aug-18 14-Aug-18 23
S6E0-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Mezz & Upper Conc (Seq 2201) 10 08-Aug-18 21-Aug-18 23
S6B5-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Mezz & Upper Conc (Seq 2216) 10 22-Aug-18 05-Sep-18 27
S6E3-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Mezz & Upper Conc (Seq 2225) 10 22-Aug-18 05-Sep-18 27
S6E4-5P4A20 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Mezz & Upper Conc (Seq 2224) 10 22-Aug-18 05-Sep-18 30
S6C0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2217) 10 06-Sep-18 19-Sep-18 48
S6D0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Upper  Mezz & Upper Conc ( Seq 2223) 10 13-Sep-18 26-Sep-18 43
S6C0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2218) 10 13-Sep-18 26-Sep-18 49
S6D0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Upper  Mezz & Upper Conc ( Seq 2222) 10 13-Sep-18 26-Sep-18 47
S6C2-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2227) 10 13-Sep-18 26-Sep-18 62
S6C3-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2219) 10 13-Sep-18 26-Sep-18 54
S6C4-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2226) 10 13-Sep-18 26-Sep-18 56
S5D82-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C/D Scoreboar d Steel (Seq 3311) 10 20-Sep-18 03-Oct-18 64
S6D2-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Upper  Mezz & Upper Conc ( Seq 2221) 10 20-Sep-18 03-Oct-18 52
S6C5-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Mezz & Upper Conc ( Seq 2220) 10 20-Sep-18 03-Oct-18 54

S6A0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Upper Mezz & Upper Conc (Seq 2209) 5 05-Jul-18 11-Jul-18 24
S6F0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Upper Mezz & Upper Conc (Seq 2205) 5 12-Jul-18 18-Jul-18 32
S6A1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Upper Mezz & Upper Conc (Seq 2210) 5 12-Jul-18 18-Jul-18 23
S6B0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2211) 5 01-Aug-18 07-Aug-18 12
S6B0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2212) 5 01-Aug-18 07-Aug-18 16
S6F1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Upper Mezz & Upper Conc (Seq 2204) 5 01-Aug-18 07-Aug-18 23
S6E0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Mezz & Upper Conc (Seq 2203) 5 08-Aug-18 14-Aug-18 26
S6B0-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2213) 5 08-Aug-18 14-Aug-18 18
S6E0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Mezz & Upper Conc (Seq 2202) 5 15-Aug-18 21-Aug-18 26
S6B3-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2214) 5 15-Aug-18 21-Aug-18 20
S6B4-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2215) 5 15-Aug-18 21-Aug-18 23
S6E0-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Mezz & Upper Conc (Seq 2201) 5 22-Aug-18 28-Aug-18 23
S6B5-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Mezz & Upper Conc (Seq 2216) 5 06-Sep-18 12-Sep-18 27
S6E3-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Mezz & Upper Conc (Seq 2225) 5 06-Sep-18 12-Sep-18 27
S6E4-5P4J20 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Mezz & Upper Conc (Seq 2224) 5 06-Sep-18 12-Sep-18 30
S6C0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2217) 5 20-Sep-18 26-Sep-18 48
S6D0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area D Upper Mezz & Upper Conc (Seq 2223) 5 27-Sep-18 03-Oct-18 43
S6C0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2218) 5 27-Sep-18 03-Oct-18 49
S6D0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area D Upper Mezz & Upper Conc (Seq 2222) 5 27-Sep-18 03-Oct-18 47
S6C2-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2227) 5 27-Sep-18 03-Oct-18 62
S6C3-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2219) 5 27-Sep-18 03-Oct-18 54
S6C4-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2226) 5 27-Sep-18 03-Oct-18 56
S5D82-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C/D Scoreboard Steel (Seq 3311) 5 04-Oct-18 10-Oct-18 64
S6D2-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area D Upper Mezz & Upper Conc (Seq 2221) 5 04-Oct-18 10-Oct-18 52
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S6C5-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Mezz & Upper Conc (Seq 2220) 5 04-Oct-18 10-Oct-18 54

S6A0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Upper Mezz & Upper Conc (Seq 2209) 40 12-Jul-18 06-Sep-18 24
S6F0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Upper Mezz & Upper Conc (Seq 2205) 40 19-Jul-18 13-Sep-18 32
S6A1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Upper Mezz & Upper Conc (Seq 2210) 40 19-Jul-18 13-Sep-18 23
S6B0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2211) 40 08-Aug-18 03-Oct-18 12
S6B0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2212) 40 08-Aug-18 03-Oct-18 16
S6F1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Upper Mezz & Upper Conc (Seq 2204) 40 08-Aug-18 03-Oct-18 23
S6E0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Mezz & Upper Conc (Seq 2203) 40 15-Aug-18 10-Oct-18 26
S6B0-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2213) 40 15-Aug-18 10-Oct-18 18
S6E0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Mezz & Upper Conc (Seq 2202) 40 22-Aug-18 17-Oct-18 26
S6B3-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2214) 40 22-Aug-18 17-Oct-18 20
S6B4-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2215) 40 22-Aug-18 17-Oct-18 23
S6E0-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Mezz & Upper Conc (Seq 2201) 40 29-Aug-18 24-Oct-18 23
S6B5-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Mezz & Upper Conc (Seq 2216) 40 13-Sep-18 07-Nov-18 27
S6E3-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Mezz & Upper Conc (Seq 2225) 40 13-Sep-18 07-Nov-18 27
S6E4-5P4F20 Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Mezz & Upper Conc (Seq 2224) 40 13-Sep-18 07-Nov-18 30
S6C0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2217) 40 27-Sep-18 21-Nov-18 48
S6D0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area D Upper Mezz & Upper Conc (Seq 2223) 40 04-Oct-18 30-Nov-18 43
S6C0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2218) 40 04-Oct-18 30-Nov-18 49
S6D0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area D Upper Mezz & Upper Conc (Seq 2222) 40 04-Oct-18 30-Nov-18 47
S6C2-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2227) 40 04-Oct-18 30-Nov-18 62
S6C3-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2219) 40 04-Oct-18 30-Nov-18 54
S6C4-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2226) 40 04-Oct-18 30-Nov-18 56
S5D82-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C/D Scoreboard Steel (Seq 3311) 40 11-Oct-18 07-Dec-18 64
S6D2-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area D Upper Mezz & Upper Conc (Seq 2221) 40 11-Oct-18 07-Dec-18 52
S6C5-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Mezz & Upper Conc (Seq 2220) 40 11-Oct-18 07-Dec-18 54

S6A0-5P4F1 Bowl Steel - Subcontractor Deliver - Area A Upper Mezz & Upper Conc (Seq 2209) 3 11-Oct-18 15-Oct-18 0
S6A1-5P4F1 Bowl Steel - Subcontractor Deliver - Area A Upper Mezz & Upper Conc (Seq 2210) 3 17-Oct-18 19-Oct-18 0
S6F0-5P4F1 Bowl Steel - Subcontractor Deliver - Area F Upper Mezz & Upper Conc (Seq 2205) 3 22-Oct-18 24-Oct-18 6
S6B0-5P4F21 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2211) 3 22-Oct-18 24-Oct-18 0
S6B0-5P4F22 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2212) 3 26-Oct-18 30-Oct-18 0
S6F1-5P4F1 Bowl Steel - Subcontractor Deliver - Area F Upper Mezz & Upper Conc (Seq 2204) 3 29-Oct-18 31-Oct-18 6
S6B0-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2213) 3 06-Nov-18 08-Nov-18 0
S6E0-5P4F21 Bowl Steel - Subcontractor Deliver - Area E Upper Mezz & Upper Conc (Seq 2203) 3 08-Nov-18 12-Nov-18 6
S6B3-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2214) 3 14-Nov-18 16-Nov-18 1
S6E0-5P4F22 Bowl Steel - Subcontractor Deliver - Area E Upper Mezz & Upper Conc (Seq 2202) 3 15-Nov-18 19-Nov-18 6
S6E0-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Upper Mezz & Upper Conc (Seq 2201) 3 19-Nov-18 21-Nov-18 6
S6B4-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2215) 3 19-Nov-18 21-Nov-18 1
S6E3-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Upper Mezz & Upper Conc (Seq 2225) 3 13-Dec-18 17-Dec-18 4
S6B5-5P4F23 Bowl Steel - Subcontractor Deliver - Area B Upper Mezz & Upper Conc (Seq 2216) 3 18-Dec-18 20-Dec-18 1
S6E4-5P4F23 Bowl Steel - Subcontractor Deliver - Area E Upper Mezz & Upper Conc (Seq 2224) 3 18-Dec-18 20-Dec-18 4
S6C0-5P4F11 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2217) 3 07-Jan-19 09-Jan-19 20
S6C0-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2218) 3 15-Jan-19 17-Jan-19 20
S6C3-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2219) 3 21-Jan-19 23-Jan-19 21
S6D0-5P4F11 Bowl Steel - Subcontractor Deliver - Area D Upper Mezz & Upper Conc (Seq 2223) 3 22-Jan-19 24-Jan-19 9
S6C4-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2226) 3 23-Jan-19 25-Jan-19 21
S6D0-5P4F12 Bowl Steel - Subcontractor Deliver - Area D Upper Mezz & Upper Conc (Seq 2222) 3 28-Jan-19 30-Jan-19 9
S6C2-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2227) 3 28-Jan-19 30-Jan-19 24
S6D2-5P4F12 Bowl Steel - Subcontractor Deliver - Area D Upper Mezz & Upper Conc (Seq 2221) 3 08-Feb-19 12-Feb-19 10
S6C5-5P4F12 Bowl Steel - Subcontractor Deliver - Area C Upper Mezz & Upper Conc (Seq 2220) 3 12-Feb-19 14-Feb-19 10
S5D82-5P4F12 Bowl Steel - Subcontractor Deliver - Area C/D Scoreboard Steel (Seq 3311) 3 27-Feb-19 01-Mar-19 9

310 Upper Stadia S310 Upper Stadia Support310 Upper Stadia Support310 Upper Stadia Support310 Upper Stadia Support310 Upper Stadia Support

SubmitSubmitSubmitSubmitSubmitSubmit
S8A0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Upper Stadia Support & Press Lvl (Seq 3303) 20 22-Jun-18 20-Jul-18 14
S8F0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Upper Stadia Support & Press Lvl (Seq 3302) 20 22-Jun-18 20-Jul-18 16
S8B0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Stadia Support & Press Lvl (Seq 3304) 20 29-Jun-18 27-Jul-18 19
S8A1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area A Upper Stadia Support & Press Lvl (Seq 3312) 20 29-Jun-18 27-Jul-18 16
S8F1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area F Upper Stadia Support & Press Lvl (Seq 3313) 20 09-Jul-18 03-Aug-18 19
S8E0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Stadia Support & Press Lvl (Seq 3301) 20 16-Jul-18 10-Aug-18 19
S8B0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area B Upper Stadia Support & Press Lvl (Seq 3305) 20 30-Jul-18 24-Aug-18 27
S8E0-5P4S10 Bowl Steel - Develop/Submit Shop Dwgs - Area E Upper Stadia Support & Press Lvl (Seq 3310) 20 30-Jul-18 24-Aug-18 30
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S8C0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Stadia Support & Press Lvl (Seq 3306) 20 13-Aug-18 10-Sep-18 49
S8C1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Stadia Support & Press Lvl (Seq 3307) 20 20-Aug-18 17-Sep-18 57
S8C2-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area C Upper Stadia Support & Press Lvl (Seq 3314) 20 20-Aug-18 17-Sep-18 57
S8D0-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area D Upper Stadia Support & Press Lvl (Seq 3309) 20 20-Aug-18 17-Sep-18 49
S8D1-5P4S Bowl Steel - Develop/Submit Shop Dwgs - Area D Upper Stadia Support & Press Lvl (Seq 3308) 20 20-Aug-18 17-Sep-18 57

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S8A0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Upper Stadia Support & Press Lvl (Seq 3303) 2 23-Jul-18 24-Jul-18 14
S8F0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Upper Stadia Support & Press Lvl (Seq 3302) 2 23-Jul-18 24-Jul-18 22
S8B0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Stadia Support & Press Lvl (Seq 3304) 2 30-Jul-18 31-Jul-18 20
S8A1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area A Upper Stadia Support & Press Lvl (Seq 3312) 2 30-Jul-18 31-Jul-18 16
S8F1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area F Upper Stadia Support & Press Lvl (Seq 3313) 2 06-Aug-18 07-Aug-18 26
S8E0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Stadia Support & Press Lvl (Seq 3301) 2 13-Aug-18 14-Aug-18 25
S8B0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area B Upper Stadia Support & Press Lvl (Seq 3305) 2 27-Aug-18 28-Aug-18 27
S8E0-5P4R10 Bowl Steel - MMCJV Review Shop Drawings - Area E Upper Stadia Support & Press Lvl (Seq 3310) 2 27-Aug-18 28-Aug-18 30
S8C0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Stadia Support & Press Lvl (Seq 3306) 2 11-Sep-18 12-Sep-18 61
S8C1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Stadia Support & Press Lvl (Seq 3307) 2 18-Sep-18 19-Sep-18 61
S8C2-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area C Upper Stadia Support & Press Lvl (Seq 3314) 2 18-Sep-18 19-Sep-18 62
S8D0-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area D Upper Stadia Support & Press Lvl (Seq 3309) 2 18-Sep-18 19-Sep-18 49
S8D1-5P4R Bowl Steel - MMCJV Review Shop Drawings - Area D Upper Stadia Support & Press Lvl (Seq 3308) 2 18-Sep-18 19-Sep-18 59

ApproveApproveApproveApproveApproveApprove
S8A0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Upper Stadia Support & Press Lvl (Seq 3303) 10 25-Jul-18 07-Aug-18 14
S8F0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Upper  Stadia Support  & Pres s Lvl (Seq 3302) 10 25-Jul-18 07-Aug-18 22
S8B0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Stadia Support  & Pres s Lvl (Seq 3304) 10 01-Aug-18 14-Aug-18 20
S8A1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area A Upper Stadia Support & Press Lvl (Seq 3312) 10 01-Aug-18 14-Aug-18 16
S8F1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area F Upper  Stadia Support  & Pres s Lvl (Seq 3313) 10 08-Aug-18 21-Aug-18 26
S8E0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Stadia Support  & Pres s Lvl (Seq 3301) 10 15-Aug-18 28-Aug-18 25
S8B0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area B Upper  Stadia Support  & Pres s Lvl (Seq 3305) 10 29-Aug-18 12-Sep-18 27
S8E0-5P4A10 Bowl Steel - Design Team Review/Approve Shop Dwgs - Area E Upper  Stadia Support  & Pres s Lvl (Seq 3310) 10 29-Aug-18 12-Sep-18 30
S8C0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Stadia Support  & Press Lvl (Seq 3306) 10 13-Sep-18 26-Sep-18 61
S8C1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Stadia Support  & Press Lvl (Seq 3307) 10 20-Sep-18 03-Oct-18 61
S8C2-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area C Upper  Stadia Support  & Press Lvl (Seq 3314) 10 20-Sep-18 03-Oct-18 62
S8D0-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Upper  Stadia Support  & Press Lvl (Seq 3309) 10 20-Sep-18 03-Oct-18 49
S8D1-5P4A Bowl Steel - Design Team Review/Approve Shop Dwgs - Area D Upper  Stadia Support  & Press Lvl (Seq 3308) 10 20-Sep-18 03-Oct-18 59

S8A0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Upper Stadia Support & Press Lvl (Seq 3303) 5 08-Aug-18 14-Aug-18 14
S8F0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Upper Stadia Support & Press Lvl (Seq 3302) 5 08-Aug-18 14-Aug-18 22
S8B0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Stadia Support & Press Lvl (Seq 3304) 5 15-Aug-18 21-Aug-18 20
S8A1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area A Upper Stadia Support & Press Lvl (Seq 3312) 5 15-Aug-18 21-Aug-18 16
S8F1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area F Upper Stadia Support & Press Lvl (Seq 3313) 5 22-Aug-18 28-Aug-18 26
S8E0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Stadia Support & Press Lvl (Seq 3301) 5 29-Aug-18 05-Sep-18 25
S8B0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area B Upper Stadia Support & Press Lvl (Seq 3305) 5 13-Sep-18 19-Sep-18 27
S8E0-5P4J10 Bowl Steel - Scrub/Prepare Fab Sheets - Area E Upper Stadia Support & Press Lvl (Seq 3310) 5 13-Sep-18 19-Sep-18 30
S8C0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Stadia Support & Press Lvl (Seq 3306) 5 27-Sep-18 03-Oct-18 61
S8C1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Stadia Support & Press Lvl (Seq 3307) 5 04-Oct-18 10-Oct-18 61
S8C2-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area C Upper Stadia Support & Press Lvl (Seq 3314) 5 04-Oct-18 10-Oct-18 62
S8D0-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area D Upper Stadia Support & Press Lvl (Seq 3309) 5 04-Oct-18 10-Oct-18 49
S8D1-5P4J Bowl Steel - Scrub/Prepare Fab Sheets - Area D Upper Stadia Support & Press Lvl (Seq 3308) 5 04-Oct-18 10-Oct-18 59

S8A0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Upper Stadia Support & Press Lvl (Seq 3303) 40 15-Aug-18 10-Oct-18 14
S8F0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Upper Stadia Support & Press Lvl (Seq 3302) 40 15-Aug-18 10-Oct-18 22
S8B0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Stadia Support & Press Lvl (Seq 3304) 40 22-Aug-18 17-Oct-18 20
S8A1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area A Upper Stadia Support & Press Lvl (Seq 3312) 40 22-Aug-18 17-Oct-18 16
S8F1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area F Upper Stadia Support & Press Lvl (Seq 3313) 40 29-Aug-18 24-Oct-18 26
S8E0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Stadia Support & Press Lvl (Seq 3301) 40 06-Sep-18 31-Oct-18 25
S8B0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area B Upper Stadia Support & Press Lvl (Seq 3305) 40 20-Sep-18 14-Nov-18 27
S8E0-5P4F10 Bowl Steel - Subcontractor Fabricate & Paint - Area E Upper Stadia Support & Press Lvl (Seq 3310) 40 20-Sep-18 14-Nov-18 30
S8C0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Stadia Support & Press Lvl (Seq 3306) 40 04-Oct-18 30-Nov-18 61
S8C1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Stadia Support & Press Lvl (Seq 3307) 40 11-Oct-18 07-Dec-18 61
S8C2-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area C Upper Stadia Support & Press Lvl (Seq 3314) 40 11-Oct-18 07-Dec-18 62
S8D0-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area D Upper Stadia Support & Press Lvl (Seq 3309) 40 11-Oct-18 07-Dec-18 49
S8D1-5P4F Bowl Steel - Subcontractor Fabricate & Paint - Area D Upper Stadia Support & Press Lvl (Seq 3308) 40 11-Oct-18 07-Dec-18 59

S8A0-5P4F2 Bowl Steel - Subcontractor Deliver - Area A Upper Stadia Support & Press Lvl (Seq 3303) 3 31-Oct-18 02-Nov-18 0
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S8F0-5P4F2 Bowl Steel - Subcontractor Deliver - Area F Upper Stadia Support & Press Lvl (Seq 3302) 3 01-Nov-18 05-Nov-18 7
S8A1-5P4F2 Bowl Steel - Subcontractor Deliver - Area A Upper Stadia Support & Press Lvl (Seq 3312) 3 09-Nov-18 13-Nov-18 0
S8B0-5P4F21 Bowl Steel - Subcontractor Deliver - Area B Upper Stadia Support & Press Lvl (Seq 3304) 3 15-Nov-18 19-Nov-18 0
S8F1-5P4F2 Bowl Steel - Subcontractor Deliver - Area F Upper Stadia Support & Press Lvl (Seq 3313) 3 26-Nov-18 28-Nov-18 6
S8E0-5P4F21 Bowl Steel - Subcontractor Deliver - Area E Upper Stadia Support & Press Lvl (Seq 3301) 3 30-Nov-18 04-Dec-18 6
S8E0-5P4F22 Bowl Steel - Subcontractor Deliver - Area E Upper Stadia Support & Press Lvl (Seq 3310) 3 26-Dec-18 28-Dec-18 4
S8B0-5P4F22 Bowl Steel - Subcontractor Deliver - Area B Upper Stadia Support & Press Lvl (Seq 3305) 3 26-Dec-18 28-Dec-18 1
S8C0-5P4F2 Bowl Steel - Subcontractor Deliver - Area C Upper Stadia Support & Press Lvl (Seq 3306) 3 23-Jan-19 25-Jan-19 26
S8D0-5P4F2 Bowl Steel - Subcontractor Deliver - Area D Upper Stadia Support & Press Lvl (Seq 3309) 3 05-Feb-19 07-Feb-19 10
S8C1-5P4F2 Bowl Steel - Subcontractor Deliver - Area C Upper Stadia Support & Press Lvl (Seq 3307) 3 15-Feb-19 19-Feb-19 14
S8C2-5P4F2 Bowl Steel - Subcontractor Deliver - Area C Upper Stadia Support & Press Lvl (Seq 3314) 3 15-Feb-19 19-Feb-19 15
S8D1-5P4F2 Bowl Steel - Subcontractor Deliver - Area D Upper Stadia Support & Press Lvl (Seq 3308) 3 20-Feb-19 22-Feb-19 9

Erect Structural StErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal Deck
100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

SubmitSubmitSubmitSubmitSubmitSubmit
S3A0-5P4S Long Span at Field - Subcontractor Develop/Submit Shop Dwgs - Left (Seq 0011 to 0091) 20 04-Jun-18 29-Jun-18 23
S3A0-5P4S10 Long Span at Field - Subcontractor Develop/Submit Shop Dwgs - Right (Seq 0012 to 0092) 20 11-Jun-18 09-Jul-18 36

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S3A0-5P4R Long Span at Field - MMCJV Review Shop Drawings - Left (Seq 0011 to 0091) 2 02-Jul-18 03-Jul-18 23
S3A0-5P4R10 Long Span at Field - MMCJV Review Shop Drawings - Right (Seq 0012 to 0092) 2 10-Jul-18 11-Jul-18 36

ApproveApproveApproveApproveApproveApprove
S3AL-5P4A Long Span at Field - Design Team Review/Approve Shop Drawings - Left (Seq 0011 to 0091) 10 05-Jul-18 18-Jul-18 23
S3AR-5P4A Long Span at Field - Design Team Review/Approve Shop Drawings - Right (Seq 0012 to 0092) 10 12-Jul-18 25-Jul-18 36

S3AL-5P4J Long Span at Field - Subcontractor Scrub/Prepare Fab Sheets - Left (Seq 0011 to 0091) 5 19-Jul-18 25-Jul-18 23
S3AR-5P4J Long Span at Field - Subcontractor Scrub/Prepare Fab Sheets - Right (Seq 0012 to 0092) 5 26-Jul-18 01-Aug-18 36

S3AL3-5P46 Long Span at Field - Fabricate & Paint - Left (0031) 40 26-Jul-18 20-Sep-18 23
S3AL4-5P46 Long Span at Field - Fabricate & Paint - Left (0041) 40 31-Jul-18 25-Sep-18 23
S3AL5-5P46 Long Span at Field - Fabricate & Paint - Left (0051) 40 03-Aug-18 28-Sep-18 23
S3AL6-5P46 Long Span at Field - Fabricate & Paint - Left (0061) 40 08-Aug-18 03-Oct-18 23
S3AL7-5P46 Long Span at Field - Fabricate & Paint - Left (0071) 40 13-Aug-18 08-Oct-18 23
S3AL8-5P46 Long Span at Field - Fabricate & Paint - Left (0081) 40 16-Aug-18 11-Oct-18 23
S3AL9-5P46 Long Span at Field - Fabricate & Paint - Left (0091) 40 21-Aug-18 16-Oct-18 23
S3AL1-5P46 Long Span at Field - Fabricate & Paint - Left (0011) 40 24-Aug-18 19-Oct-18 35
S3AL2-5P46 Long Span at Field - Fabricate & Paint - Left (0021) 40 29-Aug-18 24-Oct-18 35

S3AR3-5P46 Long Span at Field - Fabricate & Paint - Right (0032) 40 02-Aug-18 27-Sep-18 36
S3AR4-5P46 Long Span at Field - Fabricate & Paint - Right (0042) 40 07-Aug-18 02-Oct-18 36
S3AR5-5P46 Long Span at Field - Fabricate & Paint - Right (0052) 40 10-Aug-18 05-Oct-18 36
S3AR6-5P46 Long Span at Field - Fabricate & Paint - Right (0062) 40 15-Aug-18 10-Oct-18 36
S3AR7-5P46 Long Span at Field - Fabricate & Paint - Right (0072) 40 20-Aug-18 15-Oct-18 36
S3AR8-5P46 Long Span at Field - Fabricate & Paint - Right (0082) 40 23-Aug-18 18-Oct-18 36
S3AR9-5P46 Long Span at Field - Fabricate & Paint - Right (0092) 40 28-Aug-18 23-Oct-18 36
S3AR1-5P46 Long Span at Field - Fabricate & Paint - Right (0012) 40 31-Aug-18 26-Oct-18 36
S3AR2-5P46 Long Span at Field - Fabricate & Paint - Right (0022) 40 06-Sep-18 31-Oct-18 36

S3AL3-5P45 Long Span at Field - Deliver - Left (0031) 3 11-Oct-18 15-Oct-18 9
S3AL4-5P45 Long Span at Field - Deliver - Left (0041) 3 16-Oct-18 18-Oct-18 9
S3AL5-5P45 Long Span at Field - Deliver - Left (0051) 3 19-Oct-18 23-Oct-18 9
S3AL6-5P45 Long Span at Field - Deliver - Left (0061) 3 24-Oct-18 26-Oct-18 9
S3AL7-5P45 Long Span at Field - Deliver - Left (0071) 3 29-Oct-18 31-Oct-18 9
S3AL8-5P45 Long Span at Field - Deliver - Left (0081) 3 01-Nov-18 05-Nov-18 9
S3AL9-5P45 Long Span at Field - Deliver - Left (0091) 3 06-Nov-18 08-Nov-18 9
S3AR3-5P45 Long Span at Field - Deliver - Right (0032) 3 09-Nov-18 14-Nov-18 9
S3AR4-5P45 Long Span at Field - Deliver - Right (0042) 3 15-Nov-18 19-Nov-18 9
S3AR5-5P45 Long Span at Field - Deliver - Right (0052) 3 20-Nov-18 26-Nov-18 9
S3AR6-5P45 Long Span at Field - Deliver - Right (0062) 3 27-Nov-18 29-Nov-18 9
S3AR7-5P45 Long Span at Field - Deliver - Right (0072) 3 30-Nov-18 04-Dec-18 9
S3AL1-5P45 Long Span at Field - Deliver - Left (0011) 3 30-Nov-18 04-Dec-18 9
S3AL2-5P45 Long Span at Field - Deliver - Left (0021) 3 05-Dec-18 07-Dec-18 9
S3AR8-5P45 Long Span at Field - Deliver - Right (0082) 3 05-Dec-18 07-Dec-18 9
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S3AR9-5P45 Long Span at Field - Deliver - Right (0092) 3 10-Dec-18 12-Dec-18 9
S3AR1-5P45 Long Span at Field - Deliver - Right (0012) 3 10-Dec-18 12-Dec-18 9
S3AR2-5P45 Long Span at Field - Deliver - Right (0022) 3 13-Dec-18 17-Dec-18 9

Steel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof Trusses

ProcureProcureProcureProcureProcureProcure
S00-5P5P170 Geometry Fixed - Cable Net Roof System 0 14-Mar-18 57

S00-5P5A130 Prepare ABM - Steel Truss Columns 10 08-Feb-18 A 21-Feb-18 A
S00-5P5A311 Prepare/Engineer Staged Construction Analysis 20 13-Feb-18 A 27-Feb-18 A
S00-5P5A312 Design Review and Revised Member Sizing - Staged Construction Analysis 10 28-Feb-18 A 13-Mar-18 16
S00-5P5A313 Staged Construction Analysis Review of Revised Members 10 14-Mar-18 27-Mar-18 16
S00-5P5A90 Prepare ABM - Steel Roof Canopy 10 03-Apr-18 17-Apr-18 81
S90-5P5A120 Roll/Deliver Mill Order - Steel Truss Columns 60 22-Feb-18 A 23-May-18 19
S00-5P5A120 Roll/Deliver Mill Order - Steel Roof 80 17-Apr-18 08-Aug-18 81

S00-5P5A160 Steel Truss Column Design - Package #1 Issued 1 07-Feb-18 A 07-Feb-18 A
S00-5P5A190 Steel Truss Column Design - Package #5 Issued 1 07-Feb-18 A 07-Feb-18 A
S00-5P5A170 Steel Truss Column Design - Package #2 Issued 1 13-Mar-18 13-Mar-18 9
S00-5P5A200 Steel Truss Column Design - Package #6 Issued 1 13-Mar-18 13-Mar-18 12
S00-5P5A180 Steel Truss Column Design - Package #3 Issued 1 03-Apr-18 03-Apr-18 21
S00-5P5A210 Steel Truss Column Design - Package #7 Issued 1 03-Apr-18 03-Apr-18 25
S00-5P5A300 Steel Truss Column Design - Package #4 Issued 1 03-Apr-18 03-Apr-18 24
S00-5P5A310 Steel Truss Column Design - Package #8 Issued 1 03-Apr-18 03-Apr-18 24

S00-5P5A230 Steel Roof Canopy Design - Issued 1 03-Apr-18 03-Apr-18 14

410 Canopy Roof S410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support

SubmitSubmitSubmitSubmitSubmitSubmit
SR2A419-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area A Truss Column (Seq 419) 20 08-Feb-18 A 07-Mar-18 32
SR2A420-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area A Truss Column (Seq 420) 20 08-Feb-18 A 07-Mar-18 34
SR2A418-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area A Truss Column (Seq 418) 20 08-Feb-18 A 07-Mar-18 38
SR2A417-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area A Truss Column (Seq 417) 20 08-Feb-18 A 07-Mar-18 40
SR2F408-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area F Truss Column (Seq 408) 20 15-Feb-18 A 14-Mar-18 31
SR2F407-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area F Truss Column (Seq 407) 20 15-Feb-18 A 14-Mar-18 31
SR2F409-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area F Truss Column (Seq 409) 20 15-Feb-18 A 14-Mar-18 31
SR2F410-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area F Truss Column (Seq 410) 20 15-Feb-18 A 14-Mar-18 31
SR2B424-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 424) 20 26-Mar-18 20-Apr-18 29
SR2B421-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 421) 20 26-Mar-18 20-Apr-18 24
SR2B422-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 422) 20 26-Mar-18 20-Apr-18 29
SR2B423-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 423) 20 26-Mar-18 20-Apr-18 29
SR2E403-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 403) 20 02-Apr-18 27-Apr-18 29
SR2E406-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 406) 20 02-Apr-18 27-Apr-18 29
SR2E405-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 405) 20 02-Apr-18 27-Apr-18 29
SR2E404-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 404) 20 02-Apr-18 27-Apr-18 29
SR2B425-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 425) 20 09-Apr-18 04-May-18 29
SR2B426-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 426) 20 09-Apr-18 04-May-18 31
SR2B427-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 427) 20 09-Apr-18 04-May-18 31
SR2B428-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 428) 20 09-Apr-18 04-May-18 31
SR2E402-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 402) 20 16-Apr-18 11-May-18 31
SR2E401-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 401) 20 16-Apr-18 11-May-18 33
SR2E450-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 450) 20 16-Apr-18 11-May-18 41
SR2E449-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 449) 20 16-Apr-18 11-May-18 41
SR2B429-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 429) 20 23-Apr-18 18-May-18 41
SR2B430-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 430) 20 23-Apr-18 18-May-18 43
SR2B431-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 431) 20 23-Apr-18 18-May-18 45
SR2B432-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area B Truss Column (Seq 432) 20 23-Apr-18 18-May-18 46
SR2E448-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 448) 20 30-Apr-18 25-May-18 46
SR2E447-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 447) 20 30-Apr-18 25-May-18 46
SR2E446-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 446) 20 30-Apr-18 25-May-18 46
SR2E445-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area E Truss Column (Seq 445) 20 30-Apr-18 25-May-18 46
SR2C433-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area C Truss Column (Seq 433) 20 04-May-18 01-Jun-18 46
SR2C434-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area C Truss Column (Seq 434) 20 04-May-18 01-Jun-18 48
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SR2C534-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area C Truss Column (Seq 435) 20 04-May-18 01-Jun-18 50
SR2C436-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area C Truss Column (Seq 436) 20 04-May-18 01-Jun-18 53
SR2D444-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area D Truss Column (Seq 444) 20 11-May-18 08-Jun-18 55
SR2D443-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area D Truss Column (Seq 443) 20 11-May-18 08-Jun-18 57
SR2D442-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area D Truss Column (Seq 442) 20 11-May-18 08-Jun-18 59
SR2D441-5P4S Steel Truss Col - Subcontractor Detail/Submit Shop Drawings - Area D Truss Column (Seq 441) 20 11-May-18 08-Jun-18 61

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SR2A419-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area A Truss Column (Seq 419) 2 08-Mar-18 09-Mar-18 32
SR2A420-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area A Truss Column (Seq 420) 2 08-Mar-18 09-Mar-18 34
SR2A418-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area A Truss Column (Seq 418) 2 08-Mar-18 09-Mar-18 38
SR2A417-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area A Truss Column (Seq 417) 2 08-Mar-18 09-Mar-18 40
SR2F408-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area F Truss Column (Seq 408) 2 15-Mar-18 16-Mar-18 47
SR2F407-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area F Truss Column (Seq 407) 2 15-Mar-18 16-Mar-18 49
SR2F409-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area F Truss Column (Seq 409) 2 15-Mar-18 16-Mar-18 53
SR2F410-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area F Truss Column (Seq 410) 2 15-Mar-18 16-Mar-18 55
SR2B424-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 424) 2 23-Apr-18 24-Apr-18 37
SR2B421-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 421) 2 23-Apr-18 24-Apr-18 24
SR2B422-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 422) 2 23-Apr-18 24-Apr-18 33
SR2B423-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 423) 2 23-Apr-18 24-Apr-18 35
SR2E403-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 403) 2 30-Apr-18 01-May-18 39
SR2E406-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 406) 2 30-Apr-18 01-May-18 29
SR2E405-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 405) 2 30-Apr-18 01-May-18 35
SR2E404-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 404) 2 30-Apr-18 01-May-18 37
SR2B425-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 425) 2 07-May-18 08-May-18 29
SR2B426-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 426) 2 07-May-18 08-May-18 39
SR2B427-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 427) 2 07-May-18 08-May-18 41
SR2B428-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 428) 2 07-May-18 08-May-18 43
SR2E402-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 402) 2 14-May-18 15-May-18 31
SR2E401-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 401) 2 14-May-18 15-May-18 33
SR2E450-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 450) 2 14-May-18 15-May-18 45
SR2E449-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 449) 2 14-May-18 15-May-18 47
SR2B429-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 429) 2 21-May-18 22-May-18 41
SR2B430-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 430) 2 21-May-18 22-May-18 43
SR2B431-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 431) 2 21-May-18 22-May-18 45
SR2B432-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area B Truss Column (Seq 432) 2 21-May-18 22-May-18 53
SR2E448-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 448) 2 29-May-18 30-May-18 47
SR2E447-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 447) 2 29-May-18 30-May-18 49
SR2E446-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 446) 2 29-May-18 30-May-18 51
SR2E445-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area E Truss Column (Seq 445) 2 29-May-18 30-May-18 53
SR2C433-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area C Truss Column (Seq 433) 2 04-Jun-18 05-Jun-18 46
SR2C434-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area C Truss Column (Seq 434) 2 04-Jun-18 05-Jun-18 48
SR2C435-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area C Truss Column (Seq 435) 2 04-Jun-18 05-Jun-18 50
SR2C436-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area C Truss Column (Seq 436) 2 04-Jun-18 05-Jun-18 53
SR2D444-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area D Truss Column (Seq 444) 2 11-Jun-18 12-Jun-18 55
SR2D443-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area D Truss Column (Seq 443) 2 11-Jun-18 12-Jun-18 57
SR2D442-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area D Truss Column (Seq 442) 2 11-Jun-18 12-Jun-18 59
SR2D441-5P4R Steel Truss Col - MMCJVLV Review Shop Drawings  -  Area D Truss Column (Seq 441) 2 11-Jun-18 12-Jun-18 61

ApproveApproveApproveApproveApproveApprove
SR2A419-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area A Truss Column (Seq 419) 10 12-Mar-18 23-Mar-18 32
SR2A420-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area A Truss Column (Seq 420) 10 12-Mar-18 23-Mar-18 34
SR2A418-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area A Truss Column (Seq 418) 10 12-Mar-18 23-Mar-18 38
SR2A417-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area A Truss Column (Seq 417) 10 12-Mar-18 23-Mar-18 40
SR2F408-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area F Truss Column (Seq 408) 10 19-Mar-18 30-Mar-18 47
SR2F407-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area F Truss Column (Seq 407) 10 19-Mar-18 30-Mar-18 49
SR2F409-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area F Truss Column (Seq 409) 10 19-Mar-18 30-Mar-18 53
SR2F410-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area F Truss Column (Seq 410) 10 19-Mar-18 30-Mar-18 55
SR2B424-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 424) 10 25-Apr-18 08-May-18 37
SR2B421-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 421) 10 25-Apr-18 08-May-18 24
SR2B422-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 422) 10 25-Apr-18 08-May-18 33
SR2B423-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 423) 10 25-Apr-18 08-May-18 35
SR2E403-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 403) 10 02-May-18 15-May-18 39
SR2E406-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 406) 10 02-May-18 15-May-18 29
SR2E405-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 405) 10 02-May-18 15-May-18 35
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SR2E404-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 404) 10 02-May-18 15-May-18 37
SR2B425-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 425) 10 09-May-18 22-May-18 29
SR2B426-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 426) 10 09-May-18 22-May-18 39
SR2B427-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 427) 10 09-May-18 22-May-18 41
SR2B428-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 428) 10 09-May-18 22-May-18 43
SR2E402-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 402) 10 16-May-18 30-May-18 31
SR2E401-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 401) 10 16-May-18 30-May-18 33
SR2E450-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 450) 10 16-May-18 30-May-18 45
SR2E449-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 449) 10 16-May-18 30-May-18 47
SR2B429-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 429) 10 23-May-18 06-Jun-18 41
SR2B430-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 430) 10 23-May-18 06-Jun-18 43
SR2B431-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 431) 10 23-May-18 06-Jun-18 45
SR2B432-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area B Truss Column (Seq 432) 10 23-May-18 06-Jun-18 53
SR2E448-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 448) 10 31-May-18 13-Jun-18 47
SR2E447-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 447) 10 31-May-18 13-Jun-18 49
SR2E446-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 446) 10 31-May-18 13-Jun-18 51
SR2E445-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area E Truss Column (Seq 445) 10 31-May-18 13-Jun-18 53
SR2C433-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area C Truss Column (Seq 433) 10 06-Jun-18 19-Jun-18 46
SR2C434-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area C Truss Column (Seq 434) 10 06-Jun-18 19-Jun-18 48
SR2C435-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area C Truss Column (Seq 435) 10 06-Jun-18 19-Jun-18 50
SR2C436-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area C Truss Column (Seq 436) 10 06-Jun-18 19-Jun-18 53
SR2D444-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area D Truss Column (Seq 444) 10 13-Jun-18 26-Jun-18 55
SR2D443-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area D Truss Column (Seq 443) 10 13-Jun-18 26-Jun-18 57
SR2D442-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area D Truss Column (Seq 442) 10 13-Jun-18 26-Jun-18 59
SR2D441-5P4A Steel Truss Col - Design Team Review/Approve Shop Drawings - Area D Truss Column (Seq 441) 10 13-Jun-18 26-Jun-18 61

SR2A419-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea A Tr uss Column (Seq 419) 5 26-Mar-18 30-Mar-18 32
SR2A420-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea A Tr uss Column (Seq 420) 5 26-Mar-18 30-Mar-18 34
SR2A418-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea A Tr uss Column (Seq 418) 5 26-Mar-18 30-Mar-18 38
SR2A417-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea A Tr uss Column (Seq 417) 5 26-Mar-18 30-Mar-18 40
SR2F408-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea F Truss Column (Seq 408) 5 02-Apr-18 06-Apr-18 47
SR2F407-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea F Truss Column (Seq 407) 5 02-Apr-18 06-Apr-18 49
SR2F409-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea F Truss Column (Seq 409) 5 02-Apr-18 06-Apr-18 53
SR2F410-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea F Truss Column (Seq 410) 5 02-Apr-18 06-Apr-18 55
SR2B424-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 424) 5 09-May-18 15-May-18 37
SR2B421-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 421) 5 09-May-18 15-May-18 24
SR2B422-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 422) 5 09-May-18 15-May-18 33
SR2B423-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 423) 5 09-May-18 15-May-18 35
SR2E403-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 403) 5 16-May-18 22-May-18 39
SR2E406-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 406) 5 16-May-18 22-May-18 29
SR2E405-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 405) 5 16-May-18 22-May-18 35
SR2E404-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 404) 5 16-May-18 22-May-18 37
SR2B425-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 425) 5 23-May-18 30-May-18 29
SR2B426-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 426) 5 23-May-18 30-May-18 39
SR2B427-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 427) 5 23-May-18 30-May-18 41
SR2B428-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 428) 5 23-May-18 30-May-18 43
SR2E402-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 402) 5 31-May-18 06-Jun-18 31
SR2E401-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 401) 5 31-May-18 06-Jun-18 33
SR2E450-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 450) 5 31-May-18 06-Jun-18 45
SR2E449-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 449) 5 31-May-18 06-Jun-18 47
SR2B429-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 429) 5 07-Jun-18 13-Jun-18 41
SR2B430-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 430) 5 07-Jun-18 13-Jun-18 43
SR2B431-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 431) 5 07-Jun-18 13-Jun-18 45
SR2B432-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea B Truss Column (Seq 432) 5 07-Jun-18 13-Jun-18 53
SR2E448-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 448) 5 14-Jun-18 20-Jun-18 47
SR2E447-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 447) 5 14-Jun-18 20-Jun-18 49
SR2E446-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 446) 5 14-Jun-18 20-Jun-18 51
SR2E445-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea E Truss Column (Seq 445) 5 14-Jun-18 20-Jun-18 53
SR2C433-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea C Truss Column (Seq 433) 5 20-Jun-18 26-Jun-18 46
SR2C434-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea C Truss Column (Seq 434) 5 20-Jun-18 26-Jun-18 48
SR2C435-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea C Truss Column (Seq 435) 5 20-Jun-18 26-Jun-18 50
SR2C436-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea C Truss Column (Seq 436) 5 20-Jun-18 26-Jun-18 53
SR2D444-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea D Truss Column (Seq 444) 5 27-Jun-18 03-Jul-18 55
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SR2D443-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea D Truss Column (Seq 443) 5 27-Jun-18 03-Jul-18 57
SR2D442-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea D Truss Column (Seq 442) 5 27-Jun-18 03-Jul-18 59
SR2D441-5P4J Steel Truss Col - Subcontractor Scrub/Prepare Fab Sheets - Ar ea D Truss Column (Seq 441) 5 27-Jun-18 03-Jul-18 61

SR2A419-5P4F Steel Truss Col - Subcontractor Fabricate - Area A Truss  Column ( Seq 419) 45 19-Apr-18 21-Jun-18 19
SR2A420-5P4F Steel Truss Col - Subcontractor Fabricate - Area A Truss  Column ( Seq 420) 45 19-Apr-18 21-Jun-18 21
SR2B421-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 421) 25 17-May-18 21-Jun-18 23
SR2A418-5P4F Steel Truss Col - Subcontractor Fabricate - Area A Truss  Column ( Seq 418) 45 19-Apr-18 21-Jun-18 25
SR2A417-5P4F Steel Truss Col - Subcontractor Fabricate - Area A Truss  Column ( Seq 417) 45 19-Apr-18 21-Jun-18 27
SR2F408-5P4F Steel Truss Col - Subcontractor Fabricate - Area F Truss Column (Seq 408) 45 17-May-18 20-Jul-18 19
SR2F407-5P4F Steel Truss Col - Subcontractor Fabricate - Area F Truss Column (Seq 407) 45 17-May-18 20-Jul-18 21
SR2E406-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 406) 35 01-Jun-18 20-Jul-18 23
SR2F409-5P4F Steel Truss Col - Subcontractor Fabricate - Area F Truss Column (Seq 409) 45 17-May-18 20-Jul-18 25
SR2F410-5P4F Steel Truss Col - Subcontractor Fabricate - Area F Truss Column (Seq 410) 45 17-May-18 20-Jul-18 27
SR2B424-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 424) 45 24-May-18 27-Jul-18 31
SR2E403-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 403) 45 24-May-18 27-Jul-18 38
SR2B422-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 422) 45 24-May-18 27-Jul-18 27
SR2B423-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 423) 45 24-May-18 27-Jul-18 29
SR2E405-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 405) 45 24-May-18 27-Jul-18 34
SR2E404-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 404) 45 24-May-18 27-Jul-18 36
SR2B425-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 425) 45 31-May-18 02-Aug-18 29
SR2B426-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 426) 45 31-May-18 02-Aug-18 39
SR2B427-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 427) 45 31-May-18 02-Aug-18 41
SR2B428-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 428) 45 31-May-18 02-Aug-18 43
SR2E402-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 402) 45 07-Jun-18 09-Aug-18 31
SR2E401-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 401) 45 07-Jun-18 09-Aug-18 33
SR2E450-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 450) 45 07-Jun-18 09-Aug-18 45
SR2E449-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 449) 45 07-Jun-18 09-Aug-18 47
SR2B429-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 429) 45 14-Jun-18 16-Aug-18 41
SR2B430-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 430) 45 14-Jun-18 16-Aug-18 43
SR2B431-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 431) 45 14-Jun-18 16-Aug-18 45
SR2B432-5P4F Steel Truss Col - Subcontractor Fabricate - Area B Truss Column (Seq 432) 45 14-Jun-18 16-Aug-18 53
SR2E448-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 448) 45 21-Jun-18 23-Aug-18 47
SR2E447-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 447) 45 21-Jun-18 23-Aug-18 49
SR2E446-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 446) 45 21-Jun-18 23-Aug-18 51
SR2E445-5P4F Steel Truss Col - Subcontractor Fabricate - Area E Truss Column (Seq 445) 45 21-Jun-18 23-Aug-18 53
SR2C433-5P4F Steel Truss Col - Subcontractor Fabricate - Area C Truss Column (Seq 433) 45 27-Jun-18 29-Aug-18 46
SR2C434-5P4F Steel Truss Col - Subcontractor Fabricate - Area C Truss Column (Seq 434) 45 27-Jun-18 29-Aug-18 48
SR2C435-5P4F Steel Truss Col - Subcontractor Fabricate - Area C Truss Column (Seq 435) 45 27-Jun-18 29-Aug-18 50
SR2C436-5P4F Steel Truss Col - Subcontractor Fabricate - Area C Truss Column (Seq 436) 45 27-Jun-18 29-Aug-18 53
SR2D444-5P4F Steel Truss Col - Subcontractor Fabricate - Area D Truss Column (Seq 444) 45 05-Jul-18 06-Sep-18 55
SR2D443-5P4F Steel Truss Col - Subcontractor Fabricate - Area D Truss Column (Seq 443) 45 05-Jul-18 06-Sep-18 57
SR2D442-5P4F Steel Truss Col - Subcontractor Fabricate - Area D Truss Column (Seq 442) 45 05-Jul-18 06-Sep-18 59
SR2D441-5P4F Steel Truss Col - Subcontractor Fabricate - Area D Truss Column (Seq 441) 45 05-Jul-18 06-Sep-18 61

Truss Column EmbTruss Column Embed/SupportsTruss Column Embed/SupportsTruss Column Embed/SupportsTruss Column Embed/SupportsTruss Column Embed/Supports

SubmitSubmitSubmitSubmitSubmitSubmit
SR2A419-5P4S1 Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area A (Seq 1) 15 26-Feb-18 A 08-Mar-18 9
SR21F0-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area F (Seq 5) 15 26-Feb-18 A 08-Mar-18 11
SR21E0-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area E (Seq 6) 15 14-Mar-18 03-Apr-18 12
SR21B0-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area B (Seq 2) 15 14-Mar-18 03-Apr-18 9
SR21B1-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area B (Seq 3) 15 28-Mar-18 17-Apr-18 21
SR21E1-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area E (Seq 7) 15 28-Mar-18 17-Apr-18 25
SR21D0-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area D (Seq 8) 15 04-Apr-18 24-Apr-18 24
SR21C0-5P4S Steel Truss Col Embed/Embed Supports - Sub Detail/Submit Shop Drawings - Area C (Seq 4) 15 04-Apr-18 24-Apr-18 24

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SR2A419-5P4R1 Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area A (Seq 1) 2 09-Mar-18 12-Mar-18 9
SR21F0-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area F (Seq 5) 2 09-Mar-18 12-Mar-18 11
SR21E0-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area E (Seq 6) 2 04-Apr-18 05-Apr-18 12
SR21B0-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area B (Seq 2) 2 04-Apr-18 05-Apr-18 9
SR21B1-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area B (Seq 3) 2 18-Apr-18 19-Apr-18 21
SR21E1-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area E (Seq 7) 2 18-Apr-18 19-Apr-18 25
SR21D0-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area D (Seq 8) 2 25-Apr-18 26-Apr-18 24
SR21C0-5P4R Steel Truss Col Embed/Embed Supports - MMCJVLV Review Shop Drawings - Area C (Seq 4) 2 25-Apr-18 26-Apr-18 24
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ApproveApproveApproveApproveApproveApprove
SR2A419-5P4A1 Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area A (Seq 1) 10 13-Mar-18 26-Mar-18 9
SR21F0-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area F (Seq 5) 10 13-Mar-18 26-Mar-18 11
SR21E0-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area E (Seq 6) 10 06-Apr-18 19-Apr-18 12
SR21B0-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area B (Seq 2) 10 06-Apr-18 19-Apr-18 9
SR21B1-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area B (Seq 3) 10 20-Apr-18 03-May-18 21
SR21E1-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area E (Seq 7) 10 20-Apr-18 03-May-18 25
SR21D0-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area D (Seq 8) 10 27-Apr-18 10-May-18 24
SR21C0-5P4A Steel Truss Col Embed/Embed Supports - Design Team Review/Approve Shop Drawings - Area C (Seq 4) 10 27-Apr-18 10-May-18 24

SR2A419-5P4J1 Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area A (Seq 1) 5 27-Mar-18 02-Apr-18 9
SR21F0-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area F (Seq 5) 5 27-Mar-18 02-Apr-18 11
SR21E0-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area E (Seq 6) 5 20-Apr-18 26-Apr-18 12
SR21B0-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area B (Seq 2) 5 20-Apr-18 26-Apr-18 9
SR21B1-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area B (Seq 3) 5 04-May-18 10-May-18 21
SR21E1-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area E (Seq 7) 5 04-May-18 10-May-18 25
SR21D0-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area D (Seq 8) 5 11-May-18 17-May-18 24
SR21C0-5P4J Steel Truss Col Embed/Embed Supports - Sub Scrub/Prepare Fab Sheets - Area C (Seq 4) 5 11-May-18 17-May-18 24

SR21A0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area A (Seq 1) 15 03-Apr-18 23-Apr-18 14
SR21F0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area F (Seq 5) 15 03-Apr-18 23-Apr-18 16
SR21A0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area A (Seq 1) 20 03-Apr-18 30-Apr-18 9
SR21F0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area F (Seq 5) 20 03-Apr-18 30-Apr-18 11
SR21E0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area E (Seq 6) 15 27-Apr-18 17-May-18 17
SR21B0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area B (Seq 2) 15 27-Apr-18 17-May-18 14
SR21E0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area E (Seq 6) 20 27-Apr-18 24-May-18 12
SR21B0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area B (Seq 2) 20 27-Apr-18 24-May-18 9
SR21B1-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area B (Seq 3) 15 11-May-18 01-Jun-18 26
SR21E1-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area E (Seq 7) 15 11-May-18 01-Jun-18 30
SR21D0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area D (Seq 8) 15 18-May-18 08-Jun-18 29
SR21C0-5P4F Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed Support - Area C (Seq 4) 15 18-May-18 08-Jun-18 29
SR21B1-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area B (Seq 3) 20 11-May-18 08-Jun-18 21
SR21E1-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area E (Seq 7) 20 11-May-18 08-Jun-18 25
SR21D0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area D (Seq 8) 20 18-May-18 15-Jun-18 24
SR21C0-5P4F1 Steel Truss Col Embed/Embed Supports - Sub Fabricate Embed - Area C (Seq 4) 20 18-May-18 15-Jun-18 24

400 Canopy Roof L400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl

SubmitSubmitSubmitSubmitSubmitSubmit
SRA501-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5190) 25 17-Aug-18 21-Sep-18 14
SRB504-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5180) 25 17-Aug-18 21-Sep-18 14
SRB505-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5160) 25 17-Aug-18 21-Sep-18 14
SRA521-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5170) 25 17-Aug-18 21-Sep-18 14
SRA511-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5070) 25 24-Aug-18 28-Sep-18 14
SRB502-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5090) 25 24-Aug-18 28-Sep-18 14
SRB503-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5080) 25 24-Aug-18 28-Sep-18 14
SRC506-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5100) 25 24-Aug-18 28-Sep-18 14
SRF513-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5220) 25 31-Aug-18 05-Oct-18 28
SRF515-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5200) 25 31-Aug-18 05-Oct-18 28
SRC522-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5210) 25 31-Aug-18 05-Oct-18 28
SRC525-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5230) 25 31-Aug-18 05-Oct-18 28
SRE518-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5240) 25 10-Sep-18 12-Oct-18 28
SRE519-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5060) 25 10-Sep-18 12-Oct-18 28
SRC526-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5050) 25 10-Sep-18 12-Oct-18 28
SRC527-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5250) 25 10-Sep-18 12-Oct-18 28
SRC507-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5040) 25 17-Sep-18 19-Oct-18 28
SRF516-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5030) 25 17-Sep-18 19-Oct-18 28
SRF523-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5270) 25 17-Sep-18 19-Oct-18 28
SRD524-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5260) 25 17-Sep-18 19-Oct-18 28
SRA512-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5010) 25 24-Sep-18 26-Oct-18 28
SRF514-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5290) 25 24-Sep-18 26-Oct-18 28
SRE520-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5310) 25 24-Sep-18 26-Oct-18 29
SRD508-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5280) 25 24-Sep-18 26-Oct-18 28
SRE502-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5020) 25 24-Sep-18 26-Oct-18 29
SRE531-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area B (Seq 5300) 25 24-Sep-18 26-Oct-18 29
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SRE517-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5140) 25 01-Oct-18 02-Nov-18 29
SRD510-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5120) 25 01-Oct-18 02-Nov-18 34
SRE513-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5132) 25 01-Oct-18 02-Nov-18 38
SRE5131-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area A (Seq 5131) 25 01-Oct-18 02-Nov-18 38
SRF511-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5112) 25 01-Oct-18 02-Nov-18 38
SRF51-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area F (Seq 5111) 25 01-Oct-18 02-Nov-18 38
SRD509-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5490) 25 08-Oct-18 09-Nov-18 38
SRE550-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5500) 25 08-Oct-18 09-Nov-18 41
SRE547-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5470) 25 08-Oct-18 09-Nov-18 41
SRE548-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5480) 25 08-Oct-18 09-Nov-18 41
SRE545-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5450) 25 15-Oct-18 16-Nov-18 41
SRE546-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area E (Seq 5460) 25 15-Oct-18 16-Nov-18 41
SRD543-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5430) 25 15-Oct-18 16-Nov-18 41
SRD544-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5440) 25 15-Oct-18 16-Nov-18 41
SRC533-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5330) 25 19-Oct-18 26-Nov-18 41
SRC532-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5320) 25 19-Oct-18 26-Nov-18 45
SRC534-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5340) 25 19-Oct-18 26-Nov-18 45
SRC5331-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5331) 25 19-Oct-18 26-Nov-18 45
SRD542-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5420) 25 25-Oct-18 30-Nov-18 45
SRD5421-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5421) 25 25-Oct-18 30-Nov-18 47
SRD540-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5400) 25 25-Oct-18 30-Nov-18 52
SRC536-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5360) 25 25-Oct-18 30-Nov-18 47
SRD5412-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5412) 25 01-Nov-18 07-Dec-18 58
SRD5411-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5411) 25 01-Nov-18 07-Dec-18 62
SRD5371-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area D (Seq 5371) 25 01-Nov-18 07-Dec-18 65
SRC537-5P4S Steel Roof Canopy - Detail/Submit Shop Drawings - Area C (Seq 5372) 25 01-Nov-18 07-Dec-18 61

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SRA501-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5190) 2 24-Sep-18 25-Sep-18 23
SRB504-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area B (Seq 5180) 2 24-Sep-18 25-Sep-18 42
SRB505-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area B (Seq 5160) 2 24-Sep-18 25-Sep-18 33
SRA521-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5170) 2 24-Sep-18 25-Sep-18 28
SRA511-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5070) 2 01-Oct-18 02-Oct-18 23
SRB502-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area B (Seq 5090) 2 01-Oct-18 02-Oct-18 28
SRB503-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area B (Seq 5080) 2 01-Oct-18 02-Oct-18 45
SRC506-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5100) 2 01-Oct-18 02-Oct-18 33
SRF513-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5220) 2 08-Oct-18 09-Oct-18 51
SRF515-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5200) 2 08-Oct-18 09-Oct-18 44
SRC522-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5210) 2 08-Oct-18 09-Oct-18 34
SRC525-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5230) 2 08-Oct-18 09-Oct-18 40
SRE518-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5240) 2 15-Oct-18 16-Oct-18 52
SRE519-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5060) 2 15-Oct-18 16-Oct-18 44
SRC526-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5050) 2 15-Oct-18 16-Oct-18 28
SRC527-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5250) 2 15-Oct-18 16-Oct-18 42
SRC507-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5040) 2 22-Oct-18 23-Oct-18 43
SRF516-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5030) 2 22-Oct-18 23-Oct-18 28
SRF523-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5270) 2 22-Oct-18 23-Oct-18 43
SRD524-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5260) 2 22-Oct-18 23-Oct-18 53
SRA512-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5010) 2 29-Oct-18 30-Oct-18 28
SRF514-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5290) 2 29-Oct-18 30-Oct-18 44
SRE520-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5310) 2 29-Oct-18 30-Oct-18 50
SRD508-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5280) 2 29-Oct-18 30-Oct-18 54
SRE502-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5020) 2 29-Oct-18 30-Oct-18 42
SRE531-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area B (Seq 5300) 2 29-Oct-18 30-Oct-18 60
SRE517-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5140) 2 05-Nov-18 06-Nov-18 29
SRD510-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5120) 2 05-Nov-18 06-Nov-18 34
SRE513-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5132) 2 05-Nov-18 06-Nov-18 45
SRE5131-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area A (Seq 5131) 2 05-Nov-18 06-Nov-18 60
SRF511-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5112) 2 05-Nov-18 06-Nov-18 45
SRF51-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area F (Seq 5111) 2 05-Nov-18 06-Nov-18 57
SRD509-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5490) 2 12-Nov-18 13-Nov-18 38
SRE550-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5500) 2 12-Nov-18 13-Nov-18 51
SRE547-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5470) 2 12-Nov-18 13-Nov-18 43
SRE548-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5480) 2 12-Nov-18 13-Nov-18 56
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SRE545-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5450) 2 19-Nov-18 20-Nov-18 43
SRE546-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area E (Seq 5460) 2 19-Nov-18 20-Nov-18 55
SRD543-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5430) 2 19-Nov-18 20-Nov-18 48
SRD544-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5440) 2 19-Nov-18 20-Nov-18 59
SRC533-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5330) 2 27-Nov-18 28-Nov-18 41
SRC532-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5320) 2 27-Nov-18 28-Nov-18 55
SRC534-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5340) 2 27-Nov-18 28-Nov-18 46
SRC5331-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5331) 2 27-Nov-18 28-Nov-18 59
SRD542-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5420) 2 03-Dec-18 04-Dec-18 45
SRD5421-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5421) 2 03-Dec-18 04-Dec-18 55
SRD540-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5400) 2 03-Dec-18 04-Dec-18 52
SRC536-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5360) 2 03-Dec-18 04-Dec-18 47
SRD5412-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5412) 2 10-Dec-18 11-Dec-18 58
SRD5411-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5411) 2 10-Dec-18 11-Dec-18 62
SRD5371-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area D (Seq 5371) 2 10-Dec-18 11-Dec-18 65
SRC537-5P4R Steel Roof Canopy - MMCJVLV Review Shop Drawings - Area C (Seq 5372) 2 10-Dec-18 11-Dec-18 61

ApproveApproveApproveApproveApproveApprove
SRA501-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5190) 10 26-Sep-18 09-Oct-18 23
SRB504-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area B (Seq 5180) 10 26-Sep-18 09-Oct-18 42
SRB505-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area B (Seq 5160) 10 26-Sep-18 09-Oct-18 33
SRA521-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5170) 10 26-Sep-18 09-Oct-18 28
SRA511-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5070) 10 03-Oct-18 16-Oct-18 23
SRB502-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area B (Seq 5090) 10 03-Oct-18 16-Oct-18 28
SRB503-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area B (Seq 5080) 10 03-Oct-18 16-Oct-18 45
SRC506-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5100) 10 03-Oct-18 16-Oct-18 33
SRF513-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5220) 10 10-Oct-18 23-Oct-18 51
SRF515-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5200) 10 10-Oct-18 23-Oct-18 44
SRC522-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5210) 10 10-Oct-18 23-Oct-18 34
SRC525-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5230) 10 10-Oct-18 23-Oct-18 40
SRE518-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5240) 10 17-Oct-18 30-Oct-18 52
SRE519-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5060) 10 17-Oct-18 30-Oct-18 44
SRC526-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5050) 10 17-Oct-18 30-Oct-18 28
SRC527-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5250) 10 17-Oct-18 30-Oct-18 42
SRC507-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5040) 10 24-Oct-18 06-Nov-18 43
SRF516-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5030) 10 24-Oct-18 06-Nov-18 28
SRF523-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5270) 10 24-Oct-18 06-Nov-18 43
SRD524-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5260) 10 24-Oct-18 06-Nov-18 53
SRA512-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5010) 10 31-Oct-18 13-Nov-18 28
SRF514-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5290) 10 31-Oct-18 13-Nov-18 44
SRE520-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5310) 10 31-Oct-18 13-Nov-18 50
SRD508-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5280) 10 31-Oct-18 13-Nov-18 54
SRE502-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5020) 10 31-Oct-18 13-Nov-18 42
SRE531-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area B (Seq 5300) 10 31-Oct-18 13-Nov-18 60
SRE517-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5140) 10 07-Nov-18 20-Nov-18 29
SRD510-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5120) 10 07-Nov-18 20-Nov-18 34
SRE513-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5132) 10 07-Nov-18 20-Nov-18 45
SRE5131-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area A (Seq 5131) 10 07-Nov-18 20-Nov-18 60
SRF511-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5112) 10 07-Nov-18 20-Nov-18 45
SRF51-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area F (Seq 5111) 10 07-Nov-18 20-Nov-18 57
SRD509-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5490) 10 14-Nov-18 29-Nov-18 38
SRE550-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5500) 10 14-Nov-18 29-Nov-18 51
SRE547-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5470) 10 14-Nov-18 29-Nov-18 43
SRE548-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5480) 10 14-Nov-18 29-Nov-18 56
SRE545-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5450) 10 21-Nov-18 06-Dec-18 43
SRE546-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area E (Seq 5460) 10 21-Nov-18 06-Dec-18 55
SRD543-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5430) 10 21-Nov-18 06-Dec-18 48
SRD544-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5440) 10 21-Nov-18 06-Dec-18 59
SRC533-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5330) 10 29-Nov-18 12-Dec-18 41
SRC532-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5320) 10 29-Nov-18 12-Dec-18 55
SRC534-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5340) 10 29-Nov-18 12-Dec-18 46
SRC5331-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5331) 10 29-Nov-18 12-Dec-18 59
SRD542-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5420) 10 05-Dec-18 18-Dec-18 45
SRD5421-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5421) 10 05-Dec-18 18-Dec-18 55
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SRD540-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5400) 10 05-Dec-18 18-Dec-18 52
SRC536-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5360) 10 05-Dec-18 18-Dec-18 47
SRD5412-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5412) 10 12-Dec-18 26-Dec-18 58
SRD5411-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5411) 10 12-Dec-18 26-Dec-18 62
SRD5371-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area D (Seq 5371) 10 12-Dec-18 26-Dec-18 65
SRC537-5P4A Steel Roof Canopy - Design Team Review/Approve Shop Drawings - Area C (Seq 5372) 10 12-Dec-18 26-Dec-18 61

SRA501-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5190) 5 10-Oct-18 16-Oct-18 23
SRB504-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area B (Seq 5180) 5 10-Oct-18 16-Oct-18 42
SRB505-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area B (Seq 5160) 5 10-Oct-18 16-Oct-18 33
SRA521-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5170) 5 10-Oct-18 16-Oct-18 28
SRA511-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5070) 5 17-Oct-18 23-Oct-18 23
SRB502-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area B (Seq 5090) 5 17-Oct-18 23-Oct-18 28
SRB503-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area B (Seq 5080) 5 17-Oct-18 23-Oct-18 45
SRC506-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5100) 5 17-Oct-18 23-Oct-18 33
SRF513-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5220) 5 24-Oct-18 30-Oct-18 51
SRF515-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5200) 5 24-Oct-18 30-Oct-18 44
SRC522-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5210) 5 24-Oct-18 30-Oct-18 34
SRC525-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5230) 5 24-Oct-18 30-Oct-18 40
SRE518-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5240) 5 31-Oct-18 06-Nov-18 52
SRE519-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5060) 5 31-Oct-18 06-Nov-18 44
SRC526-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5050) 5 31-Oct-18 06-Nov-18 28
SRC527-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5250) 5 31-Oct-18 06-Nov-18 42
SRC507-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5040) 5 07-Nov-18 13-Nov-18 43
SRF516-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5030) 5 07-Nov-18 13-Nov-18 28
SRF523-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5270) 5 07-Nov-18 13-Nov-18 43
SRD524-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5260) 5 07-Nov-18 13-Nov-18 53
SRA512-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5010) 5 14-Nov-18 20-Nov-18 28
SRF514-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5290) 5 14-Nov-18 20-Nov-18 44
SRE520-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5310) 5 14-Nov-18 20-Nov-18 50
SRD508-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5280) 5 14-Nov-18 20-Nov-18 54
SRE502-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5020) 5 14-Nov-18 20-Nov-18 42
SRE531-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area B (Seq 5300) 5 14-Nov-18 20-Nov-18 60
SRE517-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5140) 5 21-Nov-18 29-Nov-18 29
SRD510-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5120) 5 21-Nov-18 29-Nov-18 34
SRE513-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5132) 5 21-Nov-18 29-Nov-18 45
SRE5131-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area A (Seq 5131) 5 21-Nov-18 29-Nov-18 60
SRF511-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5112) 5 21-Nov-18 29-Nov-18 45
SRF51-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area F (Seq 5111) 5 21-Nov-18 29-Nov-18 57
SRD509-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5490) 5 30-Nov-18 06-Dec-18 38
SRE550-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5500) 5 30-Nov-18 06-Dec-18 51
SRE547-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5470) 5 30-Nov-18 06-Dec-18 43
SRE548-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5480) 5 30-Nov-18 06-Dec-18 56
SRE545-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5450) 5 07-Dec-18 13-Dec-18 43
SRE546-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area E (Seq 5460) 5 07-Dec-18 13-Dec-18 55
SRD543-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5430) 5 07-Dec-18 13-Dec-18 48
SRD544-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5440) 5 07-Dec-18 13-Dec-18 59
SRC533-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5330) 5 13-Dec-18 19-Dec-18 41
SRC532-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5320) 5 13-Dec-18 19-Dec-18 55
SRC534-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5340) 5 13-Dec-18 19-Dec-18 46
SRC5331-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5331) 5 13-Dec-18 19-Dec-18 59
SRD542-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5420) 5 19-Dec-18 26-Dec-18 45
SRD5421-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5421) 5 19-Dec-18 26-Dec-18 55
SRD540-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5400) 5 19-Dec-18 26-Dec-18 52
SRC536-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5360) 5 19-Dec-18 26-Dec-18 47
SRD5412-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5412) 5 27-Dec-18 03-Jan-19 58
SRD5411-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5411) 5 27-Dec-18 03-Jan-19 62
SRD5371-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area D (Seq 5371) 5 27-Dec-18 03-Jan-19 65
SRC537-5P4J Steel Roof Canopy - Subcontractor Scrub/Prepare Fab Sheets - Area C (Seq 5372) 5 27-Dec-18 03-Jan-19 61

SRA501-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5190) 25 17-Oct-18 20-Nov-18 23
SRB504-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area B (Seq 5180) 25 17-Oct-18 20-Nov-18 42
SRB505-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area B (Seq 5160) 25 17-Oct-18 20-Nov-18 33
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SRA521-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5170) 25 17-Oct-18 20-Nov-18 28
SRA511-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5070) 25 24-Oct-18 29-Nov-18 23
SRB502-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area B (Seq 5090) 25 24-Oct-18 29-Nov-18 28
SRB503-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area B (Seq 5080) 25 24-Oct-18 29-Nov-18 45
SRC506-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5100) 25 24-Oct-18 29-Nov-18 33
SRF513-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5220) 25 31-Oct-18 06-Dec-18 51
SRF515-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5200) 25 31-Oct-18 06-Dec-18 44
SRC522-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5210) 25 31-Oct-18 06-Dec-18 34
SRC525-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5230) 25 31-Oct-18 06-Dec-18 40
SRE518-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5240) 25 07-Nov-18 13-Dec-18 52
SRE519-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5060) 25 07-Nov-18 13-Dec-18 44
SRC526-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5050) 25 07-Nov-18 13-Dec-18 28
SRC527-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5250) 25 07-Nov-18 13-Dec-18 42
SRC507-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5040) 25 14-Nov-18 20-Dec-18 43
SRF516-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5030) 25 14-Nov-18 20-Dec-18 28
SRF523-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5270) 25 14-Nov-18 20-Dec-18 43
SRD524-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5260) 25 14-Nov-18 20-Dec-18 53
SRA512-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5010) 25 21-Nov-18 28-Dec-18 28
SRF514-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5290) 25 21-Nov-18 28-Dec-18 44
SRE520-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5310) 25 21-Nov-18 28-Dec-18 50
SRD508-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5280) 25 21-Nov-18 28-Dec-18 54
SRE502-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5020) 25 21-Nov-18 28-Dec-18 42
SRE531-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area B (Seq 5300) 25 21-Nov-18 28-Dec-18 60
SRE517-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5140) 25 30-Nov-18 07-Jan-19 29
SRD510-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5120) 25 30-Nov-18 07-Jan-19 34
SRE513-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5132) 25 30-Nov-18 07-Jan-19 45
SRE5131-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area A (Seq 5131) 25 30-Nov-18 07-Jan-19 60
SRF511-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5112) 25 30-Nov-18 07-Jan-19 45
SRF51-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area F (Seq 5111) 25 30-Nov-18 07-Jan-19 57
SRD509-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5490) 25 07-Dec-18 14-Jan-19 38
SRE550-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5500) 25 07-Dec-18 14-Jan-19 51
SRE547-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5470) 25 07-Dec-18 14-Jan-19 43
SRE548-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5480) 25 07-Dec-18 14-Jan-19 56
SRE545-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5450) 25 14-Dec-18 21-Jan-19 43
SRE546-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area E (Seq 5460) 25 14-Dec-18 21-Jan-19 55
SRD543-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5430) 25 14-Dec-18 21-Jan-19 48
SRD544-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5440) 25 14-Dec-18 21-Jan-19 59
SRC533-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5330) 25 20-Dec-18 25-Jan-19 41
SRC532-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5320) 25 20-Dec-18 25-Jan-19 55
SRC534-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5340) 25 20-Dec-18 25-Jan-19 46
SRC5331-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5331) 25 20-Dec-18 25-Jan-19 59
SRD542-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5420) 25 27-Dec-18 31-Jan-19 45
SRD5421-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5421) 25 27-Dec-18 31-Jan-19 55
SRD540-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5400) 25 27-Dec-18 31-Jan-19 52
SRC536-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5360) 25 27-Dec-18 31-Jan-19 47
SRD5412-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5412) 25 04-Jan-19 07-Feb-19 58
SRD5411-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5411) 25 04-Jan-19 07-Feb-19 62
SRD5371-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area D (Seq 5371) 25 04-Jan-19 07-Feb-19 65
SRC537-5P4F Steel Roof Canopy - Subcontractor Fabricate & Paint - Area C (Seq 5372) 25 04-Jan-19 07-Feb-19 61

SRA501-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5190) 3 06-Dec-18 10-Dec-18 14
SRA511-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5070) 3 10-Dec-18 12-Dec-18 17
SRA521-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5170) 3 13-Dec-18 17-Dec-18 14
SRB502-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area B (Seq 5090) 3 17-Dec-18 19-Dec-18 17
SRB505-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area B (Seq 5160) 3 20-Dec-18 24-Dec-18 14
SRC506-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5100) 3 24-Dec-18 27-Dec-18 17
SRB503-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area B (Seq 5080) 3 03-Jan-19 07-Jan-19 23
SRB504-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area B (Seq 5180) 3 03-Jan-19 07-Jan-19 15
SRC522-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5210) 3 11-Jan-19 15-Jan-19 11
SRC526-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5050) 3 16-Jan-19 18-Jan-19 7
SRC525-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5230) 3 18-Jan-19 22-Jan-19 12
SRF516-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5030) 3 23-Jan-19 25-Jan-19 7
SRC527-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5250) 3 25-Jan-19 29-Jan-19 14
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SRA512-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5010) 3 30-Jan-19 01-Feb-19 7
SRF515-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5200) 3 01-Feb-19 05-Feb-19 6
SRF523-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5270) 3 01-Feb-19 05-Feb-19 15
SRE517-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5140) 3 06-Feb-19 08-Feb-19 8
SRF513-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5220) 3 07-Feb-19 11-Feb-19 9
SRE519-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5060) 3 07-Feb-19 11-Feb-19 7
SRF514-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5290) 3 08-Feb-19 12-Feb-19 16
SRC507-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5040) 3 14-Feb-19 18-Feb-19 6
SRE518-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5240) 3 14-Feb-19 18-Feb-19 10
SRD510-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5120) 3 14-Feb-19 18-Feb-19 7
SRE520-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5310) 3 18-Feb-19 20-Feb-19 16
SRD524-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5260) 3 20-Feb-19 22-Feb-19 12
SRE502-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5020) 3 20-Feb-19 22-Feb-19 6
SRD509-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5490) 3 21-Feb-19 25-Feb-19 11
SRD508-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5280) 3 26-Feb-19 28-Feb-19 14
SRE547-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5470) 3 28-Feb-19 04-Mar-19 11
SRE531-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area B (Seq 5300) 3 04-Mar-19 06-Mar-19 16
SRE513-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5132) 3 04-Mar-19 06-Mar-19 6
SRF511-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5112) 3 04-Mar-19 06-Mar-19 6
SRE545-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5450) 3 07-Mar-19 11-Mar-19 11
SRE550-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5500) 3 08-Mar-19 12-Mar-19 13
SRC533-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5330) 3 13-Mar-19 15-Mar-19 9
SRE548-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5480) 3 14-Mar-19 18-Mar-19 14
SRD543-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5430) 3 18-Mar-19 20-Mar-19 9
SRF51-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area F (Seq 5111) 3 20-Mar-19 22-Mar-19 6
SRC534-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5340) 3 20-Mar-19 22-Mar-19 9
SRE546-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area E (Seq 5460) 3 21-Mar-19 25-Mar-19 13
SRE5131-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area A (Seq 5131) 3 25-Mar-19 27-Mar-19 6
SRD542-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5420) 3 25-Mar-19 27-Mar-19 9
SRC536-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5360) 3 27-Mar-19 29-Mar-19 9
SRD544-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5440) 3 02-Apr-19 04-Apr-19 9
SRC532-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5320) 3 02-Apr-19 04-Apr-19 9
SRD540-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5400) 3 03-Apr-19 05-Apr-19 9
SRD5421-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5421) 3 08-Apr-19 10-Apr-19 9
SRC5331-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5331) 3 08-Apr-19 10-Apr-19 9
SRD5412-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5412) 3 18-Apr-19 22-Apr-19 9
SRD5411-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5411) 3 23-Apr-19 25-Apr-19 10
SRC537-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area C (Seq 5372) 3 23-Apr-19 25-Apr-19 9
SRD5371-5P4F1 Steel Roof Canopy - Subcontractor Deliver - Area D (Seq 5371) 3 29-Apr-19 01-May-19 9

FRP Slab on MetalFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal Deck
100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

SubmitSubmitSubmitSubmitSubmitSubmit
S3C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Main Concourse C/D 10 06-Jun-18 19-Jun-18 221

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S3C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Main Concourse C/D 2 20-Jun-18 21-Jun-18 221

ApproveApproveApproveApproveApproveApprove
S3C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Main Concourse C/D 10 22-Jun-18 06-Jul-18 221

FabricateFabricateFabricateFabricateFabricateFabricate
S3C1-5P4FF Rebar SOMD - Fabricate - Main Concourse C1 5 23-Apr-19 29-Apr-19 22
S3C2-5P4FF Rebar SOMD - Fabricate - Main Concourse C2 5 26-Apr-19 02-May-19 22
S3D1-5P4FF Rebar SOMD - Fabricate - Main Concourse D1 5 01-May-19 07-May-19 22
S3D2-5P4FF Rebar SOMD - Fabricate - Main Concourse D2 5 06-May-19 10-May-19 22

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

SubmitSubmitSubmitSubmitSubmitSubmit
S4A1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite A 10 08-May-18 21-May-18 107
S4FS-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite F 10 15-May-18 29-May-18 107
S4B1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite B 10 22-May-18 05-Jun-18 121
S4E1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite E 10 30-May-18 12-Jun-18 121
S4C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite C 10 06-Jun-18 19-Jun-18 171
S4D1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Lower Suite D 10 13-Jun-18 26-Jun-18 171

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S4A1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite A 2 22-May-18 23-May-18 112
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S4FS-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite F 2 30-May-18 31-May-18 107
S4B1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite B 2 06-Jun-18 07-Jun-18 121
S4E1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite E 2 13-Jun-18 14-Jun-18 121
S4C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite C 2 20-Jun-18 21-Jun-18 223
S4D1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Lower Suite D 2 27-Jun-18 28-Jun-18 171

ApproveApproveApproveApproveApproveApprove
S4A1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite A 10 24-May-18 07-Jun-18 112
S4FS-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite F 10 01-Jun-18 14-Jun-18 107
S4B1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite B 10 08-Jun-18 21-Jun-18 121
S4E1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite E 10 15-Jun-18 28-Jun-18 121
S4C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite C 10 22-Jun-18 06-Jul-18 223
S4D1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Lower Suite D 10 29-Jun-18 13-Jul-18 171

FabricateFabricateFabricateFabricateFabricateFabricate
S4B1-5P4FF Rebar SOMD - Fabricate - Lower Suite B1 5 17-Oct-18 23-Oct-18 40
S4A1-5P4FF Rebar SOMD - Fabricate - Lower Suite A1 5 18-Oct-18 24-Oct-18 20
S4F1-5P4FF Rebar SOMD - Fabricate - Lower Suite F1 5 18-Oct-18 24-Oct-18 20
S4E1-5P4FF Rebar SOMD - Fabricate - Lower Suite E1 5 30-Oct-18 05-Nov-18 36
S4E2-5P4FF Rebar SOMD - Fabricate - Lower Suite E2 5 08-Nov-18 15-Nov-18 31
S4B2-5P4FF Rebar SOMD - Fabricate - Lower Suite B2 5 15-Nov-18 21-Nov-18 33
S4B3-5P4FF Rebar SOMD - Fabricate - Lower Suite B3 5 20-Nov-18 28-Nov-18 32
S4B4-5P4FF Rebar SOMD - Fabricate - Lower Suite B4 5 21-Nov-18 29-Nov-18 31
S4B5-5P4FF Rebar SOMD - Fabricate - Lower Suite B5 5 10-Dec-18 14-Dec-18 22
S4E3-5P4FF Rebar SOMD - Fabricate - Lower Suite E3 5 10-Dec-18 14-Dec-18 14
S4E4-5P4FF Rebar SOMD - Fabricate - Lower Suite E4 5 13-Dec-18 19-Dec-18 13
S4C1-5P4FF Rebar SOMD - Fabricate - Lower Suite C1 5 18-Dec-18 24-Dec-18 111
S4E5-5P4FF Rebar SOMD - Fabricate - Lower Suite E5 5 20-Dec-18 27-Dec-18 10
S4D1-5P4FF Rebar SOMD - Fabricate - Lower Suite D1 5 10-Jan-19 16-Jan-19 49
S4D2-5P4FF Rebar SOMD - Fabricate - Lower Suite D2 5 25-Jan-19 31-Jan-19 97
S4C2-5P4FF Rebar SOMD - Fabricate - Lower Suite C2 5 28-Jan-19 01-Feb-19 86
S4C3-5P4FF Rebar SOMD - Fabricate - Lower Suite C3 5 30-Jan-19 05-Feb-19 99

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

SubmitSubmitSubmitSubmitSubmitSubmit
S5A1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite A 10 22-May-18 05-Jun-18 102
S5F0-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite F 10 30-May-18 12-Jun-18 102
S5B1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite B 10 06-Jun-18 19-Jun-18 111
S5E1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite E 10 13-Jun-18 26-Jun-18 111
S5C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite C 10 20-Jun-18 03-Jul-18 159
S5D1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Suite D 10 27-Jun-18 11-Jul-18 159

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S5A1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite A 2 06-Jun-18 07-Jun-18 107
S5F0-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite F 2 13-Jun-18 14-Jun-18 102
S5B1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite B 2 20-Jun-18 21-Jun-18 120
S5E1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite E 2 27-Jun-18 28-Jun-18 111
S5C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite C 2 05-Jul-18 06-Jul-18 167
S5D1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Suite D 2 12-Jul-18 13-Jul-18 159

ApproveApproveApproveApproveApproveApprove
S5A1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite A 10 08-Jun-18 21-Jun-18 107
S5F0-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite F 10 15-Jun-18 28-Jun-18 102
S5B1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite B 10 22-Jun-18 06-Jul-18 120
S5E1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite E 10 29-Jun-18 13-Jul-18 111
S5C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite C 10 09-Jul-18 20-Jul-18 167
S5D1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Suite D 10 16-Jul-18 27-Jul-18 159

FabricateFabricateFabricateFabricateFabricateFabricate
S5A1-5P4FF Rebar SOMD - Fabricate - Upper Suite A1 5 12-Oct-18 18-Oct-18 29
S5F0-5P4FF Rebar SOMD - Fabricate - Upper Suite F1 5 16-Oct-18 22-Oct-18 27
S5A2-5P4FF Rebar SOMD - Fabricate - Upper Suite A2 5 22-Oct-18 26-Oct-18 25
S5A3-5P4FF Rebar SOMD - Fabricate - Upper Suite A3 5 24-Oct-18 30-Oct-18 26
S5F2-5P4FF Rebar SOMD - Fabricate - Upper Suite F2 5 01-Nov-18 07-Nov-18 17
S5B1-5P4FF Rebar SOMD - Fabricate - Upper Suite B1 5 02-Nov-18 08-Nov-18 37
S5F3-5P4FF Rebar SOMD - Fabricate - Upper Suite F3 5 05-Nov-18 09-Nov-18 18
S5B2-5P4FF Rebar SOMD - Fabricate - Upper Suite B2 5 03-Dec-18 07-Dec-18 21
S5B3-5P4FF Rebar SOMD - Fabricate - Upper Suite B3 5 05-Dec-18 11-Dec-18 21
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S5B4-5P4FF Rebar SOMD - Fabricate - Upper Suite B4 5 10-Dec-18 14-Dec-18 20
S5B5-5P4FF Rebar SOMD - Fabricate - Upper Suite B5 5 12-Dec-18 18-Dec-18 20
S5E1-5P4FF Rebar SOMD - Fabricate - Upper Suite E1 5 20-Dec-18 27-Dec-18 2
S5E2-5P4FF Rebar SOMD - Fabricate - Upper Suite E2 5 27-Dec-18 03-Jan-19 0
S5E3-5P4FF Rebar SOMD - Fabricate - Upper Suite E3 5 31-Dec-18 07-Jan-19 0
S5E4-5P4FF Rebar SOMD - Fabricate - Upper Suite E4 5 03-Jan-19 09-Jan-19 0
S5E5-5P4FF Rebar SOMD - Fabricate - Upper Suite E5 5 07-Jan-19 11-Jan-19 0
S5D1-5P4FF Rebar SOMD - Fabricate - Upper Suite D1 5 01-Feb-19 07-Feb-19 31
S5C1-5P4FF Rebar SOMD - Fabricate - Upper Suite C1 5 04-Feb-19 08-Feb-19 33
S5C2-5P4FF Rebar SOMD - Fabricate - Upper Suite C2 5 11-Feb-19 15-Feb-19 30
S5C3-5P4FF Rebar SOMD - Fabricate - Upper Suite C3 5 22-Feb-19 28-Feb-19 82
S5D2-5P4FF Rebar SOMD - Fabricate - Upper Suite D2 5 22-Feb-19 28-Feb-19 19

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level
SubmitSubmitSubmitSubmitSubmitSubmit
S6B1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Mid Bowl Mezzanine B 10 13-Jun-18 26-Jun-18 120
S6E1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Mid Bowl Mezzanine E 10 20-Jun-18 03-Jul-18 122
S6C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Mid Bowl Mezzanine C 10 27-Jun-18 11-Jul-18 157
S6D1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Mid Bowl Mezzanine D 10 05-Jul-18 18-Jul-18 157

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S6B1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Mid Bowl Mezzanine B 2 27-Jun-18 28-Jun-18 120
S6E1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Mid Bowl Mezzanine E 2 05-Jul-18 06-Jul-18 122
S6C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Mid Bowl Mezzanine C 2 12-Jul-18 13-Jul-18 163
S6D1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Mid Bowl Mezzanine D 2 19-Jul-18 20-Jul-18 157

ApproveApproveApproveApproveApproveApprove
S6B1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Mid Bowl Mezzanine B 10 29-Jun-18 13-Jul-18 120
S6E1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Mid Bowl Mezzanine E 10 09-Jul-18 20-Jul-18 122
S6C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Mid Bowl Mezzanine C 10 16-Jul-18 27-Jul-18 163
S6D1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Mid Bowl Mezzanine D 10 23-Jul-18 03-Aug-18 157

FabricateFabricateFabricateFabricateFabricateFabricate
S6B1-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine B1 5 02-Nov-18 08-Nov-18 42
S6B2-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine B2 5 10-Dec-18 14-Dec-18 27
S6E1-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine E1 5 20-Dec-18 27-Dec-18 18
S6E2-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine E2 5 10-Jan-19 16-Jan-19 13
S6D1-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine D1 5 01-Feb-19 07-Feb-19 34
S6C1-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine C1 5 04-Feb-19 08-Feb-19 34
S6D2-5P4FF Rebar SOMD - Fabricate - Mid Bowl Mezzanine D2 5 22-Feb-19 28-Feb-19 22

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

SubmitSubmitSubmitSubmitSubmitSubmit
S7A1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse A 10 27-Jun-18 11-Jul-18 89
S7FS-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse F 10 05-Jul-18 18-Jul-18 90
S7B1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse B 10 12-Jul-18 25-Jul-18 90
S7E1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse E 10 19-Jul-18 01-Aug-18 103
S7C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse C 10 26-Jul-18 08-Aug-18 135
S7D1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Concourse D 10 02-Aug-18 15-Aug-18 135

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S7A1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse A 2 12-Jul-18 13-Jul-18 89
S7FS-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse F 2 19-Jul-18 20-Jul-18 107
S7B1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse B 2 26-Jul-18 27-Jul-18 90
S7E1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse E 2 02-Aug-18 03-Aug-18 103
S7C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse C 2 09-Aug-18 10-Aug-18 140
S7D1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Concourse D 2 16-Aug-18 17-Aug-18 135

ApproveApproveApproveApproveApproveApprove
S7A1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse A 10 16-Jul-18 27-Jul-18 89
S7FS-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse F 10 23-Jul-18 03-Aug-18 107
S7B1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse B 10 30-Jul-18 10-Aug-18 90
S7E1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse E 10 06-Aug-18 17-Aug-18 103
S7C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse C 10 13-Aug-18 24-Aug-18 140
S7D1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Concourse D 10 20-Aug-18 31-Aug-18 135

FabricateFabricateFabricateFabricateFabricateFabricate
S7A1-5P4FF Rebar SOMD - Fabricate - Upper Concourse A1 5 29-Oct-18 02-Nov-18 25
S7B1-5P4FF Rebar SOMD - Fabricate - Upper Concourse B1 5 29-Nov-18 05-Dec-18 16
S7B2-5P4FF Rebar SOMD - Fabricate - Upper Concourse B2 5 03-Dec-18 07-Dec-18 16
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S7F1-5P4FF Rebar SOMD - Fabricate - Upper Concourse F1 5 06-Dec-18 12-Dec-18 23
S7B3-5P4FF Rebar SOMD - Fabricate - Upper Concourse B3 5 08-Jan-19 14-Jan-19 3
S7E1-5P4FF Rebar SOMD - Fabricate - Upper Concourse E1 5 10-Jan-19 16-Jan-19 6
S7B4-5P4FF Rebar SOMD - Fabricate - Upper Concourse B4 5 14-Jan-19 18-Jan-19 1
S7E2-5P4FF Rebar SOMD - Fabricate - Upper Concourse E2 5 14-Jan-19 18-Jan-19 6
S7B5-5P4FF Rebar SOMD - Fabricate - Upper Concourse B5 5 16-Jan-19 22-Jan-19 1
S7E3-5P4FF Rebar SOMD - Fabricate - Upper Concourse E3 5 18-Jan-19 24-Jan-19 4
S7E4-5P4FF Rebar SOMD - Fabricate - Upper Concourse E4 5 22-Jan-19 28-Jan-19 4
S7C1-5P4FF Rebar SOMD - Fabricate - Upper Concourse C1 5 05-Feb-19 11-Feb-19 30
S7D1-5P4FF Rebar SOMD - Fabricate - Upper Concourse D1 5 13-Feb-19 20-Feb-19 24
S7C2-5P4FF Rebar SOMD - Fabricate - Upper Concourse C2 5 11-Mar-19 15-Mar-19 9
S7D2-5P4FF Rebar SOMD - Fabricate - Upper Concourse D2 5 11-Mar-19 15-Mar-19 9
S7C3-5P4FF Rebar SOMD - Fabricate - Upper Concourse C3 5 13-Mar-19 19-Mar-19 11
S7D3-5P4FF Rebar SOMD - Fabricate - Upper Concourse D3 5 13-Mar-19 19-Mar-19 11

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

SubmitSubmitSubmitSubmitSubmitSubmit
S9A1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Mezzanine A 10 12-Jul-18 25-Jul-18 75
S9FS-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Mezzanine F 10 19-Jul-18 01-Aug-18 75
S9C1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Mezzanine C 10 26-Jul-18 08-Aug-18 75
S9D1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Upper Mezzanine D 10 02-Aug-18 15-Aug-18 75

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S9A1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Mezzanine A 2 26-Jul-18 27-Jul-18 94
S9FS-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Mezzanine F 2 02-Aug-18 03-Aug-18 97
S9C1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Mezzanine C 2 09-Aug-18 10-Aug-18 147
S9D1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Upper Mezzanine D 2 16-Aug-18 17-Aug-18 142

ApproveApproveApproveApproveApproveApprove
S9A1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Mezzanine A 10 30-Jul-18 10-Aug-18 94
S9FS-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Mezzanine F 10 06-Aug-18 17-Aug-18 97
S9C1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Mezzanine C 10 13-Aug-18 24-Aug-18 147
S9D1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Upper Mezzanine D 10 20-Aug-18 31-Aug-18 142

FabricateFabricateFabricateFabricateFabricateFabricate
S9A1-5P4FF Rebar SOMD - Fabricate - Upper Mezzanine A1 5 21-Nov-18 29-Nov-18 24
S9F1-5P4FF Rebar SOMD - Fabricate - Upper Mezzanine F1 5 06-Dec-18 12-Dec-18 23
S9C1-5P4FF Rebar SOMD - Fabricate - Upper Mezzanine C1 5 28-Feb-19 06-Mar-19 21
S9D1-5P4FF Rebar SOMD - Fabricate - Upper Mezzanine D1 5 05-Mar-19 11-Mar-19 18

350/400 Upper Sta350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl

SubmitSubmitSubmitSubmitSubmitSubmit
S95A1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Press A 10 09-Aug-18 22-Aug-18 75
S95FS-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Press F 10 16-Aug-18 29-Aug-18 80
S95E1-8P4FS Rebar SOMD - Subcontractor Develop/Submit Shop Drawings - Press E 10 23-Aug-18 06-Sep-18 80

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S95A1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Press A 2 23-Aug-18 24-Aug-18 75
S95FS-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Press F 2 30-Aug-18 31-Aug-18 80
S95E1-8P4FR Rebar SOMD - MMCJV Review Shop Drawings - Press E 2 07-Sep-18 10-Sep-18 80

ApproveApproveApproveApproveApproveApprove
S95A1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Press A 10 27-Aug-18 10-Sep-18 75
S95FS-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Press F 10 04-Sep-18 17-Sep-18 80
S95E1-8P4FA Rebar SOMD - Design Team Review/Approve Shop Drawings - Press E 10 11-Sep-18 24-Sep-18 80

FabricateFabricateFabricateFabricateFabricateFabricate
S95A1-5P4FF Rebar SOMD - Fabricate - Press A1 5 21-Nov-18 29-Nov-18 25
S95F1-5P4FF Rebar SOMD - Fabricate - Press F1 5 11-Dec-18 17-Dec-18 23
S95E1-5P4FF Rebar SOMD - Fabricate - Press E1 5 11-Jan-19 17-Jan-19 7
S95E2-5P4FF Rebar SOMD - Fabricate - Press E2 5 17-Jan-19 23-Jan-19 6

Misc. Structural SuMisc. Structural SupportsMisc. Structural SupportsMisc. Structural SupportsMisc. Structural SupportsMisc. Structural Supports
200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level
SubmitSubmitSubmitSubmitSubmitSubmit
S510-5P4JS Fixed Panel Operable Window - Develop/Submit Shop Dwgs - Upper Suite Grids 16 to 17 25 17-Aug-18 21-Sep-18 14
S520-5P4JS Fixed Panel Operable Window - Develop/Submit Shop Dwgs - Upper Suite Grids 10 to 11 25 24-Aug-18 28-Sep-18 14

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
S510-5P4JR Fixed Panel Operable Window - MMCJV Review Shop Dwgs - Upper Suite Grids 16 to 17 2 24-Sep-18 25-Sep-18 14
S520-5P4JR Fixed Panel Operable Window - MMCJV Review Shop Dwgs - Upper Suite Grids 10 to 11 2 01-Oct-18 02-Oct-18 14
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ApproveApproveApproveApproveApproveApprove
S510-5P4JA Fixed Panel Operable Window - Design Team Review/Approve Shop Dwgs - Upper Suite Grids 16 to 17 10 26-Sep-18 09-Oct-18 14
S520-5P4JA Fixed Panel Operable Window - Design Team Review/Approve Shop Dwgs - Upper Suite Grids 10 to 11 10 03-Oct-18 16-Oct-18 14

S510-5P4J0 Fixed Panel Operable Window - Scrub/Prepare Shop Dwgs - Upper Suite Grids 16 to 17 5 10-Oct-18 16-Oct-18 14
S520-5P4J0 Fixed Panel Operable Window - Scrub/Prepare Shop Dwgs - Upper Suite Grids 10 to 11 5 17-Oct-18 23-Oct-18 14

S510-5P4JF Fixed Panel Operable Window - Fabricate & Paint - Upper Suite Grids 16 to 17 20 17-Oct-18 14-Nov-18 14
S520-5P4JF Fixed Panel Operable Window - Fabricate & Paint - Upper Suite Grids 10 to 11 20 24-Oct-18 21-Nov-18 14

S51A1-5P4JF1 Fixed Panel Operable Window - Deliver - Upper Suite Grids 16 to 17 3 15-Nov-18 19-Nov-18 14
S52A1-5P4JF1 Fixed Panel Operable Window - Deliver - Upper Suite Grids 10 to 11 3 26-Nov-18 28-Nov-18 14

Lower Seating BowLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CC

SubmitSubmitSubmitSubmitSubmitSubmit
SS10-5P4JS Steel Precast Bracing - Develop/Submit Shop Dwgs - Lower Bowl from AA-CC 25 08-Nov-18 17-Dec-18 176

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SS10-5P4JR Steel Precast Bracing - MMCJV Review Shop Dwgs - Lower Bowl from AA-CC 2 18-Dec-18 19-Dec-18 176

ApproveApproveApproveApproveApproveApprove
SS10-5P4JA Steel Precast Bracing - Design Team Review/Approve Shop Dwgs - Lower Bowl from AA-CC 10 20-Dec-18 04-Jan-19 176

SS10-5P4J0 Steel Precast Bracing - Scrub/Prepare Shop Dwgs - Lower Bowl from AA-CC 5 07-Jan-19 11-Jan-19 176

SS10-5P4JF Steel Precast Bracing - Fabricate & Paint - Lower Bowl from AA-CC 30 14-Jan-19 25-Feb-19 176

SS1A1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area A1 (Seq 7080 & 7090) 3 06-Sep-19 10-Sep-19 41
SS1F1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area F1 (Seq 7040 & 7090) 3 06-Sep-19 10-Sep-19 41
SS1E1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area E1 (Seq 7030) 3 16-Sep-19 18-Sep-19 35
SS1B1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area B1 (Seq 7070) 3 17-Sep-19 19-Sep-19 34
SS1E3-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area E3 (Seq 7020) 3 02-Oct-19 04-Oct-19 23
SS1B3-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area B3 (Seq 7060) 3 03-Oct-19 07-Oct-19 22
SS1D1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area D1 (Seq 7010) 3 09-Oct-19 11-Oct-19 18
SS1C1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from AA-CC Area C1 (Seq 7050) 3 10-Oct-19 14-Oct-19 17

Lower Seating BowLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DD
SubmitSubmitSubmitSubmitSubmitSubmit
SS40-5P4JS Steel Precast Bracing - Develop/Submit Shop Dwgs - Lower Bowl from CC-DD 25 16-Apr-18 18-May-18 211

Mortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson ReviewMortenson Review
SS40-5P4JR Steel Precast Bracing - MMCJV Review Shop Dwgs - Lower Bowl from CC-DD 2 21-May-18 22-May-18 211

ApproveApproveApproveApproveApproveApprove
SS40-5P4JA Steel Precast Bracing - Design Team Review/Approve Shop Dwgs - Lower Bowl from CC-DD 10 23-May-18 06-Jun-18 211

SS40-5P4J0 Steel Precast Bracing - Scrub/Prepare Shop Dwgs - Lower Bowl from CC-DD 5 07-Jun-18 13-Jun-18 211

SS40-5P4JF Steel Precast Bracing - Fabricate & Paint - Lower Bowl from CC-DD 30 14-Jun-18 26-Jul-18 211

SS4A1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area A1 (Seq 7085 & 7095) 3 07-Sep-18 11-Sep-18 182
SS4F1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area F1 (Seq 7045 & 7095) 3 14-Sep-18 18-Sep-18 177
SS4E1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area E1 (Seq 7035) 3 20-Sep-18 24-Sep-18 173
SS4B1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area B1 (Seq 7075) 3 24-Sep-18 26-Sep-18 171
SS4E3-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area E3 (Seq 7025) 3 04-Oct-18 08-Oct-18 168
SS4B3-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area B3 (Seq 7065) 3 08-Oct-18 10-Oct-18 166
SS4D1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area D1 (Seq 7015) 3 25-Mar-19 27-Mar-19 52
SS4C1-5P4JF1 Steel Precast Bracing - Deliver - Lower Bowl from CC-DD Area C1 (Seq 7075) 3 27-Mar-19 29-Mar-19 50

Precast StructurePrecast StructurePrecast StructurePrecast StructurePrecast StructurePrecast Structure
Geometry PackagGeometry PackageGeometry PackageGeometry PackageGeometry PackageGeometry Package

S000-5P5S Precast - Geometry Package - Subcontractor Prepare Submittal 80 04-Dec-17 A 02-Mar-18 A

S000-5P5R Precast - Geometry Package - MMCJV Review 2 05-Mar-18 06-Mar-18 16
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S000-5P5A Precast - Geometry Package - Design Team Review/Approval 10 07-Mar-18 20-Mar-18 16

S000-5P5F1 Precast - Geometry Package - Scrub Shop Drawings 2 21-Mar-18 22-Mar-18 16

S000-5P5F Precast - Geometry Package - Procure Forms Lower Bowl CC-DD 60 23-Mar-18 15-Jun-18 16
S002-5P5F Precast - Geometry Package - Procure Forms Upper Bowl 60 30-Mar-18 22-Jun-18 39
S001-5P5F Precast - Geometry Package - Procure Forms Suite Level 60 06-Apr-18 29-Jun-18 68
S003-5P5F Precast - Geometry Package - Procure Forms Lower Bowl AA-CC 60 13-Apr-18 09-Jul-18 137

Foundation EmbedFoundation EmbedsFoundation EmbedsFoundation EmbedsFoundation EmbedsFoundation Embeds

S100-5P5S Precast - Foundation Embeds - Subcontractor Prepare Submittal 20 02-Jan-18 A 12-Feb-18 A

S100-5P5R Precast - Foundation Embeds - MMCJV Review 2 13-Feb-18 A 16-Feb-18 A

S100-5P5A Precast - Foundation Embeds - Design Team Review/Approval 10 19-Feb-18 A 08-Mar-18 15

S100-5P5F1 Precast - Foundation Embeds - Scrub Shop Drawings 3 09-Mar-18 13-Mar-18 15

S100-5P5F Precast - Foundation Embeds - Fabricate & Deliver Embeds/Anchor Bolts 10 14-Mar-18 27-Mar-18 15

Small Finish MockSmall Finish Mock-upSmall Finish Mock-upSmall Finish Mock-upSmall Finish Mock-upSmall Finish Mock-up

SPC40-5P5S Precast - Small Finish Mock-up - Subcontractor Prepare Submittal Samples 20 13-Mar-18 09-Apr-18 52

SPC40-5P5R Precast - Small Finish Mock-up - MMCJV Review 2 10-Apr-18 11-Apr-18 52

SPC40-5P5A Precast - Small Finish Mock-up - Design Team Review/Approval 10 12-Apr-18 25-Apr-18 52

Riser Mock-upRiser Mock-upRiser Mock-upRiser Mock-upRiser Mock-upRiser Mock-up

SPC50-5P5S Precast - Riser Mock-up - Subcontractor Cast First 2 Risers 2 18-Jun-18 19-Jun-18 16

SPC50-5P5R Precast - Riser Mock-up - MMCJV Review 2 20-Jun-18 21-Jun-18 16

SPC50-5P5A Precast - Riser Mock-up - Design Team Review/Approval 2 20-Jun-18 21-Jun-18 16

Lower Bowl Area ALower Bowl Area AA-CC Precast SubmittalsLower Bowl Area AA-CC Precast SubmittalsLower Bowl Area AA-CC Precast SubmittalsLower Bowl Area AA-CC Precast SubmittalsLower Bowl Area AA-CC Precast Submittals

SPC6A-5P5S Precast - Subcontractor Prepare Shop Drawings - Lower Bowl  AA-CC 40 30-Jul-18 24-Sep-18 46

SPC6A-5P5R Precast - MMCJV Review - Lower Bowl  AA-CC 2 25-Sep-18 26-Sep-18 46

SPC6A-5P5A Precast - Design Team Review/Approval - Lower Bowl  AA-CC 10 27-Sep-18 10-Oct-18 46

Lower Bowl Area ALower Bowl Area AA-CC Deferred Precast SubmittalLower Bowl Area AA-CC Deferred Precast SubmittalLower Bowl Area AA-CC Deferred Precast SubmittalLower Bowl Area AA-CC Deferred Precast SubmittalLower Bowl Area AA-CC Deferred Precast Submittal

SPC60-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Lower Bowl  AA-CC 5 11-Oct-18 17-Oct-18 46

SPC60-5P5A Precast - Clark County Deferred Submittal Review/Approval - Lower Bowl  AA-CC 20 18-Oct-18 14-Nov-18 46

SPC6A-5P5F Precast - Fabricate & Deliver - Lower Bowl AA-CC 176 15-Nov-18 26-Jul-19 46

Lower Bowl AreasLower Bowl Areas CC-DD Precast SubmittalsLower Bowl Areas CC-DD Precast SubmittalsLower Bowl Areas CC-DD Precast SubmittalsLower Bowl Areas CC-DD Precast SubmittalsLower Bowl Areas CC-DD Precast Submittals

SPC7A-5P5S Precast - Subcontractor Prepare Shop Drawings - Lower Bowl  CC-DD Areas AFBE 17 13-Mar-18 04-Apr-18 18
SPC71-5P5S Precast - Subcontractor Prepare Shop Drawings - Lower Bowl  CC-DD Areas C & D 17 13-Mar-18 04-Apr-18 203

SPC7A-5P5R Precast - MMCJV Review - Lower Bowl Areas CC-DD Areas  AFBE 2 05-Apr-18 06-Apr-18 30
SPC71-5P5R Precast - MMCJV Review - Lower Bowl Areas CC-DD Areas  C & D 2 05-Apr-18 06-Apr-18 203

SPC7A-5P5A Precast - Design Team Review/Approval - Lower Bowl Areas  CC-DD Areas AFBE 10 09-Apr-18 20-Apr-18 30
SPC71-5P5A Precast - Design Team Review/Approval - Lower Bowl Areas  CC-DD Areas C & D 10 09-Apr-18 20-Apr-18 203

Lower Bowl AreasLower Bowl Areas CC-DD Deferred Precast SubmittalLower Bowl Areas CC-DD Deferred Precast SubmittalLower Bowl Areas CC-DD Deferred Precast SubmittalLower Bowl Areas CC-DD Deferred Precast SubmittalLower Bowl Areas CC-DD Deferred Precast Submittal
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SPC70-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Lower Bowl CC-DD Areas AFBE 5 23-Apr-18 27-Apr-18 30
SPC73-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Lower Bowl CC-DD Areas C & D 5 23-Apr-18 27-Apr-18 203

SPC70-5P5A Precast - Clark County Deferred Submittal Review/Approval - Lower Bowl CC-DD Areas AFBE 20 30-Apr-18 25-May-18 30
SPC73-5P5A Precast - Clark County Deferred Submittal Review/Approval - Lower Bowl CC-DD Areas C & D 20 30-Apr-18 25-May-18 203

SPC7A-5P5F Precast - Fabricate & Deliver - Lower Bowl CC-DD  Area AFBE 44 22-Jun-18 23-Aug-18 16
SPC7C-5P5F Precast - Fabricate & Deliver - Lower Bowl CC-DD  Area C & D 10 24-Aug-18 07-Sep-18 141

Suite Level PrecasSuite Level Precast SubmittalsSuite Level Precast SubmittalsSuite Level Precast SubmittalsSuite Level Precast SubmittalsSuite Level Precast Submittals

SPC8A-5P5S Precast - Subcontractor Prepare Shop Drawings - Suite Level GA Seating 15 01-Jun-18 21-Jun-18 37
SPC8B-5P5S Precast - Subcontractor Prepare Shop Drawings - Suite Level Boxes 25 22-Jun-18 27-Jul-18 46

SPC8A-5P5R Precast - MMCJV Review - Suite Level GA Seating 2 22-Jun-18 25-Jun-18 37
SPC8B-5P5R Precast - MMCJV Review - Suite Level Boxes 2 30-Jul-18 31-Jul-18 58

SPC8A-5P5A Precast - Design Team Review/Approval - Suite Level GA Seating 10 26-Jun-18 10-Jul-18 37
SPC8B-5P5A Precast - Design Team Review/Approval - Suite Level Boxes 10 01-Aug-18 14-Aug-18 58

Suite Level DeferrSuite Level Deferred Precast SubmittalSuite Level Deferred Precast SubmittalSuite Level Deferred Precast SubmittalSuite Level Deferred Precast SubmittalSuite Level Deferred Precast Submittal

SPC80-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Suite Level GA Seating 5 11-Jul-18 17-Jul-18 37
SPC81-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Suite Level Boxes 5 15-Aug-18 21-Aug-18 58

SPC80-5P5A Precast - Clark County Deferred Submittal Review/Approval - Suite Level GA Seating 20 18-Jul-18 14-Aug-18 37
SPC81-5P5A Precast - Clark County Deferred Submittal Review/Approval - Suite Level Boxes 20 22-Aug-18 19-Sep-18 58

SPC8A-5P5F Precast - Fabricate & Deliver - Suite Level 86 15-Aug-18 17-Dec-18 37

Upper Bowl PrecaUpper Bowl Precast SubmittalsUpper Bowl Precast SubmittalsUpper Bowl Precast SubmittalsUpper Bowl Precast SubmittalsUpper Bowl Precast Submittals

SPC9A-5P5S Precast - Subcontractor Prepare Shop Drawings - Upper Bowl 40 05-Apr-18 31-May-18 18

SPC9A-5P5R Precast - MMCJV Review - Upper Bowl 2 01-Jun-18 04-Jun-18 18

SPC9A-5P5A Precast - Design Team Review/Approval - Upper Bowl 10 05-Jun-18 18-Jun-18 18

Upper Bowl DeferrUpper Bowl Deferred Precast SubmittalUpper Bowl Deferred Precast SubmittalUpper Bowl Deferred Precast SubmittalUpper Bowl Deferred Precast SubmittalUpper Bowl Deferred Precast Submittal

SPC90-5P5S Precast - Subcontractor Finalize & Submit Deferred Submittal - Upper Bowl 5 19-Jun-18 25-Jun-18 18

SPC90-5P5A Precast - Clark County Deferred Submittal Review/Approval - Upper Bowl 20 26-Jun-18 24-Jul-18 18

SPC9A-5P5F Precast - Fabricate & Deliver - Upper Bowl 137 25-Jul-18 07-Feb-19 18

Wall Enclosure SysWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure Systems

S00-5P5P120 Submit/Approve - Cable Net Roof System 66 14-Mar-18 14-Jun-18 57
S00-5P5P190 Fabricate Cables & Connectors - Cable Net Roof System 110 15-Jun-18 19-Nov-18 57
S00-5P5P130 Transport & Deliver - Cable Net Roof System 55 20-Nov-18 08-Feb-19 57
S00-5P5P100 Submit/Approve/Procure - Operable Playing Field 298 06-Apr-18 07-Jun-19 43

Metal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall Panels
Metal Panel RibbonMetal Panel Ribbon EngineeringMetal Panel Ribbon EngineeringMetal Panel Ribbon EngineeringMetal Panel Ribbon EngineeringMetal Panel Ribbon Engineering

S00-5Q3S410 Metal Panel Ribbon Engineering - Prepare Shop Drawings (North/East) 65 08-Oct-18 10-Jan-19 27
S00-5Q3S420 Metal Panel Ribbon Engineering - MMCJVLV Reivew Shop Dwgs (North/East) 3 11-Jan-19 15-Jan-19 27
S00-5Q3S430 Metal Panel Ribbon Engineering - Design Team Reivew and Approve Shop Dwgs (North/East) 10 16-Jan-19 29-Jan-19 27
S00-5Q3S440 Metal Panel Ribbon Engineering - Revise and Resubmit Shop Dwgs (North/East) 7 30-Jan-19 07-Feb-19 57
S00-5Q3S450 Metal Panel Ribbon Engineering - MMCJVLV Review Shop Dwgs (North/East) 3 08-Feb-19 12-Feb-19 57
S00-5Q3S460 Metal Panel Ribbon Engineering - Design Team Review and Approve Shop Dwgs (North/East) 10 13-Feb-19 26-Feb-19 57
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S00-5Q3S470 Metal Panel Ribbon Engineering - Prepare Permit Package (North/East) 10 27-Feb-19 12-Mar-19 57
S00-5Q3S480 Metal Panel Ribbon Engineering - CC Approval & Permit (North/East) 30 13-Mar-19 23-Apr-19 57

S00-5Q3S490 Metal Panel Ribbon Engineering - Prepare Shop Drawings (South/West) 80 24-Dec-18 16-Apr-19 19
S00-5Q3S500 Metal Panel Ribbon Engineering - MMCJVLV Reivew Shop Dwgs (South/West) 3 17-Apr-19 19-Apr-19 19
S00-5Q3S510 Metal Panel Ribbon Engineering - Design Team Reivew and Approve Shop Dwgs (South/West) 10 22-Apr-19 03-May-19 19
S00-5Q3S550 Metal Panel Ribbon Engineering - Prepare Permit Package (South/Wes t) 10 06-May-19 17-May-19 69
S00-5Q3S560 Metal Panel Ribbon Engineering - CC Approval & Permit (South/West) 30 20-May-19 01-Jul-19 69

Metal Panel Soffit EMetal Panel Soffit EngineeringMetal Panel Soffit EngineeringMetal Panel Soffit EngineeringMetal Panel Soffit EngineeringMetal Panel Soffit Engineering

S00-5Q3S650 Metal Panel Sofft Cap Engineer ing - Prepare Shop Dwgs 60 23-Jan-19 16-Apr-19 11
S00-5Q3S660 Metal Panel Sofft Cap Engineer ing - MMCJVLV Reivew Shop Dwgs 5 17-Apr-19 23-Apr-19 11
S00-5Q3S670 Metal Panel Sofft Cap Engineer ing - Design Team Reivew and Approve Shop Dwgs 10 24-Apr-19 07-May-19 11
S00-5Q3S710 Metal Panel Sofft Cap Engineer ing - Prepare CC Pack age 10 08-May-19 21-May-19 21
S00-5Q3S720 Metal Panel Sofft Cap Engineer ing - CC Deferred Submittal Review and Approval 20 22-May-19 19-Jun-19 21

Metal Panel RibbonMetal Panel Ribbon Production DrawingsMetal Panel Ribbon Production DrawingsMetal Panel Ribbon Production DrawingsMetal Panel Ribbon Production DrawingsMetal Panel Ribbon Production Drawings

S00-5Q3S880 Metal Panel & Truss - Production Dwg Takeoffs (North/East) 35 30-Jan-19 19-Mar-19 27
S00-5Q3S870 Metal Panel & Truss - Production Drawings (North/East) 90 30-Jan-19 05-Jun-19 27

S00-5Q3S900 Metal Panel & Truss - Production Dwg Takeoffs (South/West) 35 06-May-19 24-Jun-19 19
S00-5Q3S890 Metal Panel & Truss - Production Drawings (South/West) 50 06-May-19 16-Jul-19 19

Metal Panel Soffit PMetal Panel Soffit Production DrawingsMetal Panel Soffit Production DrawingsMetal Panel Soffit Production DrawingsMetal Panel Soffit Production DrawingsMetal Panel Soffit Production Drawings

S00-5Q3S910 Metal Panel Soffit - Production Drawings 40 08-May-19 03-Jul-19 11
S00-5Q3S920 Metal Panel Soffit - Production Dwg Takeoffs 35 15-May-19 03-Jul-19 11

Metal Panel RibbonMetal Panel Ribbon Metal ProcurementMetal Panel Ribbon Metal ProcurementMetal Panel Ribbon Metal ProcurementMetal Panel Ribbon Metal ProcurementMetal Panel Ribbon Metal Procurement

S00-5Q3S1830 Metal Panel Ribbon - Metal Fabrication (North/East) 70 20-Mar-19 26-Jun-19 27

S00-5Q3S1850 Metal Panel Ribbon - Metal Fabrication (South/West) 70 25-Jun-19 02-Oct-19 19

Metal Panel RibbonMetal Panel Ribbon Panel ProcurementMetal Panel Ribbon Panel ProcurementMetal Panel Ribbon Panel ProcurementMetal Panel Ribbon Panel ProcurementMetal Panel Ribbon Panel Procurement

S00-5Q3S1840 Metal Panel Ribbon - Panel Fabrication (North/East) 70 20-Mar-19 26-Jun-19 27

S00-5Q3S1860 Metal Panel Ribbon - Panel Fabrication (South/West) 70 25-Jun-19 02-Oct-19 19

Metal Panel Soffit PMetal Panel Soffit ProcurementMetal Panel Soffit ProcurementMetal Panel Soffit ProcurementMetal Panel Soffit ProcurementMetal Panel Soffit Procurement

S00-5Q3S1900 Metal Panel Soffit - Metal Fabrication -  Operable Door 80 27-Jun-19 18-Oct-19 11
S00-5Q3S1910 Metal Panel Soffit - Metal Fabrication -  Operable Field 80 27-Jun-19 18-Oct-19 42
S00-5Q3S1890 Metal Panel Soffit - Metal Fabrication -  Storefronts 80 05-Jul-19 25-Oct-19 37

S00-5Q3S1920 Metal Panel Soffit - Panel Fabrication - Storefronts 80 27-Jun-19 18-Oct-19 42
S00-5Q3S1930 Metal Panel Soffit - Panel Fabrication - Operable Door 80 27-Jun-19 18-Oct-19 11
S00-5Q3S1940 Metal Panel Soffit - Panel Fabrication - Operable Field 80 27-Jun-19 18-Oct-19 42

Metal Panel RibbonMetal Panel Ribbon AssemblyMetal Panel Ribbon AssemblyMetal Panel Ribbon AssemblyMetal Panel Ribbon AssemblyMetal Panel Ribbon Assembly

S00-5Q3S2390 Metal Panel Ribbon - Unit Assembly (North/East) 50 27-Jun-19 06-Sep-19 27

S00-5Q3S2400 Metal Panel Ribbon - Unit Assembly (South/West) 50 19-Sep-19 27-Nov-19 19

Curtain WallCurtain WallCurtain WallCurtain WallCurtain WallCurtain Wall
Material Selection Material Selection Mock-upMaterial Selection Mock-upMaterial Selection Mock-upMaterial Selection Mock-upMaterial Selection Mock-up

S00-5Q2A10 Curtainwall Material Selection Mock-up - Prepare MSMU Scope Matrix 6 04-Oct-17 A 11-Oct-17 A
S00-5Q2A20 Curtainwall Material Selection Mock-up - Revise and Confirm MSMU Scope Matrix 15 12-Oct-17 A 01-Nov-17 A
S00-5Q2A30 Curtainwall Material Selection Mock-up - Verbal NTP for MSMU 0 07-Nov-17 A
S00-5Q2A40 Curtainwall Material Selection Mock-up - Prepare and Submit Mockup Dwgs 13 09-Nov-17 A 29-Nov-17 A
S00-5Q2A50 Curtainwall Material Selection Mock-up - MMCJVLV Review Mockup Dwgs 5 30-Nov-17 A 19-Dec-17 A
S00-5Q2A60 Curtainwall Material Selection Mock-up - Revise and Resubmit Mockup Dwgs 5 20-Dec-17 A 11-Jan-18 A
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S00-5Q2A70 Curtainwall Material Selection Mock-up - MMCJVLV Final Review Mockup Dwgs 5 12-Jan-18 A 18-Jan-18 A
S00-5Q2A390 Curtainwall Material Selection Mock-up - Design Team Final Review and Approval Mockup Dwgs 5 15-Jan-18 A 19-Jan-18 A
S00-5Q2A80 Curtainwall Material Selection Mock-up - Part and Unit Dwgs - MSMU 19 22-Jan-18 A 26-Jan-18 A
S00-5Q2A90 Curtainwall Material Selection Mock-up - Procure and Fabricate MSMU Materials 30 05-Feb-18 A 16-Mar-18 67
S00-5Q2A100 Curtainwall Material Selection Mock-up - Assemble MSMU Units 5 19-Mar-18 23-Mar-18 67
S00-5Q2A110 Curtainwall Material Selection Mock-up - Erect MSMU 5 26-Mar-18 30-Mar-18 67
S00-5Q2A120 Curtainwall Material Selection Mock-up - Mockup Viewing -  MSMU1 5 02-Apr-18 06-Apr-18 67

Performance MockPerformance Mock-upPerformance Mock-upPerformance Mock-upPerformance Mock-upPerformance Mock-up

S00-5Q2A540 Curtainwall Performance Mockup - Prepare PMU Scope Dwgs 10 14-Nov-17 A 29-Nov-17 A
S00-5Q2A550 Curtainwall Performance Mockup - MMCJVLV Review PMU Scope Dwgs 20 30-Nov-17 A 29-Dec-17 A
S00-5Q2A560 Curtainwall Performance Mockup - Revise and Resubmit PMU Scope Dwgs 10 02-Jan-18 A 15-Jan-18 A
S00-5Q2A580 Curtainwall Performance Mockup - MMCJVLV Review PMU Scope Dwgs 10 16-Jan-18 A 07-Feb-18 A
S00-5Q2A290 Curtainwall Performance Mockup - Prepare and Submit PMU Submittal 50 08-Feb-18 A 17-Apr-18 10
S00-5Q2A300 Curtainwall Performance Mockup - MMCJVLV Review PMU Submittal 3 18-Apr-18 20-Apr-18 15
S00-5Q2A310 Curtainwall Performance Mockup - Design Team Review and Approve PMU Submittal 5 23-Apr-18 27-Apr-18 15
S00-5Q2A320 Curtainwall Performance Mockup - Revise and Resubmit PMU Submittal 10 30-Apr-18 11-May-18 15
S00-5Q2A330 Curtainwall Performance Mockup - MMCJVLV Final Review PMU Submittal 3 14-May-18 16-May-18 15
S00-5Q2A340 Curtainwall Performance Mockup - Design Team Final Review and Approval PMU Submittal 10 17-May-18 31-May-18 15
S00-5Q2A350 Curtainwall Performance Mockup - Issue Record Set of PMU Dwgs 10 01-Jun-18 14-Jun-18 15
S00-5Q2A360 Curtainwall Performance Mockup - Die Dwgs - PMU 40 01-Jun-18 27-Jul-18 15
S00-5Q2A370 Curtainwall Performance Mockup - Part and Unit Dwgs - PMU 65 01-Jun-18 31-Aug-18 26
S00-5Q2A440 Curtainwall Performance Mockup - Fabricate Dies - PMU 30 30-Jul-18 10-Sep-18 15
S00-5Q2A450 Curtainwall Performance Mockup - Extrude and Paint Metal - PMU 25 11-Sep-18 15-Oct-18 15
S00-5Q2A420 Curtainwall Performance Mockup - Procure and Fabricate Glass - PMU 40 04-Sep-18 29-Oct-18 26
S00-5Q2A460 Curtainwall Performance Mockup - Metal Fabrication - PMU 20 16-Oct-18 12-Nov-18 15
S00-5Q2A430 Curtainwall Performance Mockup - Glass Delivery - PMU 20 30-Oct-18 28-Nov-18 26
S00-5Q2A470 Curtainwall Performance Mockup - Metal Delivery - PMU 21 13-Nov-18 13-Dec-18 15
S00-5Q2A500 Curtainwall Performance Mockup - Mobilize - PMU Chamber 10 17-Dec-18 31-Dec-18 16
S00-5Q2A480 Curtainwall Performance Mockup - Shop Assembly - PMU 15 14-Dec-18 07-Jan-19 15
S00-5Q2A490 Curtainwall Performance Mockup - Shipping - PMU 1 08-Jan-19 08-Jan-19 15
S00-5Q2A510 Curtainwall Performance Mockup - Set Anchors - PMU 5 02-Jan-19 08-Jan-19 16
S00-5Q2A520 Curtainwall Performance Mockup - Installation - PMU 10 09-Jan-19 22-Jan-19 15
S00-5Q2A530 Curtainwall Performance Mockup - Test Mockup - PMU 5 23-Jan-19 29-Jan-19 15

Curtainwall & ArchCurtainwall & Arch Louver EngineeringCurtainwall & Arch Louver EngineeringCurtainwall & Arch Louver EngineeringCurtainwall & Arch Louver EngineeringCurtainwall & Arch Louver Engineering

S00-5Q3S90 Curtainwall/Louver Engineering - Prepare Shop Drawings (N&E 1-5) 60 18-Apr-18 12-Jul-18 10
S00-5Q3S100 Curtainwall/Louver Engineering - MMCJVLV Reivew Shop Dwgs (N&E 1-5) 3 13-Jul-18 17-Jul-18 50
S00-5Q3S110 Curtainwall/Louver Engineering - Design Team Reivew and Appr ove Shop Dwgs  ( N&E 1-5) 10 18-Jul-18 31-Jul-18 50
S00-5Q3S120 Curtainwall/Louver Engineering - Revise and Resubmit Shop Dwgs (N&E 1-5) 10 01-Aug-18 14-Aug-18 68
S00-5Q3S130 Curtainwall/Louver Engineering - MMCJVLV Review Shop Dwgs (N&E 1-5) 2 15-Aug-18 16-Aug-18 68
S00-5Q3S140 Curtainwall/Louver Engineering - Design Team Review and Appr ove Shop Dwgs  ( N&E 1-5) 10 17-Aug-18 30-Aug-18 68
S00-5Q3S150 Curtainwall/Louver Engineering - Prepare Permit Package (N&E 1-5) 10 31-Aug-18 14-Sep-18 78
S00-5Q3S160 Curtainwall/Louver Engineering - CC Approval & Permit (N&E 1-5) 30 17-Sep-18 26-Oct-18 78

S00-5Q3S170 Curtainwall/Louver Engineering - Prepare Shop Drawings (N&E 6-9) 60 13-Jul-18 05-Oct-18 10
S00-5Q3S180 Curtainwall/Louver Engineering - MMCJVLV Reivew Shop Dwgs (N&E 6-9) 3 08-Oct-18 10-Oct-18 24
S00-5Q3S190 Curtainwall/Louver Engineering - Design Team Reivew and Appr ove Shop Dwgs  ( N&E 6-9) 10 11-Oct-18 24-Oct-18 24
S00-5Q3S230 Curtainwall/Louver Engineering - Prepare Permit Package (N&E 6-9) 10 25-Oct-18 07-Nov-18 74
S00-5Q3S240 Curtainwall/Louver Engineering - CC Approval & Permit (N&E 6-9) 30 08-Nov-18 21-Dec-18 74

S00-5Q3S250 Curtainwall/Louver Engineering - Prepare Shop Drawings (S&W 1-5) 60 08-Oct-18 03-Jan-19 10
S00-5Q3S260 Curtainwall/Louver Engineering - MMCJVLV Reivew Shop Dwgs (S&W 1-5) 3 04-Jan-19 08-Jan-19 11
S00-5Q3S270 Curtainwall/Louver Engineering - Design Team Reivew and Appr ove Shop Dwgs  ( S&W 1-5) 10 09-Jan-19 22-Jan-19 11
S00-5Q3S280 Curtainwall/Louver Engineering - Revise and Resubmit Shop Dwgs (S&W 1-5) 10 23-Jan-19 05-Feb-19 51
S00-5Q3S290 Curtainwall/Louver Engineering - MMCJVLV Review Shop Dwgs (S&W 1-5) 2 06-Feb-19 07-Feb-19 51
S00-5Q3S300 Curtainwall/Louver Engineering - Design Team Review and Appr ove Shop Dwgs  ( S&W 1-5) 10 08-Feb-19 21-Feb-19 51
S00-5Q3S310 Curtainwall/Louver Engineering - Prepare Permit Package (S&W 1-5) 10 22-Feb-19 07-Mar-19 51
S00-5Q3S320 Curtainwall/Louver Engineering - CC Approval & Permit (S&W 1-5) 30 08-Mar-19 18-Apr-19 51

S00-5Q3S330 Curtainwall/Louver Engineering - Prepare Shop Drawings (S&W 6-9) 60 04-Jan-19 28-Mar-19 10
S00-5Q3S340 Curtainwall/Louver Engineering - MMCJVLV Reivew Shop Dwgs (S&W 6-9) 3 29-Mar-19 02-Apr-19 10
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S00-5Q3S350 Curtainwall/Louver Engineering - Design Team Reivew and Appr ove Shop Dwgs  ( S&W 6-9) 10 03-Apr-19 16-Apr-19 10
S00-5Q3S390 Curtainwall/Louver Engineering - Prepare Permit Package (S&W 6-9) 10 17-Apr-19 30-Apr-19 76
S00-5Q3S400 Curtainwall/Louver Engineering - CC Approval & Permit (S&W 6-9) 30 01-May-19 12-Jun-19 76

Curtainwall ProducCurtainwall Production DrawingsCurtainwall Production DrawingsCurtainwall Production DrawingsCurtainwall Production DrawingsCurtainwall Production Drawings

S00-5Q3S760 Curtainwall - Production Dwgs Takeoffs (N&E 1-5) 60 01-Aug-18 24-Oct-18 80
S00-5Q3S750 Curtainwall - Production Drawings (N&E 1-5) 90 01-Aug-18 07-Dec-18 50

S00-5Q3S780 Curtainwall - Production Dwgs Takeoffs (N&E 6-9) 60 25-Oct-18 22-Jan-19 54
S00-5Q3S770 Curtainwall - Production Drawings (N&E 6-9) 90 25-Oct-18 05-Mar-19 24

S00-5Q3S800 Curtainwall - Production Dwgs Takeoffs (S&W 1-5) 35 23-Jan-19 12-Mar-19 46
S00-5Q3S790 Curtainwall - Production Drawings (S&W 1-5) 90 23-Jan-19 29-May-19 46

S00-5Q3S820 Curtainwall - Production Dwgs Takeoffs (S&W 6-9) 20 17-Apr-19 14-May-19 40
S00-5Q3S810 Curtainwall - Production Drawings (S&W 6-9) 90 17-Apr-19 22-Aug-19 40

Arch Louver ProduArch Louver Production DrawingsArch Louver Production DrawingsArch Louver Production DrawingsArch Louver Production DrawingsArch Louver Production Drawings

S00-5Q3S840 Louver - Production Dwgs Takeoffs (East) 25 25-Oct-18 30-Nov-18 47
S00-5Q3S830 Louver - Production Drawings (East) 40 25-Oct-18 21-Dec-18 47

S00-5Q3S860 Louver - Production Dwgs Takeoffs (Wes t) 25 17-Apr-19 21-May-19 10
S00-5Q3S850 Louver - Production Drawings (West) 40 17-Apr-19 12-Jun-19 10

Curtainwall Infil PrCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil Procurement

S00-5Q3S970 Curtainwall - Infill Fabrication (North Stack 1) 65 30-Jan-19 30-Apr-19 15
S00-5Q3S980 Curtainwall - Infill Fabrication (North Stack 2) 65 11-Feb-19 10-May-19 15
S00-5Q3S990 Curtainwall - Infill Fabrication (North Stack 3) 65 21-Feb-19 22-May-19 15
S00-5Q3S1000 Curtainwall - Infill Fabrication (North Stack 4) 65 05-Mar-19 04-Jun-19 15
S00-5Q3S1010 Curtainwall - Infill Fabrication (North Stack 5) 65 12-Mar-19 11-Jun-19 15
S00-5Q3S1020 Curtainwall - Infill Fabrication (North Stack 6) 65 19-Mar-19 18-Jun-19 15
S00-5Q3S1030 Curtainwall - Infill Fabrication (North Stack 7) 65 29-Mar-19 28-Jun-19 15
S00-5Q3S1040 Curtainwall - Infill Fabrication (North Stack 8) 65 10-Apr-19 11-Jul-19 15
S00-5Q3S1050 Curtainwall - Infill Fabrication (North Stack 9) 65 22-Apr-19 23-Jul-19 15

S00-5Q3S1060 Curtainwall - Infill Fabrication (East Stack 1) 65 30-Jan-19 30-Apr-19 15
S00-5Q3S1070 Curtainwall - Infill Fabrication (East Stack 2) 65 08-Feb-19 09-May-19 15
S00-5Q3S1080 Curtainwall - Infill Fabrication (East Stack 3) 65 19-Feb-19 20-May-19 15
S00-5Q3S1090 Curtainwall - Infill Fabrication (East Stack 4) 65 28-Feb-19 30-May-19 15
S00-5Q3S1100 Curtainwall - Infill Fabrication (East Stack 5) 65 11-Mar-19 10-Jun-19 15
S00-5Q3S1110 Curtainwall - Infill Fabrication (East Stack 6) 65 20-Mar-19 19-Jun-19 15
S00-5Q3S1120 Curtainwall - Infill Fabrication (East Stack 7) 65 29-Mar-19 28-Jun-19 15
S00-5Q3S1130 Curtainwall - Infill Fabrication (East Stack 8) 65 09-Apr-19 10-Jul-19 15
S00-5Q3S1140 Curtainwall - Infill Fabrication (East Stack 9) 65 18-Apr-19 19-Jul-19 15

S00-5Q3S1150 Curtainwall - Infill Fabrication (South Stack 1) 65 13-Mar-19 12-Jun-19 46
S00-5Q3S1160 Curtainwall - Infill Fabrication (South Stack 2) 65 25-Mar-19 24-Jun-19 46
S00-5Q3S1170 Curtainwall - Infill Fabrication (South Stack 3) 65 04-Apr-19 05-Jul-19 46
S00-5Q3S1180 Curtainwall - Infill Fabrication (South Stack 4) 65 16-Apr-19 17-Jul-19 46
S00-5Q3S1190 Curtainwall - Infill Fabrication (South Stack 5) 65 26-Apr-19 29-Jul-19 46
S00-5Q3S1200 Curtainwall - Infill Fabrication (South Stack 6) 65 15-May-19 15-Aug-19 41
S00-5Q3S1210 Curtainwall - Infill Fabrication (South Stack 7) 65 28-May-19 27-Aug-19 41
S00-5Q3S1220 Curtainwall - Infill Fabrication (South Stack 8) 65 07-Jun-19 09-Sep-19 42
S00-5Q3S1230 Curtainwall - Infill Fabrication (South Stack 9) 65 19-Jun-19 19-Sep-19 47

S00-5Q3S1240 Curtainwall - Infill Fabrication (West Stack 1) 65 13-Mar-19 12-Jun-19 50
S00-5Q3S1250 Curtainwall - Infill Fabrication (West Stack 2) 65 22-Mar-19 21-Jun-19 50
S00-5Q3S1260 Curtainwall - Infill Fabrication (West Stack 3) 65 02-Apr-19 02-Jul-19 50
S00-5Q3S1270 Curtainwall - Infill Fabrication (West Stack 4) 65 11-Apr-19 12-Jul-19 50
S00-5Q3S1280 Curtainwall - Infill Fabrication (West Stack 5) 65 22-Apr-19 23-Jul-19 50
S00-5Q3S1290 Curtainwall - Infill Fabrication (West Stack 6) 65 15-May-19 15-Aug-19 40
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S00-5Q3S1300 Curtainwall - Infill Fabrication (West Stack 7) 65 24-May-19 26-Aug-19 40
S00-5Q3S1310 Curtainwall - Infill Fabrication (West Stack 8) 65 05-Jun-19 05-Sep-19 41
S00-5Q3S1320 Curtainwall - Infill Fabrication (West Stack 9) 65 14-Jun-19 16-Sep-19 41

Curtainwall Metal PCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal Procurement

S00-5Q3S1390 Curtainwall - Metal Fabrication (North Stack 1) 65 30-Jan-19 30-Apr-19 15
S00-5Q3S1400 Curtainwall - Metal Fabrication (North Stack 2) 65 11-Feb-19 10-May-19 15
S00-5Q3S1410 Curtainwall - Metal Fabrication (North Stack 3) 65 21-Feb-19 22-May-19 15
S00-5Q3S1420 Curtainwall - Metal Fabrication (North Stack 4) 65 05-Mar-19 04-Jun-19 15
S00-5Q3S1430 Curtainwall - Metal Fabrication (North Stack 5) 65 12-Mar-19 11-Jun-19 15
S00-5Q3S1440 Curtainwall - Metal Fabrication (North Stack 6) 65 19-Mar-19 18-Jun-19 15
S00-5Q3S1450 Curtainwall - Metal Fabrication (North Stack 7) 65 29-Mar-19 28-Jun-19 15
S00-5Q3S1460 Curtainwall - Metal Fabrication (North Stack 8) 65 10-Apr-19 11-Jul-19 15
S00-5Q3S1470 Curtainwall - Metal Fabrication (North Stack 9) 65 22-Apr-19 23-Jul-19 15

S00-5Q3S1480 Curtainwall - Metal Fabrication (East Stack 1) 65 30-Jan-19 30-Apr-19 15
S00-5Q3S1490 Curtainwall - Metal Fabrication (East Stack 2) 65 08-Feb-19 09-May-19 15
S00-5Q3S1500 Curtainwall - Metal Fabrication (East Stack 3) 65 19-Feb-19 20-May-19 15
S00-5Q3S1510 Curtainwall - Metal Fabrication (East Stack 4) 65 28-Feb-19 30-May-19 15
S00-5Q3S1520 Curtainwall - Metal Fabrication (East Stack 5) 65 11-Mar-19 10-Jun-19 15
S00-5Q3S1530 Curtainwall - Metal Fabrication (East Stack 6) 65 20-Mar-19 19-Jun-19 15
S00-5Q3S1540 Curtainwall - Metal Fabrication (East Stack 7) 65 29-Mar-19 28-Jun-19 15
S00-5Q3S1550 Curtainwall - Metal Fabrication (East Stack 8) 65 09-Apr-19 10-Jul-19 15
S00-5Q3S1560 Curtainwall - Metal Fabrication (East Stack 9) 65 18-Apr-19 19-Jul-19 15

S00-5Q3S1570 Curtainwall - Metal Fabrication (South Stack 1) 65 13-Mar-19 12-Jun-19 46
S00-5Q3S1580 Curtainwall - Metal Fabrication (South Stack 2) 65 25-Mar-19 24-Jun-19 46
S00-5Q3S1590 Curtainwall - Metal Fabrication (South Stack 3) 65 04-Apr-19 05-Jul-19 46
S00-5Q3S1600 Curtainwall - Metal Fabrication (South Stack 4) 65 16-Apr-19 17-Jul-19 46
S00-5Q3S1610 Curtainwall - Metal Fabrication (South Stack 5) 65 26-Apr-19 29-Jul-19 46
S00-5Q3S1620 Curtainwall - Metal Fabrication (South Stack 6) 65 15-May-19 15-Aug-19 41
S00-5Q3S1630 Curtainwall - Metal Fabrication (South Stack 7) 65 28-May-19 27-Aug-19 41
S00-5Q3S1640 Curtainwall - Metal Fabrication (South Stack 8) 65 07-Jun-19 09-Sep-19 42
S00-5Q3S1650 Curtainwall - Metal Fabrication (South Stack 9) 65 19-Jun-19 19-Sep-19 47

S00-5Q3S1660 Curtainwall - Metal Fabrication (West Stack  1) 65 13-Mar-19 12-Jun-19 50
S00-5Q3S1670 Curtainwall - Metal Fabrication (West Stack  2) 65 22-Mar-19 21-Jun-19 50
S00-5Q3S1680 Curtainwall - Metal Fabrication (West Stack  3) 65 02-Apr-19 02-Jul-19 50
S00-5Q3S1690 Curtainwall - Metal Fabrication (West Stack  4) 65 11-Apr-19 12-Jul-19 50
S00-5Q3S1700 Curtainwall - Metal Fabrication (West Stack  5) 65 22-Apr-19 23-Jul-19 50
S00-5Q3S1710 Curtainwall - Metal Fabrication (West Stack  6) 65 15-May-19 15-Aug-19 40
S00-5Q3S1720 Curtainwall - Metal Fabrication (West Stack  7) 65 24-May-19 26-Aug-19 40
S00-5Q3S1730 Curtainwall - Metal Fabrication (West Stack  8) 65 05-Jun-19 05-Sep-19 41
S00-5Q3S1740 Curtainwall - Metal Fabrication (West Stack  9) 65 14-Jun-19 16-Sep-19 41

Arch Louver ProcuArch Louver ProcurementArch Louver ProcurementArch Louver ProcurementArch Louver ProcurementArch Louver Procurement

S00-5Q3S1810 Arch Louvers - Fabrication - East 50 03-Dec-18 12-Feb-19 47

S00-5Q3S1820 Arch Louvers - Fabrication - West 50 22-May-19 01-Aug-19 10

Curtainwall AssemCurtainwall AssemblyCurtainwall AssemblyCurtainwall AssemblyCurtainwall AssemblyCurtainwall Assembly

S00-5Q3S1950 Curtainwall - Unit Assembly (North Stack 1) 8 01-May-19 10-May-19 18
S00-5Q3S1960 Curtainwall - Unit Assembly (North Stack 2) 8 13-May-19 22-May-19 18
S00-5Q3S1970 Curtainwall - Unit Assembly (North Stack 3) 8 23-May-19 04-Jun-19 18
S00-5Q3S1980 Curtainwall - Unit Assembly (North Stack 4) 5 05-Jun-19 11-Jun-19 18
S00-5Q3S1990 Curtainwall - Unit Assembly (North Stack 5) 5 12-Jun-19 18-Jun-19 18
S00-5Q3S2000 Curtainwall - Unit Assembly (North Stack 6) 5 19-Jun-19 25-Jun-19 18
S00-5Q3S2010 Curtainwall - Unit Assembly (North Stack 7) 8 01-Jul-19 11-Jul-19 15
S00-5Q3S2020 Curtainwall - Unit Assembly (North Stack 8) 8 12-Jul-19 23-Jul-19 15
S00-5Q3S2030 Curtainwall - Unit Assembly (North Stack 9) 3 24-Jul-19 26-Jul-19 15
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S00-5Q3S2040 Curtainwall - Unit Assembly (East Stack 1) 6 01-May-19 08-May-19 15
S00-5Q3S2050 Curtainwall - Unit Assembly (East Stack 2) 6 10-May-19 17-May-19 15
S00-5Q3S2060 Curtainwall - Unit Assembly (East Stack 3) 6 21-May-19 29-May-19 15
S00-5Q3S2070 Curtainwall - Unit Assembly (East Stack 4) 6 31-May-19 07-Jun-19 15
S00-5Q3S2080 Curtainwall - Unit Assembly (East Stack 5) 6 11-Jun-19 18-Jun-19 15
S00-5Q3S2090 Curtainwall - Unit Assembly (East Stack 6) 6 20-Jun-19 27-Jun-19 15
S00-5Q3S2100 Curtainwall - Unit Assembly (East Stack 7) 6 01-Jul-19 09-Jul-19 15
S00-5Q3S2110 Curtainwall - Unit Assembly (East Stack 8) 6 11-Jul-19 18-Jul-19 15
S00-5Q3S2120 Curtainwall - Unit Assembly (East Stack 9) 6 22-Jul-19 29-Jul-19 15

S00-5Q3S2130 Curtainwall - Unit Assembly (South Stack 1) 8 29-Jul-19 07-Aug-19 15
S00-5Q3S2140 Curtainwall - Unit Assembly (South Stack 2) 8 08-Aug-19 19-Aug-19 15
S00-5Q3S2150 Curtainwall - Unit Assembly (South Stack 3) 8 20-Aug-19 29-Aug-19 15
S00-5Q3S2160 Curtainwall - Unit Assembly (South Stack 4) 8 30-Aug-19 11-Sep-19 15
S00-5Q3S2170 Curtainwall - Unit Assembly (South Stack 5) 8 12-Sep-19 23-Sep-19 15
S00-5Q3S2180 Curtainwall - Unit Assembly (South Stack 6) 8 24-Sep-19 03-Oct-19 15
S00-5Q3S2190 Curtainwall - Unit Assembly (South Stack 7) 8 04-Oct-19 15-Oct-19 15
S00-5Q3S2200 Curtainwall - Unit Assembly (South Stack 8) 8 16-Oct-19 25-Oct-19 16
S00-5Q3S2210 Curtainwall - Unit Assembly (South Stack 9) 3 28-Oct-19 30-Oct-19 21

S00-5Q3S2220 Curtainwall - Unit Assembly (West Stack 1) 6 19-Jul-19 26-Jul-19 25
S00-5Q3S2230 Curtainwall - Unit Assembly (West Stack 2) 6 29-Jul-19 05-Aug-19 26
S00-5Q3S2240 Curtainwall - Unit Assembly (West Stack 3) 6 06-Aug-19 13-Aug-19 27
S00-5Q3S2250 Curtainwall - Unit Assembly (West Stack 4) 6 14-Aug-19 21-Aug-19 28
S00-5Q3S2260 Curtainwall - Unit Assembly (West Stack 5) 6 22-Aug-19 29-Aug-19 29
S00-5Q3S2270 Curtainwall - Unit Assembly (West Stack 6) 6 30-Aug-19 09-Sep-19 30
S00-5Q3S2280 Curtainwall - Unit Assembly (West Stack 7) 6 10-Sep-19 17-Sep-19 31
S00-5Q3S2290 Curtainwall - Unit Assembly (West Stack 8) 6 18-Sep-19 25-Sep-19 33
S00-5Q3S2300 Curtainwall - Unit Assembly (West Stack 9) 6 26-Sep-19 03-Oct-19 34

Arch Louver AssemArch Louver AssemblyArch Louver AssemblyArch Louver AssemblyArch Louver AssemblyArch Louver Assembly

S00-5Q3S2380 Arch Louvers - Assembly - East 50 13-Feb-19 23-Apr-19 47

S00-5Q3S2370 Arch Louvers - Assembly - West 50 26-Jul-19 04-Oct-19 10

Storefront GlazingStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing System
Storefront EngineeStorefront EngineeringStorefront EngineeringStorefront EngineeringStorefront EngineeringStorefront Engineering

S00-5Q3S570 Storefront Glazing Systems Engineering - Prepare Shop 60 08-Oct-18 03-Jan-19 81
S00-5Q3S580 Storefront Glazing Systems Engineering - MMCJVLV Reivew Shop Dwgs 3 04-Jan-19 08-Jan-19 81
S00-5Q3S590 Storefront Glazing Systems Engineering - Design Team Reivew and Approve Shop Dwgs 10 09-Jan-19 22-Jan-19 81
S00-5Q3S600 Storefront Glazing Systems Engineering - Revise and Resubmit Shop Dwgs 5 23-Jan-19 29-Jan-19 81
S00-5Q3S610 Storefront Glazing Systems Engineering - MMCJVLV Review Shop Dwgs 2 30-Jan-19 31-Jan-19 81
S00-5Q3S620 Storefront Glazing Systems Engineering - Design Team Review and Approve Shop Dwgs 10 01-Feb-19 14-Feb-19 81
S00-5Q3S630 Storefront Glazing Systems Engineering - Prepare CC Package 10 15-Feb-19 28-Feb-19 101
S00-5Q3S640 Storefront Glazing Systems Engineering - CC Deferred Submittal Review and Approval 20 01-Mar-19 28-Mar-19 101

Storefront ProductStorefront Production DrawingsStorefront Production DrawingsStorefront Production DrawingsStorefront Production DrawingsStorefront Production Drawings

S00-5Q3S930 Storefront Glazing Systems - Production Drawings 50 15-Feb-19 25-Apr-19 81
S00-5Q3S940 Storefront Glazing Systems - Production Dwg Takeoffs 25 22-Mar-19 25-Apr-19 81

Storefront ProcurmStorefront ProcurmentStorefront ProcurmentStorefront ProcurmentStorefront ProcurmentStorefront Procurment

S00-5Q3S1870 Storefront Glazing Systems - Metal Procurement/Fabrication 60 26-Apr-19 22-Jul-19 81

S00-5Q3S1880 Storefront Glazing Systems - Glass Procurement/Assembly 60 26-Apr-19 22-Jul-19 81

Specialty EntranceSpecialty EntrancesSpecialty EntrancesSpecialty EntrancesSpecialty EntrancesSpecialty Entrances
Operable CurtainwOperable Curtainwall Door FramesOperable Curtainwall Door FramesOperable Curtainwall Door FramesOperable Curtainwall Door FramesOperable Curtainwall Door Frames

S00-5Q3S10 Op Doors - Prepare Shop Drawings - Steel Structure & Mech Equip 180 09-Feb-18 A 19-Oct-18 15
S00-5Q3S20 Op Doors - MMCJVLV Reivew Shop Dwgs 3 22-Oct-18 24-Oct-18 15
S00-5Q3S30 Op Doors - Design Team Reivew and Approve Shop Dwgs 10 25-Oct-18 07-Nov-18 15
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S00-5Q3S40 Op Doors - Revise and Resubmit Shop Dwgs 10 08-Nov-18 21-Nov-18 43
S00-5Q3S50 Op Doors - MMCJVLV Review Shop Dwgs 2 26-Nov-18 27-Nov-18 43
S00-5Q3S60 Op Doors - Design Team Review and Approve Shop Dwgs 10 28-Nov-18 11-Dec-18 43
S00-5Q3S70 Op Doors - Prepare Permit Package 11 12-Dec-18 27-Dec-18 43
S00-5Q3S80 Op Doors - CC Approval & Permit 30 28-Dec-18 08-Feb-19 43

Operable CW DoorOperable CW Door Production DrawingsOperable CW Door Production DrawingsOperable CW Door Production DrawingsOperable CW Door Production DrawingsOperable CW Door Production Drawings

S00-5Q3S740 Op Doors - Production Dwg Takeoffs 36 08-Nov-18 02-Jan-19 15
S00-5Q3S730 Op Doors - Production Drawings 61 08-Nov-18 06-Feb-19 15

Operable Door SteOperable Door Steel and Mech ProcurementOperable Door Steel and Mech ProcurementOperable Door Steel and Mech ProcurementOperable Door Steel and Mech ProcurementOperable Door Steel and Mech Procurement

S00-5Q3S950 Op Doors - Steel Fabrication 70 03-Jan-19 10-Apr-19 15
S00-5Q3S960 Op Doors - Mechanization Procurement 120 07-Feb-19 26-Jul-19 50

Curtainwall Infil PrCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil ProcurementCurtainwall Infil Procurement

S00-5Q3S1330 Op Door Curtainwall - Infill Fabrication (Door 1) 65 11-Feb-19 10-May-19 43
S00-5Q3S1340 Op Door Curtainwall - Infill Fabrication (Door 2) 65 20-Feb-19 21-May-19 46
S00-5Q3S1350 Op Door Curtainwall - Infill Fabrication (Door 3) 65 01-Mar-19 31-May-19 49
S00-5Q3S1360 Op Door Curtainwall - Infill Fabrication (Door 4) 65 12-Mar-19 11-Jun-19 52
S00-5Q3S1370 Op Door Curtainwall - Infill Fabrication (Door 5) 65 22-Mar-19 21-Jun-19 54
S00-5Q3S1380 Op Door Curtainwall - Infill Fabrication (Door 6) 65 02-Apr-19 02-Jul-19 57

Curtainwall Metal PCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal ProcurementCurtainwall Metal Procurement

S00-5Q3S1750 Op Door Curtainwall - Metal Fabrication (Door 1) 65 11-Feb-19 10-May-19 43
S00-5Q3S1760 Op Door Curtainwall - Metal Fabrication (Door 2) 65 20-Feb-19 21-May-19 46
S00-5Q3S1770 Op Door Curtainwall - Metal Fabrication (Door 3) 65 01-Mar-19 31-May-19 49
S00-5Q3S1780 Op Door Curtainwall - Metal Fabrication (Door 4) 65 12-Mar-19 11-Jun-19 52
S00-5Q3S1790 Op Door Curtainwall - Metal Fabrication (Door 5) 65 22-Mar-19 21-Jun-19 54
S00-5Q3S1800 Op Door Curtainwall - Metal Fabrication (Door 6) 65 02-Apr-19 02-Jul-19 57

Curtainwall AssemCurtainwall AssemblyCurtainwall AssemblyCurtainwall AssemblyCurtainwall AssemblyCurtainwall Assembly

S00-5Q3S2310 Op Door Curtainwall - Unit Assembly (Door 1) 5 13-May-19 17-May-19 43
S00-5Q3S2320 Op Door Curtainwall - Unit Assembly (Door 2) 5 22-May-19 29-May-19 46
S00-5Q3S2330 Op Door Curtainwall - Unit Assembly (Door 3) 5 03-Jun-19 07-Jun-19 49
S00-5Q3S2340 Op Door Curtainwall - Unit Assembly (Door 4) 5 12-Jun-19 18-Jun-19 52
S00-5Q3S2350 Op Door Curtainwall - Unit Assembly (Door 5) 5 24-Jun-19 28-Jun-19 54
S00-5Q3S2360 Op Door Curtainwall - Unit Assembly (Door 6) 5 03-Jul-19 10-Jul-19 57

Roof SystemsRoof SystemsRoof SystemsRoof SystemsRoof SystemsRoof Systems

S00-5P5P40 Submit/Approve/Procure - Roof System / ETFE 254 13-Mar-18 12-Mar-19 85

ElevatorsElevatorsElevatorsElevatorsElevatorsElevators

S00-5P5P60 Submit/Approve/Procure - Elevators 220 02-Apr-18 12-Feb-19 121

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

SubmitSubmitSubmitSubmitSubmitSubmit
S1AA1-5R3S Escalator - Prepare Submittal - Esc A3 (Event to Lower Mezz) 10 08-Jan-18 A 16-Mar-18 68
S1BB1-5R3S Escalator - Prepare Submittal - Esc B3 (Event to Lower Mezz) 10 08-Jan-18 A 16-Mar-18 66
S1AA2-5R3S Escalator - Prepare Submittal - Esc A1 & D1 (Event to Lower Mezz) 10 08-Jan-18 A 16-Mar-18 117
S1BB2-5R3S Escalator - Prepare Submittal - Esc B1 & C1 (Event to Lower Mezz) 10 08-Jan-18 A 16-Mar-18 137

S1AA1-5R3R Escalator - MMCJV Submittal Review - Esc A3 (Event to Lower Mezz) 2 19-Mar-18 20-Mar-18 68
S1BB1-5R3R Escalator - MMCJV Submittal Review - Esc B3 (Event to Lower Mezz) 2 19-Mar-18 20-Mar-18 66
S1AA2-5R3R Escalator - MMCJV Submittal Review - Esc A1 & D1 (Event to Lower Mezz) 2 19-Mar-18 20-Mar-18 117
S1BB2-5R3R Escalator - MMCJV Submittal Review - Esc B1 & C1 (Event to Lower Mezz) 2 19-Mar-18 20-Mar-18 137

S1AA1-5R3A Escalator - Design Team Submittal Review - Esc A3 (Event to Lower Mezz) 10 21-Mar-18 03-Apr-18 68
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S1BB1-5R3A Escalator - Design Team Submittal Review - Esc B3 (Event to Lower Mezz) 10 21-Mar-18 03-Apr-18 66
S1AA2-5R3A Escalator - Design Team Submittal Review - Esc A1 & D1 (Event to Lower Mezz) 10 21-Mar-18 03-Apr-18 117
S1BB2-5R3A Escalator - Design Team Submittal Review - Esc B1 & C1 (Event to Lower Mezz) 10 21-Mar-18 03-Apr-18 137

S1AA1-5R3F Escalator - Fabrication & Delivery to LV - Esc A3 (Event to Lower Mezz) 100 04-Apr-18 23-Aug-18 68
S1BB1-5R3F Escalator - Fabrication & Delivery to LV - Esc B3 (Event to Lower Mezz) 100 04-Apr-18 23-Aug-18 66
S1AA2-5R3F Escalator - Fabrication & Delivery to LV - Esc A1 & D1 (Event to Lower Mezz) 100 04-Apr-18 23-Aug-18 117
S1BB2-5R3F Escalator - Fabrication & Delivery to LV - Esc B1 & C1 (Event to Lower Mezz) 100 04-Apr-18 23-Aug-18 137

S1AA1-5R3F1 Escalator - Off Site Assembly - Esc A3 (Event to Lower Mezz) 20 24-Aug-18 21-Sep-18 68
S1BB1-5R3F1 Escalator - Off Site Assembly - Esc B3 (Event to Lower Mezz) 20 24-Aug-18 21-Sep-18 66
S1AA2-5R3F1 Escalator - Off Site Assembly - Esc A1 & D1 (Event to Lower Mezz) 20 24-Aug-18 21-Sep-18 117
S1BB2-5R3F1 Escalator - Off Site Assembly - Esc B1 & C1 (Event to Lower Mezz) 20 24-Aug-18 21-Sep-18 137

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

SubmitSubmitSubmitSubmitSubmitSubmit
S2AA1-5R3S Escalator - Prepare Submittal - Esc A5 & A6 (Lower  Mezz to Main Conc) 10 08-Jan-18 A 26-Jan-18 A
S2BB1-5R3S Escalator - Prepare Submittal - Esc B5 & B6 (Lower Mezz to Main Conc) 10 08-Jan-18 A 26-Jan-18 A
S2AA2-5R3S Escalator - Prepare Submittal - Esc A2 & D2 (Lower Mezz to Main Conc) 10 08-Jan-18 A 16-Mar-18 157
S2BB2-5R3S Escalator - Prepare Submittal - Esc B2 & C2 (Lower Mezz to Main Conc) 10 08-Jan-18 A 16-Mar-18 128

S2AA1-5R3R Escalator - MMCJV Submittal Review - Esc A5 & A6 (Lower Mezz to Main Conc) 2 29-Jan-18 A 31-Jan-18 A
S2BB1-5R3R Escalator - MMCJV Submittal Review - Esc B5 & B6 (Lower Mezz to Main Conc) 2 29-Jan-18 A 31-Jan-18 A
S2AA2-5R3R Escalator - MMCJV Submittal Review - Esc A2 & D2 (Lower Mezz to Main Conc) 2 19-Mar-18 20-Mar-18 157
S2BB2-5R3R Escalator - MMCJV Submittal Review - Esc B2 & C2 (Lower Mezz to Main Conc) 2 19-Mar-18 20-Mar-18 128

S2AA1-5R3A Escalator - Design Team Submittal Review - Esc A5 & A6 (Lower Mezz to Main Conc) 10 01-Feb-18 A 05-Mar-18 6
S2BB1-5R3A Escalator - Design Team Submittal Review - Esc B5 & B6 (Lower Mezz to Main Conc) 10 01-Feb-18 A 05-Mar-18 1
S2AA2-5R3A Escalator - Design Team Submittal Review - Esc A2 & D2 (Lower Mezz to Main Conc ) 10 21-Mar-18 03-Apr-18 157
S2BB2-5R3A Escalator - Design Team Submittal Review - Esc B2 & C2 (Lower Mezz to Main Conc) 10 21-Mar-18 03-Apr-18 128

S2AA1-5R3F Escalator - Fabrication & Delivery to LV - Esc A5 & A6 (Lower Mezz to Main Conc) 100 08-Mar-18 27-Jul-18 6
S2BB1-5R3F Escalator - Fabrication & Delivery to LV - Esc B5 & B6 (Lower Mezz to Main Conc) 100 08-Mar-18 27-Jul-18 1
S2AA2-5R3F Escalator - Fabrication & Delivery to LV - Esc A2 & D2 (Lower Mezz to Main Conc ) 100 06-Apr-18 27-Aug-18 157
S2BB2-5R3F Escalator - Fabrication & Delivery to LV - Esc B2 & C2 (Lower Mezz to Main Conc) 100 06-Apr-18 27-Aug-18 128

S2AA1-5R3F1 Escalator - Off Site Assembly - Esc A5 & A6 (Lower  Mezz to Main Conc ) 40 30-Jul-18 24-Sep-18 6
S2BB1-5R3F1 Escalator - Off Site Assembly - Esc B5 & B6 (Lower Mezz to Main Conc) 40 30-Jul-18 24-Sep-18 1
S2AA2-5R3F1 Escalator - Off Site Assembly - Esc A2 & D2 (Lower Mezz to Main Conc) 40 28-Aug-18 23-Oct-18 157
S2BB2-5R3F1 Escalator - Off Site Assembly - Esc B2 & C2 (Lower Mezz to Main Conc) 40 28-Aug-18 23-Oct-18 128

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

SubmitSubmitSubmitSubmitSubmitSubmit
S3AA1-5R3S Escalator - Prepare Submittal - Esc A7 & A8 (Main Conc to Lower  Suite) 10 08-Jan-18 A 16-Mar-18 53
S3BB1-5R3S Escalator - Prepare Submittal - Esc B7 & B8 (Main Conc to Lower Suite) 10 08-Jan-18 A 16-Mar-18 46
S3AA2-5R3S Escalator - Prepare Submittal - Esc A11 & D3 (Main Conc to Lower Suite) 10 08-Jan-18 A 16-Mar-18 54
S3BB2-5R3S Escalator - Prepare Submittal - Esc B11 & C3 (Main Conc to Lower Suite) 10 08-Jan-18 A 16-Mar-18 28
S3CC1-5R3S Escalator - Prepare Submittal - Esc C4 & C5 (Main Conc to Upper Suite) 10 08-Jan-18 A 16-Mar-18 173
S3DD1-5R3S Escalator - Prepare Submittal - Esc D4 & D5 (Main Conc to Upper Suite) 10 08-Jan-18 A 16-Mar-18 183

S3AA1-5R3R Escalator - MMCJV Submittal Review - Esc A7 & A8 (Main Conc  to Lower Suite) 2 19-Mar-18 20-Mar-18 53
S3BB1-5R3R Escalator - MMCJV Submittal Review - Esc B7 & B8 (Main Conc to Lower Suite) 2 19-Mar-18 20-Mar-18 46
S3AA2-5R3R Escalator - MMCJV Submittal Review - Esc A11 & D3 (Main Conc to Lower Suite) 2 19-Mar-18 20-Mar-18 54
S3BB2-5R3R Escalator - MMCJV Submittal Review - Esc B11 & C3 (Main Conc to Lower Suite) 2 19-Mar-18 20-Mar-18 28
S3CC1-5R3R Escalator - MMCJV Submittal Review - Esc C4 & C5 (Main Conc to Upper Suite) 2 19-Mar-18 20-Mar-18 173
S3DD1-5R3R Escalator - MMCJV Submittal Review - Esc D4 & D5 (Main Conc to Upper Suite) 2 19-Mar-18 20-Mar-18 183

S3AA1-5R3A Escalator - Design Team Submittal Review - Esc A7 & A8 (Main Conc to Lower Suite) 10 21-Mar-18 03-Apr-18 53
S3BB1-5R3A Escalator - Design Team Submittal Review - Esc B7 & B8 (Main Conc to Lower Suite) 10 21-Mar-18 03-Apr-18 46
S3AA2-5R3A Escalator - Design Team Submittal Review - Esc A11 & D3 (Main Conc to Lower Suite) 10 21-Mar-18 03-Apr-18 54
S3BB2-5R3A Escalator - Design Team Submittal Review - Esc B11 & C3 ( Main Conc  to Lower Suite) 10 21-Mar-18 03-Apr-18 28
S3CC1-5R3A Escalator - Design Team Submittal Review - Esc C4 & C5 (Main Conc to Upper Suite) 10 21-Mar-18 03-Apr-18 173
S3DD1-5R3A Escalator - Design Team Submittal Review - Esc D4 & D5 (Main Conc to Upper Suite) 10 21-Mar-18 03-Apr-18 183
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S3AA1-5R3F Escalator - Fabrication & Delivery to LV - Esc A7 & A8 (Main Conc to Lower Suite) 100 06-Apr-18 27-Aug-18 53
S3BB1-5R3F Escalator - Fabrication & Delivery to LV - Esc B7 & B8 (Main Conc to Lower Suite) 100 06-Apr-18 27-Aug-18 46
S3AA2-5R3F Escalator - Fabrication & Delivery to LV - Esc A11 & D3 (Main Conc to Lower Suite) 100 06-Apr-18 27-Aug-18 54
S3BB2-5R3F Escalator - Fabrication & Delivery to LV - Esc B11 & C3 (Main Conc to Lower Suite) 100 06-Apr-18 27-Aug-18 28
S3CC1-5R3F Escalator - Fabrication & Delivery to LV - Esc C4 & C5 (Main Conc to Upper Suite) 140 06-Apr-18 23-Oct-18 173
S3DD1-5R3F Escalator - Fabrication & Delivery to LV - Esc D4 & D5 (Main Conc to Upper Suite) 140 06-Apr-18 23-Oct-18 183

S3AA1-5R3F1 Escalator - Off Site Assembly - Esc A7 & A8 (Main  Conc to Lower  Suite) 40 28-Aug-18 23-Oct-18 53
S3BB1-5R3F1 Escalator - Off Site Assembly - Esc B5 & B6 (Main Conc to Lower Suite) 40 28-Aug-18 23-Oct-18 46
S3AA2-5R3F1 Escalator - Off Site Assembly - Esc A7 & A8 (Main  Conc to Lower  Suite) 40 28-Aug-18 23-Oct-18 54
S3BB2-5R3F1 Escalator - Off Site Assembly - Esc B5 & B6 (Main Conc to Lower Suite) 40 28-Aug-18 23-Oct-18 28

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

SubmitSubmitSubmitSubmitSubmitSubmit
S4BB1-5R3S Escalator - Prepare Submittal - Esc B9 & B10 (Lower Suite to Upper Suite) 10 08-Jan-18 A 16-Mar-18 46
S4AA1-5R3S Escalator - Prepare Submittal - Esc A9 & A10 (Lower Suite to Upper Suite) 10 08-Jan-18 A 16-Mar-18 53
S4AA2-5R3S Escalator - Prepare Submittal - Esc A14 & D8 (Lower Suite to Upper Suite) 10 08-Jan-18 A 16-Mar-18 145
S4BB2-5R3S Escalator - Prepare Submittal - Esc B14 & C8 (Lower Suite to Upper Suite) 10 08-Jan-18 A 16-Mar-18 146

S4BB1-5R3R Escalator - MMCJV Submittal Review - Esc B9 & B10 (Lower Suite to Upper Suite) 2 19-Mar-18 20-Mar-18 46
S4AA1-5R3R Escalator - MMCJV Submittal Review - Esc A9 & A10 (Lower Suite to Upper  Suite) 2 19-Mar-18 20-Mar-18 53
S4AA2-5R3R Escalator - MMCJV Submittal Review - Esc A14 & D8 (Lower Suite to Upper Suite) 2 19-Mar-18 20-Mar-18 145
S4BB2-5R3R Escalator - MMCJV Submittal Review - Esc B14 & C8 (Lower Suite to Upper Suite) 2 19-Mar-18 20-Mar-18 146

S4BB1-5R3A Escalator - Design Team Submittal Review - Esc B9 & B10 (Lower Suite to Upper Suite) 10 21-Mar-18 03-Apr-18 46
S4AA1-5R3A Escalator - Design Team Submittal Review - Esc A9 & A10 (Lower Suite to Upper Suite) 10 21-Mar-18 03-Apr-18 53
S4AA2-5R3A Escalator - Design Team Submittal Review - Esc A14 & D8 ( Lower Suite to Upper  Suite) 10 21-Mar-18 03-Apr-18 145
S4BB2-5R3A Escalator - Design Team Submittal Review - Esc B14 & C8 (Lower Suite to Upper Suite) 10 21-Mar-18 03-Apr-18 146

S4BB1-5R3F Escalator - Fabrication & Delivery to LV - Esc B9 & B10 (Lower Suite to Upper Suite) 100 06-Apr-18 27-Aug-18 46
S4AA1-5R3F Escalator - Fabrication & Delivery to LV - Esc A9 & A10 (Lower Suite to Upper Suite) 100 06-Apr-18 27-Aug-18 53
S4AA2-5R3F Escalator - Fabrication & Delivery to LV - Esc A14 & D8 (Lower Suite to Upper Suite) 100 06-Apr-18 27-Aug-18 145
S4BB2-5R3F Escalator - Fabrication & Delivery to LV - Esc B14 & C8 (Lower Suite to Upper Suite) 100 06-Apr-18 27-Aug-18 146

S4BB1-5R3F1 Escalator - Off Site Assembly - Esc B9 & B10 (Lower Suite to Upper Suite) 40 28-Aug-18 23-Oct-18 46
S4AA1-5R3F1 Escalator - Off Site Assembly - Esc A9 & A10 ( Lower Suite to Upper Suite) 40 28-Aug-18 23-Oct-18 53
S4AA2-5R3F1 Escalator - Off Site Assembly - Esc A14 & D8 (Lower Suite to Upper Suite) 40 28-Aug-18 23-Oct-18 145
S4BB2-5R3F1 Escalator - Off Site Assembly - Esc B14 & C8 (Lower Suite to Upper Suite) 40 28-Aug-18 23-Oct-18 146

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

SubmitSubmitSubmitSubmitSubmitSubmit
S5DD1-5R3S Escalator - Prepare Submittal - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 10 08-Jan-18 A 16-Mar-18 119
S5CC1-5R3S Escalator - Prepare Submittal - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 10 08-Jan-18 A 16-Mar-18 122
S5AA1-5R3S Escalator - Prepare Submittal - Esc A12 & A13 (Upper Suite to Upper Conc) 10 20-Mar-18 02-Apr-18 42
S5BB1-5R3S Escalator - Prepare Submittal - Esc B12 & B13 (Upper Suite to Upper Conc) 10 20-Mar-18 02-Apr-18 35

S5DD1-5R3R Escalator - MMCJV Submittal Review - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 2 19-Mar-18 20-Mar-18 119
S5CC1-5R3R Escalator - MMCJV Submittal Review - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 2 19-Mar-18 20-Mar-18 122
S5AA1-5R3R Escalator - MMCJV Submittal Review - Esc A12 & A13 (Upper  Suite to Upper Conc ) 2 03-Apr-18 04-Apr-18 42
S5BB1-5R3R Escalator - MMCJV Submittal Review - Esc B12 & B13 (Upper Suite to Upper Conc) 2 03-Apr-18 04-Apr-18 35

S5DD1-5R3A Escalator - Design Team Submittal Review - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 10 21-Mar-18 03-Apr-18 119
S5CC1-5R3A Escalator - Design Team Submittal Review - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 10 21-Mar-18 03-Apr-18 122
S5AA1-5R3A Escalator - Design Team Submittal Review - Esc A12 & A13 (Upper Suite to Upper Conc) 10 05-Apr-18 18-Apr-18 42
S5BB1-5R3A Escalator - Design Team Submittal Review - Esc B12 & B13 (Upper Suite to Upper Conc) 10 05-Apr-18 18-Apr-18 35

S5DD1-5R3F Escalator - Fabrication & Delivery to LV - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 100 06-Apr-18 27-Aug-18 119
S5CC1-5R3F Escalator - Fabrication & Delivery to LV - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 100 06-Apr-18 27-Aug-18 122
S5AA1-5R3F Escalator - Fabrication & Delivery to LV - Esc A12 & A13 (Upper Suite to Upper Conc) 140 23-Apr-18 07-Nov-18 42
S5BB1-5R3F Escalator - Fabrication & Delivery to LV - Esc B12 & B13 (Upper Suite to Upper Conc) 140 23-Apr-18 07-Nov-18 35

S5DD1-5R3F1 Escalator - Off Site Assembly - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 40 28-Aug-18 23-Oct-18 119
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S5CC1-5R3F1 Escalator - Off Site Assembly - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 40 28-Aug-18 23-Oct-18 122

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

SubmitSubmitSubmitSubmitSubmitSubmit
S6CC1-5R3S Escalator - Prepare Submittal - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 10 08-Jan-18 A 16-Mar-18 120
S6DD1-5R3S Escalator - Prepare Submittal - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 10 08-Jan-18 A 16-Mar-18 120

S6CC1-5R3R Escalator - MMCJV Submittal Review - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 2 19-Mar-18 20-Mar-18 120
S6DD1-5R3R Escalator - MMCJV Submittal Review - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 2 19-Mar-18 20-Mar-18 120

S6CC1-5R3A Escalator - Design Team Submittal Review - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 10 21-Mar-18 03-Apr-18 120
S6DD1-5R3A Escalator - Design Team Submittal Review - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 10 21-Mar-18 03-Apr-18 120

S6CC1-5R3F Escalator - Fabrication & Delivery to LV - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 100 06-Apr-18 27-Aug-18 120
S6DD1-5R3F Escalator - Fabrication & Delivery to LV - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 100 06-Apr-18 27-Aug-18 120

S6CC1-5R3F1 Escalator - Off Site Assembly - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 40 28-Aug-18 23-Oct-18 120
S6DD1-5R3F1 Escalator - Off Site Assembly - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 40 28-Aug-18 23-Oct-18 120

Interior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-In

S00-5P5P30 Submit/Approve/Procure - MEP Equipment 188 02-Apr-18 27-Dec-18 55

Riser & Mech/ElecRiser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)Riser & Mech/Elec Spaces Coord (Tied to Deck Re bar & Steel)

SEA2-5S0 Fabricate MEP Materials - Area A Risers 30 05-Mar-18 13-Apr-18 182
SEF2-5S0 Fabricate MEP Materials - Area F Risers 30 05-Mar-18 13-Apr-18 182
SEB2-5S0 Fabricate MEP Materials - Area B Risers 30 12-Mar-18 20-Apr-18 177
SEE2-5S0 Fabricate MEP Materials - Area E Risers 30 12-Mar-18 20-Apr-18 177
SEC2-5S0 Fabricate MEP Materials - Area C Risers 30 09-Apr-18 18-May-18 157
SED2-5S0 Fabricate MEP Materials - Area D Risers 30 09-Apr-18 18-May-18 157

Underground /FounUnderground /Foundation Coordination (Tied to SOG Rebar)Underground /Foundation Coordination (Tied to SOG Rebar)Underground /Foundation Coordination (Tied to SOG Rebar)Underground /Foundation Coordination (Tied to SOG Rebar)Underground /Foundation Coordination (Tied to SOG Rebar)

SEA2-5S00 Fabricate MEP Materials - Area A Deep Undergr ound 30 26-Feb-18 A 06-Apr-18 2
SEB2-5S00 Fabricate MEP Materials - Area B Deep Underground 30 26-Feb-18 A 06-Apr-18 21
SEF2-5S00 Fabricate MEP Materials - Area F Deep Underground 30 26-Feb-18 A 06-Apr-18 3
SEE2-5S00 Fabricate MEP Materials - Area E Deep Underground 30 26-Feb-18 A 06-Apr-18 25
SEC2-5S00 Fabricate MEP Materials - Area C Deep Underground 30 09-Apr-18 18-May-18 42
SED2-5S00 Fabricate MEP Materials - Area D Deep Underground 30 09-Apr-18 18-May-18 44

000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1F60-5S00 Fabricate MEP Materials - Area F Event Lvl 30 13-Mar-18 23-Apr-18 176
S1E60-5S00 Fabricate MEP Materials - Area E Event Lvl 30 13-Mar-18 23-Apr-18 227
S1A60-5S00 Fabricate MEP Materials - Area A Event Lvl 30 03-Apr-18 14-May-18 161
S1B60-5S00 Fabricate MEP Materials - Area B Event Lvl 30 03-Apr-18 14-May-18 207
S1C60-5S00 Fabricate MEP Materials - Area C Event Lvl 30 24-Apr-18 05-Jun-18 217
S1D60-5S00 Fabricate MEP Materials - Area D Event Lvl 30 15-May-18 26-Jun-18 222

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2F60-5S00 Fabricate MEP Materials - Area F Lower Mezz Lvl 30 24-Apr-18 05-Jun-18 280
S2E60-5S00 Fabricate MEP Materials - Area E Lower Mezz Lvl 30 24-Apr-18 05-Jun-18 239
S2A60-5S00 Fabricate MEP Materials - Area A Lower Mezz Lvl 30 15-May-18 26-Jun-18 265
S2B60-5S00 Fabricate MEP Materials - Area B Lower Mezz Lvl 30 15-May-18 26-Jun-18 175
S2C60-5S00 Fabricate MEP Materials - Area C Lower Mezz Lvl 30 06-Jun-18 18-Jul-18 215
S2D60-5S00 Fabricate MEP Materials - Area D Lower Mezz Lvl 30 27-Jun-18 08-Aug-18 229

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3F60-5S00 Fabricate MEP Materials - Area F Main Conc 30 27-Jun-18 08-Aug-18 135
S3E60-5S00 Fabricate MEP Materials - Area E Main Conc 30 27-Jun-18 08-Aug-18 175
S3A60-5S00 Fabricate MEP Materials - Area A Main Conc 30 19-Jul-18 29-Aug-18 120
S3B60-5S00 Fabricate MEP Materials - Area B Main Conc 30 19-Jul-18 29-Aug-18 150
S3C60-5S00 Fabricate MEP Materials - Area C Main Conc 30 09-Aug-18 20-Sep-18 185
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S3D60-5S00 Fabricate MEP Materials - Area D Main Conc 30 30-Aug-18 11-Oct-18 180

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4F60-5S00 Fabricate MEP Materials - Area F Lower Suite Lvl 30 19-Jul-18 29-Aug-18 134
S4E60-5S00 Fabricate MEP Materials - Area E Lower Suite Lvl 30 19-Jul-18 29-Aug-18 187
S4A60-5S00 Fabricate MEP Materials - Area A Lower Suite Lvl 30 09-Aug-18 20-Sep-18 140
S4B60-5S00 Fabricate MEP Materials - Area B Lower Suite Lvl 30 09-Aug-18 20-Sep-18 173
S4C60-5S00 Fabricate MEP Materials - Area C Lower Suite Lvl 30 30-Aug-18 11-Oct-18 210
S4D60-5S00 Fabricate MEP Materials - Area D Lower Suite Lvl 30 21-Sep-18 01-Nov-18 204

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5F60-5S00 Fabricate MEP Materials - Area F Upper Suite Lvl 30 16-Aug-18 27-Sep-18 129
S5E60-5S00 Fabricate MEP Materials - Area E Upper Suite Lvl 30 16-Aug-18 27-Sep-18 144
S5A60-5S00 Fabricate MEP Materials - Area A Upper Suite Lvl 30 07-Sep-18 18-Oct-18 135
S5B60-5S00 Fabricate MEP Materials - Area B Upper Suite Lvl 30 07-Sep-18 18-Oct-18 155
S5C60-5S00 Fabricate MEP Materials - Area C Upper Suite Lvl 30 28-Sep-18 08-Nov-18 185
S5D60-5S00 Fabricate MEP Materials - Area D Upper Suite Lvl 30 19-Oct-18 03-Dec-18 159

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6F60-5S00 Fabricate MEP Materials - Area F Upper Mezz Lvl 30 07-Sep-18 18-Oct-18 173
S6E60-5S00 Fabricate MEP Materials - Area E Upper Mezz Lvl 30 07-Sep-18 18-Oct-18 185
S6A60-5S00 Fabricate MEP Materials - Area A Upper Mezz Lvl 30 28-Sep-18 08-Nov-18 121
S6B60-5S00 Fabricate MEP Materials - Area B Upper Mezz Lvl 30 28-Sep-18 08-Nov-18 133
S6C60-5S00 Fabricate MEP Materials - Area C Upper Mezz Lvl 30 19-Oct-18 03-Dec-18 148
S6D60-5S00 Fabricate MEP Materials - Area D Upper Mezz Lvl 30 09-Nov-18 24-Dec-18 180

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S7F60-5S00 Fabricate MEP Materials - Area F Upper Conc 30 28-Sep-18 08-Nov-18 158
S7E60-5S00 Fabricate MEP Materials - Area E Upper Conc 30 28-Sep-18 08-Nov-18 170
S7A60-5S00 Fabricate MEP Materials - Area A Upper Conc 30 19-Oct-18 03-Dec-18 106
S7B60-5S00 Fabricate MEP Materials - Area B Upper Conc 30 19-Oct-18 03-Dec-18 118
S7C60-5S00 Fabricate MEP Materials - Area C Upper Conc 30 09-Nov-18 24-Dec-18 133
S7D60-5S00 Fabricate MEP Materials - Area D Upper Conc 30 04-Dec-18 16-Jan-19 165

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9F60-5S00 Fabricate MEP Materials - Area F Press Lvl 30 19-Oct-18 03-Dec-18 132
S9E60-5S00 Fabricate MEP Materials - Area E Press Lvl 30 19-Oct-18 03-Dec-18 132
S9A60-5S00 Fabricate MEP Materials - Area A Pr ess  Lvl 30 09-Nov-18 24-Dec-18 117
S9B60-5S00 Fabricate MEP Materials - Area B Press Lvl 30 26-Dec-18 06-Feb-19 87
S9C60-5S00 Fabricate MEP Materials - Area C Press Lvl 30 26-Dec-18 06-Feb-19 87
S9D60-5S00 Fabricate MEP Materials - Area D Press Lvl 30 26-Dec-18 06-Feb-19 87

Steel StairsSteel StairsSteel StairsSteel StairsSteel StairsSteel Stairs
Stair Embed SubmStair Embed SubmittalsStair Embed SubmittalsStair Embed SubmittalsStair Embed SubmittalsStair Embed Submittals

SS2A0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 3 Stair 10 05-Feb-18 A 28-Feb-18 A
SS2F0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 2 Stair 10 05-Feb-18 A 28-Feb-18 A
SS2B0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 4 Stair 10 05-Mar-18 16-Mar-18 19
SS2E1-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 1 Stair 10 05-Mar-18 16-Mar-18 23
SS2E0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 8 Stair 10 19-Mar-18 30-Mar-18 36
SS2B1-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 5 Stair 10 19-Mar-18 30-Mar-18 32
SS2C0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 6 Stair 10 02-Apr-18 13-Apr-18 51
SS2D0-5S2AS Stair Embeds - Subcontractor Develop/Submit Shop Drawings - Core 7 Stair 10 02-Apr-18 13-Apr-18 56

SS2A0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 3 Stair 2 28-Feb-18 A 28-Feb-18 A
SS2F0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 2 Stair 2 28-Feb-18 A 28-Feb-18 A
SS2B0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 4 Stair 2 19-Mar-18 20-Mar-18 19
SS2E1-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 1 Stair 2 19-Mar-18 20-Mar-18 23
SS2E0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 8 Stair 2 02-Apr-18 03-Apr-18 36
SS2B1-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 5 Stair 2 02-Apr-18 03-Apr-18 32
SS2C0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 6 Stair 2 16-Apr-18 17-Apr-18 51
SS2D0-5S2AS1 Stair Embeds - MMCJV Review Shop Drawings - Core 7 Stair 2 16-Apr-18 17-Apr-18 56
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SS2A0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 3 Stair 10 01-Mar-18 A 14-Mar-18 15
SS2F0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 2 Stair 10 01-Mar-18 A 14-Mar-18 16
SS2B0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 4 Stair 10 21-Mar-18 03-Apr-18 19
SS2E1-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 1 Stair 10 21-Mar-18 03-Apr-18 23
SS2E0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 8 Stair 10 04-Apr-18 17-Apr-18 36
SS2B1-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 5 Stair 10 04-Apr-18 17-Apr-18 32
SS2C0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 6 Stair 10 18-Apr-18 01-May-18 51
SS2D0-5S2AA Stair Embeds - Design Team Review/Approve Shop Drawings - Core 7 Stair 10 18-Apr-18 01-May-18 56

SS2A0-5S2AF Stair Embeds - Fabricate - Core 3 Stair 10 15-Mar-18 28-Mar-18 15
SS2F0-5S2AF Stair Embeds - Fabricate - Core 2 Stair 10 15-Mar-18 28-Mar-18 16
SS2B0-5S2AF Stair Embeds - Fabricate - Core 4 Stair 10 04-Apr-18 17-Apr-18 19
SS2E1-5S2AF Stair Embeds - Fabricate - Core 1 Stair 10 04-Apr-18 17-Apr-18 23
SS2E0-5S2AF Stair Embeds - Fabricate - Core 8 Stair 10 18-Apr-18 01-May-18 36
SS2B1-5S2AF Stair Embeds - Fabricate - Core 5 Stair 10 18-Apr-18 01-May-18 32
SS2C0-5S2AF Stair Embeds - Fabricate - Core 6 Stair 10 02-May-18 15-May-18 51
SS2D0-5S2AF Stair Embeds - Fabricate - Core 7 Stair 10 02-May-18 15-May-18 56

AHUsAHUsAHUsAHUsAHUsAHUs
050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2A1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad A (AHU-050-A- 1) 10 13-Mar-18 26-Mar-18 30
S2B1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad B (AHU-050-B-1) 10 13-Mar-18 26-Mar-18 25
S2A2-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad A (AHU-050-A- 2) 10 13-Mar-18 26-Mar-18 30
S2B2-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad B (AHU-050-B-2) 10 13-Mar-18 26-Mar-18 25
S2A3-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad A (AHU-050-A- 3) 10 13-Mar-18 26-Mar-18 30
S2B3-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad B (AHU-050-B-3) 10 13-Mar-18 26-Mar-18 25
S2B4-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad B (AHU-050-B-4) 10 13-Mar-18 26-Mar-18 25
S2C1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad C (AHU-050-C-1) 15 20-Mar-18 09-Apr-18 75
S2D1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad D (AHU-050-D-1) 15 20-Mar-18 09-Apr-18 101
S2C2-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Mezz Level Quad C (AHU-050-C-3) 15 20-Mar-18 09-Apr-18 75

S2A1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad A (AHU-050-A-1) 2 27-Mar-18 28-Mar-18 30
S2B1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad B (AHU-050-B-1) 2 27-Mar-18 28-Mar-18 25
S2A2-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad A (AHU-050-A-2) 2 27-Mar-18 28-Mar-18 30
S2B2-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad B (AHU-050-B-2) 2 27-Mar-18 28-Mar-18 25
S2A3-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad A (AHU-050-A-3) 2 27-Mar-18 28-Mar-18 30
S2B3-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad B (AHU-050-B-3) 2 27-Mar-18 28-Mar-18 25
S2B4-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad B (AHU-050-B-4) 2 27-Mar-18 28-Mar-18 25
S2C1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad C (AHU-050-C-1) 2 10-Apr-18 11-Apr-18 75
S2D1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad D (AHU-050-D-1) 2 10-Apr-18 11-Apr-18 101
S2C2-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Mezz Level Quad C (AHU-050-C-3) 2 10-Apr-18 11-Apr-18 75

S2A1-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad A (AHU-050-A-1) 10 29-Mar-18 11-Apr-18 30
S2B1-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad B (AHU-050-B-1) 10 29-Mar-18 11-Apr-18 25
S2A2-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad A (AHU-050-A-2) 10 29-Mar-18 11-Apr-18 30
S2B2-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad B (AHU-050-B-2) 10 29-Mar-18 11-Apr-18 25
S2A3-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad A (AHU-050-A-3) 10 29-Mar-18 11-Apr-18 30
S2B3-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad B (AHU-050-B-3) 10 29-Mar-18 11-Apr-18 25
S2B4-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad B (AHU-050-B-4) 10 29-Mar-18 11-Apr-18 25
S2C1-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad C (AHU-050-C-1) 10 12-Apr-18 25-Apr-18 75
S2D1-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad D (AHU-050-D-1) 10 12-Apr-18 25-Apr-18 101
S2C2-5T1BA AHU - Design Team Review/Approve - Lower Mezz Level Quad C (AHU-050-C-3) 10 12-Apr-18 25-Apr-18 75

S2A1-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad A (AHU-050-A-1) 80 12-Apr-18 03-Aug-18 30
S2B1-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad B (AHU-050-B-1) 80 12-Apr-18 03-Aug-18 25
S2A2-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad A (AHU-050-A-2) 80 12-Apr-18 03-Aug-18 30
S2B2-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad B (AHU-050-B-2) 80 12-Apr-18 03-Aug-18 25
S2A3-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad A (AHU-050-A-3) 80 12-Apr-18 03-Aug-18 30
S2B3-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad B (AHU-050-B-3) 80 12-Apr-18 03-Aug-18 25
S2B4-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad B (AHU-050-B-4) 80 12-Apr-18 03-Aug-18 25
S2C1-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad C (AHU-050-C-1) 80 26-Apr-18 17-Aug-18 75
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S2D1-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad D (AHU-050-D-1) 80 26-Apr-18 17-Aug-18 101
S2C2-5T1BF AHU - Subcontractor Procure - Lower Mezz Level Quad C (AHU-050-C-3) 80 26-Apr-18 17-Aug-18 75

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4A1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Suite Level Quad A (AHU-150-A-1) 15 20-Mar-18 09-Apr-18 229
S4B1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Suite Level Quad B (AHU-150-B-1) 15 20-Mar-18 09-Apr-18 245
S4C1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Suite Level Quad C (AHU-150-C-1) 15 20-Mar-18 09-Apr-18 260
S4D1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Lower Suite Level Quad D (AHU-150-D-1) 15 20-Mar-18 09-Apr-18 264

S4A1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Suite Level Quad A (AHU-150-A-1) 2 10-Apr-18 11-Apr-18 229
S4B1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Suite Level Quad B (AHU-150-B-1) 2 10-Apr-18 11-Apr-18 245
S4C1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Suite Level Quad C (AHU-150-C-1) 2 10-Apr-18 11-Apr-18 260
S4D1-5T1BR AHU - MMCJV Review Shop Dwgs - Lower Suite Level Quad D (AHU-150-D-1) 2 10-Apr-18 11-Apr-18 264

S4A1-5T1BA AHU - Design Team Review/Approve - Lower Suite Level Quad A (AHU-150-A-1) 10 12-Apr-18 25-Apr-18 229
S4B1-5T1BA AHU - Design Team Review/Approve - Lower Suite Level Quad B (AHU-150-B-1) 10 12-Apr-18 25-Apr-18 245
S4C1-5T1BA AHU - Design Team Review/Approve - Lower Suite Level Quad C (AHU-150-C-1) 10 12-Apr-18 25-Apr-18 260
S4D1-5T1BA AHU - Design Team Review/Approve - Lower Suite Level Quad D (AHU-150-D-1) 10 12-Apr-18 25-Apr-18 264

S4A1-5T1BF AHU - Subcontractor Procure - Lower Suite Level Quad A (AHU-150-A-1) 80 26-Apr-18 17-Aug-18 229
S4B1-5T1BF AHU - Subcontractor Procure - Lower Suite Level Quad B (AHU-150-B-1) 80 26-Apr-18 17-Aug-18 245
S4C1-5T1BF AHU - Subcontractor Procure - Lower Suite Level Quad C (AHU-150-C-1) 80 26-Apr-18 17-Aug-18 260
S4D1-5T1BF AHU - Subcontractor Procure - Lower Suite Level Quad D (AHU-150-D-1) 80 26-Apr-18 17-Aug-18 264

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6A1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad A (AHU-250-A-1) 15 20-Mar-18 09-Apr-18 119
S6B1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad B (AHU-250-B-1) 15 20-Mar-18 09-Apr-18 112
S6C1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad C (AHU-250-C-1) 15 20-Mar-18 09-Apr-18 139
S6D1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad D (AHU-250-D-1) 15 20-Mar-18 09-Apr-18 143
S6A2-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad A (AHU-250-A-2) 15 20-Mar-18 09-Apr-18 119
S6B2-5T1BS AHU - Subcontractor Prepare Shop Drawings - Mid Bowl Mezz Level Quad B (AHU-250-B-2) 15 20-Mar-18 09-Apr-18 112

S6A1-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad A ( AHU-250- A-1) 2 10-Apr-18 11-Apr-18 119
S6B1-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad B (AHU-250-B-1) 2 10-Apr-18 11-Apr-18 112
S6C1-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad C (AHU-250-C-1) 2 10-Apr-18 11-Apr-18 139
S6D1-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad D (AHU-250-D-1) 2 10-Apr-18 11-Apr-18 143
S6A2-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad A ( AHU-250- A-2) 2 10-Apr-18 11-Apr-18 119
S6B2-5T1BR AHU - MMCJV Review Shop Dwgs - Mid Bowl Mezz Level Quad B (AHU-250-B-2) 2 10-Apr-18 11-Apr-18 112

S6A1-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad A (AHU-250-A-1) 10 12-Apr-18 25-Apr-18 119
S6B1-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad B (AHU-250-B-1) 10 12-Apr-18 25-Apr-18 112
S6C1-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad C (AHU-250-C-1) 10 12-Apr-18 25-Apr-18 139
S6D1-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad D (AHU-250-D-1) 10 12-Apr-18 25-Apr-18 143
S6A2-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad A (AHU-250-A-2) 10 12-Apr-18 25-Apr-18 119
S6B2-5T1BA AHU - Design Team Review/Approve - Mid Bowl Mezz Level Quad B (AHU-250-B-2) 10 12-Apr-18 25-Apr-18 112

S6A1-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad A ( AHU-250-A-1) 80 26-Apr-18 17-Aug-18 119
S6B1-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad B (AHU-250-B-1) 80 26-Apr-18 17-Aug-18 112
S6C1-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad C (AHU-250-C-1) 80 26-Apr-18 17-Aug-18 139
S6D1-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad D (AHU-250-D-1) 80 26-Apr-18 17-Aug-18 143
S6A2-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad A ( AHU-250-A-2) 80 26-Apr-18 17-Aug-18 119
S6B2-5T1BF AHU - Subcontractor Procure - Mid Bowl Mezz Level Quad B (AHU-250-B-2) 80 26-Apr-18 17-Aug-18 112

350 Upper Mezz Le350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level

S8A1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Upper Mezz Level Quad A (AHU-350-A- 1) 15 20-Mar-18 09-Apr-18 116
S8B1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Upper Mezz Level Quad B (AHU-350-B-1) 15 20-Mar-18 09-Apr-18 107
S8C1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Upper Mezz Level Quad C (AHU-350-C-1) 15 20-Mar-18 09-Apr-18 171
S8D1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Upper Mezz Level Quad D (AHU-350-D-1) 15 20-Mar-18 09-Apr-18 171

S8A1-5T1BR AHU - MMCJV Review Shop Dwgs - Upper Mezz Level Quad A (AHU-350-A-1) 2 10-Apr-18 11-Apr-18 116
S8B1-5T1BR AHU - MMCJV Review Shop Dwgs - Upper Mezz Level Quad B (AHU-350-B-1) 2 10-Apr-18 11-Apr-18 107
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S8C1-5T1BR AHU - MMCJV Review Shop Dwgs - Upper Mezz Level Quad C (AHU-350-C-1) 2 10-Apr-18 11-Apr-18 171
S8D1-5T1BR AHU - MMCJV Review Shop Dwgs - Upper Mezz Level Quad D (AHU-350-D-1) 2 10-Apr-18 11-Apr-18 171

S8A1-5T1BA AHU - Design Team Review/Approve - Upper Mezz Level Quad A (AHU-350-A-1) 10 12-Apr-18 25-Apr-18 116
S8B1-5T1BA AHU - Design Team Review/Approve - Upper Mezz Level Quad B (AHU-350-B-1) 10 12-Apr-18 25-Apr-18 107
S8C1-5T1BA AHU - Design Team Review/Approve - Upper Mezz Level Quad C (AHU-350-C-1) 10 12-Apr-18 25-Apr-18 171
S8D1-5T1BA AHU - Design Team Review/Approve - Upper Mezz Level Quad D (AHU-350-D-1) 10 12-Apr-18 25-Apr-18 171

S8A1-5T1BF AHU - Subcontractor Procure - Upper Mezz Level Quad A (AHU-350-A-1) 80 26-Apr-18 17-Aug-18 116
S8B1-5T1BF AHU - Subcontractor Procure - Upper Mezz Level Quad B (AHU-350-B-1) 80 26-Apr-18 17-Aug-18 107
S8C1-5T1BF AHU - Subcontractor Procure - Upper Mezz Level Quad C (AHU-350-C-1) 80 26-Apr-18 17-Aug-18 171
S8D1-5T1BF AHU - Subcontractor Procure - Upper Mezz Level Quad D (AHU-350-D-1) 80 26-Apr-18 17-Aug-18 171

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9A1-5T1BS AHU - Subcontractor Prepare Shop Drawings - Press Level Quad A (AHU-400-A-1) 15 20-Mar-18 09-Apr-18 127

S9A1-5T1BR AHU - MMCJV Review Shop Dwgs - Press Level Quad A ( AHU-400-A-1) 2 10-Apr-18 11-Apr-18 127

S9A1-5T1BA AHU - Design Team Review/Approve - Press Level Quad A (AHU-400-A-1) 10 12-Apr-18 25-Apr-18 127

S9A1-5T1BF AHU - Subcontractor Procure - Press Level Quad A (AHU-400-A-1) 80 26-Apr-18 17-Aug-18 127

Drywall and InterioDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior Finishes

S00-5P5P230 Submit/Approve/Procure - Rough-in 176 02-Oct-18 11-Jun-19 49
S00-5P5P50 Submit/Approve/Procure - Interior Finishes 176 04-Jan-19 11-Sep-19 34
S00-5P5P240 Submit/Approve/Procure - Hardscape and Landscape 176 01-Mar-19 06-Nov-19 10

ConstructionConstructionConstructionConstructionConstructionConstruction
Set-Up Office TraileSet-Up Office TrailerSet-Up Office TrailerSet-Up Office TrailerSet-Up Office TrailerSet-Up Office Trailer
Trailer CityTrailer CityTrailer CityTrailer CityTrailer CityTrailer City

ST00-8L101 Trailer City - Approval to Proceed 1 20-Nov-17 A 20-Nov-17 A
ST00-8L105 Trailer City - Site Clear & Grub 2 20-Nov-17 A 20-Nov-17 A
ST00-8L106 Trailer City - Scarify / Compact 3 21-Nov-17 A 27-Nov-17 A
ST00-8L103 Trailer City - Layout Water / Site 3 06-Dec-17 A 08-Dec-17 A
ST00-8L107 Trailer City - Sub-Grade Site 13 22-Nov-17 A 11-Dec-17 A
ST00-8L102 Trailer City - Temp Hydrant / Testing / B-Test 5 11-Dec-17 A 19-Dec-17 A
ST00-8L154 Trailer City - Setup Traff ic Control for Off Site Water/Sewer 1 02-Jan-18 A 02-Jan-18 A
ST00-8L153 Trailer City - Trench Storm Drains (E/W) 3 28-Dec-17 A 08-Jan-18 A
ST00-8L155 Trailer City - Trench Storm Drains (N/S) 3 05-Jan-18 A 08-Jan-18 A
ST00-8L156 Trailer City - Trench Fire Line (E/W) 1 17-Jan-18 A 17-Jan-18 A
ST00-8L157 Trailer City - Trench Fire Line (N/S) 3 17-Jan-18 A 18-Jan-18 A
ST00-8L109 Trailer City - Domestic / Fire LInes Loop / Testing / B-Tes t 20 14-Dec-17 A 20-Jan-18 A
ST00-8L104 Trailer City - Off-Site Water (LVVWD) 10 16-Jan-18 A 26-Jan-18 A
ST00-8L111 Trailer City - Sewer Lines 10 03-Jan-18 A 26-Jan-18 A
ST00-8L108 Trailer City - Ins tall Drive Approach 5 26-Jan-18 A 30-Jan-18 A
ST00-8L112 Trailer City - Ins tall Millings 3 30-Jan-18 A 01-Feb-18 A
ST00-8L114 Trailer City - Dust Palliative 1 02-Feb-18 A 02-Feb-18 A

ST00-8L116 Trailer City - Trailer Installation (15-28) 15 27-Nov-17 A 18-Dec-17 A
ST00-8L115 Trailer City - Trailer Deliveries & Store on Site 31 20-Nov-17 A 02-Jan-18 A
ST00-8L117 Trailer City - Trailer Installation (1-14) 11 19-Dec-17 A 03-Jan-18 A
ST00-8L118 Trailer City - Trailer Installation Inspection 1 16-Jan-18 A 16-Jan-18 A
ST00-8L119 Trailer City - Housing Authority Inspections 1 16-Jan-18 A 16-Jan-18 A
ST00-8L120 Trailer City - Fir e Marshall Inspection 1 07-Feb-18 A 07-Feb-18 A

ST00-8L122 Trailer City - Electrical Layout 1 28-Nov-17 A 28-Nov-17 A
ST00-8L123 Trailer City - Trenching for NVE Primary & Secondary 5 30-Nov-17 A 06-Dec-17 A
ST00-8L146 Trailer City - Ins tall Conduits to N side of Entrance 5 30-Nov-17 A 06-Dec-17 A
ST00-8L125 Trailer City - Excavate for RS-82 Pullbox 1 07-Dec-17 A 07-Dec-17 A
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ST00-8L126 Trailer City - Ins tall U/G  RS-82 Pullbox 1 08-Dec-17 A 08-Dec-17 A
ST00-8L124 Trailer City - Water Trenching 1 08-Dec-17 A 08-Dec-17 A
ST00-8L127 Trailer City - Trench Sand Bed 2 28-Nov-17 A 12-Dec-17 A
ST00-8L128 Trailer City - Ins tall NVE Raceways 5 05-Dec-17 A 12-Dec-17 A
ST00-8L149 Trailer City - As-built Drawings to NVE 2 18-Dec-17 A 19-Dec-17 A
ST00-8L150 Trailer City - Call for Inspection (NVE Raceways) 1 22-Dec-17 A 22-Dec-17 A

ST00-8L140 Trailer City - Trench & Install Domestic Mains 8 12-Dec-17 A 19-Dec-17 A

ST00-8L152 Trailer City - Ins tall Batch Plant Raceway across Russell Ramp 1 08-Jan-18 A 08-Jan-18 A
ST00-8L165 Trailer City - Exc & Sand & Conduit (E/W Trench) Russell Ramp 3 05-Jan-18 A 08-Jan-18 A
ST00-8L166 Trailer City - NVE Inspection (E/W  Trench) Russell Ramp 1 10-Jan-18 A 10-Jan-18 A
ST00-8L167 Trailer City - Sand & Native (E/W Trench) Russell Ramp 1 11-Jan-18 A 11-Jan-18 A
ST00-8L168 Trailer City - NVE Inspection (E/W  Trench) Russell Ramp (FINAL) 1 12-Jan-18 A 12-Jan-18 A
ST00-8L169 Trailer City - Backfill (E/W Trench) Russell Ramp 1 13-Jan-18 A 13-Jan-18 A
ST00-8L171 Trailer City - Exc & Sand & Conduit (E/W Trench Russell Ramp to TC PB) 3 12-Jan-18 A 13-Jan-18 A
ST00-8L200 Trailer City - Exc & Sand & Conduit (E/W Trench TC PB to TC SG) 4 13-Jan-18 A 15-Jan-18 A
ST00-8L172 Trailer City - NVE Inspection (E/W  Trench Russell Ramp to TC PB) 1 16-Jan-18 A 16-Jan-18 A
ST00-8L174 Trailer City - NVE Inspection (E/W  Trench Russell Ramp to TC PB)  (FINAL) 1 16-Jan-18 A 16-Jan-18 A
ST00-8L201 Trailer City - NVE Inspection (E/W  Trench TC PB to TC SG) 1 16-Jan-18 A 16-Jan-18 A
ST00-8L170 Trailer City - Backfill Russell Ramp 3 15-Jan-18 A 17-Jan-18 A
ST00-8L173 Trailer City - 12" Sand (E/W Trench Russell Ramp to TC PB) 1 16-Jan-18 A 17-Jan-18 A
ST00-8L175 Trailer City - Backfill (E/W Trench Russell Ramp to TC PB) 2 16-Jan-18 A 17-Jan-18 A
ST00-8L176 Trailer City - Bring Area to Grade (E/W Trench Ex Russell XFMR to TC SG) 1 18-Jan-18 A 18-Jan-18 A
ST00-8L202 Trailer City - 12" Sand (E/W Trench TC PB to TC SG) 1 17-Jan-18 A 18-Jan-18 A
ST00-8L204 Trailer City - Backfill (E/W Trench TC PB to TC SG) 1 17-Jan-18 A 18-Jan-18 A
ST00-8L177 Trailer City - Set Precast Pads for Transformer & Switchgear (E/W Trench Ex Russell XFMR to TC SG) 1 19-Jan-18 A 19-Jan-18 A
ST00-8L193 Trailer City - Set Switchgear for Trailer City 1 19-Jan-18 A 20-Jan-18 A
ST00-8L196 Trailer City - Mandrel & Mule Tape (E/W Trench Ex Russell XFMR to TC SG) 1 23-Jan-18 A 23-Jan-18 A
ST00-8L195 Trailer City - Clark County Inspection on Trailer City Swtichgear (E-Tag for  Trailer Power) 1 25-Jan-18 A 25-Jan-18 A
ST00-8L197 Trailer City - NVE Final Inspect ion (E/W Trench Ex Russell XFMR to TC SG) 1 25-Jan-18 A 25-Jan-18 A
ST00-8L194 Trailer City - Ins tall Bollards 1 27-Jan-18 A 27-Jan-18 A
ST00-8L198 Trailer City - NVE Set Transformer & Pull/Terminate (Trailer Switchgear) 5 29-Jan-18 A 29-Jan-18 A
ST00-8L199 Trailer City - NVE Set Meters and Energize (Trailer Switchgear) 1 31-Jan-18 A 31-Jan-18 A

ST00-8L148 Trailer City - Trench & Install Domestic to Trailer 4 04-Jan-18 A 12-Jan-18 A
ST00-8L141 Trailer City - Trench & Install SS to Main/Trailers 5 15-Jan-18 A 23-Jan-18 A
ST00-8L110 Trailer City - Fir e Connection to Trailer Risers 3 29-Jan-18 A 31-Jan-18 A

ST00-8L142 Trailer City - Move Furniture into Site O ffice 7 22-Jan-18 A 06-Feb-18 A
ST00-8L143 Trailer City - Start Occupying Site Office 1 08-Feb-18 A 08-Feb-18 A

ST00-8L139 Trailer City - LV & Data Installation (By Others) 1 31-Jan-18 A 06-Feb-18 A

Crawler Crane In-PCrawler Crane In-PlaceCrawler Crane In-PlaceCrawler Crane In-PlaceCrawler Crane In-PlaceCrawler Crane In-Place

S0B2-8L30 Crane in Place - Concrete 2 (Area F) 94 09-Mar-18 20-Jul-18 12
S0B1-8L30 Crane in Place - Concrete 1 (Area A) 96 09-Mar-18 24-Jul-18 4
S0B4-8L30 Crane in Place - Concrete 4 (Area E) 123 06-Apr-18 28-Sep-18 6
S0B3-8L30 Crane in Place - Concrete 3 (Area B) 132 28-Mar-18 02-Oct-18 8
S0B4-8L40 Crane in Place - Concrete 6 (Area D) 120 17-May-18 05-Nov-18 9
S0B3-8L40 Crane in Place - Concrete 5 (Area C) 130 04-May-18 06-Nov-18 9

S0B1-8L40 Crane in Place - Concrete Core Walls (Cor e 3 & 4) 30 21-Jun-18 02-Aug-18 7
S0B1-8L50 Crane in Place - Concrete Core Walls (Cor e 2 & 1) 57 19-Jun-18 07-Sep-18 11
S0B1-8L60 Crane in Place - Concrete Core Walls (Cor e 5 & 6) 45 04-Sep-18 05-Nov-18 4
S0B1-8L70 Crane in Place - Concrete Core Walls (Cor e 8 & 7) 45 04-Sep-18 05-Nov-18 17

S0BA-8L41 Crane in Place - Precast 4 (CC-DD) 23 12-Sep-18 12-Oct-18 8
S0BC-8L40 Crane in Place - Precast 2 (F to D Upper Bowls) 69 17-Jan-19 24-Apr-19 4
S0BA-8L42 Crane in Place - Precast 5 (A to B, F to E Suite Levels) 103 28-Nov-18 24-Apr-19 0
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S0BA-8L40 Crane in Place - Precast 1 (A to C Upper Bowls) 94 17-Dec-18 30-Apr-19 0
S0BC-8L50 Crane in Place - Precast 3 (Lower Bowl) 30 10-Sep-19 21-Oct-19 0

S0B5-8L80 Crane in Place - Steel Truss Column Erection 1 (A to C) 67 09-Aug-18 13-Nov-18 4
S0B5-8L50 Crane in Place - Steel Truss Column Assembly 1 (A to C) 96 11-Jul-18 27-Nov-18 10
S0B5-8L90 Crane in Place - Steel Truss Column Erection 2 (F to D) 61 29-Aug-18 27-Nov-18 9
S0B5-8L70 Crane in Place - Steel Truss Column Assembly 2 (F to D) 82 08-Aug-18 05-Dec-18 24

S0B5-8L100 Crane in Place - Steel Long Span at Operable Field Assembly 45 16-Oct-18 20-Dec-18 9
S0B5-8L110 Crane in Place - Steel Long Span at Operable Field Erect 34 06-Nov-18 27-Dec-18 9

S0B6-8L50 Crane in Place - Steel Concourses 2 (F to D) 74 27-Sep-18 15-Jan-19 9
S0B5-8L60 Crane in Place - Steel Concourses 1 (A to C) 81 27-Sep-18 24-Jan-19 9
S0B8-8L50 Crane in Place - Steel Concourses 3 (A to C) 51 09-Nov-18 25-Jan-19 20
S0B7-8L50 Crane in Place - Steel Concourses 4 (F to D) 57 26-Nov-18 14-Feb-19 9

S0B9-8L90 Crane in Place - Steel Roof Canopy Preassembly 2 (F to D) 82 13-Dec-18 10-Apr-19 9
S0BD-8L90 Crane in Place - Steel Roof Canopy Preassembly 1 (A to C) 91 11-Dec-18 19-Apr-19 9
S0BB-8L90 Crane in Place - Steel Roof Canopy Erect (A to C) 79 02-Jan-19 23-Apr-19 9
S0BB-8L100 Crane in Place - Steel Roof Canopy Erect (F to D) 88 03-Jan-19 07-May-19 9

Temporary UtilitiesTemporary UtilitiesTemporary UtilitiesTemporary UtilitiesTemporary UtilitiesTemporary Utilities
Stadium Temp PowStadium Temp PowerStadium Temp PowerStadium Temp PowerStadium Temp PowerStadium Temp Power

ST00-8L159 Stadium Temp Power - NVE Provide Revised Drawings 5 05-Jan-18 A 09-Jan-18 A
ST00-8L113 Stadium Temp Power - Exc & Sand and Install Conduit from Pull Box to NVE Equip (N/S Tr ench 90+00 to PB) 5 09-Jan-18 A 15-Jan-18 A
ST00-8L129 Stadium Temp Power - NVE Inspection on N/S (90+00 to Stadium PB) 1 16-Jan-18 A 16-Jan-18 A
ST00-8L158 Stadium Temp Power - Staking & Layout of NVE Equip 1 16-Jan-18 A 17-Jan-18 A
ST00-8L160 Stadium Temp Power - 12" Sand (90+00 to Stadium PB) 1 17-Jan-18 A 18-Jan-18 A
ST00-8L205 Stadium Temp Power - Exc & Sand and Install Conduit from Pull Box to NVE Equip (N/S at Stadium SG) 3 18-Jan-18 A 20-Jan-18 A
ST00-8L162 Stadium Temp Power - Complete Backfill of Primary Run (90+00 to Stadium PB) 1 22-Jan-18 A 22-Jan-18 A
ST00-8L206 Stadium Temp Power - NVE Inspection on N/S (N/S at Stadium SG) 1 22-Jan-18 A 22-Jan-18 A
ST00-8L207 Stadium Temp Power - 12" Sand (N/S at Stadium SG) 1 24-Jan-18 A 24-Jan-18 A
ST00-8L208 Stadium Temp Power - NVE Inspection (N/S at Stadium SG) (FINAL) 1 26-Jan-18 A 26-Jan-18 A
ST00-8L209 Stadium Temp Power - Complete Backfill of Primary Run (N/S at Stadium SG) 1 26-Jan-18 A 29-Jan-18 A
ST00-8L130 Stadium Temp Power - Set Precast Pads for Transformer & Switc hgear (N/S 90+00 to Stadium Switchgear ) 1 30-Jan-18 A 30-Jan-18 A
ST00-8L163 Stadium Temp Power - Set Switchgear (N/S 90+00 to Stadium Switchgear) 1 30-Jan-18 A 31-Jan-18 A
ST00-8L132 Stadium Temp Power - Clark County Inspection on Stadium Switchgear (E-Tag for Stadium Power) 1 01-Feb-18 A 01-Feb-18 A
ST00-8L164 Stadium Temp Power - Install Bollards at Trans for mer  & Switchgear 3 01-Feb-18 A 01-Feb-18 A
ST00-8L144 Stadium Temp Power - NVE Final Inspection - Witness Mandrel 1 02-Feb-18 A 02-Feb-18 A
ST00-8L145 Stadium Temp Power - Mandrell & Mule Tape (N/S 90+00 to Stadium Switc hgear) 1 02-Feb-18 A 02-Feb-18 A
ST00-8L131 Stadium Temp Power - NVE Set Trans former & Pull/Terminate (90+00 to Stadium Switchgear) 4 12-Feb-18 A 15-Feb-18 A
ST00-8L133 Stadium Temp Power - Set Meters and Energize for Stadium Switchgear 1 12-Mar-18 12-Mar-18 26

ST00-8L186 Stadium Temp Power - Exc & Sand & Conduit (N/S 90+00 South to Perm Pull Box RS82) 2 15-Jan-18 A 16-Jan-18 A
ST00-8L187 Stadium Temp Power - NVE Inspection (N/S 90+00 South to Perm Pull Box RS82) 1 17-Jan-18 A 17-Jan-18 A
ST00-8L188 Stadium Temp Power - 12" Sand (N/S 90+00 South to Perm Pull Box RS82) 1 18-Jan-18 A 19-Jan-18 A
ST00-8L190 Stadium Temp Power - Backfill (N/S 90+00 South to Perm Pull Box RS82) 2 20-Jan-18 A 20-Jan-18 A
ST00-8L191 Stadium Temp Power - Mandrel & Mule Tape (N/S 90+00 South to Perm Pull Box RS82) 1 22-Jan-18 A 22-Jan-18 A
ST00-8L192 Stadium Temp Power - Bring Area to Gr ade ( N/S 90+00 South to Perm Pull Box RS82) 3 24-Jan-18 A 24-Jan-18 A

ST00-8L178 Stadium Temp Power - Exc & Sand & Conduit (N/S Tie In to Exis ting RS 82 68+00) 1 03-Jan-18 A 03-Jan-18 A
ST00-8L180 Stadium Temp Power - Sand & Native (N/S Tie In to Exist ing RS 82 68+ 00) 1 19-Jan-18 A 19-Jan-18 A
ST00-8L182 Stadium Temp Power - Backfill (N/S Tie In to Exist ing RS 82 68+00) 1 19-Jan-18 A 19-Jan-18 A
ST00-8L183 Stadium Temp Power - Coordinate w/ NVE Tie-in with Exist ing for Tie-in Requirements 2 19-Jan-18 A 19-Jan-18 A
ST00-8L184 Stadium Temp Power - Complete Tie-in with Exis ting 2 19-Jan-18 A 19-Jan-18 A
ST00-8L185 Stadium Temp Power - Mandrel & Mule Tape (N/S Tie In to Existing RS 82 68+00) 1 23-Jan-18 A 23-Jan-18 A

Site Preparation anSite Preparation and ExcavationSite Preparation and ExcavationSite Preparation and ExcavationSite Preparation and ExcavationSite Preparation and Excavation

S1F-8M7100 Demo & Site Preparation 15 19-Dec-17 A 27-Dec-17 A
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S1F-8M7790 Box Culvert - Begin Road Shutdown and Box Culvert Work in Polaris 0 09-Mar-18 43
S1F-8M7793 Box Culvert - Expose Phase 2 Box Culvert 0 19-Mar-18 46
S1F3-8MP52 Box Culvert - Last Wall Pour in Phase 3 0 21-Mar-18 79
S1F-8M7794 Box Culvert - Phase 1 Construction (Summary) 10 05-Dec-17 A 27-Apr-18 52
S1F-8M7791 Box Culvert - Phase 3 Connector Road Construction (Summary) 1 23-Jan-18 A 10-May-18 48
S1F2-8MP66 Box Culvert - Last Wall Pour in Phase 2 0 10-May-18 63
S1F-8M7792 Box Culvert - Phase 2 Polaris Construction (Summary) 73 09-Mar-18 20-Jun-18 40

S1F-8M7757 Box Culvert - NVE Clash with Box Culvert Discovered 1 11-Jan-18 A 11-Jan-18 A
S1F-8M7758 Box Culvert - KH Coordinating Clash Resolution between NVE & Box Culvert 3 12-Jan-18 A 23-Jan-18 A
S1F-8M7763 Box Culvert - KH Delivers Structural and H&H Model for Temp Tie-in to USACE / Public  Works 3 24-Jan-18 A 26-Jan-18 A
S1F-8M7764 Box Culvert - USACE Reviews Temp Tie-in Design 2 29-Jan-18 A 02-Feb-18 A
S1F-8M7765 Box Culvert - Public Works Reviews Temp Tie-in Design 2 29-Jan-18 A 02-Feb-18 A
S1F-8M7766 Box Culvert - Approval Received to Proceed with Temp Tie-in at Polaris 1 02-Feb-18 A 02-Feb-18 A

S1F-8M7772 Box Culvert - NVE Survey for Pole Layout 1 10-Feb-18 A 10-Feb-18 A
S1F-8M7767 Box Culvert - Potholing in Polaris (MH 4347 & 4348 & 1433) 4 09-Feb-18 A 14-Feb-18 A
S1F-8M7782 Box Culvert - Potholing in Polaris (MH 4349 & 1434 & 4350) 4 14-Feb-18 A 16-Feb-18 A
S1F-8M7759 Box Culvert - NVE Re-design Ductbank in Polaris 26 24-Jan-18 A 20-Feb-18 A
S1F-8M7768 Box Culvert - Excavation from MH 4347 & 4348 to Power Pole 2 21-Feb-18 A 22-Feb-18 A
S1F-8M7773 Box Culvert - NVE Excavate & Set Power Poles 4 20-Feb-18 A 22-Feb-18 A
S1F-8M7774 Box Culvert - Excavation from MH 1434 & 4350 to Power Pole 2 22-Feb-18 A 23-Feb-18 A
S1F-8M7778 Box Culvert - Excavation from MH 1433 & 4349 to Power Pole 2 22-Feb-18 A 23-Feb-18 A
S1F-8M7769 Box Culvert - Remove Knockout / Sand Trench / Install Conduits to Pole / Top Sand ( MH 4347 & 4348) 2 23-Feb-18 A 26-Feb-18 A
S1F-8M7770 Box Culvert - Concrete Encase / Mandrell & Mule Tape (MH 4347 & 4348) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7771 Box Culvert - Backfill Install / Patch Asphalt (MH 4347 & 4348) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7775 Box Culvert - Remove Knockout / Sand Trench / Install Conduits to Pole / Top Sand ( MH 1434 & 4350) 2 24-Feb-18 A 26-Feb-18 A
S1F-8M7776 Box Culvert - Concrete Encase / Mandrell & Mule Tape (MH 1434 & 4350) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7777 Box Culvert - Backfill Install / Patch Asphalt (MH 1434 & 4350) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7779 Box Culvert - Remove Knockout / Sand Trench / Install Conduits to Pole / Top Sand ( MH 1433 & 4349) 2 24-Feb-18 A 26-Feb-18 A
S1F-8M7780 Box Culvert - Concrete Encase / Mandrell & Mule Tape (MH 1433 & 4349) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7781 Box Culvert - Backfill Install / Patch Asphalt (MH 1433 & 4349) 1 26-Feb-18 A 26-Feb-18 A
S1F-8M7783 Box Culvert - NVE Customer Outages / OH Shoofly and Million Cable Removal 8 27-Feb-18 A 08-Mar-18 41
S1F-8M7784 Box Culvert - ZAYO Remove / Splice & Test Fiber 8 28-Feb-18 A 09-Mar-18 43
S1F-8M7785 Box Culvert - Demo & Replace NVE Ductbank 10 09-Mar-18 22-Mar-18 41
S1F-8M7788 Box Culvert - ZAYO Replace Fiber 3 26-Mar-18 28-Mar-18 781
S1F-8M7787 Box Culvert - NVE Customer Outages / New Line Construction 6 23-Mar-18 30-Mar-18 41
S1F-8M7789 Box Culvert - NVE Removal of Shoofly Powerlines 6 30-Mar-18 06-Apr-18 41

S1F2-8MP59 Box Culvert - Prepare Rebar Shop Drawings (Phase 2 Temp Connection) 2 29-Jan-18 A 01-Feb-18 A
S1F2-8MP60 Box Culvert - Approve Rebar Shop Drawings (Phase 2 Temp Connection) 2 02-Feb-18 A 05-Feb-18 A
S1F2-8MP61 Box Culvert - Procure Rebar (Phase 2 Temp Connection) 3 02-Feb-18 A 07-Feb-18 A

S1F-8M7760 Box Culvert - Mass Excavate & Type II for Temp Box Culvert (Phase 2 Temp Connection) 5 24-Jan-18 A 02-Feb-18 A
S1F-8M7761 Box Culvert - Saw Cut & Demo Existing P2 South of Polaris (Phase 2 Temp Connection) 4 01-Feb-18 A 06-Feb-18 A
S1F2-8MP57 Box Culvert - Set Slab Forms (Phase 2 Temp Connection) 2 07-Feb-18 A 08-Feb-18 A
S1F2-8MP62 Box Culvert - Install Rebar Pours #1 & #2 (Phase 2 Temp Connection) 4 08-Feb-18 A 08-Feb-18 A
S1F2-8MP65 Box Culvert - Install Rebar Pour #3 (Phase 2 Temp Connection) 2 08-Feb-18 A 08-Feb-18 A
S1F2-8MP64 Box Culvert - Pour Slabs #1 & #3 (Phase 2 Temp Connection) 1 12-Feb-18 A 12-Feb-18 A
S1F2-8MP63 Box Culvert - Pour Slab #2 (Phase 2 Temp Connection) 1 13-Feb-18 A 13-Feb-18 A
S1F2-8MP58 Box Culvert - FRP Walls - Connection to Existing (Phase 2 Temp Connec tion) 5 14-Feb-18 A 23-Feb-18 A

S1F-8M7740 Box Culvert - Moblize Box Culvert 5 01-Dec-17 A 07-Dec-17 A
S1F-8M7741 Box Culvert - Clean Marnell Yard (Phase 2) 7 14-Dec-17 A 20-Dec-17 A
S1F-8M7470 Box Culvert - Mass Excavate / Type II (Phase 1 to 106+30) 10 05-Dec-17 A 05-Jan-18 A
S1F-8M7742 Box Culvert - Temp Fence at Marnell Yard (Phase 2) 10 20-Dec-17 A 09-Jan-18 A
S1F-8M7751 Box Culvert - Potholing in Polaris (Phase 2) 1 11-Jan-18 A 11-Jan-18 A
S1F-8M7755 Box Culvert - Saw Cut Opening (Phase 2) 1 11-Jan-18 A 11-Jan-18 A
S1F-8M7756 Box Culvert - Setup Traffic Control (Phase 2 - Partial) 1 15-Jan-18 A 15-Jan-18 A
S1F-8M7754 Box Culvert - Relocate Palm Trees (Phase 2) 1 16-Jan-18 A 16-Jan-18 A
S1F-8M7753 Box Culvert - Temp Fence at Breslin (Phase 2) 3 15-Jan-18 A 17-Jan-18 A
S1F-8M7643 Box Culvert - Setup Traffic Control (Phase 3) 1 23-Jan-18 A 23-Jan-18 A
S1F-8M7644 Box Culvert - Demo Site, C&G, Asphalt, Etc (Phase 3) 4 24-Jan-18 A 25-Jan-18 A

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

09-Mar-18, Box Culvert - Begin Road Shutdown and Box Culvert Work in Polaris
19-Mar-18, Box Culvert - Expose Phase 2 Box Culvert

21-Mar-18 Box Culvert - Last Wall Pour in Phase 3

10-May-18 Box Culvert - Last Wall Pour in Phase 2

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 79 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

S1F-8M7645 Box Culvert - Expose Box Culvert End Connections (Phase 3) 1 30-Jan-18 A 31-Jan-18 A
S1F-8M7647 Box Culvert - Relocate Water (Phase 3) 2 01-Feb-18 A 01-Feb-18 A
S1F-8M7646 Box Culvert - Setup Shoring & Saw Cut Box Ends (Phase 3) 4 01-Feb-18 A 06-Feb-18 A
S1F-8M7743 Box Culvert - Setup Traffic Control (Phase 2) 1 09-Mar-18 09-Mar-18 43
S1F-8M7744 Box Culvert - Demo Site, C&G, Asphalt, Etc (Phase 2) 4 12-Mar-18 15-Mar-18 43
S1F-8M7745 Box Culvert - Expose Box Culvert End Connections (Phase 2) 1 19-Mar-18 19-Mar-18 46
S1F-8M7746 Box Culvert - Setup Shoring & Saw Cut Box Ends (Phase 2) 4 20-Mar-18 23-Mar-18 46
S1F-8M7752 Box Culvert - Sewer Encasement & Sleeves (Phase 2) 3 26-Mar-18 28-Mar-18 48
S1F-8M7747 Box Culvert - Water Line Realignment (Phase 2) 5 02-Apr-18 06-Apr-18 42

S1F-8M7750 Box Culvert - Mass Excavate (Phase 3 to 103) 5 08-Jan-18 A 12-Jan-18 A
S1F-8M7640 Box Culvert - Mass Excavate (Phase 3 103 to End) 10 01-Feb-18 A 14-Feb-18 A
S1F-8M7720 Box Culvert - Demo Existing (Phase 3) 5 07-Feb-18 A 14-Feb-18 A
S1F-8M7730 Box Culvert - Demo Existing (Phase 1) 10 12-Feb-18 A 20-Feb-18 A
S1F3-8MP11 Box Culvert - Install Type II (Phase 3) 4 15-Feb-18 A 23-Feb-18 A
S1F-8M7749 Box Culvert - Install Liner (Phase 3) 3 21-Feb-18 A 23-Feb-18 A
S1F-8M7630 Box Culvert - Mass Excavate (Phase 2) 10 19-Mar-18 30-Mar-18 43
S1F-8M7710 Box Culvert - Demo Existing (Phase 2) 5 02-Apr-18 06-Apr-18 41
S1F2-8MP11 Box Culvert - Install Type II (Phase 2) 4 05-Apr-18 10-Apr-18 41
S1F-8M7748 Box Culvert - Install Liner (Phase 2) 4 10-Apr-18 13-Apr-18 41

S1F1-8MP24 Box Culvert - Pour #1 (Partial) - SOG (Phase 1) 1 29-Dec-17 A 29-Dec-17 A
S1F1-8MP20 Box Culvert - Outside Forms - SOG (Phase 1) 9 22-Dec-17 A 05-Jan-18 A
S1F1-8MP60 Box Culvert - Pour #1 (Remainder) - SOG (Phase 1) 1 05-Jan-18 A 05-Jan-18 A
S1F1-8MP25 Box Culvert - Strip Bulkheads Pour #1 - SOG (Phase 1) 1 08-Jan-18 A 08-Jan-18 A
S1F1-8MP26 Box Culvert - Pour #2 - SOG (Phase 1) 1 08-Jan-18 A 08-Jan-18 A
S1F1-8MP61 Box Culvert - Pour #3 - SOG (Phase 1) 1 12-Jan-18 A 12-Jan-18 A
S1F1-8MP21 Box Culvert - Rebar Slabs & Walls - SOG (Phase 1) 9 26-Dec-17 A 17-Jan-18 A
S1F1-8MP22 Box Culvert - Bulkheads @ CJs - SOG (Phase 1) 7 28-Dec-17 A 17-Jan-18 A
S1F1-8MP23 Box Culvert - Starter Wall Forming - SOG (Phase 1) 7 28-Dec-17 A 17-Jan-18 A
S1F1-8MP28 Box Culvert - Strip Bulkheads Pour #3 - SOG (Phase 1) 1 17-Jan-18 A 17-Jan-18 A
S1F2-8MP53 Box Culvert - Outside Forms & Rebar - SOG (Phase 2 114+25 to 115+50) 4 15-Jan-18 A 17-Jan-18 A
S1F1-8MP27 Box Culvert - Pour #4 - SOG (Phase 1) 1 18-Jan-18 A 18-Jan-18 A
S1F2-8MP54 Box Culvert - Pour #1 - SOG (Phase 2 114+25 to 115+50) 1 19-Jan-18 A 19-Jan-18 A
S1F1-8MP29 Box Culvert - Pour #5 - SOG (Phase 1) 1 23-Jan-18 A 23-Jan-18 A
S1F2-8MP55 Box Culvert - Strip Bulkheads Pour #1 - SOG (Phase 2 114+25 to 115+ 50) 1 24-Jan-18 A 24-Jan-18 A
S1F2-8MP56 Box Culvert - Pour #2 - SOG (Phase 2 114+25 to 115+50) 1 26-Jan-18 A 26-Jan-18 A
S1F3-8MP20 Box Culvert - Outside Forms - SOG (Phase 3) 4 23-Feb-18 A 28-Feb-18 A
S1F3-8MP21 Box Culvert - Rebar Slabs & Walls - SOG (Phase 3) 4 27-Feb-18 A 02-Mar-18 A
S1F3-8MP22 Box Culvert - Bulkheads @ CJs - SOG (Phase 3) 3 01-Mar-18 A 05-Mar-18 48
S1F3-8MP23 Box Culvert - Starter Wall Forming - SOG (Phase 3) 3 01-Mar-18 A 05-Mar-18 48
S1F3-8MP24 Box Culvert - Pour #1 - SOG (Phase 3) 1 06-Mar-18 06-Mar-18 48
S1F3-8MP25 Box Culvert - Strip Bulkheads Pour #1 - SOG (Phase 3) 1 07-Mar-18 07-Mar-18 48
S1F3-8MP26 Box Culvert - Pour #2 - SOG (Phase 3) 1 07-Mar-18 07-Mar-18 48
S1F2-8MP20 Box Culvert - Outside Forms - SOG (Phase 2) 4 16-Apr-18 19-Apr-18 41
S1F2-8MP21 Box Culvert - Rebar Slabs & Walls - SOG (Phase 2) 4 17-Apr-18 20-Apr-18 41
S1F2-8MP22 Box Culvert - Bulkheads @ CJs - SOG (Phase 2) 3 19-Apr-18 23-Apr-18 41
S1F2-8MP23 Box Culvert - Starter Wall Forming - SOG (Phase 2) 3 19-Apr-18 23-Apr-18 41
S1F2-8MP24 Box Culvert - Pour #1 - SOG (Phase 2) 1 24-Apr-18 24-Apr-18 41
S1F2-8MP25 Box Culvert - Strip Bulkheads Pour #1 - SOG (Phase 2) 1 25-Apr-18 25-Apr-18 41
S1F2-8MP26 Box Culvert - Pour #2 - SOG (Phase 2) 1 26-Apr-18 26-Apr-18 41

S1F1-8MP30 Box Culvert - Interior Wall Form Pours #1 & 2 - Walls (Phase 1) 6 10-Jan-18 A 12-Jan-18 A
S1F1-8MP31 Box Culvert - Wall Bulkheads Pours #1 & 2 - Walls (Phase 1) 5 10-Jan-18 A 12-Jan-18 A
S1F1-8MP32 Box Culvert - Pour #1 - Walls (Phase 1) 1 12-Jan-18 A 12-Jan-18 A
S1F1-8MP34 Box Culvert - Cure Walls Pour #1 - Walls (Phase 1) 2 13-Jan-18 A 14-Jan-18 A
S1F1-8MP33 Box Culvert - Strip Bulkheads Pour #1 - Walls (Phase 1) 1 15-Jan-18 A 15-Jan-18 A
S1F1-8MP35 Box Culvert - Pour #2 - Walls (Phase 1) 1 16-Jan-18 A 16-Jan-18 A
S1F1-8MP3E Box Culvert - Cure Walls Pour #2 - Walls (Phase 1) 2 17-Jan-18 A 18-Jan-18 A
S1F1-8MP36 Box Culvert - Strip Interior Wall Forms Pours #1 & 2 - Walls (Phase 1) 2 18-Jan-18 A 19-Jan-18 A
S1F1-8MP3C Box Culvert - Interior Wall Form for Pours #3 & 4 -  Walls (Phase 1) 7 17-Jan-18 A 19-Jan-18 A
S1F1-8MP3D Box Culvert - Wall Bulkheads Pours #3 & 4- Walls (Phase 1) 4 23-Jan-18 A 23-Jan-18 A
S1F1-8MP37 Box Culvert - Pour #3 - Walls (Phase 1) 1 26-Jan-18 A 26-Jan-18 A
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S1F1-8MP39 Box Culvert - Cure Walls Pour #3- Walls (Phase 1) 2 27-Jan-18 A 28-Jan-18 A
S1F1-8MP38 Box Culvert - Strip Bulkheads Pour #3 - Walls (Phase 1) 2 29-Jan-18 A 30-Jan-18 A
S1F1-8MP3A Box Culvert - Pour #4 - Walls (Phase 1) 1 03-Feb-18 A 03-Feb-18 A
S1F1-8MP3F Box Culvert - Cure Walls Pour #4- Walls (Phase 1) 1 04-Feb-18 A 04-Feb-18 A
S1F1-8MP3A1 Box Culvert - Strip Interior Wall Forms Pours #3 & 4 - Walls (Phase 1) 2 07-Feb-18 A 09-Feb-18 A
S1F3-8MP32 Box Culvert - FRP Wall Pour #1 - Walls (Phase 3) 4 09-Mar-18 14-Mar-18 48
S1F3-8MP34 Box Culvert - Cure Walls Pour #1 - Walls (Phase 3) 2 15-Mar-18 16-Mar-18 68
S1F3-8MP35 Box Culvert - FRP Wall Pour #2 - Walls (Phase 3) 4 16-Mar-18 21-Mar-18 48
S1F3-8MP37 Box Culvert - Cure Walls Pour #2 - Walls (Phase 3) 2 22-Mar-18 23-Mar-18 69
S1F2-8MP32 Box Culvert - FRP Wall Pour #1 - Walls (Phase 2) 4 27-Apr-18 02-May-18 41
S1F2-8MP34 Box Culvert - Cure Walls Pour #1 - Walls (Phase 2) 2 03-May-18 04-May-18 58
S1F2-8MP35 Box Culvert - FRP Wall Pour #2 - Walls (Phase 2) 4 07-May-18 10-May-18 39
S1F2-8MP37 Box Culvert - Cure Walls Pour #2 - Walls (Phase 2) 2 11-May-18 12-May-18 58

S1F1-8MP40 Box Culvert - Set Deck Formwork Pours #A & B - Decks (Phase 1) 5 24-Jan-18 A 30-Jan-18 A
S1F1-8MP41 Box Culvert - Rebar Pours #A & B - Decks (Phase 1) 3 26-Jan-18 A 31-Jan-18 A
S1F1-8MP42 Box Culvert - Install Bulkheads Pours #A & B - Decks (Phase 1) 2 01-Feb-18 A 01-Feb-18 A
S1F1-8MP43 Box Culvert - Pour #A - Decks (Phase 1) 1 02-Feb-18 A 02-Feb-18 A
S1F1-8MP44 Box Culvert - Strip Bulkheads Pour #A - Decks (Phase 1) 1 03-Feb-18 A 03-Feb-18 A
S1F1-8MP51 Box Culvert - Rebar Pours #1 & 2 - Decks (Phase 1) 4 05-Feb-18 A 05-Feb-18 A
S1F1-8MP45 Box Culvert - Cure Decks Pour #A - Decks (Phase 1) 10 03-Feb-18 A 06-Feb-18 A
S1F1-8MP46 Box Culvert - Pour #B - Decks (Phase 1) 1 06-Feb-18 A 06-Feb-18 A
S1F1-8MP50 Box Culvert - Set Deck Formwork Pours #1 & 2 - Decks (Phase 1) 5 02-Feb-18 A 06-Feb-18 A
S1F1-8MP53 Box Culvert - Cure Decks Pour #B - Decks (Phase 1) 10 06-Feb-18 A 15-Feb-18 A
S1F1-8MP47 Box Culvert - Strip Outside Wall Forms Pours #A & B - Decks (Phase 1) 2 07-Feb-18 A 05-Mar-18 48
S1F1-8MP49 Box Culvert - FRP Dec k Pour #1 - Decks (Phase 1) 1 09-Mar-18 09-Mar-18 50
S1F1-8MP4B Box Culvert - Cure Decks Pour #1 - Decks (Phase 1) 3 10-Mar-18 12-Mar-18 70
S1F1-8MP4C Box Culvert - FRP Dec k #2 - Decks (Phase 1) 4 13-Mar-18 16-Mar-18 50
S1F1-8MP4B1 Box Culvert - Cure Decks Pour #2 - Decks (Phase 1) 3 17-Mar-18 19-Mar-18 70
S1F1-8MP59 Box Culvert - FRP Dec k #3 - Decks (Phase 1) 4 20-Mar-18 23-Mar-18 49
S1F1-8MP4B2 Box Culvert - Cure Decks Pour #3 - Decks (Phase 1) 3 24-Mar-18 26-Mar-18 70
S1F3-8MP43 Box Culvert - FRP Dec k Pour #1 - Decks (Phase 3) 5 26-Mar-18 30-Mar-18 48
S1F1-8MP4C1 Box Culvert - FRP Dec k #4 - Decks (Phase 1) 4 27-Mar-18 30-Mar-18 49
S1F3-8MP45 Box Culvert - Cure Decks Pour #1 - Decks (Phase 3) 3 31-Mar-18 02-Apr-18 69
S1F1-8MP4B3 Box Culvert - Cure Decks Pour #4 - Decks (Phase 1) 3 31-Mar-18 02-Apr-18 70
S1F3-8MP46 Box Culvert - FRP Dec k Pour #2 - Decks (Phase 3) 4 03-Apr-18 06-Apr-18 48
S1F1-8MP4C2 Box Culvert - FRP Dec k #5 - Decks (Phase 1) 4 03-Apr-18 06-Apr-18 49
S1F3-8MP48 Box Culvert - Cure Decks Pour #2 - Decks (Phase 3) 3 07-Apr-18 09-Apr-18 69
S1F1-8MP4B4 Box Culvert - Cure Decks Pour #5 - Decks (Phase 1) 3 07-Apr-18 09-Apr-18 71
S1F1-8MP4C3 Box Culvert - FRP Dec k #6 - Decks (Phase 1) 4 10-Apr-18 13-Apr-18 50
S1F3-8MP53 Box Culvert - FRP Dec k Pour #3 - Decks (Phase 3) 4 10-Apr-18 13-Apr-18 48
S1F1-8MP4B5 Box Culvert - Cure Decks Pour #6 - Decks (Phase 1) 3 14-Apr-18 16-Apr-18 73
S1F3-8MP54 Box Culvert - Cure Decks Pour #3 - Decks (Phase 3) 3 14-Apr-18 16-Apr-18 69
S1F3-8MP47 Box Culvert - Strip Deck Formwork - Decks (Phase 3) 3 17-Apr-18 19-Apr-18 48
S1F3-8MP49 Box Culvert - Form Closure Deck Pour - Decks (Phase 3) 1 19-Apr-18 19-Apr-18 53
S1F3-8MP4A Box Culvert - Rebar at Closure Deck Pour - Decks (Phase 3) 1 19-Apr-18 19-Apr-18 53
S1F3-8MP4B Box Culvert - Pour Closure Deck - Decks (Phase 3) 1 20-Apr-18 20-Apr-18 53
S1F1-8MP4C4 Box Culvert - FRP Dec k #7 - Decks (Phase 1) 4 17-Apr-18 20-Apr-18 52
S1F3-8MP4C Box Culvert - Cure Closure Deck - Decks (Phase 3) 3 21-Apr-18 23-Apr-18 77
S1F3-8MP4D Box Culvert - Strip Closure Deck - Decks (Phase 3) 1 23-Apr-18 23-Apr-18 53
S1F1-8MP4B6 Box Culvert - Cure Decks Pour #7 - Decks (Phase 1) 3 21-Apr-18 23-Apr-18 76
S1F1-8MP55 Box Culvert - Filter Fabric & Backfill (Phase 1) 10 16-Apr-18 27-Apr-18 52
S1F3-8MP4D1 Box Culvert - Filter Fabric & Backfill (Phase 3) 10 20-Apr-18 03-May-18 48
S1F2-8MP43 Box Culvert - FRP Dec k Pour #1 - Decks (Phase 2) 4 14-May-18 17-May-18 39
S1F2-8MP45 Box Culvert - Cure Decks Pour #1 - Decks (Phase 2) 3 18-May-18 20-May-18 58
S1F2-8MP46 Box Culvert - FRP Dec k Pour #2 - Decks (Phase 2) 4 21-May-18 24-May-18 40
S1F2-8MP4A Box Culvert - Rebar at Closure Deck Pour - Decks (Phase 2) 1 25-May-18 25-May-18 42
S1F2-8MP48 Box Culvert - Cure Decks Pour #2 - Decks (Phase 2) 3 25-May-18 27-May-18 60
S1F2-8MP47 Box Culvert - Strip Deck Formwork - Decks (Phase 2) 3 23-May-18 29-May-18 42
S1F2-8MP49 Box Culvert - Form Closure Deck Pour - Decks (Phase 2) 1 25-May-18 29-May-18 42
S1F2-8MP4B Box Culvert - Pour Closure Deck - Decks (Phase 2) 1 29-May-18 29-May-18 42
S1F2-8MP4C Box Culvert - Cure Closure Deck - Decks (Phase 2) 10 30-May-18 08-Jun-18 59
S1F2-8MP4D Box Culvert - Strip Closure Deck - Decks (Phase 2) 1 08-Jun-18 08-Jun-18 40
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S1F2-8MP51 Box Culvert - Filter Fabric & Backfill (Phase 2) 10 31-May-18 13-Jun-18 40

S1F3-8MP51 Box Culvert - C&G and Asphalt Paving (Phase 3) 5 04-May-18 10-May-18 48
S1F2-8MP52 Box Culvert - C&G and Asphalt Paving (Phase 2) 5 14-Jun-18 20-Jun-18 40

ExcavationExcavationExcavationExcavationExcavationExcavation

S0A0-8M43 Initial Drilling & Blasting for Mass Ex - Event A 2 28-Dec-17 A 29-Dec-17 A
S0A0-8M40 Drilling for Mass Ex - Event A 6 02-Jan-18 A 10-Jan-18 A
S0F0-8M40 Drilling for Mass Ex - Event F 8 11-Jan-18 A 18-Jan-18 A
S0B0-8M40 Drilling for Mass Ex - Event B 20 19-Jan-18 A 07-Feb-18 A
S0C0-8M40 Drilling for Mass Ex - Event C 7 08-Feb-18 A 23-Feb-18 A
S0E0-8M40 Drilling for Mass Ex - Event E 20 23-Feb-18 A 20-Mar-18 3
S0D0-8M40 Drilling for Mass Ex - Event D 7 21-Mar-18 29-Mar-18 51
S0D0-8M80 Mass Excavation - Exterior Field Tray (Phase 2) 10 22-May-19 05-Jun-19 28

S0A0-8M41 Blasting for Mass Ex - Event A 7 04-Jan-18 A 12-Jan-18 A
S0B0-8M43 Blasting for Mass Ex - Event B (Day 1) 1 22-Jan-18 A 22-Jan-18 A
S0F0-8M41 Blasting for Mass Ex - Event F 7 15-Jan-18 A 26-Jan-18 A
S0B0-8M41 Blasting for Mass Ex - Event B 19 27-Jan-18 A 16-Feb-18 A
S0C0-8M41 Blasting for Mass Ex - Event C 7 20-Feb-18 A 27-Feb-18 A
S0E0-8M41 Blasting for Mass Ex - Event E 20 28-Feb-18 A 27-Mar-18 13
S0D0-8M101 Blasting for Mass Ex - Event D 7 28-Mar-18 05-Apr-18 48

S0A0-8M42 Mass Excavation - Event A 9 08-Jan-18 A 22-Jan-18 A
S0F0-8M42 Mass Excavation - Event F 9 16-Jan-18 A 01-Feb-18 A
S0B0-8M42 Mass Excavation - Event B 18 29-Jan-18 A 22-Feb-18 A
S0C0-8M42 Mass Excavation - Event C 8 23-Feb-18 A 08-Mar-18 13
S0E0-8M42 Mass Excavation - Event E 21 05-Mar-18 02-Apr-18 13
S0D0-8M102 Mass Excavation - Event D 9 02-Apr-18 12-Apr-18 46

S0D0-8M60 Mass & Structural Excavation - Event Interior Field Tray (Phase 3) 10 22-Oct-19 04-Nov-19 0
S0D0-8M90 Structural Excavation - Event Interior Field Tray 10 29-Oct-19 12-Nov-19 0
S0D0-8M100 Mass & Structural Excavation - Under C/D Structure (Phase 4) 10 26-Nov-19 11-Dec-19 16

000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A1-8M42 Structural Excavation - at Spread Footings - Event A1 3 16-Mar-18 20-Mar-18 4
S1F1-8M42 Structural Excavation - at Spread Footings - Event F1 3 16-Mar-18 20-Mar-18 4
S1A2-8M42 Structural Excavation - at Spread Footings - Event A2 3 21-Mar-18 23-Mar-18 12
S1F2-8M42 Structural Excavation - at Spread Footings - Event F2 3 21-Mar-18 23-Mar-18 13
S1A3-8M42 Structural Excavation - at Spread Footings - Event A3 3 26-Mar-18 28-Mar-18 14
S1F3-8M42 Structural Excavation - at Spread Footings - Event F3 3 26-Mar-18 28-Mar-18 16
S1B1-8M42 Structural Excavation - at Spread Footings - Event B1 3 02-Apr-18 04-Apr-18 15
S1B2-8M42 Structural Excavation - at Spread Footings - Event B2 4 05-Apr-18 10-Apr-18 26
S1E1-8M42 Structural Excavation - at Spread Footings - Event E1 3 06-Apr-18 10-Apr-18 16
S1E2-8M42 Structural Excavation - at Spread Footings - Event E2 3 11-Apr-18 13-Apr-18 29
S1E3-8M42 Structural Excavation - at Spread Footings - Event E3 3 16-Apr-18 18-Apr-18 33
S1B3-8M42 Structural Excavation - at Spread Footings - Event B3 2 18-Apr-18 19-Apr-18 35
S1B4-8M42 Structural Excavation - at Spread Footings - Event B4 3 20-Apr-18 24-Apr-18 35
S1B5-8M42 Structural Excavation - at Spread Footings - Event B5 3 25-Apr-18 27-Apr-18 35
S1E4-8M42 Structural Excavation - at Spread Footings - Event E4 3 26-Apr-18 30-Apr-18 33
S1E5-8M42 Structural Excavation - at Spread Footings - Event E5 3 01-May-18 03-May-18 33
S1C1-8M42 Structural Excavation - at Spread Footings - Event C1 2 14-May-18 15-May-18 35
S1C2-8M42 Structural Excavation - at Spread Footings - Event C2 3 16-May-18 18-May-18 38
S1D1-8M42 Structural Excavation - at Spread Footings - Event D1 2 18-May-18 21-May-18 33
S1C3-8M42 Structural Excavation - at Spread Footings - Event C3 2 21-May-18 22-May-18 42
S1D2-8M42 Structural Excavation - at Spread Footings - Event D2 3 22-May-18 24-May-18 38
S1D3-8M42 Structural Excavation - at Spread Footings - Event D3 2 25-May-18 29-May-18 42

S1A3-8M43 Structural Excavation - at Wall/Mat Foundations - Event A3 3 12-Mar-18 14-Mar-18 3
S1A1-8M43 Structural Excavation - at Wall/Mat Foundations - Event A1 2 15-Mar-18 16-Mar-18 4
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S1F3-8M43 Structural Excavation - at Wall/Mat Foundations - Event F3 3 14-Mar-18 16-Mar-18 3
S1A2-8M43 Structural Excavation - at Wall/Mat Foundations - Event A2 2 19-Mar-18 20-Mar-18 6
S1F1-8M43 Structural Excavation - at Wall/Mat Foundations - Event F1 2 19-Mar-18 20-Mar-18 4
S1A4-8M43 Structural Excavation - at Wall/Mat Foundations - Event A4 2 21-Mar-18 22-Mar-18 17
S1F2-8M43 Structural Excavation - at Wall/Mat Foundations - Event F2 2 21-Mar-18 22-Mar-18 6
S1F4-8M43 Structural Excavation - at Wall/Mat Foundations - Event F4 2 23-Mar-18 26-Mar-18 14
S1B2-8M43 Structural Excavation - at Wall/Mat Foundations - Event B2 3 23-Mar-18 27-Mar-18 19
S1B1-8M43 Structural Excavation - at Wall/Mat Foundations - Event B1 2 28-Mar-18 29-Mar-18 20
S1B3-8M43 Structural Excavation - at Wall/Mat Foundations - Event B3 2 30-Mar-18 02-Apr-18 25
S1B5-8M43 Structural Excavation - at Wall/Mat Foundations - Event B5 3 03-Apr-18 05-Apr-18 30
S1B4-8M43 Structural Excavation - at Wall/Mat Foundations - Event B4 2 06-Apr-18 09-Apr-18 30
S1E2-8M43 Structural Excavation - at Wall/Mat Foundations - Event E2 3 06-Apr-18 10-Apr-18 13
S1B6-8M43 Structural Excavation - at Wall/Mat Foundations - Event B6 2 10-Apr-18 11-Apr-18 46
S1E1-8M43 Structural Excavation - at Wall/Mat Foundations - Event E1 2 11-Apr-18 12-Apr-18 14
S1E3-8M43 Structural Excavation - at Wall/Mat Foundations - Event E3 2 13-Apr-18 16-Apr-18 19
S1E5-8M43 Structural Excavation - at Wall/Mat Foundations - Event E5 3 17-Apr-18 19-Apr-18 21
S1C1-8M43 Structural Excavation - at Wall/Mat Foundations - Event C1 2 20-Apr-18 23-Apr-18 46
S1E4-8M43 Structural Excavation - at Wall/Mat Foundations - Event E4 2 20-Apr-18 23-Apr-18 21
S1C2-8M43 Structural Excavation - at Wall/Mat Foundations - Event C2 2 24-Apr-18 25-Apr-18 51
S1E6-8M43 Structural Excavation - at Wall/Mat Foundations - Event E6 2 24-Apr-18 25-Apr-18 38
S1C3-8M43 Structural Excavation - at Wall/Mat Foundations - Event C3 2 26-Apr-18 27-Apr-18 52
S1D1-8M43 Structural Excavation - at Wall/Mat Foundations - Event D1 2 26-Apr-18 27-Apr-18 46
S1D2-8M43 Structural Excavation - at Wall/Mat Foundations - Event D2 2 30-Apr-18 01-May-18 52
S1C4-8M43 Structural Excavation - at Wall/Mat Foundations - Event C4 3 30-Apr-18 02-May-18 52
S1D3-8M43 Structural Excavation - at Wall/Mat Foundations - Event D3 2 02-May-18 03-May-18 53
S1D4-8M43 Structural Excavation - at Wall/Mat Foundations - Event D4 3 04-May-18 08-May-18 53

S1A1-8M45 Structural Excavation - at Elev/Esc Pits - Event A1 2 15-Mar-18 16-Mar-18 21
S1F1-8M45 Structural Excavation - at Elev/Esc Pits - Event F1 2 19-Mar-18 20-Mar-18 20
S1B1-8M45 Structural Excavation - at Elev/Esc Pits - Event B1 2 28-Mar-18 29-Mar-18 25
S1B2-8M45 Structural Excavation - at Elev/Esc Pits - Event B2 3 10-Apr-18 12-Apr-18 30
S1B5-8M45 Structural Excavation - at Elev/Esc Pits - Event B5 2 13-Apr-18 16-Apr-18 74
S1E2-8M45 Structural Excavation - at Elev/Esc Pits - Event E2 3 24-Apr-18 26-Apr-18 21
S1E3-8M45 Structural Excavation - at Elev/Esc Pits - Event E3 2 27-Apr-18 30-Apr-18 34
S1E5-8M45 Structural Excavation - at Elev/Esc Pits - Event E5 2 01-May-18 02-May-18 50
S1D1-8M45 Structural Excavation - at Elev/Esc Pits - Event D1 2 03-May-18 04-May-18 50

Deep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep Foundations
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A0-8N71 Deep Foundations - Test Pile Area A 15 23-Jan-18 A 12-Feb-18 A
S1A0-8N00 Deep Foundations - Event A 10 20-Feb-18 A 05-Mar-18 3
S1F0-8N00 Deep Foundations - Event F 10 01-Mar-18 A 13-Mar-18 3
S1C1-8N00 Deep Foundations - Event C (Crew #2) 5 15-Mar-18 21-Mar-18 14
S1B-8N00 Deep Foundations - Event B 17 06-Mar-18 28-Mar-18 14
S1C0-8N00 Deep Foundations - Event C 7 29-Mar-18 06-Apr-18 14
S1E1-8N00 Deep Foundations - Event E (Crew #1) 2 10-Apr-18 11-Apr-18 14
S1E0-8N00 Deep Foundations - Event E 15 23-Mar-18 12-Apr-18 13
S1D1-8N00 Deep Foundations - Event D (Crew #1) 2 12-Apr-18 13-Apr-18 54
S1D0-8N00 Deep Foundations - Event D 10 13-Apr-18 26-Apr-18 46

FRP Mat FoundatioFRP Mat FoundationsFRP Mat FoundationsFRP Mat FoundationsFRP Mat FoundationsFRP Mat Foundations
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A3-8N2B FRP Wall/Mat Foundations - Event A3 7 15-Mar-18 23-Mar-18 3
S1F3-8N2B FRP Wall/Mat Foundations - Event F3 7 19-Mar-18 27-Mar-18 3
S1A1-8N2B FRP Wall/Mat Foundations - Event A1 7 20-Mar-18 28-Mar-18 3
S1A2-8N2B FRP Wall/Mat Foundations - Event A2 6 23-Mar-18 30-Mar-18 4
S1F1-8N2B FRP Wall/Mat Foundations - Event F1 7 22-Mar-18 30-Mar-18 3
S1F2-8N2B FRP Wall/Mat Foundations - Event F2 6 27-Mar-18 03-Apr-18 4
S1A4-8N2B FRP Wall/Mat Foundations - Event A4 6 28-Mar-18 04-Apr-18 14
S1F4-8N2B FRP Wall/Mat Foundations - Event F4 6 30-Mar-18 06-Apr-18 11
S1B2-8N2B FRP Wall/Mat Foundations - Event B2 7 02-Apr-18 10-Apr-18 16
S1B1-8N2B FRP Wall/Mat Foundations - Event B1 6 05-Apr-18 12-Apr-18 16
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S1B3-8N2B FRP Wall/Mat Foundations - Event B3 7 10-Apr-18 18-Apr-18 20
S1E2-8N2B FRP Wall/Mat Foundations - Event E2 7 11-Apr-18 19-Apr-18 13
S1B5-8N2B FRP Wall/Mat Foundations - Event B5 7 13-Apr-18 23-Apr-18 28
S1E1-8N2B FRP Wall/Mat Foundations - Event E1 6 16-Apr-18 23-Apr-18 13
S1B4-8N2B FRP Wall/Mat Foundations - Event B4 7 18-Apr-18 26-Apr-18 28
S1B6-8N2B FRP Wall/Mat Foundations - Event B6 6 23-Apr-18 30-Apr-18 43
S1E3-8N2B FRP Wall/Mat Foundations - Event E3 7 24-Apr-18 02-May-18 14
S1C1-8N2B FRP Wall/Mat Foundations - Event C1 7 26-Apr-18 04-May-18 44
S1E5-8N2B FRP Wall/Mat Foundations - Event E5 7 27-Apr-18 07-May-18 16
S1C2-8N2B FRP Wall/Mat Foundations - Event C2 7 01-May-18 09-May-18 48
S1E4-8N2B FRP Wall/Mat Foundations - Event E4 7 02-May-18 10-May-18 16
S1C3-8N2B FRP Wall/Mat Foundations - Event C3 6 04-May-18 11-May-18 48
S1E6-8N2B FRP Wall/Mat Foundations - Event E6 6 07-May-18 14-May-18 31
S1C4-8N2B FRP Wall/Mat Foundations - Event C4 7 09-May-18 17-May-18 48
S1D1-8N2B FRP Wall/Mat Foundations - Event D1 7 10-May-18 18-May-18 38
S1D2-8N2B FRP Wall/Mat Foundations - Event D2 7 15-May-18 23-May-18 43
S1D3-8N2B FRP Wall/Mat Foundations - Event D3 6 18-May-18 25-May-18 43
S1D4-8N2B FRP Wall/Mat Foundations - Event D4 7 23-May-18 01-Jun-18 43

FRP Spread FootinFRP Spread FootingsFRP Spread FootingsFRP Spread FootingsFRP Spread FootingsFRP Spread Footings
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A1-8N2C FRP Spread Footings - Event A1 4 21-Mar-18 26-Mar-18 4
S1F1-8N2C FRP Spread Footings - Event F1 5 21-Mar-18 27-Mar-18 4
S1A2-8N2C FRP Spread Footings - Event A2 5 27-Mar-18 02-Apr-18 11
S1F2-8N2C FRP Spread Footings - Event F2 5 28-Mar-18 03-Apr-18 11
S1A3-8N2C FRP Spread Footings - Event A3 6 03-Apr-18 10-Apr-18 11
S1F3-8N2C FRP Spread Footings - Event F3 6 04-Apr-18 11-Apr-18 12
S1B1-8N2C FRP Spread Footings - Event B1 4 11-Apr-18 16-Apr-18 11
S1F4-8N2C FRP Spread Footings - Event F4 6 09-Apr-18 16-Apr-18 12
S1E1-8N2C FRP Spread Footings - Event E1 4 17-Apr-18 20-Apr-18 12
S1B2-8N2C FRP Spread Footings - Event B2 6 17-Apr-18 24-Apr-18 22
S1E2-8N2C FRP Spread Footings - Event E2 5 23-Apr-18 27-Apr-18 24
S1B3-8N2C FRP Spread Footings - Event B3 4 25-Apr-18 30-Apr-18 34
S1E3-8N2C FRP Spread Footings - Event E3 5 30-Apr-18 04-May-18 27
S1B4-8N2C FRP Spread Footings - Event B4 6 01-May-18 08-May-18 34
S1E4-8N2C FRP Spread Footings - Event E4 6 07-May-18 14-May-18 32
S1B5-8N2C FRP Spread Footings - Event B5 6 09-May-18 16-May-18 34
S1E5-8N2C FRP Spread Footings - Event E5 6 15-May-18 22-May-18 32
S1C1-8N2C FRP Spread Footings - Event C1 6 17-May-18 24-May-18 34
S1D1-8N2C FRP Spread Footings - Event D1 6 23-May-18 31-May-18 32
S1C2-8N2C FRP Spread Footings - Event C2 6 25-May-18 04-Jun-18 34
S1D2-8N2C FRP Spread Footings - Event D2 6 01-Jun-18 08-Jun-18 34
S1C3-8N2C FRP Spread Footings - Event C3 6 05-Jun-18 12-Jun-18 34
S1D3-8N2C FRP Spread Footings - Event D3 6 11-Jun-18 18-Jun-18 34

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2A1-8N2C FRP Spread Footings & Tie Beams - Mezz Level North 3 04-May-18 08-May-18 8

Foundation WallsFoundation WallsFoundation WallsFoundation WallsFoundation WallsFoundation Walls
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A0-8N30 FRP Wing Walls/Foundation Walls - Event A (Summary) 25 29-Mar-18 02-May-18 5
S1F0-8N30 FRP Wing Walls/Foundation Walls - Event F (Summary) 24 02-Apr-18 03-May-18 8
S1B0-8N30 FRP Wing Walls/Foundation Walls - Event B (Summary) 36 30-Apr-18 19-Jun-18 16
S1E0-8N30 FRP Wing Walls/Foundation Walls - Event E (Summary) 38 30-Apr-18 21-Jun-18 15
S1C0-8N30 FRP Wing Walls/Foundation Walls - Event C (Summary) 32 14-Jun-18 30-Jul-18 57
S1D0-8N30 FRP Wing Walls/Foundation Walls - Event D (Summary) 32 18-Jun-18 01-Aug-18 53

S1A1-8N60 Backfill Foundation Walls - Event A/F North 3 01-May-18 03-May-18 8
S1A0-8N60 Backfill Foundation Walls - Event A (First 11 Feet) 10 12-Jun-18 25-Jun-18 119
S1F0-8N60 Backfill Foundation Walls - Event F (First 11 Feet) 10 22-Jun-18 06-Jul-18 126
S1E0-8N60 Backfill Foundation Walls - Event E (First 11 Feet) 15 24-Jul-18 13-Aug-18 144
S1B0-8N60 Backfill Foundation Walls - Event B (First 11 Feet) 15 24-Jul-18 13-Aug-18 105
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S1C0-8N60 Backfill Foundation Walls - Event C (First 11 Feet) 10 16-Aug-18 29-Aug-18 133
S1D0-8N60 Backfill Foundation Walls - Event D (First 11 Feet) 10 17-Aug-18 30-Aug-18 146

S1A0-8N72 Backfill Foundation Walls - Event A 10 24-Aug-18 07-Sep-18 67
S1F0-8N71 Backfill Foundation Walls - Event F 10 01-Oct-18 12-Oct-18 57
S1B0-8N71 Backfill Foundation Walls - Event B 15 19-Nov-18 11-Dec-18 46
S1E0-8N71 Backfill Foundation Walls - Event E 15 13-Dec-18 04-Jan-19 37
S1C0-8N71 Backfill Foundation Walls - Event C 10 11-Jan-19 24-Jan-19 33
S1D0-8N91 Backfill Foundation Walls - Event D 10 15-Feb-19 01-Mar-19 22

FRP Foundation WFRP Foundation WallsFRP Foundation WallsFRP Foundation WallsFRP Foundation WallsFRP Foundation Walls
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A1-8N3B0 Fdn Walls - Set Lead Panels - Event A1 2 29-Mar-18 30-Mar-18 3
S1A2-8N3B0 Fdn Walls - Set Lead Panels - Event A2 2 02-Apr-18 03-Apr-18 4
S1F1-8N3B0 Fdn Walls - Set Lead Panels - Event F1 2 02-Apr-18 03-Apr-18 3
S1F2-8N3B0 Fdn Walls - Set Lead Panels - Event F2 2 04-Apr-18 05-Apr-18 4
S1A3-8N3B0 Fdn Walls - Set Lead Panels - Event A3 2 10-Apr-18 11-Apr-18 6
S1F3-8N3B0 Fdn Walls - Set Lead Panels - Event F3 2 12-Apr-18 13-Apr-18 5
S1A4-8N3B0 Fdn Walls - Set Lead Panels - Event A4 2 16-Apr-18 17-Apr-18 7
S1F4-8N3B0 Fdn Walls - Set Lead Panels - Event F4 2 17-Apr-18 18-Apr-18 5
S1A5-8N3B0 Fdn Walls - Set Lead Panels - Event A5 2 23-Apr-18 24-Apr-18 5
S1F5-8N3B0 Fdn Walls - Set Lead Panels - Event F5 2 24-Apr-18 25-Apr-18 8
S1B1-8N3B0 Fdn Walls - Set Lead Panels - Event B1 2 30-Apr-18 01-May-18 5
S1E1-8N3B0 Fdn Walls - Set Lead Panels - Event E1 2 30-Apr-18 01-May-18 9
S1B2-8N3B0 Fdn Walls - Set Lead Panels - Event B2 2 04-May-18 07-May-18 4
S1E2-8N3B0 Fdn Walls - Set Lead Panels - Event E2 2 07-May-18 08-May-18 7
S1B3-8N3B0 Fdn Walls - Set Lead Panels - Event B3 2 10-May-18 11-May-18 5
S1E3-8N3B0 Fdn Walls - Set Lead Panels - Event E3 2 14-May-18 15-May-18 7
S1B4-8N3B0 Fdn Walls - Set Lead Panels - Event B4 2 16-May-18 17-May-18 12
S1E4-8N3B0 Fdn Walls - Set Lead Panels - Event E4 2 18-May-18 21-May-18 11
S1B5-8N3B0 Fdn Walls - Set Lead Panels - Event B5 2 22-May-18 23-May-18 11
S1E5-8N3B0 Fdn Walls - Set Lead Panels - Event E5 2 24-May-18 25-May-18 10
S1B6-8N3B0 Fdn Walls - Set Lead Panels - Event B6 2 29-May-18 30-May-18 16
S1E6-8N3B0 Fdn Walls - Set Lead Panels - Event E6 2 31-May-18 01-Jun-18 15
S1B7-8N3B0 Fdn Walls - Set Lead Panels - Event B7 2 04-Jun-18 05-Jun-18 17
S1E7-8N3B0 Fdn Walls - Set Lead Panels - Event E7 2 06-Jun-18 07-Jun-18 16
S1B8-8N3B0 Fdn Walls - Set Lead Panels - Event B8 2 08-Jun-18 11-Jun-18 16
S1E8-8N3B0 Fdn Walls - Set Lead Panels - Event E8 2 12-Jun-18 13-Jun-18 15
S1C1-8N3B0 Fdn Walls - Set Lead Panels - Event C1 2 14-Jun-18 15-Jun-18 17
S1D1-8N3B0 Fdn Walls - Set Lead Panels - Event D1 2 18-Jun-18 19-Jun-18 19
S1C2-8N3B0 Fdn Walls - Set Lead Panels - Event C2 2 20-Jun-18 21-Jun-18 18
S1D2-8N3B0 Fdn Walls - Set Lead Panels - Event D2 2 22-Jun-18 25-Jun-18 20
S1C3-8N3B0 Fdn Walls - Set Lead Panels - Event C3 2 26-Jun-18 27-Jun-18 17
S1D3-8N3B0 Fdn Walls - Set Lead Panels - Event D3 2 28-Jun-18 29-Jun-18 19
S1C4-8N3B0 Fdn Walls - Set Lead Panels - Event C4 2 02-Jul-18 03-Jul-18 58
S1D4-8N3B0 Fdn Walls - Set Lead Panels - Event D4 2 05-Jul-18 06-Jul-18 54
S1C5-8N3B0 Fdn Walls - Set Lead Panels - Event C5 2 09-Jul-18 10-Jul-18 57
S1D5-8N3B0 Fdn Walls - Set Lead Panels - Event D5 2 11-Jul-18 12-Jul-18 53
S1C6-8N3B0 Fdn Walls - Set Lead Panels - Event C6 2 13-Jul-18 16-Jul-18 58
S1D6-8N3B0 Fdn Walls - Set Lead Panels - Event D6 2 17-Jul-18 18-Jul-18 54
S1C7-8N3B0 Fdn Walls - Set Lead Panels - Event C7 2 19-Jul-18 20-Jul-18 57
S1D7-8N3B0 Fdn Walls - Set Lead Panels - Event D7 2 23-Jul-18 24-Jul-18 53

ReinforceReinforceReinforceReinforceReinforceReinforce
S1A1-8N3BC Fdn Walls - Rebar - Event A1 2 02-Apr-18 03-Apr-18 3
S1A2-8N3BC Fdn Walls - Rebar - Event A2 2 04-Apr-18 05-Apr-18 4
S1F1-8N3BC Fdn Walls - Rebar - Event F1 2 04-Apr-18 05-Apr-18 3
S1F2-8N3BC Fdn Walls - Rebar - Event F2 2 06-Apr-18 09-Apr-18 4
S1A3-8N3BC Fdn Walls - Rebar - Event A3 2 12-Apr-18 13-Apr-18 6
S1F3-8N3BC Fdn Walls - Rebar - Event F3 2 16-Apr-18 17-Apr-18 5
S1A4-8N3BC Fdn Walls - Rebar - Event A4 2 18-Apr-18 19-Apr-18 7
S1F4-8N3BC Fdn Walls - Rebar - Event F4 2 19-Apr-18 20-Apr-18 5
S1A5-8N3BC Fdn Walls - Rebar - Event A5 2 25-Apr-18 26-Apr-18 5
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S1F5-8N3BC Fdn Walls - Rebar - Event F5 2 26-Apr-18 27-Apr-18 8
S1B1-8N3BC Fdn Walls - Rebar - Event B1 2 02-May-18 03-May-18 5
S1E1-8N3BC Fdn Walls - Rebar - Event E1 2 02-May-18 03-May-18 9
S1B2-8N3BC Fdn Walls - Rebar - Event B2 2 08-May-18 09-May-18 4
S1E2-8N3BC Fdn Walls - Rebar - Event E2 2 09-May-18 10-May-18 7
S1B3-8N3BC Fdn Walls - Rebar - Event B3 2 14-May-18 15-May-18 5
S1E3-8N3BC Fdn Walls - Rebar - Event E3 2 16-May-18 17-May-18 7
S1B4-8N3BC Fdn Walls - Rebar - Event B4 2 18-May-18 21-May-18 12
S1E4-8N3BC Fdn Walls - Rebar - Event E4 2 22-May-18 23-May-18 11
S1B5-8N3BC Fdn Walls - Rebar - Event B5 2 24-May-18 25-May-18 11
S1E5-8N3BC Fdn Walls - Rebar - Event E5 2 29-May-18 30-May-18 10
S1B6-8N3BC Fdn Walls - Rebar - Event B6 2 31-May-18 01-Jun-18 16
S1E6-8N3BC Fdn Walls - Rebar - Event E6 2 04-Jun-18 05-Jun-18 15
S1B7-8N3BC Fdn Walls - Rebar - Event B7 2 06-Jun-18 07-Jun-18 17
S1E7-8N3BC Fdn Walls - Rebar - Event E7 2 08-Jun-18 11-Jun-18 16
S1B8-8N3BC Fdn Walls - Rebar - Event B8 2 12-Jun-18 13-Jun-18 16
S1E8-8N3BC Fdn Walls - Rebar - Event E8 2 14-Jun-18 15-Jun-18 15
S1C1-8N3BC Fdn Walls - Rebar - Event C1 2 18-Jun-18 19-Jun-18 17
S1D1-8N3BC Fdn Walls - Rebar - Event D1 2 20-Jun-18 21-Jun-18 19
S1C2-8N3BC Fdn Walls - Rebar - Event C2 2 22-Jun-18 25-Jun-18 18
S1D2-8N3BC Fdn Walls - Rebar - Event D2 2 26-Jun-18 27-Jun-18 20
S1C3-8N3BC Fdn Walls - Rebar - Event C3 2 28-Jun-18 29-Jun-18 17
S1D3-8N3BC Fdn Walls - Rebar - Event D3 2 02-Jul-18 03-Jul-18 19
S1C4-8N3BC Fdn Walls - Rebar - Event C4 2 05-Jul-18 06-Jul-18 58
S1D4-8N3BC Fdn Walls - Rebar - Event D4 2 09-Jul-18 10-Jul-18 54
S1C5-8N3BC Fdn Walls - Rebar - Event C5 2 11-Jul-18 12-Jul-18 57
S1D5-8N3BC Fdn Walls - Rebar - Event D5 2 13-Jul-18 16-Jul-18 53
S1C6-8N3BC Fdn Walls - Rebar - Event C6 2 17-Jul-18 18-Jul-18 58
S1D6-8N3BC Fdn Walls - Rebar - Event D6 2 19-Jul-18 20-Jul-18 54
S1C7-8N3BC Fdn Walls - Rebar - Event C7 2 23-Jul-18 24-Jul-18 57
S1D7-8N3BC Fdn Walls - Rebar - Event D7 2 25-Jul-18 26-Jul-18 53

S1A1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event A1 1 03-Apr-18 03-Apr-18 3
S1A2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event A2 1 05-Apr-18 05-Apr-18 4
S1F1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event F1 1 05-Apr-18 05-Apr-18 3
S1F2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event F2 1 09-Apr-18 09-Apr-18 4
S1A3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event A3 1 13-Apr-18 13-Apr-18 6
S1F3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event F3 1 17-Apr-18 17-Apr-18 5
S1A4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event A4 1 19-Apr-18 19-Apr-18 7
S1F4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event F4 1 20-Apr-18 20-Apr-18 5
S1A5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event A5 1 26-Apr-18 26-Apr-18 5
S1F5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event F5 1 27-Apr-18 27-Apr-18 8
S1B1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B1 1 03-May-18 03-May-18 5
S1E1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E1 1 03-May-18 03-May-18 9
S1B2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B2 1 09-May-18 09-May-18 4
S1E2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E2 1 10-May-18 10-May-18 7
S1B3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B3 1 15-May-18 15-May-18 5
S1E3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E3 1 17-May-18 17-May-18 7
S1B4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B4 1 21-May-18 21-May-18 12
S1E4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E4 1 23-May-18 23-May-18 11
S1B5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B5 1 25-May-18 25-May-18 11
S1E5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E5 1 30-May-18 30-May-18 10
S1B6-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B6 1 01-Jun-18 01-Jun-18 16
S1E6-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E6 1 05-Jun-18 05-Jun-18 15
S1B7-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B7 1 07-Jun-18 07-Jun-18 17
S1E7-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E7 1 11-Jun-18 11-Jun-18 16
S1B8-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event B8 1 13-Jun-18 13-Jun-18 16
S1E8-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event E8 1 15-Jun-18 15-Jun-18 15
S1C1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C1 1 19-Jun-18 19-Jun-18 17
S1D1-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D1 1 21-Jun-18 21-Jun-18 19
S1C2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C2 1 25-Jun-18 25-Jun-18 18
S1D2-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D2 1 27-Jun-18 27-Jun-18 20
S1C3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C3 1 29-Jun-18 29-Jun-18 17
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S1D3-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D3 1 03-Jul-18 03-Jul-18 19
S1C4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C4 1 06-Jul-18 06-Jul-18 58
S1D4-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D4 1 10-Jul-18 10-Jul-18 54
S1C5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C5 1 12-Jul-18 12-Jul-18 57
S1D5-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D5 1 16-Jul-18 16-Jul-18 53
S1C6-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C6 1 18-Jul-18 18-Jul-18 58
S1D6-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D6 1 20-Jul-18 20-Jul-18 54
S1C7-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event C7 1 24-Jul-18 24-Jul-18 57
S1D7-8N3B3 Fdn Walls - Bulkheads  & Blockouts - Event D7 1 26-Jul-18 26-Jul-18 53

S1A1-8N3BN Fdn Walls - Inspect & Close Wall - Event A1 2 04-Apr-18 05-Apr-18 3
S1F1-8N3BN Fdn Walls - Inspect & Close Wall - Event F1 2 06-Apr-18 09-Apr-18 3
S1A2-8N3BN Fdn Walls - Inspect & Close Wall - Event A2 2 09-Apr-18 10-Apr-18 3
S1F2-8N3BN Fdn Walls - Inspect & Close Wall - Event F2 2 11-Apr-18 12-Apr-18 3
S1A3-8N3BN Fdn Walls - Inspect & Close Wall - Event A3 2 16-Apr-18 17-Apr-18 6
S1F3-8N3BN Fdn Walls - Inspect & Close Wall - Event F3 2 18-Apr-18 19-Apr-18 5
S1A4-8N3BN Fdn Walls - Inspect & Close Wall - Event A4 2 20-Apr-18 23-Apr-18 7
S1F4-8N3BN Fdn Walls - Inspect & Close Wall - Event F4 2 23-Apr-18 24-Apr-18 5
S1A5-8N3BN Fdn Walls - Inspect & Close Wall - Event A5 2 27-Apr-18 30-Apr-18 5
S1F5-8N3BN Fdn Walls - Inspect & Close Wall - Event F5 2 30-Apr-18 01-May-18 8
S1B1-8N3BN Fdn Walls - Inspect & Close Wall - Event B1 2 04-May-18 07-May-18 5
S1E1-8N3BN Fdn Walls - Inspect & Close Wall - Event E1 2 04-May-18 07-May-18 9
S1B2-8N3BN Fdn Walls - Inspect & Close Wall - Event B2 2 10-May-18 11-May-18 4
S1E2-8N3BN Fdn Walls - Inspect & Close Wall - Event E2 2 11-May-18 14-May-18 7
S1B3-8N3BN Fdn Walls - Inspect & Close Wall - Event B3 2 16-May-18 17-May-18 5
S1E3-8N3BN Fdn Walls - Inspect & Close Wall - Event E3 2 18-May-18 21-May-18 7
S1B4-8N3BN Fdn Walls - Inspect & Close Wall - Event B4 2 22-May-18 23-May-18 12
S1E4-8N3BN Fdn Walls - Inspect & Close Wall - Event E4 2 24-May-18 25-May-18 11
S1B5-8N3BN Fdn Walls - Inspect & Close Wall - Event B5 2 29-May-18 30-May-18 11
S1E5-8N3BN Fdn Walls - Inspect & Close Wall - Event E5 2 31-May-18 01-Jun-18 10
S1B6-8N3BN Fdn Walls - Inspect & Close Wall - Event B6 2 04-Jun-18 05-Jun-18 16
S1E6-8N3BN Fdn Walls - Inspect & Close Wall - Event E6 2 06-Jun-18 07-Jun-18 15
S1B7-8N3BN Fdn Walls - Inspect & Close Wall - Event B7 2 08-Jun-18 11-Jun-18 17
S1E7-8N3BN Fdn Walls - Inspect & Close Wall - Event E7 2 12-Jun-18 13-Jun-18 16
S1B8-8N3BN Fdn Walls - Inspect & Close Wall - Event B8 2 14-Jun-18 15-Jun-18 16
S1E8-8N3BN Fdn Walls - Inspect & Close Wall - Event E8 2 18-Jun-18 19-Jun-18 15
S1C1-8N3BN Fdn Walls - Inspect & Close Wall - Event C1 2 20-Jun-18 21-Jun-18 17
S1D1-8N3BN Fdn Walls - Inspect & Close Wall - Event D1 2 22-Jun-18 25-Jun-18 19
S1C2-8N3BN Fdn Walls - Inspect & Close Wall - Event C2 2 26-Jun-18 27-Jun-18 18
S1D2-8N3BN Fdn Walls - Inspect & Close Wall - Event D2 2 28-Jun-18 29-Jun-18 20
S1C3-8N3BN Fdn Walls - Inspect & Close Wall - Event C3 2 02-Jul-18 03-Jul-18 17
S1D3-8N3BN Fdn Walls - Inspect & Close Wall - Event D3 2 05-Jul-18 06-Jul-18 19
S1C4-8N3BN Fdn Walls - Inspect & Close Wall - Event C4 2 09-Jul-18 10-Jul-18 58
S1D4-8N3BN Fdn Walls - Inspect & Close Wall - Event D4 2 11-Jul-18 12-Jul-18 54
S1C5-8N3BN Fdn Walls - Inspect & Close Wall - Event C5 2 13-Jul-18 16-Jul-18 57
S1D5-8N3BN Fdn Walls - Inspect & Close Wall - Event D5 2 17-Jul-18 18-Jul-18 53
S1C6-8N3BN Fdn Walls - Inspect & Close Wall - Event C6 2 19-Jul-18 20-Jul-18 58
S1D6-8N3BN Fdn Walls - Inspect & Close Wall - Event D6 2 23-Jul-18 24-Jul-18 54
S1C7-8N3BN Fdn Walls - Inspect & Close Wall - Event C7 2 25-Jul-18 26-Jul-18 57
S1D7-8N3BN Fdn Walls - Inspect & Close Wall - Event D7 2 27-Jul-18 30-Jul-18 53

S1A1-8N3BH Fdn Walls - Pour Wall - Event A1 1 06-Apr-18 06-Apr-18 3
S1F1-8N3BH Fdn Walls - Pour Wall - Event F1 1 10-Apr-18 10-Apr-18 3
S1A2-8N3BH Fdn Walls - Pour Wall - Event A2 1 11-Apr-18 11-Apr-18 3
S1F2-8N3BH Fdn Walls - Pour Wall - Event F2 1 13-Apr-18 13-Apr-18 3
S1A3-8N3BH Fdn Walls - Pour Wall - Event A3 1 18-Apr-18 18-Apr-18 6
S1F3-8N3BH Fdn Walls - Pour Wall - Event F3 1 20-Apr-18 20-Apr-18 5
S1A4-8N3BH Fdn Walls - Pour Wall - Event A4 1 24-Apr-18 24-Apr-18 7
S1F4-8N3BH Fdn Walls - Pour Wall - Event F4 1 25-Apr-18 25-Apr-18 5
S1A5-8N3BH Fdn Walls - Pour Wall - Event A5 1 01-May-18 01-May-18 5
S1F5-8N3BH Fdn Walls - Pour Wall - Event F5 1 02-May-18 02-May-18 8
S1B1-8N3BH Fdn Walls - Pour Wall - Event B1 1 08-May-18 08-May-18 5
S1E1-8N3BH Fdn Walls - Pour Wall - Event E1 1 08-May-18 08-May-18 9
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S1B2-8N3BH Fdn Walls - Pour Wall - Event B2 1 14-May-18 14-May-18 4
S1E2-8N3BH Fdn Walls - Pour Wall - Event E2 1 15-May-18 15-May-18 7
S1B3-8N3BH Fdn Walls - Pour Wall - Event B3 1 18-May-18 18-May-18 5
S1E3-8N3BH Fdn Walls - Pour Wall - Event E3 1 22-May-18 22-May-18 7
S1B4-8N3BH Fdn Walls - Pour Wall - Event B4 1 24-May-18 24-May-18 12
S1E4-8N3BH Fdn Walls - Pour Wall - Event E4 1 29-May-18 29-May-18 11
S1B5-8N3BH Fdn Walls - Pour Wall - Event B5 1 31-May-18 31-May-18 11
S1E5-8N3BH Fdn Walls - Pour Wall - Event E5 1 04-Jun-18 04-Jun-18 10
S1B6-8N3BH Fdn Walls - Pour Wall - Event B6 1 06-Jun-18 06-Jun-18 16
S1E6-8N3BH Fdn Walls - Pour Wall - Event E6 1 08-Jun-18 08-Jun-18 15
S1B7-8N3BH Fdn Walls - Pour Wall - Event B7 1 12-Jun-18 12-Jun-18 17
S1E7-8N3BH Fdn Walls - Pour Wall - Event E7 1 14-Jun-18 14-Jun-18 16
S1B8-8N3BH Fdn Walls - Pour Wall - Event B8 1 18-Jun-18 18-Jun-18 16
S1E8-8N3BH Fdn Walls - Pour Wall - Event E8 1 20-Jun-18 20-Jun-18 15
S1C1-8N3BH Fdn Walls - Pour Wall - Event C1 1 22-Jun-18 22-Jun-18 17
S1D1-8N3BH Fdn Walls - Pour Wall - Event D1 1 26-Jun-18 26-Jun-18 19
S1C2-8N3BH Fdn Walls - Pour Wall - Event C2 1 28-Jun-18 28-Jun-18 18
S1D2-8N3BH Fdn Walls - Pour Wall - Event D2 1 02-Jul-18 02-Jul-18 20
S1C3-8N3BH Fdn Walls - Pour Wall - Event C3 1 05-Jul-18 05-Jul-18 17
S1D3-8N3BH Fdn Walls - Pour Wall - Event D3 1 09-Jul-18 09-Jul-18 19
S1C4-8N3BH Fdn Walls - Pour Wall - Event C4 1 11-Jul-18 11-Jul-18 58
S1D4-8N3BH Fdn Walls - Pour Wall - Event D4 1 13-Jul-18 13-Jul-18 54
S1C5-8N3BH Fdn Walls - Pour Wall - Event C5 1 17-Jul-18 17-Jul-18 57
S1D5-8N3BH Fdn Walls - Pour Wall - Event D5 1 19-Jul-18 19-Jul-18 53
S1C6-8N3BH Fdn Walls - Pour Wall - Event C6 1 23-Jul-18 23-Jul-18 58
S1D6-8N3BH Fdn Walls - Pour Wall - Event D6 1 25-Jul-18 25-Jul-18 54
S1C7-8N3BH Fdn Walls - Pour Wall - Event C7 1 27-Jul-18 27-Jul-18 57
S1D7-8N3BH Fdn Walls - Pour Wall - Event D7 1 31-Jul-18 31-Jul-18 53

S1A1-8N3BJ Fdn Walls - Strip - Event A1 1 09-Apr-18 09-Apr-18 3
S1F1-8N3BJ Fdn Walls - Strip - Event F1 1 11-Apr-18 11-Apr-18 3
S1A2-8N3BJ Fdn Walls - Strip - Event A2 1 12-Apr-18 12-Apr-18 3
S1F2-8N3BJ Fdn Walls - Strip - Event F2 1 16-Apr-18 16-Apr-18 3
S1A3-8N3BJ Fdn Walls - Strip - Event A3 1 19-Apr-18 19-Apr-18 6
S1F3-8N3BJ Fdn Walls - Strip - Event F3 1 23-Apr-18 23-Apr-18 5
S1A4-8N3BJ Fdn Walls - Strip - Event A4 1 25-Apr-18 25-Apr-18 7
S1F4-8N3BJ Fdn Walls - Strip - Event F4 1 26-Apr-18 26-Apr-18 5
S1A5-8N3BJ Fdn Walls - Strip - Event A5 1 02-May-18 02-May-18 5
S1F5-8N3BJ Fdn Walls - Strip - Event F5 1 03-May-18 03-May-18 8
S1B1-8N3BJ Fdn Walls - Strip - Event B1 1 09-May-18 09-May-18 5
S1E1-8N3BJ Fdn Walls - Strip - Event E1 1 09-May-18 09-May-18 9
S1B2-8N3BJ Fdn Walls - Strip - Event B2 1 15-May-18 15-May-18 4
S1E2-8N3BJ Fdn Walls - Strip - Event E2 1 16-May-18 16-May-18 7
S1B3-8N3BJ Fdn Walls - Strip - Event B3 1 21-May-18 21-May-18 5
S1E3-8N3BJ Fdn Walls - Strip - Event E3 1 23-May-18 23-May-18 7
S1B4-8N3BJ Fdn Walls - Strip - Event B4 1 25-May-18 25-May-18 12
S1E4-8N3BJ Fdn Walls - Strip - Event E4 1 30-May-18 30-May-18 11
S1B5-8N3BJ Fdn Walls - Strip - Event B5 1 01-Jun-18 01-Jun-18 11
S1E5-8N3BJ Fdn Walls - Strip - Event E5 1 05-Jun-18 05-Jun-18 10
S1B6-8N3BJ Fdn Walls - Strip - Event B6 1 07-Jun-18 07-Jun-18 16
S1E6-8N3BJ Fdn Walls - Strip - Event E6 1 11-Jun-18 11-Jun-18 15
S1B7-8N3BJ Fdn Walls - Strip - Event B7 1 13-Jun-18 13-Jun-18 17
S1E7-8N3BJ Fdn Walls - Strip - Event E7 1 15-Jun-18 15-Jun-18 16
S1B8-8N3BJ Fdn Walls - Strip - Event B8 1 19-Jun-18 19-Jun-18 16
S1E8-8N3BJ Fdn Walls - Strip - Event E8 1 21-Jun-18 21-Jun-18 15
S1C1-8N3BJ Fdn Walls - Strip - Event C1 1 25-Jun-18 25-Jun-18 17
S1D1-8N3BJ Fdn Walls - Strip - Event D1 1 27-Jun-18 27-Jun-18 19
S1C2-8N3BJ Fdn Walls - Strip - Event C2 1 29-Jun-18 29-Jun-18 18
S1D2-8N3BJ Fdn Walls - Strip - Event D2 1 03-Jul-18 03-Jul-18 20
S1C3-8N3BJ Fdn Walls - Strip - Event C3 1 06-Jul-18 06-Jul-18 17
S1D3-8N3BJ Fdn Walls - Strip - Event D3 1 10-Jul-18 10-Jul-18 19
S1C4-8N3BJ Fdn Walls - Strip - Event C4 1 12-Jul-18 12-Jul-18 58
S1D4-8N3BJ Fdn Walls - Strip - Event D4 1 16-Jul-18 16-Jul-18 54
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S1C5-8N3BJ Fdn Walls - Strip - Event C5 1 18-Jul-18 18-Jul-18 57
S1D5-8N3BJ Fdn Walls - Strip - Event D5 1 20-Jul-18 20-Jul-18 53
S1C6-8N3BJ Fdn Walls - Strip - Event C6 1 24-Jul-18 24-Jul-18 58
S1D6-8N3BJ Fdn Walls - Strip - Event D6 1 26-Jul-18 26-Jul-18 54
S1C7-8N3BJ Fdn Walls - Strip - Event C7 1 30-Jul-18 30-Jul-18 57
S1D7-8N3BJ Fdn Walls - Strip - Event D7 1 01-Aug-18 01-Aug-18 53

Elevator PitsElevator PitsElevator PitsElevator PitsElevator PitsElevator Pits
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A1-8N5A FRP Elev/Esc Pits - Event A1 12 27-Mar-18 11-Apr-18 15
S1F1-8N5A FRP Elev/Esc Pits - Event F1 12 27-Mar-18 11-Apr-18 16
S1B1-8N5A FRP Elev/Esc Pits - Event B1 12 16-Apr-18 01-May-18 14
S1B5-8N5A FRP Elev/Esc Pits - Event B5 12 17-Apr-18 02-May-18 74
S1B2-8N5A FRP Elev/Esc Pits - Event B2 16 20-Apr-18 11-May-18 25
S1E3-8N5A FRP Elev/Esc Pits - Event E3 12 01-May-18 16-May-18 34
S1E2-8N5A FRP Elev/Esc Pits - Event E2 16 27-Apr-18 18-May-18 21
S1E5-8N5A FRP Elev/Esc Pits - Event E5 12 03-May-18 18-May-18 61
S1D1-8N5A FRP Elev/Esc Pits - Event D1 14 07-May-18 24-May-18 50
S1F2-8N5A FRP Elev/Esc Pits - Event F @ Core #2 13 08-Jun-18 26-Jun-18 72
S1A2-8N5A FRP Elev/Esc Pits - Event A @ Core #3 13 12-Jun-18 28-Jun-18 50
S1E1-8N5A FRP Elev/Esc Pits - Event E @ Core #1 13 28-Jun-18 17-Jul-18 98
S1B3-8N5A FRP Elev/Esc Pits - Event B @ Core #4 13 05-Jul-18 23-Jul-18 64
S1B4-8N5A FRP Elev/Esc Pits - Event B @ Core #5 13 24-Jul-18 09-Aug-18 51
S1E4-8N5A FRP Elev/Esc Pits - Event E @ Core #8 13 24-Jul-18 09-Aug-18 81
S1C1-8N5A FRP Elev/Esc Pits - Event C @ Core #6 13 16-Aug-18 04-Sep-18 94
S1D2-8N5A FRP Elev/Esc Pits - Event D @ Core #7 13 17-Aug-18 05-Sep-18 123

UG M/E and Slab oUG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on Grade
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A0-8N70 Deep Underground Mech/P - Sewer Mains / Greas Mains - Event A1 7 05-Apr-18 13-Apr-18 2
S1A0-8N73 Deep Underground Mech/P - Grease Int / Sewage Pit / Bldg Drain Pit - Event A1 (AT1) 8 04-Apr-18 13-Apr-18 2
S1A0-8N74 Deep Underground Mech/P - Sand Interceptors / Sample Box - Event A1 (AT2) 6 06-Apr-18 13-Apr-18 2
S1F0-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains -  Event F1 6 09-Apr-18 16-Apr-18 3
S1A2-8N70 Deep Underground Mech/P - Sewer Mains / Sand Oil Mains - Event A2 6 16-Apr-18 23-Apr-18 7
S1F2-8N70 Deep Underground Mech/P - Sewer Mains - Event F2 6 17-Apr-18 24-Apr-18 7
S1B0-8N70 Deep Underground Mech/P - Sewer Mains / Sand Oil Mains - Event B1 6 24-Apr-18 01-May-18 14
S1E0-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event E1 6 26-Apr-18 03-May-18 16
S1E1-8N70 Deep Underground Mech/P - Sewage Pit / Drainage Pit  / Grease Int Tank - Event E1 (ET1) 10 26-Apr-18 09-May-18 12
S1B2-8N74 Deep Underground Mech/P - Sand Interceptors / Sample Box - Event B2 (BT2) 6 03-May-18 10-May-18 26
S1B2-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Pumped Drains  - Event B2 7 03-May-18 11-May-18 25
S1E2-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event E2 7 07-May-18 15-May-18 24
S1B2-8N73 Deep Underground Mech/P - Sewage Pit / Bldg Drain Water Pit - Event B2 (BT1) 10 03-May-18 16-May-18 22
S1B3-8N70 Deep Underground Mech/P - Sewer Mains - Event B3 6 14-May-18 21-May-18 36
S1E3-8N70 Deep Underground Mech/P - Sewer Mains - Event E3 7 16-May-18 24-May-18 28
S1E3-8N73 Deep Underground Mech/P - Sewage Pit / Drainage Pit  - Event E3 (ET2) 9 16-May-18 29-May-18 26
S1D0-8N70 Deep Underground Mech/P - Sewer Mains - Event D1 7 07-Jun-18 15-Jun-18 35
S1C0-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event C1 8 06-Jun-18 15-Jun-18 31
S1D2-8N70 Deep Underground Mech/P - Sand Oil Mains - Event D2 7 18-Jun-18 26-Jun-18 62
S1C2-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event C2 8 18-Jun-18 27-Jun-18 57
S1F3-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event F3 6 23-Jul-18 30-Jul-18 35
S1A3-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event A3 6 25-Jul-18 01-Aug-18 28
S1E4-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event E4 7 24-Aug-18 04-Sep-18 14
S1B4-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Saind Oil Mains  - Event B4 6 30-Aug-18 07-Sep-18 13
S1E5-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event E5 7 11-Oct-18 19-Oct-18 6
S1B5-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event B5 7 15-Oct-18 23-Oct-18 8
S1D3-8N70 Deep Underground Mech/P - Sewer Mains / Sand Oil Mains - Event D3 7 06-Nov-18 15-Nov-18 18
S1C3-8N70 Deep Underground Mech/P - Sewer Mains / Grease Mains /  Sand Oil Mains - Event C3 6 07-Nov-18 15-Nov-18 13
S1D3-8N73 Deep Underground Mech/P - Sewage Pit / Bldg Drain Water Pit - Event D3 (DT1) 9 06-Nov-18 19-Nov-18 16
S1C3-8N73 Deep Underground Mech/P - Sewage Pit / Bldg Drain Water Pit - Event C3 (CT1) 10 07-Nov-18 21-Nov-18 9
S1C3-8N74 Deep Underground Mech/P - Sand Interceptors / Sample Box - Event C3 (CT2) 10 07-Nov-18 21-Nov-18 9
S1C3-8N75 Deep Underground Mech/P - Sand & Grease Interceptors / 2 Sample Box - Event C3 (CT3) 10 07-Nov-18 21-Nov-18 9
S1L1-8P1E10 Underground MEP - Exter ior Field Tray 20 30-May-19 26-Jun-19 40
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S1L3-8P1E20 Underground MEP - Interior Field Tray 30 29-Oct-19 12-Dec-19 0
S1L2-8P1E10 Underground MEP - Under Structure C/D 15 13-Dec-19 06-Jan-20 10

S1A0-8N76 Deep Underground Elec - Event A1 5 06-Apr-18 12-Apr-18 3
S1F0-8N73 Deep Underground Elec - Event F1 5 09-Apr-18 13-Apr-18 4
S1A2-8N72 Deep Underground Elec - Event A2 4 11-Apr-18 16-Apr-18 12
S1F2-8N72 Deep Underground Elec - Event F2 5 12-Apr-18 18-Apr-18 11
S1B0-8N73 Deep Underground Elec - Event B1 10 23-Apr-18 04-May-18 11
S1E0-8N73 Deep Underground Elec - Event E1 10 26-Apr-18 09-May-18 12
S1E2-8N72 Deep Underground Elec - Event E2 5 04-May-18 10-May-18 27
S1B2-8N72 Deep Underground Elec - Event B2 10 02-May-18 15-May-18 23
S1B3-8N72 Deep Underground Elec - Event B3 8 10-May-18 21-May-18 36
S1E3-8N72 Deep Underground Elec - Event E3 10 15-May-18 29-May-18 26
S1C0-8N73 Deep Underground Elec - Event C1 5 06-Jun-18 12-Jun-18 34
S1C2-8N72 Deep Underground Elec - Event C2 4 11-Jun-18 14-Jun-18 66
S1D0-8N93 Deep Underground Elec - Event D1 10 07-Jun-18 20-Jun-18 32
S1D2-8N72 Deep Underground Elec - Event D2 4 15-Jun-18 20-Jun-18 66
S1F3-8N72 Deep Underground Elec - Event F3 3 23-Jul-18 25-Jul-18 38
S1A3-8N72 Deep Underground Elec - Event A3 2 25-Jul-18 26-Jul-18 31
S1E4-8N72 Deep Underground Elec - Event E4 3 24-Aug-18 28-Aug-18 18
S1B4-8N72 Deep Underground Elec - Event B4 6 30-Aug-18 07-Sep-18 13
S1E5-8N72 Deep Underground Elec - Event E5 5 11-Oct-18 17-Oct-18 8
S1B5-8N72 Deep Underground Elec - Event B5 5 15-Oct-18 19-Oct-18 10
S1D3-8N72 Deep Underground Elec - Event D3 5 06-Nov-18 13-Nov-18 20
S1C3-8N72 Deep Underground Elec - Event C3 5 07-Nov-18 14-Nov-18 14

FRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on Grade
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A0-8P1E FRP Slab On Grade - Event A 30 27-Jul-18 07-Sep-18 31
S1F0-8P1E FRP Slab On Grade - Event F 40 24-Aug-18 19-Oct-18 31
S1B0-8P1E FRP Slab On Grade - Event B 60 21-Sep-18 18-Dec-18 22
S1E0-8P1E FRP Slab On Grade - Event E 60 22-Oct-18 18-Jan-19 31
S1C0-8P1E FRP Slab On Grade - Event C 40 19-Dec-18 14-Feb-19 22
S1D0-8P1E FRP Slab On Grade - Event D 40 01-Feb-19 29-Mar-19 22
S1L1-8P1E FRP Slab On Grade/Field Rail Install -  Exterior Field Tray 30 06-Jun-19 18-Jul-19 40
S1L5-8P1E FRP Slab On Grade - Inner  Bowl A/F 20 09-Aug-19 06-Sep-19 0
S1L3-8P1E FRP Slab On Grade - Inner  Bowl 40 10-Sep-19 04-Nov-19 4
S1L4-8P1E10 FRP Slab On Grade/Field Rail Install -  Inter ior Field Tray 40 05-Nov-19 06-Jan-20 0
S1L2-8P1E FRP Slab On Grade/Field Rail Install -  Under Str ucture C/D 20 07-Jan-20 03-Feb-20 0

FRP Concrete WallFRP Concrete WallsFRP Concrete WallsFRP Concrete WallsFRP Concrete WallsFRP Concrete Walls
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

StructureStructureStructureStructureStructureStructure
S1A1-8P20 Concrete Core Walls  - Core 3 Event to Mezz (Summary) 13 26-Mar-18 11-Apr-18 15
S1F1-8P20 Concrete Core Walls  - Core 2 Event to Mezz (Summary) 11 02-Apr-18 16-Apr-18 13
S1B1-8P20 Concrete Core Walls  - Core 4 Event to Mezz (Summary) 15 11-Apr-18 01-May-18 19
S1E1-8P20 Concrete Core Walls  - Core 1 Event to Mezz (Summary) 11 20-Apr-18 04-May-18 20
S1B2-8P20 Concrete Core Walls  - Core 5 Event to Mezz (Summary) 11 01-May-18 15-May-18 32
S1E2-8P20 Concrete Core Walls  - Core 8 Event to Mezz (Summary) 11 08-May-18 22-May-18 31
S1C1-8P20 Concrete Core Walls  - Core 6 Event to Mezz (Summary) 11 18-May-18 04-Jun-18 48
S1D1-8P20 Concrete Core Walls  - Core 7 Event to Mezz (Summary) 11 04-Jun-18 18-Jun-18 43

S1AC5-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #3 2 26-Mar-18 27-Mar-18 17
S1FC4-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #2 2 02-Apr-18 03-Apr-18 13
S1BC6-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #4 2 11-Apr-18 12-Apr-18 23
S1EC3-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #1 2 20-Apr-18 23-Apr-18 20
S1BC7-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #5 2 01-May-18 02-May-18 32
S1EC2-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #8 2 08-May-18 09-May-18 31
S1CC8-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #6 2 18-May-18 21-May-18 48
S1DC1-8P2B0 Core Walls - Set Inside Lead Panels - Event to Lower Mezz Core #7 2 04-Jun-18 05-Jun-18 43

S1AC5-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #3 1 29-Mar-18 29-Mar-18 15
S1FC4-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #2 1 03-Apr-18 03-Apr-18 13
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S1BC6-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #4 1 18-Apr-18 18-Apr-18 19
S1EC3-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #1 1 23-Apr-18 23-Apr-18 20
S1BC7-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #5 1 02-May-18 02-May-18 32
S1EC2-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #8 1 09-May-18 09-May-18 31
S1CC8-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #6 1 21-May-18 21-May-18 48
S1DC1-8P2B2 Core Walls - Install Embeds  - Event to Lower Mezz Core #7 1 05-Jun-18 05-Jun-18 43

ReinforceReinforceReinforceReinforceReinforceReinforce
S1AC5-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #3 3 30-Mar-18 03-Apr-18 15
S1FC4-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #2 3 04-Apr-18 06-Apr-18 13
S1BC6-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #4 3 19-Apr-18 23-Apr-18 19
S1EC3-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #1 3 24-Apr-18 26-Apr-18 20
S1BC7-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #5 3 03-May-18 07-May-18 32
S1EC2-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #8 3 10-May-18 14-May-18 31
S1CC8-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #6 3 22-May-18 24-May-18 48
S1DC1-8P2BC Core Walls - Install Rebar  - Event to Lower Mezz Core #7 3 06-Jun-18 08-Jun-18 43

S1AC5-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #3 4 30-Mar-18 04-Apr-18 15
S1FC4-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #2 4 04-Apr-18 09-Apr-18 13
S1BC6-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #4 4 19-Apr-18 24-Apr-18 19
S1EC3-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #1 4 24-Apr-18 27-Apr-18 20
S1BC7-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #5 4 03-May-18 08-May-18 32
S1EC2-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #8 4 10-May-18 15-May-18 31
S1CC8-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #6 4 22-May-18 25-May-18 48
S1DC1-8P2B3 Core Walls - Bulk heads & Blockouts -  Event to Lower  Mezz Core #7 4 06-Jun-18 11-Jun-18 43

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S1AC5-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #3 4 03-Apr-18 06-Apr-18 15
S1FC4-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #2 4 06-Apr-18 11-Apr-18 13
S1BC6-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #4 4 23-Apr-18 26-Apr-18 19
S1EC3-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #1 4 26-Apr-18 01-May-18 20
S1BC7-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #5 4 07-May-18 10-May-18 32
S1EC2-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #8 4 14-May-18 17-May-18 31
S1CC8-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #6 4 24-May-18 30-May-18 48
S1DC1-8P2BN Core Walls - Inspect & Close Wall - Event to Lower Mezz Core #7 4 08-Jun-18 13-Jun-18 43

PourPourPourPourPourPour
S1AC5-8P2BH Core Walls - Pour - Event to Lower Mezz Core #3 1 09-Apr-18 09-Apr-18 15
S1FC4-8P2BH Core Walls - Pour - Event to Lower Mezz Core #2 1 12-Apr-18 12-Apr-18 13
S1BC6-8P2BH Core Walls - Pour - Event to Lower Mezz Core #4 1 27-Apr-18 27-Apr-18 19
S1EC3-8P2BH Core Walls - Pour - Event to Lower Mezz Core #1 1 02-May-18 02-May-18 20
S1BC7-8P2BH Core Walls - Pour - Event to Lower Mezz Core #5 1 11-May-18 11-May-18 32
S1EC2-8P2BH Core Walls - Pour - Event to Lower Mezz Core #8 1 18-May-18 18-May-18 31
S1CC8-8P2BH Core Walls - Pour - Event to Lower Mezz Core #6 1 31-May-18 31-May-18 48
S1DC1-8P2BH Core Walls - Pour - Event to Lower Mezz Core #7 1 14-Jun-18 14-Jun-18 43

StripStripStripStripStripStrip
S1AC5-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #3 2 10-Apr-18 11-Apr-18 15
S1FC4-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #2 2 13-Apr-18 16-Apr-18 13
S1BC6-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #4 2 30-Apr-18 01-May-18 19
S1EC3-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #1 2 03-May-18 04-May-18 20
S1BC7-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #5 2 14-May-18 15-May-18 32
S1EC2-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #8 2 21-May-18 22-May-18 31
S1CC8-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #6 2 01-Jun-18 04-Jun-18 48
S1DC1-8P2BJ Core Walls - Strip - Event to Lower Mezz Core #7 2 15-Jun-18 18-Jun-18 43

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

StructureStructureStructureStructureStructureStructure
S2A1-8P20 Concrete Core Walls  - Core 3 Mezz to Main (Summary) 9 21-May-18 01-Jun-18 5
S2F1-8P20 Concrete Core Walls  - Core 2 Mezz to Main (Summary) 10 23-May-18 06-Jun-18 5
S2B1-8P20 Concrete Core Walls  - Core 4 Mezz to Main (Summary) 10 15-Jun-18 28-Jun-18 4
S2E1-8P20 Concrete Core Walls  - Core 1 Mezz to Main (Summary) 10 15-Jun-18 28-Jun-18 7
S2B2-8P20 Concrete Core Walls  - Core 5 Mezz to Main (Summary) 10 13-Jul-18 26-Jul-18 16
S2E2-8P20 Concrete Core Walls  - Core 8 Mezz to Main (Summary) 10 16-Jul-18 27-Jul-18 15
S2C1-8P20 Concrete Core Walls  - Core 6 Mezz to Main (Summary) 10 07-Aug-18 20-Aug-18 20
S2D1-8P20 Concrete Core Walls  - Core 7 Mezz to Main (Summary) 10 08-Aug-18 21-Aug-18 23
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S2AC5-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #3 3 19-May-18 22-May-18 6
S2FC4-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #2 3 23-May-18 25-May-18 6
S2BC6-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #4 3 15-Jun-18 18-Jun-18 5
S2EC3-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #1 3 15-Jun-18 18-Jun-18 9
S2BC7-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #5 3 13-Jul-18 16-Jul-18 19
S2EC2-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #8 3 14-Jul-18 17-Jul-18 18
S2CC8-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #6 3 07-Aug-18 09-Aug-18 24
S2DC1-8P2B0 Core Walls - Set Inside Lead Panels - Lower Mezz to Main Conc Core #7 3 08-Aug-18 10-Aug-18 28

S2AC5-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #3 2 21-May-18 22-May-18 8
S2FC4-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #2 2 24-May-18 25-May-18 8
S2BC6-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #4 2 16-Jun-18 18-Jun-18 7
S2EC3-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #1 2 16-Jun-18 18-Jun-18 11
S2BC7-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #5 2 14-Jul-18 16-Jul-18 21
S2EC2-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #8 2 16-Jul-18 17-Jul-18 20
S2CC8-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #6 2 08-Aug-18 09-Aug-18 26
S2DC1-8P2B2 Core Walls - Install Embeds  - Lower Mezz to Main Conc Cor e #7 2 09-Aug-18 10-Aug-18 30

ReinforceReinforceReinforceReinforceReinforceReinforce
S2AC5-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #3 3 23-May-18 25-May-18 6
S2FC4-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #2 3 26-May-18 30-May-18 6
S2BC6-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #4 3 19-Jun-18 21-Jun-18 5
S2EC3-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #1 3 19-Jun-18 21-Jun-18 9
S2BC7-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #5 3 17-Jul-18 19-Jul-18 19
S2EC2-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #8 3 18-Jul-18 20-Jul-18 18
S2CC8-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #6 3 10-Aug-18 13-Aug-18 24
S2DC1-8P2BC Core Walls - Install Rebar  - Lower Mezz to Main Conc  Core #7 3 11-Aug-18 14-Aug-18 28

S2AC5-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #3 4 23-May-18 26-May-18 6
S2FC4-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #2 4 26-May-18 31-May-18 6
S2BC6-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #4 4 19-Jun-18 22-Jun-18 5
S2EC3-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #1 4 19-Jun-18 22-Jun-18 9
S2BC7-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #5 4 17-Jul-18 20-Jul-18 19
S2EC2-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #8 4 18-Jul-18 21-Jul-18 18
S2CC8-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #6 4 10-Aug-18 14-Aug-18 24
S2DC1-8P2B3 Core Walls - Bulk heads & Blockouts -  Lower Mezz to Main Conc Core #7 4 11-Aug-18 15-Aug-18 28

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S2AC5-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #3 4 25-May-18 30-May-18 6
S2FC4-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #2 4 30-May-18 02-Jun-18 6
S2BC6-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #4 4 21-Jun-18 25-Jun-18 5
S2EC3-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #1 4 21-Jun-18 25-Jun-18 9
S2BC7-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #5 4 19-Jul-18 23-Jul-18 19
S2EC2-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #8 4 20-Jul-18 24-Jul-18 18
S2CC8-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #6 4 13-Aug-18 16-Aug-18 24
S2DC1-8P2BN Core Walls - Inspect & Close Wall - Lower Mezz to Main Conc Core #7 4 14-Aug-18 17-Aug-18 28

PourPourPourPourPourPour
S2AC5-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #3 1 31-May-18 31-May-18 6
S2FC4-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #2 1 04-Jun-18 04-Jun-18 6
S2BC6-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #4 1 26-Jun-18 26-Jun-18 5
S2EC3-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #1 1 26-Jun-18 26-Jun-18 9
S2BC7-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #5 1 24-Jul-18 24-Jul-18 19
S2EC2-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #8 1 25-Jul-18 25-Jul-18 18
S2CC8-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #6 1 17-Aug-18 17-Aug-18 24
S2DC1-8P2BH Core Walls - Pour - Lower Mezz to Main Conc Core #7 1 18-Aug-18 18-Aug-18 28

StripStripStripStripStripStrip
S2AC5-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #3 2 01-Jun-18 02-Jun-18 6
S2FC4-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #2 2 05-Jun-18 06-Jun-18 6
S2BC6-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #4 2 27-Jun-18 28-Jun-18 5
S2EC3-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #1 2 27-Jun-18 28-Jun-18 9
S2BC7-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #5 2 25-Jul-18 26-Jul-18 19
S2EC2-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #8 2 26-Jul-18 27-Jul-18 18
S2CC8-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #6 2 18-Aug-18 20-Aug-18 24
S2DC1-8P2BJ Core Walls - Strip - Lower Mezz to Main Conc Core #7 2 20-Aug-18 21-Aug-18 28
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100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

StructureStructureStructureStructureStructureStructure
S3F1-8P50 Concrete Core Walls  - Core 2 Main to TOC (Summary) 25 02-Jul-18 06-Aug-18 23
S3A1-8P50 Concrete Core Walls  - Core 3 Main to TOC (Summary) 26 03-Jul-18 08-Aug-18 7
S3B1-8P50 Concrete Core Walls  - Core 4 Main to TOC (Summary) 22 31-Jul-18 29-Aug-18 10
S3E1-8P50 Concrete Core Walls  - Core 1 Main to TOC (Summary) 29 30-Jul-18 07-Sep-18 11
S3B2-8P50 Concrete Core Walls  - Core 5 Main to TOC (Summary) 21 17-Sep-18 15-Oct-18 7
S3E2-8P50 Concrete Core Walls  - Core 8 Main to TOC (Summary) 30 17-Sep-18 26-Oct-18 8
S3C1-8P50 Concrete Core Walls  - Core 6 Main to TOC (Summary) 21 08-Oct-18 05-Nov-18 4
S3D1-8P50 Concrete Core Walls  - Core 7 Main to TOC (Summary) 21 08-Oct-18 05-Nov-18 17

Core Walls Above Core Walls Above Main ConcCore Walls Above Main ConcCore Walls Above Main ConcCore Walls Above Main ConcCore Walls Above Main Conc

S3F1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 2 (Main to TOC) 2 07-Aug-18 08-Aug-18 23
S3A1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 3 (Main to TOC) 2 09-Aug-18 10-Aug-18 7
S3B1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 4 (Main to TOC) 2 30-Aug-18 31-Aug-18 10
S3E1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 1 (Main to TOC) 2 10-Sep-18 11-Sep-18 11
S3B2-8P2B6 Concrete Core Walls  - Clean & Survey - Core 5 (Main to TOC) 2 16-Oct-18 17-Oct-18 7
S3E2-8P2B6 Concrete Core Walls  - Clean & Survey - Core 8 (Main to TOC) 2 29-Oct-18 30-Oct-18 8
S3C1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 6 (Main to TOC) 2 06-Nov-18 07-Nov-18 4
S3D1-8P2B6 Concrete Core Walls  - Clean & Survey - Core 7 (Main to TOC) 2 06-Nov-18 07-Nov-18 17

S3F1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 2 (Main to TOC) 3 07-Aug-18 09-Aug-18 23
S3A1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 3 (Main to TOC) 3 09-Aug-18 13-Aug-18 7
S3B1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 4 (Main to TOC) 3 30-Aug-18 04-Sep-18 10
S3E1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 1 (Main to TOC) 3 10-Sep-18 12-Sep-18 11
S3B2-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 5 (Main to TOC) 3 16-Oct-18 18-Oct-18 7
S3E2-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 8 (Main to TOC) 3 29-Oct-18 31-Oct-18 8
S3C1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 6 (Main to TOC) 3 06-Nov-18 08-Nov-18 4
S3D1-8P2B7 Concrete Core Walls  - Survey & Pre-Weld Clips Truss Column Side - Core 7 (Main to TOC) 3 06-Nov-18 08-Nov-18 17

S3F1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 2 (Main to TOC) 8 09-Aug-18 20-Aug-18 32
S3A1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 3 (Main to TOC) 8 13-Aug-18 22-Aug-18 25
S3B1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 4 (Main to TOC) 8 04-Sep-18 13-Sep-18 12
S3E1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 1 (Main to TOC) 8 12-Sep-18 21-Sep-18 18
S3B2-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 5 (Main to TOC) 8 18-Oct-18 29-Oct-18 11
S3E2-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 8 (Main to TOC) 8 31-Oct-18 09-Nov-18 14
S3C1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 6 (Main to TOC) 8 08-Nov-18 20-Nov-18 10
S3D1-8P2B8 Concrete Core Walls  - Pre- Weld Clips Bowl Framing Side - Core 7 (Main to TOC) 8 08-Nov-18 20-Nov-18 36

Lift 1Lift 1Lift 1Lift 1Lift 1Lift 1

S3FC4-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #2 2 30-Jun-18 02-Jul-18 28
S3AC5-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #3 2 03-Jul-18 05-Jul-18 9
S3EC3-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #1 2 28-Jul-18 30-Jul-18 13
S3BC6-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #4 2 31-Jul-18 01-Aug-18 12
S3BC7-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #5 2 15-Sep-18 17-Sep-18 8
S3EC2-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #8 2 15-Sep-18 17-Sep-18 10
S3CC8-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #6 2 06-Oct-18 08-Oct-18 6
S3DC1-8P2B0 Core Walls - Set Inside Lead Panels - Main Conc to Top Lift 1 Core #7 2 06-Oct-18 08-Oct-18 22

S3FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #2 3 02-Jul-18 05-Jul-18 28
S3AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #3 3 05-Jul-18 07-Jul-18 9
S3EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #1 3 30-Jul-18 01-Aug-18 13
S3BC6-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #4 3 01-Aug-18 03-Aug-18 12
S3BC7-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #5 3 17-Sep-18 19-Sep-18 8
S3EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #8 3 17-Sep-18 19-Sep-18 10
S3CC8-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #6 3 08-Oct-18 10-Oct-18 6
S3DC1-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 1 Core #7 3 08-Oct-18 10-Oct-18 22

ReinforceReinforceReinforceReinforceReinforceReinforce
S3FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #2 2 02-Jul-18 03-Jul-18 28
S3AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #3 2 05-Jul-18 06-Jul-18 9
S3EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #1 2 30-Jul-18 31-Jul-18 13
S3BC6-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #4 2 01-Aug-18 02-Aug-18 12
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S3BC7-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #5 2 17-Sep-18 18-Sep-18 8
S3EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #8 2 17-Sep-18 18-Sep-18 10
S3CC8-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #6 2 08-Oct-18 09-Oct-18 6
S3DC1-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 1 Core #7 2 08-Oct-18 09-Oct-18 22

S3FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #2 2 02-Jul-18 03-Jul-18 28
S3AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #3 2 05-Jul-18 06-Jul-18 9
S3EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #1 2 30-Jul-18 31-Jul-18 13
S3BC6-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #4 2 01-Aug-18 02-Aug-18 12
S3BC7-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #5 2 17-Sep-18 18-Sep-18 8
S3EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #8 2 17-Sep-18 18-Sep-18 10
S3CC8-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #6 2 08-Oct-18 09-Oct-18 6
S3DC1-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 1 Core #7 2 08-Oct-18 09-Oct-18 22

S3FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #2 1 05-Jul-18 05-Jul-18 28
S3AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #3 1 07-Jul-18 07-Jul-18 9
S3EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #1 1 01-Aug-18 01-Aug-18 13
S3BC6-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #4 1 03-Aug-18 03-Aug-18 12
S3BC7-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #5 1 19-Sep-18 19-Sep-18 8
S3EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #8 1 19-Sep-18 19-Sep-18 10
S3CC8-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #6 1 10-Oct-18 10-Oct-18 6
S3DC1-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 1 Core #7 1 10-Oct-18 10-Oct-18 22

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S3FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #2 2 05-Jul-18 06-Jul-18 28
S3AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #3 2 07-Jul-18 09-Jul-18 9
S3EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #1 2 01-Aug-18 02-Aug-18 13
S3BC6-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #4 2 03-Aug-18 04-Aug-18 12
S3BC7-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #5 2 19-Sep-18 20-Sep-18 8
S3EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #8 2 19-Sep-18 20-Sep-18 10
S3CC8-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #6 2 10-Oct-18 11-Oct-18 6
S3DC1-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 1 Cor e #7 2 10-Oct-18 11-Oct-18 22

PourPourPourPourPourPour
S3FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #2 1 06-Jul-18 06-Jul-18 28
S3AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #3 1 09-Jul-18 09-Jul-18 9
S3EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #1 1 02-Aug-18 02-Aug-18 13
S3BC6-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #4 1 04-Aug-18 04-Aug-18 12
S3BC7-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #5 1 20-Sep-18 20-Sep-18 8
S3EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #8 1 20-Sep-18 20-Sep-18 10
S3CC8-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #6 1 11-Oct-18 11-Oct-18 6
S3DC1-8P2BH Core Walls - Pour - Main Conc to Top Lift 1 Core #7 1 11-Oct-18 11-Oct-18 22

StripStripStripStripStripStrip
S3FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #2 1 07-Jul-18 07-Jul-18 28
S3AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #3 1 10-Jul-18 10-Jul-18 9
S3EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #1 1 03-Aug-18 03-Aug-18 13
S3BC6-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #4 1 06-Aug-18 06-Aug-18 12
S3BC7-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #5 1 21-Sep-18 21-Sep-18 8
S3EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #8 1 21-Sep-18 21-Sep-18 10
S3CC8-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #6 1 12-Oct-18 12-Oct-18 6
S3DC1-8P2BJ Core Walls - Strip - Main Conc to Top Lift 1 Core #7 1 12-Oct-18 12-Oct-18 22

Lift 2Lift 2Lift 2Lift 2Lift 2Lift 2

S4FC4-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #2 1 07-Jul-18 07-Jul-18 28
S4AC5-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #3 1 10-Jul-18 10-Jul-18 9
S4EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #1 1 03-Aug-18 03-Aug-18 13
S4BC6-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #4 1 06-Aug-18 06-Aug-18 12
S4BC7-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #5 1 21-Sep-18 21-Sep-18 8
S4EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #8 1 21-Sep-18 21-Sep-18 10
S4CC8-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #6 1 12-Oct-18 12-Oct-18 6
S4DC1-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 2 Core #7 1 12-Oct-18 12-Oct-18 22

S4FC4-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #2 1 09-Jul-18 09-Jul-18 28
S4AC5-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #3 1 11-Jul-18 11-Jul-18 9
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S4EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #1 1 04-Aug-18 04-Aug-18 13
S4BC6-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #4 1 07-Aug-18 07-Aug-18 12
S4BC7-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #5 1 22-Sep-18 22-Sep-18 8
S4EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #8 1 22-Sep-18 22-Sep-18 10
S4CC8-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #6 1 13-Oct-18 13-Oct-18 6
S4DC1-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 2 Core #7 1 13-Oct-18 13-Oct-18 22

S4FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #2 1 09-Jul-18 09-Jul-18 29
S4AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #3 1 11-Jul-18 11-Jul-18 10
S4EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #1 1 04-Aug-18 04-Aug-18 14
S4BC6-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #4 1 07-Aug-18 07-Aug-18 13
S4BC7-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #5 1 22-Sep-18 22-Sep-18 9
S4EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #8 1 22-Sep-18 22-Sep-18 11
S4CC8-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #6 1 13-Oct-18 13-Oct-18 7
S4DC1-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 2 Core #7 1 13-Oct-18 13-Oct-18 23

ReinforceReinforceReinforceReinforceReinforceReinforce
S4FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #2 2 09-Jul-18 10-Jul-18 28
S4AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #3 2 11-Jul-18 12-Jul-18 9
S4EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #1 2 04-Aug-18 06-Aug-18 13
S4BC6-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #4 2 07-Aug-18 08-Aug-18 12
S4BC7-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #5 2 22-Sep-18 24-Sep-18 8
S4EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #8 2 22-Sep-18 24-Sep-18 10
S4CC8-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #6 2 13-Oct-18 15-Oct-18 6
S4DC1-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 2 Core #7 2 13-Oct-18 15-Oct-18 22

S4FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #2 2 09-Jul-18 10-Jul-18 28
S4AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #3 2 11-Jul-18 12-Jul-18 9
S4EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #1 2 04-Aug-18 06-Aug-18 13
S4BC6-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #4 2 07-Aug-18 08-Aug-18 12
S4BC7-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #5 2 22-Sep-18 24-Sep-18 8
S4EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #8 2 22-Sep-18 24-Sep-18 10
S4CC8-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #6 2 13-Oct-18 15-Oct-18 6
S4DC1-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 2 Core #7 2 13-Oct-18 15-Oct-18 22

S4FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #2 1 11-Jul-18 11-Jul-18 28
S4AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #3 1 13-Jul-18 13-Jul-18 9
S4EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #1 1 07-Aug-18 07-Aug-18 13
S4BC6-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #4 1 09-Aug-18 09-Aug-18 12
S4BC7-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #5 1 25-Sep-18 25-Sep-18 8
S4EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #8 1 25-Sep-18 25-Sep-18 10
S4CC8-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #6 1 16-Oct-18 16-Oct-18 6
S4DC1-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 2 Core #7 1 16-Oct-18 16-Oct-18 22

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S4FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #2 2 11-Jul-18 12-Jul-18 28
S4AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #3 2 13-Jul-18 14-Jul-18 9
S4EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #1 2 07-Aug-18 08-Aug-18 13
S4BC6-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #4 2 09-Aug-18 10-Aug-18 12
S4BC7-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #5 2 25-Sep-18 26-Sep-18 8
S4EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #8 2 25-Sep-18 26-Sep-18 10
S4CC8-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #6 2 16-Oct-18 17-Oct-18 6
S4DC1-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 2 Cor e #7 2 16-Oct-18 17-Oct-18 22

PourPourPourPourPourPour
S4FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #2 1 12-Jul-18 12-Jul-18 28
S4AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #3 1 14-Jul-18 14-Jul-18 9
S4EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #1 1 08-Aug-18 08-Aug-18 13
S4BC6-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #4 1 10-Aug-18 10-Aug-18 12
S4BC7-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #5 1 26-Sep-18 26-Sep-18 8
S4EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #8 1 26-Sep-18 26-Sep-18 10
S4CC8-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #6 1 17-Oct-18 17-Oct-18 6
S4DC1-8P2BH Core Walls - Pour - Main Conc to Top Lift 2 Core #7 1 17-Oct-18 17-Oct-18 22

StripStripStripStripStripStrip
S4FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #2 1 13-Jul-18 13-Jul-18 28
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S4AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #3 1 16-Jul-18 16-Jul-18 9
S4EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #1 1 09-Aug-18 09-Aug-18 13
S4BC6-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #4 1 11-Aug-18 11-Aug-18 12
S4BC7-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #5 1 27-Sep-18 27-Sep-18 8
S4EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #8 1 27-Sep-18 27-Sep-18 10
S4CC8-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #6 1 18-Oct-18 18-Oct-18 6
S4DC1-8P2BJ Core Walls - Strip - Main Conc to Top Lift 2 Core #7 1 18-Oct-18 18-Oct-18 22

Lift 3Lift 3Lift 3Lift 3Lift 3Lift 3

S5FC4-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #2 1 13-Jul-18 13-Jul-18 28
S5AC5-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #3 1 16-Jul-18 16-Jul-18 9
S5EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #1 1 09-Aug-18 09-Aug-18 13
S5BC6-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #4 1 11-Aug-18 11-Aug-18 12
S5BC7-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #5 1 27-Sep-18 27-Sep-18 8
S5EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #8 1 27-Sep-18 27-Sep-18 10
S5CC8-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #6 1 18-Oct-18 18-Oct-18 6
S5DC1-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 3 Core #7 1 18-Oct-18 18-Oct-18 22

S5FC4-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #2 1 14-Jul-18 14-Jul-18 28
S5AC5-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #3 1 17-Jul-18 17-Jul-18 9
S5EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #1 1 10-Aug-18 10-Aug-18 13
S5BC6-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #4 1 13-Aug-18 13-Aug-18 12
S5BC7-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #5 1 28-Sep-18 28-Sep-18 8
S5EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #8 1 28-Sep-18 28-Sep-18 10
S5CC8-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #6 1 19-Oct-18 19-Oct-18 6
S5DC1-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 3 Core #7 1 19-Oct-18 19-Oct-18 22

S5FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #2 1 14-Jul-18 14-Jul-18 29
S5AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #3 1 17-Jul-18 17-Jul-18 10
S5EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #1 1 10-Aug-18 10-Aug-18 14
S5BC6-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #4 1 13-Aug-18 13-Aug-18 13
S5BC7-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #5 1 28-Sep-18 28-Sep-18 9
S5EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #8 1 28-Sep-18 28-Sep-18 11
S5CC8-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #6 1 19-Oct-18 19-Oct-18 7
S5DC1-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 3 Core #7 1 19-Oct-18 19-Oct-18 23

ReinforceReinforceReinforceReinforceReinforceReinforce
S5FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #2 2 14-Jul-18 16-Jul-18 28
S5AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #3 2 17-Jul-18 18-Jul-18 9
S5EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #1 2 10-Aug-18 11-Aug-18 13
S5BC6-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #4 2 13-Aug-18 14-Aug-18 12
S5BC7-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #5 2 28-Sep-18 29-Sep-18 8
S5EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #8 2 28-Sep-18 29-Sep-18 10
S5CC8-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #6 2 19-Oct-18 20-Oct-18 6
S5DC1-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 3 Core #7 2 19-Oct-18 20-Oct-18 22

S5FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #2 2 14-Jul-18 16-Jul-18 28
S5AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #3 2 17-Jul-18 18-Jul-18 9
S5EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #1 2 10-Aug-18 11-Aug-18 13
S5BC6-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #4 2 13-Aug-18 14-Aug-18 12
S5BC7-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #5 2 28-Sep-18 29-Sep-18 8
S5EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #8 2 28-Sep-18 29-Sep-18 10
S5CC8-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #6 2 19-Oct-18 20-Oct-18 6
S5DC1-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 3 Core #7 2 19-Oct-18 20-Oct-18 22

S5FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #2 1 17-Jul-18 17-Jul-18 28
S5AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #3 1 19-Jul-18 19-Jul-18 9
S5EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #1 1 13-Aug-18 13-Aug-18 13
S5BC6-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #4 1 15-Aug-18 15-Aug-18 12
S5BC7-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #5 1 01-Oct-18 01-Oct-18 8
S5EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #8 1 01-Oct-18 01-Oct-18 10
S5CC8-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #6 1 22-Oct-18 22-Oct-18 6
S5DC1-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 3 Core #7 1 22-Oct-18 22-Oct-18 22
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Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S5FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #2 2 17-Jul-18 18-Jul-18 28
S5AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #3 2 19-Jul-18 20-Jul-18 9
S5EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #1 2 13-Aug-18 14-Aug-18 13
S5BC6-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #4 2 15-Aug-18 16-Aug-18 12
S5BC7-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #5 2 01-Oct-18 02-Oct-18 8
S5EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #8 2 01-Oct-18 02-Oct-18 10
S5CC8-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #6 2 22-Oct-18 23-Oct-18 6
S5DC1-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 3 Cor e #7 2 22-Oct-18 23-Oct-18 22

PourPourPourPourPourPour
S5FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #2 1 18-Jul-18 18-Jul-18 28
S5AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #3 1 20-Jul-18 20-Jul-18 9
S5EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #1 1 14-Aug-18 14-Aug-18 13
S5BC6-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #4 1 16-Aug-18 16-Aug-18 12
S5BC7-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #5 1 02-Oct-18 02-Oct-18 8
S5EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #8 1 02-Oct-18 02-Oct-18 10
S5CC8-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #6 1 23-Oct-18 23-Oct-18 6
S5DC1-8P2BH Core Walls - Pour - Main Conc to Top Lift 3 Core #7 1 23-Oct-18 23-Oct-18 22

StripStripStripStripStripStrip
S5FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #2 1 19-Jul-18 19-Jul-18 28
S5AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #3 1 21-Jul-18 21-Jul-18 9
S5EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #1 1 15-Aug-18 15-Aug-18 13
S5BC6-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #4 1 17-Aug-18 17-Aug-18 12
S5BC7-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #5 1 03-Oct-18 03-Oct-18 8
S5EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #8 1 03-Oct-18 03-Oct-18 10
S5CC8-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #6 1 24-Oct-18 24-Oct-18 6
S5DC1-8P2BJ Core Walls - Strip - Main Conc to Top Lift 3 Core #7 1 24-Oct-18 24-Oct-18 22

Lift 4Lift 4Lift 4Lift 4Lift 4Lift 4

S6FC4-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #2 1 19-Jul-18 19-Jul-18 28
S6AC5-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #3 1 21-Jul-18 21-Jul-18 9
S6EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #1 1 15-Aug-18 15-Aug-18 13
S6BC6-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #4 1 17-Aug-18 17-Aug-18 12
S6BC7-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #5 1 03-Oct-18 03-Oct-18 8
S6EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #8 1 03-Oct-18 03-Oct-18 10
S6CC8-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #6 1 24-Oct-18 24-Oct-18 6
S6DC1-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 4 Core #7 1 24-Oct-18 24-Oct-18 22

S6FC4-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #2 1 20-Jul-18 20-Jul-18 28
S6AC5-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #3 1 23-Jul-18 23-Jul-18 9
S6EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #1 1 16-Aug-18 16-Aug-18 13
S6BC6-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #4 1 18-Aug-18 18-Aug-18 12
S6BC7-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #5 1 04-Oct-18 04-Oct-18 8
S6EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #8 1 04-Oct-18 04-Oct-18 10
S6CC8-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #6 1 25-Oct-18 25-Oct-18 6
S6DC1-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 4 Core #7 1 25-Oct-18 25-Oct-18 22

S6FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #2 1 20-Jul-18 20-Jul-18 29
S6AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #3 1 23-Jul-18 23-Jul-18 10
S6EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #1 1 16-Aug-18 16-Aug-18 14
S6BC6-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #4 1 18-Aug-18 18-Aug-18 13
S6BC7-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #5 1 04-Oct-18 04-Oct-18 9
S6EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #8 1 04-Oct-18 04-Oct-18 11
S6CC8-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #6 1 25-Oct-18 25-Oct-18 7
S6DC1-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 4 Core #7 1 25-Oct-18 25-Oct-18 23

ReinforceReinforceReinforceReinforceReinforceReinforce
S6FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #2 2 20-Jul-18 21-Jul-18 28
S6AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #3 2 23-Jul-18 24-Jul-18 9
S6EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #1 2 16-Aug-18 17-Aug-18 13
S6BC6-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #4 2 18-Aug-18 20-Aug-18 12
S6BC7-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #5 2 04-Oct-18 05-Oct-18 8
S6EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #8 2 04-Oct-18 05-Oct-18 10
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S6CC8-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #6 2 25-Oct-18 26-Oct-18 6
S6DC1-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 4 Core #7 2 25-Oct-18 26-Oct-18 22

S6FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #2 2 20-Jul-18 21-Jul-18 28
S6AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #3 2 23-Jul-18 24-Jul-18 9
S6EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #1 2 16-Aug-18 17-Aug-18 13
S6BC6-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #4 2 18-Aug-18 20-Aug-18 12
S6BC7-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #5 2 04-Oct-18 05-Oct-18 8
S6EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #8 2 04-Oct-18 05-Oct-18 10
S6CC8-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #6 2 25-Oct-18 26-Oct-18 6
S6DC1-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 4 Core #7 2 25-Oct-18 26-Oct-18 22

S6FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #2 1 23-Jul-18 23-Jul-18 28
S6AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #3 1 25-Jul-18 25-Jul-18 9
S6EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #1 1 18-Aug-18 18-Aug-18 13
S6BC6-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #4 1 21-Aug-18 21-Aug-18 12
S6BC7-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #5 1 06-Oct-18 06-Oct-18 8
S6EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #8 1 06-Oct-18 06-Oct-18 10
S6CC8-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #6 1 27-Oct-18 27-Oct-18 6
S6DC1-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 4 Core #7 1 27-Oct-18 27-Oct-18 22

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S6FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #2 2 23-Jul-18 24-Jul-18 28
S6AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #3 2 25-Jul-18 26-Jul-18 9
S6EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #1 2 18-Aug-18 20-Aug-18 13
S6BC6-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #4 2 21-Aug-18 22-Aug-18 12
S6BC7-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #5 2 06-Oct-18 08-Oct-18 8
S6EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #8 2 06-Oct-18 08-Oct-18 10
S6CC8-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #6 2 27-Oct-18 29-Oct-18 6
S6DC1-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 4 Cor e #7 2 27-Oct-18 29-Oct-18 22

PourPourPourPourPourPour
S6FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #2 1 24-Jul-18 24-Jul-18 28
S6AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #3 1 26-Jul-18 26-Jul-18 9
S6EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #1 1 20-Aug-18 20-Aug-18 13
S6BC6-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #4 1 22-Aug-18 22-Aug-18 12
S6BC7-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #5 1 08-Oct-18 08-Oct-18 8
S6EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #8 1 08-Oct-18 08-Oct-18 10
S6CC8-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #6 1 29-Oct-18 29-Oct-18 6
S6DC1-8P2BH Core Walls - Pour - Main Conc to Top Lift 4 Core #7 1 29-Oct-18 29-Oct-18 22

StripStripStripStripStripStrip
S6FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #2 1 25-Jul-18 25-Jul-18 28
S6AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #3 1 27-Jul-18 27-Jul-18 9
S6EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #1 1 21-Aug-18 21-Aug-18 13
S6BC6-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #4 1 23-Aug-18 23-Aug-18 12
S6BC7-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #5 1 09-Oct-18 09-Oct-18 8
S6EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #8 1 09-Oct-18 09-Oct-18 10
S6CC8-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #6 1 30-Oct-18 30-Oct-18 6
S6DC1-8P2BJ Core Walls - Strip - Main Conc to Top Lift 4 Core #7 1 30-Oct-18 30-Oct-18 22

Lift 5Lift 5Lift 5Lift 5Lift 5Lift 5

S7FC4-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #2 1 25-Jul-18 25-Jul-18 28
S7AC5-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #3 1 27-Jul-18 27-Jul-18 9
S7EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #1 1 21-Aug-18 21-Aug-18 13
S7BC6-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #4 1 23-Aug-18 23-Aug-18 12
S7BC7-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #5 1 09-Oct-18 09-Oct-18 8
S7EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #8 1 09-Oct-18 09-Oct-18 10
S7CC8-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #6 1 30-Oct-18 30-Oct-18 6
S7DC1-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 5 Core #7 1 30-Oct-18 30-Oct-18 22

S7FC4-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #2 1 26-Jul-18 26-Jul-18 28
S7AC5-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #3 1 28-Jul-18 28-Jul-18 9
S7EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #1 1 22-Aug-18 22-Aug-18 13
S7BC6-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #4 1 24-Aug-18 24-Aug-18 12
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S7BC7-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #5 1 10-Oct-18 10-Oct-18 8
S7EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #8 1 10-Oct-18 10-Oct-18 10
S7CC8-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #6 1 31-Oct-18 31-Oct-18 6
S7DC1-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 5 Core #7 1 31-Oct-18 31-Oct-18 22

S7FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #2 1 26-Jul-18 26-Jul-18 29
S7AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #3 1 28-Jul-18 28-Jul-18 10
S7EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #1 1 22-Aug-18 22-Aug-18 14
S7BC6-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #4 1 24-Aug-18 24-Aug-18 13
S7BC7-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #5 1 10-Oct-18 10-Oct-18 9
S7EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #8 1 10-Oct-18 10-Oct-18 11
S7CC8-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #6 1 31-Oct-18 31-Oct-18 7
S7DC1-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 5 Core #7 1 31-Oct-18 31-Oct-18 23

ReinforceReinforceReinforceReinforceReinforceReinforce
S7FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #2 2 26-Jul-18 27-Jul-18 28
S7AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #3 2 28-Jul-18 30-Jul-18 9
S7EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #1 2 22-Aug-18 23-Aug-18 13
S7BC6-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #4 2 24-Aug-18 25-Aug-18 12
S7BC7-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #5 2 10-Oct-18 11-Oct-18 8
S7EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #8 2 10-Oct-18 11-Oct-18 10
S7CC8-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #6 2 31-Oct-18 01-Nov-18 6
S7DC1-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 5 Core #7 2 31-Oct-18 01-Nov-18 22

S7FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #2 2 26-Jul-18 27-Jul-18 28
S7AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #3 2 28-Jul-18 30-Jul-18 9
S7EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #1 2 22-Aug-18 23-Aug-18 13
S7BC6-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #4 2 24-Aug-18 25-Aug-18 12
S7BC7-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #5 2 10-Oct-18 11-Oct-18 8
S7EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #8 2 10-Oct-18 11-Oct-18 10
S7CC8-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #6 2 31-Oct-18 01-Nov-18 6
S7DC1-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 5 Core #7 2 31-Oct-18 01-Nov-18 22

S7FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #2 1 28-Jul-18 28-Jul-18 28
S7AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #3 1 31-Jul-18 31-Jul-18 9
S7EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #1 1 24-Aug-18 24-Aug-18 13
S7BC6-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #4 1 27-Aug-18 27-Aug-18 12
S7BC7-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #5 1 12-Oct-18 12-Oct-18 8
S7EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #8 1 12-Oct-18 12-Oct-18 10
S7CC8-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #6 1 02-Nov-18 02-Nov-18 6
S7DC1-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 5 Core #7 1 02-Nov-18 02-Nov-18 22

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S7FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #2 2 28-Jul-18 30-Jul-18 28
S7AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #3 2 31-Jul-18 01-Aug-18 9
S7EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #1 2 24-Aug-18 25-Aug-18 13
S7BC6-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #4 2 27-Aug-18 28-Aug-18 12
S7BC7-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #5 2 12-Oct-18 13-Oct-18 8
S7EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #8 2 12-Oct-18 13-Oct-18 10
S7CC8-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #6 2 02-Nov-18 03-Nov-18 6
S7DC1-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 5 Cor e #7 2 02-Nov-18 03-Nov-18 22

PourPourPourPourPourPour
S7FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #2 1 30-Jul-18 30-Jul-18 28
S7AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #3 1 01-Aug-18 01-Aug-18 9
S7EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #1 1 25-Aug-18 25-Aug-18 13
S7BC6-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #4 1 28-Aug-18 28-Aug-18 12
S7BC7-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #5 1 13-Oct-18 13-Oct-18 8
S7EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #8 1 13-Oct-18 13-Oct-18 10
S7CC8-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #6 1 03-Nov-18 03-Nov-18 6
S7DC1-8P2BH Core Walls - Pour - Main Conc to Top Lift 5 Core #7 1 03-Nov-18 03-Nov-18 22

StripStripStripStripStripStrip
S7FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #2 1 31-Jul-18 31-Jul-18 28
S7AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #3 1 02-Aug-18 02-Aug-18 9
S7EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #1 1 27-Aug-18 27-Aug-18 13
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S7BC6-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #4 1 29-Aug-18 29-Aug-18 12
S7BC7-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #5 1 15-Oct-18 15-Oct-18 8
S7EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #8 1 15-Oct-18 15-Oct-18 10
S7CC8-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #6 1 05-Nov-18 05-Nov-18 6
S7DC1-8P2BJ Core Walls - Strip - Main Conc to Top Lift 5 Core #7 1 05-Nov-18 05-Nov-18 22

Lift 6Lift 6Lift 6Lift 6Lift 6Lift 6

S8FC4-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 6 Core #2 1 31-Jul-18 31-Jul-18 28
S8AC5-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 6 Core #3 1 02-Aug-18 02-Aug-18 9
S8EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 6 Core #1 1 27-Aug-18 27-Aug-18 13
S8EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 6 Core #8 1 15-Oct-18 15-Oct-18 10

S8FC4-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 6 Core #2 1 01-Aug-18 01-Aug-18 28
S8AC5-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 6 Core #3 1 03-Aug-18 03-Aug-18 9
S8EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 6 Core #1 1 28-Aug-18 28-Aug-18 13
S8EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 6 Core #8 1 16-Oct-18 16-Oct-18 10

S8FC4-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 6 Core #2 1 01-Aug-18 01-Aug-18 29
S8AC5-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 6 Core #3 1 03-Aug-18 03-Aug-18 10
S8EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 6 Core #1 1 28-Aug-18 28-Aug-18 14
S8EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 6 Core #8 1 16-Oct-18 16-Oct-18 11

ReinforceReinforceReinforceReinforceReinforceReinforce
S8FC4-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 6 Core #2 2 01-Aug-18 02-Aug-18 28
S8AC5-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 6 Core #3 2 03-Aug-18 04-Aug-18 9
S8EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 6 Core #1 2 28-Aug-18 29-Aug-18 13
S8EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 6 Core #8 2 16-Oct-18 17-Oct-18 10

S8FC4-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 6 Core #2 2 01-Aug-18 02-Aug-18 28
S8AC5-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 6 Core #3 2 03-Aug-18 04-Aug-18 9
S8EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 6 Core #1 2 28-Aug-18 29-Aug-18 13
S8EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 6 Core #8 2 16-Oct-18 17-Oct-18 10

S8FC4-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 6 Core #2 1 03-Aug-18 03-Aug-18 28
S8AC5-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 6 Core #3 1 06-Aug-18 06-Aug-18 9
S8EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 6 Core #1 1 30-Aug-18 30-Aug-18 13
S8EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 6 Core #8 1 18-Oct-18 18-Oct-18 10

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S8FC4-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 6 Cor e #2 2 03-Aug-18 04-Aug-18 28
S8AC5-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 6 Cor e #3 2 06-Aug-18 07-Aug-18 9
S8EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 6 Cor e #1 2 30-Aug-18 31-Aug-18 13
S8EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 6 Cor e #8 2 18-Oct-18 19-Oct-18 10

PourPourPourPourPourPour
S8FC4-8P2BH Core Walls - Pour - Main Conc to Top Lift 6 Core #2 1 04-Aug-18 04-Aug-18 28
S8AC5-8P2BH Core Walls - Pour - Main Conc to Top Lift 6 Core #3 1 07-Aug-18 07-Aug-18 9
S8EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 6 Core #1 1 31-Aug-18 31-Aug-18 13
S8EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 6 Core #8 1 19-Oct-18 19-Oct-18 10

StripStripStripStripStripStrip
S8FC4-8P2BJ Core Walls - Strip - Main Conc to Top Lift 6 Core #2 1 06-Aug-18 06-Aug-18 28
S8AC5-8P2BJ Core Walls - Strip - Main Conc to Top Lift 6 Core #3 1 08-Aug-18 08-Aug-18 9
S8EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 6 Core #1 1 01-Sep-18 01-Sep-18 13
S8EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 6 Core #8 1 20-Oct-18 20-Oct-18 10

Lift 7Lift 7Lift 7Lift 7Lift 7Lift 7

S9EC3-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 7 Core #1 1 01-Sep-18 01-Sep-18 13
S9EC2-8P2B0 Core Walls - Jump Inside Panels - Main Conc to Top Lift 7 Core #8 1 20-Oct-18 20-Oct-18 10

S9EC3-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 7 Core #1 1 04-Sep-18 04-Sep-18 13
S9EC2-8P2B1 Core Walls - Roll up Inside / Square Up - Main Conc to Top Lift 7 Core #8 1 22-Oct-18 22-Oct-18 10

S9EC3-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 7 Core #1 1 04-Sep-18 04-Sep-18 14
S9EC2-8P2B2 Core Walls - Install Embeds  - Main Conc to Top Lift 7 Core #8 1 22-Oct-18 22-Oct-18 11
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ReinforceReinforceReinforceReinforceReinforceReinforce
S9EC3-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 7 Core #1 2 04-Sep-18 05-Sep-18 13
S9EC2-8P2BC Core Walls - Install Rebar  - Main Conc to Top Lift 7 Core #8 2 22-Oct-18 23-Oct-18 10

S9EC3-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 7 Core #1 2 04-Sep-18 05-Sep-18 13
S9EC2-8P2B3 Core Walls - Bloc kouts - Main Conc to Top Lift 7 Core #8 2 22-Oct-18 23-Oct-18 10

S9EC3-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 7 Core #1 1 06-Sep-18 06-Sep-18 13
S9EC2-8P2B4 Core Walls - Inspection - Main Conc to Top Lift 7 Core #8 1 24-Oct-18 24-Oct-18 10

Form 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd SideForm 2nd Side
S9EC3-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 7 Cor e #1 2 06-Sep-18 07-Sep-18 13
S9EC2-8P2BN Core Walls - Close Wall - Main Conc to Top Lift 7 Cor e #8 2 24-Oct-18 25-Oct-18 10

PourPourPourPourPourPour
S9EC3-8P2BH Core Walls - Pour - Main Conc to Top Lift 7 Core #1 1 07-Sep-18 07-Sep-18 13
S9EC2-8P2BH Core Walls - Pour - Main Conc to Top Lift 7 Core #8 1 25-Oct-18 25-Oct-18 10

StripStripStripStripStripStrip
S9EC3-8P2BJ Core Walls - Strip - Main Conc to Top Lift 7 Core #1 1 08-Sep-18 08-Sep-18 13
S9EC2-8P2BJ Core Walls - Strip - Main Conc to Top Lift 7 Core #8 1 26-Oct-18 26-Oct-18 10

FRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP Columns
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1A0-8P30 Concrete Columns - Event A (Summary) 12 27-Mar-18 11-Apr-18 10
S1F0-8P30 Concrete Columns - Event F (Summary) 12 28-Mar-18 12-Apr-18 10
S1B0-8P30 Concrete Columns - Event B (Summary) 18 17-Apr-18 10-May-18 36
S1E0-8P30 Concrete Columns - Event E (Summary) 18 23-Apr-18 16-May-18 26
S1C0-8P30 Concrete Columns - Event C (Summary) 11 25-May-18 11-Jun-18 62
S1D0-8P30 Concrete Columns - Event D (Summary) 11 01-Jun-18 15-Jun-18 63

PourPourPourPourPourPour
S1A1-8P2C FRP Columns -  Event A1 6 27-Mar-18 03-Apr-18 4
S1F1-8P2C FRP Columns -  Event F1 6 28-Mar-18 04-Apr-18 4
S1A2-8P2C FRP Columns -  Event A2 6 04-Apr-18 11-Apr-18 10
S1F2-8P2C FRP Columns -  Event F2 6 05-Apr-18 12-Apr-18 10
S1B1-8P2C FRP Columns -  Event B1 5 17-Apr-18 23-Apr-18 11
S1E1-8P2C FRP Columns -  Event E1 4 23-Apr-18 26-Apr-18 12
S1B2-8P2C FRP Columns -  Event B2 7 25-Apr-18 03-May-18 22
S1E2-8P2C FRP Columns -  Event E2 6 30-Apr-18 07-May-18 24
S1B3-8P2C FRP Columns -  Event B3 5 04-May-18 10-May-18 36
S1E3-8P2C FRP Columns -  Event E3 7 08-May-18 16-May-18 26
S1C1-8P2C FRP Columns -  Event C1 5 25-May-18 01-Jun-18 34
S1D1-8P2C FRP Columns -  Event D1 5 01-Jun-18 07-Jun-18 32
S1C2-8P2C FRP Columns -  Event C2 5 05-Jun-18 11-Jun-18 62
S1D2-8P2C FRP Columns -  Event D2 5 11-Jun-18 15-Jun-18 63

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2A0-8P30 Concrete Columns - Mezz Lvl A (Summar y) 13 15-May-18 01-Jun-18 11
S2F0-8P30 Concrete Columns - Mezz Lvl F (Summary) 15 15-May-18 05-Jun-18 13
S2B0-8P30 Concrete Columns - Mezz Lvl B (Summary) 36 07-Jun-18 27-Jul-18 21
S2E0-8P30 Concrete Columns - Mezz Lvl E (Summary) 36 08-Jun-18 30-Jul-18 20
S2C0-8P30 Concrete Columns - Mezz Lvl C (Summary) 11 31-Jul-18 14-Aug-18 24
S2D0-8P30 Concrete Columns - Mezz Lvl D (Summary) 11 01-Aug-18 15-Aug-18 27

PourPourPourPourPourPour
S2A4-8P2C FRP Columns & Walls - Lower Mezz North Exterior 5 09-May-18 15-May-18 8
S2A1-8P2C FRP Columns -  Lower  Mezz A1 3 15-May-18 17-May-18 0
S2F1-8P2C FRP Columns -  Lower  Mezz F1 3 15-May-18 17-May-18 0
S2A2-8P2C FRP Columns -  Lower  Mezz A2 4 21-May-18 24-May-18 5
S2F2-8P2C FRP Columns -  Lower  Mezz F2 4 23-May-18 29-May-18 5
S2A3-8P2C FRP Columns -  Lower  Mezz A3 4 29-May-18 01-Jun-18 11
S2F3-8P2C FRP Columns -  Lower  Mezz F3 4 31-May-18 05-Jun-18 13
S2B1-8P2C FRP Columns -  Lower  Mezz B1 4 07-Jun-18 12-Jun-18 10
S2E1-8P2C FRP Columns -  Lower  Mezz E1 4 08-Jun-18 13-Jun-18 13
S2E2-8P2C FRP Columns -  Lower  Mezz E2 2 15-Jun-18 18-Jun-18 15
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S2B2-8P2C FRP Columns -  Lower  Mezz B2 4 15-Jun-18 20-Jun-18 10
S2B3-8P2C FRP Columns -  Lower  Mezz B3 4 25-Jun-18 28-Jun-18 11
S2B4-8P2C Start 4 02-Jul-18 06-Jul-18 15
S2E3-8P2C FRP Columns -  Lower  Mezz E3 6 28-Jun-18 06-Jul-18 10
S2E4-8P2C FRP Columns -  Lower  Mezz E4 4 09-Jul-18 12-Jul-18 15
S2B5-8P2C FRP Columns -  Lower  Mezz B5 11 13-Jul-18 27-Jul-18 21
S2E5-8P2C FRP Columns -  Lower  Mezz E5 11 16-Jul-18 30-Jul-18 20
S2C2-8P2C FRP Columns -  Lower  Mezz C2 4 07-Aug-18 10-Aug-18 26
S2D2-8P2C FRP Columns -  Lower  Mezz D2 4 08-Aug-18 13-Aug-18 29
S2C1-8P2C FRP Columns -  Lower  Mezz C1 11 31-Jul-18 14-Aug-18 17
S2D1-8P2C FRP Columns -  Lower  Mezz D1 11 01-Aug-18 15-Aug-18 19

FRP Pan & Joist DeFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist Deck
050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2F0-8P10 Concrete Structure - Mezz Lvl F (Summary) 42 17-Apr-18 14-Jun-18 29
S2A0-8P10 Concrete Structure - Mezz Lvl A (Summary) 45 16-Apr-18 18-Jun-18 21
S2E0-8P10 Concrete Structure - Mezz Lvl E (Summary) 46 17-May-18 23-Jul-18 42
S2B0-8P10 Concrete Structure - Mezz Lvl B (Summary) 47 16-May-18 23-Jul-18 43
S2C0-8P10 Concrete Structure - Mezz Lvl C (Summary) 28 09-Jul-18 15-Aug-18 39
S2D0-8P10 Concrete Structure - Mezz Lvl D (Summary) 27 11-Jul-18 16-Aug-18 34

StructureStructureStructureStructureStructureStructure
S2A1-8P2G6 P&J Deck - Lower Mezz A1 (Summary for 4D) 21 16-Apr-18 14-May-18 0
S2F1-8P2G6 P&J Deck - Lower Mezz F1 (Summary for 4D) 20 17-Apr-18 14-May-18 0
S2A2-8P2G6 P&J Deck - Lower Mezz A2 (Summary for 4D) 17 26-Apr-18 18-May-18 5
S2F2-8P2G6 P&J Deck - Lower Mezz F2 (Summary for 4D) 18 27-Apr-18 22-May-18 5
S2A3-8P2G6 P&J Deck - Lower Mezz A3 (Summary for 4D) 15 07-May-18 25-May-18 11
S2F3-8P2G6 P&J Deck - Lower Mezz F3 (Summary for 4D) 15 09-May-18 30-May-18 13
S2B1-8P2G6 P&J Deck - Lower Mezz B1 (Summary for 4D) 15 16-May-18 06-Jun-18 10
S2E1-8P2G6 P&J Deck - Lower Mezz E1 (Summary for 4D) 15 17-May-18 07-Jun-18 13
S2B2-8P2G6 P&J Deck - Lower Mezz B2 (Summary for 4D) 16 23-May-18 14-Jun-18 4
S2E2-8P2G6 P&J Deck - Lower Mezz E2 (Summary for 4D) 15 24-May-18 14-Jun-18 7
S2B3-8P2G6 P&J Deck - Lower Mezz B3 (Summary for 4D) 15 04-Jun-18 22-Jun-18 11
S2E3-8P2G6 P&J Deck - Lower Mezz E3 (Summary for 4D) 16 06-Jun-18 27-Jun-18 10
S2B4-8P2G6 P&J Deck - Lower Mezz B4 (Summary for 4D) 15 11-Jun-18 29-Jun-18 15
S2E4-8P2G6 P&J Deck - Lower Mezz E4 (Summary for 4D) 16 14-Jun-18 06-Jul-18 15
S2B5-8P2G6 P&J Deck - Lower Mezz B5 (Summary for 4D) 16 20-Jun-18 12-Jul-18 16
S2E5-8P2G6 P&J Deck - Lower Mezz E5 (Summary for 4D) 15 22-Jun-18 13-Jul-18 15
S2C1-8P2G6 P&J Deck - Lower Mezz C1 (Summary for 4D) 16 09-Jul-18 30-Jul-18 17
S2D1-8P2G6 P&J Deck - Lower Mezz D1 (Summary for 4D) 15 11-Jul-18 31-Jul-18 19
S2C2-8P2G6 P&J Deck - Lower Mezz C2 (Summary for 4D) 16 16-Jul-18 06-Aug-18 20
S2D2-8P2G6 P&J Deck - Lower Mezz D2 (Summary for 4D) 15 18-Jul-18 07-Aug-18 23

S2A1-8P2G0 Shore P&J Deck - Lower Mezz A1 8 16-Apr-18 25-Apr-18 2
S2F1-8P2G0 Shore P&J Deck - Lower Mezz F1 7 17-Apr-18 25-Apr-18 3
S2A2-8P2G0 Shore P&J Deck - Lower Mezz A2 7 26-Apr-18 04-May-18 5
S2F2-8P2G0 Shore P&J Deck - Lower Mezz F2 8 27-Apr-18 08-May-18 5
S2A3-8P2G0 Shore P&J Deck - Lower Mezz A3 5 07-May-18 11-May-18 6
S2F3-8P2G0 Shore P&J Deck - Lower Mezz F3 5 09-May-18 15-May-18 8
S2B1-8P2G0 Shore P&J Deck - Lower Mezz B1 5 16-May-18 22-May-18 4
S2E1-8P2G0 Shore P&J Deck - Lower Mezz E1 5 17-May-18 23-May-18 7
S2B2-8P2G0 Shore P&J Deck - Lower Mezz B2 6 23-May-18 31-May-18 4
S2E2-8P2G0 Shore P&J Deck - Lower Mezz E2 5 24-May-18 31-May-18 7
S2B3-8P2G0 Shore P&J Deck - Lower Mezz B3 5 04-Jun-18 08-Jun-18 11
S2E3-8P2G0 Shore P&J Deck - Lower Mezz E3 6 06-Jun-18 13-Jun-18 10
S2B4-8P2G0 Shore P&J Deck - Lower Mezz B4 5 11-Jun-18 15-Jun-18 15
S2E4-8P2G0 Shore P&J Deck - Lower Mezz E4 6 14-Jun-18 21-Jun-18 15
S2B5-8P2G0 Shore P&J Deck - Lower Mezz B5 5 20-Jun-18 26-Jun-18 16
S2E5-8P2G0 Shore P&J Deck - Lower Mezz E5 4 22-Jun-18 27-Jun-18 15
S2C1-8P2G0 Shore P&J Deck - Lower Mezz C1 5 09-Jul-18 13-Jul-18 17
S2D1-8P2G0 Shore P&J Deck - Lower Mezz D1 5 11-Jul-18 17-Jul-18 19
S2C2-8P2G0 Shore P&J Deck - Lower Mezz C2 5 16-Jul-18 20-Jul-18 20
S2D2-8P2G0 Shore P&J Deck - Lower Mezz D2 5 18-Jul-18 24-Jul-18 23
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S2A1-8P2G1 Set Pans - Lower Mezz A1 7 19-Apr-18 27-Apr-18 2
S2F1-8P2G1 Set Pans - Lower Mezz F1 6 20-Apr-18 27-Apr-18 3
S2A2-8P2G1 Set Pans - Lower Mezz A2 6 01-May-18 08-May-18 5
S2F2-8P2G1 Set Pans - Lower Mezz F2 7 02-May-18 10-May-18 5
S2A3-8P2G1 Set Pans - Lower Mezz A3 4 10-May-18 15-May-18 9
S2F3-8P2G1 Set Pans - Lower Mezz F3 4 14-May-18 17-May-18 12
S2B1-8P2G1 Set Pans - Lower Mezz B1 4 21-May-18 24-May-18 6
S2E1-8P2G1 Set Pans - Lower Mezz E1 4 22-May-18 25-May-18 9
S2B2-8P2G1 Set Pans - Lower Mezz B2 5 29-May-18 04-Jun-18 4
S2E2-8P2G1 Set Pans - Lower Mezz E2 4 30-May-18 04-Jun-18 7
S2B3-8P2G1 Set Pans - Lower Mezz B3 4 07-Jun-18 12-Jun-18 11
S2E3-8P2G1 Set Pans - Lower Mezz E3 5 11-Jun-18 15-Jun-18 10
S2B4-8P2G1 Set Pans - Lower Mezz B4 4 14-Jun-18 19-Jun-18 15
S2E4-8P2G1 Set Pans - Lower Mezz E4 5 19-Jun-18 25-Jun-18 15
S2B5-8P2G1 Set Pans - Lower Mezz B5 4 25-Jun-18 28-Jun-18 16
S2E5-8P2G1 Set Pans - Lower Mezz E5 4 26-Jun-18 29-Jun-18 15
S2C1-8P2G1 Set Pans - Lower Mezz C1 4 12-Jul-18 17-Jul-18 17
S2D1-8P2G1 Set Pans - Lower Mezz D1 4 16-Jul-18 19-Jul-18 19
S2C2-8P2G1 Set Pans - Lower Mezz C2 4 19-Jul-18 24-Jul-18 20
S2D2-8P2G1 Set Pans - Lower Mezz D2 4 23-Jul-18 26-Jul-18 23

S2A1-8P2G2 Layout in P&J Deck - Lower Mezz A1 2 26-Apr-18 27-Apr-18 2
S2F1-8P2G2 Layout in P&J Deck - Lower Mezz F1 2 26-Apr-18 27-Apr-18 3
S2A2-8P2G2 Layout in P&J Deck - Lower Mezz A2 2 07-May-18 08-May-18 5
S2F2-8P2G2 Layout in P&J Deck - Lower Mezz F2 2 09-May-18 10-May-18 5
S2A3-8P2G2 Layout in P&J Deck - Lower Mezz A3 2 14-May-18 15-May-18 9
S2F3-8P2G2 Layout in P&J Deck - Lower Mezz F3 2 16-May-18 17-May-18 12
S2B1-8P2G2 Layout in P&J Deck - Lower Mezz B1 2 23-May-18 24-May-18 6
S2E1-8P2G2 Layout in P&J Deck - Lower Mezz E1 2 24-May-18 25-May-18 9
S2B2-8P2G2 Layout in P&J Deck - Lower Mezz B2 2 01-Jun-18 04-Jun-18 4
S2E2-8P2G2 Layout in P&J Deck - Lower Mezz E2 2 01-Jun-18 04-Jun-18 7
S2B3-8P2G2 Layout in P&J Deck - Lower Mezz B3 2 11-Jun-18 12-Jun-18 11
S2E3-8P2G2 Layout in P&J Deck - Lower Mezz E3 2 14-Jun-18 15-Jun-18 10
S2B4-8P2G2 Layout in P&J Deck - Lower Mezz B4 2 18-Jun-18 19-Jun-18 15
S2E4-8P2G2 Layout in P&J Deck - Lower Mezz E4 2 22-Jun-18 25-Jun-18 15
S2B5-8P2G2 Layout in P&J Deck - Lower Mezz B5 2 27-Jun-18 28-Jun-18 16
S2E5-8P2G2 Layout in P&J Deck - Lower Mezz E5 2 28-Jun-18 29-Jun-18 15
S2C1-8P2G2 Layout in P&J Deck - Lower Mezz C1 2 16-Jul-18 17-Jul-18 17
S2D1-8P2G2 Layout in P&J Deck - Lower Mezz D1 2 18-Jul-18 19-Jul-18 19
S2C2-8P2G2 Layout in P&J Deck - Lower Mezz C2 2 23-Jul-18 24-Jul-18 20
S2D2-8P2G2 Layout in P&J Deck - Lower Mezz D2 2 25-Jul-18 26-Jul-18 23

FormFormFormFormFormForm
S2F1-8P2GM Edge Form / Bulkheads - Lower Mezz F1 3 02-May-18 04-May-18 4
S2A1-8P2GM Edge Form / Bulkheads - Lower Mezz A1 3 03-May-18 07-May-18 3
S2A2-8P2GM Edge Form / Bulkheads - Lower Mezz A2 3 11-May-18 15-May-18 6
S2F2-8P2GM Edge Form / Bulkheads - Lower Mezz F2 3 15-May-18 17-May-18 6
S2A3-8P2GM Edge Form / Bulkheads - Lower Mezz A3 3 18-May-18 22-May-18 12
S2F3-8P2GM Edge Form / Bulkheads - Lower Mezz F3 3 22-May-18 24-May-18 14
S2B1-8P2GM Edge Form / Bulkheads - Lower Mezz B1 3 30-May-18 01-Jun-18 8
S2E1-8P2GM Edge Form / Bulkheads - Lower Mezz E1 2 01-Jun-18 04-Jun-18 10
S2B2-8P2GM Edge Form / Bulkheads - Lower Mezz B2 3 07-Jun-18 11-Jun-18 5
S2E2-8P2GM Edge Form / Bulkheads - Lower Mezz E2 3 07-Jun-18 11-Jun-18 8
S2B3-8P2GM Edge Form / Bulkheads - Lower Mezz B3 3 15-Jun-18 19-Jun-18 12
S2E3-8P2GM Edge Form / Bulkheads - Lower Mezz E3 3 20-Jun-18 22-Jun-18 11
S2B4-8P2GM Edge Form / Bulkheads - Lower Mezz B4 3 22-Jun-18 26-Jun-18 16
S2E4-8P2GM Edge Form / Bulkheads - Lower Mezz E4 3 28-Jun-18 02-Jul-18 16
S2B5-8P2GM Edge Form / Bulkheads - Lower Mezz B5 4 05-Jul-18 10-Jul-18 16
S2E5-8P2GM Edge Form / Bulkheads - Lower Mezz E5 4 06-Jul-18 11-Jul-18 15
S2C1-8P2GM Edge Form / Bulkheads - Lower Mezz C1 4 23-Jul-18 26-Jul-18 17
S2D1-8P2GM Edge Form / Bulkheads - Lower Mezz D1 3 25-Jul-18 27-Jul-18 19
S2C2-8P2GM Edge Form / Bulkheads - Lower Mezz C2 4 30-Jul-18 02-Aug-18 20
S2D2-8P2GM Edge Form / Bulkheads - Lower Mezz D2 3 01-Aug-18 03-Aug-18 23
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ReinforceReinforceReinforceReinforceReinforceReinforce
S2F1-8P2GC Girder Reinforcing - Lower Mezz F1 4 26-Apr-18 01-May-18 3
S2A1-8P2GC Girder Reinforcing - Lower Mezz A1 5 26-Apr-18 02-May-18 2
S2A2-8P2GC Girder Reinforcing - Lower Mezz A2 4 07-May-18 10-May-18 5
S2F2-8P2GC Girder Reinforcing - Lower Mezz F2 4 09-May-18 14-May-18 5
S2A3-8P2GC Girder Reinforcing - Lower Mezz A3 2 16-May-18 17-May-18 9
S2F3-8P2GC Girder Reinforcing - Lower Mezz F3 3 17-May-18 21-May-18 12
S2B1-8P2GC Girder Reinforcing - Lower Mezz B1 4 23-May-18 29-May-18 6
S2E1-8P2GC Girder Reinforcing - Lower Mezz E1 3 25-May-18 30-May-18 9
S2B2-8P2GC Girder Reinforcing - Lower Mezz B2 3 04-Jun-18 06-Jun-18 4
S2E2-8P2GC Girder Reinforcing - Lower Mezz E2 3 04-Jun-18 06-Jun-18 7
S2B3-8P2GC Girder Reinforcing - Lower Mezz B3 2 13-Jun-18 14-Jun-18 11
S2E3-8P2GC Girder Reinforcing - Lower Mezz E3 3 15-Jun-18 19-Jun-18 10
S2B4-8P2GC Girder Reinforcing - Lower Mezz B4 3 19-Jun-18 21-Jun-18 15
S2E4-8P2GC Girder Reinforcing - Lower Mezz E4 3 25-Jun-18 27-Jun-18 15
S2B5-8P2GC Girder Reinforcing - Lower Mezz B5 3 28-Jun-18 02-Jul-18 16
S2E5-8P2GC Girder Reinforcing - Lower Mezz E5 3 29-Jun-18 03-Jul-18 15
S2C1-8P2GC Girder Reinforcing - Lower Mezz C1 4 16-Jul-18 19-Jul-18 17
S2D1-8P2GC Girder Reinforcing - Lower Mezz D1 3 19-Jul-18 23-Jul-18 19
S2C2-8P2GC Girder Reinforcing - Lower Mezz C2 3 24-Jul-18 26-Jul-18 20
S2D2-8P2GC Girder Reinforcing - Lower Mezz D2 3 26-Jul-18 30-Jul-18 23

S2F1-8P2G3 Beams/Joists Reinforcing - Lower Mezz F1 4 30-Apr-18 03-May-18 3
S2A1-8P2G3 Beams/Joists Reinforcing - Lower Mezz A1 5 30-Apr-18 04-May-18 2
S2A2-8P2G3 Beams/Joists Reinforcing - Lower Mezz A2 4 09-May-18 14-May-18 5
S2F2-8P2G3 Beams/Joists Reinforcing - Lower Mezz F2 4 11-May-18 16-May-18 5
S2A3-8P2G3 Beams/Joists Reinforcing - Lower Mezz A3 3 17-May-18 21-May-18 10
S2F3-8P2G3 Beams/Joists Reinforcing - Lower Mezz F3 3 21-May-18 23-May-18 12
S2B1-8P2G3 Beams/Joists Reinforcing - Lower Mezz B1 3 29-May-18 31-May-18 6
S2E1-8P2G3 Beams/Joists Reinforcing - Lower Mezz E1 3 30-May-18 01-Jun-18 9
S2B2-8P2G3 Beams/Joists Reinforcing - Lower Mezz B2 4 05-Jun-18 08-Jun-18 4
S2E2-8P2G3 Beams/Joists Reinforcing - Lower Mezz E2 3 06-Jun-18 08-Jun-18 7
S2B3-8P2G3 Beams/Joists Reinforcing - Lower Mezz B3 3 14-Jun-18 18-Jun-18 11
S2E3-8P2G3 Beams/Joists Reinforcing - Lower Mezz E3 4 18-Jun-18 21-Jun-18 10
S2B4-8P2G3 Beams/Joists Reinforcing - Lower Mezz B4 3 21-Jun-18 25-Jun-18 15
S2E4-8P2G3 Beams/Joists Reinforcing - Lower Mezz E4 3 27-Jun-18 29-Jun-18 15
S2B5-8P2G3 Beams/Joists Reinforcing - Lower Mezz B5 2 03-Jul-18 05-Jul-18 16
S2E5-8P2G3 Beams/Joists Reinforcing - Lower Mezz E5 2 05-Jul-18 06-Jul-18 15
S2C1-8P2G3 Beams/Joists Reinforcing - Lower Mezz C1 2 20-Jul-18 23-Jul-18 17
S2D1-8P2G3 Beams/Joists Reinforcing - Lower Mezz D1 2 24-Jul-18 25-Jul-18 19
S2C2-8P2G3 Beams/Joists Reinforcing - Lower Mezz C2 2 27-Jul-18 30-Jul-18 20
S2D2-8P2G3 Beams/Joists Reinforcing - Lower Mezz D2 2 31-Jul-18 01-Aug-18 23

Mech EmbedsMech EmbedsMech EmbedsMech EmbedsMech EmbedsMech Embeds
S2F1-8P2GL Mech in P&J - Lower Mezz F1 3 02-May-18 04-May-18 3
S2A1-8P2GL Mech in P&J - Lower Mezz A1 3 03-May-18 07-May-18 2
S2A2-8P2GL Mech in P&J - Lower Mezz A2 3 11-May-18 15-May-18 5
S2F2-8P2GL Mech in P&J - Lower Mezz F2 3 15-May-18 17-May-18 5
S2A3-8P2GL Mech in P&J - Lower Mezz A3 2 21-May-18 22-May-18 11
S2F3-8P2GL Mech in P&J - Lower Mezz F3 2 23-May-18 24-May-18 13
S2B1-8P2GL Mech in P&J - Lower Mezz B1 2 31-May-18 01-Jun-18 7
S2E1-8P2GL Mech in P&J - Lower Mezz E1 2 01-Jun-18 04-Jun-18 10
S2B2-8P2GL Mech in P&J - Lower Mezz B2 3 07-Jun-18 11-Jun-18 4
S2E2-8P2GL Mech in P&J - Lower Mezz E2 2 08-Jun-18 11-Jun-18 7
S2B3-8P2GL Mech in P&J - Lower Mezz B3 2 18-Jun-18 19-Jun-18 11
S2E3-8P2GL Mech in P&J - Lower Mezz E3 3 20-Jun-18 22-Jun-18 10
S2B4-8P2GL Mech in P&J - Lower Mezz B4 3 22-Jun-18 26-Jun-18 15
S2E4-8P2GL Mech in P&J - Lower Mezz E4 3 28-Jun-18 02-Jul-18 15
S2B5-8P2GL Mech in P&J - Lower Mezz B5 2 05-Jul-18 06-Jul-18 17
S2E5-8P2GL Mech in P&J - Lower Mezz E5 2 06-Jul-18 09-Jul-18 16
S2C1-8P2GL Mech in P&J - Lower Mezz C1 2 23-Jul-18 24-Jul-18 18
S2D1-8P2GL Mech in P&J - Lower Mezz D1 2 25-Jul-18 26-Jul-18 19
S2C2-8P2GL Mech in P&J - Lower Mezz C2 2 30-Jul-18 31-Jul-18 21
S2D2-8P2GL Mech in P&J - Lower Mezz D2 2 01-Aug-18 02-Aug-18 23
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Elec EmbedsElec EmbedsElec EmbedsElec EmbedsElec EmbedsElec Embeds
S2F1-8P2GE Elec in P&J - Lower Mezz F1 3 02-May-18 04-May-18 3
S2A1-8P2GE Elec in P&J - Lower Mezz A1 3 03-May-18 07-May-18 2
S2A2-8P2GE Elec in P&J - Lower Mezz A2 3 11-May-18 15-May-18 5
S2F2-8P2GE Elec in P&J - Lower Mezz F2 3 15-May-18 17-May-18 5
S2A3-8P2GE Elec in P&J - Lower Mezz A3 2 21-May-18 22-May-18 11
S2F3-8P2GE Elec in P&J - Lower Mezz F3 2 23-May-18 24-May-18 13
S2B1-8P2GE Elec in P&J - Lower Mezz B1 2 31-May-18 01-Jun-18 7
S2E1-8P2GE Elec in P&J - Lower Mezz E1 2 01-Jun-18 04-Jun-18 10
S2B2-8P2GE Elec in P&J - Lower Mezz B2 3 07-Jun-18 11-Jun-18 4
S2E2-8P2GE Elec in P&J - Lower Mezz E2 2 08-Jun-18 11-Jun-18 7
S2B3-8P2GE Elec in P&J - Lower Mezz B3 2 18-Jun-18 19-Jun-18 11
S2E3-8P2GE Elec in P&J - Lower Mezz E3 3 20-Jun-18 22-Jun-18 10
S2B4-8P2GE Elec in P&J - Lower Mezz B4 3 22-Jun-18 26-Jun-18 15
S2E4-8P2GE Elec in P&J - Lower Mezz E4 3 28-Jun-18 02-Jul-18 15
S2B5-8P2GE Elec in P&J - Lower Mezz B5 2 05-Jul-18 06-Jul-18 17
S2E5-8P2GE Elec in P&J - Lower Mezz E5 2 06-Jul-18 09-Jul-18 16
S2C1-8P2GE Elec in P&J - Lower Mezz C1 2 23-Jul-18 24-Jul-18 18
S2D1-8P2GE Elec in P&J - Lower Mezz D1 2 25-Jul-18 26-Jul-18 19
S2C2-8P2GE Elec in P&J - Lower Mezz C2 2 30-Jul-18 31-Jul-18 21
S2D2-8P2GE Elec in P&J - Lower Mezz D2 2 01-Aug-18 02-Aug-18 23

S2F1-8P2G4 Slab Reinforcing - Lower Mezz F1 2 04-May-18 07-May-18 3
S2A1-8P2G4 Slab Reinforcing - Lower Mezz A1 2 07-May-18 08-May-18 2
S2A2-8P2G4 Slab Reinforcing - Lower Mezz A2 2 15-May-18 16-May-18 5
S2F2-8P2G4 Slab Reinforcing - Lower Mezz F2 2 17-May-18 18-May-18 5
S2A3-8P2G4 Slab Reinforcing - Lower Mezz A3 2 22-May-18 23-May-18 11
S2F3-8P2G4 Slab Reinforcing - Lower Mezz F3 2 24-May-18 25-May-18 13
S2B1-8P2G4 Slab Reinforcing - Lower Mezz B1 2 01-Jun-18 04-Jun-18 10
S2E1-8P2G4 Slab Reinforcing - Lower Mezz E1 2 04-Jun-18 05-Jun-18 13
S2B2-8P2G4 Slab Reinforcing - Lower Mezz B2 2 11-Jun-18 12-Jun-18 4
S2E2-8P2G4 Slab Reinforcing - Lower Mezz E2 2 11-Jun-18 12-Jun-18 7
S2B3-8P2G4 Slab Reinforcing - Lower Mezz B3 2 19-Jun-18 20-Jun-18 11
S2E3-8P2G4 Slab Reinforcing - Lower Mezz E3 2 22-Jun-18 25-Jun-18 10
S2B4-8P2G4 Slab Reinforcing - Lower Mezz B4 2 26-Jun-18 27-Jun-18 15
S2E4-8P2G4 Slab Reinforcing - Lower Mezz E4 2 02-Jul-18 03-Jul-18 15
S2B5-8P2G4 Slab Reinforcing - Lower Mezz B5 2 06-Jul-18 09-Jul-18 17
S2E5-8P2G4 Slab Reinforcing - Lower Mezz E5 1 10-Jul-18 10-Jul-18 16
S2C1-8P2G4 Slab Reinforcing - Lower Mezz C1 1 25-Jul-18 25-Jul-18 18
S2D1-8P2G4 Slab Reinforcing - Lower Mezz D1 1 27-Jul-18 27-Jul-18 19
S2C2-8P2G4 Slab Reinforcing - Lower Mezz C2 1 01-Aug-18 01-Aug-18 21
S2D2-8P2G4 Slab Reinforcing - Lower Mezz D2 1 03-Aug-18 03-Aug-18 23

S2F1-8P2G5 Clean P&J Deck - Lower Mezz F1 1 08-May-18 08-May-18 3
S2A1-8P2G5 Clean P&J Deck - Lower Mezz A1 1 09-May-18 09-May-18 2
S2A2-8P2G5 Clean P&J Deck - Lower Mezz A2 1 17-May-18 17-May-18 5
S2F2-8P2G5 Clean P&J Deck - Lower Mezz F2 1 21-May-18 21-May-18 5
S2A3-8P2G5 Clean P&J Deck - Lower Mezz A3 1 24-May-18 24-May-18 11
S2F3-8P2G5 Clean P&J Deck - Lower Mezz F3 1 29-May-18 29-May-18 13
S2B1-8P2G5 Clean P&J Deck - Lower Mezz B1 1 05-Jun-18 05-Jun-18 10
S2E1-8P2G5 Clean P&J Deck - Lower Mezz E1 1 06-Jun-18 06-Jun-18 13
S2B2-8P2G5 Clean P&J Deck - Lower Mezz B2 1 13-Jun-18 13-Jun-18 4
S2E2-8P2G5 Clean P&J Deck - Lower Mezz E2 1 13-Jun-18 13-Jun-18 7
S2B3-8P2G5 Clean P&J Deck - Lower Mezz B3 1 21-Jun-18 21-Jun-18 11
S2E3-8P2G5 Clean P&J Deck - Lower Mezz E3 1 26-Jun-18 26-Jun-18 10
S2B4-8P2G5 Clean P&J Deck - Lower Mezz B4 1 28-Jun-18 28-Jun-18 15
S2E4-8P2G5 Clean P&J Deck - Lower Mezz E4 1 05-Jul-18 05-Jul-18 15
S2B5-8P2G5 Clean P&J Deck - Lower Mezz B5 1 11-Jul-18 11-Jul-18 16
S2E5-8P2G5 Clean P&J Deck - Lower Mezz E5 1 12-Jul-18 12-Jul-18 15
S2C1-8P2G5 Clean P&J Deck - Lower Mezz C1 1 27-Jul-18 27-Jul-18 17
S2D1-8P2G5 Clean P&J Deck - Lower Mezz D1 1 30-Jul-18 30-Jul-18 19
S2C2-8P2G5 Clean P&J Deck - Lower Mezz C2 1 03-Aug-18 03-Aug-18 20
S2D2-8P2G5 Clean P&J Deck - Lower Mezz D2 1 06-Aug-18 06-Aug-18 23
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S2A1-8P2GH Pour P&J Deck - Lower Mezz A1 1 14-May-18 14-May-18 0
S2F1-8P2GH Pour P&J Deck - Lower Mezz F1 1 14-May-18 14-May-18 0
S2A2-8P2GH Pour P&J Deck - Lower Mezz A2 1 18-May-18 18-May-18 5
S2F2-8P2GH Pour P&J Deck - Lower Mezz F2 1 22-May-18 22-May-18 5
S2A3-8P2GH Pour P&J Deck - Lower Mezz A3 1 25-May-18 25-May-18 11
S2F3-8P2GH Pour P&J Deck - Lower Mezz F3 1 30-May-18 30-May-18 13
S2B1-8P2GH Pour P&J Deck - Lower Mezz B1 1 06-Jun-18 06-Jun-18 10
S2E1-8P2GH Pour P&J Deck - Lower Mezz E1 1 07-Jun-18 07-Jun-18 13
S2B2-8P2GH Pour P&J Deck - Lower Mezz B2 1 14-Jun-18 14-Jun-18 4
S2E2-8P2GH Pour P&J Deck - Lower Mezz E2 1 14-Jun-18 14-Jun-18 7
S2B3-8P2GH Pour P&J Deck - Lower Mezz B3 1 22-Jun-18 22-Jun-18 11
S2E3-8P2GH Pour P&J Deck - Lower Mezz E3 1 27-Jun-18 27-Jun-18 10
S2B4-8P2GH Pour P&J Deck - Lower Mezz B4 1 29-Jun-18 29-Jun-18 15
S2E4-8P2GH Pour P&J Deck - Lower Mezz E4 1 06-Jul-18 06-Jul-18 15
S2B5-8P2GH Pour P&J Deck - Lower Mezz B5 1 12-Jul-18 12-Jul-18 16
S2E5-8P2GH Pour P&J Deck - Lower Mezz E5 1 13-Jul-18 13-Jul-18 15
S2C1-8P2GH Pour P&J Deck - Lower Mezz C1 1 30-Jul-18 30-Jul-18 17
S2D1-8P2GH Pour P&J Deck - Lower Mezz D1 1 31-Jul-18 31-Jul-18 19
S2C2-8P2GH Pour P&J Deck - Lower Mezz C2 1 06-Aug-18 06-Aug-18 20
S2D2-8P2GH Pour P&J Deck - Lower Mezz D2 1 07-Aug-18 07-Aug-18 23

S2A1-8P2GU Cure P&J Deck - Lower Mezz A1 3 15-May-18 17-May-18 18
S2F1-8P2GU Cure P&J Deck - Lower Mezz F1 3 15-May-18 17-May-18 20
S2A2-8P2GU Cure P&J Deck - Lower Mezz A2 3 19-May-18 21-May-18 29
S2F2-8P2GU Cure P&J Deck - Lower Mezz F2 3 23-May-18 25-May-18 32
S2A3-8P2GU Cure P&J Deck - Lower Mezz A3 3 26-May-18 28-May-18 44
S2F3-8P2GU Cure P&J Deck - Lower Mezz F3 3 31-May-18 02-Jun-18 47
S2B1-8P2GU Cure P&J Deck - Lower Mezz B1 3 07-Jun-18 09-Jun-18 39
S2E1-8P2GU Cure P&J Deck - Lower Mezz E1 3 08-Jun-18 10-Jun-18 49
S2B2-8P2GU Cure P&J Deck - Lower Mezz B2 3 15-Jun-18 17-Jun-18 38
S2E2-8P2GU Cure P&J Deck - Lower Mezz E2 3 15-Jun-18 17-Jun-18 46
S2B3-8P2GU Cure P&J Deck - Lower Mezz B3 3 23-Jun-18 25-Jun-18 41
S2E3-8P2GU Cure P&J Deck - Lower Mezz E3 3 28-Jun-18 30-Jun-18 40
S2B4-8P2GU Cure P&J Deck - Lower Mezz B4 3 30-Jun-18 02-Jul-18 45
S2E4-8P2GU Cure P&J Deck - Lower Mezz E4 3 07-Jul-18 09-Jul-18 45
S2B5-8P2GU Cure P&J Deck - Lower Mezz B5 3 13-Jul-18 15-Jul-18 65
S2E5-8P2GU Cure P&J Deck - Lower Mezz E5 3 14-Jul-18 16-Jul-18 62
S2C1-8P2GU Cure P&J Deck - Lower Mezz C1 3 31-Jul-18 02-Aug-18 60
S2D1-8P2GU Cure P&J Deck - Lower Mezz D1 3 01-Aug-18 03-Aug-18 53
S2C2-8P2GU Cure P&J Deck - Lower Mezz C2 3 07-Aug-18 09-Aug-18 56
S2D2-8P2GU Cure P&J Deck - Lower Mezz D2 3 08-Aug-18 10-Aug-18 51

S2F1-8P2GJ Strip & Re-shore P&J Deck - Lower Mezz F1 7 18-May-18 29-May-18 13
S2A1-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz A1 9 18-May-18 31-May-18 11
S2F2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz F2 7 30-May-18 07-Jun-18 20
S2A2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz A2 7 01-Jun-18 11-Jun-18 13
S2F3-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz F3 5 08-Jun-18 14-Jun-18 29
S2A3-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz A3 5 12-Jun-18 18-Jun-18 21
S2E1-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz E1 4 15-Jun-18 20-Jun-18 30
S2B1-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz B1 5 19-Jun-18 25-Jun-18 21
S2E2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz E2 5 21-Jun-18 27-Jun-18 30
S2B2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz B2 6 26-Jun-18 03-Jul-18 21
S2E3-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz E3 6 02-Jul-18 10-Jul-18 28
S2B3-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz B3 5 05-Jul-18 11-Jul-18 22
S2E4-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz E4 5 11-Jul-18 17-Jul-18 32
S2B4-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz B4 5 12-Jul-18 18-Jul-18 26
S2B5-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz B5 3 19-Jul-18 23-Jul-18 43
S2E5-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz E5 4 18-Jul-18 23-Jul-18 42
S2C1-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz C1 3 03-Aug-18 07-Aug-18 41
S2D1-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz D1 3 06-Aug-18 08-Aug-18 36
S2C2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz C2 4 10-Aug-18 15-Aug-18 39
S2D2-8P2GJ Strip & Re-Shore P&J Deck - Lower Mezz D2 4 13-Aug-18 16-Aug-18 34
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100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3F0-8P10 Concrete Structure - Main Concourse F (Summary) 39 25-May-18 20-Jul-18 12
S3A0-8P10 Concrete Structure - Main Concourse A ( Summary) 46 18-May-18 24-Jul-18 4
S3E0-8P10 Concrete Structure - Main Concourse E (Summary) 67 26-Jun-18 28-Sep-18 6
S3B0-8P10 Concrete Structure - Main Concourse B (Summary) 68 27-Jun-18 02-Oct-18 8
S3D0-8P10 Concrete Structure - Main Concourse D (Summary) 46 31-Aug-18 05-Nov-18 9
S3C0-8P10 Concrete Structure - Main Concourse C (Summary) 47 31-Aug-18 06-Nov-18 9

StructureStructureStructureStructureStructureStructure
S3A1-8P2G6 P&J Deck - Main Concourse A1 (Summary for 4D) 18 18-May-18 13-Jun-18 3
S3F1-8P2G6 P&J Deck - Main Concourse F1 (Summary for 4D) 18 25-May-18 20-Jun-18 12
S3A2-8P2G6 P&J Deck - Main Concourse A2 (Summary for 4D) 17 31-May-18 22-Jun-18 5
S3F2-8P2G6 P&J Deck - Main Concourse F2 (Summary for 4D) 17 07-Jun-18 29-Jun-18 14
S3A3-8P2G6 P&J Deck - Main Concourse A3 (Summary for 4D) 16 11-Jun-18 02-Jul-18 7
S3F3-8P2G6 P&J Deck - Main Concourse F3 (Summary for 4D) 16 18-Jun-18 10-Jul-18 13
S3A4-8P2G6 P&J Deck - Main Concourse A4 (Summary for 4D) 16 19-Jun-18 11-Jul-18 7
S3E1-8P2G6 P&J Deck - Main Concourse E1 (Summary for 4D) 15 26-Jun-18 17-Jul-18 13
S3B1-8P2G6 P&J Deck - Main Concourse B1 (Summary for 4D) 16 27-Jun-18 19-Jul-18 6
S3E2-8P2G6 P&J Deck - Main Concourse E2 (Summary for 4D) 18 03-Jul-18 27-Jul-18 10
S3B2-8P2G6 P&J Deck - Main Concourse B2 (Summary for 4D) 17 06-Jul-18 30-Jul-18 4
S3E3-8P2G6 P&J Deck - Main Concourse E3 (Summary for 4D) 20 16-Jul-18 10-Aug-18 6
S3B3-8P2G6 P&J Deck - Main Concourse B3 (Summary for 4D) 20 17-Jul-18 13-Aug-18 0
S3E4-8P2G6 P&J Deck - Main Concourse E4 (Summary for 4D) 20 27-Jul-18 23-Aug-18 6
S3B4-8P2G6 P&J Deck - Main Concourse B4 (Summary for 4D) 20 30-Jul-18 24-Aug-18 0
S3B5-8P2G6 P&J Deck - Main Concourse B5 (Summary for 4D) 17 10-Aug-18 04-Sep-18 12
S3E5-8P2G6 P&J Deck - Main Concourse E5 (Summary for 4D) 18 09-Aug-18 04-Sep-18 8
S3B6-8P2G6 P&J Deck - Main Concourse B6 (Summary for 4D) 18 21-Aug-18 14-Sep-18 6
S3E6-8P2G6 P&J Deck - Main Concourse E6 (Summary for 4D) 18 21-Aug-18 14-Sep-18 5
S3C1-8P2G6 P&J Deck - Main Concourse C1 (Summary for 4D) 17 31-Aug-18 25-Sep-18 12
S3D1-8P2G6 P&J Deck - Main Concourse D1 (Summary for 4D) 17 31-Aug-18 25-Sep-18 8
S3C2-8P2G6 P&J Deck - Main Concourse C2 (Summary for 4D) 18 12-Sep-18 05-Oct-18 5
S3D2-8P2G6 P&J Deck - Main Concourse D2 (Summary for 4D) 18 12-Sep-18 05-Oct-18 10
S3C3-8P2G6 P&J Deck - Main Concourse C3 (Summary for 4D) 17 24-Sep-18 16-Oct-18 12
S3D3-8P2G6 P&J Deck - Main Concourse D3 (Summary for 4D) 17 24-Sep-18 16-Oct-18 9
S3C4-8P2G6 P&J Deck - Main Concourse C4 (Summary for 4D) 16 03-Oct-18 24-Oct-18 12
S3D4-8P2G6 P&J Deck - Main Concourse D4 (Summary for 4D) 16 03-Oct-18 24-Oct-18 10

S3A1-8P2G0 Shore P&J Deck - Main Concourse A1 8 18-May-18 30-May-18 0
S3F1-8P2G0 Shore P&J Deck - Main Concourse F1 8 25-May-18 06-Jun-18 5
S3A2-8P2G0 Shore P&J Deck - Main Concourse A2 7 31-May-18 08-Jun-18 0
S3F2-8P2G0 Shore P&J Deck - Main Concourse F2 7 07-Jun-18 15-Jun-18 5
S3A3-8P2G0 Shore P&J Deck - Main Concourse A3 6 11-Jun-18 18-Jun-18 0
S3F3-8P2G0 Shore P&J Deck - Main Concourse F3 6 18-Jun-18 25-Jun-18 5
S3A4-8P2G0 Shore P&J Deck - Main Concourse A4 6 19-Jun-18 26-Jun-18 0
S3E1-8P2G0 Shore P&J Deck - Main Concourse E1 5 26-Jun-18 02-Jul-18 5
S3B1-8P2G0 Shore P&J Deck - Main Concourse B1 6 27-Jun-18 05-Jul-18 0
S3E2-8P2G0 Shore P&J Deck - Main Concourse E2 8 03-Jul-18 13-Jul-18 5
S3B2-8P2G0 Shore P&J Deck - Main Concourse B2 7 06-Jul-18 16-Jul-18 0
S3E3-8P2G0 Shore P&J Deck - Main Concourse E3 9 16-Jul-18 26-Jul-18 5
S3B3-8P2G0 Shore P&J Deck - Main Concourse B3 9 17-Jul-18 27-Jul-18 0
S3E4-8P2G0 Shore P&J Deck - Main Concourse E4 9 27-Jul-18 08-Aug-18 5
S3B4-8P2G0 Shore P&J Deck - Main Concourse B4 9 30-Jul-18 09-Aug-18 0
S3B5-8P2G0 Shore P&J Deck - Main Concourse B5 7 10-Aug-18 20-Aug-18 5
S3E5-8P2G0 Shore P&J Deck - Main Concourse E5 8 09-Aug-18 20-Aug-18 5
S3B6-8P2G0 Shore P&J Deck - Main Concourse B6 8 21-Aug-18 30-Aug-18 5
S3E6-8P2G0 Shore P&J Deck - Main Concourse E6 8 21-Aug-18 30-Aug-18 5
S3C1-8P2G0 Shore P&J Deck - Main Concourse C1 7 31-Aug-18 11-Sep-18 5
S3D1-8P2G0 Shore P&J Deck - Main Concourse D1 7 31-Aug-18 11-Sep-18 8
S3C2-8P2G0 Shore P&J Deck - Main Concourse C2 8 12-Sep-18 21-Sep-18 5
S3D2-8P2G0 Shore P&J Deck - Main Concourse D2 8 12-Sep-18 21-Sep-18 9
S3C3-8P2G0 Shore P&J Deck - Main Concourse C3 7 24-Sep-18 02-Oct-18 12
S3D3-8P2G0 Shore P&J Deck - Main Concourse D3 7 24-Sep-18 02-Oct-18 9
S3C4-8P2G0 Shore P&J Deck - Main Concourse C4 6 03-Oct-18 10-Oct-18 12
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S3D4-8P2G0 Shore P&J Deck - Main Concourse D4 6 03-Oct-18 10-Oct-18 10

S3A1-8P2G1 Set Pans - Main Concourse A1 6 24-May-18 01-Jun-18 3
S3F1-8P2G1 Set Pans - Main Concourse F1 6 01-Jun-18 08-Jun-18 12
S3A2-8P2G1 Set Pans - Main Concourse A2 6 05-Jun-18 12-Jun-18 5
S3F2-8P2G1 Set Pans - Main Concourse F2 5 13-Jun-18 19-Jun-18 14
S3A3-8P2G1 Set Pans - Main Concourse A3 5 14-Jun-18 20-Jun-18 7
S3F3-8P2G1 Set Pans - Main Concourse F3 5 21-Jun-18 27-Jun-18 13
S3A4-8P2G1 Set Pans - Main Concourse A4 5 22-Jun-18 28-Jun-18 7
S3E1-8P2G1 Set Pans - Main Concourse E1 4 29-Jun-18 05-Jul-18 13
S3B1-8P2G1 Set Pans - Main Concourse B1 5 02-Jul-18 09-Jul-18 6
S3E2-8P2G1 Set Pans - Main Concourse E2 6 10-Jul-18 17-Jul-18 10
S3B2-8P2G1 Set Pans - Main Concourse B2 6 11-Jul-18 18-Jul-18 4
S3E3-8P2G1 Set Pans - Main Concourse E3 7 20-Jul-18 30-Jul-18 6
S3B3-8P2G1 Set Pans - Main Concourse B3 7 23-Jul-18 31-Jul-18 0
S3E4-8P2G1 Set Pans - Main Concourse E4 7 02-Aug-18 10-Aug-18 6
S3B4-8P2G1 Set Pans - Main Concourse B4 7 03-Aug-18 13-Aug-18 0
S3B5-8P2G1 Set Pans - Main Concourse B5 6 15-Aug-18 22-Aug-18 10
S3E5-8P2G1 Set Pans - Main Concourse E5 6 15-Aug-18 22-Aug-18 8
S3B6-8P2G1 Set Pans - Main Concourse B6 7 24-Aug-18 04-Sep-18 6
S3E6-8P2G1 Set Pans - Main Concourse E6 6 27-Aug-18 04-Sep-18 5
S3C1-8P2G1 Set Pans - Main Concourse C1 6 06-Sep-18 13-Sep-18 9
S3D1-8P2G1 Set Pans - Main Concourse D1 5 07-Sep-18 13-Sep-18 8
S3C2-8P2G1 Set Pans - Main Concourse C2 7 17-Sep-18 25-Sep-18 5
S3D2-8P2G1 Set Pans - Main Concourse D2 6 18-Sep-18 25-Sep-18 10
S3C3-8P2G1 Set Pans - Main Concourse C3 6 27-Sep-18 04-Oct-18 12
S3D3-8P2G1 Set Pans - Main Concourse D3 5 28-Sep-18 04-Oct-18 9
S3C4-8P2G1 Set Pans - Main Concourse C4 5 08-Oct-18 12-Oct-18 12
S3D4-8P2G1 Set Pans - Main Concourse D4 5 08-Oct-18 12-Oct-18 10

S3A1-8P2G2 Layout in P&J Deck - Main Concourse A1 2 31-May-18 01-Jun-18 3
S3F1-8P2G2 Layout in P&J Deck - Main Concourse F1 2 07-Jun-18 08-Jun-18 12
S3A2-8P2G2 Layout in P&J Deck - Main Concourse A2 2 11-Jun-18 12-Jun-18 5
S3F2-8P2G2 Layout in P&J Deck - Main Concourse F2 2 18-Jun-18 19-Jun-18 14
S3A3-8P2G2 Layout in P&J Deck - Main Concourse A3 2 19-Jun-18 20-Jun-18 7
S3F3-8P2G2 Layout in P&J Deck - Main Concourse F3 2 26-Jun-18 27-Jun-18 13
S3A4-8P2G2 Layout in P&J Deck - Main Concourse A4 2 27-Jun-18 28-Jun-18 7
S3E1-8P2G2 Layout in P&J Deck - Main Concourse E1 2 03-Jul-18 05-Jul-18 13
S3B1-8P2G2 Layout in P&J Deck - Main Concourse B1 2 06-Jul-18 09-Jul-18 6
S3E2-8P2G2 Layout in P&J Deck - Main Concourse E2 2 16-Jul-18 17-Jul-18 10
S3B2-8P2G2 Layout in P&J Deck - Main Concourse B2 2 17-Jul-18 18-Jul-18 4
S3E3-8P2G2 Layout in P&J Deck - Main Concourse E3 2 27-Jul-18 30-Jul-18 6
S3B3-8P2G2 Layout in P&J Deck - Main Concourse B3 2 30-Jul-18 31-Jul-18 0
S3E4-8P2G2 Layout in P&J Deck - Main Concourse E4 2 09-Aug-18 10-Aug-18 6
S3B4-8P2G2 Layout in P&J Deck - Main Concourse B4 2 10-Aug-18 13-Aug-18 0
S3B5-8P2G2 Layout in P&J Deck - Main Concourse B5 2 21-Aug-18 22-Aug-18 10
S3E5-8P2G2 Layout in P&J Deck - Main Concourse E5 2 21-Aug-18 22-Aug-18 8
S3B6-8P2G2 Layout in P&J Deck - Main Concourse B6 2 31-Aug-18 04-Sep-18 6
S3E6-8P2G2 Layout in P&J Deck - Main Concourse E6 2 31-Aug-18 04-Sep-18 5
S3C1-8P2G2 Layout in P&J Deck - Main Concourse C1 2 12-Sep-18 13-Sep-18 9
S3D1-8P2G2 Layout in P&J Deck - Main Concourse D1 2 12-Sep-18 13-Sep-18 8
S3C2-8P2G2 Layout in P&J Deck - Main Concourse C2 2 24-Sep-18 25-Sep-18 5
S3D2-8P2G2 Layout in P&J Deck - Main Concourse D2 2 24-Sep-18 25-Sep-18 10
S3C3-8P2G2 Layout in P&J Deck - Main Concourse C3 2 03-Oct-18 04-Oct-18 12
S3D3-8P2G2 Layout in P&J Deck - Main Concourse D3 2 03-Oct-18 04-Oct-18 9
S3C4-8P2G2 Layout in P&J Deck - Main Concourse C4 2 11-Oct-18 12-Oct-18 12
S3D4-8P2G2 Layout in P&J Deck - Main Concourse D4 2 11-Oct-18 12-Oct-18 10

FormFormFormFormFormForm
S3A1-8P2GM Edge Form / Bulkheads - Main Concourse A1 3 06-Jun-18 08-Jun-18 4
S3F1-8P2GM Edge Form / Bulkheads - Main Concourse F1 3 13-Jun-18 15-Jun-18 13
S3A2-8P2GM Edge Form / Bulkheads - Main Concourse A2 3 15-Jun-18 19-Jun-18 6
S3F2-8P2GM Edge Form / Bulkheads - Main Concourse F2 3 22-Jun-18 26-Jun-18 15
S3A3-8P2GM Edge Form / Bulkheads - Main Concourse A3 3 25-Jun-18 27-Jun-18 8
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S3F3-8P2GM Edge Form / Bulkheads - Main Concourse F3 3 02-Jul-18 05-Jul-18 14
S3A4-8P2GM Edge Form / Bulkheads - Main Concourse A4 3 03-Jul-18 06-Jul-18 8
S3E1-8P2GM Edge Form / Bulkheads - Main Concourse E1 3 10-Jul-18 12-Jul-18 14
S3B1-8P2GM Edge Form / Bulkheads - Main Concourse B1 3 12-Jul-18 16-Jul-18 7
S3E2-8P2GM Edge Form / Bulkheads - Main Concourse E2 3 20-Jul-18 24-Jul-18 11
S3B2-8P2GM Edge Form / Bulkheads - Main Concourse B2 3 23-Jul-18 25-Jul-18 5
S3E3-8P2GM Edge Form / Bulkheads - Main Concourse E3 3 03-Aug-18 07-Aug-18 7
S3B3-8P2GM Edge Form / Bulkheads - Main Concourse B3 3 06-Aug-18 08-Aug-18 1
S3E4-8P2GM Edge Form / Bulkheads - Main Concourse E4 3 16-Aug-18 20-Aug-18 7
S3B4-8P2GM Edge Form / Bulkheads - Main Concourse B4 3 17-Aug-18 21-Aug-18 1
S3B5-8P2GM Edge Form / Bulkheads - Main Concourse B5 3 27-Aug-18 29-Aug-18 12
S3E5-8P2GM Edge Form / Bulkheads - Main Concourse E5 3 27-Aug-18 29-Aug-18 9
S3B6-8P2GM Edge Form / Bulkheads - Main Concourse B6 3 07-Sep-18 11-Sep-18 7
S3E6-8P2GM Edge Form / Bulkheads - Main Concourse E6 3 07-Sep-18 11-Sep-18 6
S3C1-8P2GM Edge Form / Bulkheads - Main Concourse C1 3 18-Sep-18 20-Sep-18 11
S3D1-8P2GM Edge Form / Bulkheads - Main Concourse D1 3 18-Sep-18 20-Sep-18 9
S3C2-8P2GM Edge Form / Bulkheads - Main Concourse C2 3 28-Sep-18 02-Oct-18 6
S3D2-8P2GM Edge Form / Bulkheads - Main Concourse D2 3 28-Sep-18 02-Oct-18 11
S3C3-8P2GM Edge Form / Bulkheads - Main Concourse C3 3 09-Oct-18 11-Oct-18 13
S3D3-8P2GM Edge Form / Bulkheads - Main Concourse D3 3 09-Oct-18 11-Oct-18 10
S3C4-8P2GM Edge Form / Bulkheads - Main Concourse C4 3 17-Oct-18 19-Oct-18 13
S3D4-8P2GM Edge Form / Bulkheads - Main Concourse D4 3 17-Oct-18 19-Oct-18 11

ReinforceReinforceReinforceReinforceReinforceReinforce
S3A1-8P2GC Girder Reinforcing - Main Concourse A1 4 31-May-18 05-Jun-18 3
S3F1-8P2GC Girder Reinforcing - Main Concourse F1 3 08-Jun-18 12-Jun-18 12
S3A2-8P2GC Girder Reinforcing - Main Concourse A2 3 12-Jun-18 14-Jun-18 5
S3F2-8P2GC Girder Reinforcing - Main Concourse F2 3 19-Jun-18 21-Jun-18 14
S3A3-8P2GC Girder Reinforcing - Main Concourse A3 3 20-Jun-18 22-Jun-18 7
S3F3-8P2GC Girder Reinforcing - Main Concourse F3 3 27-Jun-18 29-Jun-18 13
S3A4-8P2GC Girder Reinforcing - Main Concourse A4 2 29-Jun-18 02-Jul-18 7
S3E1-8P2GC Girder Reinforcing - Main Concourse E1 3 05-Jul-18 09-Jul-18 13
S3B1-8P2GC Girder Reinforcing - Main Concourse B1 4 06-Jul-18 11-Jul-18 6
S3E2-8P2GC Girder Reinforcing - Main Concourse E2 4 16-Jul-18 19-Jul-18 10
S3B2-8P2GC Girder Reinforcing - Main Concourse B2 3 18-Jul-18 20-Jul-18 4
S3E3-8P2GC Girder Reinforcing - Main Concourse E3 3 30-Jul-18 01-Aug-18 6
S3B3-8P2GC Girder Reinforcing - Main Concourse B3 3 31-Jul-18 02-Aug-18 0
S3E4-8P2GC Girder Reinforcing - Main Concourse E4 3 10-Aug-18 14-Aug-18 6
S3B4-8P2GC Girder Reinforcing - Main Concourse B4 3 13-Aug-18 15-Aug-18 0
S3B5-8P2GC Girder Reinforcing - Main Concourse B5 3 22-Aug-18 24-Aug-18 10
S3E5-8P2GC Girder Reinforcing - Main Concourse E5 3 22-Aug-18 24-Aug-18 8
S3B6-8P2GC Girder Reinforcing - Main Concourse B6 3 04-Sep-18 06-Sep-18 6
S3E6-8P2GC Girder Reinforcing - Main Concourse E6 4 31-Aug-18 06-Sep-18 5
S3C1-8P2GC Girder Reinforcing - Main Concourse C1 4 12-Sep-18 17-Sep-18 9
S3D1-8P2GC Girder Reinforcing - Main Concourse D1 4 12-Sep-18 17-Sep-18 8
S3C2-8P2GC Girder Reinforcing - Main Concourse C2 4 24-Sep-18 27-Sep-18 5
S3D2-8P2GC Girder Reinforcing - Main Concourse D2 3 25-Sep-18 27-Sep-18 10
S3C3-8P2GC Girder Reinforcing - Main Concourse C3 3 04-Oct-18 08-Oct-18 12
S3D3-8P2GC Girder Reinforcing - Main Concourse D3 3 04-Oct-18 08-Oct-18 9
S3C4-8P2GC Girder Reinforcing - Main Concourse C4 3 12-Oct-18 16-Oct-18 12
S3D4-8P2GC Girder Reinforcing - Main Concourse D4 3 12-Oct-18 16-Oct-18 10

S3A1-8P2G3 Beams/Joists Reinforcing - Main Concourse A1 4 04-Jun-18 07-Jun-18 3
S3F1-8P2G3 Beams/Joists Reinforcing - Main Concourse F1 4 11-Jun-18 14-Jun-18 12
S3A2-8P2G3 Beams/Joists Reinforcing - Main Concourse A2 4 13-Jun-18 18-Jun-18 5
S3F2-8P2G3 Beams/Joists Reinforcing - Main Concourse F2 4 20-Jun-18 25-Jun-18 14
S3A3-8P2G3 Beams/Joists Reinforcing - Main Concourse A3 4 21-Jun-18 26-Jun-18 7
S3F3-8P2G3 Beams/Joists Reinforcing - Main Concourse F3 3 29-Jun-18 03-Jul-18 13
S3A4-8P2G3 Beams/Joists Reinforcing - Main Concourse A4 3 02-Jul-18 05-Jul-18 7
S3E1-8P2G3 Beams/Joists Reinforcing - Main Concourse E1 3 09-Jul-18 11-Jul-18 13
S3B1-8P2G3 Beams/Joists Reinforcing - Main Concourse B1 3 11-Jul-18 13-Jul-18 6
S3E2-8P2G3 Beams/Joists Reinforcing - Main Concourse E2 4 18-Jul-18 23-Jul-18 10
S3B2-8P2G3 Beams/Joists Reinforcing - Main Concourse B2 4 19-Jul-18 24-Jul-18 4
S3E3-8P2G3 Beams/Joists Reinforcing - Main Concourse E3 5 31-Jul-18 06-Aug-18 6
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S3B3-8P2G3 Beams/Joists Reinforcing - Main Concourse B3 5 01-Aug-18 07-Aug-18 0
S3E4-8P2G3 Beams/Joists Reinforcing - Main Concourse E4 5 13-Aug-18 17-Aug-18 6
S3B4-8P2G3 Beams/Joists Reinforcing - Main Concourse B4 5 14-Aug-18 20-Aug-18 0
S3B5-8P2G3 Beams/Joists Reinforcing - Main Concourse B5 4 23-Aug-18 28-Aug-18 10
S3E5-8P2G3 Beams/Joists Reinforcing - Main Concourse E5 4 23-Aug-18 28-Aug-18 8
S3B6-8P2G3 Beams/Joists Reinforcing - Main Concourse B6 4 05-Sep-18 10-Sep-18 6
S3E6-8P2G3 Beams/Joists Reinforcing - Main Concourse E6 4 05-Sep-18 10-Sep-18 5
S3C1-8P2G3 Beams/Joists Reinforcing - Main Concourse C1 3 17-Sep-18 19-Sep-18 9
S3D1-8P2G3 Beams/Joists Reinforcing - Main Concourse D1 4 14-Sep-18 19-Sep-18 8
S3C2-8P2G3 Beams/Joists Reinforcing - Main Concourse C2 4 26-Sep-18 01-Oct-18 5
S3D2-8P2G3 Beams/Joists Reinforcing - Main Concourse D2 4 26-Sep-18 01-Oct-18 10
S3C3-8P2G3 Beams/Joists Reinforcing - Main Concourse C3 4 05-Oct-18 10-Oct-18 12
S3D3-8P2G3 Beams/Joists Reinforcing - Main Concourse D3 4 05-Oct-18 10-Oct-18 9
S3C4-8P2G3 Beams/Joists Reinforcing - Main Concourse C4 3 16-Oct-18 18-Oct-18 12
S3D4-8P2G3 Beams/Joists Reinforcing - Main Concourse D4 3 16-Oct-18 18-Oct-18 10

Mech EmbedsMech EmbedsMech EmbedsMech EmbedsMech EmbedsMech Embeds
S3A1-8P2GL Mech in P&J - Main Concourse A1 3 06-Jun-18 08-Jun-18 3
S3F1-8P2GL Mech in P&J - Main Concourse F1 3 13-Jun-18 15-Jun-18 12
S3A2-8P2GL Mech in P&J - Main Concourse A2 3 15-Jun-18 19-Jun-18 5
S3F2-8P2GL Mech in P&J - Main Concourse F2 3 22-Jun-18 26-Jun-18 14
S3A3-8P2GL Mech in P&J - Main Concourse A3 3 25-Jun-18 27-Jun-18 7
S3F3-8P2GL Mech in P&J - Main Concourse F3 3 02-Jul-18 05-Jul-18 13
S3A4-8P2GL Mech in P&J - Main Concourse A4 3 03-Jul-18 06-Jul-18 7
S3E1-8P2GL Mech in P&J - Main Concourse E1 2 11-Jul-18 12-Jul-18 13
S3B1-8P2GL Mech in P&J - Main Concourse B1 3 12-Jul-18 16-Jul-18 6
S3E2-8P2GL Mech in P&J - Main Concourse E2 3 20-Jul-18 24-Jul-18 10
S3B2-8P2GL Mech in P&J - Main Concourse B2 3 23-Jul-18 25-Jul-18 4
S3E3-8P2GL Mech in P&J - Main Concourse E3 3 03-Aug-18 07-Aug-18 6
S3B3-8P2GL Mech in P&J - Main Concourse B3 3 06-Aug-18 08-Aug-18 0
S3E4-8P2GL Mech in P&J - Main Concourse E4 3 16-Aug-18 20-Aug-18 6
S3B4-8P2GL Mech in P&J - Main Concourse B4 3 17-Aug-18 21-Aug-18 0
S3B5-8P2GL Mech in P&J - Main Concourse B5 3 27-Aug-18 29-Aug-18 11
S3E5-8P2GL Mech in P&J - Main Concourse E5 3 27-Aug-18 29-Aug-18 8
S3B6-8P2GL Mech in P&J - Main Concourse B6 3 07-Sep-18 11-Sep-18 6
S3E6-8P2GL Mech in P&J - Main Concourse E6 3 07-Sep-18 11-Sep-18 5
S3C1-8P2GL Mech in P&J - Main Concourse C1 3 18-Sep-18 20-Sep-18 10
S3D1-8P2GL Mech in P&J - Main Concourse D1 3 18-Sep-18 20-Sep-18 8
S3C2-8P2GL Mech in P&J - Main Concourse C2 3 28-Sep-18 02-Oct-18 5
S3D2-8P2GL Mech in P&J - Main Concourse D2 2 01-Oct-18 02-Oct-18 10
S3C3-8P2GL Mech in P&J - Main Concourse C3 2 10-Oct-18 11-Oct-18 12
S3D3-8P2GL Mech in P&J - Main Concourse D3 2 10-Oct-18 11-Oct-18 9
S3C4-8P2GL Mech in P&J - Main Concourse C4 2 18-Oct-18 19-Oct-18 12
S3D4-8P2GL Mech in P&J - Main Concourse D4 2 18-Oct-18 19-Oct-18 10

Elec EmbedsElec EmbedsElec EmbedsElec EmbedsElec EmbedsElec Embeds
S3A1-8P2GE Elec in P&J - Main Concourse A1 3 06-Jun-18 08-Jun-18 3
S3F1-8P2GE Elec in P&J - Main Concourse F1 3 13-Jun-18 15-Jun-18 12
S3A2-8P2GE Elec in P&J - Main Concourse A2 3 15-Jun-18 19-Jun-18 5
S3F2-8P2GE Elec in P&J - Main Concourse F2 3 22-Jun-18 26-Jun-18 14
S3A3-8P2GE Elec in P&J - Main Concourse A3 3 25-Jun-18 27-Jun-18 7
S3F3-8P2GE Elec in P&J - Main Concourse F3 3 02-Jul-18 05-Jul-18 13
S3A4-8P2GE Elec in P&J - Main Concourse A4 3 03-Jul-18 06-Jul-18 7
S3E1-8P2GE Elec in P&J - Main Concourse E1 2 11-Jul-18 12-Jul-18 13
S3B1-8P2GE Elec in P&J - Main Concourse B1 3 12-Jul-18 16-Jul-18 6
S3E2-8P2GE Elec in P&J - Main Concourse E2 3 20-Jul-18 24-Jul-18 10
S3B2-8P2GE Elec in P&J - Main Concourse B2 3 23-Jul-18 25-Jul-18 4
S3E3-8P2GE Elec in P&J - Main Concourse E3 3 03-Aug-18 07-Aug-18 6
S3B3-8P2GE Elec in P&J - Main Concourse B3 3 06-Aug-18 08-Aug-18 0
S3E4-8P2GE Elec in P&J - Main Concourse E4 3 16-Aug-18 20-Aug-18 6
S3B4-8P2GE Elec in P&J - Main Concourse B4 3 17-Aug-18 21-Aug-18 0
S3B5-8P2GE Elec in P&J - Main Concourse B5 3 27-Aug-18 29-Aug-18 11
S3E5-8P2GE Elec in P&J - Main Concourse E5 3 27-Aug-18 29-Aug-18 8
S3B6-8P2GE Elec in P&J - Main Concourse B6 3 07-Sep-18 11-Sep-18 6
S3E6-8P2GE Elec in P&J - Main Concourse E6 3 07-Sep-18 11-Sep-18 5
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S3C1-8P2GE Elec in P&J - Main Concourse C1 3 18-Sep-18 20-Sep-18 10
S3D1-8P2GE Elec in P&J - Main Concourse D1 3 18-Sep-18 20-Sep-18 8
S3C2-8P2GE Elec in P&J - Main Concourse C2 3 28-Sep-18 02-Oct-18 5
S3D2-8P2GE Elec in P&J - Main Concourse D2 2 01-Oct-18 02-Oct-18 10
S3C3-8P2GE Elec in P&J - Main Concourse C3 2 10-Oct-18 11-Oct-18 12
S3D3-8P2GE Elec in P&J - Main Concourse D3 2 10-Oct-18 11-Oct-18 9
S3C4-8P2GE Elec in P&J - Main Concourse C4 2 18-Oct-18 19-Oct-18 12
S3D4-8P2GE Elec in P&J - Main Concourse D4 2 18-Oct-18 19-Oct-18 10

S3A1-8P2G4 Slab Reinforcing - Main Concourse A1 2 08-Jun-18 11-Jun-18 3
S3F1-8P2G4 Slab Reinforcing - Main Concourse F1 2 15-Jun-18 18-Jun-18 12
S3A2-8P2G4 Slab Reinforcing - Main Concourse A2 2 19-Jun-18 20-Jun-18 5
S3F2-8P2G4 Slab Reinforcing - Main Concourse F2 2 26-Jun-18 27-Jun-18 14
S3A3-8P2G4 Slab Reinforcing - Main Concourse A3 2 27-Jun-18 28-Jun-18 7
S3F3-8P2G4 Slab Reinforcing - Main Concourse F3 2 05-Jul-18 06-Jul-18 13
S3A4-8P2G4 Slab Reinforcing - Main Concourse A4 2 06-Jul-18 09-Jul-18 7
S3E1-8P2G4 Slab Reinforcing - Main Concourse E1 2 12-Jul-18 13-Jul-18 13
S3B1-8P2G4 Slab Reinforcing - Main Concourse B1 2 16-Jul-18 17-Jul-18 6
S3E2-8P2G4 Slab Reinforcing - Main Concourse E2 2 24-Jul-18 25-Jul-18 10
S3B2-8P2G4 Slab Reinforcing - Main Concourse B2 2 25-Jul-18 26-Jul-18 4
S3E3-8P2G4 Slab Reinforcing - Main Concourse E3 2 07-Aug-18 08-Aug-18 6
S3B3-8P2G4 Slab Reinforcing - Main Concourse B3 2 08-Aug-18 09-Aug-18 0
S3E4-8P2G4 Slab Reinforcing - Main Concourse E4 2 20-Aug-18 21-Aug-18 6
S3B4-8P2G4 Slab Reinforcing - Main Concourse B4 2 21-Aug-18 22-Aug-18 0
S3B5-8P2G4 Slab Reinforcing - Main Concourse B5 2 29-Aug-18 30-Aug-18 12
S3E5-8P2G4 Slab Reinforcing - Main Concourse E5 2 29-Aug-18 30-Aug-18 8
S3B6-8P2G4 Slab Reinforcing - Main Concourse B6 2 11-Sep-18 12-Sep-18 6
S3E6-8P2G4 Slab Reinforcing - Main Concourse E6 2 11-Sep-18 12-Sep-18 5
S3C1-8P2G4 Slab Reinforcing - Main Concourse C1 2 20-Sep-18 21-Sep-18 12
S3D1-8P2G4 Slab Reinforcing - Main Concourse D1 2 20-Sep-18 21-Sep-18 8
S3C2-8P2G4 Slab Reinforcing - Main Concourse C2 2 02-Oct-18 03-Oct-18 5
S3D2-8P2G4 Slab Reinforcing - Main Concourse D2 2 02-Oct-18 03-Oct-18 10
S3C3-8P2G4 Slab Reinforcing - Main Concourse C3 2 11-Oct-18 12-Oct-18 12
S3D3-8P2G4 Slab Reinforcing - Main Concourse D3 2 11-Oct-18 12-Oct-18 9
S3C4-8P2G4 Slab Reinforcing - Main Concourse C4 2 19-Oct-18 22-Oct-18 12
S3D4-8P2G4 Slab Reinforcing - Main Concourse D4 2 19-Oct-18 22-Oct-18 10

S3A1-8P2G5 Clean P&J Deck - Main Concourse A1 1 12-Jun-18 12-Jun-18 3
S3F1-8P2G5 Clean P&J Deck - Main Concourse F1 1 19-Jun-18 19-Jun-18 12
S3A2-8P2G5 Clean P&J Deck - Main Concourse A2 1 21-Jun-18 21-Jun-18 5
S3F2-8P2G5 Clean P&J Deck - Main Concourse F2 1 28-Jun-18 28-Jun-18 14
S3A3-8P2G5 Clean P&J Deck - Main Concourse A3 1 29-Jun-18 29-Jun-18 7
S3F3-8P2G5 Clean P&J Deck - Main Concourse F3 1 09-Jul-18 09-Jul-18 13
S3A4-8P2G5 Clean P&J Deck - Main Concourse A4 1 10-Jul-18 10-Jul-18 7
S3E1-8P2G5 Clean P&J Deck - Main Concourse E1 1 16-Jul-18 16-Jul-18 13
S3B1-8P2G5 Clean P&J Deck - Main Concourse B1 1 18-Jul-18 18-Jul-18 6
S3E2-8P2G5 Clean P&J Deck - Main Concourse E2 1 26-Jul-18 26-Jul-18 10
S3B2-8P2G5 Clean P&J Deck - Main Concourse B2 1 27-Jul-18 27-Jul-18 4
S3E3-8P2G5 Clean P&J Deck - Main Concourse E3 1 09-Aug-18 09-Aug-18 6
S3B3-8P2G5 Clean P&J Deck - Main Concourse B3 1 10-Aug-18 10-Aug-18 0
S3E4-8P2G5 Clean P&J Deck - Main Concourse E4 1 22-Aug-18 22-Aug-18 6
S3B4-8P2G5 Clean P&J Deck - Main Concourse B4 1 23-Aug-18 23-Aug-18 0
S3B5-8P2G5 Clean P&J Deck - Main Concourse B5 1 31-Aug-18 31-Aug-18 12
S3E5-8P2G5 Clean P&J Deck - Main Concourse E5 1 31-Aug-18 31-Aug-18 8
S3B6-8P2G5 Clean P&J Deck - Main Concourse B6 1 13-Sep-18 13-Sep-18 6
S3E6-8P2G5 Clean P&J Deck - Main Concourse E6 1 13-Sep-18 13-Sep-18 5
S3C1-8P2G5 Clean P&J Deck - Main Concourse C1 1 24-Sep-18 24-Sep-18 12
S3D1-8P2G5 Clean P&J Deck - Main Concourse D1 1 24-Sep-18 24-Sep-18 8
S3C2-8P2G5 Clean P&J Deck - Main Concourse C2 1 04-Oct-18 04-Oct-18 5
S3D2-8P2G5 Clean P&J Deck - Main Concourse D2 1 04-Oct-18 04-Oct-18 10
S3C3-8P2G5 Clean P&J Deck - Main Concourse C3 1 15-Oct-18 15-Oct-18 12
S3D3-8P2G5 Clean P&J Deck - Main Concourse D3 1 15-Oct-18 15-Oct-18 9
S3C4-8P2G5 Clean P&J Deck - Main Concourse C4 1 23-Oct-18 23-Oct-18 12
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S3D4-8P2G5 Clean P&J Deck - Main Concourse D4 1 23-Oct-18 23-Oct-18 10

S3A1-8P2GH Pour P&J Deck - Main Concourse A1 1 13-Jun-18 13-Jun-18 3
S3F1-8P2GH Pour P&J Deck - Main Concourse F1 1 20-Jun-18 20-Jun-18 12
S3A2-8P2GH Pour P&J Deck - Main Concourse A2 1 22-Jun-18 22-Jun-18 5
S3F2-8P2GH Pour P&J Deck - Main Concourse F2 1 29-Jun-18 29-Jun-18 14
S3A3-8P2GH Pour P&J Deck - Main Concourse A3 1 02-Jul-18 02-Jul-18 7
S3F3-8P2GH Pour P&J Deck - Main Concourse F3 1 10-Jul-18 10-Jul-18 13
S3A4-8P2GH Pour P&J Deck - Main Concourse A4 1 11-Jul-18 11-Jul-18 7
S3E1-8P2GH Pour P&J Deck - Main Concourse E1 1 17-Jul-18 17-Jul-18 13
S3B1-8P2GH Pour P&J Deck - Main Concourse B1 1 19-Jul-18 19-Jul-18 6
S3E2-8P2GH Pour P&J Deck - Main Concourse E2 1 27-Jul-18 27-Jul-18 10
S3B2-8P2GH Pour P&J Deck - Main Concourse B2 1 30-Jul-18 30-Jul-18 4
S3E3-8P2GH Pour P&J Deck - Main Concourse E3 1 10-Aug-18 10-Aug-18 6
S3B3-8P2GH Pour P&J Deck - Main Concourse B3 1 13-Aug-18 13-Aug-18 0
S3E4-8P2GH Pour P&J Deck - Main Concourse E4 1 23-Aug-18 23-Aug-18 6
S3B4-8P2GH Pour P&J Deck - Main Concourse B4 1 24-Aug-18 24-Aug-18 0
S3B5-8P2GH Pour P&J Deck - Main Concourse B5 1 04-Sep-18 04-Sep-18 12
S3E5-8P2GH Pour P&J Deck - Main Concourse E5 1 04-Sep-18 04-Sep-18 8
S3B6-8P2GH Pour P&J Deck - Main Concourse B6 1 14-Sep-18 14-Sep-18 6
S3E6-8P2GH Pour P&J Deck - Main Concourse E6 1 14-Sep-18 14-Sep-18 5
S3C1-8P2GH Pour P&J Deck - Main Concourse C1 1 25-Sep-18 25-Sep-18 12
S3D1-8P2GH Pour P&J Deck - Main Concourse D1 1 25-Sep-18 25-Sep-18 8
S3C2-8P2GH Pour P&J Deck - Main Concourse C2 1 05-Oct-18 05-Oct-18 5
S3D2-8P2GH Pour P&J Deck - Main Concourse D2 1 05-Oct-18 05-Oct-18 10
S3C3-8P2GH Pour P&J Deck - Main Concourse C3 1 16-Oct-18 16-Oct-18 12
S3D3-8P2GH Pour P&J Deck - Main Concourse D3 1 16-Oct-18 16-Oct-18 9
S3C4-8P2GH Pour P&J Deck - Main Concourse C4 1 24-Oct-18 24-Oct-18 12
S3D4-8P2GH Pour P&J Deck - Main Concourse D4 1 24-Oct-18 24-Oct-18 10

S3A1-8P2GU Cure P&J Deck - Main Concourse A1 3 14-Jun-18 16-Jun-18 5
S3F1-8P2GU Cure P&J Deck - Main Concourse F1 3 21-Jun-18 23-Jun-18 19
S3A2-8P2GU Cure P&J Deck - Main Concourse A2 3 23-Jun-18 25-Jun-18 9
S3F2-8P2GU Cure P&J Deck - Main Concourse F2 3 30-Jun-18 02-Jul-18 21
S3A3-8P2GU Cure P&J Deck - Main Concourse A3 3 03-Jul-18 05-Jul-18 10
S3F3-8P2GU Cure P&J Deck - Main Concourse F3 3 11-Jul-18 13-Jul-18 18
S3A4-8P2GU Cure P&J Deck - Main Concourse A4 3 12-Jul-18 14-Jul-18 9
S3E1-8P2GU Cure P&J Deck - Main Concourse E1 3 18-Jul-18 20-Jul-18 18
S3B1-8P2GU Cure P&J Deck - Main Concourse B1 3 20-Jul-18 22-Jul-18 8
S3E2-8P2GU Cure P&J Deck - Main Concourse E2 3 28-Jul-18 30-Jul-18 15
S3B2-8P2GU Cure P&J Deck - Main Concourse B2 3 31-Jul-18 02-Aug-18 5
S3E3-8P2GU Cure P&J Deck - Main Concourse E3 3 11-Aug-18 13-Aug-18 10
S3B3-8P2GU Cure P&J Deck - Main Concourse B3 3 14-Aug-18 16-Aug-18 0
S3E4-8P2GU Cure P&J Deck - Main Concourse E4 3 24-Aug-18 26-Aug-18 10
S3B4-8P2GU Cure P&J Deck - Main Concourse B4 3 25-Aug-18 27-Aug-18 2
S3B5-8P2GU Cure P&J Deck - Main Concourse B5 3 05-Sep-18 07-Sep-18 16
S3E5-8P2GU Cure P&J Deck - Main Concourse E5 3 05-Sep-18 07-Sep-18 10
S3B6-8P2GU Cure P&J Deck - Main Concourse B6 3 15-Sep-18 17-Sep-18 15
S3E6-8P2GU Cure P&J Deck - Main Concourse E6 3 15-Sep-18 17-Sep-18 9
S3C1-8P2GU Cure P&J Deck - Main Concourse C1 3 26-Sep-18 28-Sep-18 16
S3D1-8P2GU Cure P&J Deck - Main Concourse D1 3 26-Sep-18 28-Sep-18 10
S3C2-8P2GU Cure P&J Deck - Main Concourse C2 3 06-Oct-18 08-Oct-18 15
S3D2-8P2GU Cure P&J Deck - Main Concourse D2 3 06-Oct-18 08-Oct-18 15
S3C3-8P2GU Cure P&J Deck - Main Concourse C3 3 17-Oct-18 19-Oct-18 16
S3D3-8P2GU Cure P&J Deck - Main Concourse D3 3 17-Oct-18 19-Oct-18 13
S3C4-8P2GU Cure P&J Deck - Main Concourse C4 3 25-Oct-18 27-Oct-18 17
S3D4-8P2GU Cure P&J Deck - Main Concourse D4 3 25-Oct-18 27-Oct-18 16

S3A1-8P2GJ Strip P&J Deck - Main Concourse A1 8 18-Jun-18 27-Jun-18 4
S3F1-8P2GJ Strip P&J Deck - Main Concourse F1 7 25-Jun-18 03-Jul-18 13
S3A2-8P2GJ Strip P&J Deck - Main Concourse A2 7 28-Jun-18 09-Jul-18 4
S3F2-8P2GJ Strip P&J Deck - Main Concourse F2 6 05-Jul-18 12-Jul-18 13
S3A3-8P2GJ Strip P&J Deck - Main Concourse A3 6 10-Jul-18 17-Jul-18 4
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S3F3-8P2GJ Strip P&J Deck - Main Concourse F3 5 16-Jul-18 20-Jul-18 12
S3A4-8P2GJ Strip P&J Deck - Main Concourse A4 5 18-Jul-18 24-Jul-18 4
S3E1-8P2GJ Strip P&J Deck - Main Concourse E1 5 23-Jul-18 27-Jul-18 12
S3B1-8P2GJ Strip P&J Deck - Main Concourse B1 6 25-Jul-18 01-Aug-18 4
S3E2-8P2GJ Strip P&J Deck - Main Concourse E2 7 31-Jul-18 08-Aug-18 11
S3B2-8P2GJ Strip P&J Deck - Main Concourse B2 7 03-Aug-18 13-Aug-18 3
S3E3-8P2GJ Strip P&J Deck - Main Concourse E3 8 14-Aug-18 23-Aug-18 8
S3B3-8P2GJ Strip P&J Deck - Main Concourse B3 9 17-Aug-18 29-Aug-18 0
S3E4-8P2GJ Strip P&J Deck - Main Concourse E4 8 27-Aug-18 06-Sep-18 7
S3B4-8P2GJ Strip P&J Deck - Main Concourse B4 8 30-Aug-18 11-Sep-18 0
S3E5-8P2GJ Strip P&J Deck - Main Concourse E5 7 10-Sep-18 18-Sep-18 6
S3B5-8P2GJ Strip P&J Deck - Main Concourse B5 7 12-Sep-18 20-Sep-18 8
S3E6-8P2GJ Strip P&J Deck - Main Concourse E6 8 19-Sep-18 28-Sep-18 6
S3B6-8P2GJ Strip P&J Deck - Main Concourse B6 8 21-Sep-18 02-Oct-18 8
S3D1-8P2GJ Strip P&J Deck - Main Concourse D1 6 01-Oct-18 08-Oct-18 6
S3C1-8P2GJ Strip P&J Deck - Main Concourse C1 6 03-Oct-18 10-Oct-18 8
S3D2-8P2GJ Strip P&J Deck - Main Concourse D2 7 09-Oct-18 17-Oct-18 11
S3C2-8P2GJ Strip P&J Deck - Main Concourse C2 8 11-Oct-18 22-Oct-18 9
S3D3-8P2GJ Strip P&J Deck - Main Concourse D3 6 22-Oct-18 29-Oct-18 9
S3C3-8P2GJ Strip P&J Deck - Main Concourse C3 6 23-Oct-18 30-Oct-18 9
S3D4-8P2GJ Strip P&J Deck - Main Concourse D4 5 30-Oct-18 05-Nov-18 9
S3C4-8P2GJ Strip P&J Deck - Main Concourse C4 5 31-Oct-18 06-Nov-18 9

Steel StructureSteel StructureSteel StructureSteel StructureSteel StructureSteel Structure
100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S5A-8P2G385 Steel Structure - Survey/Clips (Main Concourse C) 16 17-Oct-18 07-Nov-18 23
S5A-8P2G395 Steel Structure - Survey/Clips (Main Concourse D) 16 23-Oct-18 14-Nov-18 10

200/250 Lower Sui200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl200/250 Lower Suite & Upper Suite Lvl

S5A42-8P2G1 Steel Structure (Erect) - Area A Lower & Upper Suite Lvl (Seq 1108) 5 27-Sep-18 03-Oct-18 1
S5F70-8P2G1 Steel Structure (Erect) - Area F Lower & Upper Suite Lvl (Seq 1107) 5 27-Sep-18 03-Oct-18 6
S5B44-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1111) 6 02-Oct-18 09-Oct-18 0
S5A109-8P2G1 Steel Structure (Erect) - Area A Lower & Upper Suite Lvl (Seq 1109) 5 04-Oct-18 10-Oct-18 1
S5F106-8P2G1 Steel Structure (Erect) - Area F Lower & Upper Suite Lvl (Seq 1106) 5 04-Oct-18 10-Oct-18 6
S5B112-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1112) 4 10-Oct-18 15-Oct-18 0
S5A110-8P2G1 Steel Structure (Erect) - Area A Lower & Upper Suite Lvl (Seq 1110) 4 11-Oct-18 16-Oct-18 1
S5F105-8P2G1 Steel Structure (Erect) - Area F Lower & Upper Suite Lvl (Seq 1105) 5 11-Oct-18 17-Oct-18 6
S5E103-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1103) 5 17-Oct-18 23-Oct-18 1
S5E67-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1104) 5 18-Oct-18 24-Oct-18 6
S5E102-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1102) 3 24-Oct-18 26-Oct-18 1
S5E64-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1101) 4 29-Oct-18 01-Nov-18 1
S5B47-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1113) 3 02-Nov-18 06-Nov-18 1
S5B114-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1114) 4 07-Nov-18 13-Nov-18 1
S5B50-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1115) 3 14-Nov-18 16-Nov-18 1
S5B116-8P2G1 Steel Structure (Erect) - Area B Lower & Upper Suite Lvl (Seq 1116) 5 28-Nov-18 04-Dec-18 2
S5E125-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1125) 4 29-Nov-18 04-Dec-18 0
S5E61-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1124) 3 05-Dec-18 07-Dec-18 0
S5C53-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 1117) 6 06-Dec-18 13-Dec-18 1
S5E123-8P2G1 Steel Structure (Erect) - Area E Lower & Upper Suite Lvl (Seq 1123) 6 10-Dec-18 17-Dec-18 4
S5C118-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 1118) 5 14-Dec-18 20-Dec-18 1
S5D59-8P2G1 Steel Structure (Erect) - Area D Lower & Upper Suite Lvl (Seq 1122) 5 02-Jan-19 08-Jan-19 10
S5D57-8P2G1 Steel Structure (Erect) - Area D Lower & Upper Suite Lvl (Seq 1121) 4 10-Jan-19 15-Jan-19 9
S5C126-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 1126) 4 10-Jan-19 15-Jan-19 9
S5C120-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 1120) 3 16-Jan-19 18-Jan-19 9
S5C55-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 1119) 4 21-Jan-19 24-Jan-19 9
S5C127-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 127A /  128A) 2 31-Jan-19 01-Feb-19 25
S5C128-8P2G1 Steel Structure (Erect) - Area C Lower & Upper Suite Lvl (Seq 127B / 128B) 2 21-Feb-19 22-Feb-19 9

S5A42-8P2G2 Steel Structure (Detail) - Area A Lower & Upper Suite Lvl (Seq 1108) 10 01-Oct-18 12-Oct-18 21
S5F70-8P2G2 Steel Structure (Detail) - Area F Lower & Upper Suite Lvl (Seq 1107) 10 01-Oct-18 12-Oct-18 25
S5B44-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1111) 10 04-Oct-18 17-Oct-18 19
S5A109-8P2G2 Steel Structure (Detail) - Area A Lower & Upper Suite Lvl (Seq 1109) 10 08-Oct-18 19-Oct-18 22
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S5F106-8P2G2 Steel Structure (Detail) - Area F Lower & Upper Suite Lvl (Seq 1106) 10 08-Oct-18 19-Oct-18 22
S5B112-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1112) 8 12-Oct-18 23-Oct-18 40
S5A110-8P2G2 Steel Structure (Detail) - Area A Lower & Upper Suite Lvl (Seq 1110) 8 15-Oct-18 24-Oct-18 20
S5F105-8P2G2 Steel Structure (Detail) - Area F Lower & Upper Suite Lvl (Seq 1105) 8 15-Oct-18 24-Oct-18 20
S5E103-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1103) 10 19-Oct-18 01-Nov-18 38
S5E67-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1104) 10 22-Oct-18 02-Nov-18 20
S5E102-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1102) 10 26-Oct-18 08-Nov-18 34
S5E64-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1101) 10 31-Oct-18 14-Nov-18 18
S5B47-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1113) 10 06-Nov-18 20-Nov-18 1
S5B114-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1114) 10 09-Nov-18 27-Nov-18 30
S5B50-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1115) 8 16-Nov-18 29-Nov-18 1
S5B116-8P2G2 Steel Structure (Detail) - Area B Lower & Upper Suite Lvl (Seq 1116) 10 30-Nov-18 13-Dec-18 6
S5E125-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1125) 10 03-Dec-18 14-Dec-18 14
S5E61-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1124) 9 07-Dec-18 19-Dec-18 0
S5C53-8P2G2 Steel Structure (Detail) - Area C Lower & Upper Suite Lvl (Seq 1117) 10 10-Dec-18 21-Dec-18 65
S5E123-8P2G2 Steel Structure (Detail) - Area E Lower & Upper Suite Lvl (Seq 1123) 10 12-Dec-18 26-Dec-18 10
S5C118-8P2G2 Steel Structure (Detail) - Area C Lower & Upper Suite Lvl (Seq 1118) 9 18-Dec-18 31-Dec-18 61
S5D59-8P2G2 Steel Structure (Detail) - Area D Lower & Upper Suite Lvl (Seq 1122) 9 04-Jan-19 16-Jan-19 43
S5D57-8P2G2 Steel Structure (Detail) - Area D Lower & Upper Suite Lvl (Seq 1121) 8 14-Jan-19 23-Jan-19 42
S5C126-8P2G2 Steel Structure (Detail) - Area C Lower & Upper Suite Lvl (Seq 1126) 9 14-Jan-19 24-Jan-19 40
S5C120-8P2G2 Steel Structure (Detail) - Area C Lower & Upper Suite Lvl (Seq 1120) 9 18-Jan-19 30-Jan-19 38
S5C55-8P2G2 Steel Structure (Detail) - Area C Lower & Upper Suite Lvl (Seq 1119) 8 23-Jan-19 01-Feb-19 27

S5A42-8P2G13 Steel Structure (Deck/Stud) - Area A Lower & Upper Suite Lvl (Seq 1108) 4 11-Oct-18 16-Oct-18 21
S5B44-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1111) 5 16-Oct-18 22-Oct-18 19
S5F70-8P2G13 Steel Structure (Deck/Stud) - Area F Lower & Upper Suite Lvl (Seq 1107) 4 17-Oct-18 22-Oct-18 21
S5A109-8P2G13 Steel Structure (Deck/Stud) - Area A Lower & Upper Suite Lvl (Seq 1109) 5 18-Oct-18 24-Oct-18 22
S5F106-8P2G13 Steel Structure (Deck/Stud) - Area F Lower & Upper Suite Lvl (Seq 1106) 5 18-Oct-18 24-Oct-18 22
S5B112-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1112) 4 22-Oct-18 25-Oct-18 40
S5A110-8P2G13 Steel Structure (Deck/Stud) - Area A Lower & Upper Suite Lvl (Seq 1110) 4 23-Oct-18 26-Oct-18 20
S5F105-8P2G13 Steel Structure (Deck/Stud) - Area F Lower & Upper Suite Lvl (Seq 1105) 4 23-Oct-18 26-Oct-18 20
S5E103-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1103) 4 31-Oct-18 05-Nov-18 38
S5E67-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1104) 5 01-Nov-18 07-Nov-18 20
S5E102-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1102) 5 07-Nov-18 14-Nov-18 34
S5E64-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1101) 5 13-Nov-18 19-Nov-18 18
S5B47-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1113) 5 19-Nov-18 27-Nov-18 1
S5B114-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1114) 5 26-Nov-18 30-Nov-18 30
S5B50-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1115) 4 28-Nov-18 03-Dec-18 1
S5B116-8P2G13 Steel Structure (Deck/Stud) - Area B Lower & Upper Suite Lvl (Seq 1116) 5 12-Dec-18 18-Dec-18 20
S5E125-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1125) 4 13-Dec-18 18-Dec-18 14
S5E61-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1124) 4 18-Dec-18 21-Dec-18 0
S5C53-8P2G13 Steel Structure (Deck/Stud) - Area C Lower & Upper Suite Lvl (Seq 1117) 5 20-Dec-18 27-Dec-18 65
S5E123-8P2G13 Steel Structure (Deck/Stud) - Area E Lower & Upper Suite Lvl (Seq 1123) 5 24-Dec-18 31-Dec-18 10
S5C118-8P2G13 Steel Structure (Deck/Stud) - Area C Lower & Upper Suite Lvl (Seq 1118) 4 28-Dec-18 03-Jan-19 61
S5D59-8P2G13 Steel Structure (Deck/Stud) - Area D Lower & Upper Suite Lvl (Seq 1122) 4 15-Jan-19 18-Jan-19 43
S5D57-8P2G13 Steel Structure (Deck/Stud) - Area D Lower & Upper Suite Lvl (Seq 1121) 4 22-Jan-19 25-Jan-19 42
S5C120-8P2G13 Steel Structure (Deck/Stud) - Area C Lower & Upper Suite Lvl (Seq 1120) 5 29-Jan-19 04-Feb-19 38
S5C55-8P2G13 Steel Structure (Deck/Stud) - Area C Lower & Upper Suite Lvl (Seq 1119) 4 31-Jan-19 05-Feb-19 27

250/300 Upper Me250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc250/300 Upper Mezz & Upper Conc

S5A43-8P2G1 Steel Structure (Erect) - Area A Upper Mezz & Upper Conc (Seq 2209) 4 16-Oct-18 19-Oct-18 0
S5A210-8P2G1 Steel Structure (Erect) - Area A Upper Mezz & Upper Conc (Seq 2210) 3 22-Oct-18 24-Oct-18 0
S5B45-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2211) 4 25-Oct-18 30-Oct-18 0
S5F71-8P2G1 Steel Structure (Erect) - Area F Upper Mezz & Upper Conc (Seq 2205) 5 25-Oct-18 31-Oct-18 6
S5B212-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2212) 3 31-Oct-18 02-Nov-18 0
S5F204-8P2G1 Steel Structure (Erect) - Area F Upper Mezz & Upper Conc (Seq 2204) 3 01-Nov-18 05-Nov-18 6
S5B48-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2213) 2 09-Nov-18 13-Nov-18 0
S5E68-8P2G1 Steel Structure (Erect) - Area E Upper Mezz & Upper Conc (Seq 2203) 5 13-Nov-18 19-Nov-18 6
S5B214-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2214) 3 19-Nov-18 21-Nov-18 1
S5E202-8P2G1 Steel Structure (Erect) - Area E Upper Mezz & Upper Conc (Seq 2202) 2 20-Nov-18 21-Nov-18 6
S5B51-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2215) 2 26-Nov-18 27-Nov-18 1
S5E65-8P2G1 Steel Structure (Erect) - Area E Upper Mezz & Upper Conc (Seq 2201) 3 26-Nov-18 28-Nov-18 6
S5E62-8P2G1 Steel Structure (Erect) - Area E Upper Mezz & Upper Conc (Seq 2225) 3 18-Dec-18 20-Dec-18 4
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S5B216-8P2G1 Steel Structure (Erect) - Area B Upper Mezz & Upper Conc (Seq 2216) 5 21-Dec-18 28-Dec-18 1
S5E224-8P2G1 Steel Structure (Erect) - Area E Upper Mezz & Upper Conc (Seq 2224) 5 21-Dec-18 28-Dec-18 4
S5C54-8P2G1 Steel Structure (Erect) - Area C Upper Mezz & Upper Conc (Seq 2217) 6 10-Jan-19 17-Jan-19 20
S5C218-8P2G1 Steel Structure (Erect) - Area C Upper Mezz & Upper Conc (Seq 2218) 4 18-Jan-19 23-Jan-19 20
S5C56-8P2G1 Steel Structure (Erect) - Area C Upper Mezz & Upper Conc (Seq 2219) 2 24-Jan-19 25-Jan-19 20
S5D60-8P2G1 Steel Structure (Erect) - Area D Upper Mezz & Upper Conc (Seq 2223) 4 25-Jan-19 30-Jan-19 9
S5C226-8P2G1 Steel Structure (Erect) - Area C Upper Mezz & Upper Conc (Seq 2226) 3 28-Jan-19 30-Jan-19 20
S5D222-8P2G1 Steel Structure (Erect) - Area D Upper Mezz & Upper Conc (Seq 2222) 6 31-Jan-19 07-Feb-19 9
S5D58-8P2G1 Steel Structure (Erect) - Area D Upper Mezz & Upper Conc (Seq 2221) 2 13-Feb-19 14-Feb-19 9
S5C220-8P2G1 Steel Structure (Erect) - Area C Upper Mezz & Upper Conc (Seq 2220) 3 15-Feb-19 20-Feb-19 9

S5A43-8P2G2 Steel Structure (Detail) - Area A Upper Mezz & Upper Conc (Seq 2209) 8 17-Oct-18 26-Oct-18 19
S5A210-8P2G2 Steel Structure (Detail) - Area A Upper Mezz & Upper Conc (Seq 2210) 8 24-Oct-18 02-Nov-18 25
S5F71-8P2G2 Steel Structure (Detail) - Area F Upper Mezz & Upper Conc (Seq 2205) 8 26-Oct-18 06-Nov-18 17
S5B45-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2211) 9 29-Oct-18 08-Nov-18 30
S5B212-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2212) 8 02-Nov-18 14-Nov-18 28
S5F204-8P2G2 Steel Structure (Detail) - Area F Upper Mezz & Upper Conc (Seq 2204) 8 13-Nov-18 26-Nov-18 11
S5E68-8P2G2 Steel Structure (Detail) - Area E Upper Mezz & Upper Conc (Seq 2203) 10 15-Nov-18 30-Nov-18 17
S5B214-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2214) 8 21-Nov-18 04-Dec-18 32
S5E202-8P2G2 Steel Structure (Detail) - Area E Upper Mezz & Upper Conc (Seq 2202) 9 26-Nov-18 06-Dec-18 33
S5B48-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2213) 8 28-Nov-18 07-Dec-18 16
S5B51-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2215) 8 28-Nov-18 07-Dec-18 24
S5E65-8P2G2 Steel Structure (Detail) - Area E Upper Mezz & Upper Conc (Seq 2201) 8 13-Dec-18 24-Dec-18 6
S5E62-8P2G2 Steel Structure (Detail) - Area E Upper Mezz & Upper Conc (Seq 2225) 9 20-Dec-18 03-Jan-19 4
S5B216-8P2G2 Steel Structure (Detail) - Area B Upper Mezz & Upper Conc (Seq 2216) 9 07-Jan-19 17-Jan-19 1
S5E224-8P2G2 Steel Structure (Detail) - Area E Upper Mezz & Upper Conc (Seq 2224) 10 10-Jan-19 23-Jan-19 4
S5C54-8P2G2 Steel Structure (Detail) - Area C Upper Mezz & Upper Conc (Seq 2217) 10 14-Jan-19 25-Jan-19 36
S5C218-8P2G2 Steel Structure (Detail) - Area C Upper Mezz & Upper Conc (Seq 2218) 8 22-Jan-19 31-Jan-19 36
S5C56-8P2G2 Steel Structure (Detail) - Area C Upper Mezz & Upper Conc (Seq 2219) 8 28-Jan-19 06-Feb-19 33
S5D60-8P2G2 Steel Structure (Detail) - Area D Upper Mezz & Upper Conc (Seq 2223) 8 29-Jan-19 07-Feb-19 29
S5C226-8P2G2 Steel Structure (Detail) - Area C Upper Mezz & Upper Conc (Seq 2226) 8 30-Jan-19 08-Feb-19 29
S5D222-8P2G2 Steel Structure (Detail) - Area D Upper Mezz & Upper Conc (Seq 2222) 10 04-Feb-19 15-Feb-19 25
S5D58-8P2G2 Steel Structure (Detail) - Area D Upper Mezz & Upper Conc (Seq 2221) 9 15-Feb-19 28-Feb-19 19
S5C220-8P2G2 Steel Structure (Detail) - Area C Upper Mezz & Upper Conc (Seq 2220) 8 04-Mar-19 13-Mar-19 15

S5A43-8P2G13 Steel Structure (Deck/Stud) - Area A Upper Mezz & Upper Conc (Seq 2209) 4 25-Oct-18 30-Oct-18 19
S5A210-8P2G13 Steel Structure (Deck/Stud) - Area A Upper Mezz & Upper Conc (Seq 2210) 4 01-Nov-18 06-Nov-18 25
S5F71-8P2G13 Steel Structure (Deck/Stud) - Area F Upper Mezz & Upper Conc (Seq 2205) 6 02-Nov-18 09-Nov-18 17
S5B45-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2211) 4 07-Nov-18 13-Nov-18 30
S5B212-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2212) 5 13-Nov-18 19-Nov-18 28
S5F204-8P2G13 Steel Structure (Deck/Stud) - Area F Upper Mezz & Upper Conc (Seq 2204) 4 21-Nov-18 28-Nov-18 19
S5B214-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2214) 4 29-Nov-18 04-Dec-18 32
S5E202-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Mezz & Upper Conc (Seq 2202) 4 05-Dec-18 10-Dec-18 33
S5B48-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2213) 4 06-Dec-18 11-Dec-18 16
S5B51-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2215) 5 12-Dec-18 18-Dec-18 20
S5E68-8P2G13 \Steel Structure (Deck/Stud) - Area E Upper Mezz & Upper Conc (Seq 2203) 5 24-Dec-18 31-Dec-18 0
S5E65-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Mezz & Upper Conc (Seq 2201) 4 02-Jan-19 07-Jan-19 0
S5E62-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Mezz & Upper Conc (Seq 2225) 4 08-Jan-19 11-Jan-19 0
S5B216-8P2G13 Steel Structure (Deck/Stud) - Area B Upper Mezz & Upper Conc (Seq 2216) 5 16-Jan-19 22-Jan-19 1
S5E224-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Mezz & Upper Conc (Seq 2224) 5 22-Jan-19 28-Jan-19 4
S5C218-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Mezz & Upper Conc (Seq 2218) 5 31-Jan-19 06-Feb-19 35
S5D60-8P2G13 Steel Structure (Deck/Stud) - Area D Upper Mezz & Upper Conc (Seq 2223) 4 06-Feb-19 11-Feb-19 29
S5C54-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Mezz & Upper Conc (Seq 2217) 5 06-Feb-19 12-Feb-19 27
S5C56-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Mezz & Upper Conc (Seq 2219) 5 13-Feb-19 20-Feb-19 27
S5D222-8P2G13 Steel Structure (Deck/Stud) - Area D Upper Mezz & Upper Conc (Seq 2222) 5 14-Feb-19 21-Feb-19 25
S5D58-8P2G13 Steel Structure (Deck/Stud) - Area D Upper Mezz & Upper Conc (Seq 2221) 4 27-Feb-19 04-Mar-19 19
S5C220-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Mezz & Upper Conc (Seq 2220) 4 12-Mar-19 15-Mar-19 15

350/400 Upper Sta350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl

S5A303-8P2G1 Steel Structure (Erect) - Area A Upper Stadia Support & Press Lvl (Seq 3303) 4 05-Nov-18 08-Nov-18 0
S5F302-8P2G1 Steel Structure (Erect) - Area F Upper Stadia Support & Press Lvl (Seq 3302) 4 06-Nov-18 09-Nov-18 6
S5C312-8P2G1 Steel Structure (Erect) - Area A Upper Stadia Support & Press Lvl (Seq 3312) 4 14-Nov-18 19-Nov-18 0
S5B46-8P2G1 Steel Structure (Erect) - Area B Upper Stadia Support & Press Lvl (Seq 3304) 5 20-Nov-18 28-Nov-18 0
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S5C313-8P2G1 Steel Structure (Erect) - Area F Upper Stadia Support & Press Lvl (Seq 3313) 4 29-Nov-18 04-Dec-18 6
S5E69-8P2G1 Steel Structure (Erect) - Area E Upper Stadia Support & Press Lvl (Seq 3301) 6 05-Dec-18 12-Dec-18 6
S5B49-8P2G1 Steel Structure (Erect) - Area B Upper Stadia Support & Press Lvl (Seq 3305) 4 31-Dec-18 04-Jan-19 1
S5E66-8P2G1 Steel Structure (Erect) - Area E Upper Stadia Support & Press Lvl (Seq 3310) 7 31-Dec-18 09-Jan-19 4
S5C306-8P2G1 Steel Structure (Erect) - Area C Upper Stadia Support & Press Lvl (Seq 3306) 3 28-Jan-19 30-Jan-19 25
S5D309-8P2G1 Steel Structure (Erect) - Area D Upper Stadia Support & Press Lvl (Seq 3309) 3 08-Feb-19 12-Feb-19 9
S5C314-8P2G1 Steel Structure (Erect) - Area C Upper Stadia Support & Press Lvl (Seq 3314) 2 20-Feb-19 21-Feb-19 15
S5C307-8P2G1 Steel Structure (Erect) - Area C Upper Stadia Support & Press Lvl (Seq 3307) 3 20-Feb-19 22-Feb-19 14
S5D308-8P2G1 Steel Structure (Erect) - Area D Upper Stadia Support & Press Lvl (Seq 3308) 5 25-Feb-19 01-Mar-19 9
S5B82-8P2G1 Steel Structure (Erect) - Area C/D Scoreboard Steel (Seq 3311) 3 04-Mar-19 06-Mar-19 9

S5A303-8P2G2 Steel Structure (Detail) - Area A Upper Stadia Support & Press Lvl (Seq 3303) 10 07-Nov-18 21-Nov-18 27
S5F302-8P2G2 Steel Structure (Detail) - Area F Upper Stadia Support & Press Lvl (Seq 3302) 10 08-Nov-18 26-Nov-18 12
S5C312-8P2G2 Steel Structure (Detail) - Area A Upper Stadia Support & Press Lvl (Seq 3312) 10 16-Nov-18 03-Dec-18 24
S5B46-8P2G2 Steel Structure (Detail) - Area B Upper Stadia Support & Press Lvl (Seq 3304) 10 26-Nov-18 07-Dec-18 16
S5C313-8P2G2 Steel Structure (Detail) - Area F Upper Stadia Support & Press Lvl (Seq 3313) 10 03-Dec-18 14-Dec-18 23
S5E69-8P2G2 Steel Structure (Detail) - Area E Upper Stadia Support & Press Lvl (Seq 3301) 12 07-Dec-18 24-Dec-18 19
S5B49-8P2G2 Steel Structure (Detail) - Area B Upper Stadia Support & Press Lvl (Seq 3305) 10 03-Jan-19 16-Jan-19 3
S5E66-8P2G2 Steel Structure (Detail) - Area E Upper Stadia Support & Press Lvl (Seq 3310) 12 03-Jan-19 18-Jan-19 7
S5C306-8P2G2 Steel Structure (Detail) - Area C Upper Stadia Support & Press Lvl (Seq 3306) 8 30-Jan-19 08-Feb-19 30
S5D309-8P2G2 Steel Structure (Detail) - Area D Upper Stadia Support & Press Lvl (Seq 3309) 8 12-Feb-19 22-Feb-19 23
S5C307-8P2G2 Steel Structure (Detail) - Area C Upper Stadia Support & Press Lvl (Seq 3307) 8 22-Feb-19 05-Mar-19 19
S5C314-8P2G2 Steel Structure (Detail) - Area C Upper Stadia Support & Press Lvl (Seq 3314) 8 22-Feb-19 05-Mar-19 20
S5D308-8P2G2 Steel Structure (Detail) - Area D Upper Stadia Support & Press Lvl (Seq 3308) 8 27-Feb-19 08-Mar-19 16
S5B82-8P2G2 Steel Structure (Detail) - Area C/D Scoreboard Steel (Seq 3311) 10 06-Mar-19 19-Mar-19 9

S5A303-8P2G13 Steel Structure (Deck/Stud) - Area A Upper Stadia Support & Press Lvl (Seq 3303) 5 20-Nov-18 28-Nov-18 27
S5F302-8P2G13 Steel Structure (Deck/Stud) - Area F Upper Stadia Support & Press Lvl (Seq 3302) 5 21-Nov-18 29-Nov-18 18
S5E69-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Stadia Support & Press Lvl (Seq 3301) 5 14-Jan-19 18-Jan-19 5
S5E66-8P2G13 Steel Structure (Deck/Stud) - Area E Upper Stadia Support & Press Lvl (Seq 3310) 5 21-Jan-19 25-Jan-19 5
S5C306-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Stadia Support & Press Lvl (Seq 3306) 5 07-Feb-19 13-Feb-19 30
S5D309-8P2G13 Steel Structure (Deck/Stud) - Area D Upper Stadia Support & Press Lvl (Seq 3309) 5 21-Feb-19 27-Feb-19 23
S5C307-8P2G13 Steel Structure (Deck/Stud) - Area C Upper Stadia Support & Press Lvl (Seq 3307) 5 04-Mar-19 08-Mar-19 20
S5D308-8P2G13 Steel Structure (Deck/Stud) - Area D Upper Stadia Support & Press Lvl (Seq 3308) 5 07-Mar-19 13-Mar-19 18

Erect Structural StErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal Deck
100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S5A1-8P2G55 Steel Structure - Ground Assembly / Detailing (Seq 0031) 6 16-Oct-18 23-Oct-18 9
S5A-8P2G75 Steel Structure - Ground Assembly / Detailing (Seq 0041) 6 19-Oct-18 26-Oct-18 9
S5A1-8P2G75 Steel Structure - Ground Assembly / Detailing (Seq 0051) 6 24-Oct-18 31-Oct-18 9
S5A-8P2G95 Steel Structure - Ground Assembly / Detailing (Seq 0061) 6 29-Oct-18 05-Nov-18 9
S5A1-8P2G95 Steel Structure - Ground Assembly / Detailing (Seq 0071) 6 01-Nov-18 08-Nov-18 9
S5A-8P2G115 Steel Structure - Ground Assembly / Detailing (Seq 0081) 6 06-Nov-18 14-Nov-18 9
S5A1-8P2G115 Steel Structure - Ground Assembly / Detailing (Seq 0091) 6 09-Nov-18 19-Nov-18 9
S5A1-8P2G135 Steel Structure - Ground Assembly / Detailing (Seq 0032) 6 15-Nov-18 26-Nov-18 9
S5A-8P2G155 Steel Structure - Ground Assembly / Detailing (Seq 0042) 6 20-Nov-18 29-Nov-18 9
S5A1-8P2G155 Steel Structure - Ground Assembly / Detailing (Seq 0052) 6 27-Nov-18 04-Dec-18 9
S5A-8P2G175 Steel Structure - Ground Assembly / Detailing (Seq 0062) 6 30-Nov-18 07-Dec-18 9
S5A1-8P2G175 Steel Structure - Ground Assembly / Detailing (Seq 0072) 6 05-Dec-18 12-Dec-18 9
S5A-8P2G195 Steel Structure - Ground Assembly / Detailing (Seq 0082) 6 10-Dec-18 17-Dec-18 9
S5A1-8P2G195 Steel Structure - Ground Assembly / Detailing (Seq 0092) 6 13-Dec-18 20-Dec-18 9

S5A-8P2G428 Steel Structure - Ground Assembly / Detailing (Seq 0011) 3 05-Dec-18 07-Dec-18 9
S5A-8P2G55 Steel Structure - Ground Assembly / Detailing (Seq 0021) 3 10-Dec-18 12-Dec-18 9
S5A-8P2G427 Steel Structure - Ground Assembly / Detailing (Seq 0012) 3 13-Dec-18 17-Dec-18 9
S5A-8P2G135 Steel Structure - Ground Assembly / Detailing (Seq 0022) 3 18-Dec-18 20-Dec-18 9

S5A1-8P2G205 S 1 06-Nov-18 06-Nov-18 9
S5A-8P2G215 Steel Structure - Erect (41) L 1 07-Nov-18 07-Nov-18 9
S5A1-8P2G215 Steel Structure - Erect (51) L 1 13-Nov-18 13-Nov-18 9
S5A-8P2G225 Steel Structure - Erect (61) L 1 16-Nov-18 16-Nov-18 9
S5A1-8P2G225 Steel Structure - Erect (71) L 1 20-Nov-18 20-Nov-18 9
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S5A-8P2G235 Steel Structure - Erect (81) L 1 26-Nov-18 26-Nov-18 9
S5A1-8P2G235 Steel Structure - Erect (91) L 1 28-Nov-18 28-Nov-18 9
S5A1-8P2G385 Steel Structure - Move Crane Seq 91 to Seq 32 1 30-Nov-18 30-Nov-18 9
S5A1-8P2G245 Steel Structure - Erect (32) R 1 03-Dec-18 03-Dec-18 9
S5A-8P2G255 Steel Structure - Erect (42) R 1 04-Dec-18 04-Dec-18 9
S5A1-8P2G255 Steel Structure - Erect (52) R 1 07-Dec-18 07-Dec-18 9
S5A-8P2G265 Steel Structure - Erect (62) R 1 12-Dec-18 12-Dec-18 9
S5A-8P2G205 Steel Structure - Erect (21) L 1 13-Dec-18 13-Dec-18 9
S5A1-8P2G265 Steel Structure - Erect (72) R 1 17-Dec-18 17-Dec-18 9
S5A1-8P2G363 Steel Structure - Erect (11) L 1 18-Dec-18 18-Dec-18 9
S5A-8P2G275 Steel Structure - Erect (82) R 1 19-Dec-18 19-Dec-18 9
S5A-8P2G245 Steel Structure - Erect (22) R 1 21-Dec-18 21-Dec-18 9
S5A1-8P2G275 Steel Structure - Erect (92) R 1 21-Dec-18 21-Dec-18 9
S5A1-8P2G364 Steel Structure - Erect (12) R 1 27-Dec-18 27-Dec-18 9

S5A1-8P2G356 Steel Structure - Infill (33) L 2 08-Nov-18 09-Nov-18 9
S5A-8P2G397 Steel Structure - Infill (43) L 2 14-Nov-18 15-Nov-18 9
S5A1-8P2G357 Steel Structure - Infill (53) L 1 19-Nov-18 19-Nov-18 9
S5A-8P2G398 Steel Structure - Infill (63) L 1 21-Nov-18 21-Nov-18 9
S5A1-8P2G358 Steel Structure - Infill (73) L 1 27-Nov-18 27-Nov-18 9
S5A-8P2G399 Steel Structure - Infill (83) L 1 29-Nov-18 29-Nov-18 9
S5A1-8P2G360 Steel Structure - Infill (34) R 2 05-Dec-18 06-Dec-18 9
S5A-8P2G401 Steel Structure - Infill (44) R 2 10-Dec-18 11-Dec-18 9
S5A1-8P2G361 Steel Structure - Infill (54) R 2 13-Dec-18 14-Dec-18 9
S5A-8P2G396 Steel Structure - Infill (23) L 2 14-Dec-18 17-Dec-18 9
S5A-8P2G402 Steel Structure - Infill (64) R 1 18-Dec-18 18-Dec-18 9
S5A1-8P2G362 Steel Structure - Infill (74) R 1 20-Dec-18 20-Dec-18 9
S5A1-8P2G381 Steel Structure - Infill (13) L 2 19-Dec-18 20-Dec-18 9
S5A-8P2G403 Steel Structure - Infill (84) R 1 24-Dec-18 24-Dec-18 10
S5A-8P2G400 Steel Structure - Infill (24) R 2 24-Dec-18 26-Dec-18 9
S5A1-8P2G382 Steel Structure - Infill (14) R 2 28-Dec-18 31-Dec-18 10

S5A1-8P2G285 Steel Structure - Bolt/Weld (31) L 2 07-Nov-18 08-Nov-18 36
S5A-8P2G295 Steel Structure - Bolt/Weld (41) L 2 08-Nov-18 09-Nov-18 35
S5A1-8P2G295 Steel Structure - Bolt/Weld (51) L 2 14-Nov-18 15-Nov-18 32
S5A-8P2G305 Steel Structure - Bolt/Weld (61) L 2 19-Nov-18 20-Nov-18 29
S5A1-8P2G305 Steel Structure - Bolt/Weld (71) L 2 21-Nov-18 26-Nov-18 27
S5A-8P2G315 Steel Structure - Bolt/Weld (81) L 2 27-Nov-18 28-Nov-18 25
S5A1-8P2G315 Steel Structure - Bolt/Weld (91) L 2 29-Nov-18 30-Nov-18 23
S5A1-8P2G325 Steel Structure - Bolt/Weld (32) R 5 04-Dec-18 10-Dec-18 23
S5A-8P2G335 Steel Structure - Bolt/Weld (42) R 5 05-Dec-18 11-Dec-18 22
S5A1-8P2G335 Steel Structure - Bolt/Weld (52) R 5 10-Dec-18 14-Dec-18 19
S5A-8P2G285 Steel Structure - Bolt/Weld (21) L 2 14-Dec-18 17-Dec-18 12
S5A-8P2G345 Steel Structure - Bolt/Weld (62) R 5 13-Dec-18 19-Dec-18 16
S5A1-8P2G366 Steel Structure - Bolt/Weld (11) L 2 19-Dec-18 20-Dec-18 12
S5A1-8P2G345 Steel Structure - Bolt/Weld (72) R 5 18-Dec-18 24-Dec-18 13
S5A-8P2G355 Steel Structure - Bolt/Weld (82) R 5 20-Dec-18 27-Dec-18 11
S5A-8P2G325 Steel Structure - Bolt/Weld (22) R 5 24-Dec-18 31-Dec-18 12
S5A1-8P2G355 Steel Structure - Bolt/Weld (92) R 5 24-Dec-18 31-Dec-18 9
S5A1-8P2G365 Steel Structure - Bolt/Weld (12) R 5 28-Dec-18 04-Jan-19 9

S5A1-8P2G375 Steel Structure - Infill Bolt/Weld (33) L 4 13-Nov-18 16-Nov-18 31
S5A-8P2G413 Steel Structure - Infill Bolt/Weld (43) L 4 16-Nov-18 21-Nov-18 28
S5A1-8P2G376 Steel Structure - Infill Bolt/Weld (53) L 4 20-Nov-18 27-Nov-18 26
S5A-8P2G414 Steel Structure - Infill Bolt/Weld (63) L 3 26-Nov-18 28-Nov-18 25
S5A1-8P2G377 Steel Structure - Infill Bolt/Weld (73) L 3 28-Nov-18 30-Nov-18 23
S5A-8P2G415 Steel Structure - Infill Bolt/Weld (83) L 3 30-Nov-18 04-Dec-18 21
S5A1-8P2G378 Steel Structure - Infill Bolt/Weld (34) R 4 07-Dec-18 12-Dec-18 21
S5A-8P2G417 Steel Structure - Infill Bolt/Weld (44) R 4 12-Dec-18 17-Dec-18 18
S5A1-8P2G379 Steel Structure - Infill Bolt/Weld (54) R 4 17-Dec-18 20-Dec-18 15
S5A-8P2G418 Steel Structure - Infill Bolt/Weld (64) R 3 19-Dec-18 21-Dec-18 14
S5A1-8P2G383 Steel Structure - Infill Bolt/Weld (13) L 2 21-Dec-18 24-Dec-18 10
S5A-8P2G412 Steel Structure - Infill Bolt/Weld (23) L 6 18-Dec-18 26-Dec-18 9
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S5A1-8P2G380 Steel Structure - Infill Bolt/Weld (74) R 3 21-Dec-18 26-Dec-18 12
S5A-8P2G419 Steel Structure - Infill Bolt/Weld (84) R 3 26-Dec-18 28-Dec-18 10
S5A-8P2G416 Steel Structure - Infill Bolt/Weld (24) R 5 27-Dec-18 03-Jan-19 10
S5A1-8P2G384 Steel Structure - Infill Bolt/Weld (14) R 2 02-Jan-19 03-Jan-19 10

S5A-8P2G420 Steel Structure - Deck Left Phase One 6 21-Dec-18 31-Dec-18 9
S5A-8P2G424 Steel Structure - Deck Right Phase One 6 02-Jan-19 09-Jan-19 9

S5A-8P2G430 Steel Structure - Install Shoring Towers for Field Long Span 5 30-Oct-18 05-Nov-18 9
S5A-8P2G429 Steel Structure - Deshore Long Span at Field 3 02-Jan-19 04-Jan-19 10

S5A-8P2G375 Steel Structure - Deck Long Span over Field Phase Two Post Loading 5 05-Mar-19 11-Mar-19 59

Steel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof Trusses
410 Canopy Roof S410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support410 Canopy Roof Support

SRB422-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4221 Lower 2 22-Aug-18 23-Aug-18 10
SRB423-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4231 Lower 2 24-Aug-18 27-Aug-18 10
SRB424-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4241 Lower 2 28-Aug-18 29-Aug-18 10
SRB425-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4251 Lower 2 30-Aug-18 31-Aug-18 10
SRB422-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4222 Upper 2 04-Sep-18 05-Sep-18 10
SRB423-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4232 Upper 2 06-Sep-18 07-Sep-18 10
SRB424-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4242 Upper 2 10-Sep-18 11-Sep-18 10
SRB425-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4252 Upper 2 12-Sep-18 13-Sep-18 10
SRB426-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4261 Lower 2 14-Sep-18 17-Sep-18 10
SRB427-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4271 Lower 2 18-Sep-18 19-Sep-18 10
SRB428-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4281 Lower 2 20-Sep-18 21-Sep-18 10
SRB426-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4262 Upper 2 24-Sep-18 25-Sep-18 10
SRB427-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4272 Upper 2 26-Sep-18 27-Sep-18 10
SRB428-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4282 Upper 2 28-Sep-18 01-Oct-18 10
SRB429-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4291 Lower 2 10-Oct-18 11-Oct-18 4
SRB430-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4301 Lower 2 12-Oct-18 15-Oct-18 4
SRB431-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4311 Lower 2 16-Oct-18 17-Oct-18 4
SRB429-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4292 Upper 2 18-Oct-18 19-Oct-18 4
SRB430-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4302 Upper 2 22-Oct-18 23-Oct-18 4
SRB431-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4312 Upper 2 24-Oct-18 25-Oct-18 4
SRB432-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4321 Lower 2 26-Oct-18 29-Oct-18 4
SRC433-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4331 Lower 2 30-Oct-18 31-Oct-18 4
SRC434-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4341 Lower 2 01-Nov-18 02-Nov-18 4
SRC435-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4351 Lower 2 05-Nov-18 06-Nov-18 4
SRC436-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4361 Lower 2 07-Nov-18 08-Nov-18 4
SRB432-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4322 Upper 2 09-Nov-18 13-Nov-18 4
SRC433-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4332 Upper 2 14-Nov-18 15-Nov-18 6
SRC434-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4342 Upper 2 16-Nov-18 19-Nov-18 6
SRC435-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4352 Upper 2 20-Nov-18 21-Nov-18 6
SRC436-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4362 Upper 2 26-Nov-18 27-Nov-18 10

SRA419-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4191 Lower 2 11-Jul-18 12-Jul-18 7
SRA420-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4201 Lower 2 13-Jul-18 16-Jul-18 7
SRB421-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4211 Lower 2 17-Jul-18 18-Jul-18 7
SRA418-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4181 Lower 2 19-Jul-18 20-Jul-18 7
SRA417-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4171 Lower 2 23-Jul-18 24-Jul-18 7
SRA419-8P4D15 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4192 Upper 2 25-Jul-18 26-Jul-18 7
SRA420-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4202 Upper 2 27-Jul-18 30-Jul-18 7
SRB421-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4212 Upper 2 31-Jul-18 01-Aug-18 7
SRA418-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4182 Upper 2 02-Aug-18 03-Aug-18 7
SRA417-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4172 Upper 2 06-Aug-18 07-Aug-18 7
SRF408-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4081 Lower 2 08-Aug-18 09-Aug-18 7
SRF407-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4071 Lower 2 10-Aug-18 13-Aug-18 7
SRE406-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4061 Lower 2 14-Aug-18 15-Aug-18 7
SRF409-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4091 Lower 2 16-Aug-18 17-Aug-18 7
SRF410--8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4101 Lower 2 20-Aug-18 21-Aug-18 7
SRF408-8P4D15 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4082 Upper 2 22-Aug-18 23-Aug-18 7
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SRF407-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4072 Upper 2 24-Aug-18 27-Aug-18 7
SRE406-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4062 Upper 2 28-Aug-18 29-Aug-18 7
SRF409-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4092 Upper 2 30-Aug-18 31-Aug-18 7
SRF410--8P4D2 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4102 Upper 2 04-Sep-18 05-Sep-18 7
SRE405-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4051 Lower 2 06-Sep-18 07-Sep-18 7
SRE404-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4041 Lower 2 10-Sep-18 11-Sep-18 7
SRE403-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4031 Lower 2 12-Sep-18 13-Sep-18 7
SRE402-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4021 Lower 2 14-Sep-18 17-Sep-18 7
SRE401-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4011 Lower 2 18-Sep-18 19-Sep-18 7
SRE405-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4052 Upper 2 20-Sep-18 21-Sep-18 7
SRE404-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4042 Upper 2 24-Sep-18 25-Sep-18 7
SRE403-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4032 Upper 2 26-Sep-18 27-Sep-18 7
SRE402-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4022 Upper 2 28-Sep-18 01-Oct-18 7
SRE401-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4012 Upper 2 02-Oct-18 03-Oct-18 7
SRE450-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4501 Lower 2 04-Oct-18 05-Oct-18 7
SRE449-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4491 Lower 2 08-Oct-18 09-Oct-18 7
SRE450-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4502 Upper 2 10-Oct-18 11-Oct-18 7
SRE449-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4492 Upper 2 12-Oct-18 15-Oct-18 7
SRE448-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4481 Lower 2 18-Oct-18 19-Oct-18 9
SRE447-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4471 Lower 2 22-Oct-18 23-Oct-18 9
SRE446-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4461 Lower 2 24-Oct-18 25-Oct-18 9
SRE445-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4451 Lower 2 26-Oct-18 29-Oct-18 9
SRE448-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4482 Upper 2 30-Oct-18 31-Oct-18 9
SRE447-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4472 Upper 2 01-Nov-18 02-Nov-18 9
SRE446-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4462 Upper 2 05-Nov-18 06-Nov-18 9
SRE445-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4452 Upper 2 07-Nov-18 08-Nov-18 9
SRD444-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4441 Lower 2 09-Nov-18 13-Nov-18 9
SRD443-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4431 Lower 2 14-Nov-18 15-Nov-18 9
SRD442-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4421 Lower 2 16-Nov-18 19-Nov-18 9
SRD441-8P4D1 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4411 Lower 2 20-Nov-18 21-Nov-18 9
SRD444-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4442 Upper 2 26-Nov-18 27-Nov-18 9
SRD443-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4432 Upper 2 28-Nov-18 29-Nov-18 24
SRD442-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4422 Upper 2 30-Nov-18 03-Dec-18 24
SRD441-8P4D25 Steel Roof Truss Columns - Jobsite Preassembly - Seq 4412 Upper 2 04-Dec-18 05-Dec-18 24

SRA419-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4191 Lower 1 09-Aug-18 09-Aug-18 7
SRA420-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4201 Lower 1 10-Aug-18 10-Aug-18 7
SRA420-8P4D3 Steel Roof Truss Columns - Infill - Seq 6201 Lower 1 10-Aug-18 10-Aug-18 7
SRB421-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4211 Lower 1 13-Aug-18 13-Aug-18 7
SRB421-8P4D3 Steel Roof Truss Columns - Infill - Seq 6211 Lower 1 13-Aug-18 13-Aug-18 7
SRA418-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4181 Lower 1 14-Aug-18 14-Aug-18 7
SRA418-8P4D3 Steel Roof Truss Columns - Infill - Seq 6191 Lower 1 14-Aug-18 14-Aug-18 7
SRA417-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4171 Lower 1 15-Aug-18 15-Aug-18 7
SRA417-8P4D3 Steel Roof Truss Columns - Infill - Seq 6181 Lower 1 15-Aug-18 15-Aug-18 7
SRA419-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4192 Upper 1 16-Aug-18 16-Aug-18 7
SRA420-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4202 Upper 1 17-Aug-18 17-Aug-18 7
SRA420-8P4D24 Steel Roof Truss Columns - Infill - Seq 6202 Upper 2 17-Aug-18 20-Aug-18 7
SRB421-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4212 Upper 1 21-Aug-18 21-Aug-18 7
SRB421-8P4D24 Steel Roof Truss Columns - Infill - Seq 6212 Upper 2 21-Aug-18 22-Aug-18 7
SRA418-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4182 Upper 1 23-Aug-18 23-Aug-18 7
SRA418-8P4D24 Steel Roof Truss Columns - Infill - Seq 6192 Upper 2 23-Aug-18 24-Aug-18 7
SRA417-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4172 Upper 1 27-Aug-18 27-Aug-18 7
SRA417-8P4D24 Steel Roof Truss Columns - Infill - Seq 6182 Upper 2 27-Aug-18 28-Aug-18 7
SRF408-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4081 Lower 1 29-Aug-18 29-Aug-18 7
SRF407-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4071 Lower 1 30-Aug-18 30-Aug-18 7
SRF407-8P4D3 Steel Roof Truss Columns - Infill - Seq 6071 Lower 1 30-Aug-18 30-Aug-18 7
SRE406-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4061 Lower 1 31-Aug-18 31-Aug-18 7
SRE406-8P4D3 Steel Roof Truss Columns - Infill - Seq 6061 Lower 1 31-Aug-18 31-Aug-18 7
SRF409-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4091 Lower 1 04-Sep-18 04-Sep-18 7
SRF409-8P4D3 Steel Roof Truss Columns - Infill - Seq 6081 Lower 1 04-Sep-18 04-Sep-18 7
SRF410-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4101 Lower 1 05-Sep-18 05-Sep-18 7
SRF410-8P4D3 Steel Roof Truss Columns - Infill - Seq 6091 Lower 1 05-Sep-18 05-Sep-18 7
SRF408-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4082 Upper 1 06-Sep-18 06-Sep-18 7
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SRF407-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4072 Upper 1 07-Sep-18 07-Sep-18 7
SRF407-8P4D24 Steel Roof Truss Columns - Infill - Seq 6072 Upper 2 07-Sep-18 10-Sep-18 7
SRE406-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4062 Upper 1 11-Sep-18 11-Sep-18 7
SRE406-8P4D24 Steel Roof Truss Columns - Infill - Seq 6062 Upper 2 11-Sep-18 12-Sep-18 7
SRF409-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4092 Upper 1 13-Sep-18 13-Sep-18 7
SRF409-8P4D24 Steel Roof Truss Columns - Infill - Seq 6082 Upper 2 13-Sep-18 14-Sep-18 7
SRF410-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4102 Upper 1 17-Sep-18 17-Sep-18 7
SRF410-8P4D24 Steel Roof Truss Columns - Infill - Seq 6092 Upper 2 17-Sep-18 18-Sep-18 7
SRE405-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4051 Lower 1 19-Sep-18 19-Sep-18 7
SRE405-8P4D3 Steel Roof Truss Columns - Infill - Seq 6051 Lower 1 19-Sep-18 19-Sep-18 7
SRE404-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4041 Lower 1 20-Sep-18 20-Sep-18 7
SRE404-8P4D3 Steel Roof Truss Columns - Infill - Seq 6041 Lower 1 20-Sep-18 20-Sep-18 7
SRE403-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4031 Lower 1 21-Sep-18 21-Sep-18 7
SRE403-8P4D3 Steel Roof Truss Columns - Infill - Seq 6031 Lower 1 21-Sep-18 21-Sep-18 7
SRE402-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4021 Lower 1 24-Sep-18 24-Sep-18 7
SRE402-8P4D3 Steel Roof Truss Columns - Infill - Seq 6021 Lower 1 24-Sep-18 24-Sep-18 7
SRE401-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4011 Lower 1 25-Sep-18 25-Sep-18 7
SRE401-8P4D3 Steel Roof Truss Columns - Infill - Seq 6011 Lower 1 25-Sep-18 25-Sep-18 7
SRE405-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4052 Upper 1 26-Sep-18 26-Sep-18 7
SRE405-8P4D24 Steel Roof Truss Columns - Infill - Seq 6052 Upper 2 26-Sep-18 27-Sep-18 7
SRE404-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4042 Upper 1 28-Sep-18 28-Sep-18 7
SRE404-8P4D24 Steel Roof Truss Columns - Infill - Seq 6042 Upper 2 28-Sep-18 01-Oct-18 7
SRE403-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4032 Upper 1 02-Oct-18 02-Oct-18 7
SRE403-8P4D24 Steel Roof Truss Columns - Infill - Seq 6032 Upper 2 02-Oct-18 03-Oct-18 7
SRE402-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4022 Upper 1 04-Oct-18 04-Oct-18 7
SRE402-8P4D24 Steel Roof Truss Columns - Infill - Seq 6022 Upper 2 04-Oct-18 05-Oct-18 7
SRE401-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4012 Upper 1 08-Oct-18 08-Oct-18 7
SRE401-8P4D24 Steel Roof Truss Columns - Infill - Seq 6012 Upper 2 08-Oct-18 09-Oct-18 7
SRE450-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4501 Lower 1 10-Oct-18 10-Oct-18 7
SRE450-8P4D3 Steel Roof Truss Columns - Infill - Seq 6501 Lower 1 10-Oct-18 10-Oct-18 7
SRE449-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4491 Lower 1 11-Oct-18 11-Oct-18 7
SRE449-8P4D3 Steel Roof Truss Columns - Infill - Seq 6491 Lower 1 11-Oct-18 11-Oct-18 7
SRE450-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4502 Upper 1 12-Oct-18 12-Oct-18 7
SRE450-8P4D24 Steel Roof Truss Columns - Infill - Seq 6502 Upper 2 12-Oct-18 15-Oct-18 7
SRE449-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4492 Upper 1 16-Oct-18 16-Oct-18 7
SRE449-8P4D24 Steel Roof Truss Columns - Infill - Seq 6492 Upper 2 16-Oct-18 17-Oct-18 7
SRE448-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4481 Lower 1 01-Nov-18 01-Nov-18 8
SRE448-8P4D3 Steel Roof Truss Columns - Infill - Seq 6481 Lower 1 01-Nov-18 01-Nov-18 8
SRE447-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4471 Lower 1 02-Nov-18 02-Nov-18 8
SRE447-8P4D3 Steel Roof Truss Columns - Infill - Seq 6471 Lower 1 02-Nov-18 02-Nov-18 8
SRE446-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4461 Lower 1 05-Nov-18 05-Nov-18 8
SRE446-8P4D3 Steel Roof Truss Columns - Infill - Seq 6461 Lower 1 05-Nov-18 05-Nov-18 8
SRE445-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4451 Lower 1 06-Nov-18 06-Nov-18 8
SRE445-8P4D3 Steel Roof Truss Columns - Infill - Seq 6451 Lower 1 06-Nov-18 06-Nov-18 14
SRE448-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4482 Upper 1 07-Nov-18 07-Nov-18 8
SRE448-8P4D24 Steel Roof Truss Columns - Infill - Seq 6482 Upper 2 07-Nov-18 08-Nov-18 8
SRE447-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4472 Upper 1 09-Nov-18 09-Nov-18 8
SRE447-8P4D24 Steel Roof Truss Columns - Infill - Seq 6472 Upper 2 09-Nov-18 13-Nov-18 8
SRE446-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4462 Upper 1 14-Nov-18 14-Nov-18 8
SRE446-8P4D24 Steel Roof Truss Columns - Infill - Seq 6462 Upper 2 14-Nov-18 15-Nov-18 8
SRE445-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4452 Upper 1 16-Nov-18 16-Nov-18 8
SRE445-8P4D24 Steel Roof Truss Columns - Infill - Seq 6452 Upper 2 16-Nov-18 19-Nov-18 8
SRD444-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4441 Lower 1 20-Nov-18 20-Nov-18 9
SRD444-8P4D3 Steel Roof Truss Columns - Infill - Seq 6441 Lower 1 20-Nov-18 20-Nov-18 9
SRD443-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4431 Lower 1 21-Nov-18 21-Nov-18 9
SRD443-8P4D3 Steel Roof Truss Columns - Infill - Seq 6431 Lower 1 21-Nov-18 21-Nov-18 9
SRD442-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4421 Lower 1 26-Nov-18 26-Nov-18 9
SRD442-8P4D3 Steel Roof Truss Columns - Infill - Seq 6421 Lower 1 26-Nov-18 26-Nov-18 9
SRD441-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4411 Lower 1 27-Nov-18 27-Nov-18 9
SRD441-8P4D3 Steel Roof Truss Columns - Infill - Seq 6411 Lower 1 27-Nov-18 27-Nov-18 9
SRD444-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4442 Upper 1 28-Nov-18 28-Nov-18 9
SRD444-8P4D24 Steel Roof Truss Columns - Infill - Seq 6442 Upper 2 28-Nov-18 29-Nov-18 9
SRD443-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4432 Upper 1 30-Nov-18 30-Nov-18 24
SRD443-8P4D24 Steel Roof Truss Columns - Infill - Seq 6432 Upper 2 30-Nov-18 03-Dec-18 24
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SRD442-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4422 Upper 1 04-Dec-18 04-Dec-18 24
SRD442-8P4D24 Steel Roof Truss Columns - Infill - Seq 6422 Upper 2 04-Dec-18 05-Dec-18 24
SRD441-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4412 Upper 1 06-Dec-18 06-Dec-18 24
SRD441-8P4D24 Steel Roof Truss Columns - Infill - Seq 6412 Upper 2 06-Dec-18 07-Dec-18 24

SRB422-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4221 Lower 1 05-Sep-18 05-Sep-18 10
SRB422-8P4D3 Steel Roof Truss Columns - Infill - Seq 6221 Lower 1 05-Sep-18 05-Sep-18 10
SRB423-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4231 Lower 1 06-Sep-18 06-Sep-18 10
SRB423-8P4D3 Steel Roof Truss Columns - Infill - Seq 6231 Lower 1 06-Sep-18 06-Sep-18 10
SRB424-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4241 Lower 1 07-Sep-18 07-Sep-18 10
SRB424-8P4D3 Steel Roof Truss Columns - Infill - Seq 6241 Lower 1 07-Sep-18 07-Sep-18 10
SRB425-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4251 Lower 1 10-Sep-18 10-Sep-18 10
SRB425-8P4D3 Steel Roof Truss Columns - Infill - Seq 6251 Lower 1 10-Sep-18 10-Sep-18 10
SRB422-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4222 Upper 1 11-Sep-18 11-Sep-18 10
SRB422-8P4D24 Steel Roof Truss Columns - Infill - Seq 6222 Upper 2 11-Sep-18 12-Sep-18 10
SRB423-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4232 Upper 1 13-Sep-18 13-Sep-18 10
SRB423-8P4D24 Steel Roof Truss Columns - Infill - Seq 6232 Upper 2 13-Sep-18 14-Sep-18 10
SRB424-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4242 Upper 1 17-Sep-18 17-Sep-18 12
SRB424-8P4D24 Steel Roof Truss Columns - Infill - Seq 6242 Upper 2 17-Sep-18 18-Sep-18 12
SRB425-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4252 Upper 1 19-Sep-18 19-Sep-18 12
SRB425-8P4D24 Steel Roof Truss Columns - Infill - Seq 6252 Upper 2 19-Sep-18 20-Sep-18 12
SRB426-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4261 Lower 1 21-Sep-18 21-Sep-18 21
SRB426-8P4D3 Steel Roof Truss Columns - Infill - Seq 6261 Lower 1 21-Sep-18 21-Sep-18 21
SRB427-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4271 Lower 1 24-Sep-18 24-Sep-18 21
SRB427-8P4D3 Steel Roof Truss Columns - Infill - Seq 6271 Lower 1 24-Sep-18 24-Sep-18 21
SRB428-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4281 Lower 1 25-Sep-18 25-Sep-18 21
SRB428-8P4D3 Steel Roof Truss Columns - Infill - Seq 6281 Lower 1 25-Sep-18 25-Sep-18 21
SRB426-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4262 Upper 1 26-Sep-18 26-Sep-18 21
SRB426-8P4D24 Steel Roof Truss Columns - Infill - Seq 6262 Upper 2 26-Sep-18 27-Sep-18 21
SRB427-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4272 Upper 1 28-Sep-18 28-Sep-18 21
SRB427-8P4D24 Steel Roof Truss Columns - Infill - Seq 6272 Upper 2 28-Sep-18 01-Oct-18 21
SRB428-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4282 Upper 1 02-Oct-18 02-Oct-18 21
SRB428-8P4D24 Steel Roof Truss Columns - Infill - Seq 6282 Upper 2 02-Oct-18 03-Oct-18 21
SRB429-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4291 Lower 1 19-Oct-18 19-Oct-18 7
SRB429-8P4D3 Steel Roof Truss Columns - Infill - Seq 6291 Lower 1 19-Oct-18 19-Oct-18 7
SRB430-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4301 Lower 1 22-Oct-18 22-Oct-18 7
SRB430-8P4D3 Steel Roof Truss Columns - Infill - Seq 6301 Lower 1 22-Oct-18 22-Oct-18 7
SRB431-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4311 Lower 1 23-Oct-18 23-Oct-18 7
SRB431-8P4D3 Steel Roof Truss Columns - Infill - Seq 6311 Lower 1 23-Oct-18 23-Oct-18 7
SRB429-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4292 Upper 1 24-Oct-18 24-Oct-18 7
SRB429-8P4D24 Steel Roof Truss Columns - Infill - Seq 6292 Upper 2 24-Oct-18 25-Oct-18 7
SRB430-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4302 Upper 1 26-Oct-18 26-Oct-18 7
SRB430-8P4D24 Steel Roof Truss Columns - Infill - Seq 6302 Upper 2 26-Oct-18 29-Oct-18 7
SRB431-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4312 Upper 1 30-Oct-18 30-Oct-18 7
SRB431-8P4D24 Steel Roof Truss Columns - Infill - Seq 6312 Upper 2 30-Oct-18 31-Oct-18 7
SRB432-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4321 Lower 1 01-Nov-18 01-Nov-18 7
SRB432-8P4D3 Steel Roof Truss Columns - Infill - Seq 6321 Lower 1 01-Nov-18 01-Nov-18 7
SRC433-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4331 Lower 1 02-Nov-18 02-Nov-18 7
SRC433-8P4D3 Steel Roof Truss Columns - Infill - Seq 6331 Lower 1 02-Nov-18 02-Nov-18 7
SRC434-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4341 Lower 1 06-Nov-18 06-Nov-18 6
SRC434-8P4D3 Steel Roof Truss Columns - Infill - Seq 6341 Lower 1 06-Nov-18 06-Nov-18 6
SRC435-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4351 Lower 1 09-Nov-18 09-Nov-18 4
SRC435-8P4D3 Steel Roof Truss Columns - Infill - Seq 6351 Lower 1 09-Nov-18 09-Nov-18 4
SRC436-8P4D2 Steel Roof Truss Columns - Erect/Set - Seq 4361 Lower 1 13-Nov-18 13-Nov-18 4
SRC436-8P4D3 Steel Roof Truss Columns - Infill - Seq 6361 Lower 1 13-Nov-18 13-Nov-18 4
SRB432-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4322 Upper 1 14-Nov-18 14-Nov-18 4
SRB432-8P4D24 Steel Roof Truss Columns - Infill - Seq 6322 Upper 2 14-Nov-18 15-Nov-18 4
SRC433-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4332 Upper 1 16-Nov-18 16-Nov-18 6
SRC433-8P4D24 Steel Roof Truss Columns - Infill - Seq 6332 Upper 2 16-Nov-18 19-Nov-18 6
SRC434-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4342 Upper 1 20-Nov-18 20-Nov-18 6
SRC434-8P4D24 Steel Roof Truss Columns - Infill - Seq 6342 Upper 2 20-Nov-18 21-Nov-18 6
SRC435-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4352 Upper 1 26-Nov-18 26-Nov-18 6
SRC435-8P4D24 Steel Roof Truss Columns - Infill - Seq 6352 Upper 2 26-Nov-18 27-Nov-18 6
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SRC436-8P4D14 Steel Roof Truss Columns - Erect/Set - Seq 4362 Upper 1 28-Nov-18 28-Nov-18 10
SRC436-8P4D24 Steel Roof Truss Columns - Infill - Seq 6362 Upper 2 28-Nov-18 29-Nov-18 10

SRB422-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6222 3 11-Sep-18 13-Sep-18 12
SRB423-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6232 3 13-Sep-18 17-Sep-18 10
SRB424-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6242 3 17-Sep-18 19-Sep-18 14
SRB425-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6252 3 19-Sep-18 21-Sep-18 12
SRB426-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6262 3 26-Sep-18 28-Sep-18 25
SRB427-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6272 3 28-Sep-18 02-Oct-18 23
SRB428-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6282 3 02-Oct-18 04-Oct-18 24
SRB429-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6292 3 24-Oct-18 26-Oct-18 12
SRB430-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6302 3 26-Oct-18 30-Oct-18 10
SRB431-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6312 3 30-Oct-18 01-Nov-18 8
SRB432-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6322 3 14-Nov-18 16-Nov-18 4
SRC433-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6332 3 16-Nov-18 20-Nov-18 10
SRC434-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6342 3 20-Nov-18 26-Nov-18 8
SRC435-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6352 3 26-Nov-18 28-Nov-18 6
SRC436-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6362 3 28-Nov-18 30-Nov-18 10

SRA419-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6192 3 16-Aug-18 20-Aug-18 37
SRA420-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6202 3 17-Aug-18 21-Aug-18 36
SRB421-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6212 3 21-Aug-18 23-Aug-18 26
SRA418-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6182 3 23-Aug-18 27-Aug-18 27
SRA417-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6172 3 27-Aug-18 29-Aug-18 20
SRF408-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6082 3 06-Sep-18 10-Sep-18 18
SRF407-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6072 3 07-Sep-18 11-Sep-18 27
SRE406-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6062 3 11-Sep-18 13-Sep-18 24
SRF409-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6092 3 13-Sep-18 17-Sep-18 13
SRF410-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6102 3 17-Sep-18 19-Sep-18 11
SRE405-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6052 3 26-Sep-18 28-Sep-18 13
SRE404-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6042 3 28-Sep-18 02-Oct-18 11
SRE403-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6032 3 02-Oct-18 04-Oct-18 9
SRE402-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6022 3 04-Oct-18 08-Oct-18 12
SRE401-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6012 3 08-Oct-18 10-Oct-18 10
SRE450-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6502 3 12-Oct-18 16-Oct-18 9
SRE449-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6492 3 16-Oct-18 18-Oct-18 7
SRE448-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6482 3 07-Nov-18 09-Nov-18 10
SRE447-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6472 3 09-Nov-18 14-Nov-18 8
SRE446-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6462 3 14-Nov-18 16-Nov-18 10
SRE445-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6452 3 16-Nov-18 20-Nov-18 8
SRD444-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6442 3 28-Nov-18 30-Nov-18 9
SRD443-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6432 3 30-Nov-18 04-Dec-18 28
SRD442-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6422 3 04-Dec-18 06-Dec-18 26
SRD441-8P4D4 Steel Roof Truss Columns - Bolt-up/Detail - Seq 6412 3 06-Dec-18 10-Dec-18 24

400 Canopy Roof L400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl400 Canopy Roof Lvl

SRA501-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5190 10 11-Dec-18 24-Dec-18 14
SRA511-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5170 10 18-Dec-18 02-Jan-19 14
SRA516-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5160 10 26-Dec-18 09-Jan-19 14
SRA521-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5210 10 16-Jan-19 29-Jan-19 11
SRB502-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5230 10 23-Jan-19 05-Feb-19 12
SRB503-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5250 10 30-Jan-19 12-Feb-19 13
SRB504-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5270 10 06-Feb-19 20-Feb-19 14
SRB505-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5290 10 13-Feb-19 27-Feb-19 15
SRB506-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5310 10 21-Feb-19 06-Mar-19 16
SRA522-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5330 10 18-Mar-19 29-Mar-19 9
SRC525-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5340 10 25-Mar-19 05-Apr-19 9
SRC526-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5360 10 01-Apr-19 12-Apr-19 9
SRC527-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5400 10 08-Apr-19 19-Apr-19 9

SRE516-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5070 10 13-Dec-18 27-Dec-18 17
SRE515-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5090 10 20-Dec-18 04-Jan-19 17
SRE518-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5100 10 28-Dec-18 11-Jan-19 17
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SRA523-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5050 10 21-Jan-19 01-Feb-19 7
SRA512-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5030 10 28-Jan-19 08-Feb-19 7
SRF513-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5010 10 04-Feb-19 15-Feb-19 7
SRF514-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5140 10 11-Feb-19 25-Feb-19 7
SRE517-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5120 10 19-Feb-19 04-Mar-19 7
SRD520-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5490 10 26-Feb-19 11-Mar-19 11
SRD510-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5470 10 05-Mar-19 18-Mar-19 11
SRA524-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5450 10 12-Mar-19 25-Mar-19 11
SRC507-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5430 10 21-Mar-19 03-Apr-19 9
SRC508-8P4D1 Steel Roof Canopy - Jobsite Preassembly - Seq 5420 10 28-Mar-19 10-Apr-19 9

SRA501-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5190 1 02-Jan-19 02-Jan-19 16
TRA501-8P4D2 Steel Roof Canopy - Move Crane 5190 to 5170 1 03-Jan-19 03-Jan-19 16
SRA511-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5170 1 08-Jan-19 08-Jan-19 14
TRA511-8P4D2 Steel Roof Canopy - Move Crane 5170 to 5160 1 09-Jan-19 09-Jan-19 14
SRA516-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5160 1 10-Jan-19 10-Jan-19 14
SRA511-8P4D3 Steel Roof Canopy - Infill - Seq 5180 4 08-Jan-19 11-Jan-19 15
TRA516-8P4D2 Steel Roof Canopy - Move Crane 5160 to 5210 1 11-Jan-19 11-Jan-19 23
SRA516-8P4D3 Steel Roof Canopy - Infill - Seq 5160 4 11-Jan-19 16-Jan-19 14
SRA511-8P4D15 Steel Roof Canopy - Erect/Set - Seq 5210 1 06-Feb-19 06-Feb-19 6
TRA511-8P4D15 Steel Roof Canopy - Move Crane 5210 to 5230 1 07-Feb-19 07-Feb-19 10
SRA511-8P4D25 Steel Roof Canopy - Infill - Seq 5200 4 06-Feb-19 11-Feb-19 6
SRB502-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5230 1 12-Feb-19 12-Feb-19 8
TRB502-8P4D2 Steel Roof Canopy - Move Crane 5230 to 5250 1 13-Feb-19 13-Feb-19 12
SRA502-8P4D3 Steel Roof Canopy - Infill - Seq 5220 4 12-Feb-19 15-Feb-19 8
SRB503-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5250 1 19-Feb-19 19-Feb-19 10
TRB503-8P4D2 Steel Roof Canopy - Move Crane 5250 to 5270 1 20-Feb-19 20-Feb-19 14
SRB503-8P4D3 Steel Roof Canopy - Infill - Seq 5240 4 19-Feb-19 22-Feb-19 10
SRB504-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5270 1 25-Feb-19 25-Feb-19 12
TRB504-8P4D2 Steel Roof Canopy - Move Crane 5270 to 5290 1 26-Feb-19 26-Feb-19 16
SRB504-8P4D3 Steel Roof Canopy - Infill - Seq 5260 4 25-Feb-19 28-Feb-19 12
SRB505-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5290 1 01-Mar-19 01-Mar-19 14
TRB505-8P4D2 Steel Roof Canopy - Move Crane 5290 to 5310 1 04-Mar-19 04-Mar-19 18
SRB505-8P4D3 Steel Roof Canopy - Infill - Seq 5280 4 01-Mar-19 06-Mar-19 14
SRB506-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5310 1 07-Mar-19 07-Mar-19 16
TRB506-8P4D2 Steel Roof Canopy - Move Crane 5310 to 5330 1 08-Mar-19 08-Mar-19 28
SRB506-8P4D3 Steel Roof Canopy - Infill - Seq 5300 4 07-Mar-19 12-Mar-19 16
SRB506-8P4D15 Steel Roof Canopy - Erect/Set - Seq 5330 1 05-Apr-19 05-Apr-19 9
TRB506-8P4D15 Steel Roof Canopy - Move Crane 5330 to 5340 1 08-Apr-19 08-Apr-19 11
SRB506-8P4D25 Steel Roof Canopy - Infill - Seq 5320 4 05-Apr-19 10-Apr-19 9
SRB525-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5340 1 11-Apr-19 11-Apr-19 9
TRB526-8P4D2 Steel Roof Canopy - Move Crane 5340 to 5360 1 12-Apr-19 12-Apr-19 11
SRB525-8P4D3 Steel Roof Canopy - Infill - Seq 5331 4 11-Apr-19 16-Apr-19 9
SRB526-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5360 2 17-Apr-19 18-Apr-19 9
TRB527-8P4D2 Steel Roof Canopy - Move Crane 5360 to 5400 1 19-Apr-19 19-Apr-19 9
SRB527-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5400 2 22-Apr-19 23-Apr-19 9
SRB526-8P4D3 Steel Roof Canopy - Infill - Seq 5412 3 23-Apr-19 25-Apr-19 9
SRB527-8P4D3 Steel Roof Canopy - Infill - Seq 5372 4 26-Apr-19 01-May-19 9

SRA501-8P4D6 Steel Roof Canopy - Erect - North End Zone Shoring Tower 10 15-Jan-19 28-Jan-19 28
SRE518-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5111 ( inside) 3 25-Mar-19 27-Mar-19 6
SRB525-8P4D6 Steel Roof Canopy - Erect - South End Zone Shoring Tower 10 14-Mar-19 27-Mar-19 23
SRE519-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5131 (inside) 4 28-Mar-19 02-Apr-19 6
SRC509-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5411 3 26-Apr-19 30-Apr-19 10
TRC509-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5371 4 02-May-19 07-May-19 9

SRE516-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5070 1 03-Jan-19 03-Jan-19 24
TRE516-8P4D2 Steel Roof Canopy - Move Crane 5070 to 5090 1 04-Jan-19 04-Jan-19 24
SRE515-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5090 1 08-Jan-19 08-Jan-19 23
TRE515-8P4D2 Steel Roof Canopy - Move Crarne 5090 to 5100 1 09-Jan-19 09-Jan-19 25
SRE516-8P4D3 Steel Roof Canopy - Infill - Seq 5080 4 08-Jan-19 11-Jan-19 23
T Steel Roof Canopy - Erect/Set - Seq 5100 1 14-Jan-19 14-Jan-19 23
T1 Steel Roof Canopy - Move Crane 5100 to 5050 1 15-Jan-19 15-Jan-19 25
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TRE516-8P4D3 Steel Roof Canopy - Infill - Seq 5100 4 14-Jan-19 17-Jan-19 23
SRE515-8P4D15 Steel Roof Canopy - Erect/Set - Seq 5050 1 12-Feb-19 12-Feb-19 6
TRE515-8P4D15 Steel Roof Canopy - Move Crane 5050 to 5030 1 13-Feb-19 13-Feb-19 8
SRE516-8P4D15 Steel Roof Canopy - Infill - Seq 5060 4 12-Feb-19 15-Feb-19 6
SRA512-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5030 1 19-Feb-19 19-Feb-19 6
TRA512-8P4D2 Steel Roof Canopy - Move Crane 5030 to 5010 1 20-Feb-19 20-Feb-19 8
SRA512-8P4D3 Steel Roof Canopy - Infill - Seq 5040 4 19-Feb-19 22-Feb-19 6
SRF513-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5010 1 25-Feb-19 25-Feb-19 6
TRF513-8P4D2 Steel Roof Canopy - Move Crane 5010 to 5140 1 26-Feb-19 26-Feb-19 8
SRF513-8P4D3 Steel Roof Canopy - Infill - Seq 5020 4 25-Feb-19 28-Feb-19 6
SRF514-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5140 2 01-Mar-19 04-Mar-19 6
TRF514-8P4D2 Steel Roof Canopy - Move Crane 5140 to 5120 1 05-Mar-19 05-Mar-19 6
SRE517-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5120 2 06-Mar-19 07-Mar-19 6
TRE517-8P4D2 Steel Roof Canopy - Move Crane 5120 to 5490 1 08-Mar-19 08-Mar-19 15
SRF514-8P4D3 Steel Roof Canopy - Infill - Seq 5112 (outside) 3 07-Mar-19 11-Mar-19 6
SRE517-8P4D3 Steel Roof Canopy - Infill - Seq 5132 (outside) 4 07-Mar-19 12-Mar-19 6
SRD520-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5490 1 13-Mar-19 13-Mar-19 13
SRD520-8P4D3 Steel Roof Canopy - Infill - Seq 5500 4 13-Mar-19 18-Mar-19 13
TRE518-8P4D2 Steel Roof Canopy - Move Crane 5490 to 5470 3 14-Mar-19 18-Mar-19 13
SRD510-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5470 1 19-Mar-19 19-Mar-19 13
SRD510-8P4D15 Steel Roof Canopy - Infill - Seq 5480 4 19-Mar-19 22-Mar-19 14
TRE519-8P4D2 Steel Roof Canopy - Move Crane 5470 to 5450 4 20-Mar-19 25-Mar-19 13
SRD521-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5450 1 26-Mar-19 26-Mar-19 13
TRD520-8P4D2 Steel Roof Canopy - Move Crane 5450 to 5430 1 27-Mar-19 27-Mar-19 15
SRD521-8P4D15 Steel Roof Canopy - Infill - Seq 5460 4 26-Mar-19 29-Mar-19 13
SRC507-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5430 1 05-Apr-19 05-Apr-19 9
TRD510-8P4D2 Steel Roof Canopy - Move Crane 5430 to 5420 1 08-Apr-19 08-Apr-19 11
SRC507-8P4D3 Steel Roof Canopy - Infill - Seq 5440 4 05-Apr-19 10-Apr-19 9
SRC508-8P4D2 Steel Roof Canopy - Erect/Set - Seq 5420 1 11-Apr-19 11-Apr-19 9
SRC508-8P4D3 Steel Roof Canopy - Infill - Seq 5421 4 11-Apr-19 16-Apr-19 9

SRA501-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5190 6 03-Jan-19 10-Jan-19 24
SRA511-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5170 6 09-Jan-19 16-Jan-19 20
SRA511-8P4D26 Steel Roof Canopy - Bolt-up/Detail - Seq 5180 10 10-Jan-19 23-Jan-19 15
SRA516-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5160 10 11-Jan-19 24-Jan-19 14
SRA521-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5210 6 07-Feb-19 14-Feb-19 14
SRB502-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5230 6 13-Feb-19 21-Feb-19 16
SRA521-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5200 10 08-Feb-19 22-Feb-19 6
SRB503-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5250 6 20-Feb-19 27-Feb-19 18
SRB502-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5220 10 14-Feb-19 28-Feb-19 8
SRB504-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5270 6 26-Feb-19 05-Mar-19 20
SRB503-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5240 10 21-Feb-19 06-Mar-19 10
SRB505-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5290 6 04-Mar-19 11-Mar-19 22
SRB504-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5260 10 27-Feb-19 12-Mar-19 12
SRB506-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5310 6 08-Mar-19 15-Mar-19 24
SRB505-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5280 10 05-Mar-19 18-Mar-19 14
SRB506-8P4D26 Steel Roof Canopy - Bolt-up/Detail - Seq 5300 10 11-Mar-19 22-Mar-19 16
SRB522-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5330 6 08-Apr-19 15-Apr-19 26
SRB525-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5340 6 12-Apr-19 19-Apr-19 33
SRB522-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5320 10 09-Apr-19 22-Apr-19 18
SRB526-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5360 6 19-Apr-19 26-Apr-19 15
SRB525-8P4D7 Steel Roof Canopy - Bolt-up/Detail - Seq 5331 10 15-Apr-19 26-Apr-19 25
SRB527-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5400 6 24-Apr-19 01-May-19 15
SRB527-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5412 (outside) 10 25-Apr-19 08-May-19 12
SRC528-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5411 (inside) 10 29-Apr-19 10-May-19 13
SRB526-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5372 (outside) 10 30-Apr-19 13-May-19 12
SRC509-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5371 (inside) 10 03-May-19 16-May-19 9

SRE516-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5070 6 04-Jan-19 11-Jan-19 52
SRE515-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5090 6 09-Jan-19 16-Jan-19 43
SRE515-8P4D16 Steel Roof Canopy - Bolt-up/Detail - Seq 5080 10 10-Jan-19 23-Jan-19 41
SRE518-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5100 10 15-Jan-19 28-Jan-19 32
SRE523-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5050 6 13-Feb-19 21-Feb-19 30
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SRA512-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5030 6 20-Feb-19 27-Feb-19 32
SRE523-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5060 10 14-Feb-19 28-Feb-19 22
SRF513-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5010 6 26-Feb-19 05-Mar-19 32
SRA512-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5040 10 21-Feb-19 06-Mar-19 24
SRF514-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5140 6 05-Mar-19 12-Mar-19 14
SRF513-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5020 10 27-Feb-19 12-Mar-19 26
SRE517-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5120 6 08-Mar-19 15-Mar-19 11
SRD520-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5490 6 14-Mar-19 21-Mar-19 28
SRF514-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5132 (outside) 10 11-Mar-19 22-Mar-19 6
SRE517-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5112 (outside) 10 11-Mar-19 22-Mar-19 6
SRD520-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5500 6 15-Mar-19 22-Mar-19 24
SRD510-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5470 6 20-Mar-19 27-Mar-19 30
SRD521-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5450 6 27-Mar-19 03-Apr-19 31
SRD510-8P4D16 Steel Roof Canopy - Bolt-up/Detail - Seq 5480 10 21-Mar-19 03-Apr-19 22
SRE519-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5111 (inside) 10 27-Mar-19 09-Apr-19 7
SRD521-8P4D16 Steel Roof Canopy - Bolt-up/Detail - Seq 5460 10 28-Mar-19 10-Apr-19 23
SRE519-8P4D5 Steel Roof Canopy - Bolt-up/Detail - Seq 5131 (inside) 10 01-Apr-19 12-Apr-19 6
SRC507-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5430 6 08-Apr-19 15-Apr-19 29
SRC508-8P4D4 Steel Roof Canopy - Bolt-up/Detail - Seq 5420 6 12-Apr-19 19-Apr-19 33
SRC507-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5440 10 09-Apr-19 22-Apr-19 21
SRC508-8P4D6 Steel Roof Canopy - Bolt-up/Detail - Seq 5421 10 15-Apr-19 26-Apr-19 25

SRA511-8P4D27 Steel Roof Canopy - Deck - Seq 5160 3 25-Jan-19 29-Jan-19 14
SRA511-8P4D5 Steel Roof Canopy - Deck - Seq 5170 3 30-Jan-19 01-Feb-19 14
SRA501-8P4D7 Steel Roof Canopy - Deck - Seq 5180 3 04-Feb-19 06-Feb-19 14
SRA501-8P4D5 Steel Roof Canopy - Deck - Seq 5190 3 07-Feb-19 11-Feb-19 14
SRA521-8P4D7 Steel Roof Canopy - Deck - Seq 5200 3 25-Feb-19 27-Feb-19 6
SRA521-8P4D5 Steel Roof Canopy - Deck - Seq 5210 3 28-Feb-19 04-Mar-19 6
SRB502-8P4D7 Steel Roof Canopy - Deck - Seq 5220 3 05-Mar-19 07-Mar-19 6
SRB502-8P4D5 Steel Roof Canopy - Deck - Seq 5230 3 08-Mar-19 12-Mar-19 6
SRB503-8P4D7 Steel Roof Canopy - Deck - Seq 5240 3 13-Mar-19 15-Mar-19 6
SRB503-8P4D5 Steel Roof Canopy - Deck - Seq 5250 3 18-Mar-19 20-Mar-19 6
SRB504-8P4D7 Steel Roof Canopy - Deck - Seq 5260 3 21-Mar-19 25-Mar-19 6
SRB504-8P4D5 Steel Roof Canopy - Deck - Seq 5270 3 26-Mar-19 28-Mar-19 6
SRB505-8P4D7 Steel Roof Canopy - Deck - Seq 5280 3 29-Mar-19 02-Apr-19 6
SRB505-8P4D5 Steel Roof Canopy - Deck - Seq 5290 3 03-Apr-19 05-Apr-19 6
SRB506-8P4D27 Steel Roof Canopy - Deck - Seq 5300 3 08-Apr-19 10-Apr-19 6
SRB506-8P4D5 Steel Roof Canopy - Deck - Seq 5310 3 11-Apr-19 15-Apr-19 6
SRB522-8P4D7 Steel Roof Canopy - Deck - Seq 5320 3 23-Apr-19 25-Apr-19 18
SRB522-8P4D5 Steel Roof Canopy - Deck - Seq 5330 3 26-Apr-19 30-Apr-19 18
SRB525-8P4D8 Steel Roof Canopy - Deck - Seq 5331 3 01-May-19 03-May-19 23
SRB525-8P4D5 Steel Roof Canopy - Deck - Seq 5340 4 06-May-19 09-May-19 23

SRE515-8P4D17 Steel Roof Canopy - Deck - Seq 5100 3 29-Jan-19 31-Jan-19 32
SRE515-8P4D5 Steel Roof Canopy - Deck - Seq 5090 3 01-Feb-19 05-Feb-19 32
SRE516-8P4D16 Steel Roof Canopy - Deck - Seq 5080 3 06-Feb-19 08-Feb-19 32
SRE516-8P4D5 Steel Roof Canopy - Deck - Seq 5070 3 11-Feb-19 13-Feb-19 32
SRE523-8P4D7 Steel Roof Canopy - Deck - Seq 5060 3 01-Mar-19 05-Mar-19 22
SRE523-8P4D5 Steel Roof Canopy - Deck - Seq 5050 3 06-Mar-19 08-Mar-19 22
SRA512-8P4D7 Steel Roof Canopy - Deck - Seq 5040 3 11-Mar-19 13-Mar-19 22
SRA512-8P4D5 Steel Roof Canopy - Deck - Seq 5030 3 14-Mar-19 18-Mar-19 22
SRF513-8P4D7 Steel Roof Canopy - Deck - Seq 5020 3 19-Mar-19 21-Mar-19 22
SRF513-8P4D5 Steel Roof Canopy - Deck - Seq 5010 3 22-Mar-19 26-Mar-19 22
SRD520-8P4D7 Steel Roof Canopy - Deck - Seq 5500 3 27-Mar-19 29-Mar-19 22
SRD520-8P4D5 Steel Roof Canopy - Deck - Seq 5490 3 01-Apr-19 03-Apr-19 22
SRD510-8P4D17 Steel Roof Canopy - Deck - Seq 5480 3 04-Apr-19 08-Apr-19 22
SRD510-8P4D5 Steel Roof Canopy - Deck - Seq 5470 3 09-Apr-19 11-Apr-19 22
SRD521-8P4D17 Steel Roof Canopy - Deck - Seq 5460 3 12-Apr-19 16-Apr-19 22
SRD521-8P4D5 Steel Roof Canopy - Deck - Seq 5450 3 17-Apr-19 19-Apr-19 22
SRC507-8P4D7 Steel Roof Canopy - Deck - Seq 5440 3 23-Apr-19 25-Apr-19 21
SRC507-8P4D5 Steel Roof Canopy - Deck - Seq 5430 3 26-Apr-19 30-Apr-19 21
SRC508-8P4D7 Steel Roof Canopy - Deck - Seq  5421 3 01-May-19 03-May-19 23
SRC508-8P4D5 Steel Roof Canopy - Deck - Seq 5420 4 06-May-19 09-May-19 23
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SRF514-8P4D5 Steel Roof Canopy - Deck - Seq 5140 3 13-Mar-19 15-Mar-19 15
SRE517-8P4D5 Steel Roof Canopy - Deck - Seq 5120 2 18-Mar-19 19-Mar-19 15
SRE517-8P4D8 Steel Roof Canopy - Deck - Seq 5112 (outside) 3 25-Mar-19 27-Mar-19 12
SRF514-8P4D8 Steel Roof Canopy - Deck - Seq 5132 (outside) 4 28-Mar-19 02-Apr-19 12
SRE517-8P4D7 Steel Roof Canopy - Deck - Seq 5111 (inside) 2 10-Apr-19 11-Apr-19 7
SRF514-8P4D7 Steel Roof Canopy - Deck - Seq 5131 (inside) 3 15-Apr-19 17-Apr-19 6
SRB526-8P4D5 Steel Roof Canopy - Deck - Seq 5360 3 29-Apr-19 01-May-19 15
SRB527-8P4D5 Steel Roof Canopy - Deck - Seq 5400 2 02-May-19 03-May-19 15
SRB527-8P4D7 Steel Roof Canopy - Deck - Seq 5412 (outside) 3 09-May-19 13-May-19 12
SRB526-8P4D7 Steel Roof Canopy - Deck - Seq 5372 (outside) 4 14-May-19 17-May-19 12
SRB527-8P4D8 Steel Roof Canopy - Deck - Seq 5411 (inside) 2 20-May-19 21-May-19 12
SRB526-8P4D8 Steel Roof Canopy - Deck - Seq 5371 (inside) 3 22-May-19 24-May-19 12

FRP Slab on MetalFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal Deck
100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3C1-8P4F FRP Slab on Metal Deck - Main Concourse C1 5 02-May-19 08-May-19 22
S3C2-8P4F FRP Slab on Metal Deck - Main Concourse C2 5 07-May-19 13-May-19 22
S3D1-8P4F FRP Slab on Metal Deck - Main Concourse D1 5 10-May-19 16-May-19 22
S3D2-8P4F FRP Slab on Metal Deck - Main Concourse D2 5 15-May-19 21-May-19 22

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4A1-8P4F FRP Slab on Metal Deck - Lower Suite A1 4 29-Oct-18 01-Nov-18 20
S4F1-8P4F FRP Slab on Metal Deck - Lower Suite F1 4 29-Oct-18 01-Nov-18 20
S4B1-8P4F FRP Slab on Metal Deck - Lower Suite B1 5 26-Oct-18 01-Nov-18 40
S4E1-8P4F FRP Slab on Metal Deck - Lower Suite E1 5 08-Nov-18 15-Nov-18 36
S4E2-8P4F FRP Slab on Metal Deck - Lower Suite E2 5 20-Nov-18 28-Nov-18 31
S4B2-8P4F FRP Slab on Metal Deck - Lower Suite B2 5 28-Nov-18 04-Dec-18 33
S4B3-8P4F FRP Slab on Metal Deck - Lower Suite B3 5 03-Dec-18 07-Dec-18 32
S4B4-8P4F FRP Slab on Metal Deck - Lower Suite B4 5 04-Dec-18 10-Dec-18 31
S4B5-8P4F FRP Slab on Metal Deck - Lower Suite B5 5 19-Dec-18 26-Dec-18 22
S4E3-8P4F FRP Slab on Metal Deck - Lower Suite E3 5 19-Dec-18 26-Dec-18 14
S4E4-8P4F FRP Slab on Metal Deck - Lower Suite E4 5 24-Dec-18 31-Dec-18 13
S4C1-8P4F FRP Slab on Metal Deck - Lower Suite C1 4 28-Dec-18 03-Jan-19 111
S4E5-8P4F FRP Slab on Metal Deck - Lower Suite E5 5 02-Jan-19 08-Jan-19 10
S4D1-8P4F FRP Slab on Metal Deck - Lower Suite D1 4 21-Jan-19 24-Jan-19 49
S4D2-8P4F FRP Slab on Metal Deck - Lower Suite D2 4 05-Feb-19 08-Feb-19 97
S4C2-8P4F FRP Slab on Metal Deck - Lower Suite C2 4 06-Feb-19 11-Feb-19 86
S4C3-8P4F FRP Slab on Metal Deck - Lower Suite C3 4 08-Feb-19 13-Feb-19 99

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5A1-8P4F FRP Slab on Metal Deck - Upper Suite A1 5 23-Oct-18 29-Oct-18 29
S5F0-8P4F FRP Slab on Metal Deck - Upper Suite F1 5 25-Oct-18 31-Oct-18 27
S5A2-8P4F FRP Slab on Metal Deck - Upper Suite A2 5 31-Oct-18 06-Nov-18 25
S5A3-8P4F FRP Slab on Metal Deck - Upper Suite A3 5 02-Nov-18 08-Nov-18 26
S5F2-8P4F FRP Slab on Metal Deck - Upper Suite F2 5 13-Nov-18 19-Nov-18 17
S5B1-8P4F FRP Slab on Metal Deck - Upper Suite B1 5 14-Nov-18 20-Nov-18 37
S5F3-8P4F FRP Slab on Metal Deck - Upper Suite F3 5 15-Nov-18 21-Nov-18 18
S5B2-8P4F FRP Slab on Metal Deck - Upper Suite B2 5 12-Dec-18 18-Dec-18 21
S5B3-8P4F FRP Slab on Metal Deck - Upper Suite B3 5 14-Dec-18 20-Dec-18 21
S5B4-8P4F FRP Slab on Metal Deck - Upper Suite B4 5 19-Dec-18 26-Dec-18 20
S5B5-8P4F FRP Slab on Metal Deck - Upper Suite B5 5 21-Dec-18 28-Dec-18 20
S5E1-8P4F FRP Slab on Metal Deck - Upper Suite E1 5 02-Jan-19 08-Jan-19 2
S5E2-8P4F FRP Slab on Metal Deck - Upper Suite E2 5 08-Jan-19 14-Jan-19 0
S5E3-8P4F FRP Slab on Metal Deck - Upper Suite E3 5 10-Jan-19 16-Jan-19 0
S5E4-8P4F FRP Slab on Metal Deck - Upper Suite E4 5 14-Jan-19 18-Jan-19 0
S5E5-8P4F FRP Slab on Metal Deck - Upper Suite E5 5 16-Jan-19 22-Jan-19 0
S5D1-8P4F FRP Slab on Metal Deck - Upper Suite D1 5 12-Feb-19 19-Feb-19 31
S5C1-8P4F FRP Slab on Metal Deck - Upper Suite C1 5 13-Feb-19 20-Feb-19 33
S5C2-8P4F FRP Slab on Metal Deck - Upper Suite C2 5 21-Feb-19 27-Feb-19 30
S5C3-8P4F FRP Slab on Metal Deck - Upper Suite C3 5 05-Mar-19 11-Mar-19 82
S5D2-8P4F FRP Slab on Metal Deck - Upper Suite D2 5 05-Mar-19 11-Mar-19 19
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250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6B1-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine B1 4 14-Nov-18 19-Nov-18 42
S6B2-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine B2 4 19-Dec-18 24-Dec-18 27
S6E1-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine E1 4 02-Jan-19 07-Jan-19 18
S6E2-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine E2 4 21-Jan-19 24-Jan-19 13
S6D1-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine D1 4 12-Feb-19 15-Feb-19 34
S6C1-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine C1 4 13-Feb-19 19-Feb-19 34
S6D2-8P4F FRP Slab on Metal Deck - Mid Bowl Mezzanine D2 5 05-Mar-19 11-Mar-19 22

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S7A1-8P4F FRP Slab on Metal Deck - Upper Concours e A1 5 07-Nov-18 14-Nov-18 25
S7F1-8P4F FRP Slab on Metal Deck - Upper Concours e F1 5 30-Nov-18 06-Dec-18 18
S7B1-8P4F FRP Slab on Metal Deck - Upper Concours e B1 5 10-Dec-18 14-Dec-18 16
S7B2-8P4F FRP Slab on Metal Deck - Upper Concours e B2 5 12-Dec-18 18-Dec-18 16
S7B3-8P4F FRP Slab on Metal Deck - Upper Concours e B3 5 17-Jan-19 23-Jan-19 3
S7E1-8P4F FRP Slab on Metal Deck - Upper Concours e E1 5 21-Jan-19 25-Jan-19 6
S7B4-8P4F FRP Slab on Metal Deck - Upper Concours e B4 5 23-Jan-19 29-Jan-19 1
S7E2-8P4F FRP Slab on Metal Deck - Upper Concours e E2 5 23-Jan-19 29-Jan-19 6
S7B5-8P4F FRP Slab on Metal Deck - Upper Concours e B5 5 25-Jan-19 31-Jan-19 1
S7E3-8P4F FRP Slab on Metal Deck - Upper Concours e E3 5 29-Jan-19 04-Feb-19 4
S7E4-8P4F FRP Slab on Metal Deck - Upper Concours e E4 5 31-Jan-19 06-Feb-19 4
S7C1-8P4F FRP Slab on Metal Deck - Upper Concours e C1 5 14-Feb-19 21-Feb-19 30
S7D1-8P4F FRP Slab on Metal Deck - Upper Concours e D1 5 25-Feb-19 01-Mar-19 24
S7C2-8P4F FRP Slab on Metal Deck - Upper Concours e C2 5 20-Mar-19 26-Mar-19 9
S7D2-8P4F FRP Slab on Metal Deck - Upper Concours e D2 5 20-Mar-19 26-Mar-19 9
S7C3-8P4F FRP Slab on Metal Deck - Upper Concours e C3 5 22-Mar-19 28-Mar-19 11
S7D3-8P4F FRP Slab on Metal Deck - Upper Concours e D3 5 22-Mar-19 28-Mar-19 11

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9A1-8P4F FRP Slab on Metal Deck - Upper Mezzanine A1 5 04-Dec-18 10-Dec-18 24
S9F1-8P4F FRP Slab on Metal Deck - Upper Mezzanine F1 5 17-Dec-18 21-Dec-18 23
S9C1-8P4F FRP Slab on Metal Deck - Upper Mezzanine C1 5 11-Mar-19 15-Mar-19 21
S9D1-8P4F FRP Slab on Metal Deck - Upper Mezzanine D1 5 14-Mar-19 20-Mar-19 18

350/400 Upper Sta350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl350/400 Upper Stadia Support & Press Lvl

S95A1-8P4F FRP Slab on Metal Deck - Press A1 5 04-Dec-18 10-Dec-18 25
S95F1-8P4F FRP Slab on Metal Deck - Press F1 5 20-Dec-18 27-Dec-18 23
S95E1-8P4F FRP Slab on Metal Deck - Press E1 6 22-Jan-19 29-Jan-19 7
S95E2-8P4F FRP Slab on Metal Deck - Press E2 6 28-Jan-19 04-Feb-19 6

Misc. Structural SuMisc. Structural SupportsMisc. Structural SupportsMisc. Structural SupportsMisc. Structural SupportsMisc. Structural Supports
Lower Seating BowLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CC

SS1A1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area A1 (Seq 7080 & 7090) 2 11-Sep-19 12-Sep-19 41
SS1F1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area F1 (Seq 7040 & 7090) 2 11-Sep-19 12-Sep-19 41
SS1E1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area E1 (Seq 7030) 2 19-Sep-19 20-Sep-19 35
SS1B1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area B1 (Seq 7070) 2 20-Sep-19 23-Sep-19 34
SS1E3-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area E3 (Seq 7020) 2 07-Oct-19 08-Oct-19 23
SS1B3-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area B3 (Seq 7060) 2 08-Oct-19 09-Oct-19 22
SS1D1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area D1 (Seq 7010) 2 14-Oct-19 15-Oct-19 18
SS1C1-8P5G2 Steel Precast Bracing - Lower Bowl from AA-CC Area C1 (Seq 7050) 2 15-Oct-19 16-Oct-19 17

Lower Seating BowLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DD

SS4A1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area A1 (Seq 7085 & 7095) 1 12-Sep-18 12-Sep-18 182
SS4F1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area F1 (Seq 7045 & 7095) 1 19-Sep-18 19-Sep-18 177
SS4E1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area E1 (Seq 7035) 1 25-Sep-18 25-Sep-18 173
SS4B1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area B1 (Seq 7075) 1 27-Sep-18 27-Sep-18 171
SS4E3-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area E3 (Seq 7025) 1 09-Oct-18 09-Oct-18 168
SS4B3-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area B3 (Seq 7065) 1 11-Oct-18 11-Oct-18 166
SS4D1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area D1 (Seq 7015) 1 28-Mar-19 28-Mar-19 52
SS4C1-8P5G2 Steel Precast Bracing - Lower Bowl from CC-DD Area C1 (Seq 7075) 1 01-Apr-19 01-Apr-19 50

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 127 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXXN1-8Q3S3 Op Doors - Assemble Fixed Door Frame - North Operable Door #1 5 20-Nov-18 28-Nov-18 14
SXXN6-8Q3S3 Op Doors - Assemble Fixed Door Frame - North Operable Door #6 5 29-Nov-18 05-Dec-18 14

SXXN1-8Q3S4 Op Doors - Erect Fixed Door Frame - North Operable Door #1 2 29-Nov-18 30-Nov-18 17
SXXN6-8Q3S4 Op Doors - Erect Fixed Door Frame - North Operable Door #6 2 06-Dec-18 07-Dec-18 14

Precast StadiaPrecast StadiaPrecast StadiaPrecast StadiaPrecast StadiaPrecast Stadia
Lower Seating BowLower Seating BowlLower Seating BowlLower Seating BowlLower Seating BowlLower Seating Bowl

SSL0-8P5G Precast Stadia - Lower Bowl (Summary) 30 10-Sep-19 21-Oct-19 0

Lower Seating BowLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CCLower Seating Bowl Grids AA-CC

SS1F1-8P5G Precast Stadia - Lower Bowl from AA-CC Area F1 6 10-Sep-19 17-Sep-19 0
SS1A1-8P5G Precast Stadia - Lower Bowl from AA-CC Area A1 7 10-Sep-19 18-Sep-19 0
SS1E1-8P5G Precast Stadia - Lower Bowl from AA-CC Area E1 5 18-Sep-19 24-Sep-19 0
SS1B1-8P5G Precast Stadia - Lower Bowl from AA-CC Area B1 5 19-Sep-19 25-Sep-19 0
SS1E2-8P5G Precast Stadia - Lower Bowl from AA-CC Area E2 7 25-Sep-19 03-Oct-19 0
SS1B2-8P5G Precast Stadia - Lower Bowl from AA-CC Area B2 7 26-Sep-19 04-Oct-19 0
SS1E3-8P5G Precast Stadia - Lower Bowl from AA-CC Area E3 5 04-Oct-19 10-Oct-19 0
SS1B3-8P5G Precast Stadia - Lower Bowl from AA-CC Area B3 5 07-Oct-19 11-Oct-19 0
SS1D1-8P5G Precast Stadia - Lower Bowl from AA-CC Area D1 5 11-Oct-19 17-Oct-19 0
SS1C1-8P5G Precast Stadia - Lower Bowl from AA-CC Area C1 4 14-Oct-19 17-Oct-19 0
SS1D2-8P5G Precast Stadia - Lower Bowl from AA-CC Area D2 2 18-Oct-19 21-Oct-19 0
SS1C2-8P5G Precast Stadia - Lower Bowl from AA-CC Area C2 2 18-Oct-19 21-Oct-19 0

SS1F1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area F1 6 11-Sep-19 18-Sep-19 37
SS1A1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area A1 7 11-Sep-19 19-Sep-19 36
SS1E1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area E1 5 19-Sep-19 25-Sep-19 32
SS1B1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area B1 5 20-Sep-19 26-Sep-19 31
SS1E2-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area E2 7 26-Sep-19 04-Oct-19 25
SS1B2-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area B2 7 27-Sep-19 07-Oct-19 24
SS1E3-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area E3 5 07-Oct-19 11-Oct-19 20
SS1B3-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area B3 5 08-Oct-19 14-Oct-19 19
SS1D1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area D1 5 14-Oct-19 18-Oct-19 15
SS1C1-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area C1 4 15-Oct-19 18-Oct-19 15
SS1D2-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area D2 2 21-Oct-19 22-Oct-19 13
SS1C2-8P5G1 Precast Stadia - Detailing - Lower Bowl from AA-CC Area C2 2 21-Oct-19 22-Oct-19 13

Upper Seating BowUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating Bowl

SSA0-8P5G Precast Stadia - Upper Bowls A (Summary) 18 28-Nov-18 21-Dec-18 28
SSF0-8P5G Precast Stadia - Upper Bowls F (Summary) 11 09-Jan-19 23-Jan-19 14
SSE0-8P5G Precast Stadia - Upper Bowls E (Summary) 45 23-Jan-19 27-Mar-19 4
SSB0-8P5G Precast Stadia - Upper Bowls B (Summary) 43 29-Jan-19 29-Mar-19 0
SSD0-8P5G Precast Stadia - Upper Bowls D (Summary) 18 01-Apr-19 24-Apr-19 4
SSC0-8P5G Precast Stadia - Upper Bowls C (Summary) 20 03-Apr-19 30-Apr-19 0

Lower Seating BowLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DDLower Seating Bowl Grids CC-DD

SS4A1-8P5G Precast Stadia - Lower Bowl from CC-DD Area A1 5 12-Sep-18 18-Sep-18 0
SS4F1-8P5G Precast Stadia - Lower Bowl from CC-DD Area F1 4 19-Sep-18 24-Sep-18 0
SS4E1-8P5G Precast Stadia - Lower Bowl from CC-DD Area E1 2 25-Sep-18 26-Sep-18 0
SS4B1-8P5G Precast Stadia - Lower Bowl from CC-DD Area B1 3 27-Sep-18 01-Oct-18 0
SS4B2-8P5G Precast Stadia - Lower Bowl from CC-DD Area B2 2 02-Oct-18 03-Oct-18 4
SS4E2-8P5G Precast Stadia - Lower Bowl from CC-DD Area E2 2 04-Oct-18 05-Oct-18 7
SS4E3-8P5G Precast Stadia - Lower Bowl from CC-DD Area E3 2 09-Oct-18 10-Oct-18 6
SS4B3-8P5G Precast Stadia - Lower Bowl from CC-DD Area B3 2 11-Oct-18 12-Oct-18 8
SS4D1-8P5G Precast Stadia - Lower Bowl from CC-DD Area D1 2 28-Mar-19 29-Mar-19 4
SS4C1-8P5G Precast Stadia - Lower Bowl from CC-DD Area C1 2 01-Apr-19 02-Apr-19 0

SS4A1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area A1 5 13-Sep-18 19-Sep-18 177
SS4F1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area F1 4 20-Sep-18 25-Sep-18 173
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SS4E1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area E1 2 26-Sep-18 27-Sep-18 171
SS4B1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area B1 3 28-Sep-18 02-Oct-18 168
SS4B2-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area B2 2 03-Oct-18 04-Oct-18 166
SS4E2-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area E2 2 05-Oct-18 08-Oct-18 164
SS4E3-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area E3 2 10-Oct-18 11-Oct-18 166
SS4B3-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area B3 2 12-Oct-18 15-Oct-18 164
SS4D1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area D1 2 29-Mar-19 01-Apr-19 50
SS4C1-8P5G1 Precast Stadia - Detailing - Lower Bowl from CC-DD Area C1 2 02-Apr-19 03-Apr-19 48

Suite Levels SeatinSuite Levels Seating Bowl (100 to 200)Suite Levels Seating Bowl (100 to 200)Suite Levels Seating Bowl (100 to 200)Suite Levels Seating Bowl (100 to 200)Suite Levels Seating Bowl (100 to 200)

SS2A1-8P5G Precast Stadia - Suite Levels 100 to 200 Area A1 7 28-Nov-18 06-Dec-18 25
SS2F1-8P5G Precast Stadia - Suite Levels 100 to 200 Area F1 6 09-Jan-19 16-Jan-19 4
SS2E1-8P5G Precast Stadia - Suite Levels 100 to 200 Area E1 4 23-Jan-19 28-Jan-19 0
SS2B1-8P5G Precast Stadia - Suite Levels 100 to 200 Area B1 4 29-Jan-19 01-Feb-19 0
SS2B2-8P5G Precast Stadia - Suite Levels 100 to 200 Area B2 5 04-Feb-19 08-Feb-19 8
SS2E2-8P5G Precast Stadia - Suite Levels 100 to 200 Area E2 4 11-Feb-19 14-Feb-19 9
SS2E3-8P5G Precast Stadia - Suite Levels 100 to 200 Area E3 4 15-Feb-19 21-Feb-19 9
SS2B3-8P5G Precast Stadia - Suite Levels 100 to 200 Area B3 4 22-Feb-19 27-Feb-19 9
SS2D1-8P5G Precast Stadia - Suite Levels 100 to 200 Area D1 4 01-Apr-19 04-Apr-19 4
SS2C1-8P5G Precast Stadia - Suite Levels 100 to 200 Area C1 4 03-Apr-19 08-Apr-19 0
SS2D2-8P5G Precast Stadia - Suite Levels 100 to 200 Area D2 2 17-Apr-19 18-Apr-19 4
SS2C2-8P5G Precast Stadia - Suite Levels 100 to 200 Area C2 3 22-Apr-19 24-Apr-19 0

SS2A1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area A1 7 29-Nov-18 07-Dec-18 123
SS2F1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area F1 6 10-Jan-19 17-Jan-19 96
SS2E1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area E1 4 24-Jan-19 29-Jan-19 88
SS2B1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area B1 4 30-Jan-19 04-Feb-19 84
SS2B2-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area B2 5 05-Feb-19 11-Feb-19 79
SS2E2-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area E2 4 12-Feb-19 15-Feb-19 75
SS2E3-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area E3 4 19-Feb-19 22-Feb-19 76
SS2B3-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area B3 4 25-Feb-19 28-Feb-19 72
SS2D1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area D1 4 02-Apr-19 05-Apr-19 46
SS2C1-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area C1 4 04-Apr-19 09-Apr-19 44
SS2D2-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area D2 2 18-Apr-19 19-Apr-19 36
SS2C2-8P5G1 Precast Stadia - Detailing - Suite Levels 100 to 200 Area C2 3 23-Apr-19 25-Apr-19 32

Upper Seating BowUpper Seating Bowl (250to 400)Upper Seating Bowl (250to 400)Upper Seating Bowl (250to 400)Upper Seating Bowl (250to 400)Upper Seating Bowl (250to 400)

SS3A1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area A1 5 17-Dec-18 21-Dec-18 28
SS3F1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area F1 5 17-Jan-19 23-Jan-19 14
SS3B1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area B1 13 04-Feb-19 21-Feb-19 0
SS3E1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area E1 11 07-Feb-19 22-Feb-19 4
SS3E2-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area E2 12 25-Feb-19 12-Mar-19 4
SS3B2-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area B2 13 22-Feb-19 12-Mar-19 0
SS3E3-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area E3 11 13-Mar-19 27-Mar-19 4
SS3B3-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area B3 13 13-Mar-19 29-Mar-19 0
SS3D1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area D1 8 05-Apr-19 16-Apr-19 4
SS3C1-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area C1 9 09-Apr-19 19-Apr-19 0
SS3D2-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area D2 4 19-Apr-19 24-Apr-19 4
SS3C2-8P5G Precast Stadia - Upper Bowl Levels 250 to 400 Area C2 4 25-Apr-19 30-Apr-19 0

SS3A1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area A1 5 18-Dec-18 24-Dec-18 81
SS3F1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area F1 5 18-Jan-19 24-Jan-19 60
SS3B1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area B1 13 05-Feb-19 22-Feb-19 122
SS3E1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area E1 11 08-Feb-19 25-Feb-19 121
SS3E2-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area E2 12 26-Feb-19 13-Mar-19 27
SS3B2-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area B2 13 25-Feb-19 13-Mar-19 27
SS3E3-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area E3 11 14-Mar-19 28-Mar-19 52
SS3B3-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area B3 13 14-Mar-19 01-Apr-19 50
SS3D1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area D1 8 08-Apr-19 17-Apr-19 84
SS3C1-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area C1 9 10-Apr-19 22-Apr-19 81
SS3D2-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area D2 4 22-Apr-19 25-Apr-19 4
SS3C2-8P5G1 Precast Stadia - Detailing - Upper Bowl Levels 250 to 400 Area C2 4 26-Apr-19 01-May-19 0
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Wall Enclosure SysWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure Systems
Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXA3-8Q11 Operable Retractable Wall Glazing System Animation 1 06-May-20 06-May-20 38

Metal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall Panels
Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXXE-8Q1F1 Install Metal Panel Ribbons - East 20 12-Aug-19 09-Sep-19 40
SXXN-8Q1F1 Install Metal Panel Ribbons - North 20 23-Sep-19 18-Oct-19 11
SXXW-8Q1F1 Install Metal Panel Ribbons - West 20 15-Nov-19 16-Dec-19 13
SXXS-8Q1F1 Install Metal Panel Ribbons - South 20 21-Nov-19 20-Dec-19 9

Curtain WallCurtain WallCurtain WallCurtain WallCurtain WallCurtain Wall
Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXXE0-8Q2A0 Curtainwall - Complete Survey - East 5 19-Mar-19 25-Mar-19 21
SXXN0-8Q2A Curtainwall - Complete Survey - North 5 25-Mar-19 29-Mar-19 19
SXXW0-8Q2A0 Curtainwall - Complete Survey - West 5 15-Apr-19 19-Apr-19 67
SXXS0-8Q2A0 Curtainwall - Complete Survey - South 5 17-May-19 23-May-19 36

SXXE1-8Q2A1 Curtainwall - Layout - East Stack 1 5 16-Apr-19 22-Apr-19 6
SXXN1-8Q2A1 Curtainwall - Layout - North Stack 1 5 18-Apr-19 24-Apr-19 6
SXXE2-8Q2A1 Curtainwall - Layout - East Stack 2 4 23-Apr-19 26-Apr-19 6
SXXN2-8Q2A1 Curtainwall - Layout - North Stack 2 5 25-Apr-19 01-May-19 6
SXXE3-8Q2A1 Curtainwall - Layout - East Stack 3 4 29-Apr-19 02-May-19 6
SXXN3-8Q2A1 Curtainwall - Layout - North Stack 3 5 02-May-19 08-May-19 6
SXXE4-8Q2A1 Curtainwall - Layout - East Stack 4 4 03-May-19 08-May-19 26
SXXN4-8Q2A1 Curtainwall - Layout - North Stack 4 3 09-May-19 13-May-19 31
SXXE5-8Q2A1 Curtainwall - Layout - East Stack 5 4 09-May-19 14-May-19 26
SXXN5-8Q2A1 Curtainwall - Layout - North Stack 5 3 14-May-19 16-May-19 31
SXXE6-8Q2A1 Curtainwall - Layout - East Stack 6 4 15-May-19 20-May-19 26
SXXN6-8Q2A1 Curtainwall - Layout - North Stack 6 3 17-May-19 21-May-19 31
SXXE7-8Q2A1 Curtainwall - Layout - East Stack 7 4 21-May-19 24-May-19 26
SXXN7-8Q2A1 Curtainwall - Layout - North Stack 7 5 22-May-19 29-May-19 31
SXXE8-8Q2A1 Curtainwall - Layout - East Stack 8 4 28-May-19 31-May-19 26
SXXN8-8Q2A1 Curtainwall - Layout - North Stack 8 5 30-May-19 05-Jun-19 31
SXXE9-8Q2A1 Curtainwall - Layout - East Stack 9 5 03-Jun-19 07-Jun-19 26
SXXN9-8Q2A1 Curtainwall - Layout - North Stack 9 4 06-Jun-19 11-Jun-19 31
SXXS1-8Q2A1 Curtainwall - Layout - South Stack 1 5 10-Jun-19 14-Jun-19 26
SXXW1-8Q2A1 Curtainwall - Layout - West Stack 1 5 12-Jun-19 18-Jun-19 31
SXXS2-8Q2A1 Curtainwall - Layout - South Stack 2 5 17-Jun-19 21-Jun-19 26
SXXW2-8Q2A1 Curtainwall - Layout - West Stack 2 4 19-Jun-19 24-Jun-19 31
SXXS3-8Q2A1 Curtainwall - Layout - South Stack 3 5 24-Jun-19 28-Jun-19 26
SXXW3-8Q2A1 Curtainwall - Layout - West Stack 3 4 25-Jun-19 28-Jun-19 31
SXXW4-8Q2A1 Curtainwall - Layout - West Stack 4 4 01-Jul-19 05-Jul-19 57
SXXS4-8Q2A1 Curtainwall - Layout - South Stack 4 5 01-Jul-19 08-Jul-19 32
SXXW5-8Q2A1 Curtainwall - Layout - West Stack 5 4 08-Jul-19 11-Jul-19 59
SXXS5-8Q2A1 Curtainwall - Layout - South Stack 5 5 09-Jul-19 15-Jul-19 53
SXXW6-8Q2A1 Curtainwall - Layout - West Stack 6 4 12-Jul-19 17-Jul-19 59
SXXS6-8Q2A1 Curtainwall - Layout - South Stack 6 5 16-Jul-19 22-Jul-19 53
SXXW7-8Q2A1 Curtainwall - Layout - West Stack 7 4 18-Jul-19 23-Jul-19 59
SXXS7-8Q2A1 Curtainwall - Layout - South Stack 7 5 23-Jul-19 29-Jul-19 53
SXXW8-8Q2A1 Curtainwall - Layout - West Stack 8 4 24-Jul-19 29-Jul-19 59
SXXS8-8Q2A1 Curtainwall - Layout - South Stack 8 5 30-Jul-19 05-Aug-19 53
SXXW9-8Q2A1 Curtainwall - Layout - West Stack 9 9 30-Jul-19 09-Aug-19 59
SXXS9-8Q2A1 Curtainwall - Layout - South Stack 9 4 06-Aug-19 09-Aug-19 73

SXXE1-8Q2A2 Curtainwall - Install Anchors - East Stack 1 9 03-May-19 15-May-19 6
SXXE2-8Q2A2 Curtainwall - Install Anchors - East Stack 2 4 16-May-19 21-May-19 6
SXXN1-8Q2A2 Curtainwall - Install Anchors - North Stack 1 11 09-May-19 23-May-19 6
SXXE3-8Q2A2 Curtainwall - Install Anchors - East Stack 3 4 22-May-19 28-May-19 16
SXXN2-8Q2A2 Curtainwall - Install Anchors - North Stack 2 5 24-May-19 31-May-19 6

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 130 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

SXXE4-8Q2A2 Curtainwall - Install Anchors - East Stack 4 4 29-May-19 03-Jun-19 19
SXXN3-8Q2A2 Curtainwall - Install Anchors - North Stack 3 5 03-Jun-19 07-Jun-19 17
SXXE5-8Q2A2 Curtainwall - Install Anchors - East Stack 5 4 04-Jun-19 07-Jun-19 20
SXXN4-8Q2A2 Curtainwall - Install Anchors - North Stack 4 3 10-Jun-19 12-Jun-19 17
SXXE6-8Q2A2 Curtainwall - Install Anchors - East Stack 6 4 10-Jun-19 13-Jun-19 20
SXXN5-8Q2A2 Curtainwall - Install Anchors - North Stack 5 3 13-Jun-19 17-Jun-19 17
SXXE7-8Q2A2 Curtainwall - Install Anchors - East Stack 7 4 14-Jun-19 19-Jun-19 20
SXXN6-8Q2A2 Curtainwall - Install Anchors - North Stack 6 3 18-Jun-19 20-Jun-19 17
SXXE8-8Q2A2 Curtainwall - Install Anchors - East Stack 8 4 20-Jun-19 25-Jun-19 20
SXXN7-8Q2A2 Curtainwall - Install Anchors - North Stack 7 11 21-Jun-19 08-Jul-19 17
SXXE9-8Q2A2 Curtainwall - Install Anchors - East Stack 9 9 26-Jun-19 09-Jul-19 20
SXXN8-8Q2A2 Curtainwall - Install Anchors - North Stack 8 5 09-Jul-19 15-Jul-19 17
SXXN9-8Q2A2 Curtainwall - Install Anchors - North Stack 9 4 16-Jul-19 19-Jul-19 17
SXXS1-8Q2A2 Curtainwall - Install Anchors - South Stack 1 11 10-Jul-19 24-Jul-19 20
SXXS2-8Q2A2 Curtainwall - Install Anchors - South Stack 2 5 25-Jul-19 31-Jul-19 20
SXXW1-8Q2A2 Curtainwall - Install Anchors - West Stack 1 9 22-Jul-19 01-Aug-19 17
SXXS3-8Q2A2 Curtainwall - Install Anchors - South Stack 3 5 01-Aug-19 07-Aug-19 31
SXXW2-8Q2A2 Curtainwall - Install Anchors - West Stack 2 4 02-Aug-19 07-Aug-19 17
SXXW3-8Q2A2 Curtainwall - Install Anchors - West Stack 3 4 08-Aug-19 13-Aug-19 27
SXXS4-8Q2A2 Curtainwall - Install Anchors - South Stack 4 5 08-Aug-19 14-Aug-19 34
SXXW4-8Q2A2 Curtainwall - Install Anchors - West Stack 4 4 14-Aug-19 19-Aug-19 30
SXXS5-8Q2A2 Curtainwall - Install Anchors - South Stack 5 5 15-Aug-19 21-Aug-19 37
SXXW5-8Q2A2 Curtainwall - Install Anchors - West Stack 5 4 20-Aug-19 23-Aug-19 33
SXXS6-8Q2A2 Curtainwall - Install Anchors - South Stack 6 5 22-Aug-19 28-Aug-19 40
SXXW6-8Q2A2 Curtainwall - Install Anchors - West Stack 6 4 26-Aug-19 29-Aug-19 36
SXXS7-8Q2A2 Curtainwall - Install Anchors - South Stack 7 5 29-Aug-19 05-Sep-19 40
SXXW7-8Q2A2 Curtainwall - Install Anchors - West Stack 7 4 30-Aug-19 05-Sep-19 39
SXXW8-8Q2A2 Curtainwall - Install Anchors - West Stack 8 4 06-Sep-19 11-Sep-19 40
SXXS8-8Q2A2 Curtainwall - Install Anchors - South Stack 8 11 06-Sep-19 20-Sep-19 40
SXXW9-8Q2A2 Curtainwall - Install Anchors - West Stack 9 9 12-Sep-19 24-Sep-19 40
SXXS9-8Q2A2 Curtainwall - Install Anchors - South Stack 9 4 23-Sep-19 26-Sep-19 44

SXXE1-8Q2A3 Curtainwall - Install Units - East Stack 1 7 22-May-19 31-May-19 6
SXXE2-8Q2A3 Curtainwall - Install Units - East Stack 2 7 03-Jun-19 11-Jun-19 6
SXXN1-8Q2A3 Curtainwall - Install Units - North Stack 1 8 03-Jun-19 12-Jun-19 6
SXXE3-8Q2A3 Curtainwall - Install Units - East Stack 3 7 12-Jun-19 20-Jun-19 6
SXXN2-8Q2A3 Curtainwall - Install Units - North Stack 2 8 13-Jun-19 24-Jun-19 6
SXXE4-8Q2A3 Curtainwall - Install Units - East Stack 4 7 21-Jun-19 01-Jul-19 6
SXXN3-8Q2A3 Curtainwall - Install Units - North Stack 3 8 25-Jun-19 05-Jul-19 6
SXXE5-8Q2A3 Curtainwall - Install Units - East Stack 5 7 02-Jul-19 11-Jul-19 6
SXXN4-8Q2A3 Curtainwall - Install Units - North Stack 4 5 08-Jul-19 12-Jul-19 6
SXXN5-8Q2A3 Curtainwall - Install Units - North Stack 5 5 15-Jul-19 19-Jul-19 6
SXXE6-8Q2A3 Curtainwall - Install Units - East Stack 6 7 12-Jul-19 22-Jul-19 6
SXXN6-8Q2A3 Curtainwall - Install Units - North Stack 6 5 22-Jul-19 26-Jul-19 6
SXXE7-8Q2A3 Curtainwall - Install Units - East Stack 7 7 23-Jul-19 31-Jul-19 6
SXXN7-8Q2A3 Curtainwall - Install Units - North Stack 7 8 29-Jul-19 07-Aug-19 6
SXXE8-8Q2A3 Curtainwall - Install Units - East Stack 8 7 01-Aug-19 09-Aug-19 6
SXXN8-8Q2A3 Curtainwall - Install Units - North Stack 8 8 08-Aug-19 19-Aug-19 6
SXXE9-8Q2A3 Curtainwall - Install Units - East Stack 9 7 12-Aug-19 20-Aug-19 6
SXXN9-8Q2A3 Curtainwall - Install Units - North Stack 9 3 20-Aug-19 22-Aug-19 6
SXXS1-8Q2A3 Curtainwall - Install Units - South Stack 1 8 21-Aug-19 30-Aug-19 6
SXXW1-8Q2A3 Curtainwall - Install Units - Wes t Stack 1 7 23-Aug-19 03-Sep-19 6
SXXS2-8Q2A3 Curtainwall - Install Units - South Stack 2 8 03-Sep-19 12-Sep-19 6
SXXW2-8Q2A3 Curtainwall - Install Units - Wes t Stack 2 7 04-Sep-19 12-Sep-19 6
SXXW3-8Q2A3 Curtainwall - Install Units - Wes t Stack 3 7 13-Sep-19 23-Sep-19 6
SXXS3-8Q2A3 Curtainwall - Install Units - South Stack 3 8 13-Sep-19 24-Sep-19 6
SXXW4-8Q2A3 Curtainwall - Install Units - Wes t Stack 4 7 24-Sep-19 02-Oct-19 6
SXXS4-8Q2A3 Curtainwall - Install Units - South Stack 4 8 25-Sep-19 04-Oct-19 6
SXXW5-8Q2A3 Curtainwall - Install Units - Wes t Stack 5 7 03-Oct-19 11-Oct-19 6
SXXS5-8Q2A3 Curtainwall - Install Units - South Stack 5 8 07-Oct-19 16-Oct-19 6
SXXW6-8Q2A3 Curtainwall - Install Units - Wes t Stack 6 7 14-Oct-19 22-Oct-19 6
SXXS6-8Q2A3 Curtainwall - Install Units - South Stack 6 8 17-Oct-19 28-Oct-19 6
SXXW7-8Q2A3 Curtainwall - Install Units - Wes t Stack 7 7 23-Oct-19 31-Oct-19 6
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SXXS7-8Q2A3 Curtainwall - Install Units - South Stack 7 8 29-Oct-19 07-Nov-19 6
SXXW8-8Q2A3 Curtainwall - Install Units - Wes t Stack 8 7 01-Nov-19 12-Nov-19 6
SXXS8-8Q2A3 Curtainwall - Install Units - South Stack 8 8 08-Nov-19 20-Nov-19 6
SXXW9-8Q2A3 Curtainwall - Install Units - Wes t Stack 9 7 13-Nov-19 21-Nov-19 6
SXXS9-8Q2A3 Curtainwall - Install Units - South Stack 9 3 21-Nov-19 25-Nov-19 6

SXXE-8Q2A6 Install Expansion Joints - East 20 07-Aug-19 04-Sep-19 43
SXXN-8Q2A6 Install Expansion Joints - North 20 09-Aug-19 06-Sep-19 21
SXXW-8Q2A6 Install Expansion Joints - West 20 07-Nov-19 09-Dec-19 6
SXXS-8Q2A6 Install Expansion Joints - South 20 12-Nov-19 11-Dec-19 6

Storefront GlazingStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing SystemStorefront Glazing System
Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXXE-8Q3C1 Storefront - Layout - East 10 06-Aug-19 19-Aug-19 53
SXXN-8Q3C1 Storefront - Layout - North 10 12-Aug-19 23-Aug-19 59
SXXS-8Q3C1 Storefront - Layout - South 10 20-Aug-19 03-Sep-19 58
SXXW-8Q3C1 Storefront - Layout - West 10 26-Aug-19 09-Sep-19 68

SXXE-8Q3C2 Storefront - Install Anchors - East 10 16-Aug-19 29-Aug-19 53
SXXN-8Q3C2 Storefront - Install Anchors - North 10 22-Aug-19 05-Sep-19 59
SXXS-8Q3C2 Storefront - Install Anchors - South 10 30-Aug-19 13-Sep-19 58
SXXW-8Q3C2 Storefront - Install Anchors - West 10 06-Sep-19 19-Sep-19 68

SXXE-8Q3C3 Storefront - Install Storefront - East 6 30-Aug-19 09-Sep-19 52
SXXN-8Q3C3 Storefront - Install Storefront - North 7 16-Sep-19 24-Sep-19 51
SXXS-8Q3C3 Storefront - Install Storefront - South 7 14-Oct-19 22-Oct-19 36
SXXW-8Q3C3 Storefront - Install Storefront - West 7 28-Oct-19 05-Nov-19 40

SXXE-8Q3C4 Storefront - Install Doors - East 6 12-Sep-19 19-Sep-19 52
SXXN-8Q3C4 Storefront - Install Doors - North 7 26-Sep-19 04-Oct-19 51
SXXS-8Q3C4 Storefront - Install Doors - South 7 24-Oct-19 01-Nov-19 36
SXXW-8Q3C4 Storefront - Install Doors - Wes t 7 07-Nov-19 18-Nov-19 40

Specialty EntranceSpecialty EntrancesSpecialty EntrancesSpecialty EntrancesSpecialty EntrancesSpecialty Entrances
Exterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior ElevationsExterior Elevations

SXXN-8Q3S1 Op Doors - Install Rails - North Operable Doors 50 26-Nov-18 05-Feb-19 60

SXXN-8Q3S2 Op Doors - Install Door Mechanization - North Operable Doors 40 24-Sep-19 19-Nov-19 10

SXXN2-8Q3S3 Op Doors - Assemble Door Frame - North Operable Door #2 5 07-Dec-18 13-Dec-18 14
SXXN3-8Q3S3 Op Doors - Assemble Door Frame - North Operable Door #3 5 14-Dec-18 20-Dec-18 14
SXXN4-8Q3S3 Op Doors - Assemble Door Frame - North Operable Door #4 5 21-Dec-18 28-Dec-18 14
SXXN5-8Q3S3 Op Doors - Assemble Door Frame - North Operable Door #5 5 31-Dec-18 07-Jan-19 14

SXXN2-8Q3S4 Op Doors - Erect Door Frame - North Operable Door #2 5 18-Apr-19 24-Apr-19 10
SXXN3-8Q3S4 Op Doors - Erect Door Frame - North Operable Door #3 5 25-Apr-19 01-May-19 25
SXXN4-8Q3S4 Op Doors - Erect Door Frame - North Operable Door #4 5 02-May-19 08-May-19 30
SXXN5-8Q3S4 Op Doors - Erect Door Frame - North Operable Door #5 5 09-May-19 15-May-19 65

SXXN1-8Q3S6 Op Doors - Layout Anchors - North Operable Door #1 10 25-Apr-19 08-May-19 10
SXXN2-8Q3S6 Op Doors - Layout Anchors - North Operable Door #2 10 09-May-19 22-May-19 10
SXXN3-8Q3S6 Op Doors - Layout Anchors - North Operable Door #3 10 23-May-19 06-Jun-19 10
SXXN4-8Q3S6 Op Doors - Layout Anchors - North Operable Door #4 10 07-Jun-19 20-Jun-19 10
SXXN5-8Q3S6 Op Doors - Layout Anchors - North Operable Door #5 10 21-Jun-19 05-Jul-19 40
SXXN6-8Q3S6 Op Doors - Layout Anchors - North Operable Door #6 10 08-Jul-19 19-Jul-19 40

SXXN1-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #1 10 09-May-19 22-May-19 10
SXXN2-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #2 10 23-May-19 06-Jun-19 10
SXXN3-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #3 10 07-Jun-19 20-Jun-19 10
SXXN4-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #4 10 21-Jun-19 05-Jul-19 10
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SXXN5-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #5 10 08-Jul-19 19-Jul-19 40
SXXN6-8Q3S7 Op Doors - Install Anchors on Frame - North Operable Door #6 10 22-Jul-19 02-Aug-19 40

SXXN1-8Q3S8 Op Doors - Install CW Units - North Operable Door #1 5 08-Jul-19 12-Jul-19 10
SXXN2-8Q3S8 Op Doors - Install CW Units - North Operable Door #2 5 15-Jul-19 19-Jul-19 15
SXXN3-8Q3S8 Op Doors - Install CW Units - North Operable Door #3 5 22-Jul-19 26-Jul-19 20
SXXN4-8Q3S8 Op Doors - Install CW Units - North Operable Door #4 5 29-Jul-19 02-Aug-19 25
SXXN5-8Q3S8 Op Doors - Install CW Units - North Operable Door #5 5 05-Aug-19 09-Aug-19 30
SXXN6-8Q3S8 Op Doors - Install CW Units - North Operable Door #6 5 12-Aug-19 16-Aug-19 35

SXXN1-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #1 10 15-Jul-19 26-Jul-19 10
SXXN2-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #2 10 29-Jul-19 09-Aug-19 10
SXXN3-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #3 10 12-Aug-19 23-Aug-19 10
SXXN4-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #4 10 26-Aug-19 09-Sep-19 10
SXXN5-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #5 10 10-Sep-19 23-Sep-19 10
SXXN6-8Q3S9 Op Doors - Final Trim on Doors - North Operable Door #6 10 24-Sep-19 07-Oct-19 10

Roof SystemsRoof SystemsRoof SystemsRoof SystemsRoof SystemsRoof Systems
Roof LevelRoof LevelRoof LevelRoof LevelRoof LevelRoof Level

SR10N-8Q502 Cable Net - Install Timber Crane Mats - North 5 18-Mar-19 22-Mar-19 45
SR100-8Q5031 Cable Net - Mob In Crane 1 2 04-Apr-19 05-Apr-19 37
SR10S-8Q502 Cable Net - Install Timber Crane Mats - South 5 06-May-19 10-May-19 10
SR100-8Q5032 Cable Net - Mob In Crane 2 2 22-May-19 23-May-19 3
SR100-8Q5041 Cable Net - Mob Out Crane 1 2 03-Jul-19 05-Jul-19 0
SR100-8Q5042 Cable Net - Mob Out Crane 2 2 03-Jul-19 05-Jul-19 0

SR101-8Q52 Cable Net - Set Temp Work Platforms & Pump Platforms - Area 1 Grids 7-20 7 18-Apr-19 26-Apr-19 14
SR103-8Q52 Cable Net - Set Temp Work Platforms & Pump Stations - Area 3 Grids 20-26 3 29-Apr-19 01-May-19 14
SR102-8Q52 Cable Net - Set Temp Work Platforms & Pump Stations - Area 2 Grids 7-1 3 02-May-19 06-May-19 14
SR105-8Q52 Cable Net - Set Temp Work Platforms & Pump Stations - Area 5 Grids 26-32 3 07-May-19 09-May-19 14
SR104-8Q52 Cable Net - Set Temp Work Platforms & Pump Stations - Area 4 Grids 1-45 3 10-May-19 14-May-19 14
SR106-8Q52 Cable Net - Set Temp Work Platforms & Pump Stations - Area 6 Grids 32-45 6 28-May-19 04-Jun-19 12

SR101-8Q53 Cable Net - Set Jacks & Pumps - Area 1 Grids 7-20 4 15-May-19 20-May-19 14
SR102-8Q53 Cable Net - Set Jacks & Pumps - Area 2 Grids 7-1 2 21-May-19 22-May-19 14
SR103-8Q53 Cable Net - Set Jacks & Pumps - Area 3 Grids 20-26 2 23-May-19 24-May-19 14
SR104-8Q53 Cable Net - Set Jacks & Pumps - Area 4 Grids 1-45 2 28-May-19 29-May-19 14
SR105-8Q53 Cable Net - Set Jacks & Pumps - Area 5 Grids 26-32 2 30-May-19 31-May-19 14
SR106-8Q53 Cable Net - Set Jacks & Pumps - Area 6 Grids 32-45 4 05-Jun-19 10-Jun-19 12

SR10N-8Q501 Cable Net - Survey/Marking at Strut Nodes on Ground - North 2 14-Mar-19 15-Mar-19 27
SR10N-8Q55 Cable Net - Install Node Templates on Ground - North 3 18-Mar-19 20-Mar-19 27
SR10N-8Q552 Cable Net - Install Cable Support Timber on Ground - North 10 21-Mar-19 03-Apr-19 27
SR10N-8Q553 Cable Net - Erect Temp Cable Support Towers  & Pull Beam Plat forms -  North 20 14-Mar-19 10-Apr-19 36
SR10S-8Q501 Cable Net - Survey/Marking at Strut Nodes on Ground - South 2 02-May-19 03-May-19 3
SR10S-8Q55 Cable Net - Install Node Templates on Ground - South 3 06-May-19 08-May-19 3
SR10S-8Q552 Cable Net - Install Cable Support Timber on Ground - South 10 08-May-19 21-May-19 3
SR10S-8Q553 Cable Net - Erect Temp Cable Support Towers  & Pull Beam Plat forms  - South 20 02-May-19 30-May-19 0

SR10N-8Q554 Cable Net - Survey/Marking on Temp Cable Support Towers - Nor th 2 14-Mar-19 15-Mar-19 58
SR10N-8Q551 Cable Net - Install Clamp-Templates on Precast Conc rete/Timber Supports on Towers  -  North 8 18-Mar-19 27-Mar-19 58
SR10N-8Q54 Cable Net - Install Timber Protection on Precast - North 5 28-Mar-19 03-Apr-19 58
SR10S-8Q554 Cable Net - Survey/Marking on Temp Cable Support Towers - South 2 02-May-19 03-May-19 28
SR10S-8Q551 Cable Net - Install Clamp-Templates on Precast Conc rete/Timber Supports on Towers  -  South 8 06-May-19 15-May-19 28
SR10S-8Q54 Cable Net - Install Timber Protection on Precast - South 5 16-May-19 22-May-19 28

SR100-8Q541 Cable Net - Setup Turn Tables & Winches 1 24-May-19 24-May-19 3
SR100-8Q571 Cable Net - Install Longitudinal Bottom Cables 4 31-May-19 05-Jun-19 0
SR100-8Q573 Cable Net - Install Transverse Bot & Top Cables 8 06-Jun-19 17-Jun-19 0
SR100-8Q572 Cable Net - Install Longitudinal Top Cables 3 18-Jun-19 20-Jun-19 0
SR100-8Q574 Cable Net - Install Pulling Beams 10 07-Jun-19 20-Jun-19 0
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SR100-8Q577 Cable Net - Lay Down Struts 8 21-Jun-19 02-Jul-19 0

SR100-8Q580 Cable Net - Survey at Compression Ring Lugs 3 28-May-19 30-May-19 23
SR100-8Q581 Cable Net - Make Final Connections from Pumps to Jacks 5 10-Jun-19 14-Jun-19 15
SR100-8Q582 Cable Net - Final Prep for Big Lift 3 03-Jul-19 06-Jul-19 0
SR100-8Q583 Cable Net - Jack Cables Lift Upper Net - Step 1 (2 shifts) 10 08-Jul-19 18-Jul-19 0
SR100-8Q584 Cable Net - Final Connection to Struts 10 08-Jul-19 18-Jul-19 3
SR100-8Q588 Cable Net - Jack Cables Lift Upper Net - Step 2 3 19-Jul-19 22-Jul-19 0
SR100-8Q585 Cable Net - Jack to Pin Upper 7 23-Jul-19 30-Jul-19 0
SR100-8Q586 Cable Net - Transfer Connecting Pieces (2 shifts) 8 24-Jul-19 01-Aug-19 0
SR100-8Q587 Cable Net - Jack to Pin Lower 6 02-Aug-19 08-Aug-19 0

SR100-8Q591 Cable Net - Remove Lower Pulling Beams 7 09-Aug-19 19-Aug-19 3
SR100-8Q592 Cable Net - Remove Platforms 7 09-Aug-19 19-Aug-19 3
SR100-8Q593 Cable Net - Re-Torque Bolts on Nodes - Bottom Net 9 09-Aug-19 21-Aug-19 3
SR100-8Q594 Cable Net - Re-Torque Bolts on Nodes - Top Net 9 09-Aug-19 21-Aug-19 3

SR00-8Q52 Install ETFE Roof System (Summary) 90 09-Aug-19 18-Dec-19 3

Membrane RoofMembrane RoofMembrane RoofMembrane RoofMembrane RoofMembrane Roof
Roof LevelRoof LevelRoof LevelRoof LevelRoof LevelRoof Level

SRA0-8Q50 Roof Systems at Outer Canopy - Roof Level A 14 17-May-19 06-Jun-19 38
SRF0-8Q50 Roof Systems at Outer Canopy - Roof Level F 14 17-May-19 06-Jun-19 47
SRB0-8Q50 Roof Systems at Outer Canopy - Roof Level B 26 07-Jun-19 15-Jul-19 38
SRE0-8Q50 Roof Systems at Outer Canopy - Roof Level E 26 07-Jun-19 15-Jul-19 47
SRC0-8Q50 Roof Systems at Outer Canopy - Roof Level C 14 16-Jul-19 02-Aug-19 38
SRD0-8Q50 Roof Systems at Outer Canopy - Roof Level D 14 16-Jul-19 02-Aug-19 50

SRA0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level A 5 19-Aug-19 23-Aug-19 16
SRF0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level F 5 19-Aug-19 23-Aug-19 47
SRB0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level B 7 26-Aug-19 04-Sep-19 16
SRE0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level E 7 26-Aug-19 04-Sep-19 47
SRC0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level C 5 05-Sep-19 11-Sep-19 16
SRD0-8Q51 Complete Roof Systems at Outer Canopy after Big Lift - Roof Level D 5 05-Sep-19 11-Sep-19 62

Roof Specialties & Roof Specialties & AccessoriesRoof Specialties & AccessoriesRoof Specialties & AccessoriesRoof Specialties & AccessoriesRoof Specialties & Accessories
Roof LevelRoof LevelRoof LevelRoof LevelRoof LevelRoof Level

SR101-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 1 10 09-Aug-19 22-Aug-19 3
SR102-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 2 15 23-Aug-19 13-Sep-19 3
SR103-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 3 10 16-Sep-19 27-Sep-19 3
SR104-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 4 10 30-Sep-19 11-Oct-19 3
SR105-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 5 15 14-Oct-19 01-Nov-19 6
SR106-8Q5J2 ETFE - Preassemble Sec Steel - ETFE Area 6 10 04-Nov-19 18-Nov-19 7

SR101-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 1 10 09-Aug-19 22-Aug-19 6
SR102-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 2 15 23-Aug-19 13-Sep-19 6
SR103-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 3 10 16-Sep-19 27-Sep-19 6
SR104-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 4 10 30-Sep-19 11-Oct-19 6
SR105-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 5 15 14-Oct-19 01-Nov-19 9
SR106-8Q5J3 ETFE - Ground Install Extrusions - ETFE Area 6 10 04-Nov-19 18-Nov-19 10

SR101-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 1 10 14-Aug-19 27-Aug-19 3
SR102-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 2 15 28-Aug-19 18-Sep-19 3
SR103-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 3 10 19-Sep-19 02-Oct-19 3
SR104-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 4 10 03-Oct-19 16-Oct-19 3
SR105-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 5 15 17-Oct-19 06-Nov-19 6
SR106-8Q5J4 ETFE - Set Secondary Steel - ETFE Area 6 10 07-Nov-19 21-Nov-19 7

SR101-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 1 10 19-Aug-19 30-Aug-19 3
SR102-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 2 15 03-Sep-19 23-Sep-19 3
SR103-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 3 10 24-Sep-19 07-Oct-19 3
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SR104-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 4 10 08-Oct-19 21-Oct-19 3
SR105-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 5 15 22-Oct-19 12-Nov-19 6
SR106-8Q5J5 ETFE - Detail Sec Steel (Bolt/Painting) - ETFE Area 6 10 13-Nov-19 26-Nov-19 7

SR101-8Q5J7 ETFE - Complete Extrusions - ETFE Area 1 8 29-Aug-19 10-Sep-19 10
SR102-8Q5J7 ETFE - Complete Extrusions - ETFE Area 2 10 18-Sep-19 01-Oct-19 7
SR103-8Q5J7 ETFE - Complete Extrusions - ETFE Area 3 8 04-Oct-19 15-Oct-19 6
SR104-8Q5J7 ETFE - Complete Extrusions - ETFE Area 4 8 22-Oct-19 31-Oct-19 6
SR105-8Q5J7 ETFE - Complete Extrusions - ETFE Area 5 10 07-Nov-19 21-Nov-19 6
SR106-8Q5J7 ETFE - Complete Extrusions - ETFE Area 6 8 25-Nov-19 06-Dec-19 7

SR101-8Q5J8 ETFE - Seals & Patches - ETFE Area 1 2 11-Sep-19 12-Sep-19 10
SR102-8Q5J8 ETFE - Seals & Patches - ETFE Area 2 3 30-Sep-19 02-Oct-19 7
SR103-8Q5J8 ETFE - Seals & Patches - ETFE Area 3 2 18-Oct-19 21-Oct-19 6
SR104-8Q5J8 ETFE - Seals & Patches - ETFE Area 4 2 05-Nov-19 06-Nov-19 6
SR105-8Q5J8 ETFE - Seals & Patches - ETFE Area 5 3 20-Nov-19 22-Nov-19 7
SR106-8Q5J8 ETFE - Seals & Patches - ETFE Area 6 2 09-Dec-19 10-Dec-19 8

SR101-8Q5J11 ETFE - Install Air Units - ETFE Area 1/2 3 18-Sep-19 20-Sep-19 4
SR102-8Q5J11 ETFE - Install Air Units - ETFE Area 2/3 3 10-Oct-19 14-Oct-19 3
SR104-8Q5J11 ETFE - Install Air Units - ETFE Area 4/5 3 31-Oct-19 04-Nov-19 3
SR105-8Q5J11 ETFE - Install Air Units - ETFE Area 5/6 3 22-Nov-19 26-Nov-19 9

SR101-8Q5J12 ETFE - Install Plenum - ETFE Area 1 12 30-Aug-19 17-Sep-19 4
SR102-8Q5J12 ETFE - Install Plenum - ETFE Area 2 12 24-Sep-19 09-Oct-19 3
SR104-8Q5J12 ETFE - Install Plenum - ETFE Area 4 12 15-Oct-19 30-Oct-19 3
SR105-8Q5J12 ETFE - Install Plenum - ETFE Area 5 12 05-Nov-19 21-Nov-19 3

SR101-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 1 8 23-Sep-19 02-Oct-19 7
SR102-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 2 12 09-Oct-19 24-Oct-19 3
SR103-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 3 8 25-Oct-19 05-Nov-19 3
SR104-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 4 8 06-Nov-19 18-Nov-19 3
SR105-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 5 12 19-Nov-19 06-Dec-19 3
SR106-8Q5J13 ETFE - Install ETFE Cushions - ETFE Area 6 8 09-Dec-19 18-Dec-19 3

SR101-8Q5J14 ETFE - Remove Netting - ETFE Area 1 8 23-Sep-19 02-Oct-19 7
SR102-8Q5J14 ETFE - Remove Netting - ETFE Area 2 12 09-Oct-19 24-Oct-19 3
SR103-8Q5J14 ETFE - Remove Netting - ETFE Area 3 8 25-Oct-19 05-Nov-19 3
SR104-8Q5J14 ETFE - Remove Netting - ETFE Area 4 8 06-Nov-19 18-Nov-19 3
SR105-8Q5J14 ETFE - Remove Netting - ETFE Area 5 12 19-Nov-19 06-Dec-19 3
SR106-8Q5J14 ETFE - Remove Netting - ETFE Area 6 8 09-Dec-19 18-Dec-19 3

SR101-8Q5J15 ETFE - Top Caps - ETFE Area 1 4 03-Oct-19 08-Oct-19 32
SR102-8Q5J15 ETFE - Top Caps - ETFE Area 2 6 25-Oct-19 01-Nov-19 20
SR103-8Q5J15 ETFE - Top Caps - ETFE Area 3 4 06-Nov-19 12-Nov-19 18
SR104-8Q5J15 ETFE - Top Caps - ETFE Area 4 4 19-Nov-19 22-Nov-19 14
SR105-8Q5J15 ETFE - Top Caps - ETFE Area 5 6 09-Dec-19 16-Dec-19 6
SR106-8Q5J15 ETFE - Top Caps - ETFE Area 6 4 19-Dec-19 24-Dec-19 12

SR101-8Q5J16 ETFE - Comissioning - ETFE Area 1 1 18-Dec-19 18-Dec-19 13
SR102-8Q5J16 ETFE - Comissioning - ETFE Area 2 1 19-Dec-19 19-Dec-19 13
SR103-8Q5J16 ETFE - Comissioning - ETFE Area 3 1 20-Dec-19 20-Dec-19 13
SR104-8Q5J16 ETFE - Comissioning - ETFE Area 4 1 23-Dec-19 23-Dec-19 13
SR105-8Q5J16 ETFE - Comissioning - ETFE Area 5 1 24-Dec-19 24-Dec-19 13
SR106-8Q5J16 ETFE - Comissioning - ETFE Area 6 1 26-Dec-19 26-Dec-19 13

ElevatorsElevatorsElevatorsElevatorsElevatorsElevators

S000-8R10 Elevators (Summary) 282 18-Jan-19 02-Mar-20 23

000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level
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S1D3-8R11 Elevator Installation - Pass Elev D6 (Event to Lower Suite) 60 19-Feb-19 13-May-19 129
S1A3-8R11 Elevator Installation - Pass Elev AX (Event to Lower Suite) 80 14-Feb-19 07-Jun-19 111
S1B2-8R11 Elevator Installation - Pass Elev B3 (Event to Upper Conc) 80 10-Apr-19 01-Aug-19 106
S1B48R11 Elevator Installation - Pass Elev B1 & B2 (Event to Upper Suite) 140 18-Jan-19 06-Aug-19 83
S1C2-8R11 Elevator Installation - Pass Elev C1 & C2 (Event to Upper Suite) 140 22-Feb-19 10-Sep-19 84
S1A2-8R11 Elevator Installation - Pass Elev A1 & A2 ( Event to Upper Suite) 140 28-Feb-19 16-Sep-19 59
S1D4-8R11 Elevator Installation - Pass Elev D1 & D2 (Event to Upper Suite) 140 06-Mar-19 20-Sep-19 85
S1D5-8R11 Elevator Installation - Pass Elev DX (Event to Lower Suite) 80 20-Jun-19 11-Oct-19 95
S1C1-8R11 Elevator Installation - Pass Elev C4 (Event to Upper Mezz) 90 25-Jun-19 30-Oct-19 83
S1A1-8R11 Elevator Installation - Pass Elev A4 & A5 ( Event to Upper Mezz) 170 12-Apr-19 13-Dec-19 74
S1B1-8R11 Elevator Installation - Pass Elev B5 & B6 (Event to Upper Mezz) 170 16-May-19 20-Jan-20 52
S1D2-8R11 Elevator Installation - Pass Elev D3 & D4 (Event to Press) 170 20-May-19 22-Jan-20 37

S1A1-8R15 Elevator Installation - Service Elev A3 (Event to Press) 100 26-Mar-19 14-Aug-19 101

S1C1-8R15 Elevator Installation - Freight Elev C3 (Event to Upper Conc) 175 26-Apr-19 07-Jan-20 44
S1D1-8R11 Elevator Installation - Freight Elev D5 (Event to Upper Conc) 175 20-Jun-19 02-Mar-20 23

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

S000-8R30 Escalators 125 01-Jul-19 30-Dec-19 18

000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1BB1-8R31 Escalator - Set on Floor - Esc B3 (Event to Lower Mezz) 2 24-Sep-18 25-Sep-18 65
S1AA1-8R31 Escalator - Set on Floor - Esc A3 (Event to Lower Mezz) 2 22-Oct-18 23-Oct-18 47
S1BB2-8R31 Escalator - Set on Floor - Esc B1 & C1 (Event to Lower Mezz) 2 19-Dec-18 20-Dec-18 76
S1AA2-8R31 Escalator - Set on Floor - Esc A1 & D1 (Event to Lower Mezz) 2 21-Jan-19 22-Jan-19 35

S1BB1-8R33 Escalator - Hoist into Wellway - Esc B3 (Event to Lower Mezz) 2 26-Sep-18 27-Sep-18 65
S1AA1-8R33 Escalator - Hoist into Wellway - Esc A3 (Event to Lower Mezz) 2 24-Oct-18 25-Oct-18 47
S1BB2-8R33 Escalator - Hoist into Wellway - Esc B1 & C1 (Event to Lower Mezz) 2 21-Dec-18 24-Dec-18 76
S1AA2-8R33 Escalator - Hoist into Wellway - Esc A1 & D1 (Event to Lower Mezz) 2 23-Jan-19 24-Jan-19 35

S1BB1-8R35 Escalator - Build-out / Installation - Esc B3 (Event to Lower Mezz) 35 06-Feb-19 27-Mar-19 102
S1AA1-8R35 Escalator - Build-out / Installation - Esc A3 (Event to Lower Mezz) 65 06-Feb-19 08-May-19 72
S1AA2-8R35 Escalator - Build-out / Installation - Esc A1 & D1 (Event to Lower Mezz) 70 22-Apr-19 30-Jul-19 75
S1BB2-8R35 Escalator - Build-out / Installation - Esc B1 & C1 (Event to Lower Mezz) 75 25-Apr-19 09-Aug-19 92

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2AA1-8R31 Escalator - Set on Floor - Esc A5 & A6 (Lower Mezz to Main Conc ) 2 25-Sep-18 26-Sep-18 6
S2BB1-8R31 Escalator - Set on Floor - Esc B5 & B6 (Lower Mezz to Main Conc) 2 25-Sep-18 26-Sep-18 1
S2BB2-8R31 Escalator - Set on Floor - Esc B2 & C2 (Lower Mezz to Main Conc) 2 12-Dec-18 13-Dec-18 94
S2AA2-8R31 Escalator - Set on Floor - Esc A2 & D2 (Lower Mezz to Main Conc) 2 28-Dec-18 31-Dec-18 112

S2AA1-8R33 Escalator - Hoist into Wellway - Esc A5 & A6 (Lower Mezz to Main Conc) 2 27-Sep-18 28-Sep-18 136
S2BB1-8R33 Escalator - Hoist into Wellway - Esc B5 & B6 (Lower Mezz to Main Conc) 2 27-Sep-18 28-Sep-18 87
S2BB2-8R33 Escalator - Hoist into Wellway - Esc B2 & C2 (Lower Mezz to Main Conc) 2 14-Dec-18 17-Dec-18 94
S2AA2-8R33 Escalator - Hoist into Wellway - Esc A2 & D2 (Lower Mezz to Main Conc) 2 02-Jan-19 03-Jan-19 112

S2BB2-8R35 Escalator - Build-out / Installation - Esc B2 & C2 (Lower Mezz to Main Conc) 35 12-Jun-19 31-Jul-19 97
S2AA1-8R35 Escalator - Build-out / Installation - Esc A5 & A6 (Lower  Mezz to Main Conc) 65 25-Jun-19 25-Sep-19 92
S2BB1-8R35 Escalator - Build-out / Installation - Esc B5 & B6 (Lower Mezz to Main Conc) 65 25-Jun-19 25-Sep-19 63
S2AA2-8R35 Escalator - Build-out / Installation - Esc A2 & D2 (Lower Mezz to Main Conc) 35 13-Sep-19 31-Oct-19 61

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3BB1-8R31 Escalator - Set on Floor - Esc B7 & B8 (Main Conc to Lower Suite) 2 07-Nov-18 08-Nov-18 35
S3AA1-8R31 Escalator - Set on Floor - Esc A7 & A8 (Main Conc to Lower Suite) 2 03-Dec-18 04-Dec-18 27
S3BB2-8R31 Escalator - Set on Floor - Esc B11 & C3 (Main Conc to Lower Suite) 2 04-Dec-18 05-Dec-18 1
S3AA2-8R31 Escalator - Set on Floor - Esc A11 & D3 ( Main Conc  to Lower Suite) 2 24-Dec-18 26-Dec-18 13
S3CC1-8R31 Escalator - Set on Floor - Esc C4 & C5 (Main Conc to Upper Suite) 2 30-May-19 31-May-19 22

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

17150004-2018.03.07;  LVS - Monthly Update
Data Date:  04-Mar-18
Run Date:   08-Mar-18

February 2018 Monthly Update
(DD 04Mar18)

Page 136 of 144



Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

S3DD1-8R31 Escalator - Set on Floor - Esc D4 & D5 (Main Conc to Upper Suite) 2 30-May-19 31-May-19 32

S3BB1-8R33 Escalator - Hoist into Wellway - Esc B7 & B8 (Main Conc to Lower Suite) 2 09-Nov-18 13-Nov-18 81
S3AA1-8R33 Escalator - Hoist into Wellway - Esc A7 & A8 (Main Conc to Lower Suite) 2 05-Dec-18 06-Dec-18 76
S3BB2-8R33 Escalator - Hoist into Wellway - Esc B11 & C3 (Main Conc to Lower Suite) 2 06-Dec-18 07-Dec-18 95
S3AA2-8R33 Escalator - Hoist into Wellway - Esc A11 & D3 (Main Conc to Lower Suite) 2 27-Dec-18 28-Dec-18 91
S3CC1-8R33 Escalator - Hoist into Wellway - Esc C4 & C5 (Main Conc to Upper Suite) 2 03-Jun-19 04-Jun-19 22
S3DD1-8R33 Escalator - Hoist into Wellway - Esc D4 & D5 (Main Conc to Upper Suite) 2 03-Jun-19 04-Jun-19 32

S3BB2-8R35 Escalator - Build-out / Installation - Esc B11 & C3 (Main Conc to Lower Suite) 30 15-Jul-19 23-Aug-19 87
S3AA1-8R35 Escalator - Build-out / Installation - Esc A7 & A8 (Main Conc to Lower  Suite) 65 13-Jun-19 13-Sep-19 51
S3BB1-8R35 Escalator - Build-out / Installation - Esc B7 & B8 (Main Conc to Lower Suite) 65 13-Jun-19 13-Sep-19 41
S3AA2-8R35 Escalator - Build-out / Installation - Esc A11 & D3 (Main Conc to Lower Suite) 30 04-Sep-19 15-Oct-19 61
S3CC1-8R35 Escalator - Build-out / Installation - Esc C4 & C5 (Main Conc to Upper Suite) 95 03-Sep-19 20-Jan-20 20
S3DD1-8R35 Escalator - Build-out / Installation - Esc D4 & D5 (Main Conc to Upper Suite) 95 03-Sep-19 20-Jan-20 30

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4BB1-8R31 Escalator - Set on Floor - Esc B9 & B10 (Lower Suite to Upper Suite) 2 15-Nov-18 16-Nov-18 30
S4AA1-8R31 Escalator - Set on Floor - Esc A9 & A10 (Lower Suite to Upper Suite) 2 03-Dec-18 04-Dec-18 27
S4BB2-8R31 Escalator - Set on Floor - Esc B14 & C8 (Lower Suite to Upper Suite) 2 21-Dec-18 24-Dec-18 105
S4AA2-8R31 Escalator - Set on Floor - Esc A14 & D8 (Lower Suite to Upper Suite) 2 17-Jan-19 18-Jan-19 87

S4BB1-8R33 Escalator - Hoist into Wellway - Esc B9 & B10 (Lower  Suite to Upper Suite) 2 19-Nov-18 20-Nov-18 96
S4AA1-8R33 Escalator - Hoist into Wellway - Esc A9 & A10 (Lower Suite to Upper Suite) 2 05-Dec-18 06-Dec-18 65
S4BB2-8R33 Escalator - Hoist into Wellway - Esc B14 & C8 (Lower Suite to Upper Suite) 2 26-Dec-18 27-Dec-18 105
S4AA2-8R33 Escalator - Hoist into Wellway - Esc A14 & D8 (Lower Suite to Upper Suite) 2 21-Jan-19 22-Jan-19 87

S4BB1-8R35 Escalator - Build-out / Installation - Esc B9 & B10 (Lower Suite to Upper Suite) 75 06-Feb-19 22-May-19 121
S4AA1-8R35 Escalator - Build-out / Installation - Esc A9 & A10 ( Lower Suite to Upper Suite) 75 19-Mar-19 02-Jul-19 97
S4BB2-8R35 Escalator - Build-out / Installation - Esc B14 & C8 (Lower Suite to Upper Suite) 70 30-Apr-19 07-Aug-19 113
S4AA2-8R35 Escalator - Build-out / Installation - Esc A14 & D8 (Lower Suite to Upper Suite) 70 05-Jun-19 12-Sep-19 82

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5BB1-8R31 Escalator - Connect Sections - Esc B12 & B13 (Upper Suite to Upper Conc) 2 26-Nov-18 27-Nov-18 25
S5AA1-8R31 Escalator - Connect Sections - Esc A12 & A13 (Upper Suite to Upper Conc) 2 14-Dec-18 17-Dec-18 18
S5CC1-8R31 Escalator - Set on Floor - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 2 07-Mar-19 08-Mar-19 30
S5DD1-8R31 Escalator - Set on Floor - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 2 19-Mar-19 20-Mar-19 19

S5BB1-8R33 Escalator - Hoist into Wellway - Esc B12 & B13 (Upper Suite to Upper Conc) 2 28-Nov-18 29-Nov-18 106
S5AA1-8R33 Escalator - Hoist into Wellway - Esc A12 & A13 (Upper Suite to Upper Conc) 2 18-Dec-18 19-Dec-18 71
S5CC1-8R33 Escalator - Hoist into Wellway - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 2 11-Mar-19 12-Mar-19 101
S5DD1-8R33 Escalator - Hoist into Wellway - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 2 21-Mar-19 22-Mar-19 82

S5AA1-8R35 Escalator - Build-out / Installation - Esc A12 & A13 (Upper Suite to Upper  Conc) 95 07-Jun-19 21-Oct-19 54
S5BB1-8R35 Escalator - Build-out / Installation - Esc B12 & B13 (Upper Suite to Upper Conc) 95 07-Jun-19 21-Oct-19 55
S5CC1-8R35 Escalator - Build-out / Installation - Esc C6 & C7 (Upper Suite to Mid-Bowl Mezz) 65 05-Aug-19 04-Nov-19 95
S5DD1-8R35 Escalator - Build-out / Installation - Esc D6 & D7 (Upper Suite to Mid-Bowl Mezz) 65 06-Sep-19 10-Dec-19 81

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6CC1-8R31 Escalator - Set on Floor - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 2 03-Apr-19 04-Apr-19 9
S6DD1-8R31 Escalator - Set on Floor - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 2 03-Apr-19 04-Apr-19 9

S6CC1-8R33 Escalator - Hoist into Wellway - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc ) 2 05-Apr-19 08-Apr-19 112
S6DD1-8R33 Escalator - Hoist into Wellway - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc ) 2 05-Apr-19 08-Apr-19 102

S6CC1-8R35 Escalator - Build-out / Installation - Esc C9 & C10 (Mid-Bowl Mezz to Upper Conc) 65 03-Jul-19 03-Oct-19 122
S6DD1-8R35 Escalator - Build-out / Installation - Esc D9 & D10 (Mid-Bowl Mezz to Upper Conc) 65 03-Jul-19 03-Oct-19 112

Interior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-In
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level
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S1A1-8S0 MEP Rough-In & Interior Framing - Event Level Q uad A1 80 26-Nov-18 20-Mar-19 57
S1AB1-8S0 MEP Rough-In & Interior Framing - Event Level Q uad AB1 100 24-Oct-18 20-Mar-19 47
S1B1-8S0 MEP Rough-In & Interior Framing - Event Level Q uad B1 80 26-Nov-18 20-Mar-19 52
S1B2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad B2 90 24-Dec-18 01-May-19 52
S1A2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad A2 90 25-Jan-19 03-Jun-19 35
S1C1-8S0 MEP Rough-In & Interior Framing - Event Level Q uad C1 90 30-Jan-19 06-Jun-19 52
S1D1-8S0 MEP Rough-In & Interior Framing - Event Level Q uad D1 80 04-Mar-19 24-Jun-19 50
S1D2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad D2 60 01-Apr-19 24-Jun-19 62
S1C2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad C2 80 07-Mar-19 27-Jun-19 52
S1C3-8S0 MEP Rough-In & Interior Framing - Event Level Q uad C3 90 04-Apr-19 09-Aug-19 52
S1D3-8S0 MEP Rough-In & Interior Framing - Event Level Q uad D3 80 18-Apr-19 09-Aug-19 62
S1C4-8S0 MEP Rough-In & Interior Framing - Event Level Q uad C4 80 09-May-19 30-Aug-19 72
S100-8S00 MEP Rough-In & Interior Framing - Event Level ( Summary) 225 24-Oct-18 16-Sep-19 62
S1D4-8S0 MEP Rough-In & Interior Framing - Event Level Q uad D4 80 23-May-19 16-Sep-19 62
S1AB2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner AB1 50 19-Sep-19 02-Dec-19 12
S1A3-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner A1 55 04-Oct-19 24-Dec-19 11
S1B3-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner B1 55 07-Oct-19 26-Dec-19 10
S1CD2-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner CD1 45 13-Nov-19 20-Jan-20 24
S1C5-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner C1 65 29-Oct-19 03-Feb-20 4
S1D5-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner D1 65 29-Oct-19 03-Feb-20 4
S101-8S00 MEP Rough-In & Interior Framing - Event Level Inner Bowl (Summary) 103 19-Sep-19 18-Feb-20 4
S1D6-8S0 MEP Rough-In & Interior Framing - Event Level Q uad Inner D2 65 13-Nov-19 18-Feb-20 4

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2A1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad A1 / A3 80 02-Oct-18 28-Jan-19 135
S2B1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad B1 / B3 80 02-Oct-18 28-Jan-19 86
S2A2-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad A2 80 30-Oct-18 26-Feb-19 135
S2B2-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad B2 80 30-Oct-18 26-Feb-19 86
S2BC1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad BC1 65 31-Dec-18 02-Apr-19 86
S2AD1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad AD1 65 04-Jan-19 05-Apr-19 112
S2AB1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad AB1 90 20-Feb-19 26-Jun-19 101
S2C1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad C1 110 22-Jan-19 26-Jun-19 86
S200-8S00 MEP Rough-In & Interior Framing - Lower Mezz Level (Summary) 188 02-Oct-18 01-Jul-19 112
S2D1-8S0 MEP Rough-In & Interior Framing - Lower Mezz Level Quad D1 110 25-Jan-19 01-Jul-19 112

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3AB1-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad AB1 80 20-Nov-18 18-Mar-19 62
S3A1-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad A1 80 13-Dec-18 08-Apr-19 72
S3B1-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad B1 80 13-Dec-18 08-Apr-19 62
S3B2-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad B2 75 07-Jan-19 22-Apr-19 62
S3A2-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad A2 75 09-Jan-19 24-Apr-19 70
S3B3-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad B3 90 28-Jan-19 04-Jun-19 62
S3A3-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad A3 90 30-Jan-19 06-Jun-19 70
S3C1-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad C1 90 19-Feb-19 25-Jun-19 62
S3D1-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad D1 90 21-Feb-19 27-Jun-19 70
S3C2-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad C2 75 19-Mar-19 02-Jul-19 62
S3D2-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad D2 75 21-Mar-19 05-Jul-19 70
S300-8S00 MEP Rough-In & Interior Framing - Main Concourse (Summary) 215 20-Nov-18 26-Sep-19 32
S3C3-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad C3 80 05-Jun-19 26-Sep-19 22
S3D3-8S0 MEP Rough-In & Interior Framing - Main Concourse Quad D3 80 05-Jun-19 26-Sep-19 32

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4B1-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad B1 50 10-Dec-18 20-Feb-19 85
S4A1-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad A1 50 21-Jan-19 01-Apr-19 36
S4B3-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad B3 65 21-Jan-19 22-Apr-19 105
S4B2-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad B2 90 28-Dec-18 06-May-19 105
S4A2-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad A2 80 04-Feb-19 28-May-19 79
S4A3-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad A3 65 26-Feb-19 28-May-19 79
S4C2-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad C2 65 26-Feb-19 28-May-19 107
S4C1-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad C1 90 04-Feb-19 11-Jun-19 105
S4D2-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad D2 50 02-Apr-19 11-Jun-19 91
S4D1-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad D1 95 12-Mar-19 24-Jul-19 79
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S4C3-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad C3 85 29-Mar-19 29-Jul-19 94
S400-8S00 MEP Rough-In & Interior Framing - Lower Suite Level (Summary) 173 10-Dec-18 14-Aug-19 91
S4D3-8S0 MEP Rough-In & Interior Framing - Lower Suite Level Quad D3 85 16-Apr-19 14-Aug-19 91

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5B1-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad B1 95 02-Jan-19 15-May-19 85
S5B2-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad B2 75 30-Jan-19 15-May-19 85
S5B3-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad B3 65 13-Feb-19 15-May-19 85
S5C1-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad C1 80 28-Feb-19 20-Jun-19 85
S5C2-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad C2 65 21-Mar-19 20-Jun-19 85
S5A1-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad A1 95 11-Feb-19 25-Jun-19 36
S5A2-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad A2 80 05-Mar-19 25-Jun-19 36
S5A3-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad A3 65 26-Mar-19 25-Jun-19 36
S5C3-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad C3 90 04-Apr-19 09-Aug-19 85
S5D1-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad D1 90 09-Apr-19 14-Aug-19 36
S5D2-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad D2 65 14-May-19 14-Aug-19 36
S500-8S00 MEP Rough-In & Interior Framing - Upper Suite / Club Level (Summary) 203 02-Jan-19 17-Oct-19 37
S5D3-8S0 MEP Rough-In & Interior Framing - Upper Suite Level Quad D3 100 29-May-19 17-Oct-19 36

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6B1-8S0 MEP Rough-In & Interior Framing - Mid Bowl Mezz Quad B1 60 23-Jan-19 17-Apr-19 150
S6A1-8S0 MEP Rough-In & Interior Framing - Mid Bowl Mezz Quad A1 60 05-Mar-19 28-May-19 112
S6C1-8S0 MEP Rough-In & Interior Framing - Mid Bowl Mezz Quad C1 75 09-Apr-19 24-Jul-19 112
S6D1-8S0 MEP Rough-In & Interior Framing - Mid Bowl Mezz Quad D1 75 09-Apr-19 24-Jul-19 102
S6D2-8S0 MEP Rough-In & Interior Framing - Mid Bowl Mezz Quad D2 70 30-Apr-19 07-Aug-19 107

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S7B1-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad B1 75 18-Apr-19 02-Aug-19 11
S7A1-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad A1 80 12-Apr-19 05-Aug-19 52
S7A2-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad A2 80 30-Apr-19 21-Aug-19 52
S7B2-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad B2 85 06-May-19 04-Sep-19 11
S7C1-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad C1 85 28-May-19 25-Sep-19 11
S7D1-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad D1 90 21-May-19 26-Sep-19 52
S7D2-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad D2 80 12-Jun-19 03-Oct-19 62
S7C2-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad C2 80 18-Jun-19 09-Oct-19 11
S700-8S00 MEP Rough-In & Interior Framing - Upper Concourse (Summary) 153 12-Apr-19 18-Nov-19 31
S7CD1-8S0 MEP Rough-In & Interior Framing - Upper Concourse Quad CD1 95 05-Jul-19 18-Nov-19 11

350 Upper Mezz Le350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level

S8A1-8S0 MEP Rough-In & Interior Framing - Upper Mezz Level Quad A1 70 26-Apr-19 05-Aug-19 58
S8B1-8S0 MEP Rough-In & Interior Framing - Upper Mezz Level Quad B1 70 02-May-19 09-Aug-19 85
S8D1-8S0 MEP Rough-In & Interior Framing - Upper Mezz Level Quad D1 80 22-May-19 13-Sep-19 71
S8C1-8S0 MEP Rough-In & Interior Framing - Upper Mezz Level Quad C1 80 28-May-19 18-Sep-19 68

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9A1-8S0 MEP Rough-In & Interior Framing - Press Level Quad A1 75 26-Apr-19 12-Aug-19 58
S9D1-8S0 MEP Rough-In & Interior Framing - Press Level Quad D1 75 17-May-19 03-Sep-19 58
S900-8S00 MEP Rough-In & Interior Framing - Press Level 110 12-Apr-19 17-Sep-19 41

Steel StairsSteel StairsSteel StairsSteel StairsSteel StairsSteel Stairs
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1FC2-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #2 Stair A2 2 13-Aug-18 14-Aug-18 109
S1AC3-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #3 Stair B2 2 15-Aug-18 16-Aug-18 98
S1BC4-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #4 Stair B1 2 06-Sep-18 07-Sep-18 98
S1EC1-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #1 Stair A1 2 17-Sep-18 18-Sep-18 95
S1BC5-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #5 Stair C1 2 22-Oct-18 23-Oct-18 90
S1EC8-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #8 Stair D1 2 02-Nov-18 05-Nov-18 92
S1CC6-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #6 Stair C2 2 13-Nov-18 14-Nov-18 95
S1DC7-8S2A2 Steel Stairs - Erect - Event to Lower Mezz - Core #7 Stair D2 2 13-Nov-18 14-Nov-18 95

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level
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S2FC2-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #2 Stair A2 2 15-Aug-18 16-Aug-18 109
S2AC3-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #3 Stair B2 2 17-Aug-18 20-Aug-18 98
S2BC4-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #4 Stair B1 2 10-Sep-18 11-Sep-18 98
S2EC1-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #1 Stair A1 2 19-Sep-18 20-Sep-18 95
S2BC5-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #5 Stair C1 2 24-Oct-18 25-Oct-18 90
S2EC8-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #8 Stair D1 2 06-Nov-18 07-Nov-18 92
S2CC6-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #6 Stair C2 2 15-Nov-18 16-Nov-18 95
S2DC7-8S2A2 Steel Stairs - Erect - Lower Mezz to Main Conc - Core #7 Stair D2 2 15-Nov-18 16-Nov-18 95

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3FC2-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #2 Stair A2 2 17-Aug-18 20-Aug-18 109
S3AC3-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #3 Stair B2 2 21-Aug-18 22-Aug-18 98
S3BC4-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #4 Stair B1 2 12-Sep-18 13-Sep-18 98
S3EC1-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #1 Stair A1 2 21-Sep-18 24-Sep-18 95
S3BC5-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #5 Stair C1 2 26-Oct-18 29-Oct-18 90
S3EC8-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #8 Stair D1 2 08-Nov-18 09-Nov-18 92
S3CC6-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #6 Stair C2 2 19-Nov-18 20-Nov-18 95
S3DC7-8S2A2 Steel Stairs - Erect - Main Conc to Lower Suite - Core #7 Stair D2 2 19-Nov-18 20-Nov-18 95

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4FC2-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #2 Stair A2 2 21-Aug-18 22-Aug-18 109
S4AC3-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #3 Stair B2 2 23-Aug-18 24-Aug-18 98
S4BC4-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #4 Stair B1 2 14-Sep-18 17-Sep-18 98
S4EC1-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #1 Stair A1 2 25-Sep-18 26-Sep-18 95
S4BC5-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #5 Stair C1 2 30-Oct-18 31-Oct-18 90
S4EC8-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #8 Stair D1 2 13-Nov-18 14-Nov-18 92
S4CC6-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #6 Stair C2 2 21-Nov-18 26-Nov-18 95
S4DC7-8S2A2 Steel Stairs - Erect - Lower Suite to Upper Suite - Core #7 Stair D2 2 21-Nov-18 26-Nov-18 95

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5FC2-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #2 Stair A2 2 23-Aug-18 24-Aug-18 109
S5AC3-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #3 Stair B2 2 27-Aug-18 28-Aug-18 98
S5BC4-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #4 Stair B1 2 18-Sep-18 19-Sep-18 98
S5EC1-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #1 Stair A1 2 27-Sep-18 28-Sep-18 95
S5BC5-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #5 Stair C1 2 01-Nov-18 02-Nov-18 90
S5EC8-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #8 Stair D1 2 15-Nov-18 16-Nov-18 92
S5CC6-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #6 Stair C2 2 27-Nov-18 28-Nov-18 95
S5DC7-8S2A2 Steel Stairs - Erect - Upper Suite to Mid Bowl Mezz - Core #7 Stair D2 2 27-Nov-18 28-Nov-18 95

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6FC2-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #2 Stair A2 2 27-Aug-18 28-Aug-18 109
S6AC3-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #3 Stair B2 2 29-Aug-18 30-Aug-18 98
S6BC4-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #4 Stair B1 2 20-Sep-18 21-Sep-18 98
S6EC1-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #1 Stair A1 2 01-Oct-18 02-Oct-18 95
S6BC5-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #5 Stair C1 2 05-Nov-18 06-Nov-18 90
S6EC8-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #8 Stair D1 2 19-Nov-18 20-Nov-18 92
S6CC6-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #6 Stair C2 2 29-Nov-18 30-Nov-18 95
S6DC7-8S2A2 Steel Stairs - Erect - Mid Bowl Mezz to Upper Conc - Core #7 Stair D2 2 29-Nov-18 30-Nov-18 95

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S7AC3-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #3 Stair B2 5 08-Jan-19 14-Jan-19 77
S7BC4-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #4 Stair B1 2 06-Feb-19 07-Feb-19 71
S7EC1-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #1 Stair A1 5 12-Feb-19 19-Feb-19 105
S7BC5-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #5 Stair C1 3 01-Mar-19 05-Mar-19 69
S7EC8-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #8 Stair D1 5 19-Mar-19 25-Mar-19 92
S7CC6-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #6 Stair C2 2 05-Apr-19 08-Apr-19 60
S7DC7-8S2A2 Steel Stairs - Erect - Upper Conc to Top - Core #7 Stair D2 2 05-Apr-19 08-Apr-19 107

AHUsAHUsAHUsAHUsAHUsAHUs
050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level
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S2A1-8T1B0 Set AHU on Deck - Lower Mezz Level Quad A (AHU-050-A-1) 1 13-Aug-18 13-Aug-18 25
S2A2-8T1B0 Set AHU on Deck - Lower Mezz Level Quad A (AHU-050-A-2) 1 13-Aug-18 13-Aug-18 25
S2A3-8T1B0 Set AHU on Deck - Lower Mezz Level Quad A (AHU-050-A-3) 1 13-Aug-18 13-Aug-18 25
S2B1-8T1B0 Set AHU on Deck - Lower Mezz Level Quad B (AHU-050-B-1) 1 15-Aug-18 15-Aug-18 18
S2B2-8T1B0 Set AHU on Deck - Lower Mezz Level Quad B (AHU-050-B-2) 1 15-Aug-18 15-Aug-18 18
S2B3-8T1B0 Set AHU on Deck - Lower Mezz Level Quad B (AHU-050-B-3) 1 15-Aug-18 15-Aug-18 18
S2B4-8T1B0 Set AHU on Deck - Lower Mezz Level Quad B (AHU-050-B-4) 1 15-Aug-18 15-Aug-18 18
S2D1-8T1B0 Set AHU on Deck - Lower Mezz Level Quad D (AHU-050-D-1) 1 01-Nov-18 01-Nov-18 48
S2C1-8T1B0 Set AHU on Deck - Lower Mezz Level Quad C (AHU-050-C-1) 1 06-Nov-18 06-Nov-18 19
S2C2-8T1B0 Set AHU on Deck - Lower Mezz Level Quad C (AHU-050-C-3) 1 06-Nov-18 06-Nov-18 19

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4A1-8T1B0 Set AHU on Deck - Lower Suite Level Quad A (AHU-150-A-1) 1 28-Dec-18 28-Dec-18 138
S4B1-8T1B0 Set AHU on Deck - Lower Suite Level Quad B (AHU-150-B-1) 1 04-Jan-19 04-Jan-19 150
S4C1-8T1B0 Set AHU on Deck - Lower Suite Level Quad C (AHU-150-C-1) 1 25-Jan-19 25-Jan-19 150
S4D1-8T1B0 Set AHU on Deck - Lower Suite Level Quad D (AHU-150-D-1) 1 06-Mar-19 06-Mar-19 127

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6B1-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad B (AHU-250-B-1) 3 27-Dec-18 31-Dec-18 23
S6B2-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad B (AHU-250-B-2) 3 27-Dec-18 31-Dec-18 23
S6C1-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad C (AHU-250-C-1) 3 08-Jan-19 10-Jan-19 42
S6A1-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad A (AHU-250-A-1) 3 22-Jan-19 24-Jan-19 13
S6A2-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad A (AHU-250-A-2) 3 22-Jan-19 24-Jan-19 13
S6D1-8T1B0 Set AHU on Deck - Mid Bowl Mezz Level Quad D (AHU-250-D-1) 3 01-Feb-19 05-Feb-19 28

350 Upper Mezz Le350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level

S8B1-8T1B0 Set AHU on Deck - Upper Mezz Level Quad B (AHU-350-B-1) 1 18-Dec-18 18-Dec-18 24
S8A1-8T1B0 Set AHU on Deck - Upper Mezz Level Quad A (AHU-350-A-1) 1 02-Jan-19 02-Jan-19 24
S8C1-8T1B0 Set AHU on Deck - Upper Mezz Level Quad C (AHU-350-C-1) 1 25-Mar-19 25-Mar-19 21
S8D1-8T1B0 Set AHU on Deck - Upper Mezz Level Quad D (AHU-350-D-1) 1 28-Mar-19 28-Mar-19 18

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9A1-8T1B0 Set AHU on Deck - Press Level Quad A (AHU-400-A-1) 1 06-Feb-19 06-Feb-19 9

Specialty EquipmeSpecialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty Equipment
Upper Seating BowUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating Bowl

S000-8T70 Signature Tower 66 05-Dec-19 10-Mar-20 20

Sports EquipmentSports EquipmentSports EquipmentSports EquipmentSports EquipmentSports Equipment

S000-8T7P Scoreboards/Ribbon Boards & Video Walls 125 01-Oct-19 31-Mar-20 0

Drywall and InterioDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior Finishes
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S1AB1-8U0 Drywall and Interior Finishes - Event Level Quad AB1 100 21-Mar-19 09-Aug-19 47
S1A1-8U0 Drywall and Interior Finishes - Event Level Quad A1 90 18-Apr-19 23-Aug-19 47
S1B1-8U0 Drywall and Interior Finishes - Event Level Quad B1 90 18-Apr-19 23-Aug-19 57
S1B2-8U0 Drywall and Interior Finishes - Event Level Quad B2 120 09-May-19 28-Oct-19 57
S1A2-8U0 Drywall and Interior Finishes - Event Level Quad A2 120 04-Jun-19 21-Nov-19 35
S1D1-8U0 Drywall and Interior Finishes - Event Level Quad D1 90 17-Jul-19 21-Nov-19 35
S1D2-8U0 Drywall and Interior Finishes - Event Level Quad D2 60 28-Aug-19 21-Nov-19 35
S1C1-8U0 Drywall and Interior Finishes - Event Level Quad C1 120 07-Jun-19 26-Nov-19 57
S1C2-8U0 Drywall and Interior Finishes - Event Level Quad C2 100 08-Jul-19 26-Nov-19 57
S1C3-8U0 Drywall and Interior Finishes - Event Level Quad C3 110 12-Aug-19 20-Jan-20 52
S1C4-8U0 Drywall and Interior Finishes - Event Level Quad C4 75 01-Oct-19 20-Jan-20 52
S1D3-8U0 Drywall and Interior Finishes - Event Level Quad D3 100 19-Sep-19 12-Feb-20 35
S1D4-8U0 Drywall and Interior Finishes - Event Level Quad D4 75 24-Oct-19 12-Feb-20 35
S1AB2-8U0 Drywall and Interior Finishes - Event Level Quad Inner AB1 50 03-Dec-19 12-Feb-20 27
S1A3-8U0 Drywall and Interior Finishes - Event Level Quad Inner A1 60 26-Dec-19 20-Mar-20 21
S1B3-8U0 Drywall and Interior Finishes - Event Level Quad Inner B1 60 27-Dec-19 23-Mar-20 20
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S1D5-8U0 Drywall and Interior Finishes - Event Level Quad Inner D1 60 04-Feb-20 28-Apr-20 4
S1C5-8U0 Drywall and Interior Finishes - Event Level Quad Inner C1 65 04-Feb-20 05-May-20 4
S1CD2-8U0 Drywall and Interior Finishes - Event Level Quad Inner CD1 60 19-Feb-20 12-May-20 4
S1D6-8U0 Drywall and Interior Finishes - Event Level Quad Inner D2 60 19-Feb-20 12-May-20 4

S100-8U00 Drywall and Interior Finishes - Event Level (Summary) 227 21-Mar-19 12-Feb-20 35
S101-8U00 Drywall and Interior Finishes - Event Level Inner Bowl (Summary) 113 03-Dec-19 12-May-20 4

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S2A1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad A1 80 24-Jun-19 15-Oct-19 63
S2B1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad B1 80 24-Jun-19 15-Oct-19 34
S2B2-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad B2 80 16-Jul-19 05-Nov-19 34
S2B3-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad B3 50 27-Aug-19 05-Nov-19 34
S2A2-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad A2 80 06-Aug-19 27-Nov-19 48
S2A3-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad A3 50 18-Sep-19 27-Nov-19 48
S2BC1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad BC1 65 27-Aug-19 27-Nov-19 34
S2AD1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad AD1 65 30-Sep-19 03-Jan-20 40
S2C1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad C1 90 11-Sep-19 21-Jan-20 34
S2AB1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad AB1 90 02-Oct-19 11-Feb-20 34
S2D1-8U0 Drywall and Interior Finishes - Lower Mezz Level Quad D1 90 14-Oct-19 24-Feb-20 40

S200-8U00 Drywall and Interior Finishes - Mezz Level (Summary) 168 24-Jun-19 24-Feb-20 40

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S3A1-8U0 Drywall and Interior Finishes - Main Concourse Quad A1 90 13-Jun-19 18-Oct-19 46
S3B1-8U0 Drywall and Interior Finishes - Main Concourse Quad B1 90 13-Jun-19 18-Oct-19 36
S3B2-8U0 Drywall and Interior Finishes - Main Concourse Quad B2 80 01-Jul-19 22-Oct-19 36
S3A2-8U0 Drywall and Interior Finishes - Main Concourse Quad A2 80 06-Aug-19 27-Nov-19 21
S3B3-8U0 Drywall and Interior Finishes - Main Concourse Quad B3 100 16-Jul-19 06-Dec-19 36
S3C1-8U0 Drywall and Interior Finishes - Main Concourse Quad C1 100 02-Aug-19 26-Dec-19 36
S3C2-8U0 Drywall and Interior Finishes - Main Concourse Quad C2 80 03-Sep-19 27-Dec-19 35
S3A3-8U0 Drywall and Interior Finishes - Main Concourse Quad A3 100 04-Sep-19 28-Jan-20 11
S3D1-8U0 Drywall and Interior Finishes - Main Concourse Quad D1 100 23-Sep-19 14-Feb-20 11
S3D2-8U0 Drywall and Interior Finishes - Main Concourse Quad D2 80 21-Oct-19 14-Feb-20 11
S3AB1-8U0 Drywall and Interior Finishes - Main Concourse Quad AB1 80 22-Oct-19 18-Feb-20 20
S3C3-8U0 Drywall and Interior Finishes - Main Concourse Quad C3 95 08-Oct-19 25-Feb-20 20
S3D3-8U0 Drywall and Interior Finishes - Main Concourse Quad D3 95 04-Nov-19 23-Mar-20 11

S300-8U00 Drywall and Interior Finishes - Main Concourse (Summary) 195 13-Jun-19 23-Mar-20 11

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S4A1-8U0 Drywall and Interior Finishes - Lower Suite Level Quad A1 55 25-Jun-19 11-Sep-19 68
S4B1-8U0 Drywall and Interior Finishes - Lower Suite Level Quad B1 55 25-Jun-19 11-Sep-19 64
S4B2-8U0 Drywall and Interior Finishes - Lower Suite Level Quad B2 90 10-Jul-19 14-Nov-19 64
S4B3-8U0 Drywall and Interior Finishes - Lower Suite Level Quad B3 80 24-Jul-19 14-Nov-19 64
S4C1-8U0 Drywall and Interior Finishes - Lower Suite Level Quad C1 90 09-Aug-19 18-Dec-19 64
S4C2-8U0 Drywall and Interior Finishes - Lower Suite Level Quad C2 80 23-Aug-19 18-Dec-19 64
S4A2-8U0 Drywall and Interior Finishes - Lower Suite Level Quad A2 80 13-Sep-19 09-Jan-20 22
S4C3-8U0 Drywall and Interior Finishes - Lower Suite Level Quad C3 85 13-Sep-19 16-Jan-20 62
S4A3-8U0 Drywall and Interior Finishes - Lower Suite Level Quad A3 80 27-Sep-19 23-Jan-20 22
S4D1-8U0 Drywall and Interior Finishes - Lower Suite Level Quad D1 95 15-Oct-19 03-Mar-20 22
S4D2-8U0 Drywall and Interior Finishes - Lower Suite Level Quad D2 80 05-Nov-19 03-Mar-20 22
S4D3-8U0 Drywall and Interior Finishes - Lower Suite Level Quad D3 85 22-Nov-19 26-Mar-20 22

S400-8U00 Drywall and Interior Finishes - Lower Suite Level (Summary) 190 25-Jun-19 26-Mar-20 22

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S5B2-8U0 Drywall and Interior Finishes - Upper Suite Level Quad B2 75 29-Jul-19 12-Nov-19 55
S5A1-8U0 Drywall and Interior Finishes - Upper Suite Level Quad A1 95 08-Jul-19 19-Nov-19 54
S5B1-8U0 Drywall and Interior Finishes - Upper Suite Level Quad B1 95 08-Jul-19 19-Nov-19 55
S5B3-8U0 Drywall and Interior Finishes - Upper Suite Level Quad B3 80 12-Aug-19 05-Dec-19 55
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S5C1-8U0 Drywall and Interior Finishes - Upper Suite Level Quad C1 80 26-Aug-19 19-Dec-19 55
S5C2-8U0 Drywall and Interior Finishes - Upper Suite Level Quad C2 80 10-Sep-19 06-Jan-20 55
S5A2-8U0 Drywall and Interior Finishes - Upper Suite Level Quad A2 80 24-Sep-19 20-Jan-20 14
S5A3-8U0 Drywall and Interior Finishes - Upper Suite Level Quad A3 80 08-Oct-19 03-Feb-20 14
S5C3-8U0 Drywall and Interior Finishes - Upper Suite Level Quad C3 90 25-Sep-19 04-Feb-20 54
S5D1-8U0 Drywall and Interior Finishes - Upper Suite Level Quad D1 90 22-Oct-19 03-Mar-20 14
S5D2-8U0 Drywall and Interior Finishes - Upper Suite Level Quad D2 80 05-Nov-19 03-Mar-20 14
S5D3-8U0 Drywall and Interior Finishes - Upper Suite Level Quad D3 100 20-Nov-19 14-Apr-20 14

S500-8U00 Drywall and Interior Finishes - Upper Suite / Club Level (Summary) 195 08-Jul-19 14-Apr-20 14

250 Mid Bowl Mezz250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level250 Mid Bowl Mezz Level

S6B1-8U0 Drywall and Interior Finishes - Mid Bowl Mezz Quad B1 65 04-Sep-19 06-Dec-19 69
S6A1-8U0 Drywall and Interior Finishes - Mid Bowl Mezz Quad A1 65 03-Oct-19 08-Jan-20 38
S6C1-8U0 Drywall and Interior Finishes - Mid Bowl Mezz Quad C1 80 07-Oct-19 31-Jan-20 61
S6D1-8U0 Drywall and Interior Finishes - Mid Bowl Mezz Quad D1 80 24-Oct-19 20-Feb-20 38
S6D2-8U0 Drywall and Interior Finishes - Mid Bowl Mezz Quad D2 75 15-Nov-19 05-Mar-20 38

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S7B1-8U0 Drywall and Interior Finishes - Upper Concourse Quad B1 80 27-Aug-19 20-Dec-19 29
S7A1-8U0 Drywall and Interior Finishes - Upper Concourse Quad A1 85 30-Aug-19 03-Jan-20 51
S7B2-8U0 Drywall and Interior Finishes - Upper Concourse Quad B2 90 13-Sep-19 23-Jan-20 27
S7C1-8U0 Drywall and Interior Finishes - Upper Concourse Quad C1 90 27-Sep-19 06-Feb-20 27
S7A2-8U0 Drywall and Interior Finishes - Upper Concourse Quad A2 85 16-Oct-19 19-Feb-20 29
S7C2-8U0 Drywall and Interior Finishes - Upper Concourse Quad C2 85 17-Oct-19 20-Feb-20 23
S7D1-8U0 Drywall and Interior Finishes - Upper Concourse Quad D1 95 30-Oct-19 18-Mar-20 29
S7D2-8U0 Drywall and Interior Finishes - Upper Concourse Quad D2 80 21-Nov-19 18-Mar-20 29
S7CD1-8U0 Drywall and Interior Finishes - Upper Concourse Quad CD1 100 19-Nov-19 13-Apr-20 11

S700-8U00 Drywall and Interior Finishes - Upper Concourse (Summary) 158 27-Aug-19 13-Apr-20 11

350 Upper Mezz Le350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level350 Upper Mezz Level

S8A1-8U0 Drywall and Interior Finishes - Upper Mezz Level Quad A1 75 30-Sep-19 17-Jan-20 61
S8B1-8U0 Drywall and Interior Finishes - Upper Mezz Level Quad B1 75 02-Oct-19 21-Jan-20 59
S8C1-8U0 Drywall and Interior Finishes - Upper Mezz Level Quad C1 85 08-Nov-19 13-Mar-20 32
S8D1-8U0 Drywall and Interior Finishes - Upper Mezz Level Quad D1 85 05-Dec-19 06-Apr-20 16

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S9A1-8U0 Drywall and Interior Finishes - Press Level Quad A1 90 01-Nov-19 13-Mar-20 6
S9D1-8U0 Drywall and Interior Finishes - Press Level Quad D1 90 18-Nov-19 27-Mar-20 6

S900-8U00 Drywall and Interior Finishes - Press Level (Summary) 88 18-Sep-19 24-Jan-20 41

SpecialtiesSpecialtiesSpecialtiesSpecialtiesSpecialtiesSpecialties
000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S100-8U80 Playing Field - Erect & Assemble 100 06-Dec-19 28-Apr-20 0
S101-8U80 Playing Field - Wheel in Playing Position 5 29-Apr-20 05-May-20 0

Multiple SeatingMultiple SeatingMultiple SeatingMultiple SeatingMultiple SeatingMultiple Seating
Upper Seating BowUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating Bowl

SS00-8U9E Stadium Seating 180 09-Aug-19 27-Apr-20 5
SS01-8U9E Retractable Seating Systems 88 24-Dec-19 28-Apr-20 0

Site ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite Improvements
SiteSiteSiteSiteSiteSite

SS00-8V00 Site Improvements 232 29-May-19 28-Apr-20 0

Project Close-OutProject Close-OutProject Close-OutProject Close-OutProject Close-OutProject Close-Out

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020
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Activity ID Activity Name Orig.
Dur'n

Start Finish Total
Float

S000-8X20 Systems Start-up and Testing 105 02-Jan-20 29-May-20 0
S001-8X20 Authority Having Jurisdication Inspections 22 01-Jun-20 30-Jun-20 0

S000-8X30 Soft Opening / Game Prep 30 02-Jul-20 31-Jul-20 0
S001-8X30 Opening Game 0 01-Aug-20* 0

SiteSiteSiteSiteSiteSite

SST0-8X00 Clean-up & Pre-Punchlist - Site Detailment 44 29-Apr-20 30-Jun-20 0

SST0-8X10 Project Punchlist - Site Detailment 22 01-Jul-20 31-Jul-20 0

000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level000 Event Level

S100-8X00 Clean-up & Pre-Punchlist - Event Level 44 23-Apr-20 24-Jun-20 4

S100-8X10 Project Punchlist - Event Level 22 25-Jun-20 27-Jul-20 4

050 Lower Mezz Le050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level050 Lower Mezz Level

S200-8X00 Clean-up & Pre-Punchlist - Mezz Level 44 24-Mar-20 22-May-20 6

S200-8X10 Project Punchlist - Mezz Level 22 26-May-20 24-Jun-20 6

100 Main Concour100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse100 Main Concourse

S300-8X00 Clean-up & Pre-Punchlist - Main Concourse 44 31-Mar-20 01-Jun-20 6

S300-8X10 Project Punchlist - Main Concourse 22 02-Jun-20 01-Jul-20 6

150 Lower Suite Le150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level150 Lower Suite Level

S400-8X00 Clean-up & Pre-Punchlist - Lower Suite Level 44 07-Apr-20 08-Jun-20 6

S400-8X10 Project Punchlist - Lower Suite Level 22 09-Jun-20 09-Jul-20 6

200 Upper Suite Le200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level200 Upper Suite Level

S500-8X00 Clean-up & Pre-Punchlist - Upper Suite / Club Level 44 14-Apr-20 15-Jun-20 6

S500-8X10 Project Punchlist - Upper Suite / Club Level 22 16-Jun-20 16-Jul-20 6

300 Upper Concou300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse300 Upper Concourse

S700-8X00 Clean-up & Pre-Punchlist - Upper Concourse 44 20-Apr-20 19-Jun-20 7

S700-8X10 Project Punchlist - Upper Concourse 22 23-Jun-20 23-Jul-20 6

400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level400 Press Level

S900-8X00 Clean-up & Pre-Punchlist - Press Level 44 17-Mar-20 15-May-20 6

S900-8X10 Project Punchlist - Press Level 22 18-May-20 17-Jun-20 6

Upper Seating BowUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating BowlUpper Seating Bowl

SS00-8X00 Clean-up & Pre-Punchlist - Field / Seating Bowl 44 29-Apr-20 30-Jun-20 0

SS00-8X10 Project Punchlist - Field / Seating Bowl 22 01-Jul-20 31-Jul-20 0

S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S

2018 2019 2020

01-Aug-20* Opening
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GUARANTY 

This GUARANTY AGREEMENT (“Guaranty”) dated as of the __ day of 
_____________, 2018, by Mortenson Construction Holdings, Inc., a corporation duly organized 
and existing under the laws of the State of Minnesota, U.S.A., with its head office situated at 
700 Meadow Lane North, Minneapolis, Minnesota, U.S.A. (“MCH”) and McCarthy Holdings, Inc., 
a corporation duly organized and existing under the laws of the State of Delaware, U.S.A. 
(“McCarthy Holdings”), with its head office situated at 1341 N. Rock Hill Road, St. Louis, 
Missouri, U.S.A. (MCH and McCarthy Holdings are each sometimes referred to herein as a 
“Guarantor” and collectively as the “Guarantors”), jointly and severally, for the benefit of LV 
Stadium Events Company, LLC, a Nevada limited liability company (“Developer”), Bank of 
America, N.A., as administrative agent under the Credit Agreement (as defined below) for the 
Secured Parties (as defined in the Credit Agreement) (the “Administrative Agent”) and the Clark 
County Stadium Authority, a political subdivision of Clark County, Nevada, and a separate 
governmental entity established pursuant to Senate Bill 1 of the 30th Special Session of the 
Nevada State Legislature, also known as the “Las Vegas Stadium Authority” and the “Las 
Vegas Stadium Authority Board” (the “Authority”) (Developer, the Administrative Agent, and the 
Authority are each sometimes referred to herein as a “Beneficiary” and collectively referred to 
herein as the “Beneficiaries”; Guarantors and Beneficiaries are individually referred to herein as 
a “Party” and collectively as the “Parties”). 

RECITALS: 

WHEREAS M. A. Mortenson Company, a Minnesota corporation (“Mortenson”) is a 
wholly-owned subsidiary of MCH; 

WHEREAS McCarthy Building Companies, Inc., a Missouri corporation, (“McCarthy”) is 
a wholly-owned subsidiary of McCarthy Holdings;  

WHEREAS Mortenson and McCarthy have entered into a Joint Venture Agreement to 
jointly pursue and complete the contract for a new football stadium located in Las Vegas, 
Nevada and certain other improvements and infrastructure  (the “Stadium Project”) under the 
name Mortenson-McCarthy Las Vegas Stadium, a Joint Venture (the “Joint Venture”); 

WHEREAS Developer and the Joint Venture have entered into a Guaranteed Maximum 
Price Design-Build Agreement, dated and effective as of February 20, 2017 (together with the 
schedules, annexes, and exhibits thereto and as the same may be amended from time-to-time, 
herein called the “Agreement”); 

WHEREAS under the Agreement, Mortenson and McCarthy have agreed to be jointly 
and severally liable for all of the Joint Venture’s duties and obligations under the Agreement;  

WHEREAS the Agreement requires that the Joint Venture cause to be provided a parent 
guaranty from Mortenson and McCarthy that guaranties, jointly and severally, performance of 
the Joint Venture’s obligations under the Agreement (including any obligations to make 
payment), and MCH and McCarthy Holdings are willing to enter into this Guaranty to satisfy this 
condition of the Agreement;  
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WHEREAS, on September 14, 2017, Financing Trust I, a Delaware statutory trust 
(“FinanceCo”), entered into a Credit Agreement (as amended, restated, supplemented or 
otherwise modified from time to time, the “Credit Agreement”) with the lenders party thereto (the 
“Lenders”), the Administrative Agent and the collateral agent pursuant to which the Lenders 
agreed, subject to the terms and conditions contained therein, to extend credit to FinanceCo, 
the proceeds of which will be used to fund a portion of the costs and expenses of the Stadium 
Project; 

WHEREAS the Credit Agreement requires that certain conditions be satisfied prior to the 
Lenders agreeing to extend further credit to FinanceCo, including the condition that the Joint 
Venture demonstrate to the satisfaction of the Administrative Agent sufficient financial resources 
to meet its obligations under the Agreement, and MCH and McCarthy Holdings are willing to 
enter into this Guaranty to satisfy such condition of the Credit Agreement; and 

WHEREAS, in consideration of and as a material inducement to Developer entering into 
the Agreement, and to the Lenders agreeing to extend further credit to FinanceCo, the 
Guarantors have agreed to provide this Guaranty to Beneficiaries pursuant to the terms and 
conditions set forth herein, and the Guarantors acknowledge and agree that Developer would 
not have entered into the Agreement and the Lenders would not have agreed to extend further 
credit to FinanceCo without receiving this Guaranty from Guarantors. 

NOW, THEREFORE, in consideration of the premises and mutual covenants set forth 
herein and Developer entering into the Agreement and the Lenders agreeing to extend further 
credit to FinanceCo, the Parties hereto agree as follows: 

1. The Guarantors jointly and severally hereby irrevocably and unconditionally guarantee to 
the Beneficiaries and their respective successors and permitted assigns: (i) the complete 
performance and discharge of all obligations (including, without limitation, all indemnification 
obligations and any obligations to make payment) of the Joint Venture under the Agreement; (ii) 
the due performance by such Guarantors of their obligations under this Guaranty; and (iii) the 
payment of all expenses incurred by the Beneficiaries to enforce this Guaranty, including 
without limitation, reasonable attorneys’ fees and litigation expenses (items (i) through (iii) are 
referred to collectively herein as the “Guaranteed Obligations”).   

2. If the Joint Venture fails in any respect to perform or observe any of the Guaranteed 
Obligations in Section 1(i) above, notice and demand having first been provided to the Joint 
Venture and the Joint Venture having failed to perform or observe the applicable Guaranteed 
Obligation(s) within thirty (30) days of having received notice from a Beneficiary, each 
Guarantor shall thereafter and upon five (5) calendar days of first demand in writing by a 
Beneficiary to such Guarantor, duly and punctually perform or take such steps as are necessary 
to achieve performance or observance, as applicable, of each of the Guaranteed Obligations 
subject to the terms and conditions of the Agreement (including without limitation any limitations 
of liability under the Agreement, Developer’s payment obligations under the Agreement, and the 
absence of any uncured material breach of the Agreement by Developer), without any 
requirement that the Beneficiaries first proceed against the Joint Venture.  Notwithstanding the 
previous sentence, a Beneficiary shall give the Joint Venture ten (10) calendar days’ notice, to 
the individuals and in the manner described in the notice provision of the Agreement, of its 
intention to make a demand on such Guarantor prior to making any such demand.  Notice or 
demand by a Beneficiary shall be deemed as a notice or demand (as the case may be) by both 
Beneficiaries. 
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3. Each Guarantor agrees that: (i) this Guaranty is as a continuing, absolute and 
unconditional (except as otherwise provided herein) guaranty of performance of the obligations 
of the Joint Venture under the Agreement (including the obligation to make payment) and not of 
collection; and (ii) the obligations of each Guarantor hereunder are independent of the 
obligations of the Joint Venture and the obligations of any other guarantor (including the other 
Guarantor) of the obligations of the Joint Venture, and a separate action or actions may be 
brought and prosecuted against such Guarantor whether or not any action is brought against 
the Joint Venture or any of such other guarantors and whether or not the Joint Venture is joined 
in any such action or actions. 

4.  The obligations of each Guarantor hereunder shall not be reduced or discharged by: 
(i) any alteration in the relationship between the Joint Venture and Developer; (ii) any change in 
ownership of any interest of Mortenson, McCarthy or the Joint Venture or any change in the 
relationship of Mortenson, McCarthy, any Guarantor and the Joint Venture or any termination of 
such relationship; (iii) the release of all or any part of the Guaranteed Obligations without the 
prior consent of the Administrative Agent or the substitution or release of any person or entity 
primarily or secondarily liable for the Guaranteed Obligations; (iv) any voluntary or involuntary 
bankruptcy, insolvency, reorganization, arrangement, readjustment, assignment for the benefit 
of creditors, receivership, conservatorship, custodianship, liquidation, marshaling of assets and 
liabilities or similar proceedings with respect to Mortenson, McCarthy, the Joint Venture or the 
Guarantors, or any action taken by any trustee or receiver or by any court in any such 
proceeding; (v) the impairment of any collateral securing the Guaranteed Obligations, including 
without limitation the failure to perfect or preserve any rights or remedies the Beneficiaries might 
have in such collateral or the substitution, exchange, surrender, release, loss or destruction of 
any such collateral, or (vi) any failure of the Joint Venture, Mortenson or McCarthy to conform 
with any provision of the Agreement or any other agreement.  Further, the liability of the 
Guarantors hereunder shall not be reduced or discharged by any forbearance or indulgence by 
the Beneficiaries towards the Joint Venture, Mortenson, McCarthy or the Guarantors whether as 
to payment, time, performance, or otherwise, to any degree greater than such forbearance or 
indulgence would reduce or discharge the liability of the Joint Venture.   

5. Each Guarantor expressly and unconditionally waives (i) notice of any of the matters 
referred to in Section 4 above, (ii) notice of the commencement of the work under the 
Agreement, and notice of the status of the Guaranteed Obligations from time to time; (iii) all 
notices which may be required to be given to Guarantors by statute, rule of law or otherwise, 
now or hereafter in effect, to preserve intact any rights against the Guarantors, including, 
without limitation, any demand, presentment and protest, proof of notice of non-payment under 
the Agreement and notice of any default or any failure on the part of Joint Venture (except for 
the notice required by Section 1 above); (iv) any right or claim of right to cause a marshalling of 
the assets of the Joint Venture or the Guarantors; (v) any right to require the Beneficiaries to 
exhaust or take any action against the Joint Venture or other person (including the other 
Guarantor) or entity prior to or contemporaneously with proceeding to exercise any right or 
remedy against the Guarantors under this Guaranty, or otherwise pursue any other remedy 
available to the Beneficiaries, including proceeding against or exhausting any bond, insurance 
or other security held by the Beneficiaries or any other party; (vi) all other defenses of a surety 
(except to the extent any such defenses are expressly permitted under this Guaranty); and (vii) 
any right of subrogation, contribution, reimbursement, or indemnity whatsoever (except as 
between Guarantors), or any right of recourse to or with respect to the assets or property of the 
Joint Venture until all Guaranteed Obligations have been paid and satisfied in full, and in 
connection with the foregoing, hereby waives any and all rights of subrogation to the 
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Beneficiaries against the Joint Venture, and each Guarantor hereby waives any rights to enforce 
any remedy that the Beneficiaries may have against the Joint Venture. 

6. The obligations of each Guarantor hereunder shall continue in full force and effect until 
all Guaranteed Obligations have been irrevocably paid, performed and discharged in full.   

7.  This Guaranty and the undertakings herein contained shall be binding upon the 
successors and assigns of the Guarantors.  This Guaranty shall extend to and inure to the 
benefit of the successors and permitted assigns of Developer under the Agreement and the 
Administrative Agent under the Credit Agreement.  This Guaranty may not be assigned by the 
Guarantors without the prior written consent of the Beneficiaries.  Any attempted assignment 
without the Beneficiaries’ prior written consent shall be void.  No person other than the 
Beneficiaries, their successors and permitted assigns under the terms of the Agreement and 
Credit Agreement are beneficiaries of this Guaranty nor shall any such person have any rights 
hereunder.   

8. Notwithstanding anything to the contrary in this Guaranty, in the event of any claim 
under this Guaranty, Guarantors shall be entitled to assert any defense or counterclaim that the 
Joint Venture could assert under the Agreement. 
 
9. Each Guarantor hereby waives any right to assert against the Beneficiaries any defense, 
counterclaim, set-off or cross claim, or any other claim that such Guarantor may now or at any 
time hereafter have against the Joint Venture.  Any disputes between the Guarantors and the 
Beneficiaries arising under this Guaranty, including breach thereof, shall be handled in the same 
manner as set out in the disputes provision of the Agreement. 

10. This Guaranty shall be governed by and construed in accordance with the laws of the 
State of Nevada without regard to principles of conflicts of law. 

11. THE VENUE FOR ANY LEGAL ACTION TO ENFORCE, INTERPRET, OR 
OTHERWISE LITIGATE DISPUTES RELATING TO THIS GUARANTY SHALL BE ANY 
COURT HAVING PROPER JURISDICTION THAT  IS LOCATED CLARK COUNTY, NEVADA, 
AND EACH PARTY HEREBY CONSENTS TO PERSONAL JURISDICTION OF AND VENUE 
IN SUCH COURT.  EACH PARTY HEREBY IRREVOCABLY WAIVES, TO THE FULLEST 
EXTENT PERMITTED BY LAW, ANY OBJECTION WHICH IT MAY NOW OR HEREAFTER 
HAVE TO THE LAYING OF VENUE OF ANY SUCH PROCEEDING BROUGHT IN ANY SUCH 
COURT AND ANY CLAIM THAT ANY SUCH PROCEEDING HAS BEEN BROUGHT IN AN 
INCONVENIENT FORUM.   

12. Each Guarantor represents and warrants to the Beneficiaries that it is organized, validly 
existing, and in good standing under the laws of the jurisdiction of its formation; it is authorized 
to guaranty the Guaranteed Obligations; that it has all of the rights and powers necessary to do 
so; that the individual signing below is authorized to bind such Guarantor to its obligations under 
this Guaranty; that the execution, delivery and performance by such Guarantor of this Guaranty 
do not and will not (i) violate (a) any provision of any law or any governmental rule or regulation 
applicable to such Guarantor, (b) any of the organizational documents of such Guarantor, or (c) 
any order, judgment or decree of any court or other agency of government binding on such 
Guarantor; (ii) conflict with, result in a breach of or constitute (with due notice or lapse of time or 
both) a default under any contractual obligation of such Guarantor; (iii) result in or require the 
creation or imposition of any lien upon any of the properties or assets of such Guarantor; or (iv) 
require any approval of stockholders, members or partners or any approval or consent of any 
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person under any contractual obligation of such Guarantor, except for such approvals or 
consents which will be obtained on or before the date hereof and disclosed in writing to the 
Beneficiaries; this Guaranty has been duly executed and delivered by such Guarantor and is the 
legally valid and binding obligation of such Guarantor or such Persons, enforceable against 
such Guarantor in accordance with its respective terms, except as may be limited by 
bankruptcy, insolvency, reorganization, moratorium or similar laws relating to or limiting 
creditors’ rights generally or by equitable principles relating to enforceability, or under applicable 
law. 
 
13. No amendment of this Guaranty shall be effective unless signed by the Guarantors and 
the Beneficiaries.    

14. This Guaranty constitutes the entire agreement, and supersedes and terminates all prior 
written agreements and understandings, and oral agreements, between the Guarantors and the 
Beneficiaries with respect to the subject matter hereof. 

15.  Notwithstanding any term or condition to the contrary set forth above, and except for the 
obligations under Section 1(iii) above, it is the express intent of the Parties, and the provisions 
of this Guaranty shall be interpreted such that the Guaranteed Obligations of the Guarantors are 
no greater or less than the obligations of the Joint Venture under the Agreement.   

IN WITNESS WHEREOF, this Guaranty is executed by an authorized representative of 
each of the Guarantors as of the date first written above. 

MORTENSON CONSTRUCTION HOLDINGS, INC. 
 
 
By:   
Name: Daniel L. Johnson 
Title: President & Chief Executive Officer 

 

 

MCCARTHY HOLDINGS, INC.  

 

By:   
Name:  J. Douglas Audiffred 
Title:     Chief Financial Officer  
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LAS VEGAS STADIUM 

BUILDING INFORMATION MODELING -

PROJECT EXECUTION PLAN i 

BIM PROJECT EXECUTION PLAN 
FOR 

LAS VEGAS STADIUM 

DEVELOPED BY 

Note:  This BIM Project Execution Plan, including all exhibits, is subject to being modified in 

a manner acceptable to Mortenson-McCarthy and HNTB, and the parties commit to agreeing 

to such modification by March 30, 2018
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PROJECT OVERVIEW 

Mission statement 

Develop a unified focus on how VDC/BIM and related technologies will be utilized on the 

LAS VEGAS STADIUM project to achieve the greatest value for all parties involved. 

Overview 

1. The Owner, Architect and Design Builder, in the effort to improve the collaboration on the project define the
project's building information models (BIM) and Virtual Design and Construction requirements for the project.  The
resulting BIM PxP document references exhibit “Attachment 05a - MEA LOD Specification” (MEA as in Model
Element Author and LOD as in Level of Development).  As such, these two documents, BIM PxP and the
“Attachment 05a - MEA LOD Specification” establish the baseline minimum for the BIM deliverables on the project.

2. Key members of the project: Owner, Architect, Design Consultants, Design Builder and Trade Partner teams have
developed this BIM Project Execution Plan, (BIM PxP) to understand how each party intends to use 3D modeling
technology on the project.  This plan provides an implementation strategy for meeting the project's BIM
requirements as well as to provide a unified approach.  The utilization of 3D modeling technology on this project
will have the highest rate of success when all parties adhere to the procedures, guidelines and scope definitions
described herein.  the BIM scope divided amongst different parties with separate contracts, this document will
allocate responsibilities for those involved through their contracted phases.  As such, deviations from this plan
requires approval by the VDC/BIM Managers from HNTB and Mortenson-McCarthy.

3. In developing the BIM Project Execution Plan, the project team first identified each of their respective BIM Goals for
the project.

4. This BIM PxP is a living document and will continue to develop throughout the course of the project. This document
will be maintained and updated throughout the project by the primary leaders of BIM/VDC utilization of Mortenson
McCarthy JV and HNTB. Any proposed changes must be submitted to Project BIM Manager who will coordinate
review of proposed changes with stakeholders. Once a consensus is reached an updated document will be
distributed to the team. Iterations of the main document will be tracked by version number and date as displayed in
the header of the document.  Attachments will each be dated independently and may or may not be issued
concurrently with the main document.  The main document and each attachment may have a different date.

The current version of the BIM Execution Plan along with appendixes will be posted to the project BOX site in the: 
“Box Sync\...\Las Vegas Stadium Building Coordination\Documents\BIM Project Execution Plan – Current” folder. 

(Direct link to Box - https://mortenson.box.com/s/nwgz9ol1onc8peqitp7bwzasj0sqjd8s) 

https://mortenson.box.com/s/nwgz9ol1onc8peqitp7bwzasj0sqjd8s
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PROJECT INFORMATION 

Project Name 

Las Vegas Stadium 

Project Description 

Las Vegas Stadium is the sports and events center that will be home to the NFL Raiders Football Team. 

Definitions 

Owner – LV Stadium Events Company, LLC  

Design Team – Manica Architecture - Lead Design Architect (LDA) / HNTB - Architect of  Record (AOR) and 

Associated Consultants – Engineers of Record - (EORs) 

Design Builder – Mortenson - McCarthy Las Vegas Stadium, a Joint Venture 

Trade Partners –Refer to Project Key Contacts Section 

Project Team – Design Team, Design Builder, Trade Partners and any Tiered Parties Managed by a Trade 

Partner 

Contract Type

Design Build 

Project Location and Address 

5617 Dean Martin Dr. Las Vegas, NV 89118 

Project Numbers 

ORGANIZATION PROJECT NUMBER 

Mortenson McCarthy JV 17150004 

HNTB 65787 

Key Project Contacts 

The Services to be performed require the coordination of a multitude of consultants working together 

harmoniously. The team shall respond fully and promptly to each other’s requests for information and 

advice, and each shall give due consideration to the advice, suggestions of the other and shall cooperate 

with one another in all matters. If the team disagrees on any matter, they shall quickly refer the issue to the 

project’s BIM Team for resolution. The project’s BIM Team, identified below, includes BIM Managers and 

leads for each Design Consultant, Trade Partner and Design Builder teams. 

ROLE ORGANIZATION CONTACT NAME LOCATION E-MAIL PHONE 

Project Leads 

(Design Builder Team) 

MMC (GC) Adam Hardy Las Vegas, NV Adam.Hardy@mmcjvlv.com 480.748.0603 

MMC (GC) Brian Fitzpatrick Las Vegas, NV Brian.Fitzpatrick@mmcjvlv.com 480.294.0793 

MMC (GC) Paul Dudzinski Las Vegas, NV Paul.Dudzinski@mmcjvlv.com 702.830.4343 

Project Leads 

(Design Team) 

HNTB (AOR) Lanson Nichols Kansas City, MO LNichols@HNTB.com 816.527.2728 

ARUP (Structure) Atila Zekioglu Los Angeles, CA Atila.Zekioglu@arup.com 310.404.1879 

SSR (MEPF EOR) Kevin Graham Nashville kgraham@ssr-inc.com 615.514.6172 
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BIM 

Leads  

(Design Builder Team) 

MMC (Project Lead) Joel Jacobson Las Vegas, NV Joel.Jacobson@mmcjvlv.com 815.404.1946 

MMC (Project Support) Michal Wojtak Minneapolis, MN Michal.wojtak@mortenson.com 763.287.3502 
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ROLE ORGANIZATION CONTACT NAME LOCATION E-MAIL PHONE 

BIM 

Leads 

(Design 

Team) 

HNTB (AOR) Allyn Polancic Los Angeles, CA rborszich@hntb.com 816.527.2304 

HNTB (AOR) Ryan Borszich Kansas City, MO apolancic@hntb.com 213.403.1019 

MANICA (Designer) Beau Beashore Kansas City, MO bbeashore@manicaarchitecture.com 816.421.8890 

ARUP (Structure) Frank Freudenberger Los Angeles, CA frank.freudenberger@arup.com 310.578.4549 

ARUP (Structure) Pedro Mejia Los Angeles, CA Pedro.Mejia@arup.com 310.578.4487 

SSR (MEPF EOR) Ryan Eggers Nashville, TN reggers@ssr-inc.com 615.460.0450 

SSR (MEPF EOR) Abe Morris Nashville, TN Amorris@ssr-inc.com 615.514.6142 

SSR (MEPF EOR) Stacy Webb Nashville, TN Swebb@ssr-inc.com 615.514.6176 

Kimley-Horn (Civil) Jody Belsick Las Vegas, NV Jody.belsick@kimley-horn.com 702.327.2367 

Lloyd (Civil) Tish Lance Phoenix, AZ tlance@lloydengineers.com 206.858.8548 

WJHW (A/V Designer) Jennifer Joseph jjoseph@wjhw.com 972.934.3700 

Rios Clementi Hale 

(Designer) 
Andres Montemayor Los Angeles, CA andres@rchstudios.com 

323.785.1800 

Ext. 271 

Duray (Food Service) Pasha Meier pasham@durayco.com 

FP&C (FP Consultants) Paul Villotti pvillotti@fpc-consultants.com 816.931.3377 

CPP Wind Jessica Standard Fort Collins, CO jstandard@cppwind.com 970.416.6208 

ROLE ORGANIZATION CONTACT NAME LOCATION E-MAIL PHONE 

Fabrication 

Detailer 

Leads 

(Trade 

Partner 

Team) 

Mechanical Duct 

Plumbing 

Electrical 

Fire Protection 

Low Voltage / Audio 

Visual 

Metal Panel 

Precast Stadia 

Structural Steel 

Curtain Wall 

ETFE 

Precast Walls 

Concrete Foundations 

Concrete Slabs 

Vertical Concrete 

Misc. Metals 

Food Service 

Masonry 

Interior Framing 
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BIM PROJECT EXECUTION PLAN OVERVIEW AND GOALS 

Introduction 

Mortenson McCarthy JV in collaboration with HNTB will be the primary leader of BIM/VDC utilization for the 

entirety of the Las Vegas Stadium project.  This document will serve as the guideline for Design Consultants, 

Trade Partners' involvement and Project Team management of model content throughout the project’s 

lifecycle. The Design Team, Design Builder and Trade Partners Team acknowledge that the BIM/VDC Project 

Execution Plan is a living document and will be updated as deemed reasonable. It is expected that all team 

members, including the Trade Partners, will follow the BIM Project Execution Plan herein, but will also 

contribute to the modification of the document as collectively agreed upon. It is pertinent that the Project's 

BIM/VDC is approached as a collaborative process and that all parties involved will gain significant value 

from successful BIM/VDC implementation. 

Key Objectives 

The key objectives for the Project's BIM/VDC Execution Plan are given in the table below. These objectives 

are to be pursued by the entire Project Team, from design through project closeout 

OBJECTIVES 
✓ Drive Early Decisions During both Design Phase and Construction 

✓ Engage the Trade Partners in the Construction Documents development through Design 

Assist early engagement 

✓ Ensure Effective Project Team Communication and Collaboration Environment 

✓ PR & Community Engagement 

✓ High Quality Performance 

✓ Ensure Cost Conformance 

✓ Ensure Schedule Conformance 

✓ Support Safety and Zero Injury Policy 

Project Approach 

Below is a summary level overview of the project team in (5) main areas of focus: 

1. Mortenson McCarthy JV will manage the construction BIM/VDC process and associated Trade Partners. Mortenson
McCarthy JV shall serve as the primary conduit for information between the Design Team and the construction
team, and each project stakeholder shall staff the appropriate personnel to fulfill BIM/VDC goals and requirements
as stated herein.

2. BIM/VDC will be used as a real-time coordination, collaboration, and communication tool.
It is anticipated that there will be engagement in BIM/VDC technology from the entire project team to provide real
time access to the most current, accurate information to help drive timely decisions.

3. There will be open and shared access to model information during the Design Assist partnership.  The Design Team
is primarily leveraging “Collaboration for Revit” and are sending weekly published models for the Trade Partner’s
use.  The Trade Partners are uploading weekly to “BOX” cloud environment for the Design Team’s use.  Each party is

responsible for their content as defined in the “Attachment 05a - MEA LOD Specification” and agrees to
make shared content as current and accurate as possible. All parties understand that individual members of the
project team will utilize shared content as provided by the Model Element Author (MEA), to assist in issue

avoidance and resolution. The “Attachment 05a - MEA LOD Specification” is structured using the UniFormat

2010 structure. Please refer to the “Attachment 05c - UniFormat2010.”
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4. There will be proactive, early engagement of MEPF, Steel Structure, Enclosure, Precast Stadia and Vertical
Transportation Trade Partners. It is the intent that the MEPFP Design Assist partner’s model content will be

integrated into the Construction Documents as defined in the “Attachment 05a - MEA LOD Specification.” At
the minimum slab and structural openings, sleeves, hangers, and seismic support locations will be coordinated prior
to and confidently placed as structure is designed. Effective 3D Coordination with all disciplines can ensure that
Mechanical, Electrical, Plumbing and Fire Protection (MEPF) systems are 100% accessible and this approach will
maximize the use of trades' prefabrication and expedited installation on the Project.

5. BIM/VDC will be used to help communicate the progress across all Project Stakeholders.
Applications of 3D visualizations will not only provide design and schedule certainty; it will also permit the client to
showcase the project to key stakeholders. Trade partner supplied model content will ensure that project team
meets all critical path milestone dates through 4D phase planning process and sequence presentation. It is the
intent that in the same operation, fabrication and lead times for material tracking will also be deduced from
sequence coded by MEA model content. 2D, 3D, and 4D BIM/VDC processes for phase planning are outlined at a
summary level in “Attachment 07b -Phase Planning Process Map.”

Project BIM Uses by Phase: 

Mortenson McCarthy JV, in agreement with Las Vegas Stadium, has further devised a table noting each 

objective's relative importance to the success of the Project. Alongside each objective are potential BIM 

use(s) for project implementation. 

PRIORITY 
(HIGH/ MED/ LOW)

OBJECTIVE DESCRIPTION POTENTIAL BIM USES 

HIGH 

Drive Early Decisions, Design Assist partner’s integration into Construction 

Documents development. Improve construction readiness of Construction 

Documents at each design package deliverable 

Design Authoring 

Design Review 

Phase Planning 

3D Coordination 

3D Visualization 

HIGH 
Ensure effective communication and collaboration environment for all project 

stakeholders throughout the project lifecycle 

Design Authoring 

Design Review 

Site Utilization Planning 

Construction System Design 

3D Coordination 

HIGH PR & Community Engagement 

Phase Planning 

Design Reviews 

3D Visualization 

HIGH High Quality Performance 

Construction System Design 

Digital Fabrication 

3D Control and Planning 

MED Use Model based Take off techniques to ensure Cost Conformance 

Design Review 

Cost Estimation 

Construction System Design 

MED Use 4D model to ensure Schedule Conformance Phase Planning 

LOW Facilities Management 
Record Modeling 

Asset Management 

LOW Support Safety and Zero Injury Policy 

Site Utilization Planning 

Phase Planning 

Construction System Design 

3D Coordination 

The Design Team will coordinate 3D BIM Design Models to the Level of Design and scope as indicated in the 

LOD Specification.  BIM will be delivered to the Owner, in the form of a design “For Record” model and a 

construction “As-Built” deliverable.  Once delivered, the Owner will assume responsibility for the 

maintenance and update of the BIM to be used for all post-construction related activities.  Construction 

Models are to be defined as models generated by general or trade contractors used for constructability 

analysis, construction sequencing, cost analysis, or other purposes related to construction of the project. 
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The following matrix defines BIM goals and uses as applied to project Design Models (authored by the 

Design Team) versus Construction Models (authored by the Design Builder and/or Project Team). This table 

supersedes all other definitions within this document relating to BIM use. 

● = REQUIRED 3D CONTENT

○ = 2D INFORMATION ONLY

x = NOT REQUIRED 

Planning 

Description 
Design Team 

Responsibility 

Construction Team 

Responsibility 

Existing Conditions x x 

2D o BIM (Arch) ○ ○ 

2D to BIM (Struc) ○ ○ 

Laser Scanning x x 

Room / Program Management ● ● 
Site Analysis ● x 
Phase Planning (4D Model) x ● 
Cost Estimation (For Baseline Checks) x ● 

Design 

Description 
Design Team 

Responsibility 

Construction Team 

Responsibility 

Design Authoring ● x 

Design Reviews ● ● 
3D Coordination ● ● 
Structural Analysis ○ ○ 

Lighting Analysis ○ ○ 

Energy Analysis ○ ○ 

Mechanical Analysis ○ ○ 

Phase Planning (4D Model) x ● 
Cost Estimation (For Baseline Checks) x ● 

Construction / Operations 

Description 
Design Team 

Responsibility 

Construction Team 

Responsibility 

Site Utilization Planning x ● 
Construction System Design x ● 
3D Coordination ● ● 
Digital Fabrication x ● 

3D Control and Planning x ● 

3D Visualization ● ● 

Phase Planning (4D Model) x ● 

Cost Estimation (For Baseline Checks) x ● 

Asset Management x ○ 
Space Management / Tracking x ○ 
Record Modeling ● ●
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BIM AND FACILITY DATA REQUIREMENTS 

Design Team Protocol 

Area calculation for Revit Rooms will use the default Revit settings. Specific BOMA requirements are outside 

the scope of this document. 

Record Modeling 

The owner does not have any BIM requirements defined at this time, however in the expectation that future 

project specifications will require As-Built models to be tailored in some fashion for Operations and Facilities 

Management’s use, Mortenson McCarthy JV requires the following of their Trade Partners:  

1. At the conclusion of the project, as part of the project close-out phase, the Design Team will provide the

owner with the BIM developed to the level as indicated within the LOD Specification. The Design Team 

will update the BIM to include construction changes documented through RFI, ASI, Addendum and 

Bulletin and deliver this as a Record Model to the level defined within the LOD Specification.  The 

Design Team is not responsible for incorporating construction changes which are undocumented or 

are the result of Design Builder means and methods of construction. Record Drawings will be based on 

and created from the Record Model and delivered in Revit format. (.rvt) 

2. The owner deliverable from the construction team will be Navisworks Models (.nwd), one overall and one

per level.  Navis models shall include record models with additional requirements per scope along with 

the native authoring models including Tekla, Revit, AutoCAD and Civil3D 

3. Model review meetings with owner facilities staff and BIM involved project team members may occur to

identify equipment access issues and confirm post construction usability. 

4. Trade foremen should review what is being modeled/coordinated prior to and during coordination.

"Install what is modeled" is the rule unless the trade foremen know the model/field installation 

drawing is wrong and requires correction.  In the latter case, the area in question may need additional 

coordination and edits to trade models, and does not constitute grounds for compensation. 

5. Trades' foremen will need to coordinate daily with each other and with the collective BIM Staff (see Key

Project Contacts). Composite models will have shared ownership, other trades will require the ability to 

see where each other’s system routing.  Sharing and/or swapping reserved space is acceptable if 

discussed between Trade Partners and the appropriate authority from Mortenson McCarthy JV prior to 

installation. 

6. 2D As-Builts, created from record models are required for Steel and MEPF for this project.  The

coordination model will be updated per field coordinated locations in what shall be understood as a 

record model. 

A process flow-chart for record modeling is included in “Attachment 07c - Record Modeling Process 

Map.” 
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ORGANIZATIONAL ROLES / STAFF AND MEETINGS 

BIM Roles and Responsibilities 

Design BIM Manager / Coordinator – HNTB’s BIM/VDC Manager / Coordinators will manage the BIM 

development and coordination for the Design Team and their consultants.  They will manage their internal 

Design Team’s meetings, while participating in external coordination meetings led by the MMC team.  The 

HNTB team, and its consultants will be responsible for implementing the guidelines documented within this 

BIMxP and associated attachments are delivered by the Design Team. 

Design Builder VDC Manager / VDC Coordinator – Mortenson McCarthy JV VDC Coordinators will manage 

model storage and model exchange for the construction team.  The MMC team will facilitate meetings and 

coordination of multiple trades in conjunction with MMC team members, whom are responsible for contract 

management of specific trades.  VDC Coordinators will also work with superintendents and project managers 

to support the field’s quality assurance, scheduling and safety.   

Design Builder Project Engineers – Mortenson McCarthy JV team members (MEPF, Concrete Structure, 

Steel, Misc. Metals, Enclosure, Interiors) - All project engineers involved in these contracts will be involved to 

some degree in virtual coordination of these items.  Reviewing shop drawing submittals with BIM 

Manager/Engineer and coordination models is required. 

Trade Partner Project Manager - This person is responsible for ensuring production efficiency from the 

detailing team by providing information distribution, schedule updates, RFI analysis, and other management 

related decisions in a timely fashion to support their detailing team. This person shall be in frequent 

communication with trade partner detailers and empowered to make prompt decisions as they relate to 

coordination. Project managers are responsible to properly staff their support team to meet the coordination 

and construction schedules. The field installation schedule will not be held up to accommodate a 

coordination schedule that falls behind and thus may require additional resources to meet field construction 

requirements.  Refer to previously agreed upon “Exhibit J” and associated Trade Specific Provisions for 

Additional Requirements.  

Trade Superintendent or Foreman - As part of Mortenson McCarthy JV sign-off procedures, foremen are 

required to review models prior to sign-off, agree upon final sign-off, participate in interactive review, and be 

involved in the BIM coordination process as needed for coordination support as a field liaison. Foremen 

should be available for coordination meetings to provide input on coordination, sequencing and 

constructability of their scope.  Foreman are also required to assure that sign-off models are utilized 

downstream in the form of shop drawings, material procurement, total station layout and field installation.  

Refer to previously agreed upon “Exhibit J” and associated Trade Specific Provisions for Additional 

Requirements. 

Trade Partner Job Captain - There shall be one, self-appointed person (per trade) identified to proactively 

resolve coordination issues between MEPF trades. Only major issues will be discussed in coordination 

meetings. (Note; Incidental clashes will not be resolved in a group setting, and ‘offline’ resolution is the 

responsibility of the Job Captains).  A strong Job Captain is critical to efficient MEPF Coordination. Refer to 

previously agreed upon “Exhibit J” and associated Trade Specific Provisions for Additional Requirements. 

Trade Partner Detailer - Person(s) responsible for the detailing of each trade partner's BIM content. This 

person will need to be a full-time member of the project team for the duration of coordination through final 

sign-off. Staffing should be planned so as not to overload the Detailer and to provide additional resources as 

deemed necessary.  This is not in our Exhibit contract language, but will be required.  Each trade partner 

should consider a backup staffing (detailer) plan in event of vacation, illness, overlap coordination vs. 
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fabrication/field drawing schedule. Refer to previously agreed upon “Exhibit J” and associated Trade Specific 

Provisions for additional requirements. 

Support Trades - These are non-model contributors whose input on constructability is required for the 

project. They will attend special coordination meetings to review their scope and issues that were identified 

during regular coordination meetings. 
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Collocation 

For the duration of construction 3D Coordination, Mortenson McCarthy JV will require that trade partner job 

captains and detailers for each scope to be located on-site in the BIM section of the project trailer, as full-

time members of the project team. Trade superintendents, trade foremen are required to oversee routing 

and coordination of their trade, confirming what is modeled can be installed effectively.  MMC VDC 

Managers/VDC coordinators, trade partner detailers and job captains are to be collocated at a construction 

trailer provided at 5617 Dean Martin Dr. Las Vegas, NV.  All roles above, apart from support trades, will be 

required to attend at a minimum all weekly coordination meetings and all other meetings scheduled as 

required. Trade Partner project managers and foreman will be required to check-in routinely with their 

detailers in addition to the formal weekly coordination meetings.  It is the expectation that all roles on site 

(and, or collocated in the BIM trailer) will have the appropriate hardware, software, licensing, access to data, 

servers, plotters/printers etc., required for their participation in the 3D Coordination effort. Trade Partners are 

required to come to the project site prepared to fulfill their roles. 

Members of the design team will be present at the Project office as separately agreed by Design-Builder or 

the Architect.  They are to support the efforts by sending team members who have the project knowledge 

and are empowered to make decisions efficiently and effectively.  During construction 3D Coordination, 

Mortenson McCarthy JV will work to eliminate redundant meetings that may occur during Design Assist and 

will combine the meetings where applicable, leading up front with design coordination followed up with 

construction coordination issues. 

Meetings 

1. Design Team, including consultants, are required to collaborate with each trade through electronic

means, email, telephone, and in person to resolve basic issues outside of the bi-weekly coordination

meetings. It is expected that the weekly coordination meetings are held to address difficult areas that are

not able to be coordinated between the multiple disciplines themselves not to review individual clashes.

These meetings may be part of the Design BIM Coordination Meeting or separate and where applicable

will be included in the construction 3D Coordination meetings.  During construction, the expectation is

that the Design Team is informed and engaged throughout the coordination process.

2. Construction 3D Coordination meetings will include superintendents, MMC BIM leads, BIM

manager/engineer, PMs and foremen.  These will take place in the MMC jobsite conference room as well

as streamed virtually via online meeting software.  Monitors/projectors will be used to display models for

discussion and generate markups for proposed routing changes.  Trade job captains are expected to

attend this meeting and foreman are expected to attend critical area review meetings.  If issues are not

being resolved outside these meetings or progress is too slow, review meetings will be held at quicker

intervals and correspondence will be initiated with the trade partner’s project manager.

3. Design Builders are required to monitor and coordinate system accessibility. An initial meeting will be

held between the Design Builder, Trade Partners, Design Team, and the owner to review accessibility

guidelines and expectations. A database file will be created and maintained to capture access

requirements for the project, per applicable scope

4. At coordination sign-off for all trades on a given level, area, or section of the building, accessibility review

meetings will be held by the on-site MMC lead to confirm accessibility for future maintenance and

service. Both the engineers of record and owner will be present in this meeting, for review of the

serviceability of systems. Comments will be discussed and recorded for incorporation into construction

models prior to field install. Access panel drawings will be produced and provided at the end of

coordination of each coordination area. Each scope will be provided to MMC as a formal deliverable.

5. At the Sign-Off of each area the construction team will produce the composite model and send to the

Design Team as a for record only submittal.  The Trade Partners will submit their shop drawings as



LAS VEGAS STADIUM 

BUILDING INFORMATION MODELING - 

PROJECT EXECUTION PLAN 18 

typical; however, there is to be no expectation for the Design Builder to provide the Design Team with 

composite 2D drawings a submittal for review.   

6. Coordination and issue resolution may extend beyond the period of collocation for those in the BIM

trailer on-site. In this event, it is the expectation that each role remains as dedicated and involved in the

3D Coordination effort as necessary to meet the Critical Path (CPM) schedule. Coordination meetings and

issue resolution may move from in-person meetings to virtual work sessions and will require the

mandatory attendance of each role as noted in this section.
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Below is a list of on-going meetings with a list of required attendees: 

MEETING TYPE 
PROJECT 

STAGE 
FREQUENCY MEETING MANAGER / PARTICIPANTS LOCATION 

Design BIM 

Requirements Kick-off 

Meeting 

Design GMP Once 
HNTB / All Design Discipline BIM Leads and Project 

Leadership 

Design BIM 

Coordination  

Meeting/Large Group 

Design 

GMP/CD 
Bi-Weekly 

HNTB / All Design Discipline BIM Leads and Project 

Leadership as Required 

Design BIM 

Coordination  

Meeting/Small Group 

Design 

GMP/CD 
As Needed HNTB / All Disciplines Along with BIM Leads 

Design GMP Hand-off Design GMP Once 
HNTB / All Design Discipline BIM Leads and Project 

Leadership 

Design CD Hand-off Design CD Once 
HNTB / All Design Discipline BIM Leads and Project 

Leadership 

Design Record Model 

Preparation 
Design CA Once 

HNTB / All Design Discipline BIM Leads and Project 

Leadership 

Construction 3D 

Coordination Kickoff 
Construction 

Once per Bid 

Package 

MMC / MMC BIM Leads, Trade Partner BIM Leads; 

Trade Partner Detailers 
Las Vegas, NV 

Construction 3D 

Coordination Meetings 
Construction Weekly/Daily 

MMC / MMC BIM Leads, Trade partner BIM Leads, 

Design Team as necessary, Trade Partner Foreman as 

necessary, Owner as necessary 

Las Vegas, NV 

Construction Schedule 

Review Meetings 
Construction Weekly 

MMC / MMC PMs, Supt, BIM Lead, Trade partner BIM 

Leads and Foreman 
Las Vegas, NV 

Constructability Review 

Meetings 
Construction 

As Necessary, 

Daily 

MMC / MMC PMs, Supt, BIM Lead, Trade partner BIM 

Leads and Foreman 
Las Vegas, NV 

Access and FM Review Construction 
2 Weeks Before 

Each Sign-Off 

MMC / MMC BIM Leads, Design Team, Owner, Trade 

Partner Foreman as necessary 
Las Vegas, NV 
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PROJECT DELIVERABLES 

Design Project Deliverables 

Design documents will be categorized into (2) separate tasks: GMP Procurement Package Task and 

Construction Package Task. 

Each of these tasks will be comprised of multiple design progress packages outlined in the Program 

Deliverables Schedule. The Owner will review each submittal and conduct a technical review meeting with 

the Designer and various Owner Departments.  PDF and native authoring models (BIM) will be required 

deliverables at each project Milestone. 

Prior to official deliverables (including BIM deliverables), Design Consultants must participate in and 

complete the Quality Assurance Plan as managed by the AOR. For each required Model deliverable or 

exchange, Design Consultants shall participate in and complete the Program Quality Management Plan as it 

pertains to that specific deliverable or exchange prior to delivery to ensure BIM Deliverables meet the 

Program requirements. 

At the conclusion of the project, as part of the project close-out phase, the Design Team will provide the 

Owner with the BIM developed to the level as indicated by the LOD Specification. The design team is not 

responsible for incorporating construction changes which are undocumented or are the result of contractor 

means and methods of construction.  Record Drawings will be based on and created from the Record Model. 

Refer to the Project Schedule for actual deliverable dates for project deliverables.  

.DESCRIPTION PHASE SUBMITTED TO FROM 

Design Package Design 62.5% GMP MMC & Owner Design Team 

Design Package Design 100% GMP MMC & Owner Design Team 

Design Package Foundation Permit Set MMC & Owner Design Team 

Design Package Structural Permit Set MMC & Owner Design Team 

Design Package 100% CDs – Permit Set MMC & Owner Design Team 

Construction Project Deliverables 

Refer to the Project Schedule for actual deliverable dates.  Many of the deliverables are part of the critical 

path and imperative that they are submitted per schedule. Mortenson McCarthy JV project managers and 

superintendents will enforce the coordination schedule, and reserves the right to modify as necessary to 

meet the construction schedule.  

DESCRIPTION PHASE SUBMITTED TO FROM 

Foundation/Concrete/CMU 

Wall Penetration Drawings 

Wall penetration phase and at minimum 2 weeks prior to 

Concrete/CMU installation whichever comes first 
MMC & EOR MEPF Trades 

Elevated Deck Penetration 

Drawings 

Slab penetration phase and at minimum 2 weeks prior to 

Concrete/CMU installation whichever comes first 
MMC & EOR MEPF Trades 

Deck Point Load Drawings Post Sign-Off Phase MMC & EOR MEPF Trades 

Access panels drawings 2 Weeks Prior to Area’s Sign-Off 
MMC, Owner, 

AOR & EOR 
MEPF Trades 

Trade Partner Progress 

Models 
Construction Coordination MMC & EOR 

MEPF Trades & 

MMC 

Construction Sign-Off 

Models 
Construction Coordination MMC & EOR 

MEPF Trades & 

MMC 
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Final As-Built Models and 

As-Built Points 
Post Construction MMC & Owner 

AOR, EOR, MEPF 

Trades and MMC 

Field Collected Data During/Post Construction MMC & Owner 
MEPF Trades & 

MMC 

Intermediate sign-off deliverables may be determined and added to the table above during construction to 

meet CPM milestones. 
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Format of Construction Deliverables 

Refer to table below for the potential file formats of the submitted deliverables. 

SUBMITTAL ITEM FORMAT NOTES 

2D/3D Concrete Coordination Drawings 

.ifc 

.nwc 

.dwg 

Export to .nwc and .dwg or .ifc if using Tekla or SDS2 

2D/3D Steel Shop Drawing Submittal 

.ifc 

.dwg 

.nwc 

Provide connection model of all steel to match 2D erection and piece 

mark sheets. 

Virtual Mockup - Enclosure 

.skp 

.rvt 

.dwg 

.pdfs 

Virtual Mockups will be created prior to physical mockup to iron out 

issues and constructability.  At a minimum, the areas referenced in 

the Mockup Specification will be reviewed. 

2D/3D MEP Shop Drawing Submittals 
.nwc 

.dwg 

Provide nwc and .dwg. All dwg’s will be exported in the format that 

does not require object enablers. 

Virtual Mockups 

.skp 

.rvt 

.dwg 

.pdfs 

Virtual Mockup will be created prior to physical mockup to iron out 

issue areas. At a minimum, the areas referenced in the Mockup 

Specification will be reviewed. 

2D As-Builts and 3D "Record Models" for 

Building Turnover  

.pdf 

.dwg 

.rvt 

.nwc 

.nwd 

Provide 2D As-Builts per specification requirement.  A composite 

.nwd Navis file will be delivered to owner.  Models must include field 

coordinated changes.  All dwg’s will be exported in the format that 

does not require enablers.  All native authoring models will also be 

delivered to the owner and project closeout.  All As-Built points, aka 

“Shots” are to be in State Plane Coordinates. 
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BIM PROCESS GUIDELINES 

Process Overview Map 

The process map indicates an overview example of the collaborative BIM/VDC process between the Design 

Team, Design Builder and Trade Partners. The final deliverable to the owner will be a fully coordinated and 

sufficiently detailed BIM for the project, as an as-built model communicated by the MMC team.  As shown, 

the Design Team will provide several models in conjunction with the Contract Documents to the Design 

Builder.  Mortenson McCarthy JV will use these models for estimating (visualization and verification), baseline 

4D scheduling, and guidance in construction administration.  

Following the award of Trade Partners, they will be designated as project participants and will be included 

with the project’s BIM/VDC Execution Plan.  All team members of the roles indicated above will meet for the 

3D Coordination Kick-off Meeting and will transition to collocated full-time members on the project. 

Processes for 3D Coordination and other BIM/VDC efforts are outlined in detail on process maps provided 

within this document as Attachments. See the Attachments section of this document for the full list of all 

attachments.  

The Design Team has detailed technical processes and approach to BIM development and delivery to the 

project team, [“Attachment 09 - HNTB production standards”]. The Design Team will remain in-control of 

this document. 
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Design Assist Process Overview and Acknowledged Risk 

It is the intent of this project team to produce the Construction Documents with the Design Assist Trade 

Partners assistance provided during the Design Phase. During this phase, systems will be modeled per the 

directions given by the EOR by the Design Assist Trade Partners.  The Architect of Record and Engineers of 

Record (Design Team) is to take 100% full responsibility of all design assist authored content that shows up 

on the Contract Documents and design models. 

Design Model vs. Trade Model Usage 

The required content of the Building Information Model prepared by the Design Team at certain points in 

time is set forth in the MEA LOD Specification.  The rights of the Design Builder and its Subcontractors, Sub-

Subcontractors, and Vendors with respect to the Building Information Models prepared by the Design Team 

are described in Section 3.22 of the Architect of Record Agreement and, for Subcontractors, the applicable 

Subcontract Agreement. 

Ownership and Use of the Design Models 

AOR will prepare (and will cause the AOR Consultants at every tier to prepare) building information models 

(“Design Models”) as described in the BIM Execution Plan, and will share Design Models with Design-Builder 

and its Subcontractors as described in the BIM Execution Plan. 

Design Model Updates and Right of Reliance 

At the stages of development of the Design Documents described in the MEA LOD Specification attached as 

Exhibit 5a to the BIM Execution Plan (the “LOD Specification”) as “100% GMP” or later, AOR will include (and 

cause AOR Consultants at every tier to include) in the Design Models the elements described in the LOD 

Specification.  To the extent those elements are identified in the column labeled “Reliance Permitted” in the 

LOD Specification, they will be modeled at least to the degree of completeness and accuracy set forth in the 

LOD Specification.  The information in Design Models described in the LOD Specification as “100% GMP” will 

be subject to the provisions of the Prose Statement and the GMP Clarifications and Assumptions. 

At such time(s) as any Construction Documents are issued or updated by AOR or the AOR Consultants (at 

any tier), AOR will cause any information in a Design Model that is (a) also contained in the Construction 

Documents and (b) identified in the column labeled “Reliance Permitted”  in the LOD Specification to be 

consistent with the information in the Construction Documents, provided the Parties recognize that 

particular design elements may be depicted in greater detail in the Construction Documents versus the 

Design Model.  In the event of any conflict between the provisions of this Section 3.22.2.2 and Section 

3.22.2.1, the provision of this Section 3.22.2.2 shall control 

Design-Builder is an express third-party beneficiary of Section 3.22. 

Without limiting the rights of Design-Builder under this Section 3.22, nothing in this Section 3.22 shall be 

deemed to limit Design-Builder's obligation to perform its Work in a manner consistent with the 

Construction Documents approved by Stadco. 

In the event that AOR or an AOR Consultant at any tier intends that information in a Design Model 

(“Superseding Model Information”) supersede or add to information in the Construction Documents, AOR 

will identify in the Construction Documents the Superseding Model Information and the Design Model in 

which it is contained.   
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Basics Rules and Requirements 

Design Team Model Software 

• Autodesk Revit 2017 – All team members must work in the same version of Revit. All Revit updates

must be coordinated with entire project team and approved by Program and Project BIM Leads.

Updates will be evaluated only after milestone deliverables.

• BIM 360 Team (C4R) – refer to section 7 for details.

• Autodesk Navisworks – While some users may require Navisworks Manage for clash detection, most

users should be able to suffice with the Navisworks exporters.

• Autodesk Civil 3D (C3D) 2017 – Civil design and documentation will be in C3D.

• Tekla – The structural design team will be in modeling in Tekla and converting to Revit using native

Revit geometry for collaboration with the rest of the design team. This converted geometry will follow

the LOD requirement for the current phase of work. To maintain model efficiency, steel connection

details will be excluded from this conversion.

Computers / Hardware 

Refer to the Autodesk recommended hardware specification for Revit 2017. Note that for a project of this 

size and complexity, the minimum recommendation will likely not be sufficient. 

Design Team Use of BIM360 Collaboration for Revit (C4R) 

Each design team member will work in Autodesk BIM 360 Team using Autodesk Collaboration for Revit. The 

Design Team’s project models must be live in the cloud at all times. 

When uploading files to the BIM 360 Team collaboration site, please send out an email to all affected parties 

including the following: 

• Uploaded files (list of file names)

• Summary and purpose of contents

• Location (if placed in specific folder)

HNTB will manage the Design Team’s models and “Collaboration for Revit” cloud host for work-sharing.  The 

design models will be developed to the level of detail outlined within the LOD Specification. “Attachment 

05a - MEA LOD Specification.”  MMC and trade partner access to the “live” design models on “C4R” will 

not be allowed with exception to MMC’s VDC Manager Joel Jacobson.  To meet the demands of an 

aggressive design & construction schedule, “real-time” access is required.  This access is provided only for 

exporting purposes and/or saving offline for downstream access and reference. 

In order to facilitate collaboration on an individual Revit model across offices, Autodesk provides a service 

BIM 360 Collaboration for Revit (C4R) which enables cloud-based worksharing in Revit, accessible from 

anywhere with an internet connection. Instead of the Central file residing on a Local Network Fileserver, it is 

hosted in the Autodesk Cloud. Individual users continue to work locally similarly to the traditional process 

while synchronization happens between the local computers and the cloud service. 

Due the large number of geographically distributed stakeholders, scope splits, and incremental hand-off, the 

design team will be leveraging this service across all disciplines. The AOR will host the BIM 360 Team Hub, 

however, each and every member of the design team working in Revit will require license access to BIM 360 

C4R.  
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All parties with C4R permissions are not to open or access another discipline’s or author’s live file without 

prior approval from the Design Team AOR BIM Lead 
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There are (3) tiers of access within the BIM 360 Team environment: 

BIM 360 Team Hub (Viewer) 

BIM 360 viewers are limited to view only access to the files on the Autodesk BIM 360 NLVS Team Hub 

website. 

• There are no additional licensing or costs associated with this level of BIM 360 access.

• The Revit models available on the Team Hub are NOT the “live” C4R cloud models.  Instead, these

models are “snapshots” of the models as published from the live C4R models.

• Team members with Viewer access will require download links to be sent from another Team Member

with Editor access.

BIM 360 Team Hub (Editor) 

BIM 360 Editors will have full upload/download access to the files on the Autodesk BIM 360 NLVS Team Hub 

website. 

• There are no additional licensing or costs associated with this level of BIM 360 access.

• The Revit models available on the Team Hub are NOT the “live” C4R cloud models.  Instead, these

models are “snapshots” of the models as published from the live C4R models.

• The Revit models available on the Team Hub may be downloaded and viewed locally for reference

only.

• Any changes made in these downloaded models will not be visible to the rest of the team and will not

be reflected in the live C4R models.

• When downloading a model from the Team Hub, all linked models from the live models will be

included in the download.  You should not have to download the files individually.

• When uploading files to the Team Hub, information should be organized in dated folders or a ZIP file.

• When uploading files to the Team Hub, notification emails should be sent to all affected parties and

include:

▪ List of uploaded file names

▪ Summary and purpose of contents

▪ Location of folder & files on the Team Hub

BIM 360 Team Hub (Editor) + C4R *Additional license fees apply* 

In addition to the standard BIM 360 Editor access described above, BIM 360 Editors with C4R Entitlements 

assigned to their Autodesk account will also have access to all “live” C4R models for this project. 

• Revit version parity is critical to the seamless operation of C4R.  Before working in C4R all team

members shall verify that they are updated to the Revit build as coordinated by the BIM Leadership

Team.  Installation files for the current Revit build will be made available on the BIM 360 Team Hub.

• The live C4R models are ONLY accessible through the Revit 2017 “Open” dialogue.

• All work done in the C4R models will be sync’d to the cloud and visible to all other team members

working in C4R.

• When working in the C4R models, the usual protocols for working in a Revit worksharing environment

do apply.  These include, but are not limited to:

▪ Never close a model without first “Syncing” or “Relinquishing All Borrowed Elements”.

▪ If you want to exit the model without Syncing, close the model and when prompted, choose “Do

not save the project” and “Relinquish all elements and worksets”.

▪ When working in the models, all team members shall use the “Revit Communicator” to monitor

other users and activity in the model.

▪ Before syncing, users should ALWAYS manually “Reload Latest” (RL).
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▪ Before syncing, check Revit Communicator’s “Timeline” tab to verify no other users are syncing.

NEVER “Sync” over the top of another user.

▪ Never leave a C4R model open when not working for extended periods of time (overnight, etc.)
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Base Models: 

Mortenson McCarthy JV will manage the Base Models created from: 

• 2D construction documents (Architectural and Structural Design Models).

• 3D Revit exports from Architect and Structural Engineer (exported by level).

• Supplemental Detail (i.e. No-Fly Zones) not shown in Revit models but beneficial for Building

Coordination.

Trade Models: 

Shop Drawing / Fabrication Models (Trade models) - steel, metal stud framing, other framing elements (rated 

enclosures, etc.) misc. metals, concrete, plumbing, HVAC dry, HVAC wet, Electrical, Fire Protection, Curtain 

wall, Specialty Equipment (food service, laundry, A/V, etc.) models provided by Trade Partners. 

2D/3D Backgrounds:  

For modeling with respect to other systems, background exports from models should be made available 

upon Mortenson McCarthy JV’s.  Guidelines for 2D/3D background exports are included in “Attachment 03 

- Meeting-Coordination Process.”  

File Naming:  

For all Trade Partners, 2D & 3D files provided to Mortenson McCarthy JV will be saved per the Schema in 

“Attachment 02 - BIM Coordination File Name Schema.” The File Naming Schema is required and must 

be maintained throughout the project.  Schema also provides guidelines in the file naming convention for 

identifying Author, File Type, Phase (of design), and Date (or sign-off deliverable). Color schemes and layer 

naming will also be consistent among Trade Partners as noted in “Attachment 02 - BIM Coordination File 

Name Schema.” 

File Set-up: 

Project insertion point/origin and general elevations and zoning will be included in “Attachment 03 - 

Meeting-Coordination Process.”  Mortenson McCarthy JV will request from Trade Partners a “Test Model” 

that confirms accurate units, origin and general 3D content legibility.  All models/files utilized for robotic 

total station field and/or as-built documentation must be created and maintained in State Plane Coordinates. 

Design Data Information Exchange: 

HNTB hosted Newforma InfoExchange will be used for official transmittals and transferring large files 

between team members. Project BIM Manager or Project Document Control will provide access. 

The AOR will host the BIM 360 Team Hub Project where all shared design files will be kept.  These files 

include, but are not limited to:  

• Published model progress from C4R

• Civil 3d drawings

• Keynote text file

• Shared parameter files

• Families

• Title blocks

• Progress pdfs
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Coordination 

Trade Partners shall be prepared to accommodate coordination meetings to resolve model conflicts and 

sign-off on a "Composite Coordination Model.”  Trade models are expected to be the source content for 

Shop Drawings submitted to the Design Team, “For Record Only.”  Trade Partner shall incorporate Design 

Team comments and install (as modeled/fabricated) with Mortenson McCarthy JV directive first.  Deviations 

within normal construction tolerances will be adjusted per traditional field coordination practices.  The 

models submitted by the Trade Partner for overall coordination are required to be checked and coordinated 

with structure, architecture, metal stud framing, and the trade partner’s own work prior to posting.  At a 

minimum, the model shall be pre-coordinated by the Trade Partner with knowledge of major, outstanding 

issues.  Smaller issues should be identified and resolved by Trade Partners outside of coordination meetings. 

Each Trade Partner is responsible for reviewing the Composite Model to ensure “reserved” spaces. 

Coordinated submittal data is to be posted per the Coordination Schedule (revised as needed).  Multiple 

areas are being worked on in each week; each area will be coordinated per the phase which is current that 

week.  Work ahead as time permits (in conjunction with other trades). 

“Attachment 04 - Sign-Off Process” will be used for record sign-off deliverables. This attachment will also 

have a separate form for coordination post Addendums, Change Orders and RFIs. This form may be revised 

to support electronic signatures.  Occasionally, work cannot be fully coordinated because a follow-on trade is 

not on board yet, or an RFI issue remains unresolved, etc.  Trade Partner shall be prepared to coordinate to 

best known conditions, and follow-up later when information is available, or at the direction of Mortenson 

McCarthy JV to meet the coordination and/or construction schedule.   This may include rerouting systems 

per field conditions that could not be foreseen. If sign-off is reached in this type of instance exclusions for 

portions of system that cannot be fully coordinated are to be noted on “Exclusions Sheet” section of the 

Sign-off Sheet. 

When resolving an issue by way of moving portion(s) of a system, the Priority of Systems hierarchy included 

in “Attachment 06 - Priority of Systems” is to serve a general "rule of thumb" and to the best ability of the 

Trade Partners' roles, the issue is to be resolved between parties involved in the clash groupings through 

collocation.   

4D Simulation Project Approach 

The 4D modeling program will implement model information to assist in the linking and management of 

sequenced visualization. Among the benefits for using 4D modeling includes: schedule conformance / 

validation, effective Site Utilization Planning and Material Tracking (where reasonable). Synchro files and 

video file exports produced by Mortenson McCarthy JV will be made available to the entire project team and 

may be used by the owner to communicate with stakeholders. This process is outlined in “Attachment 08 - 

4D Simulation Project Approach.” 

Model elements (based on general scope descriptions) incorporated, and the author (trade or Design Builder 

models) from which this sequence/schedule information and coding would be derived from are noted in 

“Attachment 08 - 4D Simulation Project Approach.”  Trade Partners will need these elements to have an 

attribute that aligns with the CPM schedule's "Task ID" for the respective work in place. Instructions for 

creating this attribute for each model element or grouping is noted for Sketchup and Revit files in the 

attachment. If the creation of this "Task ID" attribute is a limitation of the model's authoring software (i.e., 

Tekla) Trade Partners will need to provide sequenced based, independent model exports in one of the 

following formats in order to achieve the 4D simulation: either; *.dwg; *.dxf; *.fbx; *.dwf; *.dwfx; *.skp. 

To be noted again for clarity, Trade Partners will not need to participate in any activity linking or creation of 

the 4D simulations beyond tagging model elements with Task IDs or exporting sequenced based 

independent models. 
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Design Information Exchange 

The Design Team is sending all the Revit design models to MMC in the form of a link to download as a ZIP 

folder, originating from HNTB’s BIM 360 Team collaboration site.  MMC is responsible for downloading, 

extracting and uploading to BOX as outlined within “Attachment 01b - DA Box File Management.”  Arup, 

as the Structural Engineer of Record, is uploading their weekly Tekla models directly to BOX and following 

the requirements noted in “Attachment 01b - DA Box File Management.”  Arup is also to maintain an 

identical Revit translation from Tekla throughout Design that gets communicated via the weekly published 

Revit models being provided to MMC by HNTB. 

During the Design Assist process, Trade Partners are to make available all model information on MMC’s 

“BOX” site for the Design Team’s incorporation into the design deliverables.  When at all possible, Design 

Team members and Trade Partners are to share model content in the native authoring software to avoid 

fragmented and/or missing geometry.  This does not diminish the need for certain scopes to continue to 

develop and share Revit concurrently when another authoring tool is being leveraged. 

Construction Information Exchange 

All coordination files will be stored and exchanged between the entire project team through MMC’s “Glue” 

project cloud site, including design authoring models.  All parties involved are required to post each file to 

the designated folder as per the folder structure agreed upon in Kick-off Meetings.  Example Folder Structure 

for the collaboration “Glue” site is noted in “Attachment 03 - Meeting-Coordination Process.” 

The formal design model delivery schedule, aligning with the Design Team’s 2D document issuances, is 

noted in “Attachment 05a - MEA LOD Specification.”  The Design Team will update construction 

documents throughout the construction phase, i.e. ASI’s, CCD’s, and PR’s. RFI’s, etc.  The Design Team will 

provide updated models after each issuance; however, Trade Partners will be required to update models and 

resolve issues as new information is provided.  It is to be restated that 2D documents will always govern over 

the 3D models.  Trade Partners are expected to keep their models and files current and post updates as 

needed to support the overall CPM schedule.  

3D Design Team Coordination Process 

This section defines 3D computer coordination (Spatial Coordination) as it relates to Architecture, Structure, 

Mechanical, Electrical, Plumbing, Fire Protection, Fire Alarm, and Special Systems during the design phase of 

the project. Spatial Coordination shall be defined as the coordination of 3D design files by the design teams. 

This process differs from Clash Detection in that some clashes may be allowable depending on the systems 

that are intersecting. Spatial Coordination is to be performed on major systems and design elements to a 

level of detail appropriate to the current phasing of the project. Beginning midway between the 30% and 

60% deliverables, Design Consultants will be required to participate in formal Spatial Coordination efforts, 

and continue until the design is sufficiently coordinated between disciplines. 

Design Consultants are required to collaborate with each other’s trade through electronic means, email, 

telephone, and in person to resolve basic clashes outside of the weekly Coordination meetings. It is expected 

that the weekly Coordination meetings are held to address difficult areas that are not able to be coordinated 

between the multiple disciplines themselves. These meetings may be part of the BIM Coordination Meeting 

or separate. All disciplines are responsible to update and post the changes agreed upon at the meeting 

within one week after the coordination meeting.  

3D Construction Coordination Process 

For detail into the workflow and the 3D Coordination process, review in detail “Attachment 03 - Meeting-

Coordination Process” and “Attachment 07a - 3D Coordination Process Map.” “Attachment 03 - 

Meeting-Coordination Process” provides the project team's objectives, approach, milestones, and technical 
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rules for data creation and management as it relates to 3D Building Coordination during construction. 

“Attachment 07a - 3D Coordination Process Map” provides a general process overview map, project 

specific process maps and standards of work guidelines for collaboration.   

Note: that the construction 3D coordination process is explicitly detailed in “Exhibit J” of the Trade 

Partner’s Contract Manual.  For further detail, beyond what is shown below, refer to “Attachment 07a - 3D 

Coordination Process Map.” 



LAS VEGAS STADIUM 

BUILDING INFORMATION MODELING - 

PROJECT EXECUTION PLAN 33 

3D Project Specific Process Maps 
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QUALITY CONTROL 

Design Team’s Overall Strategy for Quality Control During Design 

Each participating office will be responsible for ensuring the integrity of their models/drawings as well as 

compliance with the established project BIM standards. All discipline models will be regularly reviewed 

against these guidelines for quality assurance an adherence to the BIM Project Execution Plan.  Reviews will 

take place prior to the document QA/QC reviews that occur at major project milestones. Since model 

changes can affect the quality of the documentation, it is expected that model review comments will be 

picked up along with document review comments.  Due to the collaborative nature of BIM, each party needs 

to rely on the content submitted for use on the project.  Each discipline is responsible to review their own 

files in accordance to their internal QA/QC programs, and if requested, be prepared to provide proof that 

their work has been reviewed and is compliant with their own QA/QC programs. 

Model Progress checks: 

Models will be checked against Program standards and modeling practices on a biweekly basis (every other 

week). Reports may be distributed documenting findings. 

Milestone Deliverable Review: 

Models submitted with Project Milestone deliverables will be checked against Program standards and 

modeling practices. Detailed reports may be distributed documenting findings. 

Construction Administration Checks: 

Models used for Construction Administration activities will be checked upon issuance of significant bulletins 

against Program standards and modeling practices. Reports may be distributed documenting findings. 

Record Model Checks: 

Models submitted as Record Models will be checked against Program standards and modeling practices. 

Detailed reports may be distributed documenting findings.  

Design Builder & Trade Partner’s Overall Strategy for Quality Control During Construction 

It is not critical that everyone use the same layer name standard, as long as the layers have descriptive 

names, and files are submitted to “Glue” with correct layers thawed/visible (Navisworks will not read frozen 

layers).  Specific layer naming conventions will be provided and discussed during the 3D Coordination Kickoff 

Meeting. 

There should not be random geometry placed off the site in the model.  Work in progress should be kept on 

separate layer(s) that are frozen when submitted to “Glue.”  Notes, dimensions, and other 2D geometry or 

background files should be located on separate layers which are frozen when the model is submitted to 

“Glue.” 

Each Trade Partner's role as defined in this document is responsible for maintaining the quality and 

completeness of their models. Trade Partner Superintendents/Foremen and Project Managers are to be 

continually auditing the quality control of the model. 
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Quality Control Checks 

Below is a table of different checks' definitions and the roles responsible for conducting each quality control 

check. Please note that the frequency of each "check" will be as required to support the project schedule, 

however a minimum is noted here. 

CHECKS DEFINITION 
RESPONSIBLE 

PARTY 

SOFTWARE 

PROGRAM(S) 
FREQUENCY 

VISUAL CHECK 

Ensure there are no unintended model 

components and the design intent has been 

followed 

ALL Navisworks, Revit Daily 

INTERFERENCE CHECK 

Detect problems in the model where two or 

more building components are clashing 

including soft and hard 

Design Builder and 

Trade Partner 
Navisworks Daily 

STANDARDS CHECK 

CAD Standards per firm are acceptable. Use 

descriptive layer names with further definition 

provided in 3D Coordination kickoff meeting. 

ALL Various Weekly 

BASE MODEL INTEGRITY 

CHECKS 

Design Builder will NOT duplicate design 

model data if it can be used as is.  Design 

Builder will generate check dimensions that 

match paper Construction Documents. 

ALL 
Design Builder and 

Trade Partners 
Daily 

General Design Modeling Requirements 

In general, the Design Team’s scope is to create a BIM from which 2D documentation will be created (i.e. BIM 

and 2D documents will be congruent). The BIM will be used for coordination and documentation.  The extent 

of the building model shall depict all areas being documented.  

Refer to the Model Progression Specification (LOD Specification) attachments. Once a model is delivered as 

an Issued for Construction file, it may be repurposed by the construction team for their efforts, however 

reliance upon modeled content is limited to that described in this document. 

Model Accuracy and Tolerances 

The design BIM will use the imperial measurement system, with the default units being feet and inches. The 

Civil and Site Models are the exception and are to be in Decimal Feet, to a tolerance of .001 Ft.  Models 

should include all appropriate dimensioning needed for the design intent, analysis, and construction 

tolerances consistent with the project phase. All wall types to be modeled using actual constructed 

dimensions, no nominal rounding and casework, is to be recorded in inches. Documents are to take 

precedence over the BIM. 

Design Model(s) and Model Elements must be within 1/8” of theoretical dimensions. Tolerances for specific 

items and systems will be determined as necessary. Model tolerances are not to be construed as 

construction tolerances. Design Models should be modeled to include all appropriate dimensioning as 

needed for design intent, analysis, and construction. Level of development and included model elements are 

provided in the LOD Specification Attachment and the Model Element Stipulation section within this 

document.  

All Trade Partners are to produce models to the accuracy and tolerances as defined in the Project 

specifications, the contract agreement between themselves and Mortenson McCarthy JV, or to the standards 

of their industry; whichever is more stringent.  For the majority of instances, the model is to be exact within 

reason and construction tolerances are field relevant. 
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Coordinate System 

All models must be in the correct location in 3D Space (x, y, and z coordinates and GIS World Coordinates). 

These coordinates have been set by the architect in conjunction with the Civil Engineer and will be 

distributed to all Design Team members and Trade Partners for their use. This includes correct floor 

elevation(s) (z coordinates) based on elevation above sea level.  

To ensure that each model aligns properly for the master aggregate model, without modification or 

manipulation, all models shall be linked via “Auto – Origin to Origin) and in proper alignment of its “Shared 

Coordinates System” with “State Plane Coordinates.”  All Revit models, both Design and Trade Partners, are 

to have identical “Internal Coordinates” settings in addition to identical “Shared Coordinates” with “True 

Rotation” incorporated.  This will ensure the ability for coordinating in alignment with both the 2D Contract 

Documents (Internal) and Civil State Plane Coordinates. (Shared) 

Internal Origin vs Survey Point 

The Project Base Point, for exporting using “Internal,” is located at the center of the playing field, within the 

stadium, on the 50-yard line at the Lower Mezzanine Level (Level 050 = 2,181 feet above sea-level) When 

exporting using the “Internal Coordinates” setting the resulting file will have an origin point of 0,0,0 with that 

point relative to the project as described above and a rotation that matches what is shown on the Design 

Team’s 2D Contract Documents. 

The project’s Survey Point, for exporting using “Shared,” is located 100375.2586’ away from the Project Base 

Point in the “X” direction and 99499.1089’ away from the Project Base Point in the “Y” direction.  At the 

Lower Mezzanine Level (050) the Project Base Point is documented as 0’-0” in elevation.  The Lower 

Mezzanine Level using “Shared” export setting will change the Lower Mezzanine Level to its sea-level 

equivalent of 2,181’-0” in the “Z” axis.  When exporting using the “Shared Coordinates” setting the resulting 

file will have the Project Base Point (center of field) relocated 99499.1089’ North, 100375.2586’ East, and 

2,181’ in elevation.  Exporting using the “Shared” setting will also export with Revit’s “True North” 

assignment.  Angle from True North to Project North is 65° West of North. 

Note: All current and future Revit models are to match what is setup within HNTB’s Architectural Master 

Model, named “65787_NLVS_ARCH_MA_HNTB_A17.”  As shown below, when exporting using “Internal” the 

units should be set to “Inches” and when exporting as “Shared” the units should be set to “Feet.” 

Survey Point: 

The survey point selected on the project site for use in all BIM models is: 

Reference Point:  

Northing: 0’ - 0”  (0.0000’)   

Easting: 0’ - 0”  (0.0000’)   

Elevation: 0’ - 0”  (0.0000’)   

Project Base Point: 

The Project Base Point (PBP) for this project is the center of the playing field, in the event position, on the 50-

yard line at the Lower Mezzanine Level (Level 050). 

Reference Point:  

Northing: 99499’ - 1 79/256”  (99499.1089’) 

Easting: 100375’ - 3 13/128”  (100375.2586’) 

Elevation: 2181’ - 0”  (2181.0000’)   

Angle to True North: 295° 

Project North: 
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Angle from True North to Project North is 65° West of North. 

Grids: 

The structural grid will be defined by the architectural design model(s) with input from other disciplines. All 

other disciplines must copy/monitor the grids from the architectural design model(s) necessary for their 

scope of work.  Upon finalization of the grid placement, control of the grid layout will be transferred to the 

structural design model(s). 
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Building Levels 

LEVEL NAME ELEVATION 

LEVEL 000 -20’ – 0” (2161’ – 0”) 

LEVEL 050 0’ – 0” (2181’ – 0”) 

LEVEL 100 16’ – 0” (2197’ – 0”) 

LEVEL 150 32’ – 0” (2213’ – 0”) 

LEVEL 200 52’ – 0” (2233’ – 0”) 

LEVEL 250 70’ – 0” (2251’ – 0”) 

LEVEL 300 88’ – 0” (2269’ – 0”) 

LEVEL 350 100’ – 0” (2281’ – 0”) 

LEVEL 400 136’ – 7” (2317’ – 7”) 

LEVEL 450 146’ – 0” (2327’ – 0”) 

LEVEL 500 157’ – 0” (2338’ – 0”) 

LEVEL 600 206’ – 8” (2387’ – 8”) 

Stipulations for Design Model Elements 

The level of detail defined in each section below is the minimum level of detail required in the model. 

Greater detail than the minimum should be incorporated in the model only when necessary to convey design 

intent.  

Any further model development or scope deemed necessary and not previously defined will be addressed as 

they are identified. The BIM Team will determine the effect on the model(s) and scope, and propose the 

appropriate response to accommodate the noted Model development and/or coordination.  

Architectural:  

• All exterior walls, doors, windows, steps, railings and roofs will be modeled.

• All interior walls, including non-rated walls separating rooms, will be modeled. Studs will not be

modeled.

• Risers and sloped floors will be modeled.

• Bollards and protective railing will be modeled.

• Interior doors and windows will be modeled to the extent that the walls that they are associated with

are included in the model.

• All interior ceilings, soffits, stairs, and ornamental railings will be modeled.

• Walls, ceilings, and soffits will be modeled as the overall thickness including elevation changes and

termination points. Overall thickness to be determined by their actual total composite assemblies.

• Doors, window leaves, and frames will be modeled. Door and window hardware will not be modeled.

• The overall extent of stairs and loading docks will be modeled including railings; intermediate railing

members do not have to be modeled.

• Light fixtures will be modeled to the overall height, width, depth and access through the interstitial

space.

• Elevator shaft clear space will be modeled to the worst case clear width, depth and height only from

preferred possible vendors; elevator cabs, equipment, etc. will not be modeled. Nominal elevator cab

size and overrun shall be modeled, including hoist beam.

• Escalators and moving sidewalks shall be modeled to the worst case clear width, depth and height only

from preferred possible vendors

• All Way Finding, Room Identification, and Code required signage shall be modeled.

• Fixed furnishings including systems furniture will be modeled. Equipment will be modeled. Casework,

including upper and lower cabinets will be modeled. Carpet, paint, wall coverings, tile, wall base and
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trim carpentry are not required to be modeled. Non-fixed furniture can be modeled as 2D graphics 

within a 3D component family. 
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Structural: 

• All cast-in-place concrete, including all penetrations and openings identified in the construction

documents, will be modeled. Slab camber will not be modeled. Chamfers at corners will not be

modeled.

• Edges of all slabs and penetrations of structural systems will be accurately located in the model.

• All primary and secondary structural steel members will be modeled, including standard steel member

sizes, gusset plates, braces, kickers and major/primary equipment supports. Reinforcing steel and

embeds will not be modeled.

• Metal, wood and concrete decks will be modeled as the overall thickness of the slab; ribs in metal

decks will not be modeled. Bolts, clip angles, etc. will not be modeled.

• Miscellaneous metals such as elevator hoist beams, rails and intermediate rail support steel for the

elevator, structural support for signage and ceiling hung elements will be modeled.

• Identify reinforcing or penetration “no-fly” zones as applicable.

HVAC:  

• All ducts and air handling equipment will be modeled. Ducts will be modeled to the outside face

dimension of the flanges/insulation. Duct joints and hangers do not have to be modeled.

• Equipment will be modeled to its worst-case overall height, width and depth. Equipment access zones

will be modeled as solids.

• Any piping associated with the mechanical equipment will be modeled. Pipes will be modeled to the

outside diameter of the pipe or pipe insulation (whichever is greater). Fittings and connections will not

be modeled.

• Mechanical Piping 2” or greater or smaller pipe if in ganged runs will be modeled.

• Any electrical associated with HVAC will be modeled per the electrical modeling requirements as

outlined in Electrical, below.

• The intent of this model is to show the ductwork and piping, etc. in as true representation of the actual

condition at construction completion. Specific dimensional location of ductwork and piping may not

be included in the construction documents. To the extent that location can be determined from the

construction documents, the model will reflect that location.

• Identify “no-fly zones” with solid placeholder clearance object for: access issues, code issues, and/or

constructability.

Electrical: 

• Conduits or smaller conduits in ganged runs greater than 2” will be modeled as required to

communicate design intent.

• Ganged runs may be modeled as a solid representing the overall cross section.

• Cable tray, access zones, and equipment to be included in the model.

• Light fixture locations and space requirements to be included in the model.

• Consider modeling switches and outlets where coordination with architectural FFE or interior

elevations is a concern.

• Any access zones requirements will be modeled as solids.

• “No-fly zones” above electrical panels shall be modeled as solids

Plumbing: 

• Piping 2” or greater or smaller pipe if in ganged runs will be modeled.

• Pipe size must be accurately modeled, but pipe curves are not required to be exact.

• Plumbing piping and gas piping, including specialty gas and equipment will be modeled. Pipes will be

modeled to the outside diameter of the pipe or the pipe insulation, whichever is greater.

• Pipe slope will be incorporated in the model. Fittings and connections will not be modeled.

• All plumbing equipment will be modeled to its overall height, width and depth.
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• All valves and clean outs will be modeled along with all access to valves/cleanouts.

• Any access zone requirements will be modeled as solids.
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Fire Protection (Sprinkler & Fire Alarm): 

• All major components of the fire protection system will be modeled. This includes all piping, valves, fire

pump, and sprinkler heads.

• Any access zone requirements will be modeled as solids.

• “No-fly zones” above control panels shall be modeled as solids.

• Fire alarm modeling requirements shall follow the requirements of the Electrical Section.

Civil / Site: 

• Existing and new topography should be modeled, with reference to 1’ contour lines.

• All roadways, bridges, curbs, shored walls/structures shall be modeled.

• All light poles, and roadway or other signage that requires power, data or foundations shall be

modeled.

• All built in place, fixed in place, hardscape, non-vegetative elements shall be modeled.

• All piping, structures, and underground conduit banks (if applicable) will be modeled. Pipes will be

modeled to the outside diameter of the pipe. Pipe slope will be incorporated in the model. Model all

proposed installations including but not limited too; piping, joints, sump basins, storage tanks, and

free draining material wraps or bedding around piping.

• All survey points should be spatially located and identified, based on agreed Coordinate System

detailed above.

Security and IT Systems: 

• Electrical/wiring associated with Security and IT Systems are to be modeled per the electrical modeling

requirements

• Security devices, cameras, card readers, and sensors, etc. are to be modeled to the overall maximum

size of each device and in locations representing installation points in 3D space.

• Equipment and server racks are to be modeled as solid objects to their overall height, width, and

depth.

• “No-fly zones” above control panels shall be modeled as solids.

Design Team’s Model Structure and Standards: 

This section will describe how the individual models are structured or divided, naming conventions, reference 

to official standards, and include an official list as an attachment. 

Model Structure 

Each building or project within the program will be comprised of separate (BIM) models. Primary separation 

of modeled elements will be by discipline, i.e. Architectural, Structural, Mechanical, Electrical, Plumbing and 

Fire Protection models. Further separation as needed will be determined as the model progresses. Upon 

further separation (either by Workset or Linked Model), the BIM Lead for each discipline is to alert other 

leads to verify updates are integrated.  

Design Team’s File Naming Structure: 

<project number>_<project short name>_<sub building abbreviation if applicable>_<firm 

abbreviation>_<discipline><Revit version>.rvt 

Ex. 00000_NLVS_Garage_HNTB_A17.rvt 
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Adding the firm abbreviation is two-fold: To distinguish between models of the same discipline authored by 

different firms and to easily understand who to contact regarding a specific model. 
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Phase Names: 

Use of Revit Phases will be managed by the AOR and based on the design packages as they are established. 

All phasing within the Revit architectural files must be coordinated with all disciplines and Phases/Phase 

Filters are to be exactly the same from one model to the next.  

Views: 

Revit views are to be categorized as one of the following: 

Working 

All modeling must be done on views clearly indicated as “Working” to ensure that all information 

appears as required on the Linked and Sheet Views. 

Coordination 

Each model must contain views specifically set up for export to Navisworks / Glue in which only the 

model author’s scope is visible, e.g. no linked content. These views may be limited to specific 

geographic areas, by floor, and/or an entire building depending on the specific project. Geographic 

specifics of these views must be coordinated for each discipline participation in the project, i.e. they 

should all match. 

Linked 

As required, each discipline should set up views to be linked into other discipline’s work for accurate 

graphic representation of backgrounds. These views are to be individually coordinated amongst 

consultants so that only pertinent information is visible as reference. 

Sheet 

Refer to Level naming standards for more information on associated levels and their view names. All 

View Names are to appear in all caps. 

Sheets 

All drawings shall be on 36”x48” sheets unless specifically approved otherwise in writing by the Owner. The 

first sheet in each drawing set shall be the Owner’s standard cover sheet which will include the project name 

and address, the project number, the Designer’s and Sub-consultant’s name, addresses and phone numbers 

and other project information. The cover sheet background and title block will be included in the Revit 

Template file.  

Shared Parameters 

A shared parameters file is included as part of the standards defined by this project. It is the understanding 

that this file, NLVS Shared Parameters.txt, will provide all required shared parameters, and any additional 

shared parameters required will be distributed to the team. This file will reside on the BIM 360 Team Hub 

and will be managed by the Project BIM Manager. Any additions or modifications to Shared Parameters 

much be approved by the Project BIM Manager and incorporated into the global Shared Parameters File. 

Worksets 

Required Worksets 

Workset1 

Default Revit workset. Do not rename this workset or use for model geometry. 
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Shared Levels and Grids 

All Matchlines, Levels and Grids are to reside on this workset. 

Scope Boxes_Off 

(Not visible in all views) All Scope Boxes are to reside on this workset. This workset shall have “Visible 

in all views” unchecked. 

Linked RVT_[DISCIPLINE] 

All linked Revit models are to reside on discipline specific worksets. 

(ex. Linked RVT_Arch, Linked RVT_Plumb, etc.) 

Additional Worksets 

[WORKSETNAME]_Off 

The _Off naming suffix shall be used for any workset with “Visible in all views” unchecked. 

(ex. Entourage_Off, Site_Off, etc.) 

Shared [CATEGORY] 

Any geometry that is duplicated across more than one model must reside on a workset with the 

Shared prefix. This allows teams to globally unload this workset via Manage Links>Manage Worksets 

to avoid the display of duplicated geometry. 

(ex. Shared Slabs, Shared Plumb, Shared Foundations, etc.) 

Linked CAD_Off 

(Not visible in all views) All linked CAD files are to reside on this workset. If additional Linked CAD 

worksets are needed, Linked CAD should be followed by a descriptor. All linked CAD worksets shall 

have “Visible in all views” unchecked. 

(ex. Linked CAD Civil_Off, Linked CAD Skp_Off) 

Floor Finishes_Off 

(Not visible in all views) All interiors floor finishes are to reside on this workset. This workset shall have 

“Visible in all views” unchecked. 

Design Team CAD Deliverables 

In addition to PDF deliverables, all deliverables produced in Autocad shall include the native Autocad files, in 

DWG format, for each sheet being issued. All CAD deliverables shall fulfill the following requirements:  

• All DWG deliverables shall follow the National CAD Standards layering convention; the default export

routine supplied in Autodesk Revit.

• All external reference files (X-Ref) shall be attached as overlays and without device or directory

specifications (i.e. no path). Any unused x-refs are to be detached prior to issuing.

• Include all files, both graphic and text, required for the project (e.g. plotting tables, user command

files, etc.). Provide an eTransmit of all CAD drawings for the project.

• Make sure all support files are in the same directory and that any references to those files do not

include device or directory specifications.

• All CAD deliverables exported from Revit shall have all External Reference Files (x-refs) bound. To

export DWG files from Revit without X-refs, the “Export views on sheets and links as external

references” within the Save To dialog box should remain unchecked
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DEFINITIONS 

AOR Architect (AORs = Plural) 

Construction 

Model 

The equivalent of shop drawings and other information useful to 

construction. Consists of data imported from a design model 

and/or from a fabrication model. Author may manipulate the 

data to facilitate constructability. 

Design 

Model 

A model that has reached the stage of completion that would 

customarily be expressed by an architect or engineer in two-

dimension construction documents. (Revit Model) 

Fabrication 

Model or 

Trade 

Contractor 

Model 

3D Model provided by a sub consultant containing the 3D 

geometry used to construct actual building components. 

EOR Engineer of Record (EORs = Plural) 

Federated 

Model 

Distinct component models linked together in such a manner 

that the linked data sources do not lose their identity or integrity 

by being so linked. Also known as a combined model. An 

example of such model would be a Navisworks model linking in 

all relevant design, construction, and fabrication models. 

Content may be shifted, but not added. Federated models are 

used in clash detection and trade coordination. There may be 

multiple iterations of the federated model, one that is created 

during design, and one that is created during construction. Each 

relies on the content provided by other disciplines or 

contractors at a point in time on the design/construction 

timeline. 

Record 

Model 

A Record Model is a Design Model that includes specific 

documented modifications to the design that occurred during 

construction of the project. 

GC/CM General Contractor/Construction Manager 

IFC ‘Industry Foundation Classes’ file format. A platform neutral file 

format that allows for the exchange of model data across varied 

BIM management software.  

LDA Lead Design Architect 

MMCJV Mortenson/McCarthy JV 

Model 

Element 

Author 

The individual(s) who originated the BIM content. For example, if 

the design firm ‘A’ initiates the BIM model and uses it 

throughout the design process, firm ‘A’ is the Model Element 

Author 
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ATTACHMENTS 

List 

Attachment 00 - Trade Partner Exhibit J (PDF) 

Attachment 01 - Box Sync File Management (Word) 

Attachment 02 - BIM File Name Schema (Excel) 

Attachment 03 - Meeting-Coordination Process (Word) 

Attachment 04 - Sign-Off Process (Word) 

Attachment 05a - MEA LOD Specification (Excel) 

Attachment 05b - 2017 BIM Forum LOD Specifications (PDF) 

Attachment 06 - Priority of Systems (Word) 

Attachment 07a - 3D Coordination Process Map (Excel) 

Attachment 07b - Phase Planning Process Map (Excel) 

Attachment 07c - Record Modeling Process Map (Excel) 

Attachments 07d - 3D Control Process Map 

Attachment 08 - 4D Simulation Project Approach 

Attachment 09 - HNTB production standards 
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EXHIBIT N 

Specific Arbitration Procedures 

1. All Arbitration pleadings shall conform to Nevada Rules of Civil Procedure; RCCOs and respective
defenses thereto shall be consistent with Notice of RCCO and Notice of Denial requirements
contained in this Agreement.

2. An Answer and/or Counterclaim shall be due within twenty (20) days after receipt of a Demand for
Arbitration. A response to a Counterclaim shall be due within ten (10) days after receipt of a
Counterclaim.

3. Both StadCo and the Design-Builder consent to the joinder or consolidation of any RRCOs and
Disputes that arise out of or are related the factual or legal issues in any Arbitration, including but
not limited to any RRCOs or Disputes involving StadCo’s Representative, the Architect, the Design
Consultant, any Subcontractor, or any Vendor. The Arbitrator assigned to the Arbitration into which
joinder or consolidation is sought shall have jurisdiction to determine, on an expedited basis and in
response to a motion by any Party, whether consolidation or joinder shall be permitted. Design-
Builder shall ensure that all Subcontracts and Vendor agreements relating to the Work shall provide
for the joinder or consolidation of all parties and claims in any dispute resolution proceedings
initiated pursuant to Article 16 of this Agreement.

4. Early Arbitration Disclosures and Preliminary Hearing:

a. Within thirty (30) days after service of the last responsive pleading (either the Answer or
the response to Counterclaim), the Parties shall hold an Early Case Conference in a
manner that fully complies at a minimum with applicable Nevada Rules of Civil Procedure.
At the Early Case Conference, the Parties shall:

i. produce all Project files and records or other documents that relate to a Party’s 
claims or defenses in paper or electronic format; 

ii. produce all subpoenas for third-party document productions; and 

iii. agree upon an electronic discovery protocol, which shall identify search terms and
parameters for the production of emails and other electronically stored information.

b. Within fifteen (15) days after appointment of an Arbitrator or Arbitration Panel, the
Arbitrator(s) shall hold a Preliminary Conference pursuant to Rule 16 of the JAMS
Engineering and Construction Arbitration Rules and Procedures.

5. All disputes relating to discovery which cannot immediately be resolved by the Parties shall be
submitted to the Arbitrator, whose decision on such matters shall be final and binding upon the
Parties. The following limitations and timeframes shall apply to discovery:

a. All electronically stored information (“ESI”) shall be produced within forty-five (45) days
after the Early Case Conference.

b. Documents requested shall be produced or made available and requests for admissions
admitted or denied, as the case may be, within twenty-one (21) days after service of the
requests. All fact discovery shall be completed within one hundred-twenty (120) days after
the Early Case Conference is held and shall be completed no later than thirty (30) days
before the first hearing date established by the Arbitrator.
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c. The Arbitrator may adjourn the start of the arbitration and extend discovery: (i) upon the 
motion of any Party to the proceedings and a good cause showing; or (ii) in the event of a 
Party’s failure or refusal to provide discovery as required by this provision and the Nevada 
Rules of Civil Procedure. No Party shall be entitled to “priority” in conducting discovery. 

d. The Parties shall exchange preliminary witness lists identifying all fact witnesses they
anticipate calling at the arbitration hearings within twenty-one (21) days prior to the Early
Case Conference. As to each lay witness identified, the Parties shall provide a short
summary of the expected testimony of the witness. Within this same time period, the
claimant also shall identify any expert witness that it may or will call as a witness at the
hearings; the Parties shall comply with applicable Nevada Rules of Civil Procedure and
Title 4, Witnesses and Evidence, of the NRS pertaining to experts. Within fourteen (14)
days following receipt of the names of claimant’s expert(s), the respondent shall furnish
the claimant with a list of its expert(s). The Arbitrator shall set the date for the filing of final
witness lists when the hearing dates are scheduled.

e. All expert discovery shall be completed within one hundred-eighty (180) days after the
Early Case Conference is held.

f. Fact discovery shall be limited to thirty (30) interrogatories, and thirty (30) request for
admissions.

g. The Parties shall agree to conduct site inspections and destructive testing on the Project
in the least intrusive manner to the Project.

h. Any destructive testing shall be through a jointly administered testing protocol.

i. Upon fourteen (14) days’ prior written notice, depositions may be taken by stipulation of
the Parties or with the approval of the Arbitrator based on a showing of good cause therefor.
Each Party to the arbitration is limited to thirty-five (35) hours of noticed deposition time. At
least ten (10) days prior to the deposition of any expert witness, the Party proposing to call
such witness shall deliver to the other Party(ies) a full written report concerning the matters
about which the expert is expected to testify. Each expert report shall: (i) list all information,
documents, or other materials that the expert relied upon in formulating his opinions and
conclusions set forth in the report; and (ii) list all information, documents, or other materials
that the expert requested, but was not available at the time the report was prepared, that
might influence the conclusions or opinions of the expert as set forth in the report. Expert
depositions shall be limited to five (5) hours of questioning of each expert by each Party.

6. Arbitration Hearing:

a. The Arbitrator(s) shall commence the Arbitration Hearing within twelve (12) months of the
date of the initial Demand for Arbitration.

b. A Party’s insurance carrier or surety shall not be considered a separate party for the
purpose of calculating the presentation time limit and not entitled to a separate allocation
of time in addition that of the Design-Builder or StadCo.

c. The Arbitration hearing shall be reported by a Certified Court Reporter, whose fees shall
be borne equally by the Parties. The court reporter fees may be awarded as a cost to the
prevailing Party.

d. At the conclusion of the hearing, the Arbitrator(s) shall declare the closure of evidence.
Once the evidence has closed, no Party may present any further evidence, including as
part of post-hearing briefs.
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7. The Arbitrator(s) shall render a decision within thirty (30) days after the close of evidence, unless
the Arbitrator(s) requests closing briefs. If closing briefs are requested, the Arbitrator(s) shall render
a decision within ninety (90) days after the close of evidence.

a. The decision of the Arbitrator(s) shall be in the form of a reasoned award (“Initial Award”)
that shall dispose of all of the controversies, disputes and claims of the Parties that are the
subject of the arbitration. The Initial Award shall be final and binding on the Parties and not
subject to appeal unless otherwise provided by applicable law.

b. The Initial Award shall be interim, and the prevailing Party shall have thirty (30) days from
the date of service of the Initial Award to submit an application for legal fees and costs.

c. The Arbitrator(s) shall set briefing on legal fees and costs, and shall render a final award
(“Arbitration Award”) with any legal fees and costs included in the award within sixty (60)
days after being served with an application for legal fees.

d. If no application for legal fees is submitted, the Initial Award shall be memorialized in a
Final Award by the Arbitrator(s) on the 31st day after serving the Initial Award.

e. The prevailing Party in any Arbitration shall be entitled to enforce the Arbitration Award as
a judgment in any court of competent jurisdiction and shall be authorized to disclose the
Arbitration Award to the court without violating the General Provisions Applying to Articles
15 and 16 of this Agreement.

8. The Arbitrator shall have no authority to make any ruling, finding or award that does not conform to
the terms and conditions of the Agreement. The Arbitrator shall be empowered to enter equitable
as well as legal relief as provided by this Agreement and to provide for temporary and/or provisional
remedies, if necessary.
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EXHIBIT O-1 

Conditional Waiver and Release upon Progress Payment 

Property Name: 

Property Location: 

Undersigned's Customer: 

Invoice/Payment Application Number: 

Payment Amount: 

Upon receipt by the undersigned of a check in the above-referenced Payment Amount payable to the 
undersigned, and when the check has been properly endorsed and has been paid by the bank on which it 
is drawn, this document becomes effective to release and the undersigned shall be deemed to waive any 
notice of lien, any private bond right, any claim for payment and any rights under any similar ordinance, rule 
or statute related to payment rights that the undersigned has on the above-described Property to the 
following extent: 

This release covers a progress payment for the work, materials or equipment furnished by the undersigned 
to the Property or to the Undersigned's Customer which are the subject of the Invoice or Payment 
Application, but only to the extent of the Payment Amount or such portion of the Payment Amount as the 
undersigned is actually paid, and does not cover any retention withheld, any items, modifications or 
changes pending approval, disputed items and claims, or items furnished that are not paid. Before any 
recipient of this document relies on it, he should verify evidence of payment to the undersigned. The 
undersigned warrants that he either has already paid or will use the money he receives from this progress 
payment promptly to pay in full all his laborers, subcontractors, materialmen and suppliers for all work, 
materials or equipment that are the subject of this waiver and release. 

Dated: 

(Company Name) 

By: 

Its: 
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Exhibit O-2 

Unconditional Waiver and Release upon Progress Payment 

Property Name: 

Property Location: 

Undersigned's Customer: 

Invoice/Payment Application Number: 

Payment Amount: 

The undersigned has been paid and has received a progress payment in the above-referenced Payment 
Amount for all work, materials and equipment the undersigned furnished to his Customer for the above-
described Property and does hereby waive and release any notice of lien, any private bond right, any claim 
for payment and any rights under any similar ordinance, rule or statute related to payment rights that the 
undersigned has on the above-described Property to the following extent: 

This release covers a progress payment for the work, materials and equipment furnished by the 
undersigned to the Property or to the Undersigned's Customer which are the subject of the Invoice or 
Payment Application, but only to the extent of the Payment Amount or such portion of the Payment Amount 
as the undersigned is actually paid, and does not cover any retention withheld, any items, modifications or 
changes pending approval, disputed items and claims, or items furnished that are not paid. The 
undersigned warrants that he either has already paid or will use the money he receives from this progress 
payment promptly to pay in full all his laborers, subcontractors, materialmen and suppliers for all work, 
materials or equipment that are the subject of this waiver and release. 

Dated: 

(Company Name) 

By: 

Its: 
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Exhibit O-3 

Conditional Waiver and Release upon Final Payment 

Property Name: 

Property Location: 

Undersigned's Customer: 

Invoice/Payment Application Number: 

Payment Amount: 

Upon receipt by the undersigned of a check in the above-referenced Payment Amount payable to the 
undersigned, and when the check has been properly endorsed and has been paid by the bank on which it 
is drawn, this document becomes effective to release and the undersigned shall be deemed to waive any 
notice of lien, any private bond right, any claim for payment and any rights under any similar ordinance, rule 
or statute related to payment rights that the undersigned has on the above-described Property to the 
following extent: 

This release covers the final payment to the undersigned for all work, materials or equipment furnished by 
the undersigned to the Property or to the Undersigned's Customer and does not cover payment for Disputed 
Claims, if any. Before any recipient of this document relies on it, he should verify evidence of payment to 
the undersigned. The undersigned warrants that he either has already paid or will use the money he 
receives from the final payment promptly to pay in full all his laborers, subcontractors, materialmen and 
suppliers for all work, materials or equipment that are the subject of this waiver and release. 

Dated: 

(Company Name) 

By: 

Its: 
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Exhibit O-4 

Unconditional Waiver and Release upon Final Payment 

Property Name: 

Property Location: 

Undersigned's Customer: 

Invoice/Payment Application Number: 

Payment Amount: 

Payment Period: 

Amount of Disputed Claims: 

The undersigned has been paid in full for all work, materials and equipment furnished to his Customer for 
the above-described Property and does hereby waive and release any notice of lien, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related to payment rights 
that the undersigned has on the above-described Property, except for the payment of Disputed Claims, if 
any, noted above. The undersigned warrants that he either has already paid or will use the money he 
receives from this final payment promptly to pay in full all his laborers, subcontractors, materialmen and 
suppliers for all work, materials and equipment that are the subject of this waiver and release. 

Dated: 

(Company Name) 

By: 

Its: 

Notice: This document waives rights unconditionally and states that you have been paid for giving up those 
rights. This document is enforceable against you if you sign it, even if you have not been paid. If you have 
not been paid, use a conditional release form.  
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EXHIBIT P 

Travel Policy 



Business Travel Policy 

Examples of Business Travel Expenses

The following types of expenses fall within the scope of the Business Travel Policy. 

Travel and Entertainment Expenses - Examples 

Airfare Meals Personal Auto Mileage 

Lodging Team Member Relations Gifts & Awards 

Car Rental Event Tickets Advertising 

Taxis or Limousines Outside Services Valet Services 

Parking Fees & Tolls Proposals and Presentations Misc. Travel Expenses 

Construction Permits Trade Shows Other Entertainment Expense 

Train or Public Transport Office Supplies Licensing Expense 

Gasoline for Rental Car Postage & Freight Seminar Expense 

Laundry while away > 5 days Dues or Subscriptions Phone/Internet Charges 

Tips & Gratuities Trade Publications 

Detailed Travel and Entertainment Policies 

Domestic Airline Travel 

Travel by air should comply with the following policies: 

• Fourteen day advance purchase is required, except in circumstances where the travel could not

have been anticipated. Traveling team members are responsible for planning travel as far in 

advance as possible to assure sufficient time for the approval process, and to assure availability of 

advance-purchase pricing. 

• All flight arrangements will be coach, unless an upgrade is available at no additional cost over

the lowest available coach fare. 

• Traveler or Travel Agent will select the specific airline and flights based on the traveler’s arrival

and departure requirements utilizing the most cost-efficient options. Travelers may select among 

equally priced options, if they exist. A flight selection is considered acceptable if the flight arrives up 

to three hours prior to the target arrival time, and has no more than one layover. 

• For flights between any two locations, if connecting flights are the lowest cost option, they will

be selected as long as departure and arrival requirements can be met. Alternatively, a direct flight 

may be selected if the cost of the one-way flight-segment does not exceed the cost of the 

connecting flight by more than $100. 

International Travel 

For international flights that require flight times of seven hours or more, not including layovers or 

connection times, the company will allow the purchase of upgradable tickets up to full coach fare to 

allow the traveler to upgrade by paying an upgrade fee or by using frequent flyer miles. Payment of 



upgrade fees or use of frequent flyer miles is the responsibility of the traveler. 

Fees related to currency conversion are paid and/ or reimbursed for team members traveling 

internationally.  

Travel Clubs 

Memberships to an airline club (e.g. Delta Sky Club) will not be reimbursed by the company. Team 

members may join loyalty programs that are free to the traveler (e.g. Hilton Honors). 

Automobile Usage 

Personal Automobile Use 

Team members using personal cars on company business will be reimbursed for actual miles driven in 

excess of normal commute, at a rate of not more than the maximum rate determined by the governing 

tax authority. 

• Team members will not be reimbursed for any repairs to their personal car even if these costs

result from business travel. 

• Team members must have a valid driver’s license.

Automobile Rental 

Auto rental should be used when the total cost including parking and fuel is less than that of other 

available transportation, such as a taxi, airport limousine, airport shuttle, public transportation, or Uber 

or Lyft. 

• Arrangements for auto rental must be booked with preferred vendor(s) selected by the

company.  If no preferred vendor, lowest cost option. 

• Auto rentals should be standard sedan automobiles unless business circumstances warrant a

different type of vehicle. If the rental expense is deemed to be lavish, extravagant, or excessively 

costly, reimbursement will be limited to the standard rate for a standard vehicle. 

• Team members should decline personal accident insurance and the collision damage waiver for

auto rentals. Mortenson or McCarthy will pay the maximum liability for direct or accidental loss or 

damage to a vehicle rented in the U.S. (not paid by the team member’s automobile insurance) as 

long as the team member complied with all terms and conditions of the rental agreement. 

• Rented vehicles may be driven only by the team member who signed the rental agreement and

any other team members included on the rental agreement as additional drivers. 

• The team member must abide by all terms and conditions of the rental agreement. Additionally,

the team member is not authorized to propel or tow any vehicle, trailer, or other object with the 

rented vehicle. 

• The vehicle must be returned immediately upon conclusion of company business to avoid any

unnecessary additional charges. 

• Team members must not choose the "prepaid fuel" option on the rental agreement.  When a

rental car is used, make sure to fill the gas tank before returning the vehicle.  Gasoline costs are 

considerably higher when purchased from the rental company. 

Parking, Tolls, and Fines 

• Applicable tolls and parking fees while traveling will be paid and/ or reimbursed.

• Traveling team members should make reasonable efforts to avail themselves of discount off-

airport parking. 



• Valet parking will be paid and/ or reimbursed when it is the best parking option from a

combined logistics and cost standpoint. 

• The team member is responsible for any fines in connection with parking and travel violations

incurred while on company business. Such fines are not reimbursable by the company. 

• Any toll charges incurred while traveling for business should be submitted as an out-of-pocket

expense within Concur for the team member to be reimbursed. 

Lodging 

Hotel reservations should be booked with preferred vendor(s) selected by the company or locations 

where an established corporate rate exists.  

• Travelers will be reimbursed for reasonable hotel room costs, including reasonable and

customary gratuities to hotel staff. Travelers should stay in a standard room with single occupancy. 

• Hotel reservations for business travel are guaranteed for late arrival. If travel plans change, the

traveler is responsible for canceling hotel rooms. Contact the travel agent or the hotel directly in 

order to avoid cancellation or "no show" charges. Travelers should always record and retain the 

cancellation number in case of billing disputes. 

• Discount or group-rate accommodations available in connection with a business meeting,

industry association meeting or professional association meeting should be arranged for as provided 

by the event sponsor, and do not need to be made through the travel agent. 

Meals 

• Team member expenses are paid and/ or reimbursed for properly documented meals while

traveling on company business more than 50 miles from the team member's assigned work location 

or overnight. 

• Team member expenses are paid and/ or reimbursed for properly documented business meals

attended by more than one person, including any mix of vendors, customers, or other 

Mortenson/McCarthy team members, at which business matters are discussed. 

• Team member expenses are paid and/ or reimbursed for reasonable gratuities.  Detailed

supporting documentation, including an itemized receipt is required for reimbursement of meal 

expenses. 

Phone Charges 

Travelers should avoid using hotel room phones while traveling on business, due to excessive costs and 

surcharges. Instead, travelers should either phone from our local offices/ job sites or use their company-

reimbursed mobile phone. 

Non-Reimbursable Expenses 

Team members will not be reimbursed for the following expenses, which are outside of company policy: 

• Lodging expenses in excess of the rate for a standard room with single occupancy (e.g. extra

cost for a suite); 

• Cancellation or "no show" charges, unless the traveler a) contacted the travel agent or the hotel

directly and b) kept a record of the cancellation number; 

• Hotel phone charges for calls to the team member's home, if the team member has a company-

provided mobile phone; 

• Laundry or valet services, unless the trip exceeds five business days;



• Mini-bar or other in-room refreshments;

• Movies and video games (including in-flight fees, portable movie player or game rental fees, and

hotel in-room programming or video game charges) (does not apply to in-flight wi-fi for business 

purposes); 

• Fines resulting from infractions of laws or regulations.

In addition, team members will not be reimbursed for the following miscellaneous personal expenses 

indirectly related to travel: 

• Baby-sitting

• Barbers, hairdressers, and shoe shines

• Expenses for travel companions/family members

• Kennel or boarding fees for pets

• Home care and maintenance (including lawn care and snow removal)

• Magazines or books

• Toiletry items

Expense Reimbursement Methods 

Concur® is the company authorized tool for all non-craft and superintendent team members to 

electronically submit their travel and entertainment expenses and related receipts regardless of 

whether or not team members have been issued a corporate Travel & Entertainment credit card. Team 

members who have been issued a corporate Travel & Entertainment (T&E) credit card are expected to 

use the corporate card whenever possible for business travel and entertainment expenses to minimize 

the need to request reimbursement for out-of-pocket expenses.   

Team member without Concur access and craftworkers should continue to request reimbursement for 

any travel and entertainment expenses via a paper Expense Reimbursement Report or applicable 

company policy. 

As a general rule, team members should not incur out-of-pocket expenses to purchase small tools and 

consumables such as nails, drywall compound, fuels and lubricants, welding supplies, etc. used on a 

construction site.  In situations that require that these purchases be made outside of the company's 

approved Procurement processes, a paper Expense Reimbursement Report, located in the Accounting 

Catalog within ServiceNow, must be submitted to request reimbursement.  

As a best practice, a separate expense report should be created for each project or trip.  This approach 

will prevent one customer from seeing expenses incurred for another customer's project when invoice 

back-up is provided with a customer billing. 

In all cases, expense reports must be submitted within 30 days after the expenses were incurred. 

Supporting Documentation 

Supporting documentation for corporate credit card charges and out-of-pocket expenses must include: 

• Date(s) of travel or date expense was incurred

• Location of the meal, activity, or trip

• Business purpose of the meal, activity, or trip

• Name and company affiliation of all attendees for whom expense was incurred

• Team members must provide receipts for all expenses in order to be reimbursed. All receipts need to

be legible and complete and must include the signature line on credit card receipts. For incidental

expenses not evidenced by a written receipt, such as hotel tips, best practice is to maintain a daily

record of such expenses. The Concur® mobile application makes it easy for team members to make



an image of and attach receipts electronically, eliminating the need to retain paper copies.  If a copy 

of the receipt is unavailable, the receipt affidavit function within Concur® can be used to substitute 

for the actual receipt. The receipt affidavit function should be used sparingly and only in cases when 

a receipt is unavailable.     

• For each meal expense (including room service), team members must provide an itemized listing of

all food and beverage served, on a cash register receipt or other third-party document. A simple

receipt for the amount only is not considered adequate for this purpose.  An attendee list is required

if more than one person was present for the meal.

• Any team member submitting a paper Expense Reimbursement Report should tape all receipts

smaller than half a standard sheet of paper to 8-1/2” x 11” sheets of paper, using as many sheets as

necessary to allow all receipts to be legible. Each receipt should be taped firmly on blank areas of all

four borders to facilitate high-speed scanning and ensure continuing legibility of receipts. Multiple

receipts may be attached to one sheet of paper, as long as this does not impair the ability to read

and understand the detail. Receipts should not be stapled directly to the expense report, nor to the

supplemental sheets of paper.
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COMMUNITY BENEFITS PLAN 

I. BACKGROUND 

This community benefits plan (this "Plan") has been developed by LV Stadium 

Events Company, LLC ("Developer") pursuant to §§ 29.5 and 31.5 of the Southern Nevada 

Tourism Improvements Act (the "Act") to ensure the greatest possible participation by all 

segments of the local community in the economic opportunities available in connection 

with the design, construction, and operation of the National Football League stadium being 

developed by Developer (collectively, the "Project").  

II. COMMUNITY OVERSIGHT AND ACCOUNTABILITY

2.1 Benefits Oversight Committee.  Pursuant to the Act, the Clark County Stadium 

Authority ("CCSA") shall, in consultation with Developer, create a benefits oversight 

committee (the "BOC"). The BOC shall meet at the call of the chair or as requested by the 

chair of the CCSA. The BOC shall post its meeting agendas and conduct its meetings in a 

manner consistent with the Nevada Open Meeting Law.  The BOC shall not have an annual 

budget, shall not open or maintain any financial accounts, shall not take on any debt or 

otherwise encumber itself or the CCSA in anyway, and shall not enter into any contracts 

or other agreements obligating it or the CCSA. 

2.2 Appointment of Members to the BOC; No Compensation.  The BOC shall 

consist of seven members.  The CCSA shall appoint one member to the BOC, with such 

member serving as the chair of the BOC.  Developer shall appoint three members to the 

BOC. The Governor of Nevada, Nevada State Senate Majority Leader, and the Nevada 

State Assembly Speaker shall each appoint one member to the BOC.  Each member of the 

BOC must have the education, experience, and skills necessary to effectively execute the 

duties and responsibilities of a member of the BOC.  Consistent with the Act, members of 

the BOC are not entitled to receive any compensation for serving as a member of the BOC 

or as an officer or employee of the CCSA.  The Local Chambers, as defined below, will 

have an opportunity to provide input to the appointing persons regarding the proposed 

members of the BOC.   

2.3  Role and Responsibility of the Benefits Oversight Committee. The BOC shall 

oversee Developer’s compliance with the terms and conditions of this Plan and will provide 

monitoring, oversight, and accountability in connection with the performance of this Plan.  

In furtherance of this responsibility, the BOC shall receive and review reports from 

Developer and its Community Benefits Director or designated liaison (as appointed or 

designated and during the periods specified in Section 2.5 below), as set forth in this Plan, 

relative to this Plan’s progress and Developer’s commercially reasonable efforts to 

implement the programs contemplated by this Plan. The BOC shall report to the CCSA its 

findings as to whether Developer is making commercially reasonable efforts to implement 

the programs contemplated by this Plan.   
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2.4 BOC Removal and Vacancy.  The appointing person may remove its members 

of the BOC with or without cause.  Members shall also be removed from the BOC in the 

event the member dies or resigns.  Vacancies on the BOC shall be promptly filled by the 

person entitled to appoint such member in accordance with the preceding paragraphs. 

2.5 Developer Monitoring and Administration.  Developer will monitor this Plan 

and institute, and/or cause its prime contractor, stadium manager, and concessionaire to 

institute, commercially reasonable internal controls and monitoring procedures related to 

the implementation of and compliance with this Plan. During construction, report forms 

for tracking Local Small Business Enterprise (as defined in Section 3.1.3) participation, 

workforce utilization, and local participation will be required monthly from the prime 

contractor and all subcontractors and are a condition of each subcontract and such reports 

shall be made available to the CCSA.  Each prime contractor and subcontractor shall be 

required to maintain all records related to Local Small Business Enterprise (as defined in 

Section 3.1.3) participation, workforce utilization, and local participation for not less five 

years after the expiration of the applicable subcontract and to make such records available 

to the CCSA upon request.  After completion of construction of the Project, Developer will 

require its stadium manager and concessionaire submit periodic reports detailing the efforts 

and status of the Project with respect to this Plan.  Developer will appoint a Community 

Benefits Director during the construction phase to provide leadership in the implementation 

and monitoring of this Plan. After completion of construction of the Project, Developer 

will designate an individual to serve as Developer’s liaison regarding any issues related to 

compliance with this Plan.  

2.6 Public Reporting.  Developer will provide quarterly reports that will identify 

Developer’s efforts to comply with this Plan during construction of the Project, and after 

conclusion of construction of the Project, Developer will continue to provide such quarterly 

reports until two consecutive reports demonstrate compliance with this Plan.  Thereafter, 

Developer shall continue to provide such reports on an annual basis.  For the avoidance of 

doubt, public reports will reflect efforts by the Developer as well as its various contractors 

charged with constructing, operating, and servicing the Project.  Reports shall include 

identification of any programs created pursuant to this Plan and performance metrics 

related thereto, including, the share of the stadium construction undertaken by Local Small 

Business Enterprises pursuant to Section 3.2.1; minority and women workforce hiring 

pursuant to Section 3.3.1(I); and WMBE (as defined in section 3.1.1) hiring, purchasing 

and contracting shares pursuant to Section 3.1.7 and Section 3.3.4.  One time (a) during the 

year that construction is concluded; (b) during the year after the second year of operations 

following Project completion; and (c) during every fifth year thereafter, the Developer’s 

compliance with this Plan may be included in the annual audit performed by the CCSA 

pursuant to the stadium lease between the CCSA and the Developer, pursuant to the terms 

of such lease.  Such audit may be requested by the BOC in its discretion; and, if requested, 

Developer agrees to comply with such request by providing appropriate information. 

2.7 Cost of Compliance.  Developer acknowledges and agrees that the 

implementation of, and compliance with, its commitments as set forth in this Plan will 

require the commercially reasonable expenditure of funds, foregoing certain revenue 
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streams, incurring higher operating expenses, and distributing other meaningful resource 

allocations (e.g., volunteer hours), either directly by Developer or by those charged with 

carrying the various provisions of this Plan on Developer’s behalf. All parties acknowledge 

the resource allocations necessary to effectuate this Plan are significant and some may not 

be readily quantifiable. As such, nothing in this Section 2.7 or any other section of this Plan 

shall require Developer to allocate resources or otherwise incur costs other than on a 

commercially reasonable basis. 

2.8 Compliance. 

2.8.1 Developer Determines Noncompliance. To the extent Developer 

determines it is not in compliance with its obligations to implement this Plan, 

Developer shall prepare and submit a remedial plan to achieve compliance outlining 

the compliance issue or issues it has identified and specifying actions that will be 

undertaken to remedy areas of noncompliance.  Such remedial plan may not reduce 

requirements of the Plan without approval of the BOC. To the extent the BOC 

believes that the remedial plan reduces or eliminates any of Developer’s obligation 

under this Plan, the BOC shall work in good faith with Developer to negotiate 

specific remedial actions that will be taken to achieve compliance with this Plan in 

a manner that does not reduce or eliminate Developer’s obligations within forty-

five (45) days of receiving such Plan. 

2.8.2 BOC Determines Noncompliance. To the extent the BOC reasonably 

determines Developer has failed to make commercially reasonable efforts to 

implement this Plan, after having received two consecutive reports from Developer 

indicating such noncompliance or after receiving an audit report pursuant to Section 

2.6 indicating noncompliance, the BOC shall provide notice of such noncompliance 

to the Developer.  To the extent the BOC determines that Developer is not in 

compliance with its obligations to implement this Plan, the BOC shall provide 

guidance, as necessary and appropriate, to Developer and its Community Benefits 

Director or its designated liaison (as appointed or designated and during the periods 

specified in Section 2.5) and may request specific information related to issues 

identified to ensure that commercially reasonable efforts are being made to 

implement all aspects of this Plan as specified in this Section 2.8.2.  To the extent 

the Developer does not concur with such finding of noncompliance, Developer 

shall submit an explanation as to why Developer believes it is compliant with the 

Plan to the BOC.  To the extent the Developer concurs that such noncompliance 

occurred, the Developer shall prepare and submit a remedial plan to achieve 

compliance specifying actions that will be taken to remedy areas of noncompliance. 

Such remedial plan may not reduce or eliminate Developer’s requirements of the 

Plan without approval of the BOC.  To the extent the BOC believes that the 

remedial plan reduces or eliminates any of Developer’s obligation under this Plan, 

the BOC shall work in good faith with Developer to determine specific remedial 

actions that will be taken to achieve compliance with this Plan in a manner that 

does not reduce or eliminate Developer’s obligations within forty-five (45) days of 

receiving such remedial plan.  To the extent the parties cannot come to a resolution, 
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notice will be provided to the Stadium Authority and the parties will agree on a 

process to resolve the dispute.  

III. COMMUNITY BENEFITS

Developer understands how critically important community participation is. 

Developer is committed, both through its own efforts and through the efforts of its 

contractors, to provide opportunities to participate in and benefit from the design, 

construction, and operation of the Project to a broad and diverse membership of the 

community. This Plan is a multi-faceted program to achieve participation in the Project by 

the local community, including people of color; women, minority and women owned 

businesses, veterans and other targeted members of the community (the "Targeted 

Groups").   

This Plan includes the following benefits directed at such Targeted Groups within 

the community: (1) local small, woman and minority business enterprise participation; (2) 

community engagement; (3) workforce diversity; and (4) technical assistance and an 

internship program.   

3.1 Local Small and WMBE Participation.  

3.1.1 Overview.  Strengthening the local small, minority, and female 

business community economically contributes to the overall economic growth and 

expansion of the community. Developer’s program is designed to achieve meaningful and 

lasting benefits to the community through business opportunity that enable Local Small 

Business Enterprises (as defined in Section 3.1.3) and women and minority owned business 

enterprises ("WMBEs") to enhance and further develop and grow their businesses.  

3.1.2 Commitment and Participation.  The Developer and its prime 

contractor for the Project anticipate entering into a “guaranteed maximum price” contract 

(the "GMP Contract") which will integrate into that contract all aspects of the design, 

development, and construction of the stadium.  The GMP Contract shall require that 15% 

of the aggregate value of the construction work performed be subcontracted to Local Small 

Business Enterprises, and provide that failure to comply with such requirement shall be 

deemed a material breach of the GMP Contract. In addition to the Local Small Business 

Enterprise commitment, Developer shall use reasonable commercial efforts to implement 

initiatives for maximizing participation in construction of the Project that include: 

A. Contacting those vendors who have signed up via CCSA’s website 

to be on CCSA’s vendor list for the Project. 

B. Structuring bid packages to encourage participation by WMBE 

firms, including defining, segmenting or sizing bid packages at levels to increase the 

likelihood WMBEs can successfully undertake such projects; allowing for contract 

partnering and encouraging larger bidders to include WMBEs as co-bidders or project 

subcontractors; and streamlining the bid submittal process to reduce the time and cost of 

submittal for WMBEs.    
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C.  Collaborating with local small, women, and minority business 

organizations to identify firms for participation on the Project, including: Latin Chamber 

of Commerce, National Association of Minority Contractors, Women Business Enterprise 

Council, Nevada Contractor’s Association, Western Region Minority Supplier 

Development Council, Asian Chamber of Commerce, Urban Chamber, and the Gay and 

Lesbian Chamber of Commerce Nevada (collectively, the "Local Chambers"). This shall 

include providing bid packages and other stadium-related contracting opportunities to the 

Local Chambers, so they may circulate the same to their respective members.   

D. Using commercially reasonable efforts to engage and provide 

opportunities to WMBEs consistent with the availability of WMBE firms in the 

marketplace. 

E. Facilitating partnerships between WMBE vendors and other 

vendors, including encouraging vendors to partner with WMBEs, encouraging larger 

vendors to subcontract work to WMBEs, and encouraging business mentorship programs 

that might provide professional development opportunities for WMBEs 

F. Developing an accelerated payment process for small businesses to 

ease the cash flow difficulties such firms may experience. 

G.  Collaborating with its prime contractor for the Project to develop a 

program that encourages long-term relationships with Local Small Business Enterprises 

and WMBEs; that provides meaningful feedback to contractors, subcontractors and 

vendors relative to performance-related issues and encourages continued development of 

skills and abilities; that puts systems into place to ensure larger contractors and vendors are 

aware of Local Small Business Enterprises and WMBEs that have successfully undertaken 

stadium related work.  

3.1.3 Definition of "Local Small Business Enterprise".  A "Local Small 

Business Enterprise" is defined as: (1) an independent business; (2) has been in operation 

for a minimum of 4 years; (3) its principal place of business is in a fixed location in the 

state of Nevada; (4) has all necessary Nevada licenses and registrations; and (5) annual 

revenues in each of the immediately preceding three fiscal years has not exceeded: (i) 

$20,000,000 in public works projects, (ii) $10,000,000 in other construction, goods, 

materials, equipment and general services contracts, (iii) $2,500,000 in professional 

services, including, without limitation, architectural and engineering services, or (iv) 

$3,500,000 in trucking. 

3.1.4 Certification.  To ensure that the Local Small Business Enterprise 

program benefits only those businesses that are owned and controlled by local small 

business enterprises as identified in the Act, Developer will require its prime contractor to 

verify that firms demonstrate whether they meet the requirements for a Local Small 

Business Enterprise outlined above. To ensure that the WMBE program benefits only 

businesses owned and controlled by women and minority business owners, Developer will 
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require its prime contractor, stadium operator, and stadium concessionaire to verify that a 

recognized agency or organization has certified them. WMBE firms will be considered 

eligible and meeting the requirements for WMBE participation credit if they are able to 

show proof of certification by a recognized third-party verification service (e.g., Western 

Regional Minority Supplier Development Council, Women's Enterprise Business Council 

- West or any other similar providers of business certification cited by the Nevada 

Department of Business and Industry) or certification by the U.S. Small Business 

Administration's 8a Program, or existing minority purchasing councils, states, cities, 

municipalities, airport authorities, state departments of transportation or transit authorities. 

3.1.5 Modification to Local Small Business Enterprise Contracting Targets. 

The CCSA may waive or modify the Local Small Business Enterprise hiring requirements 

as set forth in Section 3.1.2 if the Developer or its prime contractor presents proof 

satisfactory to the CCSA that there is an insufficient number of Local Small Business 

Enterprises available and qualified to subcontract for the work to be performed. Such proof 

must include evidence that: (a) reasonable efforts were made to notify small local 

businesses of the availability of work to be performed, which must include evidence of 

public advertisement calling for bids for a period of not less than 20 days before the date 

on which such bids must be submitted; and (b) in considering the availability and 

qualifications of a Local Small Business Enterprises to perform work described in Section 

3.1.2, a contractor reasonably considered the work experience, safety history, and financial 

stability of the Local Small Business Enterprise. 

3.1.6 Local Business Support.  Developer will support the CCSA’s efforts 

to accept information from interested local contractors and vendors to participate in the 

construction of the Project.  Developer’s prime contractor shall host an outreach event to 

local businesses, including contacting construction firms that have signed up on the CCSA 

website.  

3.1.7 Prime Contractor Requirements.  Developer shall require its Prime 

Contractor do each of the following:  

A. Allow a Local Small Business Enterprise to which work is 

subcontracted to be covered by any bond or insurance of the prime 

contractor, provided however the prime contractor may require that such 

contractor or subcontractor pay its proportionate share of the cost of 

such bond or insurance coverage. 

B. Ensure that a Local Small Business Enterprise to which work is 

subcontracted hire its employees in a manner that does not discriminate 

against any person on any basis prohibited by law. 

C. Not impose any requirement on a Local Small Business Enterprise to 

which work is subcontracted related to the employees selected by the 

Local Small Business Enterprise to perform the subcontracted work. 
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D. Provide the mentorship program set forth in Section 3.4.1 to assist Local 

Small Business Enterprises to develop the skills necessary to carry out 

the work that is subcontracted. 

3.1.8 Success of Participation.  Developer shall require its prime contractor 

to make available to the CCSA on a periodic basis the level of participation of Local Small 

Business Enterprises and WMBEs in the Project. The periodic basis of such reporting shall 

not be less than the public reporting periods set forth in Section 2.6.  

3.2 Community Engagement. 

3.2.1 Overview and Participation.  Developer believes in focused 

relationship-building and active, visible, and sustained outreach to the community. 

Developer’s outreach approach is aimed at identifying, attracting, qualifying, and building 

interest and enthusiasm for the Project to the local and WMBE contracting community. 

Developer shall accomplish this through the following strategies during construction of the 

Project: 

A. Developer open houses to explain the bid packages, procurement 

schedule and process to interested bidders. 

B. Conduct pre-bid informational meetings to inform and advise Local 

Small Business Enterprises and WMBEs of the potential opportunities on the Project. 

C. Meeting regularly with the Local Chambers to update them on the 

Project.  Developer shall also encourage input and recommendations from Local Chambers 

relative to strategies that might support this Plan, increase awareness or otherwise be 

helpful in effectuating this Plan. 

D. Communication via Internet, radio, newspaper, and other media. 

E. Liaison with community organizations, neighborhood groups, 

elected officials, community leaders, and agencies. 

3.2.2 Community Access Programs.  Developer will encourage and support 

community programs for veterans and military families, disadvantaged and at-risk youth, 

and low-income residents.  Such community programs may include offering no cost or 

discounted admission tickets for the benefit of veterans and military families, disadvantaged 

and at-risk youth, and low-income residents.   

3.3 Workforce and Business Diversity. 

3.3.1 Overview and Participation.  Developer is committed to ensuring that 

the community participates in the construction and operation through employment 

opportunities. Developer has created initiatives that have led to and will continue to lead 

to opportunities for women, people of color and other Targeted Groups.  Developer will 
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undertake the following initiatives to maximize employment opportunities on the Project 

for Targeted Groups during design, construction, and operations as specified: 

A. Collaboration – Collaborating with community based organizations 

throughout the design, construction and operation phase of the Project, which may include 

Local Chambers and similar organizations, to assist with the recruitment and referral of 

workers and businesses and the development of strategies that might support this Plan, 

increase awareness or otherwise be helpful in effectuating this Plan. 

B. Low Income – Developer will implement the Community Workforce 

Program, which provides construction entry-level employment opportunities for low- 

income residents through short-term "hands on" industry experience from which 

participants can learn and identify a career path should they desire to pursue opportunities 

within the construction industry. 

C. Veterans – Developer will partner with transition agencies, 

including Helmets to Hardhats, Developer will endeavor to promote and provide relevant 

employment opportunities to veterans. 

D.  Faith Based Leaders – Developer will maintain relationships with 

the faith based community leaders throughout the design, construction, and operation 

phases of the Project, utilizing their relationship with the communities they serve to 

communicate employment and business development opportunities on the Project. 

E. Apprenticeship Training – Developer will work closely with the 

building trade unions to enable women and minorities to enter into apprenticeship 

programs during construction. 

F. Work Readiness Support – Developer will partner with local 

sourcing agencies to ensure disadvantaged individuals are prepared for construction work 

by providing basic work clothes, boots, and tools. 

G. Union Partnership – Partnering with unions to facilitate entry of 

women and minorities into apprenticeship programs during construction.  To the extent 

Developer enters into a project labor agreement, such agreement shall be consistent with 

this Plan. 

H. LGBTQ Community – Developer will maintain relationships with 

the Gay and Lesbian Chamber of Commerce Nevada and community leaders throughout 

the design, construction, and operation phases of the Project, to communicate employment 

and business development opportunities on the Project. 

I. Diversity – Developer’s contract with its prime contractor, 

Mortensen-McCarthy, shall require a workforce participation target of not less than a 

combined total of thirty-eight percent (38%) of construction work hours shall be performed 

by minority and female workers. With respect to operations after the opening of the Project, 
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Developer’s contracts with any concessionaire and any stadium manager overseeing 

operations shall require such contractors to set a workforce participation target of not less 

than a combined total of fifty-five percent (55%) work hours on days in which an event 

takes place, including setup and tear down, shall be performed by minority and female 

workers.   

3.3.2 First Source Employment.  Developer will consider Targeted Groups 

for employment in connection with the construction and operation of the Project, including 

considering referrals of qualified Targeted Groups that have completed training and 

apprenticeship programs offered pursuant to this Plan.  

3.3.3 Livable Wage Requirements.  Developer will encourage and support 

livable wage programs for employees working on the construction and operation of the 

Project.  All employees working on the Project will be paid and receive benefits to the 

extent required by and in full compliance with any applicable laws, rules or regulations.  

Service contracts shall not be subdivided into two or more contracts that logically should 

be made a single transaction if the purpose of subdividing is to avoid the requirements of 

this paragraph. 

3.3.4 Utilization of Certified Business Enterprises; Minority Workforce. 

Throughout the design, construction, and operation of the Project, Developer will 

encourage and support: (i) opportunities for minority and women owned businesses and 

other Targeted Groups, and (ii) purchasing opportunities for minority and women owned 

businesses and other Targeted Groups for direct services, goods, procurement, and vendor 

opportunities.  Further, Developer will utilize reasonable good faith efforts to encourage 

and support equal employment hiring opportunities that include: (a) minority hiring 

opportunities; (b) hiring opportunities for low income residents; (c) hiring opportunities 

for individuals with disabilities; (d) hiring opportunities for veterans; and (e) hiring 

opportunities for members of the LGBTQ community.  The Developer, the CCSA, and the 

BOC acknowledge that the design of the stadium itself was largely adapted from a prior 

project, with substantial design work completed prior to the creation of this Plan.  

Developer agrees to utilize good faith efforts to encourage the participation of local 

businesses, minority and women owned businesses, and other Targeted Groups in the 

remaining design work occurring after implementation of this Plan on projects on the 

stadium site itself, pre-construction infrastructure supporting the Project, including the 

Developer’s temporary office space, preview and sales center, landscape design, 

construction training centers, and environmental and engineering work. 

3.3.5 Encouraging Opportunities for WMBEs During Stadium Operations. 

In a manner generally similar to that set forth in Sections 3.1.2 (B), (E) and (G) for the 

construction phase of the project, the Developer will encourage the design of bid packages, 

facilitation of partnership, and business retention programs for contracting, subcontracting, 

purchasing, and procurement opportunities during the operations phase of the Project 

where it is commercially reasonable to do so.   
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3.3.6 Annual Stadium Opportunity Community Outreach.  At least once 

each calendar year during the construction and operations phases of the Project, the 

Developer shall host an employment and business development opportunity fair, or host or 

participate in a similar event, designed to inform and encourage participation in stadium-

related employment and business opportunities for small businesses, WMBEs, and other 

Targeted Groups.  The Developer will use reasonable commercial efforts to ensure that the 

event is appropriately publicized and will encourage participation by the stadium manager, 

stadium concessionaire, and other major Project contractors and vendors.  

3.3.7 Soliciting Feedback from Local Chambers.  At least once each 

calendar year throughout the construction and operations phases of the Project, the 

Developer shall solicit input from Local Chambers relative to the effectiveness of the 

employment and business development initiatives set forth in this plan.  The Developer 

agrees to use reasonable good faith efforts to integrate such input where it might increase, 

improve or enhance employment or business development opportunities contemplated by 

this plan where it is commercially reasonable to do so.        

3.4 Mentoring/Technical Assistance/Internships.  

3.4.1 Local Small Business Enterprise Resource Center.  To address 

capacity building of small local, women and minority owned businesses, Developer will 

develop a Local Small Business Enterprise Resource Center as a tool to strengthen and 

expand local small, women and minority owned businesses in the community during the 

construction process. The resource center will provide a knowledge base and technical 

assistance in all facets of the construction business, with Developer personnel and 

consultants utilized as construction experts providing guidance and support. The services 

of the resource center will be concentrated around business development, business 

administration, project management, and technical services for Local Small Business 

Enterprise firms to develop and enhance their capabilities and competencies for future 

growth. The center services would be available to firms involved with the Project. 

3.4.2 Workforce Training and Development; Apprenticeship Participation.  

During the construction and operation of the Project, Developer will work with local 

community partners, such as unions, prime contractors, applicable subcontractors, 

universities, its concessionaire, its stadium manager overseeing operations, and other 

organizations to train a diverse and competent workforce to prepare Targeted Groups to 

become pre-apprentices in the construction and operation-related trades (e.g., engineering, 

facility operations, sales and marketing, and information technology).  Developer will 

provide support services for Targeted Groups taking classes.  Developer shall consider 

training programs recommended by the BOC from time to time and shall specifically 

consider career workshop programs, individual employment, service plan programs, 

vocational skills training, work support services, and job placement services.    

3.4.3 Internship Program.  Developer’s internship program during construction will 

offer high school and college students the opportunity to participate in paid summer 

internships that will expose them to the construction industry and will give students the 



Page 11 

opportunity to gain experience in varied aspects of the construction business.  Developer 

will use reasonable commercial efforts to include participation in the internship program 

with any contract with its prime contractor and any such prime contractor that subcontracts 

work to a Local Small Business Enterprise shall provide a mentorship program to assist the 

Local Small Business Enterprise to develop the skills necessary to carry out the work that 

is subcontracted. 

IV. CHARITABLE AND CIVIC ENDEAVORS

4.1 Raiders Community Relations.   Developer will work with the Raiders to 

continue its long-time tradition of community outreach through the Raiders Community 

Relations department, a department within the Raiders organization devoted to ensuring 

that the organization serves as an asset to Clark County, above and beyond the civic and 

economic benefits flowing to a host community for a storied National Football League 

club.  Developer will work with the Raiders to continue annual production of the Raiders 

annual community report, in a format substantially similar to the report produced for 2016.  

All members of the Raiders organization, including members of the Raiders NFL team, are 

encouraged to reach out to the local community to support local charitable and civic causes.  

The Raiders’ community outreach programs have included events such as, for example:   

 Player participation in programs at local schools designed to encourage students to

sharpen their skills both on the field and in the classroom;

 Player participation in Breast Cancer Awareness Day and fundraising;

 Player participation in programs designed to encourage young children develop a

healthy lifestyle through proper diet and exercise;

 Player participation in efforts to raise awareness and/or fundraise for various

charitable causes through the My Cleats program and other initiatives;

 Player participation in local food drives and bringing holiday meals and gifts to

members of the local community who would not otherwise have an opportunity to

celebrate the holidays;

 Hosting multiple visits by the Make-A-Wish Foundation that provided children the

opportunity to spend time with their favorite players;

 Hosting player safety clinics for area youth football coaches; and

 Providing to charitable donations to numerous organizations including local

scholarship funds, Toys For Tots, and youth and veteran organizations.

4.2 NFL Grants and Funding.  The Raiders will work with the National Football 

League to obtain grants to fund facilities improvements for local community athletic and 

educational organizations. 

4.3 Raiders Foundation.  The Raiders Foundation, the primary charitable arm of the 

Raiders, will be active in Clark County to increase community and civic health through 

military support and youth development.    
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Exhibit R 

Assignment and Assumption Agreement 

THIS ASSIGNMENT AND ASSUMPTION AGREEMENT ("Agreement") is made as of the 
___ day of ____________, 2018 (the "Effective Date"), by, LV STADIUM EVENTS COMPANY, LLC, a 
Nevada limited liability company ("StadCo"),  MORTENSON-McCARTHY LAS VEGAS STADIUM, A JOINT 
VENTURE, comprised of M. A. Mortenson Company, a Minnesota Corporation, and McCarthy Building 
Companies, Inc., a Missouri Corporation ("MMJV"), and HNTB NEVADA, INC., a Nevada corporation 
("HNTB") (each of the forgoing entities is referred to herein individually as a "Party" and together the 
"Parties"). 

W I T N E S S E T H: 

WHEREAS, StadCo and HNTB have entered into that certain Agreement for Architectural 
and Engineering Services Agreement, dated as of __________, 2017 (the "AOR Agreement") relating to 
the Las Vegas Raiders Stadium Project (the "Project"), a fully executed copy of which has been provided 
to the Parties; 

WHEREAS, StadCo has engaged MMJV as the design-builder for the Project pursuant to 
that certain Guaranteed Maximum Price Design-Build Agreement dated as of ___________, 2017 (the 
"Design-Build Agreement"), a fully executed copy of which has been provided to the Parties; 

WHEREAS, pursuant to the Design-Build Agreement, StadCo has agreed that upon the 
execution of the GMP Amendment (as defined in the Design-Build Agreement) by StadCo and MMJV it will 
assign to MMJV, and MMJV has agreed to assume, as of the Effective Date, the AOR Agreement; and 

WHEREAS, HNTB and MMJV have agreed to make certain amendments to the AOR 
Agreement following assignment of the AOR Agreement from StadCo to MMJV, as set forth in Section 6 
below and Schedule 1 attached hereto.  

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is 
hereby acknowledged, Parties agree as follows: 

1. Defined Terms.  Except as otherwise expressly defined herein, all capitalized words and
phrases used herein shall have the same meanings as ascribed to such words and phrases in the AOR 
Agreement. 

2. Assignment and Delegation.  StadCo hereby assigns all of its rights and delegates all of its
duties and obligations under the AOR Agreement to MMJV, provided the responsibilities and obligations of 
StadCo set forth in Article 6 of the AOR Agreement shall, after the Effective Date, remain the responsibilities 
and obligations of StadCo and not Design-Builder.   

3. Assumption.  MMJV hereby accepts the foregoing assignment and delegation, and in
consideration thereof, hereby covenants and agrees that, from and after the Effective Date, MMJV will 
assume such rights, duties and obligations that are to be observed and performed by StadCo on and after 
the Effective Date. 

4. Consent and Agreement of HNTB.  HNTB consents to the foregoing assignment and
assumption and confirms that, from and after the Effective Date, all obligations and duties it owed to StadCo 
or StadCo's Representative under the AOR Agreement are now owed to MMJV, including obligations and 
duties that accrued and were performed prior to the Effective Date; provided, however, those specific duties 
or obligations that are referenced in the amendments set forth in the attached Schedule 1 as being owed 
to StadCo (or owed jointly to StadCo and MMJV) shall be for the benefit of, and may be enforced by, StadCo 
and/or MMJV, as the case may be. 
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5. Representations and Warranties of HNTB and StadCo.

a. HNTB and StadCo each represent and warrant that as of the Effective Date,
(i)  HNTB has been paid: 

• $_____________ in total for all Basic Services performed,

• $_____________ in total for Reimbursable Expenses,

•   in total for the Project Specific Professional Liability
Insurance policy,

through ___________, 2018, and accordingly, the unpaid balance of the Fixed Fee under the AOR 
Agreement is $_____________ and the unpaid balance of the Reimbursable Expenses is 
$_____________; (ii) that there currently are no outstanding amounts due or payable by StadCo 
to HNTB under the AOR Agreement; and (iii) there are no executed or pending Requests For 
Change Order, AOR Change Directives, AOR Change Orders or Additional Services Directives 
except as follows: ______________________.  Except as noted in part (iii) of the preceding 
sentence, HNTB warrants and represents that as of the Effective Date it is not aware of any facts 
or events that would form the basis of a request for Additional Services.  

b. HNTB warrants and represents that it is not in default under or breach of the AOR
Agreement and that it is not aware of any default or breach, or of any event that with the giving of 
notice would constitute a default or breach, on the part of StadCo under the AOR Agreement. 

c.   StadCo warrants and represents that it is not in default under or breach of the 
AOR Agreement and that it is not aware of any default or breach, or of any event that with the giving 
of notice would constitute a default or breach, on the part of HNTB under the AOR Agreement. 

6. Amendments to AOR Agreement.  Simultaneously with the execution of this Agreement,
MMJV and HNTB hereby agree to amend the AOR Agreement using the form included as Schedule 1 
attached hereto and made a part hereof.   Once executed, the amendments in Schedule 1 shall be deemed 
an executed AOR Change Order. 

7. Governing Law.  This Agreement shall be governed by the laws of the State of Nevada
without regard to principles of conflicts of law.  Any litigation under this Agreement shall be brought in any 
court having proper jurisdiction that is located in Clark County, Nevada, and all Parties hereto consent to 
personal jurisdiction and venue in such court. 

8. Assignment.  No Party shall assign any rights or obligations under this Agreement without
the prior written consent of each of the other Parties hereto; provided, however, that this Agreement may 
be assigned by either MMJV or HNTB in connection with an assignment of the AOR Agreement that is 
permitted pursuant to the terms and conditions of the AOR Agreement. 

9. Miscellaneous.  The captions contained in this Agreement are for convenience and
reference only and in no way define, describe, extend or limit the scope or intent of this Agreement or the 
intent of any provision contained herein.  

10. Authority.  Each Party represents to the other Parties that it has full power and authority to
enter into this Agreement and the persons signing on behalf of the respective Parties hereto are authorized 
to do so. 

11. Counterparts.  This Agreement may be executed by the Parties in separate counterparts,
each of which when so executed and delivered shall be an original, but all such counterparts shall together 
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constitute but one and the same instrument. The counterparts of this Agreement may be executed and 
delivered by facsimile or other electronic signature by any of the Parties to any other Party and the receiving 
Party may rely on the receipt of such document so executed and delivered by facsimile or other electronic 
means as if the original had been received. 

[SIGNATURES ON NEXT PAGE] 
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IN WITNESS WHEREOF, each of the parties hereto have caused this Assignment and 
Assumption Agreement to be executed as of the Effective Date. 

STADCO: 

LV STADIUM EVENTS COMPANY, LLC 

By: 
Name: 
Title: 

[Signatures continued on next page] 
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MORTENSON-MCCARTHY LAS VEGAS 
STADIUM, A JOINT VENTURE  
M. A. Mortenson Company, a Minnesota 
Corporation, (0072732) 

By: 
Name: 
Title: 

MORTENSON-MCCARTHY LAS VEGAS 
STADIUM, A JOINT VENTURE  
McCarthy Building Companies, Inc., a Missouri 
Corporation (0066125) 

By: 
Name: 
Title: 

[Signatures continued on next page] 
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HNTB NEVADA, INC. 

By: 
Name: 
Title: 

[End of signature pages] 
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Schedule 1 
[Begins on Next Page] 
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AMENDMENT/CHANGE ORDER TO THE AOR AGREEMENT 

This amendment to the AOR Agreement ("Amendment") is entered between MORTENSON-
McCARTHY LAS VEGAS STADIUM, A JOINT VENTURE, comprised of M. A. Mortenson Company, a 
Minnesota Corporation, and McCarthy Building Companies, Inc., a Missouri Corporation ("MMJV" or 
"Design-Builder") and HNTB NEVADA, INC., a Nevada corporation ("HNTB" or "AOR") as of the ___ day 
of ____________, 2018 as set forth herein. 

WHEREAS HNTB entered into the AOR Agreement with LV STADIUM EVENTS COMPANY, LLC, 
a Nevada limited liability company ("StadCo") to provide professional design services relating to the new 
Las Vegas Stadium. 

WHEREAS StadCo assigned all its rights, duties and obligations under the AOR Agreement to 
MMJV; 

WHEREAS MMJV and HNTB now desire to make modifications to the AOR Agreement following 
the assignment: 

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, MMJV and HNTB agree as follows: 

Amendments to the AOR Agreement 

The below referenced provisions of the AOR Agreement are modified as follow (all references are to the 
AOR Agreement): 

1. Replace, in every instance (a) "StadCo" with "Design-Builder" and, as applicable, (b) "StadCo's
Representative" with "Design-Builder" in the following Sections/Articles:

• Section 2.5,
• Section 2.6,
• Section 2.64,
• Section 3.1,
• Section 3.13.1,
• Section 3.13.2 (excluding sub-sections),
• Section 3.13.2.1,
• Sections 3.13.2.4 through 3.13.4,
• Sections 3.14.1 through 3.14.2,
• Section 3.16.1 (limited to Subcontracts with an effective date subsequent to the Effective

Date of this amendment),
• Sections 3.16.2 through 3.17,
• Section 3.21,
• Section 3.24.2,
• Sections 5.1 through 5.2.2,
• Sections 5.2.4 through 5.2.20,
• Sections 5.2.22 through 5.5.1,
• Section 6.1.10,
• Sections 7.1 through 7.5,
• Sections 7.7 through 7.13,
• Sections 8.1 through 8.2.2,
• Sections 8.2.4 through 8.4.3,
• Section 10.1,
• Section 10.4,
• Sections 10.6 through 10.10,
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• Article 14,
• Section 15.2,
• Sections 15.4 through 15.7, and
• Section 15.18.

All Section references include any and all Sub-Sections unless indicated otherwise above. 

2. The following sentences are hereby added to the end Section 3.1:

AOR acknowledges that Design-Builder is relying on AOR's special skill and expertise in 
projects of the type described herein.  Design-Builder and AOR agree the Services 
provided by AOR pursuant to this AOR Agreement shall be performed in accordance with 
the Standard of Care.  

3. The following italicized language is added to the first sentence in Section 3.2.1:

The parties accept the relationship of trust, good faith, and confidences established by this 
Agreement, and agree to cooperate with each other and take all actions reasonably 
necessary to enable each other to perform this Agreement in a timely, efficient, and 
commercially reasonable manner (however nothing in this Agreement shall be construed 
as creating a fiduciary relationship between AOR and StadCo -or- AOR and Design-
Builder).  

4. The following sentences are hereby added to the end Section 4.9.1:

During the preparation of final Construction Documents and bid packages, including, but 
not limited to, final Drawings and final Specifications, and AOR shall incorporate any 
comments, in accordance with the Standard of Care, submitted by StadCo and StadCo's 
Representative in the Construction Documents.  Any such incorporation of comments 
submitted by StadCo and StadCo's Representative will be made without adjustments to 
AOR's compensation, except as provided in Article 5.  AOR shall submit the final 
Construction Documents to StadCo for approval in an electronic format acceptable to 
StadCo and consistent with the BIM Execution Plan.  Construction Documents submitted 
by AOR to StadCo for final bidding and construction purposes shall be signed and stamped 
by AOR and AOR's Consultants responsible for preparing same, all in accordance with 
Applicable Laws. 

5. The following sentence is hereby added to the end of Section 4.9.9:

The foregoing documents will be delivered to StadCo at the same time that such 
documents are delivered to the Design-Builder. 

6. The following two sentences in Section 4.10.3 are modified to remove the words stricken-through
as shown below:

StadCo shall require each Contractor to Design-Builder shall provide to AOR prior to the 
commencement of its construction work a schedule of the dates for delivery to AOR of its 
Submittals.  Such schedules shall be priority based and, to the extent permitted by the 
Master Project Schedule, Submittals will be spaced so as not to unduly overburden AOR 
or the AOR's Consultants.  StadCo shall require each Contractor to Design-Builder shall 
review for completeness and correctness and approve all of its Submittals and those of its 
Subcontractors before they are sent to AOR for review and approval. 

7. The following sentence is hereby added to the end of Section 4.10.3:
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It shall be the responsibility of StadCo to require its Separate Contractors (other than Design-
Builder) to review for completeness and correctness and approve all of its submittals and those of 
its subcontractors before they are sent to AOR for review and approval. 

8. The last two sentences of Section 4.10.7 are hereby deleted.

9. Section 4.10.13 is deleted and replaced with the following new Section 4.10.13:

4.10.13  On or before the 27th day of any given month, Design-Builder shall submit to and review
with StadCo and AOR a preliminary, draft version of Design-Builder's Application for 
Payment, together with the required supporting data (the "Pencil Draft").  On or before 
the 6th day of the following month, Design-Builder, StadCo and AOR  shall meet to review 
the Pencil Draft.  AOR shall consult with and obtain the concurrence of any AOR's 
Consultants with respect to any elements of the Work covered by the Application for 
Payment falling within their respective areas of specialization.   Design-Builder shall revise 
the Pencil Draft in accordance with any objection or recommendation of StadCo and AOR 
that is consistent with the requirements of the Contract Documents, and AOR shall certify 
the Application for Payment prior to the time it is transmitted to StadCo or any Construction 
Lender by StadCo's Representative.  By certifying the Application for Payment, AOR 
agrees that the percentage complete identified by the Design-Builder is appropriate and 
to the best of AOR's and AOR's Consultants knowledge, information, and belief:  (i) the 
Work has progressed to the point indicated in the Application for Payment; (ii) the Work 
has been performed in accordance with the Contract Documents (subject to an evaluation 
of the Work for conformity with the Contract Documents upon Substantial Completion, to 
the results of any subsequent tests required by or performed under the Contract 
Documents, to minor deviations from the Contract Documents correctable prior to 
completion, and to any specific qualifications stated in the Application for Payment and 
approved by StadCo's Representative); and (iii) that the Design-Builder is entitled to 
payment in the amount sought in the Application for Payment.  The certification of AOR 
on an Application for Payment shall not be a representation that AOR has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work, 
(2) reviewed construction means, methods, techniques, sequences or procedures, (3) 
reviewed copies of requisitions received from Subcontractors and material suppliers and 
other data requested by StadCo to substantiate the Contractor's right to payment or (4) 
ascertained how or for what purpose Design-Builder has used money previously paid to 
it by StadCo. 

10. Add the words "and Design-Builder" after StadCo in the last sentences of Section 4.10.14.

11. The following sentence is hereby added to the end of Section 4.10.16:

      The punch-list shall be submitted to StadCo for its review and approval. 

12. Section 5.2.3 is deleted and replaced with the following new Section 5.2.3:

5.2.3 Making material revisions in Design Documents previously approved or directed by StadCo
(which after the execution of the GMP Amendment shall mean the GMP Documents or 
100% Construction Documents as applicable) or Design-Builder when such revisions (i) 
are inconsistent with written approvals or directions previously given by StadCo or Design-
Builder or (ii) are due to causes beyond the control of AOR; 

13. Section 5.2.21 is deleted and replaced with the following new Section 5.2.21:

5.2.21 Providing services necessitated by any modification to the Construction Cost Budget;
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14. Notwithstanding anything herein to the contrary, the responsibilities and obligations of StadCo set 
forth in Article 6 (excluding Section 6.1.10) shall, after the Effective Date, remain the 
responsibilities and obligations of StadCo and not Design-Builder. 
 

15. Section 6.1.10 is deleted.   
 

16. The following Section 6.3 is hereby added to Article 6: 
 
6.3    Design-Builder's Responsibilities.  Design-Builder shall have the following 
responsibilities and obligations: 
 
 6.3.1 Reliance by AOR.    AOR's right to rely upon the information furnished by Design-
Builder shall be limited to the same extent that Design-Builder is entitled to rely on such information 
by the original provider, unless such information  was created by Design-Builder or it 
Subcontractors and provided to AOR for the specific purpose of AOR's use for the Project; 
provided, however, if AOR becomes aware or, in the exercise of its Standard of Care, should have 
become aware, of any defect, error, or omission in information furnished by Design-Builder, AOR 
shall not be entitled to rely upon the defective or erroneous information.  To the extent AOR 
becomes aware that there is a defect in the information furnished by Design-Builder, AOR shall 
immediately inform Design-Builder.  If Design-Builder observes or otherwise becomes aware of any 
fault or defect in the Project or nonconformance with the Contract Documents, prompt written notice 
thereof shall be given by Design-Builder to AOR.   
 
 6.3.2 Design-Builder's Approvals and Estimates.  Design-Builder shall ensure that 
AOR is timely provided all applicable reviews, authorizations, approvals (including any applicable 
third-party approvals), and construction estimates and pricing, all of which is required to be provided 
to AOR by Design-Builder 
 
 6.3.3 Communications with Others.  Design-Builder shall include the AOR in all 
communications with StadCo, Contractors or other Project Team members that relates to or 
potentially impact the AOR's Services or professional responsibilities.  Design-Builder shall 
promptly notify AOR of the substance of any direct communications.  Design-Builder shall also 
promptly provide AOR with copies of any Construction Change Directives, Change Orders, and 
any Amendments to the Design-Build Agreement that impact or relate to the Services.   
 
 6.3.4 Project Site Access. Design-Builder shall provide the AOR with safe and secure 
access to the Project Site and the Work as necessary for the performance of the Services, provided 
AOR shall be responsible for ensuring its employees have the adequate personal safety equipment.   
 
 6.3.5 Other Subcontractors.  Design-Builder shall coordinate the Work of its 
Subcontractors with those services provided by AOR and AOR's Consultant(s).   
 
 6.3.6 Request for Changes, Additional Services Directive, and AOR Change 
Orders.  Design-Builder shall process all Requests for AOR Change Orders, Additional Services 
Directives, and AOR Change Orders (as further defined in Article 5).  Design-Builder shall respond 
within five (5) days to all AOR change-related requests/communications, unless the Parties agree 
in writing to longer response time duration.   
 

17. Add the following new paragraph to Section 10.11: 
 

Notwithstanding any other provision of this Agreement, neither Design-Builder nor AOR 
shall be liable to the other party for Consequential Damages or punitive damages 
(excepting the Liquidated Damages contained within the Design-Build Agreement which 
are subject to the limitation set forth above in Section 10.10) regardless of whether it has 
been advised of the possibility of such damages, whether based upon contract, tort, breach 
of warranty, negligence, strict liability or otherwise.  It is understood that this constitutes a 
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mutual waiver of all Consequential Damages and punitive damages for any claims or 
disputes or other matters in question arising out of or relating to this Agreement. 
Notwithstanding the foregoing, nothing contained herein shall limit or invalidate any 
insurance coverage otherwise required under this Agreement 

18. Add the following new paragraph to Section 10.12: 
 

The Design-Builder and AOR mutually agree that the obligations and limitations set forth 
in this Article, including all indemnity obligations and the limitations of liability, (the "Article 
10 Provisions") shall be construed to retroactively apply as of the Effective Date.  Both 
Design-Builder and AOR expressly waive the right to assert any defenses, claims, 
counterclaims, crossclaims or other similar causes of action in any legal proceedings or 
arbitrations premised on any allegation that the Article 10 Provisions do not apply to all 
services or work performed subsequent to the Effective Date, including any services or 
work that may have been performed under the Letter of Engagement.  Design-Builder 
agrees to be bound to the representations and commitments set forth in this Section to the 
same extent as StadCo.   

 
19. Notwithstanding anything in Article 13 to the contrary, where a dispute or controversy does not 

involve StadCo or a claim that would be presented to StadCo, then AOR and Design-Builder will 
resolve the dispute or controversy using the following procedures:  
 

In the event of a dispute between Design-Builder and AOR arising out of or related to this 
Agreement, the aggrieved party shall notify the other party of the dispute in writing within 
a reasonable time after such dispute arises.  If the parties cannot thereafter resolve the 
dispute within seven (7) days after the initial notification, each party shall nominate a senior 
officer of its management to meet to resolve the dispute by direct negotiation. 
 
If the parties are unable to resolve the dispute through direct negotiations within twenty-
one (21) days after the initial notification, then all disputes shall be submitted to mediation 
pursuant to JAMS Dispute Resolution in effect as of the effective date of this Agreement.  
The parties agree to conduct a mediation session as soon as reasonably practicable and 
in no event later than thirty (30) days following selection of a mediator.  Regardless of which 
party initiates the mediation, the parties shall share the filing fees and mediator fees 
equally.   The parties agree that submission of the dispute to mediation pursuant to this 
provision shall be a condition precedent to the ability to file an arbitration demand. 
 
Should such negotiation and mediation efforts fail to resolve the dispute, then the parties 
agree to pursue resolution of the dispute by arbitration in accordance with the JAMS 
Engineering and Construction Arbitration Rules and Procedures. 

 
20. Section 15.1 is deleted and replaced with the following new Section 15.1: 

 
15.1     Assignment of this Agreement.  Subsequent to the assignment of this Agreement 
to from StadCo to Design-Builder, Design-Builder may assign this Agreement only in 
connection with an assignment by Design-Builder of the Design-Build Agreement as 
permitted by the Design-Build Agreement. AOR shall not assign or transfer any or all of its 
interest in this Agreement, or any claim under this Agreement, or delegate any of its duties 
under this Agreement without the express written consent of StadCo, and any such 
assignment or delegation shall be null and void and of no effect.  Any Construction Lender 
or other lender taking an assignment for security purposes of this Agreement shall not have 
any liability to AOR under this Agreement, unless and until such lender forecloses or 
otherwise becomes the owner of StadCo's interest in the Project and then only for services 
requested by such lender during its period of ownership.  Promptly but in no event more 
than ten (10) days after delivery of a request to AOR, AOR shall deliver to any Construction 
Lender or any other lender of StadCo a consent to the assignment of this Agreement to 
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such lender in form reasonably required by such lender, including but not limited to an 
agreement of AOR to perform its remaining obligations under this Agreement for the benefit 
of such lender or any party which becomes the developer or StadCo of the Project by virtue 
of a foreclosure or deed in lieu of foreclosure, so long as AOR is compensated for its 
Services in accordance with this Agreement, including all outstanding amounts owed.  
Subject to the foregoing, this Agreement shall be binding upon and inure to the benefit of 
the Parties and their respective heirs, successors, assigns, and legal representatives. 

21. In Section 15.3 delete the notice parties and addresses for StadCo and replace with the following:

If delivered to Design-Builder: 

Mortenson-McCarthy Las Vegas Stadium, a Joint Venture 
700 Meadow Lane North 
Minneapolis, Minnesota 55422 
Attn:  John V. Wood, Senior Vice President 

With a copy to: 

(a)           M. A. Mortenson Company 
   700 Meadow Lane North 

 Minneapolis, Minnesota  55422 
 Attn:  Dwight A. Larson, SVP & General  

    Counsel 

(b)           McCarthy Building Companies, Inc. 
 6225 No. 24th Street, Ste. 200 
 Phoenix, Arizona  85016 
 Attn: Alison Stahl, Regional Counsel 

22. Add the following new paragraph to Section 15.8:

If a Design-Builder or AOR brings an action, including, but not limited to, any arbitration or 
litigation proceeding (including, without limitation, any related appeals thereof), to enforce 
or interpret any of the terms of this Agreement or to recover damages as a result of a 
breach of this Agreement, the prevailing party shall be entitled to recover from the party 
not prevailing the costs and expenses, including but not limited to reasonable attorneys' 
fees, actually incurred by the prevailing party in prosecuting or defending the action.  In the 
case of multiple claims or claims involving multiple parts, the prevailing party shall only be 
entitled to attorneys' fees under this provision which are attributable to the particular claim 
or part of the claim on which the party prevailed.  Both Design-Builder or AOR waives its 
attorney-client privilege only to the extent of disclosing information necessary for the 
determination of the reasonableness of any attorneys' fees claimed by a prevailing party.  

23. Add the following new paragraph to Section 15.9:

The rights, duties and obligations of Design-Builder and AOR to this Agreement which 
imply performance under this Agreement beyond its termination or expiration, including but 
not limited to any and all indemnification provisions and limitations of liability, shall survive 
the termination of this Agreement. 

24. Add the following new paragraph to Section 15.12:

In the event of a default under this Agreement, each Design-Builder and AOR shall look 
solely to the assets of the other party for payment, and none of the members or affiliated 
Persons of the other party shall under any circumstances be liable to the other party for 
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any amount that may be due and owing for any judgment obtained.  Neither party shall  
name any member or affiliated Person of the other party in any suit to enforce this 
Agreement. 

25. Section 15.14 are deleted and replaced with the following new Section 15.14:

This Agreement, including any amendments hereto, shall not be construed against the 
drafter. 

26. Section 15.16 is deleted and replaced with the following new Section 15.16:

To the maximum extent permitted by law, each Design-Builder and AOR waives the right 
to trial by jury in any litigation between them relating to this Agreement or the Project. 

27. Section 15.17 is deleted and replaced with the following new Section 15.17:

No waiver by either Design-Builder and AOR of any breach of any term, provision, or 
condition contained in this Agreement, or the failure to insist upon strict performance 
thereof shall be deemed to be a waiver of such term, provision or condition as to any 
subsequent breach thereof or a waiver of any other term, provision, or condition contained 
in this Agreement.  None of the provisions of this Agreement or rights provided herein shall 
be deemed waived by either party unless waived in writing by such party.  The exercise of 
any right or remedy hereunder shall not be deemed to preclude or affect the exercise of 
any other right or remedy provided herein. 

[End of Amendments] 

This Amendment may be executed by Design-Builder or AOR in separate counterparts, each of 
which when so executed and delivered shall be an original, but all such counterparts shall together 
constitute but one and the same instrument. The counterparts of this Amendment may be executed and 
delivered by facsimile or other electronic signature by either party to the other party and the receiving party 
may rely on the receipt of such document so executed and delivered by facsimile or other electronic means 
as if the original had been received. 

IN WITNESS WHEREOF, each of the parties hereto have caused this Amendment to be executed 
as of the date set forth above. 

[Signatures On Next Page] 
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MORTENSON-MCCARTHY LAS VEGAS 
STADIUM, A JOINT VENTURE  
M. A. Mortenson Company, a Minnesota 
Corporation, (0072732) 

By: 
Name: 
Title: 

MORTENSON-MCCARTHY LAS VEGAS 
STADIUM, A JOINT VENTURE  
McCarthy Building Companies, Inc., a Missouri 
Corporation (0066125) 

By: 
Name: 
Title: 

[Signatures continued on next page] 
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HNTB NEVADA, INC. 

By: 
Name: 
Title: 

[End of signature pages] 
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AMENDMENT NO. 1 TO 
GUARANTEED MAXIMUM PRICE DESIGN-BUILD AGREEMENT 

Pursuant to Section 4.6 of the Guaranteed Maximum Price Design-Build Agreement (the 
“Agreement”) dated as of February 20, 2017, by and between LV Stadium Events Company, 
LLC (“StadCo”) and Mortenson-McCarthy Las Vegas Stadium, a Joint Venture (“Design-
Builder”) (individually a “Party” and together the “Parties”), StadCo and Design-Builder 
desire to establish a GMP for the Work described in the Agreement and enter into this 
Amendment No. 1 to the Agreement (the “Amendment”). Therefore, StadCo and Design-
Builder agree as follows: 

ARTICLE 1, GUARANTEED MAXIMUM PRICE 

A. Design-Builder’s GMP for the Work described in the Agreement (the “GMP”) is an 
amount equal to the Cost of the Work, Design-Builder’s Fee, and Design-Build 
Contingency, not to exceed One Billion, Three Hundred Ninety Eight Million, Nine 
Hundred Thousand, and Nine Hundred Ninety-Nine Dollars ($1,398,900,999.00). The 
following Attachments are a part of the Agreement as if each were physically 
incorporated therein: 

i. ATTACHMENT A: GMP Cost Itemization, dated March 14, 2018.

ii. ATTACHMENT B: GMP Drawings dated March 14, 2018.

iii. ATTACHMENT C: GMP Specifications & Prose Statement, dated March 14,
2018. 

iv. ATTACHMENT D: Construction Schedule, dated March 14, 2018.

v. ATTACHMENT E: GMP Clarifications.

vi. ATTACHMENT F: Responsibility Matrix.

ARTICLE 2, DATE OF SUBSTANTIAL COMPLETION 

A. The Guaranteed Substantial Completion Date is July 31, 2020. The Project Schedule 
indicates that a Certificate of Occupancy will be received by July 1, 2020.  

ARTICLE 3, MISCELLANEOUS 

A. The Parties acknowledge that the GMP is subject to the GMP Qualifications and 
Assumptions and that the GMP and the Contract Time will be adjusted, in accordance 
with Article 14, to the extent any of the events or circumstances noted in GMP 
Qualifications and Assumptions are triggered. 

B. By execution of this Amendment, Design-Builder and StadCo acknowledge that, as of the 
date of this Amendment, both Parties are not aware of, and have not reserved, any Claims 
against the other Party. 
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C. Capitalized words and phrases herein shall have the same meanings as are ascribed to 
such words in the Agreement.  

D. Any failure of Design-Builder to take the actions described and acknowledged in 
Section 2.9.16 of the Agreement will not relieve Design-Builder from responsibility for 
estimating the difficulty and cost of successfully performing its Work or for proceeding 
to successfully perform its Work without additional expense to StadCo. StadCo shall 
provide to Design-Builder all information in StadCo’s possession or control relating to 
the Site, including any geotechnical soils report and environmental reports. 

This Amendment is entered as of the ____ day of March, 2018.  

STADCO: 

LV STADIUM EVENTS COMPANY, LLC 

By:  
Name:  
Title:  

DESIGN-BUILDER: 

MORTENSON-MCCARTHY LAS VEGAS STADIUM, 
A JOINT VENTURE 

By:  
Name:  
Title:  



ATTACHMENT A 
GMP Cost Itemization 

 
 

Description Amount

Building Enclosure $105,660,794

Construction Contingency $97,015,583

Conveying Systems $19,554,472

Design Services $38,150,000

General Conditions & Site Services $68,054,978

Insurance & Bonding $26,295,919

Interior Finishes $54,731,183

Interior Walls & Partitions $65,692,258

Mechanical, Electrical & Plumbing Systems $241,137,829

Other Construction Components $2,822,591

Overhead & Contractor Fee $48,500,000

Roofing $68,309,624

Site Work $52,729,308

Special Systems $80,358,822

Sports Systems $40,752,097

Structural Systems $370,729,254

Substructure & Foundations $18,406,287

 

Total Guaranteed Maximum Price $1,398,900,999
 
 
The itemized costs, above, constitute a GMP in the aggregate, only, and do not represent a guaranteed 
maximum price of any individual item. 



 

ATTACHMENT B 
GMP Drawings 

 
 

 

 
The GMP Drawings consist of the following: 
 

SHEET NO Las Vegas Stadium Current Document List DATE ISSUE

General 

G001 SHEET INDEX - VOLUME 1 12/29/2017

G003 SHEET INDEX - VOLUME 3 12/29/2017

G004 SHEET INDEX - VOLUME 4 12/29/2017

G005 SHEET INDEX - VOLUME 5 12/29/2017

G006 SHEET INDEX - VOLUME 6 12/29/2017

G007 SHEET INDEX - VOLUME 7 12/29/2017

G008 SHEET INDEX - VOLUME 8 12/29/2017

G011 CODE SHEET 12/29/2017

G101 COVER SHEET - VOL 1 12/29/2017

G102 COVER SHEET - VOL 2 12/29/2017

G103 COVER SHEET - VOL 3 12/29/2017

G104 COVER SHEET - VOL 4 12/29/2017

G105 Cover Sheet - Volume 5 12/29/2017

G106 COVER SHEET - VOL 6 12/29/2017

G107 COVER SHEET - VOL 7 12/29/2017

G108 COVER SHEET - VOL 8 12/29/2017

CIVIL (OFF SITE)

GN-01 COVER SHEET 12/29/2017

GN-02 GENERAL NOTES, LEGEND, & ABBREVIATIONS 12/29/2017

GN-03 SHEET INDEX & OVERALL SITE PLAN 12/29/2017

TY-01 TYPICAL SECTIONS 12/29/2017

TY-02 TYPICAL SECTIONS 12/29/2017

DM-01 DEMOLITION PLAN - RR SHEET 1 12/29/2017

DM-02 DEMOLITION PLAN - PA SHEET 2 12/29/2017

DM-03 DEMOLITION PLAN - PA SHEET 3 12/29/2017

DM-04 DEMOLITION PLAN - PA SHEET 4 12/29/2017

DM-05 DEMOLITION PLAN - HA SHEET 5 12/29/2017

DM-06 DEMOLITION PLAN - HA SHEET 6 12/29/2017

DM-07 DEMOLITION PLAN - DM SHEET 7 12/29/2017

DM-08 DEMOLITION PLAN - DM SHEET 8 12/29/2017

DM-09 DEMOLITION PLAN - DM SHEET 9 12/29/2017

DM-10 DEMOLITION PLAN - CR SHEET 10 12/29/2017

DM-11 DEMOLITION PLAN - AA SHEET 11 12/29/2017

HC-00 OVERALL HORIZONTAL CONTROL PLAN 12/29/2017

HC-01 HORIZONTAL CONTROL PLAN - RR SHEET 1 12/29/2017

HC-02 HORIZONTAL CONTROL PLAN - PA SHEET 2 12/29/2017

HC-03 HORIZONTAL CONTROL PLAN - PA SHEET 3 12/29/2017

HC-04 HORIZONTAL CONTROL PLAN - PA SHEET 4 12/29/2017

HC-05 HORIZONTAL CONTROL PLAN - HA SHEET 5 12/29/2017

HC-06 HORIZONTAL CONTROL PLAN - HA SHEET 6 12/29/2017

HC-07 HORIZONTAL CONTROL PLAN - DM SHEET 7 12/29/2017

HC-08 HORIZONTAL CONTROL PLAN - DM SHEET 8 12/29/2017

HC-09 HORIZONTAL CONTROL PLAN - DM SHEET 9 12/29/2017

HC-10 HORIZONTAL CONTROL PLAN - CR SHEET 10 12/29/2017

HC-11 HORIZONTAL CONTROL PLAN - AA SHEET 11 12/29/2017

HC-12 LINE & CURVE TABLE 12/29/2017

PP-01 PLAN & PROFILE - OR STA 9950 - STA10475 12/29/2017

PP-02 PLAN & PROFILE - OR STA 10475 - 10950 12/29/2017

PP-03 PLAN & PROFILE - PA STA 850 - 1350 12/29/2017

PP-04 PLAN & PROFILE - PA STA 1350 - 1850 12/29/2017

PP-05 PLAN & PROFILE - PA STA 1850 - 2350 12/29/2017

PP-06 PLAN & PROFILE - PA STA 2350 - 2850 12/29/2017

PP-07 PLAN & PROFILE - PA STA 2850 - 3350 12/29/2017

PP-08 PLAN & PROFILE - PA STA 3350 - 3850 12/29/2017

PP-09 PLAN & PROFILE - HA STA 7500 - 8000 12/29/2017

PP-10 PLAN & PROFILE - HA STA 8000 - 8500 12/29/2017

PP-11 PLAN & PROFILE - HA STA 8500 - 9050 12/29/2017

PP-12 PLAN & PROFILE - DM STA 8650 - 9000 12/29/2017

PP-13 PLAN & PROFILE - DM STA 9000 - 9425 12/29/2017

PP-14 PLAN & PROFILE - DM STA 9425 - STA 9925 12/29/2017

PP-15 PLAN & PROFILE - DM STA 9925 - STA 12/29/2017

PP-16 PLAN & PROFILE - DM STA 10425 - STA 10925 12/29/2017

PP-17 PLAN & PROFILE - DM STA 10925 - STA 11425 12/29/2017

PP-18 PLAN & PROFILE - CR STA 49900 - STA 50300 12/29/2017

PP-19 PLAN & PROFILE - CR STA 50300 - STA 50700 12/29/2017

PP-20 PLAN & PROFILE - AA STA 60000 - STA 60050 12/29/2017

PP-21 PLAN & PROFILE - BOX CULVERT AT POLARIS AVENUE 12/29/2017

DT-01 OFFSITE GRADING DETAILS - SHEET 1 12/29/2017

DT-02 OFFSITE GRADING DETAILS - SHEET 2 12/29/2017

DT-03 OFFSITE GRADING DETAILS - SHEET 3 12/29/2017

DT-04 OFFSITE GRADING DETAILS - SHEET 4 12/29/2017

DT-05 OFFSITE GRADING DETAILS - SHEET 5 12/29/2017

DT-06 OFFSITE GRADING DETAILS - SHEET 6 12/29/2017

DT-07 OFFSITE GRADING DETAILS - SHEET 7 12/29/2017

DT-08 OFFSITE GRADING DETAILS - SHEET 8 12/29/2017

SD - 01 POLARIS AVENUE - SD LATERAL PROFILES 12/29/2017

SD - 02 DEAN MARTIN DRIVE - SD LATERAL PROFILES 12/29/2017

SD - 03 DEAN MARTIN DRIVE - SD LATERAL PROFILES 12/29/2017

SD - 04 ACOE BOX CULVERT - SD LATERAL PROFILES 12/29/2017
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SD - 05 STORM DRAIN DETAILS 12/29/2017

SD - 06 STORM DRAIN PLAN & PROFILE 12/29/2017

SD - 07 STORM DRAIN PLAN & PROFILE 12/29/2017

SD - 08 STORM DRAIN PLAN & PROFILE 12/29/2017

SD - 09 STORM DRAIN PLAN & PROFILE 12/29/2017

SL-01 STREET LIGHT & INTERCONNECT PLAN - RR SHEET 1 12/29/2017

SL-02 STREET LIGHT & INTERCONNECT PLAN - PA SHEET 2 12/29/2017

SL-03 STREET LIGHT & INTERCONNECT PLAN - PA SHEET 3 12/29/2017

SL-04 STREET LIGHT & INTERCONNECT PLAN - PA SHEET 4 12/29/2017

SL-05 STREET LIGHT & INTERCONNECT PLAN - HA SHEET 5 12/29/2017

SL-06 STREET LIGHT & INTERCONNECT PLAN - HA SHEET 6 12/29/2017

SL-07 STREET LIGHT & INTERCONNECT PLAN - DM SHEET 7 12/29/2017

SL-08 STREET LIGHT & INTERCONNECT PLAN - DM SHEET 8 12/29/2017

SL-09 STREET LIGHT & INTERCONNECT PLAN - DM SHEET 9 12/29/2017

SL-10 STREET LIGHT & INTERCONNECT PLAN - CR SHEET 10 12/29/2017

SL-11 STREET LIGHT & INTERCONNECT PLAN - AA SHEET 11 12/29/2017

SM-01 SIGNING & MARKING - OR SHEET 1 12/29/2017

SM-02 SIGNING & MARKING - PA SHEET 2 12/29/2017

SM-03 SIGNING & MARKING - PA SHEET 3 12/29/2017

SM-04 SIGNING & MARKING - PA SHEET 4 12/29/2017

SM-05 SIGNING & MARKING - HA SHEET 5 12/29/2017

SM-06 SIGNING & MARKING - HA SHEET 6 12/29/2017

SM-07 SIGNING & MARKING - DM SHEET 7 12/29/2017

SM-08 SIGNING & MARKING - DM SHEET 8 12/29/2017

SM-09 SIGNING & MARKING - DM SHEET 9 12/29/2017

SM-10 SIGNING & MARKING - CR SHEET 10 12/29/2017

SM-11 SIGNING & MARKING - AA SHEET 11 12/29/2017

UT-01 UTILITY PLAN - PA SHEET 1 12/29/2017

UT-02 UTILITY PLAN - PA SHEET 2 12/29/2017

UT-03 UTILITY PLAN - PA SHEET 3 12/29/2017

UT-04 UTILITY PLAN - PA SHEET 4 12/29/2017

UT-05 UTILITY PLAN - PA SHEET 5 12/29/2017

UT-06 UTILITY PLAN - PA SHEET 6 12/29/2017

UT-07 UTILITY PLAN - WATER SHEET 7 12/29/2017

UT-08 UTILITY PLAN - SEWER SHEET 8 12/29/2017

TS-01 TRAFFIC SIGNAL GENERAL NOTES 12/29/2017

TS-02 TRAFFIC SIGNAL PLAN RUSSELL ROAD- POLARIS AVENUE 12/29/2017

TS-03 SIGNAL SCHEDULES RUSSELL ROAD- POLARIS AVENUE 12/29/2017

TS-04 TRAFFIC SIGNAL PLAN HACIENDA AVENUE- POLARIS AVENUE 12/29/2017

TS-05 SIGNAL SCHEDULES HACIENDA AVENUE - POLARIS AVENUE 12/29/2017

CIVIL (ON SITE)

C0.01 COVER SHEET 12/29/2017

C0.02 GENERAL NOTES 12/29/2017

C0.03 SHEET INDEX AND KEY MAP 12/29/2017

C1.00 OVERALL DEMOLITION PLAN 12/29/2017

C1.01 DEMOLITION PLAN - SHEET 1 12/29/2017

C1.02 DEMOLITION PLAN - SHEET 2 12/29/2017

C1.03 DEMOLITION PLAN - SHEET 3 12/29/2017

C1.04 DEMOLITION PLAN - SHEET 4 12/29/2017

C1.05 FIRE LANE PLAN - SHEET 1 12/29/2017

C1.06 FIRE LANE PLAN - SHEET 2 12/29/2017

C1.07 FIRE LANE PLAN - SHEET 3 12/29/2017

C1.08 FIRE LANE PLAN - SHEET 4 12/29/2017

C2.00 OVERALL HORIZONTAL CONTROL PLAN 12/29/2017

C2.01 HORIZONTAL CONTROL - SHEET 1 12/29/2017

C2.02 HORIZONTAL CONTROL - SHEET 2 12/29/2017

C2.03 HORIZONTAL CONTROL - SHEET 3 12/29/2017

C2.04 HORIZONTAL CONTROL - SHEET 4 12/29/2017

C2.05 HORIZONTAL CONTROL - SHEET 5 12/29/2017

C2.06 HORIZONTAL CONTROL - SHEET 6 12/29/2017

C2.07 HORIZONTAL CONTROL - SHEET 7 12/29/2017

C2.08 HORIZONTAL CONTROL - SHEET 8 12/29/2017

C2.09 HORIZONTAL CONTROL - SHEET 9 12/29/2017

C2.10 HORIZONTAL CONTROL - SHEET 10 12/29/2017

C2.11 HORIZONTAL CONTROL PLAN LINE AND CURVE TABLES 12/29/2017

C3.00 OVERALL GRADING PLAN 12/29/2017

C3.01 GRADING PLAN - SHEET 1 12/29/2017

C3.02 GRADING PLAN - SHEET 2 12/29/2017

C3.03 GRADING PLAN - SHEET 3 12/29/2017

C3.04 GRADING PLAN - SHEET 4 12/29/2017

C3.05 GRADING PLAN - SHEET 5 12/29/2017

C3.06 GRADING PLAN - SHEET 6 12/29/2017

C3.07 GRADING PLAN - SHEET 7 12/29/2017

C3.08 GRADING PLAN - SHEET 8 12/29/2017

C3.09 GRADING PLAN - SHEET 9 12/29/2017

C3.10 GRADING PLAN - SHEET 10 12/29/2017

C3.11 GRADING SECTIONS 12/29/2017

C3.12 GRADING SECTIONS 12/29/2017

C3.13 GRADING SECTIONS 12/29/2017

C3.14 GRADING SECTIONS 12/29/2017

C3.15 GRADING DETAILS 12/29/2017

C3.16 DETAILED RAMP GRADING - SHEET 2 12/29/2017

C3.17 GRADING DETAILS 12/29/2017

C3.20 OVERALL STORM DRAIN PLAN 12/29/2017

C3.21 STORM DRAIN PLAN - SHEET 1 12/29/2017

C3.22 STORM DRAIN PLAN - SHEET 2 12/29/2017

C3.23 STORM DRAIN PLAN - SHEET 3 12/29/2017

C3.24 STORM DRAIN PLAN - SHEET 4 12/29/2017

C3.25 STORM DRAIN PLAN - SHEET 5 12/29/2017

C3.26 STORM DRAIN PLAN - SHEET 6 12/29/2017

C3.27 STORM DRAIN PLAN - SHEET 7 12/29/2017
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C3.28 STORM DRAIN PLAN - SHEET 8 12/29/2017

C3.29 STORM DRAIN PLAN - SHEET 9 12/29/2017

C3.30 STORM DRAIN PLAN - SHEET 10 12/29/2017

C3.31 STORM DRAIN PLAN & PROFILE 12/29/2017

C3.32 STORM DRAIN PLAN & PROFILE 12/29/2017

C3.33 STORM DRAIN OVERALL FIELD TRAY 12/29/2017

C3.34 STORM DRAIN FIELD TRAY DETAIL - SHEET 1 12/29/2017

C3.40 STORM DRAIN DETAILS 12/29/2017

C3.41 STORM DRAIN DETAILS 12/29/2017

C3.42 BOX CULVERT PROFILE 12/29/2017

C3.43 STORM DRAIN FIELD TRAY DETAIL - SHEET 3 12/29/2017

C3.44 STORM DRAIN FIELD TRAY DETAIL - SHEET 4 12/29/2017

C3.45 STORM DRAIN FIELD TRAY DETAIL - SHEET 5 12/29/2017

C3.46 STORM DRAIN FIELD TRAY DETAIL - SHEET 6 12/29/2017

C3.50 STORM DRAIN DETAILS 12/29/2017

C3.51 STORM DRAIN DETAILS 12/29/2017

C3.52 STORM DRAIN DETAILS 12/29/2017

C3.53 BOX CULVERT PROFILE 12/29/2017

C4.00 OVERALL UTILITY PLAN 12/29/2017

C4.01 UTILITY PLAN - SHEET 1 12/29/2017

C4.02 UTILITY PLAN - SHEET 2 12/29/2017

C4.03 UTILITY PLAN - SHEET 3 12/29/2017

C4.04 UTILITY PLAN - SHEET 4 12/29/2017

C4.05 UTILITY PLAN - SHEET 5 12/29/2017

C4.06 UTILITY PLAN - SHEET 6 12/29/2017

C4.07 UTILITY PLAN - SHEET 7 12/29/2017

C4.08 UTILITY PLAN - SHEET 8 12/29/2017

C4.09 UTILITY PLAN - SHEET 9 12/29/2017

C4.10 UTILITY PLAN - SHEET 10 12/29/2017

C5.00 OVERALL SIGNING AND MARKING PLAN 12/29/2017

C5.01 SIGNING AND MARKING - SHEET 1 12/29/2017

C5.02 SIGNING AND MARKING - SHEET 2 12/29/2017

C5.03 SIGNING AND MARKING - SHEET 3 12/29/2017

C5.04 SIGNING AND MARKING - SHEET 4 12/29/2017

C5.05 SIGNING AND MARKING - SHEET 5 12/29/2017

C5.06 SIGNING AND MARKING - SHEET 6 12/29/2017

C5.07 SIGNING AND MARKING - SHEET 7 12/29/2017

C5.08 SIGNING AND MARKING - SHEET 8 12/29/2017

C5.09 SIGNING AND MARKING - SHEET 9 12/29/2017

C5.10 SIGNING AND MARKING - SHEET 10 12/29/2017

Civil - Dewatering

C10.00 FOUNDATION AND UNDERSLAB DRAIN INDEX MAP 1/8/2018

C10.01 FOUNDATION AND UNDERSLAB DRAIN PLAN- AREA A 1/8/2018

C10.02 FOUNDATION AND UNDERSLAB DRAIN PLAN- AREA B 1/8/2018

C10.03 FOUNDATION AND UNDERSLAB DRAIN PLAN- AREA C 1/8/2018

C10.04 FOUNDATION AND UNDERSLAB DRAIN PLAN- AREA D 1/8/2018

C10.05 FOUNDATION AND UNDERSLAB DRAIN PLAN- AREA B 1/8/2018

C10.50 FOUNDATION AND UNDERSLAB DRAIN DETAIL 1/8/2018

LANDSCAPE

L0.00 INDEX, PROJECT INFORMATION, NOTES & SYMBOLS 12/29/2017

L0.01 GENERAL NOTES 12/29/2017

L0.10 FINISH SCHEDULE 12/29/2017

L1.00 HARDSCAPE OVERALL PLAN 12/29/2017

L1.01 HARDSCAPE FLOOR PLAN - SECTOR A 12/29/2017

L1.02 HARDSCAPE FLOOR PLAN - SECTOR B 12/29/2017

L1.03 HARDSCAPE FLOOR PLAN - SECTOR C 12/29/2017

L1.04 HARDSCAPE FLOOR PLAN - SECTOR D 12/29/2017

L1.05 HARDSCAPE FLOOR PLAN - SECTOR E 12/29/2017

L1.06 HARDSCAPE FLOOR PLAN - SECTOR F 12/29/2017

L1.07 HARDSCAPE FLOOR PLAN - SECTOR G 12/29/2017

L1.08 HARDSCAPE FLOOR PLAN - SECTOR H 12/29/2017

L1.09 HARDSCAPE FLOOR PLAN - SECTOR I 12/29/2017

L1.10 HARDSCAPE FLOOR PLAN - SECTOR J 12/29/2017

L1.11 HARDSCAPE FLOOR PLAN - SECTOR K 12/29/2017

L1.12 HARDSCAPE FLOOR PLAN - SECTOR L 12/29/2017

L1.13 HARDSCAPE FLOOR PLAN - SECTOR M 12/29/2017

L1.14 HARDSCAPE FLOOR PLAN - SECTOR N 12/29/2017

L1.15 HARDSCAPE FLOOR PLAN - SECTOR O 12/29/2017

L1.16 HARDSCAPE FLOOR PLAN - SECTOR P 12/29/2017

L2.00 Enlarged Plans 12/29/2017

L3.00 SITE SECTIONS 12/29/2017

L3.01 SITE SECTIONS 12/29/2017

L3.02 SITE SECTIONS 12/29/2017

L3.03 PLAZA SECTIONS 12/29/2017

L3.04 PLAZA SECTIONS 12/29/2017

L4.00 SITE ELEVATIONS 12/29/2017

L4.01 SITE ELEVATIONS 12/29/2017

L5.00 HARDSCAPE DETAILS 12/29/2017

L5.01 HARDSCAPE DETAILS 12/29/2017

L5.02 HARDSCAPE DETAILS 12/29/2017

L5.03 HARDSCAPE DETAILS - Fences & Gates 12/29/2017

L5.04 HARDSCAPE DETAILS - Site Furnishings 12/29/2017

L5.05 HARDSCAPE DETAILS - Site Furnishings 12/29/2017

L7.00 IRRIGATION OVERALL PLAN 12/29/2017

L7.01 IRRIGATION PLAN - SECTOR A 12/29/2017

L7.02 IRRIGATION PLAN - SECTOR B 12/29/2017

L7.03 IRRIGATION PLAN - SECTOR C 12/29/2017

L7.04 IRRIGATION PLAN - SECTOR D 12/29/2017

L7.05 IRRIGATION PLAN - SECTOR E 12/29/2017
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L7.06 IRRIGATION PLAN - SECTOR F 12/29/2017

L7.07 IRRIGATION PLAN - SECTOR G 12/29/2017

L7.08 IRRIGATION PLAN - SECTOR H 12/29/2017

L7.09 IRRIGATION PLAN - SECTOR I 12/29/2017

L7.10 IRRIGATION PLAN - SECTOR J 12/29/2017

L7.11 IRRIGATION PLAN - SECTOR K 12/29/2017

L7.12 IRRIGATION PLAN - SECTOR L 12/29/2017

L7.13 IRRIGATION PLAN - SECTOR M 12/29/2017

L7.14 IRRIGATION PLAN - SECTOR N 12/29/2017

L7.15 IRRIGATION PLAN - SECTOR O 12/29/2017

L7.16 IRRIGATION PLAN - SECTOR P 12/29/2017

L7.17 IRRIGATION LEGEND 12/29/2017

L7.18 IRRIGATION DETAILS 12/29/2017

L7.19 IRRIGATION DETAILS 12/29/2017

L8.00 PLANTING OVERALL PLAN 12/29/2017

L8.01 PLANTING PLAN - SECTOR A 12/29/2017

L8.02 PLANTING PLAN - SECTOR B 12/29/2017

L8.03 PLANTING PLAN - SECTOR C 12/29/2017

L8.04 PLANTING PLAN - SECTOR D 12/29/2017

L8.05 PLANTING PLAN - SECTOR E 12/29/2017

L8.06 PLANTING PLAN - SECTOR F 12/29/2017

L8.07 PLANTING PLAN - SECTOR G 12/29/2017

L8.08 PLANTING PLAN - SECTOR H 12/29/2017

L8.09 PLANTING PLAN - SECTOR I 12/29/2017

L8.10 PLANTING PLAN - SECTOR J 12/29/2017

L8.11 PLANTING PLAN - SECTOR K 12/29/2017

L8.12 PLANTING PLAN - SECTOR L 12/29/2017

L8.13 PLANTING PLAN - SECTOR M 12/29/2017

L8.14 PLANTING PLAN - SECTOR N 12/29/2017

L8.15 PLANTING PLAN - SECTOR O 12/29/2017

L8.16 PLANTING PLAN - SECTOR P 12/29/2017

L9.00 PLANTING NOTES & SCHEDULE 12/29/2017

L9.01 PLANTING DETAILS 12/29/2017

STRUCTURAL

S0.0001 PERMIT PACKAGE 2 - STRUCTURAL DRAWING LIST 1/8/2018

S0.001 STRUCTURAL DRAWING LIST 12/29/2017

S0.002 STRUCTURAL GENERAL NOTES SHEET 1 1/8/2018

S0.003 STRUCTURAL GENERAL NOTES SHEET 2 1/8/2018

S0.004 STRUCTURAL FOUNDATION DESIGN BASIS 1/8/2018

S0.004A STRUCTURAL FOUNDATION DESIGN BASIS 1/8/2018

S0.004B STRUCTURAL FOUNDATION DESIGN BASIS 1/8/2018

S0.005 STRUCTURAL STATEMENT OF SPECIAL INSPECT - 1 1/8/2018

S0.006 STRUCTURAL STATEMENT OF SPECIAL INSPECT-2 1/8/2018

S0.008 STRUCTURAL BASIS OF DESIGN 1/8/2018

S0.009 STRUCTURAL BASIS OF DESIGN 1/8/2018

S0.010 STRUCTURAL ELEVATOR LOADS 1/8/2018

S0.011 STRUCTURAL TORCH DESIGN BASIS 1/8/2018

S0.050 STRUCTURAL CMU TYPICAL DETAILS 12/29/2017

S0.051 STRUCTURAL CMU TYPICAL DETAILS 12/29/2017

S0.110 STRUCTURAL TYPICAL CONCRETE DETAILS 1/8/2018

S0.120 STRUCTURAL TYPICAL CONCRETE DETAILS 12/29/2017

S0.121 STRUCTURAL TYPICAL CONCRETE DETAILS 12/29/2017

S0.131 STRUCTURAL TYPICAL CONCRETE DETAILS 1/8/2018

S0.132 STRUCTURAL TYPICAL CONCRETE DETAILS 1/8/2018

S0.133 STRUCTURAL TYPICAL CONCRETE DETAILS 1/8/2018

S0.150 STRUCTURAL TYPICAL CONCRETE DETAILS 12/29/2017

S0.161 STRUCTURAL TYPICAL CONCRETE DETAILS 1/8/2018

S0.210 STRUCTURAL TYPICAL METAL DECK DETAILS 12/29/2017

S0.211 STRUCTURAL TYPICAL METAL DECK DETAILS 12/29/2017

S0.212 STRUCTURAL TYPICAL METAL DECK DETAILS 12/29/2017

S0.220 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S0.221 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S0.222 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S0.224 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S0.225 STRUCTURAL TYPICAL STEEL DETAILS 1/8/2018

S0.226 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S0.227 STRUCTURAL TYPICAL STEEL DETAILS 12/29/2017

S1.000 STRUCTURAL REFERENCE PLAN - LEVEL 000 1/8/2018

S1.000L STRUCTURAL LEVEL 000 LOAD PLAN 1/8/2018

S1.000SL STRUCTURAL LEVEL 000 LOAD PLAN SOIL & SURCHARGE LOADING 1/8/2018

S1.050 STRUCTURAL REFERENCE PLAN - LEVEL 050 1/8/2018

S1.050L STRUCTURAL LEVEL 050 LOAD PLAN 1/8/2018

S1.050ML STRUCTURAL LEVEL 050 MECHANICAL PIPE RACK LOADING PLANS 1/8/2018

S1.050PL STRUCTURAL LEVEL 050 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.100 STRUCTURAL REFERENCE PLAN - LEVEL 100 1/8/2018

S1.100L STRUCTURAL LEVEL 100 LOAD PLAN 1/8/2018

S1.100ML STRUCTURAL LEVEL 100 MECHANICAL PIPE RACK LOADING PLAN 1/8/2018

S1.100PL STRUCTURAL LEVEL 100 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.100VFL STRUCTURAL LEVEL 100 VOID FORM AND DBL SLAB LOAD PLAN 1/8/2018

S1.150 STRUCTURAL REFERENCE PLAN - LEVEL 150 1/8/2018

S1.150L STRUCTURAL LEVEL 150 LOAD PLAN 1/8/2018

S1.150ML STRUCTURAL LEVEL 150 MECHANICAL PIPE RACK LOAD PLANS 1/8/2018

S1.150PL STRUCTURAL LEVEL 150 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.175L STRUCTURAL LEVEL 175 LOAD PLAN 1/8/2018

S1.200 STRUCTURAL REFERENCE PLAN - LEVEL 200 1/8/2018

S1.200L STRUCTURAL LEVEL 200 LOAD PLAN 1/8/2018

S1.200ML STRUCTURAL LEVEL 200 MECHANICAL PIPE RACK LOAD PLANS 1/8/2018

S1.200PL STRUCTURAL LEVEL 200 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.250 STRUCTURAL REFERENCE PLAN - LEVEL 250 1/8/2018

S1.250L STRUCTURAL LEVEL 250 LOAD PLAN 1/8/2018

S1.300 STRUCTURAL REFERENCE PLAN - LEVEL 300 1/8/2018
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S1.300L STRUCTURAL LEVEL 300 LOAD PLAN 1/8/2018

S1.300ML STRUCTURAL LEVEL 300 MECHANICAL PIPE RACK LOAD PLANS 1/8/2018

S1.300PL STRUCTURAL LEVEL 300 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.350 STRUCTURAL REFERENCE PLAN - LEVEL 350 1/8/2018

S1.350L STRUCTURAL LEVEL 350 LOAD PLAN 1/8/2018

S1.380 STRUCTURAL REFERENCE PLAN LEVEL 380 1/8/2018

S1.380L STRUCTURAL LEVEL 380 LOAD PLAN 1/8/2018

S1.400 STRUCTURAL REFERENCE PLAN - LEVEL 400 1/8/2018

S1.400L STRUCTURAL LEVEL 400 LOAD PLAN 1/8/2018

S1.400PL STRUCTURAL LEVEL 400 ADDITIONAL PARTITION LOAD PLAN 1/8/2018

S1.400VFL STRUCTURAL LEVEL 400 VOID FORM AND DBL SLAB LOAD PLAN 1/8/2018

S1.450L STRUCTURAL LEVEL 450 LOAD PLAN 1/8/2018

S1.550 STRUCTURAL REFERENCE PLAN LEVEL 550 1/8/2018

S1.600 STRUCTURAL REFERENCE PLAN LEVEL 600 1/8/2018

S1.600CL STRUCTURAL LEVEL 600 CLADDING LOADING DIAGRAMS 1/8/2018

S1.600D STRUCTURAL ROOF DEFLECTION KEY PLAN 1/8/2018

S1.600L1 STRUCTURAL LEVEL 600 LOAD PLAN 1/8/2018

S1.600L2 STRUCTURAL LEVEL 600 LOAD PLAN 1/8/2018

S1.610D STRUCTURAL ROOF VESSEL DEFLECTION ELEVATIONS 12/29/2017

S1.611D STRUCTURAL ROOF VESSEL DEFLECTION ELEVATIONS 12/29/2017

S1.620D STRUCTURAL ROOF SCHEDULE 12/29/2017

S1.621D STRUCTURAL ROOF SCHEDULE 12/29/2017

S1.625D STRUCTURAL ROOF INNER COLUMN DEFLECTION PLAN 12/29/2017

S1.631D STRUCTURAL BOWL HORIZONTAL DEFLECTION PLAN 12/29/2017

S1.750D STRUCTURAL TRANSFER TRUSS DEFLECTION PLAN 12/29/2017

S2.000A STRUCTURAL FOUNDATION PLAN LEVEL 000 - AREA A 1/8/2018

S2.000AT LEVEL 000 SLAB ON GRADE TIE REINF PLAN - AREA A 1/8/2018

S2.000B STRUCTURAL FOUNDATION PLAN LEVEL 000 - AREA B 1/8/2018

S2.000BT LEVEL 000 SLAB ON GRADE TIE REINF PLAN - AREA B 1/8/2018

S2.000C STRUCTURAL FOUNDATION PLAN LEVEL 000 - AREA C 1/8/2018

S2.000CT LEVEL 000 SLAB ON GRADE TIE REINF PLAN - AREA C 1/8/2018

S2.000D STRUCTURAL FOUNDATION PLAN LEVEL 000 - AREA D 1/10/2018

S2.000DT LEVEL 000 SLAB ON GRADE TIE REINF PLAN - AREA D 1/8/2018

S2.000E STRUCTURAL FOUNDATION PLAN LEVEL 000 - AREA E 1/10/2018

S2.050A STRUCTURAL FRAMING PLAN LEVEL 050 - AREA A 1/8/2018

S2.050B STRUCTURAL FOUNDATION PLAN LEVEL 050 - AREA B 1/8/2018

S2.050C STRUCTURAL FOUNDATION PLAN LEVEL 050 - AREA C 1/8/2018

S2.050D STRUCTURAL FOUNDATION PLAN LEVEL 050 - AREA D 1/10/2018

S2.050E STRUCTURAL FRAMING PLAN LEVEL 050 - AREA E 1/8/2018

S2.100A STRUCTURAL FRAMING PLAN LEVEL 100 - AREA A 1/8/2018

S2.100B STRUCTURAL FRAMING PLAN LEVEL 100 - AREA B 1/8/2018

S2.100C STRUCTURAL FRAMING PLAN LEVEL 100 - AREA C 1/8/2018

S2.100D STRUCTURAL FRAMING PLAN LEVEL 100 - AREA D 1/10/2018

S2.100RA STRUCTURAL RAKER FRAMING PLAN LEVEL 100 - AREA A 1/8/2018

S2.100RB STRUCTURAL RAKER FRAMING PLAN LEVEL 100 - AREA B 1/8/2018

S2.100RC STRUCTURAL RAKER FRAMING PLAN LEVEL 100 - AREA C 1/8/2018

S2.100RD STRUCTURAL RAKER FRAMING PLAN LEVEL 100 - AREA D 1/8/2018

S2.150A STRUCTURAL FRAMING PLAN LEVEL 150-AREA A 1/8/2018

S2.150B STRUCTURAL FRAMING PLAN LEVEL 150 - AREA B 1/8/2018

S2.150C STRUCTURAL FRAMING PLAN LEVEL 150 - AREA C 1/8/2018

S2.150D STRUCTURAL FRAMING PLAN LEVEL 150 - AREA D 1/8/2018

S2.150R STRUCTURAL ROOF FRAMING AT LEVEL 150 1/8/2018

S2.200A STRUCTURAL FRAMING PLAN LEVEL 200 - AREA A 1/8/2018

S2.200B STRUCTURAL FRAMING PLAN LEVEL 200 - AREA B 1/8/2018

S2.200C STRUCTURAL FRAMING PLAN LEVEL 200 - AREA C 1/8/2018

S2.200D STRUCTURAL FRAMING PLAN LEVEL 200 - AREA D 1/8/2018

S2.200R STRUCTURAL ROOF FRAMING AT LEVEL 200 1/8/2018

S2.250A STRUCTURAL FRAMING PLAN LEVEL 250- AREA A 1/8/2018

S2.250B STRUCTURAL FRAMING PLAN LEVEL 250 - AREA B 1/8/2018

S2.250C STRUCTURAL FRAMING PLAN LEVEL 250 - AREA C 1/8/2018

S2.250D STRUCTURAL FRAMING PLAN LEVEL 250 - AREA D 1/8/2018

S2.300A STRUCTURAL FRAMING PLAN LEVEL 300- AREA A 1/8/2018

S2.300B STRUCTURAL FRAMING PLAN LEVEL 300 - AREA B 1/8/2018

S2.300C STRUCTURAL FRAMING PLAN LEVEL 300 - AREA C 1/8/2018

S2.300D STRUCTURAL FRAMING PLAN LEVEL 300 - AREA D 1/8/2018

S2.350A STRUCTURAL FRAMING PLAN LEVEL 350- AREA A 1/8/2018

S2.350B STRUCTURAL FRAMING PLAN LEVEL 350 - AREA B 1/8/2018

S2.350C STRUCTURAL FRAMING PLAN LEVEL 350 - AREA C 1/8/2018

S2.350D STRUCTURAL FRAMING PLAN LEVEL 350 - AREA D 1/8/2018

S2.380A STRUCTURAL FRAMING PLAN LEVEL 380- AREA A 1/8/2018

S2.380B STRUCTURAL FRAMING PLAN LEVEL 380-AREA B 1/8/2018

S2.380C STRUCTURAL FRAMING PLAN LEVEL 380 - AREA C 1/8/2018

S2.380D STRUCTURAL FRAMING PLAN LEVEL 380 - AREA D 1/8/2018

S2.400A STRUCTURAL FRAMING PLAN LEVEL 400 - AREA A 1/8/2018

S2.400B STRUCTURAL FRAMING PLAN LEVEL 400 - AREA B 1/8/2018

S2.400C STRUCTURAL OVERALL ROOF FRAMING PLAN BOTTOM CHORD AREA C 1/8/2018

S2.400D STRUCTURAL FRAMING PLAN LEVEL 400 - AREA D 1/8/2018

S2.550A STRUCTURAL FRAMING PLAN LEVEL 550 - AREA A 1/8/2018

S2.550B STRUCTURAL FRAMING PLAN LEVEL 550 - AREA B 1/8/2018

S2.550C STRUCTURAL FRAMING PLAN LEVEL 550 - AREA C 1/8/2018

S2.550D STRUCTURAL FRAMING PLAN LEVEL 550 - AREA D 1/8/2018

S2.600A STRUCTURAL FRAMING PLAN LEVEL 600 - AREA A 1/8/2018

S2.600B STRUCTURAL FRAMING PLAN LEVEL 600 - AREA B 1/8/2018

S2.600C STRUCTURAL FRAMING PLAN LEVEL 600 - AREA C 1/8/2018

S2.600D STRUCTURAL FRAMING PLAN LEVEL 600 - AREA D 1/8/2018

S2.700 STRUCTURAL OVERALL FRAMING PLAN CABLE TRUSS PLAN 1/8/2018

S3.061 STRUCTURAL CORE 1 ELEVATIONS 1/8/2018

S3.062 STRUCTURAL CORE 2 ELEVATIONS 1/8/2018

S3.063 STRUCTURAL CORE 3 ELEVATIONS 1/8/2018

S3.064 STRUCTURAL CORE 4 ELEVATIONS 1/8/2018

S3.065 STRUCTURAL CORE 5 ELEVATIONS 1/8/2018

S3.066 STRUCTURAL CORE 6 ELEVATIONS 1/8/2018
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S3.067 STRUCTURAL CORE 7 ELEVATIONS 1/8/2018

S3.068 STRUCTURAL CORE 8 ELEVATIONS 1/8/2018

S3.070 STRUCTURAL TYPICAL FIN WALL ELEVATIONS 1/8/2018

S3.071 STRUCTURAL TYPICAL FIN WALL ELEVATIONS 1/8/2018

S3.072 STRUCTURAL TYPICAL FIN WALL ELEVATIONS 1/8/2018

S3.073 STRUCTURAL TYPICAL FIN WALL ELEVATIONS 1/8/2018

S3.300 STRUCTURAL OVERALL KEY PLAN ELEVATIONS 1/8/2018

S3.301 STRUCTURAL ELEVATION ALONG GRIDS 46, 31, 47, 30 1/8/2018

S3.302 STRUCTURAL ELEVATION ALONG GRIDS 44.9, 33, 44, 32.1 1/8/2018

S3.303 STRUCTURAL ELEVATION ALONG GRIDS 48, 29, 49, 28 1/8/2018

S3.304 STRUCTURAL ELEVATION ALONG GRIDS 50, 27, 1, 26 1/8/2018

S3.305 STRUCTURAL ELEVATION ALONG GRIDS 2, 25, 3, 24 1/8/2018

S3.306 STRUCTURAL ELEVATION ALONG GRIDS 4, 23, 5, 22 1/8/2018

S3.307 STRUCTURAL ELEVATION ALONG GRIDS 6, 21, 6.9, 19.9 1/8/2018

S3.308 STRUCTURAL ELEVATION ALONG GRIDS 7, 20, 7.1, 20.1 1/8/2018

S3.309 STRUCTURAL ELEVATION ALONG GRIDS 8, 19, 9, 43 1/8/2018

S3.310 STRUCTURAL ELEVATION ALONG GRIDS 10, 42, 11, 41 1/8/2018

S3.311 STRUCTURAL ELEVATION ALONG GRIDS 12, 40, 13, 39 1/8/2018

S3.312 STRUCTURAL ELEVATION ALONG GRID 14, 38, 15, 37 1/8/2018

S3.313 STRUCTURAL ELEVATION ALONG GRIDS 16, 36, 17, 35 1/8/2018

S3.314 STRUCTURAL ELEVATION ALONG GRIDS 18, 34, 34.5, 17.5 1/8/2018

S3.315 STRUCTURAL ELEVATION ALONG GRIDS 15.5, 36.5, 16.5, 35.5 1/8/2018

S3.316 STRUCTURAL ELEVATION ALONG GRIDS 18.5, 33.5, 19.5, 32.5 1/8/2018

S3.317 STRUCTURAL ELEVATION ALONG GRIDS 20.5,31.5,21.5, 30.5 1/8/2018

S3.318 STRUCTURAL ELEVATION ALONG GRIDS 32, 45, 31.9, 45.1 1/8/2018

S3.319 STRUCTURAL ELEVATION ALONG GRIDS 5.5, 46.5, 6.5, 45.5 1/8/2018

S3.320 STRUCTURAL ELEVATION ALONG GRIDS 7.5, 44.5, 8.5, 43.5 1/8/2018

S3.321 STRUCTURAL ELEVATION ALONG GRIDS 9.5, 10.5, 40.5, 11.5 1/8/2018

S3.322 STRUCTURAL ELEVATION ALONG GRIDS 9.5-10, 17-17.5,41.5, 42 1/8/2018

S3.601 STRUCTURAL ELEVATION OUTER ROOF COLUMNS AREA A/B 1/8/2018

S3.602 STRUCTURAL ELEVATION OUTER ROOF COLUMNS AREA C/D 1/8/2018

S3.611 STRUCTURAL ELEVATION INNER ROOF COLUMNS AREA A/B 1/8/2018

S3.612 STRUCTURAL ELEVATION INNER ROOF COLUMNS AREA C/D 1/8/2018

S3.621 STRUCTURAL ELEVATION INNER ROOF TRUSS AREA A/B/C/D 1/8/2018

S3.622 STRUCTURAL ELEVATION RING TRUSS AREA A/B/C/D 1/8/2018

S3.701 STRUCTURAL ELEVATION ALONG CABLE GRIDS Y9, Y8, Y7, Y6 ,Y5 1/8/2018

S3.702 STRUCTURAL ELEVATION ALONG CABLE GRIDS Y4, Y3, Y2, Y1 1/8/2018

S3.703 STRUCTURAL ELEVATION ALONG CABLE GRIDS X6, X5, X4, X3 1/8/2018

S3.704 STRUCTURAL ELEVATION ALONG CABLE GRIDS X2, X1 1/8/2018

S4.101 STRUCTURAL CONCRETE PILE DETAILS 1/8/2018

S4.111 STRUCTURAL CONCRETE DETAILS 1/8/2018

S4.201 STRUCTURAL PILE CAP SCHEDULE & DETAILS 1/8/2018

S4.202 STRUCTURAL CORE WALL MAT FOUNDATION 1/8/2018

S4.203 STRUCTURAL CORE WALL MAT FOUNDATION 1/8/2018

S4.204 STRUCTURAL CORE WALL MAT FOUNDATION 1/8/2018

S4.205 STRUCTURAL CORE WALL MAT FOUNDATION 1/8/2018

S4.206 STRUCTURAL PILE CAP SCHEDULE & DETAILS 1/8/2018

S4.207 STRUCTURAL PILE CAP DETAILS 1/8/2018

S4.305 STRUCTURAL CONCRETE FOUNDATION DETAILS 1/8/2018

S4.310 STRUCTURAL CONCRETE FOUND WALL SECTIONS 1/8/2018

S4.315 STRUCTURAL TIE BEAM DETAILS 1/8/2018

S4.401 STRUCTURAL CONC COLUMN SCHEDULES AND DETAILS 1/8/2018

S4.501 STRUCTURAL BASEMENT WALL SCHEDULES & DETAILS 1/8/2018

S4.505 STRUCTURAL FIN WALL SCHEDULES & DETAILS 1/8/2018

S4.601 STRUCTURAL CONCRETE BEAM SCHEDULES 12/29/2017

S4.603 STRUCTURAL CONCRETE BEAM DETAILS 12/29/2017

S4.604 STRUCTURAL CONCRETE BEAM DETAILS 12/29/2017

S4.610 STRUCTURAL COUPLING BEAM SCHEDULES & DETAILS 12/29/2017

S4.702 STRUCTURAL CONCRETE ONE-WAY SLAB DETAILS 12/29/2017

S4.801 STRUCTURAL PAN JOIST SCHEDULE AND DETAILS 12/29/2017

S4.901 STRUCTURAL PRECAST TO STRUCTURE DETAILS 12/29/2017

S5.101 STRUCTURAL BRACE FRAME CONNECTION DETAILS 12/29/2017

S5.102 STRUCTURAL STEEL DETAILS 12/29/2017

S5.201 STRUCTURAL STEEL TRUSS DETAILS 12/29/2017

S5.202 STRUCTURAL STEEL TRUSS DETAILS 12/29/2017

S5.301 STRUCTURAL MOVEMENT COLLAR PLANS AND DETAILS 12/29/2017

S5.401 STRUCTURAL STEEL RAKER DETAILS 12/29/2017

S5.402 STRUCTURAL STEEL RAKER DETAILS 12/29/2017

S5.403 STRUCTURAL STEEL RAKER DETAILS 12/29/2017

S5.404 STRUCTURAL STEEL RAKER DETAILS 12/29/2017

S5.501 STRUCTURAL CANOPY SET-OUT 12/29/2017

S5.502 STRUCTURAL CANOPY DETAILS 12/29/2017

S5.503 STRUCTURAL CANOPY DETAILS 12/29/2017

S5.504 STRUCTURAL CABLE TRUSS SCHEDULE 1/8/2018

S5.504A STRUCTURAL CABLE TRUSS SCHEDULE 12/29/2017

S5.505 STRUCTURAL CABLE TRUSS NODE DETAILS 12/29/2017

S5.506 STRUCTURAL CABLE TRUSS NODE DETAILS 12/29/2017

S5.507 STRUCTURAL CANOPY DETAILS 12/29/2017

S5.508 STRUCTURAL STEEL DETAILS 12/29/2017

S5.509 STRUCTURAL STEEL DETAILS 12/29/2017

S5.510 STRUCTURAL STEEL DETAILS 12/29/2017

S5.511 STRUCTURAL STEEL DETAILS 12/29/2017

S5.512 STRUCTURAL STEEL DETAILS 12/29/2017

S5.521 STRUCTURAL STEEL DETAILS 12/29/2017

S7.210 STRUCTURAL PLAN AND SECTIONS SCOREBOARD 12/29/2017

S7.211 STRUCTURAL SOUTH SCOREBOARD PLAN SECTIONS 12/29/2017

S7.212 STRUCTURAL PLANS AND SECTIONS AT NORTH SCOREBOARD 12/29/2017

S7.221 STRUCTURAL STEEL MISC DETAILS 12/29/2017

S7.310 STRUCTURAL PLAN AND SECTIONS AT END ZONE TRUSS 1/8/2018

S7.311 STRUCTURAL PLAN AND SECTIONS AT END ZONE TRUSS 1/8/2018

S7.312 STRUCTURAL PLAN AND SECTIONS AT END ZONE TRUSS 1/8/2018

S7.313 STRUCTURAL PLAN AND SECTIONS AT END ZONE TRUSS 1/8/2018
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S7.410 STRUCTURAL OPERABLE WALL 12/29/2017

S7.411 STRUCTURAL PLANS AND SECTIONS AT MOVABLE DOOR 12/29/2017

S7.510 STRUCTURAL PLAN AT FIELD TRAY 1/8/2018

ARCHITECTURAL

A000 ARCHITECTURAL SITE PLAN 12/29/2017

A001 LIFE SAFETY PLAN - 000 LEVEL EVENT 12/29/2017

A002 LIFE SAFETY PLAN - 050 LEVEL LOWER MEZZANINE 12/29/2017

A003 LIFE SAFETY PLAN - 100 LEVEL MAIN CONCOURSE 12/29/2017

A004 LIFE SAFETY PLAN - 150 LEVEL LOWER SUITE 12/29/2017

A005 LIFE SAFETY PLAN - 200 LEVEL UPPER SUITE 12/29/2017

A006 LIFE SAFETY PLAN - 250 LEVEL MID BOWL MEZZANINE 12/29/2017

A007 LIFE SAFETY PLAN - 300 LEVEL UPPER CONCOURSE 12/29/2017

A008 LIFE SAFETY PLAN - 350 LEVEL UPPER MEZZANINE 12/29/2017

A009 CONFIGURATION PLAN - SUPER BOWL 12/29/2017

A013 CONFIGURATION PLAN - CENTER STAGE 12/29/2017

A016 SIGHTLINE SECTION - LONGITUDINAL 12/29/2017

A019 SEATING PLAN - LOWER BOWL 1/10/2018

A020 SEATING PLAN - LOWER SUITE LEVEL 12/29/2017

A021 SEATING PLAN - UPPER SUITE LEVEL 12/29/2017

A022 SEATING PLAN - UPPER BOWL 12/29/2017

A025 GRID GEOMETRY PLAN - STADIUM 12/29/2017

A026 GRID GEOMETRY PLAN - EVENT LEVEL 12/29/2017

A027 GRID GEOMETRY PLAN - FIELD TRAY 12/29/2017

A028 GRID GEOMETRY PLAN - CABLE TRUSS 12/29/2017

A029 EXTERIOR STADIUM GEOMETRY - PLANS 12/29/2017

A030 EXTERIOR STADIUM GEOMETRY - STADIUM GEOMETRY PROFILE 12/29/2017

A031 EXTERIOR STADIUM GEOMETRY -STADIUM GEOMETRY SECTIONS 12/29/2017

A032 EXTERIOR STADIUM GEOMETRY- EXTERIOR GLAZING 12/29/2017

AS100 SLAB EDGE PLAN - 000 LEVEL EVENT 12/29/2017

AS100A 000 LEVEL SLAB PLAN - QUAD A 12/29/2017

AS100B 000 LEVEL SLAB PLAN - QUAD B 12/29/2017

AS100C 000 LEVEL SLAB PLAN - QUAD C 12/29/2017

AS100D 000 LEVEL SLAB PLAN - QUAD D 12/29/2017

AS105 SLAB PLAN - 050 LEVEL LOWER MEZZANINE 12/29/2017

AS110 SLAB PLAN - 100 LEVEL MAIN CONCOURSE 12/29/2017

AS115 SLAB PLAN - 150 LEVEL LOWER SUITE 12/29/2017

AS120 SLAB PLAN - 200 LEVEL UPPER SUITE 12/29/2017

AS125 SLAB PLAN - 250 LEVEL MID BOWL MEZZANINE 12/29/2017

AS130 SLAB PLAN - 300 LEVEL UPPER CONCOURSE 12/29/2017

AS135 SLAB PLAN - 350 LEVEL UPPER MEZZANINE 12/29/2017

AS137 SLAB EDGE PLAN - 375 LEVEL LOW ROOF 12/29/2017

AS140 SLAB PLAN - 400 LEVEL PRESS LEVEL 12/29/2017

A100A 000 LEVEL EVENT - QUAD A PLAN 1/10/2018

A100B 000 LEVEL EVENT - QUAD B PLAN 1/10/2018

A100D 000 LEVEL EVENT - QUAD D PLAN 1/10/2018

A105A 050 LEVEL LOWER MEZZANINE - QUAD A PLAN 1/10/2018

A105B 050 LEVEL LOWER MEZZANINE - QUAD B PLAN 1/10/2018

A105C 050 LEVEL LOWER MEZZANINE - QUAD C PLAN 1/10/2018

A105D 050 LEVEL LOWER MEZZANINE - QUAD D PLAN 1/10/2018

A110A 100 LEVEL MAIN CONCOURSE - QUAD A PLAN 1/10/2018

A110B 100 LEVEL MAIN CONCOURSE - QUAD B PLAN 1/10/2018

A110c 100 LEVEL MAIN CONCOURSE - QUAD C PLAN 1/10/2018

A110D 100 LEVEL MAIN CONCOURSE - QUAD D PLAN 1/10/2018

A115C 150 LEVEL LOWER SUITE - QUAD C PLAN 1/10/2018

A115D 150 LEVEL LOWER SUITE - QUAD D PLAN 1/10/2018

A120A 200 LEVEL UPPER SUITE - QUAD A PLAN 1/10/2018

A120B 200 LEVEL UPPER SUITE - QUAD B PLAN 1/10/2018

A120C 200 LEVEL UPPER SUITE - QUAD C PLAN 1/10/2018

A120D 200 LEVEL UPPER SUITE - QUAD D PLAN 1/10/2018

A125D 250 LEVEL MID BOWL MEZZANINE - QUAD D PLAN 1/10/2018

A130A 300 LEVEL UPPER CONCOURSE - QUAD A PLAN 1/10/2018

A130B 300 LEVEL UPPER CONCOURSE - QUAD B PLAN 1/10/2018

A130C 300 LEVEL UPPER CONCOURSE - QUAD C 1/10/2018

A130D 300 LEVEL UPPER CONCOURSE - QUAD D PLAN 1/10/2018

A150 500 LEVEL CATWALK - REFERENCE PLAN 1/10/2018

A150B 500 LEVEL CATWALK - QUAD B PLAN 1/10/2018

A150D 500 LEVEL CATWALK - QUAD D PLAN 1/10/2018

A200A 000 LEVEL EVENT - AREA A RCP 12/29/2017

A200B 000 LEVEL EVENT - AREA B RCP 12/29/2017

A200C 000 LEVEL EVENT - AREA C RCP 12/29/2017

A200D 000 LEVEL EVENT - AREA D RCP 12/29/2017

A205A 050 LEVEL LOWER MEZZANINE - AREA A RCP 12/29/2017

A205B 050 LEVEL LOWER MEZZANINE - AREA B RCP 12/29/2017

A205C 050 LEVEL LOWER MEZZANINE - AREA C RCP 12/29/2017

A205D 050 LEVEL LOWER MEZZANINE - AREA D RCP 12/29/2017

A210A 100 LEVEL MAIN CONCOURSE - AREA A RCP 12/29/2017

A210B 100 LEVEL MAIN CONCOURSE - AREA B RCP 12/29/2017

A210C 100 LEVEL MAIN CONCOURSE - AREA C RCP 12/29/2017

A210D 100 LEVEL MAIN CONCOURSE - AREA D RCP 12/29/2017

A215A 150 LEVEL LOWER SUITE - AREA A RCP 12/29/2017

A215B 150 LEVEL LOWER SUITE - AREA B RCP 12/29/2017

A215C 150 LEVEL LOWER SUITE - AREA C RCP 12/29/2017

A215D 150 LEVEL LOWER SUITE - AREA D RCP 12/29/2017

A220A 200 LEVEL UPPER SUITE - AREA A RCP 12/29/2017

A220B 200 LEVEL UPPER SUITE - AREA B RCP 12/29/2017

A220C 200 LEVEL UPPER SUITE - AREA C RCP 12/29/2017

A220D 200 LEVEL UPPER SUITE - AREA D RCP 12/29/2017

A225A 250 LEVEL MID BOWL MEZZANINE - AREA A RCP 12/29/2017

A225B 250 LEVEL MID BOWL MEZZANINE - AREA B RCP 12/29/2017

A225C 250 LEVEL MID BOWL MEZZANINE - AREA C RCP 12/29/2017

A225D 250 LEVEL MID BOWL MEZZANINE - AREA D RCP 12/29/2017
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A230A 300 LEVEL UPPER CONCOURSE - AREA A RCP 12/29/2017

A230B 300 LEVEL UPPER CONCOURSE - AREA B RCP 12/29/2017

A230C 300 LEVEL UPPER CONCOURSE - AREA C RCP 12/29/2017

A230D 300 LEVEL UPPER CONCOURSE - AREA D RCP 12/29/2017

A235A 350 LEVEL UPPER MEZZANINE - AREA A RCP 12/29/2017

A235B 350 LEVEL UPPER MEZZANINE - AREA B RCP 12/29/2017

A235C 350 LEVEL UPPER MEZZANINE - AREA C RCP 12/29/2017

A235D 350 LEVEL UPPER MEZZANINE - AREA D RCP 12/29/2017

A240A 400 LEVEL PRESS LEVEL - AREA A RCP 12/29/2017

A240D 400 LEVEL PRESS LEVEL - AREA D RCP 12/29/2017

A300 OVERALL STADIUM ELEVATION 12/29/2017

A301 OVERALL STADIUM ELEVATION 12/29/2017

A302 OVERALL STADIUM ELEVATION 12/29/2017

A303 OVERALL STADIUM ELEVATION 12/29/2017

A304 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A305 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A306 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A307 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A308 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A309 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A310 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A311 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A312 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A313 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A314 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A315 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A316 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A317 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A318 ENLARGED ELEVATIONS EXTERIOR STADIUM 12/29/2017

A319 ENLARGED STOREFRONT ELEVATION 12/29/2017

A320 ENLARGED STOREFRONT ELEVATION 12/29/2017

A321 ENLARGED STOREFRONT ELEVATION 12/29/2017

A322 ENLARGED STOREFRONT ELEVATION 12/29/2017

A323 ENLARGED STOREFRONT ELEVATION 12/29/2017

A324 ENLARGED STOREFRONT ELEVATION 12/29/2017

A325 ENLARGED STOREFRONT ELEVATION 12/29/2017

A326 ENLARGED ELEVATIONS - FIELD TRAY WALL 12/29/2017

A360 TYPICAL RESTROOM ELEVATIONS 12/29/2017

A361 000 EVENT ELEVATIONS 12/29/2017

A362 000 EVENT ELEVATIONS 12/29/2017

A363 000 EVENT ELEVATIONS 12/29/2017

A364 000 EVENT ELEVATIONS 12/29/2017

A366 050 LOWER MEZZANINE ELEVATIONS 12/29/2017

A370 100 MAIN CONCOURSE ELEVATIONS 12/29/2017

A390 400 PRESS ELEVATIONS 12/29/2017

A400 OVERALL STADIUM SECTIONS 12/29/2017

A401 OVERALL STADIUM SECTIONS 12/29/2017

A402 BUILDING SECTION - SECTOR A/D GL 1 12/29/2017

A403 BUILDING SECTION - SECTOR A GL 4.5 12/29/2017

A404 BUILDING SECTION - SECTOR A GL 9 12/29/2017

A405 BUILDING SECTION - SECTOR A/B GL 13.5 12/29/2017

A406 BUILDING SECTION - SECTOR B GL 18 12/29/2017

A407 BUILDING SECTION - SECTOR B GL 23 12/29/2017

A408 BUILDING SECTION - SECTOR B/C GL 26 12/29/2017

A409 BUILDING SECTION - SECTOR C GL 29 12/29/2017

A410 BUILDING SECTION - SECTOR C GL 34 12/29/2017

A411 BUILDING SECTION - SECTOR C/D GL 38 12/29/2017

A412 BUILDING SECTION - SECTOR D GL 43 12/29/2017

A413 BUILDING SECTION - SECTOR D GL 48 12/29/2017

A414 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A415 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A416 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A417 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A418 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A419 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A420 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A428 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A429 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A430 WALL SECTIONS EXTERIOR STADIUM 12/29/2017

A438 WALL SECTIONS - MAIN CONCOURSE 12/29/2017

A439 WALL SECTIONS - MAIN CONCOURSE 12/29/2017

A440 WALL SECTIONS - MAIN CONCOURSE 12/29/2017

A441 WALL SECTIONS - MAIN CONCOURSE 12/29/2017

A442 WALL SECTIONS - MAIN CONCOURSE 12/29/2017

A500 000 LEVEL EVENT ENLARGED PLANS QUAD A 12/29/2017

A500R ENLARGED REFLECTED CEILING PLANS - EVENT LEVEL 12/29/2017

A501 000 LEVEL EVENT ENLARGED PLANS QUAD A 12/29/2017

A502 000 LEVEL EVENT ENLARGED PLANS QUAD B 12/29/2017

A503 000 LEVEL EVENT ENLARGED PLANS QUAD C 12/29/2017

A504 000 LEVEL EVENT ENLARGED PLANS QUAD D 12/29/2017

A505 000 LEVEL EVENT ENLARGED PLANS QUAD D 12/29/2017

A505R ENLARGED REFLECTED CEILING PLANS - EVENT LEVEL 12/29/2017

A506 050 LEVEL EVENT ENLARGED PLANS QUAD A 12/29/2017

A507 050 LEVEL EVENT ENLARGED PLANS QUAD B 12/29/2017

A508 050 LEVEL EVENT ENLARGED PLANS QUAD D 12/29/2017

A530 ENLARGED PLAN - WEST SIDELINE CLUB 000 LEVEL 12/29/2017

A530R ENLARGED RCP - WEST SIDELINE CLUB 000 LEVEL 12/29/2017

A531 ENLARGED PLAN - NORTH ENDZONE CLUB 000 LEVEL 12/29/2017

A531R ENLARGED RCP - NORTH ENDZONE CLUB 000 LEVEL 12/29/2017

A532 ENLARGED PLAN - EAST SIDELINE CLUB 000 LEVEL 12/29/2017

A532R ENLARGED RCP - EAST SIDELINE CLUB 000 LEVEL 12/29/2017

A533 ENLARGED PLAN - WEST VIP ENTRY LOBBY 050 LEVEL 12/29/2017
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A533R ENLARGED RCP - WEST VIP ENTRY LOBBY 050 LEVEL 12/29/2017

A534 ENLARGED PLAN - EAST VIP ENTRY LOBBY 050 LEVEL 12/29/2017

A534R ENLARGED RCP - EAST VIP ENTRY LOBBY 050 LEVEL 12/29/2017

A535A ENLARGED PLAN - WEST SIDELINE CLUB AREA A 100 LEVEL 12/29/2017

A535AR ENLARGED RCP - WEST SIDELINE CLUB AREA A 100 LEVEL 12/29/2017

A535D ENLARGED PLAN - WEST SIDELINE CLUB AREA D 100 LEVEL 12/29/2017

A535DR ENLARGED RCP - WEST SIDELINE CLUB AREA D 100 LEVEL 12/29/2017

A536B ENLARGED PLAN - EAST SIDELINE CLUB AREA B 100 LEVEL 12/29/2017

A536BR ENLARGED RCP - EAST SIDELINE CLUB AREA B 100 LEVEL 12/29/2017

A536C ENLARGED PLAN - EAST SIDELINE CLUB AREA C 100 LEVEL 12/29/2017

A536CR ENLARGED RCP - EAST SIDELINE CLUB AREA C 12/29/2017

A537A ENLARGED PLAN - WEST SUITE LOUNGE AREA A 150 LEVEL 12/29/2017

A537AR ENLARGED RCP - WEST SUITE LOUNGE AREA A 150 LEVEL 12/29/2017

A537D ENLARGED PLAN - WEST SUITE LOUNGE AREA D 150 LEVEL 12/29/2017

A537DR ENLARGED RCP - WEST SUITE LOUNGE AREA D 150 LEVEL 12/29/2017

A538B ENLARGED PLAN - EAST SUITE LOUNGE AREA B 150 LEVEL 12/29/2017

A538BR ENLARGED RCP - EAST SUITE LOUNGE AREA B 150 LEVEL 12/29/2017

A538C ENLARGED PLAN - EAST SUITE LOUNGE AREA C 150 LEVEL 12/29/2017

A538CR ENLARGED RCP - EAST SUITE LOUNGE AREA C 150 LEVEL 12/29/2017

A539A ENLARGED PLAN - WEST SUITE LOUNGE AREA A 200 LEVEL 12/29/2017

A539AR ENLARGED RCP - WEST SUITE LOUNGE AREA A 200 LEVEL 12/29/2017

A539D ENLARGED PLAN - WEST SUITE LOUNGE AREA D 200 LEVEL 12/29/2017

A539DR ENLARGED RCP- WEST SUITE LOUNGE AREA D 200 LEVEL 12/29/2017

A540B ENLARGED PLAN - EAST SUITE LOUNGE AREA B 200 LEVEL 12/29/2017

A540BR ENLARGED RCP - EAST SUITE LOUNGE AREA B 200 LEVEL 12/29/2017

A540C ENLARGED PLAN - EAST SUITE LOUNGE AREA C 200 LEVEL 12/29/2017

A540CR ENLARGED RCP - EAST SUITE LOUNGE AREA C 200 LEVEL 12/29/2017

A541 ENLARGED PLAN - LUXURY SUITE LAYOUTS LEVEL 150 12/29/2017

A541R ENLARGED RCP - LUXURY SUITE LAYOUTS LEVEL 150 12/29/2017

A542 ENLARGED PLAN - 50YD LINE SUITE LAYOUTS LEVEL 150 12/29/2017

A542R ENLARGED RCP - 50YD LINE SUITE LAYOUTS LEVEL 150 12/29/2017

A543 ENLARGED PLAN - LUXURY SUITE LAYOUTS LEVEL 200 12/29/2017

A543R ENLARGED RCP - LUXURY SUITE LAYOUTS LEVEL 200 12/29/2017

A544 ENLARGED PLANS- MINI SUITE LAYOUTS LEVEL 200 12/29/2017

A544R ENLARGED RCP - MINI SUITE LAYOUTS LEVEL 200 12/29/2017

A560 MAIN CONCOURSE ENLARGED PLANS 12/29/2017

A561 MAIN CONCOURSE ENLARGED PLANS 12/29/2017

A562 MAIN CONCOURSE ENLARGED PLANS 12/29/2017

A563 MAIN CONCOURSE ENLARGED PLANS 12/29/2017

A564 MAIN CONCOURSE ENLARGED PLANS 12/29/2017

A565 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A566 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A567 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A568 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A569 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A570 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A571 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A572 UPPER CONCOURSE ENLARGED PLANS 12/29/2017

A574 UPPER SUITE LEVEL ENLARGED PLANS 12/29/2017

A575 UPPER SUITE LEVEL ENLARGED PLANS 12/29/2017

A576 UPPER SUITE LEVEL ENLARGED PLANS 12/29/2017

A577 UPPER SUITE LEVEL ENLARGED PLANS 12/29/2017

A578 PRESS LEVEL ENLARGED PLANS 12/29/2017

A600 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A601 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A602 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A603 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A604 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A605 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A606 SECTION DETAILS EXTERIOR STADIUM 12/29/2017

A615 EXTERIOR DETAILS 12/29/2017

A620 STORE FRONT DETAILS EXTERIOR STADIUM 12/29/2017

A621 STOREFRONT DETAILS EXTERIOR STADIUM 12/29/2017

A625 EXPANSION JOINT DETAILS EXTERIOR STADIUM 12/29/2017

A630 SECTION DETAILS INTERIOR 12/29/2017

A631 EXPANSION JOINT DETAILS 1/10/2018

A690 DOOR SCHEDULE 12/29/2017

A691 DOOR SCHEDULE 12/29/2017

A692 DOOR SCHEDULE 12/29/2017

A693 DOOR SCHEDULE 12/29/2017

A694 DOOR SCHEDULE 12/29/2017

A701 000 LEVEL ENDZONE CLUB ELEVATIONS 12/29/2017

A702 000 LEVEL ENDZONE CLUB ELEVATIONS 12/29/2017

A703 000 LEVEL SIDELINE CLUB ELEVATIONS 12/29/2017

A704 000 LEVEL SIDELINE CLUB ELEVATIONS 12/29/2017

A705 000 LEVEL SIDELINE CLUB ELEVATIONS 12/29/2017

A706 050 LEVEL SIDELINE VIP ENTRY LOBBY 12/29/2017

A707 100 LEVEL SIDELINE CLUB ELEVATIONS 12/29/2017

A708 100 LEVEL SIDELINE CLUB ELEVATIONS 12/29/2017

A709 150 LEVEL SUITE LOUNGE ELEVATIONS 12/29/2017

A710 150 LEVEL SPONSOR PARTY SUITE ELEVATIONS 12/29/2017

A711 150 LEVEL TYPICAL LUXURY SUITE ELEVATIONS 12/29/2017

A712 150 LEVEL OWNER PRIVATE SUITE 12/29/2017

A713 200 LEVEL SUITE LOUNGE ELEVATIONS 12/29/2017

A714 200 LEVEL PERISTYLE BAR 12/29/2017

A715 200 LEVEL TYPICAL MINI SUITE ELEVATIONS 12/29/2017

A745 INTERIOR DETAILS 12/29/2017

A746 INTERIOR DETAILS 12/29/2017

A747 INTERIOR DETAILS 12/29/2017

A748 INTERIOR DETAILS 12/29/2017

A749 INTERIOR DETAILS 12/29/2017

A750 INTERIOR DETAILS 12/29/2017
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A751 INTERIOR DETAILS 12/29/2017

A810 000 LEVEL WEST SIDELINE FINISH PLAN 12/29/2017

A811 000 LEVEL NORTH ENDZONE CLUB FINISH PLAN 12/29/2017

A812 000 LEVEL EAST SIDELINE CLUB FINISH PLAN 12/29/2017

A813 050 LEVEL WEST VIP ENTRY LOBBY FINISH PLAN 12/29/2017

A814 050 LEVEL EAST VIP ENTRY LOBBY FINISH PLAN 12/29/2017

A815 100 LEVEL WEST SIDELINE CLUB AREA A FINISH PLAN 12/29/2017

A816 100 LEVEL WEST SIDELINE CLUB AREA D FINISH PLAN 12/29/2017

A817 100 LEVEL EAST SIDELINE CLUB AREA B FINISH PLAN 12/29/2017

A818 100 LEVEL EAST SIDELINE CLUB AREA C FINISH PLAN 12/29/2017

A819 150 LEVEL WEST SUITE LOUNGE AREA A FINISH PLAN 12/29/2017

A820 150 LEVEL WEST SUITE LOUNGE AREA D FINISH PLAN 12/29/2017

A821 150 LEVEL EAST SUITE LOUNGE AREA B FINISH PLAN 12/29/2017

A822 150 LEVEL EAST SUITE LOUNGE AREA C FINISH PLAN 12/29/2017

A823 200 LEVEL WEST SUITE LOUNGE AREA A FINISH PLAN 12/29/2017

A824 200 LEVEL WEST SUITE LOUNGE AREA D FINISH PLAN 12/29/2017

A825 200 LEVEL EAST SUITE LOUNGE AREA B FINISH PLAN 12/29/2017

A826 200 LEVEL EAST SUITE LOUNGE AREA C FINISH PLAN 12/29/2017

A827 200 LEVEL PERISTYLE LOUNGE FINISH PLAN PLAN 12/29/2017

A860 FINISH SCHEDULE 1/10/2018

A861 FINISH SCHEDULE 1/10/2018

A862 FINISH SCHEDULE 1/10/2018

A863 FINISH SCHEDULE 1/10/2018

A864 FINISH SCHEDULE 1/10/2018

A865 FINISH SCHEDULE 1/10/2018

A866 FINISH SCHEDULE 1/10/2018

A867 FINISH SCHEDULE 1/10/2018

A868 FINISH SCHEDULE 1/10/2018

A869 FINISH SCHEDULE 1/10/2018

A870 FINISH SCHEDULE 1/10/2018

A900 ENLARGED CORE PLANS - CORE 1 12/29/2017

A901 ENLARGED SECTIONS - CORE 1 STAIR 12/29/2017

A902 ENLARGED SECTIONS - CORE 1 STAIR/PRESS 12/29/2017

A903 ENLARGED SECTIONS - CORE 1 ELEVATOR 12/29/2017

A904 ENLARGED CORE PLANS - CORE 2 12/29/2017

A905 ENLARGED SECTIONS - CORE 2 STAIR 12/29/2017

A906 ENLARGED SECTIONS - CORE 2 STAIR 12/29/2017

A907 ENLARGED SECTIONS - CORE 2 ELEVATOR 12/29/2017

A908 ENLARGED CORE PLANS - CORE 4 12/29/2017

A909 ENLARGED SECTIONS - CORE 4 STAIR 12/29/2017

A910 ENLARGED SECTIONS - CORE 4 STAIR 12/29/2017

A911 ENLARGED SECTIONS - CORE 4 ELEVATOR 12/29/2017

A912 ENLARGED CORE PLANS - CORE 5 12/29/2017

A913 ENLARGED SECTIONS - CORE 5 STAIR 12/29/2017

A914 ENLARGED SECTIONS - CORE 5 STAIR 12/29/2017

A915 ENLARGED SECTIONS - CORE 5 ELEVATOR 12/29/2017

A916 ENLARGED CORE PLANS - CORE 6 12/29/2017

A917 ENLARGED SECTIONS - CORE 6 STAIR 12/29/2017

A918 ENLARGED SECTIONS - CORE 6 STAIR 12/29/2017

A919 ENLARGED SECTIONS - CORE 6 ELEVATOR 12/29/2017

A920 ENLARGED CORE PLANS - CORE 8 12/29/2017

A921 ENLARGED SECTIONS - CORE 8 STAIR 12/29/2017

A922 ENLARGED SECTIONS - CORE 8 STAIR/PRESS 12/29/2017

A923 ENLARGED SECTIONS - CORE 8 ELEVATOR 12/29/2017

A926 ENLARGED SECTIONS - EVENT LEVEL STAIRS 12/29/2017

A927 ENLARGED SECTIONS - EVENT LEVEL STAIRS 12/29/2017

A928 ENLARGED SECTIONS - CLUB STAIRS 12/29/2017

A929 ENLARGED SECTIONS - ROOF ACCESS STAIRS 12/29/2017

A930 ENLARGED PLAN AND SECTION - ELEVATOR A1 & A2, D1 & D2 OPP. 12/29/2017

A931 ENLARGED PLAN AND SECTION - ELEVATOR B1 & B2, C1 & C2 OPP. 12/29/2017

A932 ENLARGED PLAN AND SECTION - ELEVATOR 12/29/2017

A935 ELEVATOR DETAILS 12/29/2017

A936 ELEVATOR DETAILS 12/29/2017

A937 ELEVATOR DETAILS 12/29/2017

A940 ESCALATOR PLANS & SECTIONS 12/29/2017

A941 ESCALATOR PLANS & SECTIONS 12/29/2017

A942 ESCALATOR PLANS & SECTIONS 12/29/2017

A943 ESCALATOR PLANS & SECTIONS 12/29/2017

A951 ENLARGED SECTION - SOUTH RAMP 12/29/2017

A954 ENLARGED PLAN AND SECTION - S1,S2,S3 12/29/2017

A980 OPERABLE WALLS - GEOMETRY PLAN 12/29/2017

A981 OPERABLE WALLS 12/29/2017

A982 OPERABLE WALLS 12/29/2017

AB100 LOWER BOWL - REFERENCE PLAN 12/29/2017

AB200 SUITE LEVEL BOWL - REFERENCE PLAN 12/29/2017

AB450 ENLARGED SEATING BOWL SECTIONS 12/29/2017

AB453 ENLARGED SEATING BOWL SECTIONS 12/29/2017

AB454 ENLARGED SEATING BOWL SECTIONS 12/29/2017

AB550 ENLARGED PLANS - LOWER BOWL 12/29/2017

AB551 ENLARGED PLANS - LOWER BOWL 12/29/2017

AB552 ENLARGED PLANS - LOWER BOWL 12/29/2017

AB553 ENLARGED PLANS - MID BOWL 12/29/2017

AB554 ENLARGED PLANS - MID BOWL 12/29/2017

AB555 ENLARGED PLANS- UPPER BOWL 12/29/2017

MECHANICAL

M000 MECHANICAL NOTES, LEGENDS, NAMING CONVENTIONS, AND INDEX 12/29/2017

M001 MECHANICAL SCHEDULES 12/29/2017

M002 MECHANICAL SCHEDULES 12/29/2017

M003 MECHANICAL SCHEDULES 12/29/2017

M004 MECHANICAL SCHEDULES 12/29/2017

M005 MECHANICAL SCHEDULES 12/29/2017
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M006 Mechanical Schedules 12/29/2017

M007 MECHANICAL SCHEDULES 12/29/2017

M008 MECHANICAL SCHEDULES 12/29/2017

M100 MECHANICAL SITE PLAN 12/29/2017

M100.0 MECHANICAL REFERENCE PLAN - LEVEL 000 - EVENT LEVEL 12/29/2017

M100.0A MECHANICAL DUCTWORK PLAN - LEVEL 000 - EVENT LEVEL - SECTOR A 12/29/2017

M100.0B MECHANICAL DUCTWORK PLAN - LEVEL 000 - EVENT LEVEL - SECTOR B 12/29/2017

M100.0C OVERALL SITE PLAN 12/29/2017

M100.0D MECHANICAL DUCTWORK PLAN - LEVEL 000 - EVENT LEVEL - SECTOR D 12/29/2017

M100.0E MECHANICAL DUCTWORK PLAN - LEVEL 000 - EVENT LEVEL - SECTOR E 12/29/2017

M100.5 MECHANICAL REFERENCE PLAN - LEVEL 050 - LOWER MEZZANINE 12/29/2017

M100.5A MECHANICAL DUCTWORK PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR A 12/29/2017

M100.5B MECHANICAL DUCTWORK PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR B 12/29/2017

M100.5C MECHANICAL DUCTWORK PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR C 12/29/2017

M100.5D MECHANICAL DUCTWORK PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR D 12/29/2017

M101.0 MECHANICAL REFERENCE PLAN - LEVEL 100 - MAIN CONCOURSE 12/29/2017

M101.0A MECHANICAL DUCTWORK PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR A 12/29/2017

M101.0B MECHANICAL DUCTWORK PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR B 12/29/2017

M101.0C MECHANICAL DUCTWORK PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR C 12/29/2017

M101.0D MECHANICAL DUCTWORK PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR D 12/29/2017

M101.5 MECHANICAL REFERENCE PLAN - LEVEL 150 - LOWER SUITE 12/29/2017

M101.5A MECHANICAL DUCTWORK PLAN-LEVEL 150- LOWER SUITE - SECTOR A 12/29/2017

M101.5B MECHANICAL DUCTWORK PLAN-LEVEL 150- LOWER SUITE - SECTOR B 12/29/2017

M101.5C MECHANICAL DUCTWORK PLAN - LEVEL 150 - LOWER SUITE - SECTOR C 12/29/2017

M101.5D MECHANICAL DUCTWORK PLAN-LEVEL 150- LOWER SUITE - SECTOR D 12/29/2017

M102.0 MECHANICAL REFERENCE PLAN - LEVEL 200 - UPPER SUITE 12/29/2017

M102.0A MECHANICAL DUCTWORK PLAN - LEVEL 200 - UPPER SUITE - SECTOR A 12/29/2017

M102.0B MECHANICAL DUCTWORK PLAN - LEVEL 200 - UPPER SUITE-SECTOR B 12/29/2017

M102.0C MECHANICAL DUCTWORK PLAN - LEVEL 200 - UPPER SUITE - SECTOR C 12/29/2017

M102.0D MECHANICAL DUCTWORK PLAN - LEVEL 200 - UPPER SUITE - SECTOR D 12/29/2017

M102.5 MECHANICAL REFERENCE PLAN-LEVEL 250-MID BOWL MEZZANINE 12/29/2017

M102.5A MECHANICAL DUCTWORK PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR A 12/29/2017

M102.5B MECHANICAL DUCTWORK PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR B 12/29/2017

M102.5C MECHANICAL DUCTWORK PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR C 12/29/2017

M102.5D MECHANICAL DUCTWORK PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR D 12/29/2017

M103.0 MECHANICAL REFERENCE PLAN - LEVEL 300 - UPPER CONCOURSE 12/29/2017

M103.0A MECHANICAL DUCTWORK PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR A 12/29/2017

M103.0B MECHANICAL DUCTWORK PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR B 12/29/2017

M103.0C MECHANICAL DUCTWORK PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR C 12/29/2017

M103.0D MECHANICAL DUCTWORK PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR D 12/29/2017

M103.5 MECHANICAL REFERENCE PLAN - LEVEL 350 - UPPER MEZZANINE 12/29/2017

M103.5A MECHANICAL DUCTWORK PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR A 12/29/2017

M103.5B MECHANICAL DUCTWORK PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR B 12/29/2017

M103.5C MECHANICAL DUCTWORK PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR C 12/29/2017

M103.5D MECHANICAL DUCTWORK PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR D 12/29/2017

M104.0 MECHANICAL REFERENCE PLAN - LEVEL 400 - PRESS LEVEL 12/29/2017

M104.0A MECHANICAL DUCTWORK PLAN - LEVEL 400 - PRESS LEVEL - SECTOR A 12/29/2017

M104.0B MECHANICAL DUCTWORK PLAN - LEVEL 400 - PRESS LEVEL - SECTOR B 12/29/2017

M104.0C MECHANICAL DUCTWORK PLAN - LEVEL 400 - PRESS LEVEL - SECTOR C 12/29/2017

M104.0D MECHANICAL DUCTWORK PLAN - LEVEL 400 - PRESS LEVEL - SECTOR D 12/29/2017

M104.5 Mechanical Reference Plan - Level 450 - Low Roof 10/2/2017

M105.0 MECHANICAL REFERENCE PLAN - LEVEL 500 - CATWALK 12/29/2017

M105.0A MECHANICAL DUCTWORK PLAN - LEVEL 500 - CATWALK - SECTOR A 12/29/2017

M105.0B MECHANICAL DUCTWORK PLAN - LEVEL 500 - CATWALK - SECTOR B 12/29/2017

M105.0C MECHANICAL DUCTWORK PLAN - LEVEL 500 - CATWALK - SECTOR C 12/29/2017

M105.0D MECHANICAL DUCTWORK PLAN - LEVEL 500 - CATWALK - SECTOR D 12/29/2017

MP100.0 MECHANICAL PIPING REFERENCE PLAN - LEVEL 000 - EVENT LEVEL 12/29/2017

MP100.0A MECHANICAL PIPING PLAN - LEVEL 000 - EVENT LEVEL - SECTOR A 12/29/2017

MP100.0B MECHANICAL PIPING PLAN - LEVEL 000 - EVENT LEVEL - SECTOR B 12/29/2017

MP100.0C MECHANICAL PIPING PLAN - LEVEL 000 - EVENT LEVEL - SECTOR C 12/29/2017

MP100.0D MECHANICAL PIPING PLAN - LEVEL 000 - EVENT LEVEL - SECTOR D 12/29/2017

MP100.0E MECHANICAL PIPING PLAN - LEVEL 000 - EVENT LEVEL - SECTOR E 12/29/2017

MP100.5 MECHANICAL PIPING REFERENCE PLAN - LEVEL 050 - LOWER MEZZANINE 12/29/2017

MP100.5A MECHANICAL PIPING PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR A 12/29/2017

MP100.5B MECHANICAL PIPING PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR B 12/29/2017

MP100.5C MECHANICAL PIPING PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR C 12/29/2017

MP100.5D MECHANICAL PIPING PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR D 12/29/2017

MP101.0 MECHANICAL PIPING REFERENCE PLAN - LEVEL 100-MAIN CONCOURSE 12/29/2017

MP101.0A MECHANICAL PIPING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR A 12/29/2017

MP101.0B MECHANICAL PIPING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR B 12/29/2017

MP101.0C MECHANICAL PIPING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR C 12/29/2017

MP101.0D MECHANICAL PIPING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR D 12/29/2017

MP101.5 MECHANICAL PIPING REFERENCE PLAN - LEVEL 150 - LOWER SUITE 12/29/2017

MP101.5A MECHANICAL PIPING PLAN-LEVEL 150- LOWER SUITE - SECTOR A 12/29/2017

MP101.5B MECHANICAL PIPING PLAN-LEVEL 150- LOWER SUITE - SECTOR B 12/29/2017

MP101.5C MECHANICAL PIPING PLAN - LEVEL 150 - LOWER SUITE - SECTOR C 12/29/2017

MP101.5D MECHANICAL PIPING PLAN-LEVEL 150- LOWER SUITE - SECTOR D 12/29/2017

MP102.0 MECHANICAL PIPING REFERENCE PLAN - LEVEL 200 - UPPER SUITE 12/29/2017

MP102.0A MECHANICAL PIPING PLAN - LEVEL 200 - UPPER SUITE - SECTOR A 12/29/2017

MP102.0B MECHANICAL PIPING PLAN - LEVEL 200 - UPPER SUITE-SECTOR B 12/29/2017

MP102.0C MECHANICAL PIPING PLAN - LEVEL 200 - UPPER SUITE - SECTOR C 12/29/2017

MP102.0D MECHANICAL PIPING PLAN - LEVEL 200 - UPPER SUITE - SECTOR D 12/29/2017

MP102.5 MECHANICAL PIPING REFERENCE PLAN - LEVEL 250- MID BOWL MEZZANINE 12/29/2017

MP102.5A MECHANICAL PIPING PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR A 12/29/2017

MP102.5B MECHANICAL PIPING PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR B 12/29/2017

MP102.5C MECHANICAL PIPING PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR C 12/29/2017

MP102.5D MECHANICAL PIPING PLAN-LEVEL 250-MID BOWL MEZZANINE - SECTOR D 12/29/2017

MP103.0 MECHANICAL PIPING REFERENCE PLAN - LEVEL 300 - UPPER CONCOURSE 12/29/2017

MP103.0A MECHANICAL PIPING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR A 12/29/2017

MP103.0B MECHANICAL PIPING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR B 12/29/2017

MP103.0C MECHANICAL PIPING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR C 12/29/2017

MP103.0D MECHANICAL PIPING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR D 12/29/2017
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MP103.5 MECHANICAL PIPING REFERENCE PLAN - LEVEL 350 - UPPER MEZZANINE 12/29/2017

MP103.5A MECHANICAL PIPING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR A 12/29/2017

MP103.5B MECHANICAL PIPING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR B 12/29/2017

MP103.5C MECHANICAL PIPING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR C 12/29/2017

MP103.5D MECHANICAL PIPING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR D 12/29/2017

MP104.0 MECHANICAL PIPING REFERENCE PLAN - LEVEL 400 - PRESS LEVEL 12/29/2017

MP104.0A MECHANICAL PIPING PLAN - LEVEL 400 - PRESS LEVEL - SECTOR A 12/29/2017

MP104.0B MECHANICAL PIPING PLAN - LEVEL 400 - PRESS LEVEL - SECTOR B 12/29/2017

MP104.0C MECHANICAL PIPING PLAN - LEVEL 400 - PRESS LEVEL - SECTOR C 12/29/2017

MP104.0D MECHANICAL PIPING PLAN - LEVEL 400 - PRESS LEVEL - SECTOR D 12/29/2017

M400 MECHANICAL SECTIONS - STADIUM LONGITUDINAL AND TRANSVERSE 12/29/2017

M500 MECHANICAL ENLARGED PLAN - BOILER ROOM - LEVEL 000 - EVENT LEVEL - SECTOR B 12/29/2017

M501 MECHANICAL ENLARGED PLAN - CHILLER PLANT - LEVEL 000 - EVENT LEVEL - SECTOR C 12/29/2017

M502 MECHANICAL ENLARGED PLAN - COOLING TOWER YARD - LEVEL 000 - EVENT LEVEL - SECTOR E 12/29/2017

M503 MECHANICAL ENLARGED PLAN - GENERATOR ROOM - LEVEL 050 - LOWER MEZZANINE 12/29/2017

M504 MECHANICAL ENLARGED PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR A 12/29/2017

M505 MECHANICAL ENLARGED PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR B 12/29/2017

M506 MECHANICAL ENLARGED PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR C 12/29/2017

M507 MECHANICAL ENLARGED PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR D 12/29/2017

M508 MECHANICAL ENLARGED PLANS - LEVEL 150 - LOWER SUITE - SECTORS A AND B 12/29/2017

M509 MECHANICAL ENLARGED PLANS-LEVEL 150- LOWER SUITE - SECTORS C AND D 12/29/2017

M510 MECHANICAL ENLARGED PLANS-LEVEL 250 - MID BOWL MEZZANINE- SECTORS A AND B 12/29/2017

M511 MECHANICAL ENLARGED PLANS-LEVEL 250 - MID BOWL MEZZANINE- SECTORS C AND D 12/29/2017

M512 MECHANICAL ENLARGED PLANS - LEVEL 350 - UPPER MEZZANINE - SECTORS A AND B 12/29/2017

M513 MECHANICAL ENLARGED PLANS - LEVEL 350 - UPPER MEZZANINE - SECTORS C AND D 12/29/2017

M514 MECHANICAL ENLARGED PLAN - LEVEL 400 - PRESS LEVEL - SECTOR A 12/29/2017

M515 MECHANICAL ENLARGED PLANS - TYPICAL SUITES 12/29/2017

M516 MECHANICAL ENLARGED PLANS - LEVEL 350 - PCU ROOMS 12/29/2017

M517 MECHANICAL ENLARGED PLANS - LEVEL 350 - PCU ROOMS 12/29/2017

M600 MECHANICAL SCHEMATIC - BOWL AIRFLOW 12/29/2017

M601 MECHANICAL SCHEMATIC - HEATING HOT WATER SYSTEM 12/29/2017

M602 MECHANICAL SCHEMATICS-CHILLED AND CONDENSER WATER 12/29/2017

M603 MECHANICAL RISER - HEATING HOT WATER 12/29/2017

M605 MECHANICAL RISER - CHILLED WATER SYSTEM 12/29/2017

M610 MECHANICAL-SMOKE MGMNT SCHEMATIC- FIREFIGHTERS CONTROL PANEL 12/29/2017

M611 MECHANICAL-SMOKE MGMNT SCHEMATIC- EAST MAIN CONCOURSE CLUB MODE 12/29/2017

M612 MECHANICAL-SMOKE MGMNT SCHEMATIC- WEST MAIN CONCOURSE CLUB MODE 12/29/2017

M613 MECHANICAL - SMOKE MANAGEMENT SCHEMATIC - PRESSURIZATION MODE 12/29/2017

M700 MECHANICAL DETAILS 12/29/2017

M701 MECHANICAL DETAILS 12/29/2017

M702 MECHANICAL DETAILS 12/29/2017

M703 MECHANICAL DETAILS 12/29/2017

M704 MECHANICAL DETAILS 12/29/2017

M705 MECHANICAL DETAILS 12/29/2017

M706 MECHANICAL DETAILS 12/29/2017

M707 MECHANICAL DETAILS 12/29/2017

M800 BAS NETWORK CABLING PLAN 12/29/2017

M801 MECHANICAL CONTROLS CHILLED AND CONDENSER WATER SYSTEMS 12/29/2017

M802 MECHANICAL CONTROLS - BOILER AND HEATING HOT WATER SYSTEM 12/29/2017

M803 MECHANICAL CONTROLS - LOWER BOWLAHUs- TYPICAL OF 8 12/29/2017

M804 MECHANICAL CONTROLS - CLUB BOWL AHUs - TYPICAL OF 4 12/29/2017

M805 MECHANICAL CONTROLS UPPER BOWL AHUs- TYPICAL OF 8 12/29/2017

M806 MECHANICAL CONTROLS - AHU-050-A-1 SUPPORT 12/29/2017

M807 MECHANICAL CONTROLS - AHU-050-A-2 TEAM STORE/HOF 12/29/2017

M808 MECHANICAL CONTROLS - AHU-050-A-3 FUTURE EXPANSION 12/29/2017

M809 MECHANICAL CONTROLS - AHU-050-B-1 BLDG MAINTENANCE 12/29/2017

M810 MECHANICAL CONTROLS AHU-050-B-2 STADIUM OPS/BOX OFFICE 12/29/2017

M811 MECHANICAL CONTROLS - AHU-050-B-3 NORTH FIELD CLUB 12/29/2017

M812 MECHANICAL CONTROLS - AHU-050-B-4 NORTH FUTURE EXPANSION 12/29/2017

M813 MECHANICAL CONTROLS - AHU-050-C-1 MAIN KITCHEN 12/29/2017

M814 MECHANICAL CONTROLS - AHU-050-C-3 EAST VVIP FIELD CLUB 12/29/2017

M815 MECHANICAL CONTROLS - AHU-050-D-1 WEST VVIP FIELD CLUB 12/29/2017

M816 MECHANICAL CONTROLS - AHU-150-A-1 MAIN/LOWER SUITE CLUB - TYPICAL OF 4 12/29/2017

M817 MECHANICAL CONTROLS - AHU-250-A-1 UPPER SUITE CLUB-TYPICAL OF 4 12/29/2017

M818 MECHANICAL CONTROLS - AHU-250-A-2 WEST ENVELOPE - TYPICAL OF 6 12/29/2017

M819 MECHANICAL CONTROLS - AHU-400-A-1 PRESS BOX 12/29/2017

M820 MECHANICAL CONTROLS - ERV-050-A-1 AUX/CHEERLEADER LOCKER ROOM 12/29/2017

M821 MECHANICAL CONTROLS - ERV-050-B-1 VISITOR LOCKER ROOM 12/29/2017

M822 MECHANICAL CONTROLS - ERV-050-C-1 STAR/OFFICIAL LOCKER ROOM 12/29/2017

M823 MECHANICAL CONTROLS - ERV-050-D-1 HOME RAIDERS LOCKER ROOM 12/29/2017

M824 MECHANICAL CONTROLS - ERV-150-D-1 OWNERS COMPOUND 12/29/2017

M825 MECHANICAL CONTROLS - ERV-050-A-2 DOAS UNIT - TYPICAL OF 4 12/29/2017

M826 MECHANICAL CONTROLS - FANS 12/29/2017

M827 MECHANICAL CONTROLS - PCUs 12/29/2017

M828 MECHANICAL CONTROLS - UHS, CRACS 12/29/2017

M829 MECHANICAL CONTROLS - FAN COIL UNITS 12/29/2017

M830 MECHANICAL CONTROLS TERMINAL UNITS - VAV, AND FP VAV UNITS 12/29/2017

M831 MECHANICAL CONTROLS - PARKING, LOADING DOCK & VEHICLE VENTILATION FANS 12/29/2017

M832 MECHANICAL CONTROLS - STAIR PRESSURIZATION - TYPICAL OF 8 12/29/2017

M833 MECHANICAL CONTROLS - GENERATOR ROOM VENTILATION CONTROL 12/29/2017

M834 MECHANICAL CONTROLS - FAN MOTOR CONTROL 12/29/2017

M835 MECHANICAL CONTROLS PLUMBING SYSTEMS INTEGRATION 12/29/2017

M900 MECHANICAL ZONING PLAN - LEVEL 000 - EVENT LEVEL 12/29/2017

M901 MECHANICAL ZONING PLAN - LEVEL 050 - LOWER MEZZANINE 12/29/2017

M902 MECHANICAL ZONING PLAN-LEVEL 100-MAIN CONCOURSE 12/29/2017

M903 MECHANICAL ZONING PLAN-LEVEL 150- LOWER SUITE 12/29/2017

M904 MECHANICAL ZONING PLAN - LEVEL 200 - UPPER SUITE 12/29/2017

M905 MECHANICAL ZONING PLAN-LEVEL 250-MID BOWL MEZZANINE 12/29/2017

M906 MECHANICAL ZONING PLAN - LEVEL 300 - UPPER CONCOURSE 12/29/2017

M907 MECHANICAL ZONING PLAN - LEVEL 350 - UPPER MEZZANINE 12/29/2017

M908 MECHANICAL ZONING PLAN - LEVEL 400 - PRESS LEVEL 12/29/2017
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PLUMBING

P001 PLUMBING LEGENDS, INDEX, AND NOTES 12/29/2017

P002 PLUMBING SCHEDULES 12/29/2017

P003 PLUMBING SCHEDULES 12/29/2017

PU100.0A PLUMBING - LEVEL 000 - EVENT - UNDERGROUND SECTOR A PLAN 12/29/2017

PU100.0B PLUMBING - LEVEL 000- EVENT- UNDERGROUND SECTOR B PLAN 12/29/2017

PU100.0C PLUMBING-LEVEL 000- EVENT - UNDERGROUND SECTOR C PLAN 12/29/2017

PU100.0D PLUMBING - LEVEL 000- EVENT- UNDERGROUND SECTOR D PLAN 12/29/2017

PU100.0E PLUMBING - LEVEL 000 - EVENT - UNDERGROUND SECTOR E PLAN 12/29/2017

PP100.0A PLUMBING - LEVEL 000 - EVENT - SECTOR A PLAN 12/29/2017

PP100.0B PLUMBING - LEVEL 000 - EVENT - SECTOR B PLAN 12/29/2017

PP100.0C PLUMBING - LEVEL 000 - EVENT - SECTOR C PLAN 12/29/2017

PP100.0D PLUMBING - LEVEL 000 - EVENT - SECTOR D PLAN 12/29/2017

PP100.5A PLUMBING-LEVEL 050- LOWER MEZZANINE - SECTOR A PLAN 12/29/2017

PP100.5B PLUMBING - LEVEL 050 - LOWER MEZZANINE - SECTOR B PLAN 12/29/2017

PP100.5C PLUMBING - LEVEL 050 - LOWER MEZZANINE - SECTOR C PLAN 12/29/2017

PP100.5D PLUMBING - LEVEL 050 - LOWER MEZZANINE - SECTOR D PLAN 12/29/2017

PP101.0A PLUMBING-LEVEL 100- MAIN CONCOURSE - SECTOR A PLAN 12/29/2017

PP101.0B PLUMBING-LEVEL 100- MAIN CONCOURSE - SECTOR B PLAN 12/29/2017

PP101.0C PLUMBING-LEVEL 100- MAIN CONCOURSE - SECTOR C PLAN 12/29/2017

PP101.0D PLUMBING-LEVEL 100- MAIN CONCOURSE - SECTOR D PLAN 12/29/2017

PP101.5A PLUMBING - LEVEL 150 - LOWER SUITE - SECTOR A PLAN 12/29/2017

PP101.5B PLUMBING-LEVEL 150- LOWER SUITE - SECTOR B PLAN 12/29/2017

PP101.5C PLUMBING - LEVEL 150 - LOWER SUITE - SECTOR C PLAN 12/29/2017

PP101.5D PLUMBING - LEVEL 150 - LOWER SUITE - SECTOR D PLAN 12/29/2017

PP102.0A PLUMBING-LEVEL 200- UPPER SUITE - SECTOR A PLAN 12/29/2017

PP102.0B PLUMBING-LEVEL 200- UPPER SUITE - SECTOR B PLAN 12/29/2017

PP102.0C PLUMBING-LEVEL 200- UPPER SUITE - SECTOR C PLAN 12/29/2017

PP102.0D PLUMBING-LEVEL 200- UPPER SUITE - SECTOR D PLAN 12/29/2017

PP102.5A PLUMBING-LEVEL 250- UPPER MEZZANINE - SECTOR A PLAN 12/29/2017

PP102.5B PLUMBING-LEVEL 250- UPPER MEZZANINE - SECTOR B PLAN 12/29/2017

PP102.5C PLUMBING-LEVEL 250- UPPER MEZZANINE - SECTOR C PLAN 12/29/2017

PP102.5D PLUMBING-LEVEL 250- UPPER MEZZANINE - SECTOR D PLAN 12/29/2017

PP103.0A PLUMBING-LEVEL 300- UPPER CONCOURSE- SECTOR A PLAN 12/29/2017

PP103.0B PLUMBING-LEVEL 300- UPPER CONCOURSE- SECTOR B PLAN 12/29/2017

PP103.0C PLUMBING-LEVEL 300- UPPER CONCOURSE- SECTOR C PLAN 12/29/2017

PP103.0D PLUMBING-LEVEL 300- UPPER CONCOURSE- SECTOR D PLAN 12/29/2017

PP103.5A PLUMBING - LEVEL 350 - UPPER MEZZANINE - SECTOR A PLAN 12/29/2017

PP103.5B PLUMBING-LEVEL 350- UPPER MEZZANINE - SECTOR B PLAN 12/29/2017

PP103.5C PLUMBING-LEVEL 350- UPPER MEZZANINE - SECTOR C PLAN 12/29/2017

PP103.5D PLUMBING-LEVEL 350- UPPER MEZZANINE - SECTOR D PLAN 12/29/2017

PP104.0A PLUMBING - LEVEL 400 - PRESS LEVEL- SECTOR A PLAN 12/29/2017

PP104.0B PLUMBING - LEVEL 400 - PRESS LEVEL - SECTOR B PLAN 12/29/2017

PP104.0C PLUMBING-LEVEL 400- PRESS LEVEL- SECTOR C PLAN 12/29/2017

PP104.0D PLUMBING-LEVEL 400- PRESS LEVEL - SECTOR D PLAN 12/29/2017

PP105.0A PLUMBING-LEVEL 500- CATWALK - SECTOR A PLAN 12/29/2017

PP105.0B PLUMBING - LEVEL 500 - CATWALK - SECTOR B PLAN 12/29/2017

PP105.0C PLUMBING - LEVEL 500 - CATWALK - SECTOR C PLAN 12/29/2017

PP105.0D PLUMBING - LEVEL 500 - CATWALK - SECTOR D PLAN 12/29/2017

PP106.0A PLUMBING - LEVEL 600 - HIGH ROOF - SECTOR A PLAN 12/29/2017

PP106.0B PLUMBING - LEVEL 600 - HIGH ROOF - SECTOR B PLAN 12/29/2017

PP106.0C PLUMBING-LEVEL 600- HIGH ROOF-SECTOR C PLAN 12/29/2017

PP106.0D PLUMBING-LEVEL 600- HIGH ROOF-SECTOR D PLAN 12/29/2017

P500 PLUMBING - ENLARGED EQUIPMENT ROOM PLANS 12/29/2017

P501 PLUMBING - ENLARGED EQUIPMENT ROOM PLANS 12/29/2017

P600 PLUMBING - NATURAL GAS RISER DIAGRAM 12/29/2017

P601 PLUMBING - DOMESTIC COLD WATER RISER DIAGRAM 12/29/2017

P602 PLUMBING - DOMESTIC HOT WATER RISER DIAGRAM 12/29/2017

P603 PLUMBING - SANITARY WASTE RISER DIAGRAM 12/29/2017

P604 PLUMBING - GREASE AND OIL WASTE RISER DIAGRAM 12/29/2017

P605 PLUMBING -STORMWATER RISER DIAGRAM 12/29/2017

P700 PLUMBING DETAILS 12/29/2017

P701 PLUMBING DETAILS 12/29/2017

PDU001 PLUMBING - LEGENDS, INDEX, AND NOTES - DEEP UTILITIES 1/8/2018

PDU100.0A PLUMBING - LEVEL 000 - EVENT - UNDERGROUND - SECTOR A - DEEP UTILITIES 1/8/2018

PDU100.0B PLUMBING - LEVEL 000 - EVENT - UNDERGROUND - SECTOR B - DEEP UTILITIES 1/8/2018

PDU100.0C PLUMBING - LEVEL 000 - EVENT - UNDERGROUND - SECTOR C - DEEP UTILITIES 1/8/2018

PDU100.0D PLUMBING - LEVEL 000 - EVENT - UNDERGROUND - SECTOR D - DEEP UTILITIES 1/8/2018

PDU100.0E PLUMBING - LEVEL 000 - EVENT - UNDERGROUND - SECTOR E - DEEP UTILITIES 1/8/2018

PDU700 PLUMBING DETAILS - DEEP UTILITIES 1/8/2018

FIRE PROTECTION

FP001 FIRE PROTECTION SCHEDULES, INDEX, LEGENDS, AND NOTES 12/29/2017

FP100.0A FIRE PROTECTION - LEVEL 000 - EVENT - SECTOR A PLAN 12/29/2017

FP100.0B FIRE PROTECTION - LEVEL 000 - EVENT - SECTOR B PLAN 12/29/2017

FP100.0C FIRE PROTECTION - LEVEL 000 - EVENT - SECTOR C PLAN 12/29/2017

FP100.0D FIRE PROTECTION - LEVEL 000 - EVENT - SECTOR D PLAN 12/29/2017

FP100.5A FIRE PROTECTION - LEVEL 050 - LOWER MEZZANINE-SECTOR A PLAN 12/29/2017

FP100.5B FIRE PROTECTION - LEVEL 050 - LOWER MEZZANINE-SECTOR B PLAN 12/29/2017

FP100.5C FIRE PROTECTION - LEVEL 050 - LOWER MEZZANINE-SECTOR C PLAN 12/29/2017

FP100.5D FIRE PROTECTION - LEVEL 050 - LOWER MEZZANINE-SECTOR D PLAN 12/29/2017

FP101.0A FIRE PROTECTION - LEVEL 100-MAIN CONCOURSE - SECTOR A PLAN 12/29/2017

FP101.0B FIRE PROTECTION - LEVEL 100-MAIN CONCOURSE - SECTOR B PLAN 12/29/2017

FP101.0C FIRE PROTECTION - LEVEL 100-MAIN CONCOURSE - SECTOR C PLAN 12/29/2017

FP101.0D FIRE PROTECTION - LEVEL 100-MAIN CONCOURSE - SECTOR D PLAN 12/29/2017

FP101.5A FIRE PROTECTION - LEVEL 150 - LOWER SUITE - SECTOR A PLAN 12/29/2017

FP101.5B FIRE PROTECTION - LEVEL 150 - LOWER SUITE SECTOR B PLAN 12/29/2017

FP101.5C FIRE PROTECTION - LEVEL 150 - LOWER SUITE - SECTOR C PLAN 12/29/2017

FP101.5D FIRE PROTECTION - LEVEL 150 - LOWER SUITE - SECTOR D PLAN 12/29/2017

FP102.0A FIRE PROTECTION - LEVEL 200 - UPPER SUITE - SECTOR A PLAN 12/29/2017

FP102.0B FIRE PROTECTION - LEVEL 200 - UPPER SUITE - SECTOR B PLAN 12/29/2017

FP102.0C FIRE PROTECTION - LEVEL 200 - UPPER SUITE - SECTOR C PLAN 12/29/2017
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FP102.0D FIRE PROTECTION - LEVEL 200 - UPPER SUITE - SECTOR D PLAN 12/29/2017

FP102.5A FIRE PROTECTION - LEVEL 250 - UPPER MEZZANINE - SECTOR A PLAN 12/29/2017

FP102.5B FIRE PROTECTION - LEVEL 250 - UPPER MEZZANINE-SECTOR B PLAN 12/29/2017

FP102.5C FIRE PROTECTION - LEVEL 250 - UPPER MEZZANINE-SECTOR C PLAN 12/29/2017

FP102.5D FIRE PROTECTION - LEVEL 250 - UPPER MEZZANINE - SECTOR D PLAN 12/29/2017

FP103.0A FIRE PROTECTION - LEVEL 300 - UPPER CONCOURSE - SECTOR A 12/29/2017

FP103.0B FIRE PROTECTION - LEVEL 300 - UPPER CONCOURSE - SECTOR B PLAN 12/29/2017

FP103.0C FIRE PROTECTION - LEVEL 300-UPPER CONCOURSE - SECTOR C PLAN 12/29/2017

FP103.0D FIRE PROTECTION - LEVEL 300 - UPPER CONCOURSE - SECTOR D PLAN 12/29/2017

FP103.5A FIRE PROTECTION - LEVEL 350 - UPPER MEZZANINE - SECTOR A PLAN 12/29/2017

FP103.5B FIRE PROTECTION - LEVEL 350 - UPPER MEZZANINE-SECTOR B PLAN 12/29/2017

FP103.5C FIRE PROTECTION - LEVEL 350 - UPPER MEZZANINE-SECTOR C PLAN 12/29/2017

FP103.5D FIRE PROTECTION - LEVEL 350 - UPPER MEZZANINE-SECTOR D PLAN 12/29/2017

FP104.0A FIRE PROTECTION - LEVEL 400 - PRESS LEVEL - SECTOR A PLAN 12/29/2017

FP104.0B FIRE PROTECTION - LEVEL 400 - PRESS LEVEL - SECTOR B PLAN 12/29/2017

FP104.0C FIRE PROTECTION - LEVEL 400 - PRESS LEVEL - SECTOR C PLAN 12/29/2017

FP104.0D FIRE PROTECTION - LEVEL 400 - PRESS LEVEL - SECTOR D PLAN 12/29/2017

FP500 FIRE PROTECTION - ENLARGED PUMP ROOM PLAN 12/29/2017

FP600 FIRE PROTECTION RISER DIAGRAM PART 1 12/29/2017

FP601 FIRE PROTECTION RISER DIAGRAM PART 2 12/29/2017

FP700 FIRE PROTECTION DETAILS 12/29/2017

ELECTRICAL

E000 ELECTRICAL LEGENDS 12/29/2017

E010 LUMINAIRE SCHEDULE 12/29/2017

E010.0 ELECTRICAL SITE PLAN 12/29/2017

E020 MECH. EQT CONNECTION SCHEDULE - LEVEL 000 12/29/2017

E021 MECH. EQT CONNECTION SCHEDULES - LEVEL 050 & LEVEL 100 12/29/2017

E022 MECH. EQT CONNECTION SCHEDULES - LEVEL 150 & LEVEL 200 12/29/2017

E023 MECH. EQT CONNECTION SCHEDULES - LEVEL 250 & LEVEL 300 12/29/2017

E024 MECH. EQT CONNECTION SCHEDULES - LEVEL 350 & LEVEL 400 12/29/2017

E030 POWER CONNECTION MATRIX SCHEDULE 12/29/2017

E031 POWER CONNECTION MATRIX SCHEDULE 12/29/2017

E040 LIGHTING CONTROL MATRIX 12/29/2017

E050 ELEVATOR & ESCALATOR ELECTRICAL LOAD REQUIREMENTS 12/29/2017

E100.0 ELECTRICAL REFERENCE PLAN - LEVEL 000 - EVENT 12/29/2017

E100.5 ELECTRICAL REFERENCE PLAN - LEVEL 050 - LOWER MEZZANINE 12/29/2017

E101.0 ELECTRICAL REFERENCE PLAN - LEVEL 100 - MAIN CONCOURSE 12/29/2017

E101.5 ELECTRICAL REFERENCE PLAN - LEVEL 150 - LOWER SUITE 12/29/2017

E102.0 ELECTRICAL REFERENCE PLAN - LEVEL 200 - UPPER SUITE 12/29/2017

E102.5 ELECTRICAL REFERENCE PLAN - LEVEL 250 - MID BOWL MEZZANINE 12/29/2017

E103.0 ELECTRICAL REFERENCE PLAN - LEVEL 300 - UPPER CONCOURSE 12/29/2017

E103.5 ELECTRICAL REFERENCE PLAN - LEVEL 350 - UPPER MEZZANINE 12/29/2017

E104.0 ELECTRICAL REFERENCE PLAN - LEVEL 400 - PRESS LEVEL 12/29/2017

E105.0 & NUMBER 12/29/2017

E105.1 ELECTRICAL REFERENCE PLAN - SPORTS LIGHTING 12/29/2017

E105.2 ELECTRICAL REFERENCE PLAN - AISLE LIGHTING 12/29/2017

EL100.0A ELECTRICAL LIGHTING PLAN - LEVEL 000 - EVENT - SECTOR A 12/29/2017

EL100.0B ELECTRICAL LIGHTING PLAN - LEVEL 000 - EVENT - SECTOR B 12/29/2017

EL100.0C ELECTRICAL LIGHTING PLAN - LEVEL 000 - EVENT - SECTOR C 12/29/2017

EL100.0D ELECTRICAL LIGHTING PLAN - LEVEL 000 - EVENT - SECTOR D 12/29/2017

EL100.5A ELECTRICAL LIGHTING PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR A 12/29/2017

EL100.5B ELECTRICAL LIGHTING PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR B 12/29/2017

EL100.5C ELECTRICAL LIGHTING PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR C 12/29/2017

EL100.5D ELECTRICAL LIGHTING PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR D 12/29/2017

EL101.0A ELECTRICAL LIGHTING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR A 12/29/2017

EL101.0B ELECTRICAL LIGHTING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR B 12/29/2017

EL101.0C ELECTRICAL LIGHTING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR C 12/29/2017

EL101.0D ELECTRICAL LIGHTING PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR D 12/29/2017

EL101.5A ELECTRICAL LIGHTING PLAN-LEVEL 150- L0WER SUITE - SECTOR A 12/29/2017

EL101.5B ELECTRICAL LIGHTING PLAN-LEVEL 150- LOWER SUITE - SECTOR B 12/29/2017

EL101.5C ELECTRICAL LIGHTING PLAN-LEVEL 150- L0WER SUITE - SECTOR C 12/29/2017

EL101.5D ELECTRICAL LIGHTING PLAN-LEVEL 150- L0WER SUITE - SECTOR D 12/29/2017

EL102.0A ELECTRICAL LIGHTING PLAN - LEVEL 200 - UPPER SUITE - SECTOR A 12/29/2017

EL102.0B ELECTRICAL LIGHTING PLAN - LEVEL 200 - UPPER SUITE - SECTOR B 12/29/2017

EL102.0C ELECTRICAL LIGHTING PLAN - LEVEL 200 - UPPER SUITE-SECTOR C 12/29/2017

EL102.0D ELECTRICAL LIGHTING PLAN - LEVEL 200 - UPPER SUITE-SECTOR D 12/29/2017

EL102.5A ELECTRICAL LIGHTING PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR A 12/29/2017

EL102.5B ELECTRICAL LIGHTING PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR B 12/29/2017

EL102.5C ELECTRICAL LIGHTING PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR C 12/29/2017

EL102.5D ELECTRICAL LIGHTING PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR D 12/29/2017

EL103.0A ELECTRICAL LIGHTING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR A 12/29/2017

EL103.0B ELECTRICAL LIGHTING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR B 12/29/2017

EL103.0C ELECTRICAL LIGHTING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR C 12/29/2017

EL103.0D ELECTRICAL LIGHTING PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR D 12/29/2017

EL103.5A ELECTRICAL LIGHTING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR A 12/29/2017

EL103.5B ELECTRICAL LIGHTING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR B 12/29/2017

EL103.5C ELECTRICAL LIGHTING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR C 12/29/2017

EL103.5D ELECTRICAL LIGHTING PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR D 12/29/2017

EL104.0A ELECTRICAL LIGHTING PLAN - LEVEL 400 - PRESS - SECTOR A 12/29/2017

EL104.0D ELECTRICAL LIGHTING PLAN - LEVEL 400 - PRESS - SECTOR D 12/29/2017

EL105.0A ELECTRICAL LIGHTING PLAN - LEVEL 500 - CATWALK - SECTOR A 12/29/2017

EL105.0B ELECTRICAL LIGHTING PLAN - LEVEL 500 - CATWALK - SECTOR B 12/29/2017

EL105.0C ELECTRICAL LIGHTING PLAN - LEVEL 500 - CATWALK - SECTOR C 12/29/2017

EL105.0D ELECTRICAL LIGHTING PLAN - LEVEL 500 - CATWALK - SECTOR D 12/29/2017

EL106.0 ELECTRICAL OVERALL LIGHTING PLAN - LEVEL 600 - ROOF 12/29/2017

EP100.0A ELECTRICAL POWER PLAN - LEVEL 000 - EVENT - SECTOR A 12/29/2017

EP100.0B ELECTRICAL POWER PLAN - LEVEL 000 - EVENT - SECTOR B 12/29/2017

EP100.0C ELECTRICAL POWER PLAN - LEVEL 000 - EVENT - SECTOR C 12/29/2017

EP100.0D ELECTRICAL POWER PLAN - LEVEL 000 - EVENT - SECTOR D 12/29/2017

EP100.0E ELECTRICAL POWER PLAN - LEVEL 000 - EVENT - SECTOR E 12/29/2017

EP100.5A ELECTRICAL POWER PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR A 12/29/2017
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EP100.5B ELECTRICAL POWER PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR B 12/29/2017

EP100.5C ELECTRICAL POWER PLAN - LEVEL 050 - LOWER MEZZANINE - SECTOR C 12/29/2017

EP100.5D ELECTRICAL POWER PLAN - LEVEL 050 - LOWER MEZZANINE- SECTOR D 12/29/2017

EP101.0A ELECTRICAL POWER PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR A 12/29/2017

EP101.0B ELECTRICAL POWER PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR B 12/29/2017

EP101.0C ELECTRICAL POWER PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR C 12/29/2017

EP101.0D ELECTRICAL POWER PLAN - LEVEL 100 - MAIN CONCOURSE - SECTOR D 12/29/2017

EP101.5A ELECTRICAL POWER PLAN - LEVEL 150 - LOWER SUITE - SECTOR A 12/29/2017

EP101.5B ELECTRICAL POWER PLAN - LEVEL 150 - LOWER SUITE - SECTOR B 12/29/2017

EP101.5C ELECTRICAL POWER PLAN - LEVEL 150 - LOWER SUITE - SECTOR C 12/29/2017

EP101.5D ELECTRICAL POWER PLAN - LEVEL 150 - LOWER SUITE - SECTOR D 12/29/2017

EP102.0A ELECTRICAL POWER PLAN - LEVEL 200 - UPPER SUITE - SECTOR A 12/29/2017

EP102.0B ELECTRICAL POWER PLAN - LEVEL 200 - UPPER SUITE - SECTOR B 12/29/2017

EP102.0C ELECTRICAL POWER PLAN - LEVEL 200 - UPPER SUITE-SECTOR C 12/29/2017

EP102.0D ELECTRICAL POWER PLAN - LEVEL 200 - UPPER SUITE-SECTOR D 12/29/2017

EP102.5A ELECTRICAL POWER PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR A 12/29/2017

EP102.5B ELECTRICAL POWER PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR B 12/29/2017

EP102.5C ELECTRICAL POWER PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR C 12/29/2017

EP102.5D ELECTRICAL POWER PLAN - LEVEL 250 - UPPER MEZZANINE - SECTOR D 12/29/2017

EP103.0A ELECTRICAL POWER PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR A 12/29/2017

EP103.0B ELECTRICAL POWER PLAN - LEVEL 300 - UPPER CONCOURSE- SECTOR B 12/29/2017

EP103.0C ELECTRICAL POWER PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR C 12/29/2017

EP103.0D ELECTRICAL POWER PLAN - LEVEL 300 - UPPER CONCOURSE - SECTOR D 12/29/2017

EP103.5A ELECTRICAL POWER PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR A 12/29/2017

EP103.5B ELECTRICAL POWER PLAN - LEVEL 350 - UPPER MEZZANINE- SECTOR B 12/29/2017

EP103.5C ELECTRICAL POWER PLAN - LEVEL 350 - UPPER MEZZANINE- SECTOR C 12/29/2017

EP103.5D ELECTRICAL POWER PLAN - LEVEL 350 - UPPER MEZZANINE - SECTOR D 12/29/2017

EP104.0A ELECTRICAL POWER PLAN - LEVEL 400 - PRESS - SECTOR A 12/29/2017

EP104.0D ELECTRICAL POWER PLAN - LEVEL 400 - PRESS - SECTOR D 12/29/2017

E500 ELECTRICAL ENLARGED ROOMS 12/29/2017

E501 ELECTRICAL ENLARGED ROOMS 12/29/2017

E502 ELECTRICAL ENLARGED ROOMS 12/29/2017

E503 ELECTRICAL ENLARGED ROOMS 12/29/2017

E504 ELECTRICAL ENLARGED ROOMS 12/29/2017

E505 ELECTRICAL ENLARGED ROOMS 12/29/2017

E510 ENLARGED ROOMS 12/29/2017

E520 ELECTRICAL STAIRWELL SECTIONS 12/29/2017

E521 ELECTRICAL STAIRWELL SECTIONS 12/29/2017

E600 ELECTRICAL POWER DISTRIBUTION SCHEDULES 12/29/2017

E601 ELECTRICAL POWER DISTRIBUTION DIAGRAMS 12/29/2017

E602 ELEC EMERGENCY POWER DISTRIBUTION DIAGRAMS 12/29/2017

E611 ELECTRICAL ONE-LINE DIAGRAM AREA A & D 12/29/2017

E612 ELECTRICAL ONE-LINE DIAGRAM AREA C & B 12/29/2017

E613 ELECTRICAL ONE-LINE DIAGRAM - CHILLER PLANT 12/29/2017

E621 ELECTRICAL RISER DIAGRAM - SECTOR A 12/29/2017

E622 ELECTRICAL RISER DIAGRAM - SECTOR B 12/29/2017

E623 ELECTRICAL RISER DIAGRAM - SECTOR C 12/29/2017

E624 ELECTRICAL RISER DIAGRAM - SECTOR D 12/29/2017

E631 ELECTRICAL EMERGENCY RISER DIAGRAM - SECTOR A 12/29/2017

E632 ELECTRICAL EMERGENCY RISER DIAGRAM - SECTOR B 12/29/2017

E633 ELECTRICAL EMERGENCY RISER DIAGRAM - SECTOR C 12/29/2017

E634 ELECTRICAL EMERGENCY RISER DIAGRAM - SECTOR D 12/29/2017

E641 ELECTRICAL GROUNDING RISER DIAGRAM 12/29/2017

E642 ELECTRICAL FIRE ALARM RISER DIAGRAM - SECTORS A & D 12/29/2017

E643 ELECTRICAL FIRE ALARM RISER DIAGRAM - SECTORS B & C 12/29/2017

E644 ELECTRICAL LIGHTING CONTROL RISER 12/29/2017

E700 ELECTRICAL UPS DETAILS 12/29/2017

E701 ELECTRICAL DETAILS 12/29/2017

E702 ELECTRICAL DETAILS 12/29/2017

EDU100 ELECTRICAL SITE UNDERGROUND PLAN 1/8/2018

EDU100.0 ELECTRICAL LEVEL 000 UNDERGROUND PLAN 1/8/2018

EDU400 ELECTRICAL SECTIONS 1/8/2018

Lighting

LT000B LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR B 12/29/2017

LT000C LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR C 12/29/2017

LT000D LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR D 12/29/2017

LT000E LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR E 12/29/2017

LT000I LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR I 12/29/2017

LT000J LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR J 12/29/2017

LT000M LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR M 12/29/2017

LT000N LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR N 12/29/2017

LT000O LIGHTING PLAN - HARDSCAPE FLOOR PLAN - SECTOR O 12/29/2017

LT200A LIGHTING 000 LEVEL EVENT-AREA A PLAN 12/29/2017

LT200B LIGHTING 000 LEVEL EVENT - AREA B PLAN 12/29/2017

LT200C LIGHTING 000 LEVEL EVENT - AREA C PLAN 12/29/2017

LT200D LIGHTING 000 LEVEL EVENT - AREA D PLAN 12/29/2017

LT200E LIGHTING 000 LEVEL EVENT - AREA E PLAN 12/29/2017

LT200F LIGHTING 000 LEVEL EVENT - AREA F PLAN 12/29/2017

LT200G LIGHTING 000 LEVEL EVENT - AREA G PLAN 12/29/2017

LT200L LIGHTING 000 LEVEL EVENT - AREA L PLAN 12/29/2017

LT200M LIGHTING 000 LEVEL EVENT - AREA M PLAN 12/29/2017

LT205A LIGHTING 050 LEVEL LOWER MEZZANINE - AREA A PLAN 12/29/2017

LT205G LIGHTING 050 LEVEL LOWER MEZZANINE - AREA G PLAN 12/29/2017

LT210A LIGHTING 100 LEVEL MAIN CONCOURSE - AREA A PLAN 12/29/2017

LT210B LIGHTING 100 LEVEL MAIN CONCOURSE - AREA B PLAN 12/29/2017

LT210C LIGHTING 100 LEVEL MAIN CONCOURSE - AREA C PLAN 12/29/2017

LT210D LIGHTING 100 LEVEL MAIN CONCOURSE - AREA D PLAN 12/29/2017

LT210E LIGHTING 100 LEVEL MAIN CONCOURSE - AREA E PLAN 12/29/2017

LT210F LIGHTING 100 LEVEL MAIN CONCOURSE - AREA F PLAN 12/29/2017

LT210G LIGHTING 100 LEVEL MAIN CONCOURSE - AREA G PLAN 12/29/2017

LT210H LIGHTING 100 LEVEL MAIN CONCOURSE - AREA H PLAN 12/29/2017
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LT210J LIGHTING 100 LEVEL MAIN CONCOURSE - AREA J PLAN 12/29/2017

LT210K LIGHTING 100 LEVEL MAIN CONCOURSE - AREA K PLAN 12/29/2017

LT210L LIGHTING 100 LEVEL MAIN CONCOURSE - 12/29/2017

LT210M LIGHTING 100 LEVEL MAIN CONCOURSE - AREA M PLAN 12/29/2017

LT215A LIGHTING 150 LEVEL LOWER SUITE - AREA A PLAN 12/29/2017

LT215B LIGHTING 150 LEVEL LOWER SUITE - AREA B PLAN 12/29/2017

LT215C LIGHTING 150 LEVEL LOWER SUITE - AREA C PLAN 12/29/2017

LT215E LIGHTING 150 LEVEL LOWER SUITE - AREA E PLAN 12/29/2017

LT215F LIGHTING 150 LEVEL LOWER SUITE - AREA F PLAN 12/29/2017

LT215G LIGHTING 150 LEVEL LOWER SUITE - AREA G PLAN 12/29/2017

LT215H LIGHTING 150 LEVEL LOWER SUITE - AREA H PLAN 12/29/2017

LT215J LIGHTING 150 LEVEL LOWER SUITE - AREA J PLAN 12/29/2017

LT215K LIGHTING 150 LEVEL LOWER SUITE - AREA K PLAN 12/29/2017

LT215L LIGHTING 150 LEVEL LOWER SUITE - AREA L PLAN 12/29/2017

LT215M LIGHTING 150 LEVEL LOWER SUITE - AREA M PLAN 12/29/2017

LT220A LIGHTING 200 LEVEL UPPER SUITE - AREA A PLAN 12/29/2017

LT220B LIGHTING 200 LEVEL UPPER SUITE - AREA B PLAN 12/29/2017

LT220C LIGHTING 200 LEVEL UPPER SUITE - AREA C PLAN 12/29/2017

LT220E LIGHTING 200 LEVEL UPPER SUITE - AREA E PLAN 12/29/2017

LT220F LIGHTING 200 LEVEL UPPER SUITE - AREA F PLAN 12/29/2017

LT220G LIGHTING 200 LEVEL UPPER SUITE - AREA G PLAN 12/29/2017

LT220H LIGHTING 200 LEVEL UPPER SUITE - AREA H PLAN 12/29/2017

LT220J LIGHTING 200 LEVEL UPPER SUITE - AREA J PLAN 12/29/2017

LT220K LIGHTING 200 LEVEL UPPER SUITE - AREA K PLAN 12/29/2017

LT220L LIGHTING 200 LEVEL UPPER SUITE - AREA L PLAN 12/29/2017

LT220M LIGHTING 200 LEVEL UPPER SUITE - AREA M PLAN 12/29/2017

LT225A LIGHTING 250 LEVEL MID BOWL MEZZANINE - AREA A PLAN 12/29/2017

LT225G LIGHTING 250 LEVEL MID BOWL MEZZANINE - AREA G PLAN 12/29/2017

LT225J LIGHTING 250 LEVEL MID BOWL MEZZANINE - AREA J PLAN 12/29/2017

LT225K LIGHTING 250 LEVEL MID BOWL MEZZANINE - AREA K PLAN 12/29/2017

LT225L LIGHTING 250 LEVEL MID BOWL MEZZANINE - AREA L PLAN 12/29/2017

LT230A LIGHTING 300 LEVEL UPPER CONCOURSE - AREA A PLAN 12/29/2017

LT230B LIGHTING 300 LEVEL UPPER CONCOURSE - AREA B PLAN 12/29/2017

LT230C LIGHTING 300 LEVEL UPPER CONCOURSE - AREA C PLAN 12/29/2017

LT230E LIGHTING 300 LEVEL UPPER CONCOURSE - AREA E PLAN 12/29/2017

LT230F LIGHTING 300 LEVEL UPPER CONCOURSE - AREA F PLAN 12/29/2017

LT230G LIGHTING 300 LEVEL UPPER CONCOURSE - AREA G PLAN 12/29/2017

LT230H LIGHTING 300 LEVEL UPPER CONCOURSE - AREA H PLAN 12/29/2017

LT230J LIGHTING 300 LEVEL UPPER CONCOURSE - AREA J PLAN 12/29/2017

LT230K LIGHTING 300 LEVEL UPPER CONCOURSE - AREA K PLAN 12/29/2017

LT230L LIGHTING 300 LEVEL UPPER CONCOURSE - AREA L PLAN 12/29/2017

LT230M LIGHTING 300 LEVEL UPPER CONCOURSE - AREA M PLAN 12/29/2017

LT240A LIGHTING 400 LEVEL PRESS LEVEL - AREA A PLAN 12/29/2017

LT240B LIGHTING 400 LEVEL PRESS LEVEL - AREA B PLAN 12/29/2017

LT240M LIGHTING 400 LEVEL PRESS LEVEL - AREA M PLAN 12/29/2017

LT250C LIGHTING 500 LEVEL CATWALK - AREA C PLAN 12/29/2017

LT250D LIGHTING 500 LEVEL CATWALK - AREA D PLAN 12/29/2017

LT250E LIGHTING 500 LEVEL CATWALK - AREA E PLAN 12/29/2017

LT304 LIGHTING ENLARGED ELEVATIONS EXTERIOR 12/29/2017

LT800 LIGHTING SCHEDULE - EXTERIOR 12/29/2017

LT801 LIGHTING SCHEDULE - GA 12/29/2017

LT802 LIGHTING SCHEDULE - SUITE AND VIP 12/29/2017

LT803 LIGHTING SCHEDULE - VIP 12/29/2017

A/V

AV000 GENERAL NOTES AND LEGENDS 12/29/2017

AV100 SITE PLAN 12/29/2017

AV100.0A LEVEL 000 - EVENT - SECTOR A PLAN 12/29/2017

AV100.0B LEVEL 000 - EVENT - SECTOR B PLAN 12/29/2017

AV100.0C LEVEL 000 - EVENT - SECTOR C PLAN 12/29/2017

AV100.0D LEVEL 000 - EVENT - SECTOR D PLAN 12/29/2017

AV100.0E LEVEL 000 - EVENT - SECTOR E PLAN 12/29/2017

AV100.5A LEVEL 050 - LOWER MEZZANINE - SECTOR A PLAN 12/29/2017

AV100.5B LEVEL 050 - LOWER MEZZANINE - SECTOR B PLAN 12/29/2017

AV100.5C LEVEL 050 - LOWER MEZZANINE - SECTOR C PLAN 12/29/2017

AV100.5D LEVEL 050 - LOWER MEZZANINE - SECTOR D PLAN 12/29/2017

AV101.0A LEVEL 100 - MAIN CONCOURSE - SECTOR A PLAN 12/29/2017

AV101.0B LEVEL 100 - MAIN CONCOURSE - SECTOR B PLAN 12/29/2017

AV101.0C LEVEL 100 - MAIN CONCOURSE - SECTOR C PLAN 12/29/2017

AV101.0D LEVEL 100 - MAIN CONCOURSE - SECTOR D PLAN 12/29/2017

AV101.0E LEVEL 100 - MAIN CONCOURSE - SECTOR E PLAN 12/29/2017

AV101.5A LEVEL 150 - LOWER SUITE - SECTOR A PLAN 12/29/2017

AV101.5B LEVEL 150 - LOWER SUITE - SECTOR B PLAN 12/29/2017

AV101.5C LEVEL 150 - LOWER SUITE - SECTOR C PLAN 12/29/2017

AV101.5D LEVEL 150 - LOWER SUITE - SECTOR D PLAN 12/29/2017

AV102.0A LEVEL 200 - UPPER SUITE - SECTOR A PLAN 12/29/2017

AV102.0B LEVEL 200 - UPPER SUITE - SECTOR B PLAN 12/29/2017

AV102.0C LEVEL 200 - UPPER SUITE - SECTOR C PLAN 12/29/2017

AV102.0D LEVEL 200 - UPPER SUITE - SECTOR D PLAN 12/29/2017

AV103.0A LEVEL 300 - UPPER CONCOURSE - SECTOR A PLAN 12/29/2017

AV103.0B LEVEL 300 - UPPER CONCOURSE - SECTOR B PLAN 12/29/2017

AV103.0C LEVEL 300 - UPPER CONCOURSE - SECTOR C PLAN 12/29/2017

AV103.0D LEVEL 300 - UPPER CONCOURSE - SECTOR D PLAN 12/29/2017

AV103.5A LEVEL 350 - UPPER MEZZANINE - SECTOR A PLAN 12/29/2017

AV103.5B LEVEL 350 - UPPER MEZZANINE - SECTOR B PLAN 12/29/2017

AV103.5C LEVEL 350 - UPPER MEZZANINE - SECTOR C PLAN 12/29/2017

AV103.5D LEVEL 350 - UPPER MEZZANINE - SECTOR D PLAN 12/29/2017

AV104.0A LEVEL 400 - PRESS LEVEL - SECTOR A PLAN 12/29/2017

AV104.0B LEVEL 400 - PRESS LEVEL - SECTOR B PLAN 12/29/2017

AV104.0C LEVEL 400 - PRESS LEVEL - SECTOR C PLAN 12/29/2017

AV104.0D LEVEL 400 - PRESS LEVEL - SECTOR D PLAN 12/29/2017

AV105.0A LEVEL 500 - CATWALK - SECTOR A PLAN 12/29/2017
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AV105.0B LEVEL 500 - CATWALK - SECTOR B PLAN 12/29/2017

AV105.0C LEVEL 500 - CATWALK - SECTOR C PLAN 12/29/2017

AV105.0D LEVEL 500 - CATWALK - SECTOR D PLAN 12/29/2017

AV106.0A LEVEL 600 - HIGH ROOF - SECTOR A PLAN 12/29/2017

AV106.0D LEVEL 600 - HIGH ROOF - SECTOR D PLAN 12/29/2017

AV200.0A LEVEL 000 - EVENT - SECTOR A RCP 12/29/2017

AV200.0B LEVEL 000 - EVENT - SECTOR B RCP 12/29/2017

AV200.0C LEVEL 000 - EVENT - SECTOR C RCP 12/29/2017

AV200.0D LEVEL 000 - EVENT - SECTOR D RCP 12/29/2017

AV200.5A LEVEL 050 - LOWER MEZZANINE - SECTOR A RCP 12/29/2017

AV200.5B LEVEL 050 - LOWER MEZZANINE - SECTOR B RCP 12/29/2017

AV200.5C LEVEL 050 - LOWER MEZZANINE - SECTOR C RCP 12/29/2017

AV200.5D LEVEL 050 - LOWER MEZZANINE - SECTOR D RCP 12/29/2017

AV201.0A LEVEL 100 - MAIN CONCOURSE - SECTOR A RCP 12/29/2017

AV201.0B LEVEL 100 - MAIN CONCOURSE - SECTOR B RCP 12/29/2017

AV201.0C LEVEL 100 - MAIN CONCOURSE - SECTOR C RCP 12/29/2017

AV201.0D LEVEL 100 - MAIN CONCOURSE - SECTOR D RCP 12/29/2017

AV201.5A LEVEL 150 - LOWER SUITE - SECTOR A RCP 12/29/2017

AV201.5B LEVEL 150 - LOWER SUITE - SECTOR B RCP 12/29/2017

AV201.5C LEVEL 150 - LOWER SUITE - SECTOR C RCP 12/29/2017

AV201.5D LEVEL 150 - LOWER SUITE - SECTOR D RCP 12/29/2017

AV202.0A LEVEL 200 - UPPER SUITE - SECTOR A RCP 12/29/2017

AV202.0B LEVEL 200 - UPPER SUITE - SECTOR B RCP 12/29/2017

AV202.0C LEVEL 200 - UPPER SUITE - SECTOR C RCP 12/29/2017

AV202.0D LEVEL 200 - UPPER SUITE - SECTOR D RCP 12/29/2017

AV203.0A LEVEL 300 - UPPER CONCOURSE-SECTOR A RCP 12/29/2017

AV203.0B LEVEL 300 - UPPER CONCOURSE-SECTOR B RCP 12/29/2017

AV203.0C LEVEL 300 - UPPER CONCOURSE-SECTOR C RCP 12/29/2017

AV203.0D LEVEL 300 - UPPER CONCOURSE-SECTOR D RCP 12/29/2017

AV203.5A LEVEL 350 - UPPER MEZZANINE - SECTOR A RCP 12/29/2017

AV203.5D LEVEL 350 - UPPER MEZZANINE - SECTOR D RCP 12/29/2017

AV204.0A LEVEL 400 - PRESS LEVEL - SECTOR A RCP 12/29/2017

AV204.0B LEVEL 400 - PRESS LEVEL - SECTOR B RCP 12/29/2017

AV204.0C LEVEL 400 - PRESS LEVEL - SECTOR C RCP 12/29/2017

AV204.0D LEVEL 400 - PRESS LEVEL - SECTOR D RCP 12/29/2017

AV205.0A LEVEL 500 - CATWALK - SECTOR A RCP 12/29/2017

AV205.0B LEVEL 500 - CATWALK - SECTOR B RCP 12/29/2017

AV205.0C LEVEL 500 - CATWALK - SECTOR C RCP 12/29/2017

AV205.0D LEVEL 500 - CATWALK - SECTOR D RCP 12/29/2017

AV301 ENLARGED SITE PLAN 12/29/2017

AV305 ENLARGED PLANS 12/29/2017

AV310 ENLARGED PLAN - WEST FIELD CLUB 12/29/2017

AV310R ENLARGED RCP - WEST FIELD CLUB 12/29/2017

AV311R ENLARGED RCP - AUX LOCKER AREA 12/29/2017

AV312 ENLARGED PLAN - NORTH FIELD CLUB 12/29/2017

AV312R ENLARGED RCP - NORTH FIELD CLUB 12/29/2017

AV313 ENLARGED PLAN - VISITOR LOCKER AREA 12/29/2017

AV313R ENLARGED RCP - VISITOR LOCKER AREA 12/29/2017

AV314 ENLARGED PLAN - EAST FIELD CLUB 12/29/2017

AV314R ENLARGED RCP - EAST FIELD CLUB 12/29/2017

AV315 ENLARGED PLAN - OFFICIALS LOCKER AREA 12/29/2017

AV315R ENLARGED RCP - OFFICIALS LOCKER AREA 12/29/2017

AV316 ENLARGED PLAN - RAIDERS LOCKER AREA 12/29/2017

AV316R ENLARGED RCP - RAIDERS LOCKER AREA 12/29/2017

AV317 ENLARGED PLAN - ADMIN AREA 12/29/2017

AV317R ENLARGED RCP - ADMIN AREA 12/29/2017

AV318 ENLARGED PLAN - TICKETING AREA 12/29/2017

AV318R ENLARGED RCP - TICKETING AREA 12/29/2017

AV319 ENLARGED PLAN - WEST SIDELINE CLUB - SECTOR A 12/29/2017

AV319R ENLARGED RCP - WEST SIDELINE CLUB - SECTOR A 12/29/2017

AV320 ENLARGED PLAN - WEST SIDELINE CLUB- SECTOR D 12/29/2017

AV320R ENLARGED RCP - WEST SIDELINE CLUB- SECTOR D 12/29/2017

AV321 ENLARGED PLAN - EAST SIDELINE CLUB- SECTOR B 12/29/2017

AV321R ENLARGED RCP - EAST SIDELINE CLUB- SECTOR B 12/29/2017

AV322 ENLARGED PLAN - EAST SIDELINE CLUB- SECTOR C 12/29/2017

AV322R ENLARGED RCP - EAST SIDELINE CLUB- SECTOR C 12/29/2017

AV323 ENLARGED PLANS - SUITES 12/29/2017

AV323R ENLARGED RCP - SUITES 12/29/2017

AV324 ENLARGED PLANS - OWNERS CLUB AREA 12/29/2017

AV324R ENLARGED RCP - OWNERS CLUB AREA 12/29/2017

AV330 ENLARGED PLAN - PRESS LEVEL 12/29/2017

AV330R ENLARGED RCP - PRESS LEVEL 12/29/2017

AV340 ENLARGED PLANS 12/29/2017

AV341 ENLARGED PLANS 12/29/2017

AV342 ENLARGED PLANS - EAST SIDELINE BAR 12/29/2017

AV343 ENLARGED PLANS - WEST SIDELINE BAR 12/29/2017

AV344 ENLARGED PLANS - LEVEL 250 EAST & WEST SUITE LOUNGES 12/29/2017

AV400 BUILDING SECTIONS, RECOMMENDED ACOUSTICAL TREATMENT 12/29/2017

AV401 ENLARGED BUILDING SECTION 12/29/2017

AV402 ENLARGED BUILDING SECTION 12/29/2017

AV403 ENLARGED BUILDING SECTION 12/29/2017

AV404 ENLARGED BUILDING SECTION 12/29/2017

AV501 ELEVATIONS 12/29/2017

AV1011 BROADCAST JBE ENG PANEL DETAILS 12/29/2017

AV1012 BROADCAST DETAILS 12/29/2017

AV1013 FLYING CAMERA PANELS 12/29/2017

AV1014 FLYING CAMERA CONTROL CABLE FUNCTIONAL 12/29/2017

AV1015 NFL FUNCTIONAL DIAGRAM 12/29/2017

AV1016 NFL PANEL DETAILS 12/29/2017

AV1017 COACHING BOOTH RACK ELEVATION 12/29/2017

AV1018 BROADCAST JBP AND HOUSE PANELS 12/29/2017

AV1019 BROADCAST DETAILS 12/29/2017
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AV1020 BROADCAST RADIO BOOTH DETAILS 12/29/2017

AV1030 BROADCAST DISTRIBUTION 12/29/2017

AV1070 NETWORK RACK ELEVATIONS 12/29/2017

AV1071 ENG INTERCONNECT RACK ELEVATION 12/29/2017

AV1080 BROADCAST BOX MOUNTING DETAILS 12/29/2017

AV1081 BROADCAST BOX MOUNTING DETAILS 12/29/2017

AV1082 NETWORK UPLINK PEDESTAL DETAILS 12/29/2017

AV1083 ENG/SNG PEDESTAL DETAILS 12/29/2017

AV1090 BROADCAST BOX SCHEDULE 12/29/2017

AV1091 BROADCAST CABLE SCHEDULE 12/29/2017

AV1100 AV FUNCTIONAL LEGEND AND STANDARD DETAILS 12/29/2017

AV1101 AV EQUIPMENT RACK DETAILS 12/29/2017

AV1102 AV PLATE AND PANEL DETAILS 12/29/2017

AV1105 AV DETAILS 12/29/2017

AV1106 AUDIO VIDEO SECTIONS 12/29/2017

AV1111 AUDIO CONTROL ROOM FUNCTIONAL 12/29/2017

AV1112 AUDIO CONTROL ROOM FUNCTIONAL DIAGRAM 12/29/2017

AV1113 CONCEPTUAL AUDIO NETWORK FUNCTIONAL DIAGRAM 12/29/2017

AV1114 FIELD INTERCOM DIAGRAM 12/29/2017

AV1115 AUDIO PROCESSING FUNCTIONAL DIAGRAM 12/29/2017

AV1120 SEATING BOWL AUDIO FUNCTIONAL DIAGRAM 12/29/2017

AV1121 SEATING BOWL AUDIO FUNCTIONAL DIAGRAM 12/29/2017

AV1122 SEATING BOWL SPEAKER FUNCTIONAL DIAGRAM 12/29/2017

AV1125 SEATING BOWL SPEAKER SCHEDULE 12/29/2017

AV1130.1 EVENT LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.2 EVENT LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.3 EVENT LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.4 EVENT LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.5 EVENT LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.6 MEZZANINE LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1130.7 MEZZANINE LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1131.1 MAIN CONCOURSE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1131.2 MAIN CONCOURSE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1131.3 MAIN CONCOURSE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1132.1 LOWER SUITE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1132.2 LOWER SUITE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1132-3 LOWER SUITE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1132.5 LOWER SUITES AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1133.3 UPPER SUITE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1133.5 UPPER SUITE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1134.1 UPPER CONCOURSE AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1135.1 PRESS LEVEL AV FUNCTIONAL DIAGRAMS 12/29/2017

AV1150 AUDIO PATCH PANEL LAYOUT 12/29/2017

AV1170 ARRAY LOUDSPEAKER DETAIL 12/29/2017

AV1171 ARRAY LOUDSPEAKER DETAIL 12/29/2017

AV1410 IPTV FUNCTIONAL DIAGRAM 12/29/2017

AV1411 IPTV HEADEND 12/29/2017

AV1412 IPTV DETAILS 12/29/2017

LOW VOLTAGE

ES000 GENERAL NOTES AND LEGENDS 12/29/2017

ES100 SITE PLAN 12/29/2017

ES100.0A LEVEL 000 - EVENT - SECTOR A PLAN 12/29/2017

ES100.0B LEVEL 000 - EVENT - SECTOR B PLAN 12/29/2017

ES100.0C LEVEL 000 - EVENT - SECTOR C PLAN 12/29/2017

ES100.0D LEVEL 000 - EVENT - SECTOR D PLAN 12/29/2017

ES100.0E LEVEL 000 - EVENT - SECTOR E PLAN 12/29/2017

ES100.5A LEVEL 050 - LOWER MEZZANINE - SECTOR A PLAN 12/29/2017

ES100.5B LEVEL 050 - LOWER MEZZANINE - SECTOR B PLAN 12/29/2017

ES100.5C LEVEL 050 - LOWER MEZZANINE - SECTOR C PLAN 12/29/2017

ES100.5D LEVEL 050 - LOWER MEZZANINE - SECTOR D PLAN 12/29/2017

ES101.0A LEVEL 100 - MAIN CONCOURSE - SECTOR A PLAN 12/29/2017

ES101.0B LEVEL 100 - MAIN CONCOURSE - SECTOR B PLAN 12/29/2017

ES101.0C LEVEL 100 - MAIN CONCOURSE - SECTOR C PLAN 12/29/2017

ES101.0D LEVEL 100 - MAIN CONCOURSE - SECTOR D PLAN 12/29/2017

ES101.5A LEVEL 150 - LOWER SUITE - SECTOR A PLAN 12/29/2017

ES101.5B LEVEL 150 - LOWER SUITE - SECTOR B PLAN 12/29/2017

ES101.5C LEVEL 150 - LOWER SUITE - SECTOR C PLAN 12/29/2017

ES101.5D LEVEL 150 - LOWER SUITE - SECTOR D PLAN 12/29/2017

ES102.0A LEVEL 200 - UPPER SUITE - SECTOR A PLAN 12/29/2017

ES102.0B LEVEL 200 - UPPER SUITE - SECTOR B PLAN 12/29/2017

ES102.0C LEVEL 200 - UPPER SUITE - SECTOR C PLAN 12/29/2017

ES102.0D LEVEL 200 - UPPER SUITE - SECTOR D PLAN 12/29/2017

ES103.0A LEVEL 300 - UPPER CONCOURSE - SECTOR A PLAN 12/29/2017

ES103.0B LEVEL 300 - UPPER CONCOURSE - SECTOR B PLAN 12/29/2017

ES103.0C SITE PLAN - SHEET 3 12/29/2017

ES103.0D LEVEL 300 - UPPER CONCOURSE - SECTOR D PLAN 12/29/2017

ES103.5A LEVEL 350 - UPPER MEZZANINE-SECTOR A PLAN 12/29/2017

ES103.5B LEVEL 350 - UPPER MEZZANINE - SECTOR B PLAN 12/29/2017

ES103.5C LEVEL 350 - UPPER MEZZANINE - SECTOR C PLAN 12/29/2017

ES103.5D LEVEL 350 - UPPER MEZZANINE - SECTOR D PLAN 12/29/2017

ES104.0A LEVEL 400 - PRESS LEVEL - SECTOR A PLAN 12/29/2017

ES104.0D LEVEL 400 - PRESS LEVEL - SECTOR D PLAN 12/29/2017

ES105.0A LEVEL 500 - CATWALK - SECTOR A PLAN 12/29/2017

ES105.0B LEVEL 500 - CATWALK - SECTOR B PLAN 12/29/2017

ES105.0C LEVEL 500 - CATWALK - SECTOR C PLAN 12/29/2017

ES105.0D LEVEL 500 - CATWALK - SECTOR D PLAN 12/29/2017

ES200.0A LEVEL 000 - EVENT - SECTOR A RCP 12/29/2017

ES200.0B LEVEL 000 - EVENT - SECTOR B RCP 12/29/2017

ES200.0C LEVEL 000 - EVENT - SECTOR C RCP 12/29/2017

ES200.0D LEVEL 000 - EVENT - SECTOR D RCP 12/29/2017

ES200.5A LEVEL 050 - LOWER MEZZANINE - SECTOR A RCP 12/29/2017
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ES200.5B LEVEL 050 - LOWER MEZZANINE - SECTOR B RCP 12/29/2017

ES200.5C LEVEL 050 - LOWER MEZZANINE - SECTOR C RCP 12/29/2017

ES200.5D LEVEL 050 - LOWER MEZZANINE - SECTOR D RCP 12/29/2017

ES201.0A LEVEL 100-MAIN CONCOURSE-SECTOR A RCP 12/29/2017

ES201.0B LEVEL 100 - MAIN CONCOURSE - SECTOR B RCP 12/29/2017

ES201.0C LEVEL 100 - MAIN CONCOURSE - SECTOR C RCP 12/29/2017

ES201.0D LEVEL 100 - MAIN CONCOURSE - SECTOR D RCP 12/29/2017

ES201.5A LEVEL 150 - LOWER SUITE - SECTOR A RCP 12/29/2017

ES201.5B LEVEL 150 - LOWER SUITE - SECTOR B RCP 12/29/2017

ES201.5C LEVEL 150 - LOWER SUITE - SECTOR C RCP 12/29/2017

ES201.5D LEVEL 150 - LOWER SUITE - SECTOR D RCP 12/29/2017

ES202.0A LEVEL 200 - UPPER SUITE - SECTOR A RCP 12/29/2017

ES202.0B LEVEL 200 - UPPER SUITE - SECTOR B RCP 12/29/2017

ES202.0C LEVEL 200 - UPPER SUITE - SECTOR C RCP 12/29/2017

ES202.0D LEVEL 200 - UPPER SUITE - SECTOR D RCP 12/29/2017

ES203.0A LEVEL 300 - UPPER CONCOURSE-SECTOR A RCP 12/29/2017

ES203.0B LEVEL 300 - UPPER CONCOURSE-SECTOR B RCP 12/29/2017

ES203.0C LEVEL 300 - UPPER CONCOURSE-SECTOR C RCP 12/29/2017

ES203.0D LEVEL 300 - UPPER CONCOURSE - SECTOR D RCP 12/29/2017

ES203.5A LEVEL 350 - UPPER MEZZANINE - SECTOR A RCP 12/29/2017

ES203.5B LEVEL 350 - UPPER MEZZANINE - SECTOR B RCP 12/29/2017

ES203.5C LEVEL 350 - UPPER MEZZANINE - SECTOR C RCP 12/29/2017

ES203.5D LEVEL 350 - UPPER MEZZANINE - SECTOR D RCP 12/29/2017

ES204.0A LEVEL 400 - PRESS LEVEL - SECTOR A RCP 12/29/2017

ES204.0D LEVEL 400 - PRESS LEVEL - SECTOR D RCP 12/29/2017

ES301 ENLARGED PLANS 12/29/2017

ES302 ENLARGED PLAN 12/29/2017

ES303 ENLARGED PLANS 12/29/2017

ES304 ENLARGED PLAN 12/29/2017

ES305 ENLARGED PLANS 12/29/2017

ES306 ENLARGED PLANS 12/29/2017

ES307 ENLARGED PLANS 12/29/2017

ES308 ENLARGED PLANS 12/29/2017

ES309 ENLARGED PLANS 12/29/2017

ES320 ENLARGED PLANS 12/29/2017

ES321 ENLARGED PLANS 12/29/2017

ES322 ENLARGED PLANS 12/29/2017

ES323 ENLARGED PLANS 12/29/2017

ES324 ENLARGED PLANS 12/29/2017

ES325 ENLARGED PLANS 12/29/2017

ES326 ENLARGED PLANS 12/29/2017

ES327 ENLARGED PLANS 12/29/2017

ES328 ENLARGED PLANS 12/29/2017

ES329 ENLARGED PLANS 12/29/2017

ES330 ENLARGED PLANS 12/29/2017

ES331 ENLARGED PLANS 12/29/2017

ES332 ENLARGED PLANS 12/29/2017

ES333 ENLARGED PLANS 12/29/2017

ES334 ENLARGED PLANS 12/29/2017

ES335 ENLARGED PLANS 12/29/2017

ES336 ENLARGED PLANS 12/29/2017

ES337 ENLARGED PLANS 12/29/2017

ES338 ENLARGED PLANS 12/29/2017

ES339 ENLARGED PLANS 12/29/2017

ES340 ENLARGED PLANS 12/29/2017

ES341 Enlarged Plans 12/29/2017

ES342 ENLARGED PLANS 12/29/2017

ES343 ENLARGED PLANS 12/29/2017

ES344 ENLARGED PLANS 12/29/2017

ES345 ENLARGED PLANS 12/29/2017

ES346 ENLARGED PLANS 12/29/2017

ES347 ENLARGED PLANS 12/29/2017

ES348 ENLARGED PLANS 12/29/2017

ES349 ENLARGED PLANS 12/29/2017

ES350 ENLARGED PLANS 12/29/2017

ES351 ENLARGED PLANS 12/29/2017

ES352 ENLARGED PLANS 12/29/2017

ES353 ENLARGED PLANS 12/29/2017

ES354 ENLARGED PLANS 12/29/2017

ES355 ENLARGED PLANS 12/29/2017

ES356 ENLARGED PLANS 12/29/2017

ES357 ENLARGED PLANS 12/29/2017

ES358 ENLARGED PLANS 12/29/2017

ES359 ENLARGED PLANS 12/29/2017

ES360 ENLARGED PLANS 12/29/2017

ES361 ENLARGED PLANS 12/29/2017

ES362 ENLARGED PLANS 12/29/2017

ES363 ENLARGED PLANS 12/29/2017

ES364 ENLARGED PLANS 12/29/2017

ES365 ENLARGED PLANS 12/29/2017

ES366 ENLARGED PLANS 12/29/2017

ES367 ENLARGED PLANS 12/29/2017

ES368 ENLARGED PLANS 12/29/2017

ES369 ENLARGED PLANS 12/29/2017

ES370 ENLARGED PLANS 12/29/2017

ES371 ENLARGED PLANS 12/29/2017

ES380 ENLARGED GATE PLANS 12/29/2017

ES381 ENLARGED SECURITY OFFICE PLANS 12/29/2017

ES382 ENLARGED SECURITY SUITE PLANS 12/29/2017

ES383 ENLARGED PLANS 12/29/2017

ES384 ENLARGED PLANS 12/29/2017

ES385 ENLARGED PLANS 12/29/2017
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ES386 ENLARGED PLANS 12/29/2017

ES1801 STRUCTURED CABLING SYSTEM DETAILS 12/29/2017

ES1802 STRUCTURED CABLING PLATE DETAILS 12/29/2017

ES1803 STRUCTURED CABLING DETAILS 12/29/2017

ES1804 STRUCTURED CABLING DETAILS 12/29/2017

ES1805 STRUCTURED CABLING GROUNDING AND BONDING DETAILS 12/29/2017

ES1810 STRUCTURED CABLING PATHWAYS 12/29/2017

ES1811 STRUCTURED CABLING FIBER BACKBONE NODE A 12/29/2017

ES1812 STRUCTURED CABLING FIBER BACKBONE NODE B 12/29/2017

ES1813 TELECOMMUNICATIONS BONDING BACKBONE 12/29/2017

ES1814 STRUCTURED CABLING DAS FIBER OPTIC BACKBONE 12/29/2017

ES1815 STRUCTURED CABLING COPPER BACKBONE 12/29/2017

ES1901 ACCESS CONTROL DETAILS 12/29/2017

ES1902 ACCESS CONTROL DETAILS 12/29/2017

ES1910 ACCESS CONTROL DETAILS 12/29/2017

ES1911 ACCESS CONTROL DETAILS 12/29/2017

ES1920 CAMERA MOUNTING DETAILS 12/29/2017

FOOD SERVICE

FS0.001 FOODSERVICE GENERAL NOTES 12/29/2017

FS0.002 FOOD SERVICE DETAILS 12/29/2017

FS0.003 FOOD SERVICE GENERAL DETAILS 12/29/2017

FS1.001 FOOD SERVICE EVENT LEVEL MIX PLAN 12/29/2017

FS1.011 AREA 11 - WEST FIELD CLUB EQUIPMENT PLAN 12/29/2017

FS1.012a EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.012b FOOD SERVICE EQUIPMENT SCHEDULE 12/29/2017

FS1.031 AREA 14 - CONCOURSE / END ZONE CLUB EQUIPMENT PLAN 12/29/2017

FS1.032A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.032B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.041 AREA 16 - EAST FIELD CLUB EQUIPMENT PLAN 12/29/2017

FS1.042A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.042B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.051A AREA 17-COMMISSARY /WAREHOUSE EQUIPMENT PLAN 12/29/2017

FS1.051B AREA 17 - COMMISSARY/WAREHOUSE EQUIPMENT PLAN 12/29/2017

FS1.051C AREA 17-COMMISSARY /WAREHOUSE EQUIPMENT PLAN 12/29/2017

FS1.052A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS1.052B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.001 LEVEL 100 - MAIN CONCOURSE LEVEL FOODSERVICE MIX PLAN 12/29/2017

FS2.011 AREA 24 - SOUTHWEST SIDELINE CLUB EQUIPMENT PLAN 12/29/2017

FS2.012A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.012B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.021 AREA 25 - NORTHWEST SIDELINE CLUB EQUIPMENT PLAN 12/29/2017

FS2.022A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.022B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.031 AREA 26 - COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.032 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.041 AREA 28 & 29 - NON COOKING CONCESSION AREA EQUIPMENT PLAN 12/29/2017

FS2.042 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.051 AREA 31 - NON-COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.052 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.061 AREA 32 - COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.062 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.071 AREA 33 - NORTHEAST SIDELINE CLUB EQUIPMENT PLAN 12/29/2017

FS2.072A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.072B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.081 AREA 34 - SOUTHEAST SIDELINE CLUB EQUIPMENT PLAN 12/29/2017

FS2.082A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.082B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.091 AREA 35 - COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.092 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.101 AREA 37 & 41 - CONCOURSE BARS EQUIPMENT PLAN 12/29/2017

FS2.102 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.111 AREA 38 & 39 - NON- COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.112A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.112B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS2.121 AREA 42 - COOKING CONCESSIONS EQUIPMENT PLAN 12/29/2017

FS2.122 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS3.001 LEVEL 150-LOWER SUITE LEVEL FOODSERVICE MIX 12/29/2017

FS3.021 AREA 52 & 53 - BEER PUMP ROOM & FINISHING KITCHEN EQUIPMENT 12/29/2017

FS3.022 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS3.031 AREA 54 & 55 - BEER PUMP ROOMS EQUIPMENT PLAN 12/29/2017

FS3.032 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS3.041 AREA 56 & 57 - SUITE PANTRY & BEER PUMP ROOM EQUIPMENT 12/29/2017

FS3.042 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS3.051 AREA 59 & 61 BEER PUMP ROOM & SUITE KITCHEN EQUIPMENT PLAN 12/29/2017

FS3.052 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS3.061 AREA 63-LEGENDS BUFFET AND BAR EQUIPMENT PLAN 12/29/2017

FS3.062 EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS4.001 FOOD SERVICE UPPER SUITE AREAS MIX PLAN 12/29/2017

FS4.011 FOOD SERVICE Equipment Plan 12/29/2017

FS4.012a FOOD SERVICE Equipment Schedule 12/29/2017

FS4.012b FOOD SERVICE Equipment Schedule 12/29/2017

FS4.021 FOOD SERVICE Equipment Plan 12/29/2017

FS4.022a FOOD SERVICE Equipment Schedule 12/29/2017

FS4.031 FOOD SERVICE Equipment Plan 12/29/2017

FS4.032a FOOD SERVICE Equipment Schedule 12/29/2017

FS4.032b FOOD SERVICE Equipment Schedule 12/29/2017

FS4.041 FOOD SERVICE Equipment Plan 12/29/2017

FS4.042a FOOD SERVICE Equipment Schedule 12/29/2017

FS4.042b FOOD SERVICE Equipment Schedule 12/29/2017

FS4.051 FOOD SERVICE Equipment Plan 12/29/2017

FS4.052a FOOD SERVICE Equipment Schedule 12/29/2017
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FS4.052b FOOD SERVICE Equipment Schedule 12/29/2017

FS4.061 FOOD SERVICE Equipment Plan 12/29/2017

FS4.062 FOOD SERVICE Equipment Schedule 12/29/2017

FS5.001 FOOD SERVICE Upper Concourse Area Mix Plan 12/29/2017

FS5.011 FOOD SERVICE Equipment Plan 12/29/2017

FS5.012A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.012B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.021 FOOD SERVICE Equipment Plan 12/29/2017

FS5.022A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.022B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.031 FOOD SERVICE Equipment Plan 12/29/2017

FS5.032A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.032B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.041 FOOD SERVICE Equipment Plan 12/29/2017

FS5.042A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.042B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.042C EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.051 FOOD SERVICE Equipment Plan 12/29/2017

FS5.052A EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS5.052B EQUIPMENT AND UTILITY SCHEDULE 12/29/2017

FS6.001 FOOD SERVICE PRESS LEVEL AREAS MIX PLAN 12/29/2017

FS6.011 FOOD SERVICE Equipment Plan 12/29/2017

FS6.012 FOOD SERVICE Equipment Schedule 12/29/2017

FS7.001 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.002 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.003 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.004 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.005 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.006 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.007 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.008 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.009 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.010 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.011 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.012 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.013 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.014 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.015 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.016 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.017 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.018 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.019 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.020 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.021 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.022 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.023 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.024 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.025 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.026 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.027 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.028 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.029 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.030 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.031 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.032 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.033 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.034 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.035 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.036 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.037 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.038 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.039 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.040 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.041 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.042 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.043 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.044 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.045 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.046 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.047 EXHAUST HOOD DRAWINGS 12/29/2017

FS7.048 EXHAUST HOOD DRAWINGS 12/29/2017

PLAYING FIELD

PF001 FIELD TRAY NOTES 12/29/2017

PF002 FIELD TRAY SURFACING 12/29/2017

PF003 FIELD TRAY DRAINAGE 12/29/2017

PF004 FIELD TRAY IRRIGATION 12/29/2017

PF005 FIELD TRAY ELECTRICAL 12/29/2017

PF006 GROWING POSITION UTILITY CONNECTIONS 12/29/2017

PF007 EVENT POSITION UTILITY CONNECTIONS 12/29/2017

PF008 RETRACTABLE PLAYING FIELD GROWING POSITION 12/29/2017

PF009 RETRACTABLE PLAYING FIELD PLAYING POSITION 12/29/2017

PF010 SYNTHETIC TURF PLAYING FIELD SURFACING 12/29/2017

PF011 SYNTHETIC PLAYING FIELD LAYOUT 12/29/2017

PF012 SYNTHETIC TURF PLAYING FIELD DETAILS 12/29/2017
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FIELD MECHANIZATION

FM001.0E FIELD MECHANIZATION DRAWING INDEX 12/29/2017

FM002.0E FIELD MECHANIZATION GENERAL NOTES 12/29/2017

FM003.0E LAS VEGAS RAIDERS FIELD MECHANIZATION DESIGN LOADS 12/29/2017

FM004.0E FIELD MECHANIZATION DESIGN PARAMETERS 12/29/2017

FM005.0E FIELD MECHANIZATION FIELD END STOP DETAILS 12/29/2017

FM007.0E FIELD MECHANIZATION PROX. SENSOR TARGET LOCATION 12/29/2017

FM010.0E FIELD MECHANIZATION MECHANIZATION LOCATION AND CONNECTION 12/29/2017

FM020.0E FIELD MECHANIZATION WHEELBOX CONNECTION AND ALIGNMENT 12/29/2017

FM030.0E FIELD MECHANIZATION GUIDE ROLLER ASSEMBLY CONNECTION AND ALIGNMENT 12/29/2017

FM040.0E FIELD MECHANIZATION CENTER RAIL LUBRICATOR, SIDE, FIELD INSTALLATION 12/29/2017

FM050.0E FIELD MECHANIZATION FIELD END STOP DETAILS 12/29/2017

FM060.0E FIELD MECHANIZATION FIELD BUMPER DETAIL 12/29/2017

FM090.0E FIELD MECHANIZATION MECHANIZATION ELECTRICAL LOCATION AND CONNECTION 12/29/2017

FM100.0E FIELD MECHANIZATION RAIL SECTION, CENTER 12/29/2017

FM102.0E MECHANIZATION RAIL LEVELING ANGLE DETAIL 12/29/2017

FM103.0E FIELD MECHANIZATION FIELD END STOP 12/29/2017

FM104.0E FIELD MECHANIZATION BUMPER 12/29/2017

FM111.0E MECHANIZATION RAIL KERF FILLER/COVER 12/29/2017

FM200.0E FIELD MECHANIZATION WHEELBOX ASSEMBLY, GUIDE 12/29/2017

FM201.0E FIELD MECHANIZATION WHEELBOX WELDMENT, GUIDE 12/29/2017

FM202.0E FIELD MECHANIZATION WHEEL, GUIDE 12/29/2017

FM210.0E FIELD MECHANIZATION WHEELBOX ASSEMBLY, DRIVE 12/29/2017

FM211.0E FIELD MECHANIZATION WHEELBOX WELDMENT, DRIVE 12/29/2017

FM212.0E FIELD MECHANIZATION WHEEL, DRIVE 12/29/2017

FM220.0E FIELD MECHANIZATION WHEELBOX ASSEMBLY, IDLER, RAILS A & N 12/29/2017

FM221.0E FIELD MECHANIZATION WHEELBOX WELDMENT, IDLER, RAILS A/N 12/29/2017

FM222.0E FIELD MECHANIZATION WHEEL, IDLER 12/29/2017

FM230.0E FIELD MECHANIZATION WHEELBOX ASSEMBLY, IDLER, RAILS B & M 12/29/2017

FM231.0E FIELD MECHANIZATION WHEELBOX WELDMENT, IDLER, RAILS B/M 12/29/2017

FM300.0E FIELD MECHANIZATION GUIDE ROLLER ASSEMBLY 12/29/2017

FM301.0E FIELD MECHANIZATION BASE, GUIDE ROLLER 12/29/2017

FM302.0E FIELD MECHANIZATION LEFT ARM, GUIDE ROLLER 12/29/2017

FM400.0E FIELD MECHANIZATION CENTER RAIL LUBRICATOR ASSEMBLY, TOP & SIDE 12/29/2017

FM401.0E CENTER RAIL LUBRICATOR, TOP & SIDE, COMPONENTS 12/29/2017

FM405.0E FIELD MECHANIZATION CENTER RAIL TOP LUBRICATOR ASSEMBLY 12/29/2017

FM406.0E FIELD MECHANIZATION CENTER RAIL TOP LUBRICATOR ASM COMPONENTS 12/29/2017

FM410.0E FIELD MECHANIZATION CENTER RAIL TOP LUBRICATOR ASSEMBLY, SIDE 12/29/2017

FM420.0E FIELD MECHANIZATION CENTER RAIL LUBRICATOR, SIDE, FIELD EDGE 12/29/2017

FM421.0E FIELD MECHANIZATION MOUNTING BRACKET, CENTER RAIL SIDE LUBRICATOR 12/29/2017

FM430.0E FIELD MECHANIZATION CENTER RAIL LUBRICATOR ASSEMBLY, TOP ONLY 12/29/2017

FM431.0E FIELD MECHANIZATION MOUNT BRACKET, CENTER RAIL LUBRICATOR, TOP 12/29/2017

FM440.0E FIELD MECHANIZATION RAIL LUBRICATOR ASSEMBLY, RIGHT, FIELD EDGE 12/29/2017

FM441.0E FIELD MECHANIZATION RAIL LUBRICATOR WELDMENT, RIGHT, FIELD EDGE 12/29/2017

FM445.0E FIELD MECHANIZATION RAIL LUBRICATOR ASSEMBLY, LEFT, FIELD EDGE 12/29/2017

FM446.0E FIELD MECHANIZATION RAIL LUBRICATOR WELDMENT, LEFT, FIELD EDGE 12/29/2017

FM450.0E FIELD MECHANIZATION RAIL LUBRICATOR ASSEMBLY, BEAM MOUNT 12/29/2017

FM455.0E FIELD MECHANIZATION BEAM MOUNT RAIL LUBRICATOR COMPONENTS 12/29/2017

FM500.0E FIELD MECHANIZATION SEISMIC LOCKING PIN ASSEMBLY 12/29/2017

FM501.0E FIELD MECHANIZATION SEISMIC LOCKING PIN COMPONENTS 12/29/2017

FM510.0E FIELD MECHANIZATION SEISMIC LOCKING PIN HOUSING ASSEMBLY 12/29/2017

FM511.0E FIELD MECHANIZATION SEISMIC LOCKING PIN HOUSING COMPONENTS 12/29/2017

FM901.0E FIELD MECHANIZATION ELECTRICAL BLOCK DIAGRAM 12/29/2017

FM903.0E FIELD MECHANIZATION POWER ONE-LINE DIAGRAM, PAGE 1 12/29/2017

FM904.0E FIELD MECHANIZATION POWER ONE-LINE DIAGRAM, PAGE 2 12/29/2017

FM906.0E FIELD MECHANIZATION DATA ONE-LINE DIAGRAM 12/29/2017

WALL MECHANIZATION

WM001.0A WALL MECHANIZATION DRAWING INDEX 12/29/2017

WM002.0A WALL MECHANIZATION DESIGN PARAMETERS 12/29/2017

WM003.0A WALL MECHANIZATION GENERAL NOTES 12/29/2017

WM004.0A WALL MECHANIZATION SPECIFICATION NOTES 12/29/2017

WM005.0A WALL MECHANIZATION RAIL SPECIFICATION 12/29/2017

WM006.0A WALL MECHANIZATION RAIL TOLERANCE 12/29/2017

WM007.0A WALL MECHANIZATION CONNECTION CONCEPT 12/29/2017

WM008.0A WALL MECHANIZATION BOTTOM TRACK LAYOUT 12/29/2017

WM009.0A WALL MECHANIZATION TOP TRACK LAYOUT 12/29/2017

WM010.0A WALL MECHANIZATION FEEDRAIL LAYOUT 12/29/2017

WM100.0A WALL MECHANIZATION RAIL LEVELING EMBED 12/29/2017

WM150.0A WALL MECHANIZATION TOP TRACK COMPONENTS 12/29/2017

WM200.0A WALL MECHANIZATION WHEELBOX ASSEMBLY W/O ENCODER 12/29/2017

WM201.0A WALL MECHANIZATION WHEELBOX WELDMENT 12/29/2017

WM202.0A WALL MECHANIZATION DRIVE WHEEL ASSEMBLY 12/29/2017

WM203.0A WALL MECHANIZATION DRIVE WHEEL COMPONENTS 12/29/2017

WM300.0A WALL MECHANIZATION TOP GUIDE ROLLER ASSEMBLY 12/29/2017

WM301.0A WALL MECHANIZATION CARRIAGE WELDMENT 12/29/2017

WM302.0A WALL MECHANIZATION SIDE ROLLER ASSEMBLY 12/29/2017

WM303.0A WALL MECHANIZATION TOP ROLLER SLIDE PAD ASSEMBLY 12/29/2017

WM304.0A WALL MECHANIZATION TOP ROLLER HOUSING ASSEMBLY 12/29/2017

WM400.0A WALL MECHANIZATION LOCKING MECHANISM ASSEMBLY 12/29/2017

WM401.0A WALL MECHANIZATION LOCKING MECHANISM COMPONENTS 12/29/2017

WM901.0A WALL MECHANIZATION ELECTRICAL BLOCK DIAGRAM, PAGE 1 12/29/2017

WM902.0A WALL MECHANIZATION ELECTRICAL BLOCK DIAGRAM, PAGE 2 12/29/2017

WM904.0A WALL MECHANIZATION POWER ONE LINE DIAGRAM 12/29/2017

WM905.0A WALL MECHANIZATION POWER ONE LINE DIAGRAM, PAGE 2 12/29/2017

WM906.0A WALL MECHANIZATION DATA ONE LINE DIAGRAM, PAGE 1 12/29/2017

WM907.0A WALL MECHANIZATION DATA ONE LINE DIAGRAM, PAGE 2 12/29/2017

Signage

SG1.03 SIGN LOCATION PLAN SITE SECTOR C 12/29/2017
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SG1.04 SIGN LOCATION PLAN SITE SECTOR D 12/29/2017

SG1.05 SIGN LOCATION PLAN SITE SECTOR E 12/29/2017

SG1.09 SIGN LOCATION PLAN SITE SECTOR I 12/29/2017

SG1.10 SIGN LOCATION PLAN SITE SECTOR J 12/29/2017

SG1.14 SIGN LOCATION PLAN SITE SECTOR N 12/29/2017

SG1.15 SIGN LOCATION PLAN SITE SECTOR 0 12/29/2017

SG019 SIGN LOCATION PLAN LOWER BOWL 12/29/2017

SG021 SIGN LOCATION PLAN UPPER SUITE LEVEL BOWL 12/29/2017

SG022 SIGN LOCATION PLAN UPPER BOWL 12/29/2017

SG100.0A SIGN LOCATION PLAN 000 LEVEL EVENT 12/29/2017

SG100.0B SIGN LOCATION PLAN 000 LEVEL EVENT 12/29/2017

SG100.0C SIGN LOCATION PLAN 000 LEVEL EVENT 12/29/2017

SG100.0D SIGN LOCATION PLAN 000 LEVEL EVENT 12/29/2017

SG100.5A SIGN LOCATION PLAN 050 LOWER LEVEL MEZZANINE 12/29/2017

SG100.5B SIGN LOCATION PLAN 050 LOWER LEVEL MEZZANINE 12/29/2017

SG100.5C SIGN LOCATION PLAN 050 LOWER LEVEL MEZZANINE 12/29/2017

SG100.5D SIGN LOCATION PLAN 050 LOWER LEVEL MEZZANINE 12/29/2017

SG101.0A SIGN LOCATION PLAN 100 LEVEL MAIN CONCOURSE 12/29/2017

SG101.0B SIGN LOCATION PLAN 100 LEVEL MAIN CONCOURSE 12/29/2017

SG101.0C SIGN LOCATION PLAN 100 LEVEL MAIN CONCOURSE 12/29/2017

SG101.0D SIGN LOCATION PLAN 100 LEVEL MAIN CONCOURSE 12/29/2017

SG101.5A SIGN LOCATION PLAN 150 LEVEL LOWER SUITE 12/29/2017

SG101.5B SIGN LOCATION PLAN 150 LEVEL LOWER SUITE 12/29/2017

SG101.5C SIGN LOCATION PLAN 150 LEVEL LOWER SUITE 12/29/2017

SG101.5D SIGN LOCATION PLAN 150 LEVEL LOWER SUITE 12/29/2017

SG101.50 SIGN LOCATION PLAN 150 LEVEL LOWER SUITE 12/29/2017

SG102.00 SIGN LOCATION PLAN 200 LEVEL UPPER SUITE 12/29/2017

SG102.0A SIGN LOCATION PLAN 200 LEVEL UPPER SUITE 12/29/2017

SG102.0B SIGN LOCATION PLAN 200 LEVEL UPPER SUITE 12/29/2017

SG102.0C SIGN LOCATION PLAN 200 LEVEL UPPER SUITE 12/29/2017

SG102.0D SIGN LOCATION PLAN 200 LEVEL UPPER SUITE 12/29/2017

SG102.5A SIGN LOCATION PLAN 250 LEVEL MID BOWL MEZZ 12/29/2017

SG102.5B SIGN LOCATION PLAN 250 LEVEL MID BOWL MEZZ 12/29/2017

SG102.5C SIGN LOCATION PLAN 250 LEVEL MID BOWL MEZZ 12/29/2017

SG102.5D SIGN LOCATION PLAN 250 LEVEL MID BOWL MEZZ 12/29/2017

SG103.0A SIGN LOCATION PLAN 300 LEVEL UPPER CONCOURSE 12/29/2017

SG103.0B SIGN LOCATION PLAN 300 LEVEL UPPER CONCOURSE 12/29/2017

SG103.0C SIGN LOCATION PLAN 300 LEVEL UPPER CONCOURSE 12/29/2017

SG103.0D SIGN LOCATION PLAN 300 LEVEL UPPER CONCOURSE 12/29/2017

SG103.5A SIGN LOCATION PLAN 350 LEVEL UPPER MEZZANINE 12/29/2017

SG103.5B SIGN LOCATION PLAN 350 LEVEL UPPER MEZZANINE 12/29/2017

SG103.5C SIGN LOCATION PLAN 350 LEVEL UPPER MEZZANINE 12/29/2017

SG103.5D SIGN LOCATION PLAN 350 LEVEL UPPER MEZZANINE 12/29/2017

SG104.0A SIGN LOCATION PLAN 400 LEVEL PRESS LEVEL 12/29/2017

SG104.0D SIGN LOCATION PLAN 400 LEVEL PRESS LEVEL 12/29/2017

SG106.0 SIGN LOCATION PLAN HIGH ROOF 12/29/2017

SGL1.00 SIGN LOCATION PLAN SITE OVERALL PLAN 12/29/2017

CIVIL (BOX CULVERT RELOCATION)

GN - 01 COVER SHEET 12/18/2017

GN - 02 GENERAL NOTES, LEGEND & ABBREVIATIONS 12/18/2017

GD-01 POLARIS PLAN & PROFILE LATERAL PROFILES AND TRAFFIC PLAN 12/18/2017

GD-02 CONNECTOR PLAN & PROFILE AND TRAFFIC PLAN 12/29/2017

GD-03 APN 162-29-401-004 GRADING PLAN 12/18/2017

GD-04 GRADING DETAIL SHEET 1 12/18/2017

GD-05 GRADING DETAIL SHEET 2 12/18/2017

SD-00 OVERALL SD PLAN 12/18/2017

SD-01 STORM DRAIN PLAN & PROFILE - STA 2400 - STA 2050 12/18/2017

SD-02 SD PLAN & PROFILE - STA 11300 - 10900 12/18/2017

SD-03 SD PLAN & PROFILE - STA 10900 - 10350 12/18/2017

SD-04 SD PLAN & PROFILE - STA 10350 - 10000 12/18/2017

SD-05 ULTIMATE SURFACE CONDITION PLAN 12/18/2017

SD-06 BOX CULVERT ULTIMATE CONDITION 12/18/2017

UT - 01 POLARIS UTILITY PLAN & PROFILE 12/18/2017

S-1 GENERAL STRUCTURAL NOTES AND DETAILS 12/18/2017

S-2 STRUCTURAL SECTIONS AND DETAILS 12/18/2017

S-3 MISCELLANEOUS STRUCTURAL DETAILS 12/18/2017

S-4 STANDARD DETAILS 1 12/18/2017

S-5 STANDARD DETAILS 2 12/18/2017

S-6 STANDARD DETAILS 3 12/18/2017

B-1 BORING LOGS 1 12/18/2017

B-2 BORING LOGS 2 12/18/2017

B-3 BORING LOGS 3 12/18/2017

B-4 BORING LOGS 4 12/18/2017

B-5 BORING LOGS 5 12/18/2017

B-6 BORING LOGS 6 12/18/2017

B-7 BORING LOGS 7 12/18/2017

Trailer City

C0.1 COVER SHEET 1/18/2018

C0.2 GENERAL NOTES 12/15/2017

C0.3 OVERALL SITE KEYMAP 12/15/2017

C1.1 HORIZONTAL & FIRE CONTROL PLAN SHEET 1 OF 2 12/15/2017

C1.2 HORIZONTAL & FIRE CONTROL PLAN SHEET 2 OF 2 12/15/2017

C2.1 ON-SITE GRADING PLAN SHEET 1 OF 3 12/15/2017

C2.2 ON-SITE GRADING PLAN SHEET 2 OF 3 12/15/2017

C2.3 ON-SITE GRADING PLAN SHEET 3 OF 3 12/15/2017

C3.1 ON-SITE UTILITY PLAN SHEET 1 OF 2 12/15/2017

C3.2 ON-SITE UTILITY PLAN SHEET 2 OF 2 12/15/2017

C3.3 WATER LATERAL PROFILES 1/18/2018
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ATTACHMENT C 
GMP Specifications & Prose Statement  

 
 
 

 
 
 

SHEET NO Las Vegas Stadium Current Document List DATE ISSUE

SPECIFICATIONS

000100 Table of Contents 12/29/2017

017800 Closeout Submittals 12/29/2017

011000 Summary 12/29/2017

012500 Substitution Procedures 12/29/2017

013100 Project Management and Coordination 12/29/2017

013233 Photographic Documentation 12/29/2017

013300 Submittal Procedures 12/29/2017

014000 Quality Requirements 12/29/2017

014200 References 12/29/2017

015000 Temporary Facilities and Controls 12/29/2017

016000 Product Requirements 12/29/2017

017300 Execution 12/29/2017

017419 Construction Waste Management and Disposal 12/29/2017

017700 Closeout Procedures 12/29/2017

017823 Operation and Maintenance Data 12/29/2017

017839 Project Record Documents 12/29/2017

017900 Demonstration and Training 12/29/2017

019113 General Commissioning Requirements 12/29/2017

031513 Waterstops 12/29/2017

033000 Cast-in-Place Concrete 12/29/2017

033300 Architectural Concrete 12/29/2017

034100 Structural Precast Concrete 12/29/2017

034500 Plant-Precast Architectural Concrete 12/29/2017

042200 Concrete Unit Masonry 12/29/2017

051200 Structural Steel Framing 12/29/2017

051213 Architecturally Exposed Structural Steel Framing 12/29/2017

053100 Steel Decking 12/29/2017

054000 Cold-Formed Metal Framing 12/29/2017

055000 Metal Fabrications 12/29/2017

055113 Metal Pan Stairs 12/29/2017

055213 Pipe and Tube Railings 12/29/2017

055213 Pipe and Tube Railings - Site 12/29/2017

057300 Decorative Metal Railings 12/29/2017

057313 Glazed Decorative Metal Railings 12/29/2017

057500 Decorative Formed Metal 12/29/2017

061000 Rough Carpentry 12/29/2017

061600 Sheathing 12/29/2017

064023 Interior Architectural Woodwork 12/29/2017

064116 Plastic-Laminate-Faced Architectural Cabinets 12/29/2017

066400 Plastic Paneling 12/29/2017

071326 Self-Adhering Sheet Waterproofing 12/29/2017

071418 Fluid-Applied Waterproofing Deck System 12/29/2017

071800 Traffic Coatings 12/29/2017

071900 Water Repellents 12/29/2017

072100 Thermal Insulation 12/29/2017

072119 Foamed-In-Place Insulation 12/29/2017

072729 Air-Barrier Coatings 12/29/2017

074213 Insulated Metal Wall Panels 12/29/2017

074213 Metal Composite Material Wall Panels 12/29/2017

074293 Soffit Panels 12/29/2017

075423 Thermoplastic Polyolefin (TPO) Roofing 12/29/2017

076200 Sheet Metal Flashing and Trim 12/29/2017

078100 Applied Fireproofing 12/29/2017

078123 Intumescent Fireproofing 12/29/2017

078413 Penetration Firestopping 12/29/2017

078443 Joint Firestopping 12/29/2017

079200 Joint Sealants 12/29/2017

079219 Acoustical Joint Sealants 12/29/2017

079513 Interior Expansion Joint Cover Assemblies 1/10/2018

079513 Exterior Expansion Joint Cover Assemblies 12/29/2017

081113 Hollow Metal Doors and Frames 12/29/2017

081416 Flush Wood Doors 1/10/2018

083113 Access Doors and Frames 12/29/2017

083323 Overhead Coiling Doors 12/29/2017

083326 Overhead Coiling Grilles 12/29/2017

083483 Elevator Hoistway Smoke Containment Systems 12/29/2017

084113 Aluminum-Framed Entrances and Storefronts 12/29/2017

084229 Sliding Automatic Entrances 12/29/2017

084413 Glazed Aluminum Curtain Walls 12/29/2017

084423 Structural-Sealant-Glazed Curtain Walls 12/29/2017

087100 Door Hardware 12/29/2017

087113 Automatic Door Operators 12/29/2017

088000 Glazing 12/29/2017

088113 Decorative Glass Glazing 12/29/2017

088300 Mirrors 12/29/2017

088400 Plastic Glazing 12/29/2017

089119 Fixed Louvers 12/29/2017

090500 Finish Legend 1/10/2018

092116 Gypsum Board Shaft Wall Assemblies 12/29/2017

092216 Non-Structural Metal Framing 12/29/2017

092900 Gypsum Board 12/29/2017

 
The GMP Specifications and Prose Statement consist of the following: 
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093013 Ceramic Tiling 12/29/2017

095113 Acoustical Panel Ceilings 12/29/2017

095133 Acoustical Metal Pan Ceilings 12/29/2017

095423 Linear Metal Ceilings 12/29/2017

095443 Stretched-Fabric Ceiling Systems 12/29/2017

096513 Resilient Base and Accessories 12/29/2017

096519 Resilient Tile Flooring 12/29/2017

096566 Resilient Athletic Flooring 12/29/2017

096623 Resinous Matrix Terrazzo Flooring 12/29/2017

096723 Resinous Flooring 12/29/2017

096813 Tile Carpeting 12/29/2017

097200 Wall Coverings 12/29/2017

097800 Interior Wall Paneling 12/29/2017

098324 Acoustical Baffle Systems 12/29/2017

099113 Exterior Painting 12/29/2017

099123 Interior Painting 12/29/2017

099600 High-Performance Coatings 12/29/2017

102113 Metal Toilet Compartments 12/29/2017

102113 Stainless-Steel Toilet Compartments 12/29/2017

102113 Phenolic-Core Toilet Compartments 12/29/2017

102113 Plastic Toilet Compartments 12/29/2017

102123 Cubicle Curtains and Track 12/29/2017

102239 Folding Panel Partitions 12/29/2017

102600 Wall and Door Protection 12/29/2017

104413 Fire Protection Cabinets 12/29/2017

104416 Fire Extinguishers 12/29/2017

105113 Metal Lockers 12/29/2017

105119 Custom Wood Athletic Lockers 12/29/2017

105129 Phenolic Lockers 12/29/2017

105133 Custom Phenolic Lockers 12/29/2017

111200 Traffic Barricades 12/29/2017

111300 Loading Dock Equipment 12/29/2017

114860 Field Wall Protection Padding System 12/29/2017

116350 Video Production System 12/29/2017

123661 Solid Surfacing Countertops 12/29/2017

123661 Quartz Agglomerate Countertops 12/29/2017

126100 Fixed Audience Seating 12/29/2017

127650 Telescoping Stands 12/29/2017

129300 Site Furnishings 12/29/2017

129302 Bollards 12/29/2017

129302 K12 High Security Bollards 12/29/2017

129313 Bicycle Racks 12/29/2017

129323 Trash and Litter Receptors 12/29/2017

129343 Benches 12/29/2017

131723 Therapeutic Equipment 12/29/2017

133123 ETFE System 12/29/2017

133414 Mechanized Wall 12/29/2017

133424 Mechanized Field 12/29/2017

133431 Retractable Playing Field Perimeter Apron 12/29/2017

133432 Retractable Playing Field Waterproofing 12/29/2017

133433 Retractable Playing Field Drainage System 12/29/2017

133434 Retractable Playing Field Irrigation System 12/29/2017

133435 Retractable Playing Field Heating System 12/29/2017

133436 Retractable Playing Field Sports Equipment 12/29/2017

133437 Retractable Playing Field Root Zone Sand 12/29/2017

133438 Retractable Playing Field Sodding 12/29/2017

142100 Traction Elevators 12/29/2017

143100 Escalators 12/29/2017

144213 Inclined Wheelchair Lifts 12/29/2017

144216 Vertical Wheelchair Lifts 12/29/2017

210500 Common Work Results for Fire Suppression 12/29/2017

210520 Fire Department Valves and Cabinets 12/29/2017

210548 Vibration and Seismic Controls for Fire Suppression Piping and Equipment 12/29/2017

211313 Fire Suppression Sprinkler Systems 12/29/2017

211313 Wet Pipe Sprinkler Systems 12/29/2017

211316 Dry-Pipe Sprinkler Systems 12/29/2017

211319 Pre-Action Sprinkler Systems 12/29/2017

211320 Wet Standpipe Systems 12/29/2017

212213 Clean-Agent Fire Extinguishing System 12/29/2017

213113 Electric-Drive Variable Speed Centrifugal Fire Pump 12/29/2017

213113 Electric-Drive Variable Speed Centrifugal Fire Pump 12/29/2017

214100 Storage Tanks for Fire-Suppression Water 12/29/2017

220500 Common Work Results for Plumbing 12/29/2017

220513 Common Motor Requirements for Plumbing Equipment 12/29/2017

220516 Expansion Fittings and Loops for Plumbing Piping 12/29/2017

220523 Valves for Plumbing Piping 12/29/2017

220529 Hangers for Plumbing Piping 12/29/2017

220533 Heat Tracing for Plumbing Piping 12/29/2017

220548 Vibration and Seismic Controls for Plumbing Piping and Equipment 12/29/2017

220700 Plumbing Insulation 12/29/2017

221116 Domestic Water Piping 12/29/2017

221119 Domestic Water Piping Specialties 12/29/2017

221120 Facility Natural Gas Piping 12/29/2017

221121 Facility Fuel-Oil Piping 12/29/2017

221123 Domestic Water Pumps 12/29/2017

221213 Facility Fuel-Oil Pumps 12/29/2017

221315 Storm and Sanitary Waste Piping 12/29/2017

221316 Storm and Sanitary Waste and Vent Piping 12/29/2017

221319 Sanitary Waste and Storm Water Piping Specialties 12/29/2017

221329 Sanitary Waste and Storm Water Lift Pumps 12/29/2017

221429 Sump Pumps 12/29/2017

223336 Water Heater - Electric 12/29/2017

223515 Double Wall Plate and Frame Heat Exchanger 12/29/2017
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223516 Aboveground Concrete Encased Fuel-Oil Storage Tank 12/29/2017

224100 Sports Plumbing Fixtures 12/29/2017

230010 General Requirements 12/29/2017

230020 HVAC Scope of Work 12/29/2017

230500 Common Work Results for HVAC 12/29/2017

230513 Common Motor Requirements for HVAC Equipment 12/29/2017

230520 Variable Frequency Motor Controllers 12/29/2017

230523 General-Duty Valves for HVAC 12/29/2017

230529 Hangers for HVAC Piping 12/29/2017

230548 Vibration and Seismic Isolation 12/29/2017

230553 Identification for HVAC Piping and Equipment 12/29/2017

230593 Testing Adjusting and Balancing 12/29/2017

230700 HVAC Insulation 12/29/2017

230750 Fire Rated Duct Insulation 12/29/2017

230913 Instrumentation and Control Devices 12/29/2017

230923 Direct-Digital Control System 12/29/2017

231213 Facility Fuel-Oil Pumps 12/29/2017

232113 Pipe Valves Fittings and Accessories 12/29/2017

232116 Hydronic Piping Specialties 12/29/2017

232123 HVAC Pumps 12/29/2017

232124 HVAC Packaged Pumping Equipment 12/29/2017

232500 Water Treatment Systems 12/29/2017

233113 Sheetmetal Ductwork 12/29/2017

233114 Sheetmetal - Special Ductwork 12/29/2017

233115 Fabric Ductwork 12/29/2017

233248 Acoustical Air Plenums 12/29/2017

233300 Air Duct Accessories 12/29/2017

233319 Duct Silencers 12/29/2017

233400 Exhaust and Ventilating Fans 12/29/2017

233600 Air Terminal Units 12/29/2017

233815 Pollution Control Unit 12/29/2017

234200 Air Filtering 12/29/2017

234400 Bi-Polar Ionization Air Purification System 12/29/2017

235113 Mechanical Dryer Venting System 12/29/2017

235123 Flue Piping 12/29/2017

235216 Condensing Boilers 12/29/2017

235719 Liquid-to-Liquid Heat Exchangers for HVAC 12/29/2017

236416 Centrifugal Water Chilling Units 12/29/2017

236513 Factory Assembled Cooling Towers 12/29/2017

237313 Modular Factory-Built Air Handling Units 12/29/2017

238123 Computer Room Chilled Water-Cooled Air Handling Units 12/29/2017

238123 Computer Room DX Water-Cooled Air Handling Units 12/29/2017

238216 Heating Coils 12/29/2017

238219 Fan Coil Units 12/29/2017

238239 Terminal Heating Devices 12/29/2017

238245 Air Curtains 12/29/2017

262600 Power Distribution Units 12/29/2017

260500 Common Work Results for Electrical 12/29/2017

260511 Electrical Service 12/29/2017

260513 Medium-Voltage Cable 12/29/2017

260519 Low-Voltage Electrical Power Conductors and Cables 12/29/2017

260526 Grounding and Bonding for Electrical Systems 12/29/2017

260529 Hangers and Supports for Electrical Systems 12/29/2017

260534 Conduit 12/29/2017

260535 Surface Raceways 12/29/2017

260536 Cable Trays for Electrical Systems 12/29/2017

260537 Boxes 12/29/2017

260548 Vibration and Seismic Controls for Electrical Systems 12/29/2017

260553 Identification for Electrical Systems 12/29/2017

260573 Power System Analysis 12/29/2017

260923 Lighting Control Devices 12/29/2017

260943 Network Lighting Control System 12/29/2017

261116 Secondary Unit Substations 12/29/2017

261213 Liquid-Filled Medium-Voltage Transformers 12/29/2017

261316 Medium-Voltage Fusible Interrupter Switchgear 12/29/2017

261319 Medium-Voltage Vacuum Interrupter Switchgear 12/29/2017

262200 Low Voltage Transformers 12/29/2017

262413 Switchboards 12/29/2017

262416 Panelboards 12/29/2017

262501 Low-Voltage Busways 12/29/2017

262726 Wiring Devices 12/29/2017

262813 Fuses 12/29/2017

262817 Enclosed Circuit Breakers 12/29/2017

262818 Enclosed Switches 12/29/2017

262819 Company Switches 12/29/2017

262913 Enclosed Controllers 12/29/2017

263213 Emergency Engine and Generator System 12/29/2017

263353 Static Uninterruptible Power Supply 12/29/2017

263600 Transfer Switches 12/29/2017

264113 Lightning Protection for Structures 12/29/2017

264313 Low Voltage AC Surge Protection Devices 12/29/2017

265100 Interior Lighting 12/29/2017

265100 Architectural Lighting 12/29/2017

265537 Obstruction and Landing Lights 12/29/2017

265600 Exterior Lighting 12/29/2017

265669 Field Sports Lighting 12/29/2017

266100 Electrical Equipment Schedules 12/29/2017

270526 Grounding and Bonding for Communications Systems 12/29/2017

271000 Structured Cabling 12/29/2017

274116 Sound and AV Systems 12/29/2017

274140 Internet Protocol Television Display System 12/29/2017

274143 Installation of Television Displays & Mounts 12/29/2017

276000 Broadcast Cabling System 12/29/2017
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280500 Common Work Electronic Security 12/29/2017

280513 Conductors and Cables Electronic Security 12/29/2017

281000 Access Control System 12/29/2017

282000 Video Surveillance System 12/29/2017

283100 Fire Detection and Alarm System 12/29/2017

316316 AUGERED CAST-IN-PLACE PILES 12/29/2017

320190 Landscape Maintenance 12/29/2017

321316 Specialty Concrete 12/29/2017

321540 Decomposed Granite Paving 12/29/2017

321813 Synthetic Turf Playing Field 12/29/2017

323000 Anti-Ram Barrier Fence K12 Cable System 12/29/2017

323100 Site Fences Screens and Gates 12/29/2017

323119 Decorative High Security Metal Fence 12/29/2017

328400 Planting Irrigation 12/29/2017

329000 Landscape Planting 12/29/2017

329031 Palm Planting 12/29/2017

329110 Structural Soil 12/29/2017

334600 Under Slab Drainage System 12/29/2017

337119 Electrical Underground Ducts and Manholes 12/29/2017

Box Culvert Specifications

010000 Table of Contents 11/3/2017

013300 SUBMITTAL PROCEDURES 11/3/2017

014200 SOURCES FOR REFERENCE PUBLICATIONS 11/3/2017

024100 DEMOLITION 11/3/2017

031113 STRUCTURAL CAST-IN-PLACE CONCRETE FORMING 11/3/2017

031500 CONCRETE ACCESSORIES 11/3/2017

032000 CONCRETE REINFORCING 11/3/2017

033101 CAST-IN-PLACE STRUCTURAL CONCRETE FOR CIVIL WORKS 11/3/2017

033900 CONCRETE CURING 11/3/2017

310000 EARTHWORK 11/3/2017

334000 STORM DRAINAGE UTILITIES 11/3/2017

ANCILLARY REPORTS/DOCUMENTS

Geotechnical Input for USACE Section 408 Permission Submittal 11/3/2017

Tropicana Outlet Channel – Box Relocation Technical Specifications 11/3/2017

Geotechnical Site Grading and Utilities Report 11/6/2017

Uniform Standard Specifications and Drawings, Clark County Area, Nevada

Current as of 

2/16/2018

Uniform Design and Construction Standards for Potable Water Systems

Current as of 

2/16/2018

Uniform Design and Construction Standards for Wastewater Collection Systems

Current as of 

2/16/2018

62.5% GMP HNTB Project No. 65787 10/2/2017

Mitigation Plan 11/22/2017

Exhibit A Off-site Details 11/22/2017

Exhibit A.2 Site Layout 9/5/2017

LVS Site Fencing Plan 10/23/2017

LVS Site Logistics 10/17/2017

Mass Ex – Phase 1A 10/10/2017

Mass Ex – Phase 1B and 1C Crane Path 10/10/2017

Mass Ex – Phase 2 10/10/2017

Retaining Wall Excavation Exhibit 10/10/2017

Support of Excavation Exhibit 10/17/2017

NARRATIVES/DIRECTIVES

100% GMP - Design Narrative 12/29/2017

Final Prose Statement 1/10/2018

E-Mail from Lanson Nichols dated 3-14-2018 amending the Prose Statement addressing Floor 

Loading requirements. 3/14/2018

Geotech Report (Sent on 1/15/18) 12/29/2017

Tekla Model 12/29/2017

 SSR Prose Statement Update 1/17/2018

RFC #1 1/13/2018

RFC #2 1/22/2018

RFC #2 Rev 1 1/22/2018

RFC #3 1/26/2018

RFC #4 2/16/2018

RFC Concrete 1/17/2018

Wall Partition Height Drawings 1/22/2018
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ATTACHMENT D 
Construction Schedule 

 
 
 
 
 

 
The Construction Schedule shall generally conform with the dates set forth below and shall be more fully 
set out in a manner as approved by StadCo. 
 
 Activity ID Activity Name Start Finish

 

Planning and DevelPlanning and Development 06-Sep-16 A 12-Mar-18

Planning and DevelopPlanning and Development 06-Sep-16 A 15-Dec-17 A

Reviews & ApprovalsReviews & Approvals 01-May-17 A 12-Mar-18

Design and Pre-ConDesign and Pre-Construction 04-Dec-16 A 01-Feb-19

DesignDesign 04-Dec-16 A 04-Jan-19

Budgeting and EstimBudgeting and Estimating 24-Dec-16 A 15-Nov-17 A

Final GMP EstimateFinal GMP Estimate 02-Jan-18 A 05-Mar-18

MEP CoordinationMEP Coordination 06-Nov-17 A 01-Feb-19

Obtain PermitsObtain Permits 20-Apr-17 A 10-Sep-18

Assemble ConstrucAssemble Construction Team 15-Jun-17 A 01-Mar-19

Solicit BidsSolicit Bids 15-Jun-17 A 04-Dec-18

Evaluate Bids & AwarEvaluate Bids & Award Contracts 01-Aug-17 A 01-Mar-19

ProcurementProcurement 04-Oct-17 A 27-Nov-19

ExcavationExcavation 07-Dec-17 A 22-Dec-17 A

FoundationsFoundations 06-Nov-17 A 19-Dec-17 A

Deep FoundationsDeep Foundations 18-Dec-17 A 23-Mar-18

FRP Mat FoundationsFRP Mat Foundations 26-Dec-17 A 18-May-18

FRP Spread FootingsFRP Spread Footings 02-Jan-18 A 07-Jun-18

Foundation WallsFoundation Walls 16-Feb-18 A 20-Jul-18

Elevator PitsElevator Pits 05-Jan-18 A 02-May-18

FRP Slab on GradeFRP Slab on Grade 24-Apr-18 04-Oct-18

FRP Concrete WallsFRP Concrete Walls 19-Feb-18 A 05-Oct-18

FRP ColumnsFRP Columns 19-Feb-18 A 07-Aug-18

FRP Pan & Joist DeckFRP Pan & Joist Deck 08-Mar-18 09-Oct-18

Steel StructureSteel Structure 03-Apr-18 01-Mar-19

Erect Structural SteelErect Structural Steel/Metal Deck 04-Jun-18 17-Dec-18

Steel Roof TrussesSteel Roof Trusses 07-Feb-18 A 01-May-19

FRP Slab on Metal DeFRP Slab on Metal Deck 08-May-18 10-May-19

Misc. Structural SuppMisc. Structural Supports 16-Apr-18 14-Oct-19

Precast StructurePrecast Structure 04-Dec-17 A 26-Jul-19

Wall Enclosure SysteWall Enclosure Systems 14-Mar-18 07-Jun-19

Metal Wall PanelsMetal Wall Panels 08-Oct-18 27-Nov-19

Curtain WallCurtain Wall 04-Oct-17 A 30-Oct-19

Storefront Glazing SyStorefront Glazing System 08-Oct-18 22-Jul-19

Specialty EntrancesSpecialty Entrances 09-Feb-18 A 26-Jul-19

Roof SystemsRoof Systems 13-Mar-18 12-Mar-19

ElevatorsElevators 02-Apr-18 12-Feb-19

EscalatorsEscalators 08-Jan-18 A 07-Nov-18

Interior Rough-InInterior Rough-In 26-Feb-18 A 06-Feb-19

Steel StairsSteel Stairs 05-Feb-18 A 15-May-18

AHUsAHUs 13-Mar-18 17-Aug-18

Drywall and Interior FDrywall and Interior Finishes 02-Oct-18 06-Nov-19
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ATTACHMENT D 
Construction Schedule 

 
 
 

Activity ID Activity Name Start Finish

ConstructionConstruction 20-Nov-17 A 01-Aug-20

 

 

Set-Up Office TrailerSet-Up Office Trailer 20-Nov-17 A 08-Feb-18 A

Crawler Crane In-PlacCrawler Crane In-Place 09-Mar-18 21-Oct-19

Temporary UtilitiesTemporary Utilities 03-Jan-18 A 12-Mar-18

Site Preparation and Site Preparation and Excavation 01-Dec-17 A 20-Jun-18

ExcavationExcavation 28-Dec-17 A 11-Dec-19

Deep FoundationsDeep Foundations 23-Jan-18 A 26-Apr-18

FRP Mat FoundationsFRP Mat Foundations 15-Mar-18 01-Jun-18

FRP Spread FootingsFRP Spread Footings 21-Mar-18 18-Jun-18

Foundation WallsFoundation Walls 29-Mar-18 01-Mar-19

FRP Foundation WallFRP Foundation Walls 29-Mar-18 01-Aug-18

Elevator PitsElevator Pits 27-Mar-18 05-Sep-18

UG M/E and Slab on GUG M/E and Slab on Grade 04-Apr-18 06-Jan-20

FRP Slab on GradeFRP Slab on Grade 27-Jul-18 03-Feb-20

FRP Concrete WallsFRP Concrete Walls 26-Mar-18 20-Nov-18

FRP ColumnsFRP Columns 27-Mar-18 15-Aug-18

FRP Pan & Joist DeckFRP Pan & Joist Deck 16-Apr-18 06-Nov-18

Steel StructureSteel Structure 27-Sep-18 19-Mar-19

Erect Structural SteelErect Structural Steel/Metal Deck 16-Oct-18 11-Mar-19

Steel Roof TrussesSteel Roof Trusses 11-Jul-18 24-May-19

FRP Slab on Metal DeFRP Slab on Metal Deck 23-Oct-18 21-May-19

Misc. Structural SuppMisc. Structural Supports 12-Sep-18 16-Oct-19

Precast StadiaPrecast Stadia 12-Sep-18 22-Oct-19

Wall Enclosure SysteWall Enclosure Systems 06-May-20 06-May-20

Metal Wall PanelsMetal Wall Panels 12-Aug-19 20-Dec-19

Curtain WallCurtain Wall 19-Mar-19 11-Dec-19

Storefront Glazing SyStorefront Glazing System 06-Aug-19 18-Nov-19

Specialty EntrancesSpecialty Entrances 26-Nov-18 19-Nov-19

Roof SystemsRoof Systems 14-Mar-19 18-Dec-19

Membrane RoofMembrane Roof 17-May-19 11-Sep-19

Roof Specialties & AcRoof Specialties & Accessories 09-Aug-19 26-Dec-19

ElevatorsElevators 18-Jan-19 02-Mar-20

EscalatorsEscalators 24-Sep-18 20-Jan-20

Interior Rough-InInterior Rough-In 02-Oct-18 18-Feb-20

Steel StairsSteel Stairs 13-Aug-18 08-Apr-19

AHUsAHUs 13-Aug-18 28-Mar-19

Specialty EquipmentSpecialty Equipment 05-Dec-19 10-Mar-20

Sports EquipmentSports Equipment 01-Oct-19 31-Mar-20

Drywall and Interior FDrywall and Interior Finishes 21-Mar-19 12-May-20

SpecialtiesSpecialties 06-Dec-19 05-May-20

Multiple SeatingMultiple Seating 09-Aug-19 28-Apr-20

Site ImprovementsSite Improvements 29-May-19 28-Apr-20

Project Close-OutProject Close-Out 02-Jan-20 01-Aug-20
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ATTACHMENT E 
GMP Clarifications 

 
 
 
 

 
 
 
 
 
 
 
 
 

Las Vegas Stadium

Las Vegas, NV
100% GMP

Clarifications R1

INTRODUCTION

The GMP for the Las Vegas Raiders Stadium, has been produced in accordance with the Contract 
Documents, including the 100% GMP Drawings and Specifications, the Prose Statement and the 
other documents listed in the Document List attached as Attachment C.  

General parameters upon which the GMP is based are listed below. These issues do not fall into 
the following Contract Categories, but rather are global in nature, and affect multiple categories in 
regard to pricing and scope.

In the Contract Category sections, the assumptions are presented as StadCo Assumptions and 
Design Team Assumptions.  Only StadCo Assumptions shall be deemed to be part of these GMP 
Qualifications and Assumptions for purposes of the DB Agreement, and as provided in Section 
3.6.3 of the Agreement.  Any subsequent changes in StadCo assumptions may cause a change in 
the GMP and Master Schedule.

The Design Team Assumptions and Exclusions will be used as a design guide to complete the 
design of the project to align with the GMP.

1. Except as otherwise provided in the DB Agreement, the building permit costs with the exception 
of specialty scopes including Mechanical, Plumbing, Electrical and Fire Protection. Other County 
plan check fees, expediting fees, inspection fees, overtime inspections with the exception of 
Onsite Grading Permit Fee, Trailer City Water Fee and Clark County Off-site Municipal Bond. 
County required QAA inspections are not included. 

2. Except  as required by Section 6.4 of the DB Agreement, any costs associated with Separate 
Contractors engaged directly by StadCo, including for installation of the FF&E items as outlined 
in the “FF&E Responsibility Matrix" tab for the vendor furnished, vendor/StadCo installed FF&E 
items are not the responsibility of Mortenson McCarthy Joint Venture (MMcJV) and are not part 
of the Work including purchase, storage and handling, installation or management or any other 
equipment costs unless specifically identified, except that MMcJV is providing coordination and 
supervision of installation of food service and scoreboard equipment.

3. Cost of Work associated with achieving LEED certification is excluded.  

4. If the Design-Builder incurs additional costs not included in the GMP and/or suffers delay as a 
result of an increase in tariff(s) imposed in 2018 or later on foreign steel or aluminum, including 
additional costs or delays reasonably attributable to the tariffs on products that are domestically 
sourced or sourced from Canada, Mexico or other countries not directly covered by the tariffs, 
then the Design-Builder will be entitled to an equitable adjustment to the GMP and/or an 
extension of time based on such incremental cost or schedule impacts. Design-Builder must 
notify StadCo promptly upon the occurrence of such additional cost or delay, identifying the 
respective tariff and the impact(s) accompanied by full details of the claim.

5. This GMP is based on using the 2012 International Building Code (IBC) and associated Code 
Amendments by Clark County.

6. Except with respect to any items currently shown in the GMP Drawings and Specifications and 
approved changes per Attachment E, the ability to provide “Blackout” conditions in the bowl 
and/or building from light such as curtains, screening or other measures required to limit light 
into the bowl through vomitories, glazing or ETFE roof is not included.  Electrical Infrastructure 
for future  “Blackout” conditions are also excluded.

Page 1 of 62
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7. GMP does not include costs for a project specific design Errors & Omissions (E&O) policy 
procured by StadCo.

8. Delineation of on-site and off-site scope is based on the 100% GMP Civil Details indicating the 
Onsite/Offsite Delineation.

9. Exhibits as included as part of Stadco Assumptions are intended to generally represent the 
scope being provided.

General Exclusions
10. Costs for easements for adjacent properties, except as specifically identified.
11. Any warranties or maintenance agreements from Subcontractors and Suppliers that extend 

beyond the one year warranty set forth in Section 8.1 of the Agreement will run directly from the 
applicable Subcontractors and Suppliers to StadCo.

12. Except as otherwise provided in the DB Agreement, costs for testing and inspections by 3rd 
Party Inspector including trips or travel to offsite shop or fabrication locations or any other 
offsite locations.

13. Final Four provisions unless specifically listed below in the scopes of work are excluded.

Alternate Methods & Materials Request (AMMR’s)
This GMP is based on the acceptance of the outstanding Alternate Methods & Materials Request 
(AMMR’s) described below.  If these are rejected by the AHJ, cost impacts to the GMP Proposal 
may be realized which have not been included at this time.

1. Voice Alarm (P.A.) System
a.It is assumed the Public Address System will be acceptable to be used as a 

supplement to the Fire Alarm System.  Emergency Power will be provided to 
this system and it will be used for voice communication to the public for 
overriding announcements as a secondary/supplemental means of notification.

2. Quantity of Drinking Fountains
a.A total of 28 total (14 High Low Pair) drinking fountains are included within the 

GMP Proposal.  It is assumed this will be acceptable by the AHJ in lieu of 
requiring a set of fountains at each restroom bank.

3. Pressurized Stairs
a.Pressurization of the Core Stair Shafts are included.

4. Vomitory Stair Handrail Extensions
a.Handrails at the Vomitories are to return into the stadia in order to maintain 

clear and open paths the Vomitory area.

5. High-Rise Requirements
a.Clarifies what has been provided for within the design of this building and 

incorporated to meet the local High-Rise requirements.  If the AHJ requires 
further items that are not listed they are excluded.

6. Exit Width Factors
a.Includes the requirements that would be necessary for handling a Superbowl 

size event attendance within the stadium.  Per HNTB this is currently accounted 
for in the building design.  The Building has been designed to accommodate 
this increase crowd size including stair towers for egress capacity.
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7. Building Separation 
a.Clarifies that at this time the building is not classified for any other ancillary uses 

or for future space programming changes like restaurants, night clubs or other 
venue that may require the stadium to be open and operated in a manner that 
differs from the current intended use as a stadium and events center.

8. Elevator Lobbies
a.This clarifies that at least 2 Elevators have been provided with Emergency 

Power and that the required smoke guard doors at specific locations are 
provided which is included.  The area drains described in front of the elevators 
used for Fire Department access are not included within the GMP and have 
been excluded.

9. Field Exit Doors
a.This assumes that the current quantity, location and use of single egress/exit 

doors within the Operable Field Door frame below the South Stadia will be 
acceptable for egress purposes as outlined in the egress plan.

10. Open Stairs
a.A few open stairs within the clubs within the building will be used, as part of the 

egress path of travel due to changes in floor heights that occur at certain 
locations prior to exiting to the main egress path or stair core.  No additional 
work will be required beyond the clarification that these stairs will be used for 
travel.

11. Alternately Protected Structural Elements
a.Assumes that at locations including the press box and the articulating / 

retractable columns will be protected with automatic fire sprinklers in lieu of 
fireproofing or other methods of fire protection.

12. A-5 Exception – Comments back from Fire 
a.Classifies the building as an A-5 occupancy in lieu of an A-4 occupancy and will 

allow paths of egress to exist that are longer than 400’ in travel for certain areas 
of the building.  This clarifies that the ramp will be used as a means of egress.  
Fire sprinklers to be placed in retail, concessions and press boxes areas.  At 
areas over 55’ in height inclusive of the field and bowl area there will not be any 
fire sprinklers installed.  Sufficient sprinkler heads will be installed as to provide 
a “Fully Sprinkled Building”.

13. LED Displays
a.Assumes that scoreboards and signs are to be classified as “Occupied 

Equipment” which do not require fire sprinklers, in lieu of “Occupied Space” 
which would require fire sprinklers.  Fire Sprinklers will not be provided within 
the Displays or Scoreboards including sprinkling of the catwalks, ladders and 
means of access to these LED Displays.

14. Operable Mechanized Doors
a.Establishes when the Operable Mechanized Doors on Level 150 will be allowed 

to be opened and closed based on the wind speed. This is a Facilities & 
Operations requirement to manage when the door is opened or closed to 
protect the structural integrity of the building after substantial completion.
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15. Articulating Columns at the Field Tray
a.Has been included per the Operation of Retractable Columns based on the 

Operational Procedures in Exhibit 3.08.01.  It provides the method with how 
the columns are planned to be retracted and lowered back into place to allow 
the movement of the field tray in and out of the building and how verification will 
take place in regards to the loading requirements of the columns.

16. Sprinklers Within 55 Feet of Seating
a.This includes fire sprinklers being placed within the Press Box as requested by 

the Fire Department.  This excludes fire sprinklers for the Upper Bowl areas 
that are within 55’ or less of the roof structure.  It also clarifies that Fire 
Sprinklers are not included above the bowl or in areas that are greater than 55’ 
in height.

17. Bolt Hole Sizing
a.Allowing revisions to the width of short-slot holes and the width for long slot 

holes for bolts 1” diameter and greater to be changes from 1/16” tolerance to 
+1/8”.

Accepted Alternate Clarifications
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.  Alternates listed below are accepted by Stadco.

1. Alternate A-1.a & A-1.b for the site perimeter security has been included.  These 2 
alternates provide the following:

a. An allowance of for a Ticketing Office at the North Entry is included 
within.  No design has been provided for this structure.  

b. An allowance of for covered entry portals at the ticketing areas for 5 entry 
points has been included.

c. This includes the addition of fencing to secure the ~100’ perimeter of the stadium 
with changes to planters, hardscape and drive areas per the prose statement.

d. Fencing will reflect the same fencing as detailed in the hardscape plans.
2. Alternate A-5b for Main Concourse Level 100 South Suites infrastructure only in 

preparation for the future suites build out as identified in the Prose.
3. Alternate A-6b for Upper Suite Level 200 – 14 (each) Suites infrastructure only in 

preparation for the future suites build out as identified in the Prose. 
4. Alternate A9-b for the upgraded Ceiling Treatment identified within the Prose at the Event 

Level Sideline Club.
5. Alternate A-10a – Polished Concrete will be provided at the Event Level Endzone Club 

slabs providing a light sand polish with sealer.
6. Alternate A-10c – Polished Concrete will be provided at the Mini Suites slabs providing a 

light sand polish with sealer.
7. Alternate A-10e – Polished Concrete will be provided at the team store entry at the Lower 

Mezzanine Team Store Entry slabs providing a light sand polish with sealer.
8. Alternate A-14b – install the foundations and infrastructure along the East Sideline only in 

the Un-Finished Spaces for future storage.  Racking is not a part of this Alternate or GMP.
9. Alternate A-18 – The VIP club entry will be provided per the Prose statement.
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Contract Category 1.01 Structural Steel 
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. High performance paint (surface preparation, one shop coat of primer and one shop coat of 

high performance finish - Color Gray) and Intumescent Primer is included as defined in 

Exhibit BP 1.01.02 (paint and primer extents).

2. Galvanizing only included for Davit Base Mounting Pedestal and Fall Arrest Tie-Off 

anchorage pedestals.

3. Enclosure backup framing (wind girts) included as rolled in a single plane.  All rolled 

enclosure support framing to be installed with top and bottom faces flat/horizontal (not 

tilted/tipped).  Note that HSS brace frame members will not be rolled, but rather straight in 

the same plane as incoming braces.

4. Surface prep and prime coating applied in shop; to later receive Intumescent fireproofing 

onsite, is to be accepted and signed off (as it relates to mil-thickness) by StadCo’s testing 

agency and/or field applicator at steel fabrication shops prior to shipping.  Touch up onsite 

is included.

5. An allowance of  is included for the Interior Ribbon Framing at the Bowl.

6. Mass Dampers at the South Bowl Stadia are included.

7. Framing to accommodate the inclined scoreboards is included.

8. Provide steel framed outriggers and curtainwall penetrations at the Media Mesh Wall on the 

exterior of the building. 

9. Stair Deflection of L/240 has been accepted and will be provided at single width stairs only 

above Level 300.

10. Fall Arrest Tie-Off system structural pedestals priced to match Davit Base Mounting 

pedestals, as shown in Detail 11/S5.512.  Connection to roof canopy structure as 

schematically shown in Detail F1 on Architectural Sheet A600 (See Exhibit BP 1.01.05).  

Design Team Assumptions
11. Floor and Brace Framing within the cores for electrical rooms at Level 300 and above.

12. We reserve the right to use Electro-Slag welding for field or shop welds and will submit 

procedures as applicable.

13. Connection weights include (but are not limited to) the following:  embeds, splice plates, 

gusset plates, connection plates, clip angles, claw angles, stiffeners, web doublers and bolts 

required to connect main steel to main steel.

14. Structural steel will be erected in a staged construction sequence, which differs from the 

theoretical fully-shored structural design as provided in the 100% GMP documents (See 

Exhibit BP 1.01.01 for visualization of areas as sequenced in the Project P6 

Schedule).

15. Retractable Columns at the South End Zone field trusses are currently priced as utilizing 

simple pinned connections (steel pin, with steel bored plates, no bearings) at their upper 

ends. The lower end of the retractable columns is currently assumed to be provided with 

simple baseplate with holes to allow others to design and attach mechanization elements 

(BP 3.08).  

16. Welding personnel are qualified and certified by in-house personnel in accordance with 

AWS; by the same methods and criteria as “AWS Certified”.  Metal Deck welders are 

qualified per AWS D1.3.

17. As confirmed by ARUP, the Tekla model shall govern for proper quantification and pricing 

for all structural steel members.
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18. Slab on Metal Deck pour back details:

a. Level 100 - Supply and install the following: 5,187 SF of W3x18GA G60 metal deck with 
support L4x4x5/16 w/epoxy anchors @ 2’-0” O.C attached to concrete beam.  Supply 
FOB ¼” thick embed plate with ½”x3” headed stud anchors @ 2’-0” O.C. for deck 
bearing/attachment to precast.  Ledger angles to be supplied with surface preparation 
per SSPC SP-2 and one standard shop coat of primer; embed plates to be supplied 
uncoated with mill finish.  See Exhibit BP 1.01.03.

b. Level 200 - Supply and install the following: 8,617 SF of W3x18GA G60 metal deck with 
support L4x4x5/16 w/epoxy anchors @ 2’-0” O.C attached to concrete beam.  Supply 
FOB ¼” thick embed plate with ½”x3” headed stud anchors @ 2’-0” O.C. for deck 
bearing/attachment to precast.  Ledger angles to be supplied with surface preparation 
per SSPC SP-2 and one standard shop coat of primer; embed plates to be supplied 
uncoated with mill finish.  See Exhibit BP 1.01.04.

19. “Mega Columns” at Operable Doors - four (4) large box columns to support the long-span 

roof canopy trusses at the North Endzone (between Level 200 and the roof). These 

members are currently priced as built-up plate box columns with wall thicknesses as shown 

in ARUP Tekla model, with sizes as noted by ARUP.

20. Main member material is assumed to be designed to adequately resist all applicable service 

condition loads (high load points included) without the use of intermediate stiffeners, unless 

specifically shown in the documents.

21. Reference Section 05 1200 Structural Framing, Section 1.6 Action Submittals, Item E1 Weld 

Shrinkage and Distortion Procedures – All procedures to be developed in phases using 

WPS procedures, based on the schedule sequence (i.e. not all will be submitted at the same 

time).

22. Reference Section 05 1200 Structural Framing, Section 2.3, Bolts, Connectors and Anchors, 

Item B – Pricing includes TC bolts or LIW’s as required.

23. Hilti Deck Pins to be used in lieu of puddle weld for metal deck connections to steel framing.

24. Button punch or Delta Grip to be used in lieu of side laps arc seam weld at metal decking.

StadCo Exclusions
25. Architectural Exposed Structural Steel (AESS).
26. Radius/Curve to fabricated steel other than the Rolled Wind Girts.

27. Acoustical metal deck.

28. Radiused metal deck and a pour stop.

29. Davit bases, Davit arms, Fall Arrest Tie-Off anchorages and building maintenance 
systems are by StadCo (See Exhibit BP 1.01.05).

Design Team Exclusions
30. Shoring of metal deck.

31. All structural steel to support CMU Walls on elevated decks (Detail 2/S0.050). Per HNTB, 
no CMU walls will be placed on elevated metal decks.

32. Galvanizing touch up of welds at underside of metal deck (topside touch-up of metal deck 

included at areas not receiving concrete).
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Contract Category 1.02a ETFE Roof System 
The following assumptions further define the scope of work and value as indicated in the 
documents listed below.

StadCo Assumptions
1. Approximately 309,000 square feet of printed multi-layer ETFE foil cushion assembly to 

include intermediate / secondary steel (girders, beams, posts, etc.) supported by a long 
span lightweight cable net roof structure. See Exhibit 1.02a.02 for Sample Photo.  NOTE:  
The actual SF quantity differs from that provided within Section 07 (Sustainability Prose 
Statement) issued to supplement the 100% GMP.   

2. Ten (10) year manufacturer and installation warranty and inspections upon the date of 
Project Substantial Completion.  This is contingent upon StadCo executing a maintenance 
agreement with Vector Foiltec.  Maintenance and inspection costs of the ETFE roof system 
are not included as part of this GMP.

3. The nominal cushion width is 15’-0” and extends in the longitudinal direction to a maximum 
length of approximately 230’-0”.

Design Team Assumptions
4. Four (4) each; positive pressure fans/blower units (two main units and two reserve units to 

provide redundancy) to include associated PVC/spiral seam ducting, flexible tubing, 
sensors/controls, differential pressure switches, connection to cushions, seals, etc.  The 
planned location for these units is on the catwalk level.

5. Extruded aluminum framework to include thermal breaks, gaskets, fasteners, stainless steel 
water ponding cables, and two-part profiles (straight only) required to provide proper 
drainage to the perimeter single-ply membrane roof / gutter and ensure a water tight system.

6. Clear anodic finish coating of all exposed/visible aluminum extrusions.
7. A maximum of 100 fully-integrated tie-off anchors for initial installation.
8. Commercial blast surface prep, zinc oxide primer, and polysiloxine top coat finish on 

secondary steel support framing.  Secondary steel to be painted grey.
9. System framing, sections, and specific details in accordance with 100% GMP drawing set 

prepared by Vector Foiltec / Walter P Moore dated 12/15/2017. See corresponding Exhibit 
1.02a.01. 

StadCo Exclusions
10. Architectural Exposed Structural Steel (AESS).
11. Warranty service & maintenance agreement.
12. Extended warranty beyond item #3 above.
13. Integral walkable gutters & related framing.
14. Printed frit pattern on either the middle (inner) or bottom layers of the cushion assembly.
15. Permanent lifelines / guardrails.
16. Bird deterrent system.

Contract Category 1.02b Cable Net Roof System
The following assumptions further define the scope of work and value as indicated in the 
documents listed below.

StadCo Assumptions
1. None
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Design Team Assumptions
2. Permanent steel (compression struts and cable crossover connections) will have prime and 

interior finish paint per Specification Section 09 9123 of the Project Manual.
3. Two-way system (approximate 45’ x 45’ truss spacing) of tensioned structural cables 

separated by a series of vertical compression strut posts.  Truss depth varies and is 
approximately 70’ at the center of the roof tapering to zero at the perimeter ring beams. 
Continuous double cable top and bottom chords to allow for added stability to the trusses – 
no splices.

4. Technical Note TN-01 (Roof Structure General Info) prepared by Freyssinet dated 
9/20/2017.  See corresponding Clarifications Exhibit 1.02b.01.

5. Technical Note TN-02 (Prestress & Compensation) prepared by Freyssinet dated 
9/22/2017.  See corresponding Clarifications Exhibit 1.02b.02.

6. Technical Note TN-03 (ETFE-Cable Trusses) prepared by Freyssinet dated 9/23/2017.  See 
corresponding Clarifications Exhibit 1.02b.03.

7. Technical Note TN-04 (Temporary Live Loads Imposed on Structure) prepared by 
Freyssinet dated 9/28/2017.  See corresponding Clarifications Exhibit 1.02b.04.

8. Technical Note TN-05 (Jack Positions & Cable Grid) prepared by Freyssinet dated 
9/23/2017.  See corresponding Clarifications Exhibit 1.02b.05.

9. Technical Note TN-06 (Equipment-Strand Jack Technical Data) prepared by Freyssinet 
dated 10/5/2017.  See corresponding Clarifications Exhibit 1.02b.06.

10. Technical Note TN-07 (Position of Pulling Beams on Short Cables) prepared by Freyssinet 
dated 10/06/2017.  See corresponding Clarifications Exhibit 1.02b.07.

11. Technical Note TN-08 (Comments RE: Arup Memorandum) prepared by Freyssinet dated 
10/12/2017. See corresponding Clarifications Exhibit 1.02b.08.

12. Technical Note TN-09 (Flying Struts-Dimensions & Connections) prepared by Freyssinet 
dated 10/25/2017.  See corresponding Clarifications Exhibit 1.02b.09.

13. Technical Note TN-10 (Equipment-Strand Jacks & Pumps Technical Information/Date 
Sheets) prepared by Freyssinet dated 11/3/2017.  See corresponding Clarifications Exhibit 
1.02b.10.

14. Technical Note TN-11 (Access Walkways-Platforms-Equipment & Associated Weights) 
prepared by Freyssinet dated 11/3/2017. See corresponding Clarifications Exhibit 
1.02b.11.

15. Technical Note TN-12 (Total Number of Jacks-Plan Axis) prepared by Freyssinet dated 
11/10/2017.  See corresponding Clarifications Exhibit 1.02b.12.

16. Technical Note TN-13 (Bracket Design) prepared by Freyssinet dated 11/27/2017.  See 
corresponding Clarifications Exhibit 1.02b.13.

17. Technical Note TN-14 (Bracket for Jacks & Node Design) prepared by Freyssinet dated 
12/8/2017.  See corresponding Clarifications Exhibit 1.02b.14.

18. Technical Note TN-15 (Short Struts) prepared by Freyssinet dated 1/17/2018.  See 
corresponding Clarifications Exhibit 1.02b.15.

StadCo Exclusions
19. Architectural Exposed Structural Steel (AESS).
20. Open steel bar grate walking surface and fall protection lifeline along bottom chord of cable 

trusses per Roof Rigging drawings RR-01 & RR-02 as prepared by Geiger Engineers dated 
8/29/2017.  See corresponding Clarifications Exhibits 1.02b.16 & 1.02b.17.

21. High performance coating on permanent steel.
22. The Cable net roofing system does not provide connection or temporary rigging points for 

future center hung scoreboard(s), speaker clusters, show lighting, etc.
23. Cable net roofing system does not provide any connections or rigging for blackout curtains,
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Contract Category 1.03 Structural Precast
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. The scope of the deconstructable precast stadia and geometry of the Sideline Club ADA 

platforms in the Lower Bowl is captured in the 100% GMP Estimate as detailed on Exhibit 
BP3.03.01 Portable Seating Extents.

2. Connection details for deconstructable precast stadia are conceptually included in the 100% 
GMP Estimate as Exhibit BP1.03.02.  

3. 7’2” head clearance at the North End Zone Club below the lowest pre-cast Stadia Seating 

is to be provided along with lowering the slab on grade in the North End Zone Club 6” to 

achieve this height as detailed on Exhibit BP1.03.03.

4. Recesses within the Pre-cast bowl walls have been removed for the bowl acoustics 
accommodations. 

5. Precast joint caulking is included only as required during bid time clarification from HNTB in 
RFI S-1.03.20 as the joints of the field-facing (top) surfaces of the stadia will be caulked.

Design Team Assumptions
6. The scope of precast walls is captured in the 100% GMP Estimate as detailed on Exhibit 

BP1.03.01 Precast Wall Layout.
7. Thicker treads and drop stems are included to accept removable railings at the back of all 

retractable seating and deconstructable precast locations.

8. Steel framing to be included at the Loge level camera platform in lieu of pre-cast to maximize 

head clearance in suites below and provide support for ADA Lifts.

9. Precast sealer is included as specified and to be applied at the plant prior to delivery of the 
precast pieces to the site.

10. Geometry of back of Upper Bowl is to remain radiused (segmented from raker to raker). 
Precast risers are to be supported on either steel rakers or steel HSS tubes. Triangular slab-
infill pieces to be concrete on SOMD. Fence at back of Upper Bowl is to be attached to steel 
HSS tubes and not on precast risers.

11. Additional costs for items to be cast in precast elements that are not required for the support 
or design of the structural precast concrete (i.e. railing sleeves, electrical conduit, embeds 
for other trades, etc.) are included.

12. Riser sections in the footprint of the (14) Upper Suite Mini Suites will be modified to match 

our typical GA section risers at the level. This eliminates the need for additional steel raker 

support but does require some CIP overbuild to maintain the typical suite riser width.

StadCo Exclusions
13. Drains in the bottom tub/stadia in each seating section.
14. Cast-in nosings at precast stairs. Treads of precast stairs will be chamfered.
15. Balcony Loading as defined is specification 034100.1.8.A.3.b.

Design Team Exclusions
1. Fire-caulking at precast joints.
2. Caulking at column, raker or tie-beam joints.
3. Patching of air voids in formed surfaces (on the bottom surfaces) less than ½" in diameter.
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Contract Category 1.04 HVAC Mechanical & Control
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Access to valve assemblies may require the use of ladders or lifts for access in 

mechanical rooms. 
2. Two-hour fire wrap is included for the tops of all kitchen hoods per Clark County 

requirements. 
3. Humidification is only included on CRAC-000-D1, D2, D3, D4. No other humidification is 

included. 
4. The building pumps will be utilized for the flushing/cleaning of chilled, heating, and 

condenser water systems. Extended warranties for the pumps will be provided per the 
specification. 

5. The BAS system has the ability to integrate with the lighting control and AV system.  Full 
integration as mentioned in the Prose Statement is excluded.

6. CO/BMS monitoring is included within the playing field trench as follows: 
a. Start/stop control
b. Fan status via current sensing relay
c. Air monitoring system including CO sensors spaced at 20' o.c. for the length of the 

trench. 
7. The stadium seating bowl indoor design conditions are as follows:

a. Summer:
i. Temperature: 78deg (+/- 5deg F)
ii. Humidity: 50% RH (+/- 10%)
iii. Enthalpy: 28.45 Btu/lb

b. Winter:
i. Temperature: 65deg (+/- 5deg F)
ii. Humidity: 30% RH (+/- 10%)
iii. Enthalpy: 18.72 Btu/lb

c. Indoor design conditions will be maintained as defined above when the operable 
wall is closed or when the operable wall is opened in accordance with the energy 
code (2012 IECC) criteria.

d. Per the energy code, the operable door can be opened whenever the outdoor 
conditions are equivalent to, or better than, indoor design conditions without 
locking out mechanical cooling or heating.  If the operable wall is opened when 
outdoor conditions are not compliant with the energy code, then the BAS will 
automatically lock out mechanical cooling or heating.  

e. For operation of the operable wall, the wall can be opened when the outdoor 
enthalpy is between the summer and winter indoor enthalpies listed above.

8. Transfer fans have been included or ES Rooms requiring 12,000 btuh or less.
9. No additional wrap or finish is included for ductwork, piping, conduit, etc. for systems 

exposed to public view.  This includes but is not limited to areas within the truss columns, 
visible from concourses, areas above L300, etc.

10. An Allowance of  is included for the Interior Ribbon Oval Fabric Duct.

Design Team Assumptions
11. The bowl ductwork scope included in the GMP is based on Exhibit 1.04.01. 
12. Smoke management design is based on the Life Safety Report, including the Smoke 

Control Report located in Appendix B.
13. Elevator shafts are not ventilated or conditioned. A 25hp chilled water pump (CHP-000-C-

5) piped in parallel with the four large chilled water pumps is included. 
14. Linear diffuser scope is based on Exhibit 1.04.02, disregarding colored zoning noted.
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15. Insulation for HVAC systems is included per Exhibit 1.04.03.
16. The mechanical system has been designed considering that a minimum of 24" wide (top 

and bottom) of 50% free area perforation will be provided within the exterior ribbon 
element.  Provisions for less perforation and free area are excluded from the GMP.  

17. Fire wrapped flex connections are included within each grease duct run as it connects to 
the curtain wall per detail 11/M704.  Clark County acceptance of this approach depends 
on an AMMR as there is no UL Assembly for this application.

18. Adjustments to the mechanical scope is included based on Exhibit 01.04.04. 
19. Grease duct will be round ILO rectangular as shown in the mechanical plans. 
20. The following are design clarifications to the specifications as discussed and accepted by 

SSR and HNTB: 
a. 230010-1.16-D Prime paint of miscellaneous support steel for back of house and 

finish paint for areas exposed to public view ILO galvanized.
b. 230020-1.6-5-c Remove “Duct mounted heating coils” There are no loose heating 

coils included in this project.
c. 230500-2.3-C Change “14-gauge” to 16 gauge.
d. 230500-2.3-D Non-spring hinges will be used.
e. 230500-2.3-I Add Elmdor, Model DW Access Doors as an acceptable 

manufacturer.
f. 230500-3.8-D-2-j 25% over initial dosage is required. 
g. 230500-3.10-F Remove “for a period of six hours” and replace with one hour.
h. 230500-3.10-J All fire/smoke and smoke dampers will be tested; no fusible link fire 

dampers will be tested.
i. 230523-1.4-B-2 Add MSS-SP 110 for ball valves.
j. 230523-2.2-B Valve connections two inches and smaller – pressed or solder, 2-

1/2” and larger – flanged or grooved.
k. 230529-2.2-H Plain carbon steel clevis for indoor and galvanized for outdoors.
l. 230553-2.1-L Nameplates may be used on pumps.
m. 230553-2.1-N Nameplates may be used on tanks.
n. 230593-3.3-C-4 One hour hydrostatic testing may be used.
o. 230923-2.6-B Remove requirement for character minimum.
p. 230923-2.7-A-4 Revise to a maximum of 16 points.
q. 230923-2.7-C-4 The VAV modular assembly will be a fully programable controller. 
r. 230923-2.7-C-6 Delete section.
s. 230923-2.7-C-11 Add BACnet objects.
t. 230923-2.7-C-23-a Include fully programmable and BTL listed as an Advanced 

Application Controller (B-AAC).
u. 230923-2.7-D-1 Include the following:  

i. CO2 
ii. Motion

v. 230923-D-5 add with a minimum of three standard color choices. 
w. 230923-2.8-A-10 Delete this section. 
x. 233113-2.3-E-2-b Using Flat Flanged taps as shown in SMACNA figure 4-6. 

Delete “Spin in fitting without scoop.”
y. 233113-2.4-B-4 Remove “3” thru 8” shall be two section stamped elbows.” and 

replace with “3” thru 24” shall be spiral seam construction elbows.” Remove 
“continuous welded.” and replace with “swaged, spotwelded and sealed per 
SMACNA figure 3-4.”

z. 233113-2.5-K Add “or Duraflange” to spec.
aa. 233113-3.1-G Replace “1”x18” gauge” with “1” x 22” gauge (SMACNA table 5-1) 

and add in “approved cable hanging system” (i.e. Gripple).
bb. 233113-3.3-A Ductwork Air Leakage Testing (DALT) is to be performed on all riser 

ductwork within the building that is concealed within shafts and twenty five percent 
(25%) of each system (excluding grease ductwork) distribution ductwork length for 
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all systems 2” w.g. and greater.  DALT shall be performed in accordance with the 
testing procedures outlined in the SMACNA HVAC Air Duct Leakage Test manual.  
If the initial test for a system utilizing 25% fails, the ductwork air leakage test then 
an additional 25% of that system will need to be tested along with a retest of the 
initial 25%.  If the test utilizing the additional 25% fails, then one hundred percent 
(100%) of that ductwork system will need to be tested.  Ductwork that is to be 
tested will be identified jointly between the installing contractor and engineer of 
record prior to starting duct leakage testing to minimize testing in areas that are 
difficult to access and/or are schedule sensitive area.

cc. 236513-2.2-G The cooling tower basin is 11 GA stainless on basin sides and 
depressed sections. 16 GA stainless is used on raised sections.

dd. Access for grease duct is provided via StadCo furnished lifts, ladders, access 
panels or ceiling tiles.  This statement applies in all locations except if access via 
the methods noted above is not possible outside of the building floor plates.

ee. 0171229:  A start up plan is included.  SSR is the Commissioning Agent as 
defined by this specification section.  The startup and commissioning process will 
occur in accordance with the construction schedule. 

2. The current design concept is that PCUs are in shared rooms with very few exceptions. 
Provisions for PCUs in single rooms are not currently included within the GMP.

StadCo Exclusions
3. Transfer fans at the Skycam / Winch Rooms have been deleted and are excluded from the 

GMP.
4. 3rd Party Commissioning.
5. Direct buried duct at the playing field trench is excluded.

Contract Category 1.05 Plumbing
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. 6” or 8” beer conduit and 6” soda conduit from the soda rack and beer cooler locations to 

serve the bar and concession stands. Scope of which rooms are serving which area is 
based on Exhibit 1.05.01, received from Duray. 

2. The roof wash down will be moved to be directly above the catwalk in lieu of extending it 
to the edge of the PCV / TPO roof.  

3. Water closets and urinals will be vitreous china construction and furnished with battery 
powered diaphragm type flush valves (“Auto-Flush” valves) in all toilet and locker rooms 
except in GA restrooms on Main Concourse and Upper Concourse Levels, which will have 
manual flush valves.  

4. A 50% progress billing will be required for the Hydrotherapy tub/equipment and is 
assumed to paid in this manner within the GMP. 

5. Floor drains and/or floor sinks in single family restrooms and suite restrooms.

Design Team Assumptions
6. Panning under sanitary waste lines over food preparation areas are included in areas 

shown in Exhibit 1.07.03.
7. Panning of piping over any pipes directly above the Data Center room on the floor it 

occurs.
8. Insulation for Plumbing systems is included per Exhibit 1.04.03. 
9. Hydrotub equipment will be housed in the pit below the hydrotherapy tubs. 
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10. PVC piping is included ILO cast iron for the waste/vent system in all areas except within 
plenums.  Plenum extent is based on Exhibit 1.05.02.

11. The following are design clarifications to the specifications as discussed and accepted by 
Heat trace is included on hot water piping as shown in Exhibit 1.05.03. 

12. Main kitchen grease interceptor GI-000-C-1 is included at 8,000 gallons.  GI-000-A-1 and 
GI-000-B-1 are included at 1,500 gallons per SSR direction.  

13. SSR and HNTB: 
a. 220500-3.1-D-1 Minimum coverage over pipe will be provided per UPC plumbing 

code.
b. 220500-3.1-G 4” reject sand and type 2 under interceptor and sewage tanks will 

be used. Remove 6” of No. 67 crushed stone and clean.
c. 220500-3.1-H 4” pipe bedding will be provided. Remove 6” on pipe bedding.
d. 220500-3.1-J Reject sand will be provided. Remove clean and replace with 

Reject.
e. 220500-3.1-M Backfill material tamped at intervals of no more than 18”. Remove 

12” depths from this section.
f. 220500-3.6-A Provide floor sleeves flush with floor. Remove “Extend sleeve 1-1/2” 

above finished floor.”
g. 220500-3.7-A Provide and installing escutcheons for exposed pipes only 

projecting through walls in finishes spaces. Remove floors.
h. 220500-3.9-F Testing will be per the UPC Plumbing Code.
i. 220500-3.9-H There are no bed pan washers on this project.
j. 220500-3.9-J Delete this section.
k. 220500-3.10 This section should be deleted in its entirety as this is typically 

required in health care.
l. 220513-1.7-B Section should match 230513-1.7-B.
m. 220513-1.7-C Section should match 230513-1.7-C.
n. 220516-1.4-E Delete this section.
o. 220516-2.1-E Include grooved, sweat and/or Press.
p. 220516-2.2-E Include grooved, sweat and/or Press.
q. 220516-3.1 Delete section B through G.
r. 220523-2.1-E Include Wilkins as an acceptable manufacturer.
s. 220523-2.2-B-1-a Remove Figure T 413-Y-LF or S-413-Y-LF and add Pro-Press. 

Change Class 150 to Class 125.
t. 2205231-2.2-C-1-a Remove T585-80-LF or S-585-80-LF and add Pro-Press and 

Solder. Remove 2-piece and change 600 psi to 250 psi.
u. 220523-2.2-C-1-b Remove Watts G4000-FDA-Lead Free 200 psi and add Pro-

Press and Solder. Remove 2 piece and Cast Iron, Flanged, heat fused epoxy 
coating and MSS-SP-72-92 or equal.

v. 220523-2.2-D-1 Add Bray 30/31.
w. 220523-2.2-D-4 Add in stainless steel pipe for 6” and up Nibco 4765N.
x. 220523-2.2-E-1 Change 300 psi to 175 psi.
y. 220523-2.2-E-2 Change 400 psi to 175 psi and delete epoxy coating and add cold 

galvanized.
z. 2205231-2.2-F Remove threaded and replace with Pro=Press or solder and 

remove roll grooved and add solder, grooved and Pro-Press.
aa.  220523-2.2-G Replace 7'-0" with 10'-0".
bb. 20523-3.1-B Delete “each floor or”.
cc. 220523-3.1-C Change “group of plumbing fixtures” to “at each bathroom”.
dd. 220523-3.1-E Delete this section.
ee. 220523-3.1-H Replace entire section with “Only what is required per the UPC 

plumbing code.”
ff. 220529-2.2-A Add PHD Fig 450.
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gg. 220529-2.2-C Remove Anvil Figure CT-69, MSS Type 10 with adjustable wrought 
ring hanger, copper plated and replace with PVC coated swivel hanger Fig 143 
and Fig 141 for PEX with metal channel.

hh. 220529-2.2-E Use PHD 552 for ½” thru 4” and PHD 550 with 20 mil tape 
protection.

ii. 220529-2.2-F-1 Use PHD 550 all sizes of steel.
jj. 220529-2.2-F-2 Used PHD 550 with on wrap of felted on PVC.
kk. 20529-2.6-A Add PHD.
ll. 20529-2.6-B Add PHD Beam C Clamp 350, 353, 354, 355, 356, 357.
mm. 220529-3.1-C, D, E, F, G, H, I Use tables 313.0 i9n the UPC plumbing 

code hangers and support.
nn. 220700-2.1-D-2-a Replace 1-1/2” thick on 1-1/2” and larger with 1” thick.
oo. 220700-2.1-D-2-b Replace 1-1/2” thick on 1-1/4” and smaller & 1-1/2” and larger 

with 1” thick.
pp. 220700-2.1-D-2 Add f. ½” thick insulation for in wall domestic hot water piping.
qq. 220700-2.2-A-1 Delete insulation on domestic cold water.
rr. 220700-2.3-B Use screws on stainless steel instead of 3/8” wide aluminum bands.
ss. 220700-3.2-A replace foamglass or calcium silicate with polyiso phenolic foam.
tt. 220700-3.2-B Seams will be located at 3 O’clock instead of bottom side.
uu. 220700-3.2-D Delete in its entirety as foamglass is not assumed to be used. 
vv. 22116-2.1-C Add PEX UG with no joints located underground per manufacturer. 
ww.22116-2.3-B & D Replace Gruvlok with Victaulic.
xx. 221316-2.3-A Change 4” to 2”.
yy. 223336-2.1-B-2-g Change to 3-year warranty. Specified manufacturer only 

provides 3 year and does not offer 5 year.

StadCo Exclusions
14. Bowl washdown drains and associated hose bibs.
15. CO2 monitoring at Beer Rooms.
16. Therapy and shop compressed air systems are FFE and are not included.
17. Water softening and water filtration.
18. Furnish of stainless steel sinks for food preparation areas. 
19. A centralized lint collection system is excluded.  
20. Subroof is excluded over the Data Center.
21. 15 gallon Extremity Whirlpools, 110 Gallon Stationary Whirlpool, Series 522 Ice Cube 

Machines, and Series 322 Ice Cube Machines are excluded – these items are FFE. 
22. Shed roof over the top of the gas meter is excluded, required protection included.
23. Therapy pool as described in Specification 13 1723 is excluded. 

Design Team Exclusions
24. Insulation of storm drains and piping.
25. Insulation of domestic cold water.
26. Expansion joint gutter drains.
27. Biocide and biocide skid are excluded.
28. Trench drains and floor drains are excluded at every level for Elevators C4 and D4 as the 

building has enough elevators sized for stretchers per code.  
29. Provisions for any required S.A.R.A rooms are excluded. Reference details within 

H1/A016.
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Contract Category 1.06 Electrical
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. MC Cable scope is included per attached Exhibit 1.06.01.
2. A lighting control performance specification will be provided to StadCo within 2 weeks of 

the GMP being executed for inclusion and ownership reviewing and accepting the lighting 
design.

3. Façade Lighting scope included is based on 8,500LF. Fixture is provided with the following 
parameters: 

a. White only.
b. No chasing.
c. No dimming.
d. No DMX controls.
e. On/Off control only via network lighting control system relays.
f. Integration with AV system limited to scene recall.

4. All bowl lighting fixtures are assumed to be mounted to the catwalk structure for all functions.  
These fixtures are included but not limited to: Sports, Tradeshow, Concert/Egress, 
Housekeeping.

5. Aisle lighting will be provided by the Concert/Egress configuration to flood the bowl at a 
dimmed level using combinations of the catwalk mounted light fixtures.  Framed aisle 
lighting is not included.

6. An allowance of is included for lighting fixtures (“Light Fixture Allowance”).  This 
allowance amount includes all costs related to fixture procurement, shipping, sales tax, 
mock-ups and samples. 

a. Installation of the lighting included within the allowance is based upon a total fixture 
count of 20,000 fixtures.  This includes exit and egress lighting. 

b. Lighting fixture counts are based on 4’ sections counting as one fixture or all linear 
fixtures exceeding 6’ in length, rounded to the nearest 4’ segment.  Ex.  A 6’ fixture 
counts as (1), a 7’ fixture counts as (2), a 20’ fixture counts as (5), a 22’ fixture 
counts as (5), a 23’ fixture counts as (6), etc.

c. Team store shelled space is not included within the light fixture allowance.  The 
stated allowance within the prose statement shall cover the final lighting selected 
for that space.

d. Lighting Cowls / Oval Fabric Fixtures in suites are not included within the light fixture 
allowance.

e. Level 150 suite pylon fixture and lens (51) are included within light fixture allowance 
as shown by WSP in Exhibit 1.06.09.

7. Sheet E031 indicates power requirements for non-commercial grade washer / dryers.  Per 
discussion with SSR on 1/30/18, connections for 3 (each) commercial grade Washers and 
Dryers are to be supplied in lieu of non-commercial connections.    

8. Power for Hand Dryers are included below within premium space gang restrooms.  A 
quantity of 169 is included. 

9. Show Power is included at Exhibit 1.06.05.
10. 120V power is included for 300 Powered Elements for the signage (including branding, 

wayfinding, signage, etc.) and FF&E scope. This includes the following: 
a. Qty 40 Concession lighted / powered elements.
b. Qty 100 Oval Ceiling Element in Suites.
c. Qty 160 Undefined lighted / powered elements.

11. ESE Lightning protection to be used and is included per the following:
a. Aluminum poles attached to structural steel with Prevectron Electronically 

Activated Streamer Emission complying with applicable standards.
b. Utilization of structural steel framework in lieu of full-conductor down leads.
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c. Grounding of building steel accomplished by driven ground rods at each corner 
and at exterior columns not exceeding 60’ spacing.

d. Class II lightning conductor bare copper ground loop around the perimeter of the 
structure.

e. Per confirmation from CAA Icon, the insurance carrier for the building will accept 
the lighting protection system listed.

12. Integral lighted handrail at the North Entry Stair.
13. Façade access / pyrotechnic power is included at 8 locations, spaced approximately 400' 

apart.  
14. Feeder for the guard shack to originate from the Field Heat Distribution equipment rather 

than from inside the building.
15. Façade maintenance power is included per the 100% GMP Documents.  Reduced to 8 

locations in lieu of the 38 shown.
16. Power for (100) tree receptacles.
17. Building Façade Signage Power is included.
18. Power associated with (26) soda fill stations on Level 300 are included.
19. Power to the North Plaza / Entry for vendors use has been included (in quantities and 

power type similar to US Bank) per the attached Exhibit 1.06.11. 
20. Power will be provided to the Roof for two (2) each Roof Sponsor signs to and will Provide 

120V or 277V circuit and connections only with on/off only relay control to backlit sign 
FBO.  (18) circuits per location, total of (36) circuits.  

21. Utilize Air Switch secondary protection on the switchgear in lieu of breaker / relay solutions.
22. Power for loge seating is included as noted:  96 duplex receptacles will be provided on 

stanchions (similar to ADA receptacles.)  One duplex services a group of four (4) pairs of 
chairs.  

23. (5) 20A 120V circuits per suite are included within the GMP, including power for 
warming/chafing equipment, refrigerators/ice makers and bathrooms.

24. Lighting and Controls Space Analysis from the Prose Statement is included except as noted 
below: 

a. Lighting control of bowl lighting fixtures is via DMX control.
b. Line voltage occupancy sensors only are included.
c. All occupancy sensors in spaces where local switching is also present are assumed 

to be in series with the switch.
d. Suite lighting control is based on manual local control.
e. Control points to be located in the following areas:

i. Full Building Control (Workstation & Touchscreen)
1. Fire Command Center 003512
2. Scoreboard 400204 – or other designated location on Press Level

ii. Bowl Control Only (Touchscreen)
1. SE Field Vomitory Level 000

iii. Club Spaces / Premium Spaces / Home Locker Room
1. Each space has (1) 7" touchscreen for full space control and (2) 8-

button preset stations.
iv. General Lighting by Level

1. One electrical room on each level will contain button stations with 
one button each zone on the level. Typically, a primary quadrant is 
identified, and this master button station will reside in the same 
quad on each level, quadrant is based on operator preference.

v. General Lighting Misc.
1. 2-button preset stations for on/off zone control will be provided in 

administrative / office type areas at entries in to the space or area.
25. 200A panel and feeder at NFL Data Center is included.
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Design Team Assumptions
1. Lighting Control System scope is based on Exhibit 1.06.02
Electrical Branch Distribution / rough-in at locations for future wheel chair lifts at Loge Seating.
2. Grounding for both Electrical Rooms and ES Rooms is provided in accordance with SSR 

drawing E641.
3. Power Devices are included as noted within Exhibit 1.06.07.
4. Audible notification devices (speaker/strobes) have been included with quantities and 

placements designed to achieve 90 db. Under this criterion, the maximum ambient levels in 
the concourses or other public areas is 75 db. Any ambient threshold decided upon above 
75 db will negate the viability of the system included and result in additional cost. Life Safety 
Report to be modified as such.

b. Multiple Nodes connected via Fiber Back Bone in a Class “A” Configuration.
c. Multi-Chanel Audio & Voice Communication System, Page Capabilities only to 

Stairwells and Elevator Cabs.
d. The Design will allow for each area to have Multiple Speaker Circuits (Class “B”), 

using a Distributed Amplifier Design.
e. Booster Power Supplies for Synchronized Strobes.
f. Secondary Emergency Voice Control Panel (SEVCP) in the Remote Fire Control 

Room.
g. Computerized “InGident Management System” (VDU)
h. A Low Level Audio Pre-amp Signal will be provided as an input to the House 

Speaker System for the Stadium Seating Bowl.
i. Area Smoke Detection will be provided in Equipment / Communication Rooms 

(except for rooms utilizing pre-action / clean agent), Elevator Machine Rooms, 
Elevator Lobbies, at Fire Alarm Control Unit Locations, at Fire Door / Hold Open 
locations, within 5 (five) feet of Pressurized Stair Vestibules.

j. Supply and Return Detectors with Shutdown of Air Handlers and Stair 
Pressurization Fans.

k. Water Flow, Tamper and High/Low Air Monitoring.
l. Pull Stations at Fire Command Room, Fire Pump Room and Remote Fire Control 

Room.
m. Monitoring of Kitchen Suppression Panels.
n. Fire Pump Monitoring Points.
o. Emergency Generator Monitoring Points.
p. Fire Protection Supply Tank/ Vater Le / let Supervision.
q. Audible and Visible Appliances will be provided throughout to achieve proper dB 

Levels and Strobe Coverage.
r. Strobes will be Multi-color (Amber/Clear) to satisfy Mass Notification Requirements. 

Mass Notification Strobe Circuits will Match Fire Alarm Strobe Circuits.
s. Control Relays for Elevator Recall (Primary, Alternate and Third Recalls).
t. Control Relays for Door Hold Release.
u. Control Relays for Interface to Access Control System.
v. Control Relays to Interface with Theatrical Lighting / Power.
w. Music Mute / Reader Board Interfaces.
x. Interface for Facility Management System (BMS).
y. EOC (Node) Press Level.

5. Field heat connection is based on providing 1,000A at 480V to a single terminal box at the 
field growing position.

6. Distribution equipment takes exception to specification 262413-6 Arc Flash Energy-
Reducing. RELT breakers are included on main and tie-breakers only.

7. Substation transformers are based on ABB w/ enclosed circuit breaker and SEL relay in 
lieu of the specified the specified VFIs.

8. Transformer windings and buses based on aluminum.
9. Surge protective devices removed from panelboards.
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10. Fixed mount breakers in lieu of draw-out.
11. All bus in 480V & 208V equipment provided to be aluminum. 
12. Utilization of aluminum conductors for all feeders and emergency feeders rated at 110A 

and above per drawings.
13. Power and controls have been included for 110 fire/smoke dampers. Reference 

Mechanical Exhibit 1.04.03.
14. Molded case breakers have been included ILO insulated case breakers for all ratings 800A 

and above. This is an exception to the current specification that is accepted by SSR.
15. Power Monitoring is included per Exhibit 1.06.06.
16. Per discussion with SSR, cable tray is included as shown in Exhibit 1.06.04.
17. Per discussion with WJHW on 1/31/18, 120v power to be provided for 100 secured doors. 

Power for all other secured doors will be fed directly from the ES Rooms.  
18. Indoor generators will be provided with ACE isolators as designed as recommended by the 

manufacturer ILO of inertia bases. 
19. Siemens/Schneider Components are included for the Switchgear.
20. Standard commercial grade wiring devices from any UL Listed manufacturer are included 

within the GMP along with stainless steel cover plates in public spaces.
21. Where possible, based upon the stated load for equipment, multiple pieces of equipment 

are fed from the same circuit up to the allowable circuit loading per the NEC. 
22. T Rating approach – Added UL rated skirts at panelboards have been included to achieve 

T-Rating for through floor penetrations, based on 2018 Code Interpretation. This approach 
assumes that Electric Rooms and ES Rooms are 1-hour rated. Design Team needs to 
pursue AMMR on this approach with Clark County.

23. Wall / Field Mechanization – Connections listed for wall and field mechanization are single 
point connections only to a main control panel Furnished and Installed by the field & wall 
mechanization contractors. Any work downstream from the main controller including 
branch power to motors, pumps, etc. and control work of any kind are specifically 
excluded from this proposal, these installations will be by the mechanization package 
providers.

24. Specification Section 26 0513-2.1 Modification: GMP is based on the use of Southwire 
Cable. Per discussion with SSR on 2/14/2018, the specification will be updated to list 
Southwire as an acceptable manufacturer for Medium Voltage Cable.

25. Specification Section 26 1316-1.13(B) – The GMP includes (1) spare fuse cabinet at the 
primary switch room to house required spare fuses. Per discussion with SSR, the 
specification will be updated to reflect this approach.

26. Specification Section 26 2817-2.2(D) & (E) – G/M has provided non-fused disconnects ILO 
enclosed circuit breakers on the line side of dry type transformers when they are not in sight 
of the equipment they are served from. Per discussion with SSR, the specification will be 
updated to reflect this approach.

27. Specification Section 26 3353.2.3B(B) All UPS units are included with a 5-minute run time.  
28. Specification Section 26 0534-3.2(J) 9 –Installation of pull points as required by the NEC 

are included.  
29. Site power panel LPA1-PLZ was not shown on the Quad A riser diagram and no 

amperage was identified. This service is included at 100A 120/208V per detail 6/E701 with 
the feeder originating from Level 050 Quad A.

30. Site power panel LPB1-PLZ was shown on the Quad B riser diagram but no amperage 
was identified. This service is included at 100A 120/208V per detail 1/E701.

31. Reduced rating of panel ODHP1-05C from 1000A to 800A is included for Emergency 
Power Switchboards, Panelboards, Transformers and Gear.

32. Media Mesh – Exterior – Electrical distribution equipment shown on the riser diagrams are 
included.

33. Main Video Boards – Interior – Electrical distribution equipment shown on the riser 
diagrams are included.
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34. All pricing is based upon the 2011 edition of the National Electric Code which is the 
version currently adopted by Clark County who is the Authority Having Jurisdiction for the 
project. Any revisions to the scope of work resulting from the adoption or enforcement of 
any subsequent NEC editions is excluded.

StadCo Exclusions: 
35. Color tuning of the sports lighting fixtures are excluded.
36. Lighting of the interior portion of the field tray while at the grow position is excluded.
37. ETFE/roof up-lighting is excluded.
38. Infrastructure for NVE permanent power scope is excluded from GMP. This scope is 

included in the offsite civil package that is not a part of this GMP currently as noted within 
Exhibit 1.06.08.

39. Solar photovoltaic generation system or provisions for future installation is excluded.
40. Car charging stations are excluded.
41. Branch circuitry or data or connections of any kind to the exterior media mesh are 

excluded.
42. Branch circuitry or data or connections of any kind to the interior video displays are 

excluded.
43. Cord sets for cord connected equipment are excluded.  It is understood that these will be 

furnished and installed with the provided equipment.  
44. Network based sensors.
45. Architectural dimming of bowl lighting fixtures (this will be accomplished via DMX control).
46. Starline busway in video production room is excluded. The selected system will be 

procured through the low voltage package.
47. Starline busway in the data center is excluded. 
48. The FE5 light fixture at the perimeter of the field tray is excluded. 
49. Sub-metering at all panelboards has been deleted.

Design Team Exclusions: 
50. Inertia bases for the generator are excluded.
51. Power to Green Room referenced on the Power Connection Matrix on Sheet E030. Green 

Room is assumed to be the locker room as no Green Room is shown/referenced 
elsewhere on the contract drawings. 

52. Grounding for Electrical Rooms and ES Rooms as shown on WJHW drawings ES1813 is 
excluded.

Contract Category 1.07 Fire Protection
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Code-required protection of high pile storage is included in the seven (7) locations noted on 

Exhibit 1.07.01. 
2. Protection with Pre-action systems with FM200 is included for the following rooms: 

(Reference Exhibit 1.07.02)
a. Data Center
b. Main Equipment Room
c. Camera Storage Room
d. The systems were sized assuming hard ceiling lids with 16 ft elevation 

maximum. 
3. Rated, exterior access to the fire pump room is not included within the current design.  

HNTB must submit an AMMR to CCFD on this issue.
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Design Team Assumptions
1. Fire suppression spaced at 6’ o.c. is included surrounding the Al Davis Memorial Torch.
2. A 1250gpm fire pump is included in lieu of the 1000gpm pump specified. 

a. The size of the water storage tank has been revised to accommodate the 
increased fire pump size. The new layout is shown in Exhibit 01.07.04. 

3. Sprinkler coverage for the retractable columns includes (1) dry sprinkler head aimed 
towards each column/s web and pivot hinge. 

4. The following are design clarifications to the specifications as discussed and accepted by 
SSR and HNTB:  

a. 210500-1.8-C-8 Change Dry Pipe Cabinets to Pre-Action Control Cabinet.  
b. 210500-2.4-A-1 Replace “Schedule 40 steel pipe” with “18-gauge galvanized 

steel sheetmetal.
c. 210520-1.6-A Replace “and” with “and/or”.
d. 210520-2.2-A-1 Add “or equal to the end of this section.   
e. 210520-2.2-C-4 Replace with paintable factory finish. 
f. 210520-2.2-D-2 Add Potter Romer Model 4315, Hose Gate Valves with Non-

Rising stem.  
g. 210520 Duplicate section.  
h. 211313-1.5-E-7-c Add Extra Hazard – 500 GPM.
i. 211313-1.5-E-9 Replace “system in elevator equipment room and” with “at”.
j. 211313-1.5-E-9-e Remove “and equipment room.”  
k. 211313-1.5-E-14 Add “The maximum ceiling height shall not exceed 19’-6”.   
l. 211313-1.5-A Remove “complete 100%”.
m. 211313-1.8-A Replace “and” with “and/or”.
n. 211313-2.1-B-2, 3, 4 & 5 Add “or equal” at the end of each section.   
o. 211313-2.2-B-3 Replace “ASTM A 733, made of ASTM A 53/A 53M standard 

weight, seamless” with “ASTM A795, Type E, Grade A, ASTM A53, Type E, 
Grade B, ASTM A53, Type F or Grade A / 53M”.

p. 211313-2.2-C-1 Replace this section with “Schedule 10 or Schedule 40, black pipe.” 
q. 211313-2.2-C-2 Replace “malleable” with “Ductile” and replacing “with 

galvanized coating” with “or standard grooved fitting.”   
r. 211313-2.3-A Add “or equal” at the end of this section.   
s. 211313-2.4-E Add “except where quick response sprinklers are not available.”   
t. 211313-3.2-E Delete “a minimum of 12””.
u. 211313-3.2-F Delete “at 12’ maximum distance or”.
v. 211313-3.3-A Delete “kitchen hoods, lab hoods” and “NFPA 101”.
w. 211313-3.3-C Add “or quarter tile” after “in the center” in first sentence. This 

needs to be confirmed with HNTB.
x. 211313-3.3-F head guards on sprinklers below 7 foot AFF.   
y. 211316-1.4-K Remove “within 50 seconds” and replace with “time required by 

NFPA 13”.
z. 211316-1-6-C Delete everything in this section except “Submit shop drawings 

and calculations form for review prior to installation.” Drawings will be 
submitted concurrently to AHJ and MMcJV.   

aa. 211320-1.4-A Delete “Owner’s insuring agency guidelines”.
bb. 211320-2.1-B-1a, 2a, 3a, 5a Add “or Equal” to the end of each section.   
cc. 211320-2.1-C-3-a Remove “A106 or A120, galvanized” and replacing with “or 

schedule 10”.
dd. 211320-2.1-C-3-b Remove “screwed with galvanized coating”.
ee. 211320-3.2-E Remove “12’ maximum distance or”.
ff. 213113-1,1-D-1 Add “or fire command”.
gg. 214100-2.6-D-2 Delete this section in its entirety.   
hh. 214100-3.1-B Delete the last sentence of this section.
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Design Team Exclusions
5. Fire sprinkler protection above and below all catwalks.

Contract Category 1.08 Exterior Curtainwall
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Window washing buttons, also known as intermediate stabilization anchors – ISA’s are 

provided based on the capacity of one (1) davit (by others) per unit.  
2. Glazed curtainwall infill assembly at each of two (2) fixed panels and four (4) operable 

panels (each approximately 55’ wide x 80’ tall overall) to include associated tracks, 
guiderails, motors, controls, etc.  Operable wall mechanization and component 
design/calculations as prescribed on Enclos’ End Zone Glass Walls Narrative dated 
11/14/17 (see corresponding Clarifications Exhibit 1.08.07).  Infill unit modules to match 
size and mullion layout of the adjacent curtainwall system – width optimized resulting in 
modules that are approximately 11’ depending on actual panel radius.  Corresponding 
backup steel framing is provided to align with mullion members per Enclos system drawings 
and geometry model. This is a 5 panel bay system, not a 6 panel bay system.

3. Operable panels are controlled by a removable wired pendant which will be plugged into 
the leading edge of the door (thus each end of the door shall have wired pendant 
receptacle). Constant pressure is required on the pendant push button to operate the door.  
Removing pressure from the button or removing the pendant from the receptacle shall stop 
the movement of the door.  Each rolling door will contain a NEMA 4 enclosure with a three 
pole fused lockable disconnect switch and will be factory wired.  A wiring diagram shall be 
placed on the inside of each enclosure cover.  The enclosure shall be mounted on the inside 
of the rolling door and shall be readily accessible.  The removable wired pendant will contain 
one push button.  The direction the door travels is determined by the receptacle the pendant 
is plugged into.  The door shall move such that the operator walks with the door, in front of 
the door, to monitor the path of the door as it is moved. Proximity switches will be provided 
to prevent over travel and/or bumping of the doors.  See the End Zone Glass Walls Narrative 
dated 11/14/17 (see corresponding Clarifications Exhibit 1.08.07)

Design Team Assumptions
4. Anticipated performance characteristics of the vertical glazing assembly are 0.33 U-value 

(center-of-glass 0.24), 0.12 solar heat gain coefficient, and 15% visible light transmission all 
based on Viracon VUE3-30 1” IGU with Argon gas infill.  

5. Single and paired exterior openings at the height and quantity shown with associated 
standard door hardware.  Doors are aluminum-framed in a painted finish to match the 
storefront.  Includes push-button auto operators at each of the VIP and public entrances 
for ADA access.

6. Exterior aluminum-framed storefront at stadium perimeter occurring on Grade/Mezzanine 
Level 050 (elevation 0’-0”).  System to be approximately 13’-6” high (straight vertical and 
faceted along the radius) with 1” insulating glass units and vertical mullions to match/align 
with the unitized curtainwall above.  

7. Structural silicone glazed (4-sided), thermally improved, non-parallelogram frame, pressure 
equalized, unitized exterior curtainwall system at vision areas and behind the decorative 
metal panel ribbon cladding feature.  The curtainwall system will begin at the Main 
Concourse Level 100 (elevation 16’-0”) and extend vertically at a 12-degree cant to the Roof 
Level (elevation varies around the building perimeter).  Curtainwall will be faceted along the 
radius with nominal 10’ wide x 18’ tall unit modules consisting of four (4) panels that are 
each 4’-6” high.  Unit widths vary from approximately 10’-8” at the lowest stack to 11’-4” at 
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the upper stack.  All weather barrier panel areas to include insulation that provides an 
assembly R-value of 11 (0.09 U-factor) per the Thermal Calculations and Energy Analysis 
for an “opaque wall assembly”.  Curtainwall units shall be mechanically fastened to 
continuous curved/rolled hollow steel shape girts (considered part of the primary structure) 
spaced vertically at locations according to Enclos’ model.  Insulating glass units are 1” 
overall thickness made up of a 1/4” outer pane (gray), 1/2” spacer, and 1/4” inner pane. Infill 
panels at the exterior side of ribbon band areas shall be galvanized steel or painted 
aluminum designed to meet the performance requirements noted.  Interior panels installed 
flush with the interior face of the curtainwall system to match the exterior barrier panel 
locations and be painted aluminum.  Exposed aluminum framing members and anchorage 
shall be Kynar (3-coat exterior and 1-coat interior). 

8. Horizontal face caps also described as Bullnose Mullions at West elevation (louver and 
lighter glass areas) based on profile, size, and dimension represented in the 100% System 
Design Set as prepared by Enclos. See corresponding Clarifications Exhibit 1.08.01.

9. Vision glass infills are square cut up to a 3/8” width difference.  Infills exceeding this 
difference will be pattern cut.  Pattern cut IGU’s that cannot be manufactured based on 
ribbon panel geometry will be provided as monolithic.

10. 100% GMP System Design Set as prepared by Enclos dated 1/24/2018.  See 
Clarifications Exhibit 1.08.01.

11. 100% GMP Façade Geometry Rhino Model as optimized by Enclos dated 2/7/2018. See 
Clarifications Exhibit 1.08.02. 

12. Project Specification Section 08 4423 – Structural Sealant Glazed Curtain Walls (with 
noted amendments).  See Clarifications Exhibit 1.08.03.

13. Project Specification Section 08 8000 – Glazing (with noted amendments).  See 
Clarifications Exhibit 1.08.04.

14. Curtainwall Structural Calculations as prepared by Enclos dated 1/24/2018.  See 
Clarifications Exhibit 1.08.05.

15. Building Enclosure Thermal & Energy Calculations as prepared by Enclos dated 
1/23/2018. See Clarifications Exhibit 1.08.06.

16. Enclos End Zone Glass Walls Narrative dated 11/14/17. See Clarifications Exhibit 
1.08.07).

StadCo Exclusions
17. Acoustical enhancements (STC ratings) and associated testing – nothing specified.
18. All glass (monolithic) doors.
19. Operable wall controls interface or coordination with building management system (BMS).
20. Blast resistant glass.
21. Media Mesh / video display board element at East exterior elevation equipment for access 

/ maintenance.
22. Laminated insulated glass to meet sound and/or barrier loading requirements (extent 

unknown / undefined). If rail is required, MMcJV will include.
23. Laminated outboard lites / safety glazing (exterior wall is less than 15 degrees from 

vertical therefore eliminating this requirement). If rail is required, MMcJV will include.

Design Team Exclusions
24. AESS classification on steel door frames.
25. UL rating for the completed operable wall/door assemblies (control panels built to UL 508 

standards).
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Contract Category 1.09 Metal Panels
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. An allowance of  is included for the Interior Ribbon Metal Panels at the auxiliary 

scoreboard areas.

2. Dual louver design prescribed by HNTB differs from Specification Section 08 9119 and will 
be reconciled following final design coordination/confirmation.  Upper band active 
mechanical louvers are horizontal and will be “glazed-in” the unit modules with painted 
blank-off panels supplied on the interior side for others to tie to for mechanical.  External 
(outboard) decorative blades are sloped to follow the line of the roof. Insulated metal panel 
infills are provided at inactive louver areas.

3. Architectural vertical louvers integrated with the exterior façade and bounded on all sides 
by the panel-clad trusses.  Finish to be Kynar 3-coat paint in contrasting color (Raiders 
Silver Metallic).  Support of louvers to be incorporated into the curtainwall system.  Louvers 
are rectangular shape (18” wide x 6” deep) and 18’ tall nominally to match the curtainwall 
unit modules.

4. Overall ribbon panel depths (projection from the plane of the exterior wall) vary depending 
on location and number of intersecting ribbons, but in no instance, will the depth in any 
one area exceed 36”.  It is anticipated that the minimum depth (measured from the face of 
glass to face of ribbon) is 18”.  Vertical major/minor joints are to align with supporting 
curtainwall mullions.  Decorative horizontal and vertical panel reveals are 3” wide and 1-
1/2” deep.

5. Continuous ribbon lighting element (18” height) to have painted white back and side interior 
panels, perforated metal panel or acrylic/polycarbonate diffuser face, and LED fixture (non-
color changing).

6. Solid plate aluminum panel-clad truss assemblies (perforated portions on top and bottom 
returns with 50% free area pattern) integrated with and supported from the curtainwall 
framing members.  Panels to receive Kynar 3-coat Raiders Black paint finish (non-metallic) 
and be fabricated to incorporate a niche for a continuous LED lighting component 
(provisions for electrical, driver locations, etc. to be further coordinated during design 
development). Interior surface of ribbon panels to be mill finish aluminum, and non-exposed 
truss framing members to have standard Alodine coating.

7. Panel-clad assemblies are faceted along all radii, segmented / straight runs where deemed 
to be the most efficient (no compound curves), and intended to optimize the yield on raw 
material.  Actual panel sizes and orientation (joint locations, reveals, etc.) were determined 
during the design development process and are based on limitations of the material, industry 
best practices, methods for standardization, and integration with other related façade 
components such as the primary structure, curtainwall, louvers, media mesh, lighting, etc.

Design Team Assumptions
8. Miscellaneous solid plate metal panels at the following locations: retractable field pit fascia, 

horizontal soffits at VIP Level exterior entrances, horizontal soffits at Main Concourse 
exterior entrances, and horizontal soffit above operable / fixed panels on the North end of 
the stadium. 

9. Project Specification Section 08 9119 – Fixed Louvers (with noted amendments).  See 
Clarifications Exhibit 1.09.02.

StadCo Exclusions
10. None
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Contract Category 1.10 Elevators, Escalators & Lifts
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. The scope of work for Conveying is based upon the attached Exhibit 1.10.01.
2. Standard cab finishes are included for the passenger, service and freight elevators as note 

below. 
a. Passenger Elevator:

 SS#4 (or standard laminate) on wall panels.
 SS#4 standard Car Panel with standard buttons. 
 Media screens will be included in 14 elevators.
 Flooring material selected to be no more than 4lb/sqft in weight.
 CL88 Ceiling (SS#4 with LED downlights).
 HR50 handrails (round with straight ends).

b. Service Elevator:
 Scottish quad walls.
 SS#4 Car Panel with vandal-resistant buttons.
 CL88 Ceiling (SS#4 with LED downlights).
 HR64 Handrails (round with curve ends to allow material loading to deflect).
 Lower rails to protect cab walls from material loading.
 ¼” Aluminum diamond plate flooring.

c. Freight Elevator:
 14-gauge walls (side and rear) with baked powder coat finish (RAL 7010).
 14-gauge canopy with baked powder coat finish (white).
 SS#4 standard car panel with vandal -resistant buttons.
 Steel diamond plate flooring.

d. T8 LED lighting  
3. Interior Elevator Cab Finish Allowance above the standard cab finish is included as follows: 

a. Interior finish allowance applies to the ceiling and walls of the elevator cab. 
b. Two (2) "Owner" Elevators: /cab. 
c. Seventeen (17) Passenger Elevators: /cab.

4. Primary and secondary monitoring panels at the Fire Command Center (FCC) and 
Secondary Response Center (SRP).  

a. FCC panels will have the ability to control the elevators.
b. SRP is strictly monitoring which will be provided via the KONE E-Link system.  

This E-Link system is included for the elevators only.
c. Escalator monitoring and controls are excluded.
d. Monitoring does not tie to the BAS/BMS Building Controls.

5. ( ) credit is included within this budget. To achieve this credit, Kone’s 5-year 
maintenance program will need to be selected by the customer.

6. Glass balustrades are included at all escalators. 
7. Stainless steel escalator cladding is included for 20 escalators. 

Design Team Assumptions
8. Guide rail supports will be located within the 2-hour rated shaft enclosure.
9. Reinforced trusses have been included at the eight (8) 36’ rise escalators to allow non-

standard intermediate support.  Intermediate support is still required per Kone's attachment 
criteria.  

10. Blind access to the ladders and platforms.
11. Freight Elevator machine room slabs are to be designed and coordinated per KONE 

requirements and loads.
12. The following are clarifications to the specifications as discussed and accepted by 

Persohn/Hahn and HNTB:
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a. 142100-2.2  Standard passenger elevators provided car depths are 5'-5". 
b. 142100-2.11-F  Car to lobby operation is not accounted for causing elevators to 

make a trip to the lobby as soon as the car is available for response to the special 
call. This feature will be added to the Trend log.

c. 142100-2.13-F  Emergency exhaust fans provided within the cabs will be based 
on KONE standard two-speed fans.

d. 142100-2.22-A  All KONE elevators will be provided with whisper-flex ILO ropes 
due to the elevator rise being less than 100’ and speeds of less than 700fpm.

e. 142100-2.31-C  KONE cab max floor depth is 1” for subfloor and finish floor 
materials. KONE’s base floor is composed of a steel deck frame.

f. 142100-2.35-G  Fascia plates for elevator hoistways are not applicable/ provided
g. 142100-2.42-A  Scope excludes auxiliary car operating panels. Main Car 

operating panel will be provided.
h. 142100-2.42-A. 13  KONE standard cabs provide provisions for surface mounted 

card readers and not recessed.
i. 142100-3.3-A & 143100-2.3-B 3  All equipment will be painted or galvanized prior 

to shipping on-site. Items that require touch up paint/ galvanizing will be 
addressed on-site. Any additional coatings needed beyond this isn’t provided 
within scope.

j. 143100-2.6-B 4  Escalator handrail lighting is excluded and not possible with 
current ½” glass assembly.

k. 143100-2.6-C 2  Due to glass balustrades, fire retardant rubberized sound 
deadening board is not included/ applicable.

l. 143100-2.7-F  KONE standard barrier panels that are located between escalators 
are provided in plastic, clear tampered glass panels will not be provided.

m. 143100-2.7 G  Continuous white LED illuminated strip at the top on both sides of 
the steps are not included in scope as this was rejected by ownership previously.

n. 143100-2.8 B 4  All controllers, wiring, and operating devices are not NEMA 4 
rated as all components are located indoors.

o. 143100-2.8 B 5 Scope excludes any outdoor units.

StadCo Exclusions
13. Sleep mode operation for the escalators.
14. Connection to the BMS/BAS as the two systems are not compatible.
15. Any Outdoor / Exterior Units.
16. Wi-Fi within elevator cabs. 
17. Escalator comb and skirt lighting with directional signals.
18. Guarding (screens/ partitions) of Counterweights in a multiple-elevator hoistway. 
19. Custom elevator door entrances are excluded except at the owners Elevator.
20. Solid balustrades are excluded.

Design Team Exclusions
21. None
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Contract Category 2.01 Box Culvert
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Clark County Public Works has required a municipal bond and is part of the GMP.

StadCo Exclusions
2. Cost associated with a potential flood larger than a 100-year flood that could create 

structural damage, material damage, remediation of down-stream culverts, etc. 

Contract Category 2.02 Earthwork
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Shoring of field embankment excavation per Exhibit BP2.02.01 will be left in place after 

backfill of the site is done.  Tops of steel beams will be cutoff 4’ below grade and covered.  
As-builts will be provided identifying the extents and locations.

StadCo Exclusions
2. None

Contract Category 2.03 Site Utilities
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Includes per Kimley Horn Direction due to Clark County Comments:

 Additional 27 Isolation valves
 6 Manholes
 100 LF total of additional trench drain at East and West sides of the building
  allowance of coordination with the Russell Road and Electrical Feeder 

conflicts with the new Storm Drain.
2. Includes Flow Meter for Sanitary Sewer within a Manhole on the east side of the project for 

monitoring the flow from the stadium.

Design Team Assumptions
3. Drainage of the Field Tray draining directly into the Storm Drain system is included. 
4. All utility piping material can be installed on curvature as shown on civil plans.  No additional 

cleanouts or manholes will be provided.

StadCo Exclusions
5. Scope changes due to AHJ requests beyond the 100% GMP documents from all public 

entities above and beyond current code requirements beyond the date of execution of the 
GMP.
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Contract Category 2.04 Food Service Equipment
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. The scope noted in Exhibit 1.06.03 is included for the Concession / Food Service 

Responsibility Matrix.
2. Beverage conduit penetrations through floors will be capped with PVC when installed. Food 

Service Equipment contractor is responsible for all sealing/fire caulking of its own work as 
required by Authorities Having Jurisdiction. 

3. Includes the following electrical and low voltage requirements to the following quantities of 
each type of portable concessions:  

Description Quantity

Type A Portable Concession: Includes (2) 20A/120V 1 phase 
service, (2) data lines for POS equipment

32

Type B Portable Concession: Includes (1) 20A/120V 1 phase 
service, (1) 30A/120/208V 3 phase service, (2) data lines for 
POS equipment

24

Type C Portable Concession: Includes (1) 20A/120V 1 phase 
service, (1) 60A/120/208V 3 phase service, (2) data lines for 
POS equipment

18

Type D Portable Concession: Includes (1) 20A/120V 1 phase 
service, (1) 100A/120/208V 3 phase service, (2) data lines for 
POS equipment

10

4. Shop drawings, product data, will need to be submitted by area per the project schedule. 
The design team will be subject to the required review timelines. Shop drawings, rough-in 
drawings, cut sheet books, etc. will not be submitted at the same time in a single package, 
as requested per Section 17, page 11 “Equipment Access” section of the 100% GMP 
Design Narrative. 

5. Food Service Equipment contractor shall provide all required troughs prior to concrete 
placement as required by the project schedule. 

6. Food Service Equipment contractor to field measure and verify prior to fabrication and 
installation. 

7. Stainless steel corner guards are by the Food Service Equipment contractor within 
concession areas. 

8. All close-in panels for the coolers are provided by Food Service Equipment contractor. 
9. Lighting within coolers to be provided by Food Service Equipment contractor and installed 

by MMcJV. SSR to provide circuiting for cooler lighting. 
10. Food Service Equipment contractor to provide flooring and floor insulation, ramps, and 

thresholds for coolers as required. 
11. Food Service Equipment contractor shall include protection of previously installed Work 

along with protection of their Work once installed.
12. Food Service Equipment contractor to provide stainless steel chases along with wire 

management chases as required and designate locations for coordination. 
13. Furnish of stainless steel hand sink assemblies is by the Food Service Equipment 

contractor.  MMcJV includes the installation of stainless steel hand sinks in their scope of 
work. 

14. 50 psi water pressure will be provided in all kitchen and related areas. The Food Service 
Equipment contractor is responsible for reducing pressure, if necessary, below 50 psi.

15. Both front counters and back counters in food service areas are by Food Service 
Equipment Contractor. 
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Design Team Assumptions
16. It is our understanding that no air curtains are required (referenced in Section 17, page 3 

of the 100% GMP Design Narrative). 

StadCo Exclusions
17. Food Service Equipment contractor scope of work (will be provided/managed by others).
18. Recessed slabs for walk-in coolers.
19. Air Curtains & Fly Fans.
20. Per direction from Duray, the refrigerant piping for in-slab freeze/thaw conditions is not 

required and therefore excluded.

Contract Category 2.05 Deep Foundations
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. 24” diameter, continuous flight auger cast piles (CFA’s) ILO of drilled piers.
2. Stinger bars have been included within the GMP.

Design Team Exclusions
3. None

Contract Category 2.06 Structural Excavation & Backfill
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None

Design Team Assumptions
2. Drainage of the underslab dewatering system to connect to the public Storm Drain system. 
3. Slab on Grade will be placed on top of 20mil vapor barrier over non-compacted layer of 

drainage rock underneath roofed areas. No vapor barrier outside footprint of the building. 
4. Passive dewatering system is included per documents. The invert elevations of the drainage 

pipe is to be lowered 4” deeper at 8” Slabs and 7” deeper at 5” slabs in order to 
accommodate a deeper cut of the site.  Sump Pits will lower by the same amount.  At 12” 
thick slabs the drainage system will be placed directly below the slab as outlined in details 
1 & 2 / C10.50.

5. An additional 4” of ¾” gravel is to be placed over the top of the passive dewatering system 
at 8” slabs and 7” of ¾” gravel will be placed at the top of the passive dewatering system at 
5” slabs.  No additional gravel will be place over the top of the passive dewatering system 
at 12” slabs.

6. Gravel Rock will be placed below footings when groundwater is encountered will be placed 
in order to keep the footings and foundations on a stable base.

Design Team Exclusions
7. Any Type II or sand base course below the slab.



Las Vegas Stadium

Las Vegas, NV
100% GMP

Clarifications R1

Page 29 of 62

Contract Category 2.08 Miscellaneous Metals
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Combined with Contract Category 3.05 Miscellaneous Metals.

StadCo Exclusions
2. None

Contract Category 2.99 Structural Concrete (Foundations)
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None

Design Team Assumptions
2. Class “D” formwork for all footing / foundation formwork.
3. Foundations will be neat cut and placed against the cut. Formwork shall be limited to top 

12”+/- to reach the set elevation.
4. Stripping forms after concrete is set.

Design Team Exclusions
5. Mass concrete specifications.

Contract Category 3.01 Scoreboard
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Excluded – contained within the FF&E budget.
2. This GMP includes coordination only with FF&E.

StadCo Exclusions
3. Building-mounted exterior Media Mesh (Deferred scope of work).
4. Free standing exterior Video Boards.

Contract Category 3.02 Fixed Seating & 3.03 Retractable Seating 
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Documents

 Portable Seating Extents document, dated 2/2/2018 
 Seat Capacity Per Section Count – HNTB Count, dated 1/26/18.
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StadCo Assumptions
1. Retractable Seating is included within the GMP as an Allowance. 
2. Fixed Seating is included within the GMP and is based on the following seat types: 

a. Type 1 (GA): Irwin Seating Solara Model 115 (Moveable Assemblies and Fixed).
b. Type 2 (Club): Irwin Seating Solara Model 135 (Moveable Assemblies and Fixed).
c. Type 3 (Suite): Irwin Seating Signature Model with tablet arm and leather fabric.
d. Type 4 (Loge): Irwin Seating Spectrum Recliner with reclining back, tablet arm and 

faux leather fabric.
3. Aluminum printed end-of-aisle logos included at GA and Club seats.
4. Debossed backrest logos are included at Club, Suite and Loge seats.
5. Loge seats are included as individual seats without a "loveseat" configuration or integrated 

furniture armrests/consoles.
6. Loge Seating will not recline.
7. Cupholders are included at each seat.
8. Revised Retractable seating at East & West sideline locations to extend to precast raker.  

(See Exhibit BP 3.03.01), which includes a retractable/portable seating sections at the 
South Endzone.

9. Demountable seating (not retractable) above south endzone vomitories in seating sections 
122 and 128.

10. Removable railing at precast stadia fronts at retractable/portable seating locations.
11. Soft cover to protect South Endzone seating when it is stored outside the building.

StadCo Exclusions
12. Seat mounted aisle Lighting.  Aisle lighting to be accomplished by overhead lighting.
13. Sideline platforms (in FF&E).
14. Field Access Stairs (in FF&E).
15. Companion seats at ADA platform locations.
16. Camera Platforms at South Endzone (in FF&E).
17. Retractable Seating "Train Concept" as proposed by Seda Seating.
18. Seat or back cushions at the GA Seating.
19. Carnegie Kid $60 Upholstery

Contract Category 3.04 Roofing Systems
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. The intended system is an adhered 80-mil PVC membrane as manufactured by Sarnafil in 

“Lead Gray” over ½” high density foam cover board (0.3# psf) with two (2) layers of 2.6” 
polyisocyanurate board insulation (R-30), “SarnaVap 10” air and vapor barrier, and 5/8” 
water resistant substrate board.

2. Other than the adhered membrane itself, all items are mechanically attached.

Design Team Assumptions
3. Two (2) each; roof hatches, walk pads, diverters, and flashings as required for a complete 

system.

Design Team Exclusions
4. None



Las Vegas Stadium

Las Vegas, NV
100% GMP

Clarifications R1

Page 31 of 62

Contract Category 3.05 Miscellaneous Metals
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None.

Design Team Assumptions
This scope of work includes fabrication and installation for the following:

2. Column corner guards to be L5x5x5/16 and galvanized angle to 6’ in height.  Includes 
200 Angle locations.

3. Elevator guide rail supports, connection angles field welded to embed plates at 
underside of concrete floors. Assumed guide rail support post at elevator door side to 
be anchored at the bottom floor slab with expansion anchors.  

4. Escalator support steel. Assumed HSS10x10x1/2 columns & beams. Columns bolted 
to existing beams and plates stiffeners under columns, HSS6x6 bracing. See 
attachment A. 

5. Non-core miscellaneous stairs and rails to be per Exhibit 3.05.01 or similar.
6. Elevator hoist beams, embed included and to connect to concrete core walls, primed 

finish.
7. Elevator divider beams. W12x35 as shown in the structural drawings. Includes embed 

plates connections for divider beams.
8. Elevator sill angle. Assumed L6x4x1/4 field welded to angle embed with headed stud 

anchors. Galvanized finish.
9. Escalator bearing angle. Assumed L6x6 embed angle with headed stud anchor at cast 

in place and precast concrete levels.
10. Freight and service elevator door jamb and header framing. Assumed HSS 6x6x3/8 for 

both columns and headers.
11. Elevator pit ladders. Assumed galvanized finish and expansion anchored to concrete
12. Elevator sump pit frames and grates. Assumed L3x3x1/4 embed angle frame headed 

stud anchors, bar grating. Galvanized finish.

Design Team Exclusions
13. Elevator divider screens.
14. Engineering unless specified on each scope of work item.
15. Photo-luminescent nosing (tape included at stair risers only).

Contract Category 3.06 Signature Tower
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1.  allowance, which includes:

a. Equipment and Controls.
b. Internal Ships Ladder and structure.
c. Metal Panel Cladding.
d. DensGlass and/or Water Shield.
e. Structural Columns.
f. Water/Light Feature (Flame).
g. Plumbing, Electrical, Mechanical and Fire Protection with the exception of final 

connections.
h. Design Concept.
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i. Loading of the structure beyond the load assumptions provided in Detail 1/S0.011.
j. Stipends for RFP proposals.

StadCo Exclusions
2. Provisions for burning flame element (fossil fuel system).

Contract Category 3.08 Operable Field Mechanization
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions

1. Retractable Columns
a. Retractable Column Mechanization - Hydraulic jack, plunger, connection to 

retractable column, supply of base plate (22 Locations).
b. Operation of Retractable Columns is based on the Operational Procedures per 

Exhibit 3.08.01.

2. Operable Field Door
a. The operable field door will be hoisted using hydraulic arms.
b. Skin will be the standard paintable sheet metal door finish provided by the door 

manufacturer.  It will not be the same as the exterior metal panels at the Ribbon.  
c. Both Operable Side Doors will be manually operated.  Track will be mounted the 

bottom chord of trusses overhead.  Providing an open height of approximately 16’-
0” (+/- 2”).

d. Metal Clad 8’ height long span door system with up to 10 doors.

Design Team Assumptions
3. Operable Field Mechanization.

a. The 24” - Rubberized Sports Surface around the perimeter of the field tray was 
assumed to be a MONDO 12MM Super X Performance Rubber Flooring 
Product.

StadCo Exclusions
4. Galvanized Steel is not included.
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Contract Category 3.09 Distributed Antenna System
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. All branch power, conduit, wire, infrastructure, equipment and distribution is to be supplied 

by the DAS provider.
2. Any additional mechanical equipment for added cooling / heating requirements beyond the 

standard building requirements is to be supplied by the DAS provider.
3. Fire Protection will be provided per the building requirements by MMcJV.  Additional fire 

protection beyond automatic fire sprinklers is to be supplied by the DAS provider.

StadCo Exclusions
4. DAS System.

Contract Category 3.10 Waterproofing & Dampproofing
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Tank liner at the fire water storage tank has been included as PVC. 

Design Team Assumptions
2. Waterproofing at the core elevator pits will terminate 12" below top of footing / foundation 

12” beyond pit corners and or walls on outside face of pit walls. 
3. There is no waterproofing below the foundation to prevent ground water from entering 

through the pit slab concrete.   It is assumed that all below slab water will be managed by 
the passive dewatering system.

4.
5. Includes GCP - Adcor ES Hydrophilic waterstop at horizontal basement wall joints.
6. GCP - Bituthene 3000 at vertical walls with protection/drainage board.  Waterproofing will 

terminate past footing no farther than 12”.
7. American Hydrotech - Protection & Drainage Board and Hot Rubberized Asphalt 

waterproofing included at split-slabs locations – 215 mils. 
8. Insulation at the exterior foundation wall meeting an R10 value has been included per the 

Prose Statement.
9. Expansion Joints at the Foundation Walls must be compatible & compliant with the 

Waterproofing Manufacturers Products.

StadCo Exclusions
10. Traffic coatings.

Design Team Exclusions
11. Below Slab/Under-slab and/or Under-foundation waterproofing or drain mats at Slabs on 

Grade. 
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Contract Category 3.11 Exterior Stud Framing & Air Barrier
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. An allowance of  is included for the Interior Ribbon Framing at the Bowl.

Design Team Assumptions
2. Spray-applied closed cell foam insulation (2” thick) at underside of Level 100 Main 

Concourse structure (above Operable Field entry location) per Exhibit BP 3.11.01.
3. Exterior 5/8” DensDeck sheathing.
4. Light gauge (6”) metal stud framing @ 16” on center.
5. Air & Moisture Barrier 40 mil membrane.
6. Mineral wool board insulation.
7. Entry soffit framing at Levels 050, 100, & 200 (Refer to Exhibit 3.11.02).

Design Team Exclusions
8. Light gauge roof gutter framing (assumed as primary steel and metal deck per BP 1.01 

Structural Steel).

Contract Category 3.99 Structural Concrete (Superstructure)
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Class "B" formwork finish for all vertical concrete exposed to Public view (Level 050 up).
2. Class “D” formwork finish for all horizontal pan & joist and beam formwork.
3. Pan forms will be squared off angled beams connection.
4. Rubbed and sealed concrete finish included at exterior exposed concrete locations identified 

in LVS – 100517 Study Updated PDF from November 27, 2017 email from HNTB.
5. Rubbed finish of exposed concrete columns at the VIP entry and Level 50 Entry has been 

included per the exterior exposed concrete locations identified in LVS – 100517 Study 
Updated PDF from November 27, 2017 email from HNTB.

Design Team Assumptions

6. Core Wall Modifications have been included to move the Core Walls 3’ to accommodate 
additional circulation at Level 300 on 6 of the cores.

7. Stripping horizontal forms at 75% concrete strength, shoring removed to allow for the 
Bentonite self-stick water-stop material at all horizontal and vertical construction joints in 
below grade walls where there is occupied space on the interior side.

8. Operable field rail foundations at idler and drive wheels included as 3'-0"w x 1'-6"h grade 
beam with a 12"w x 7"h grout pocket in lieu of details 1 & 2/S4.305.

9. Stripping of forming will be replaced by the end of shift. 
10. Vertical Formwork will be removed after initial set of concrete. ACI requirements will be 

followed regarding Cold Weather concrete. 
11. Two (2) pour strips in the structural decks have been anticipated to be required centered 

between the expansion joints near the third point of a bay of the sideline slabs. No pour 
strips are anticipated to be needed in the end zone slabs.
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12. Shoring shall be left at pan and joist slab edges adjacent to pour strips until the time at which 
the pour strips are placed. The pour strips will be placed not later than 30 calendar days 
after the adjacent pour.

13. Lapped pan forms will provide a Class D finish and will not be "tight fitting", free of leaks, or 
have butted joints.

14. We have assumed for a total of 500T additional reinforcing based on discussion with Arup. 
15. Mud slabs included at elevator pit slabs, core wall pile caps and P12J-1 & 2 pile caps only.
16.  “Diamond Dowels” at the construction joints of slab on grade spaced at 18" o.c.
17. 1- layer of a 20-mil vapor barrier will be placed below interior slabs on grade, over the top 

of the drainage rock.  No Mirafi fabric or Sand layer is included.  It is assumed that the 20-
mil vapor barrier will satisfy any friction or sliding requirements of the structural design.

18. Spray-On dissipating curing compound for all slab curing per 2.10.E of the specifications 
has been included. 

19. Non-structural slab on grade saw cut control joints included at 12’ centers for 5" slabs and 
15' centers for 8" slabs.

20. One sump pit included at field maintenance trench.
21. Saw cutting at field tray SOG is included contrary to Note 28 S2.000A(B/C/D).
22. Specifications 03 3000.3.14.1 (a & b) to be updated to reflect an overall Floor Flatness of 

25 and Floor Levelness of 20 (FF25/FL20) for all slabs including slab on grade.  The Floor 
Levelness requirement for elevated slabs and Slab on Metal Deck is to be excluded.  Areas 
at the retractable seating system will be provided as required by the manufacturer.

StadCo Exclusions
23. Recess topping slabs over insulation at walk-in coolers.
24. Dock leveler pit at Trash Room.

Design Team Exclusions
25. Wear slabs at elevator pits.
26. Class A concrete, form liners, or rubbed finish unless specifically noted above.
27. Concrete curbs at detail 2/S0.050 below CMU walls (not shown on architectural drawings).
28. Long flange pan forms.
29. Use of Tapered pans at angles. Tapers to be formed from wood.
30. Floating slab at the Generator Room or vibration isolation.

31. UNLV Storage Mezzanine – See Alternates.
32. PVC or Bulb water-stops.
33. Water or water retaining cover for slab curing.
34. Embed stair nosing at aisle steps and pan filled stairs.

Contract Category 4.01 Interior Framing & Drywall
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Gypsum Column Enclosures at locations shown in Exhibit BP4.01.01.
2. Gypsum board parapet walls at locations shown in Exhibit BP4.01.02.  Height of parapet 

wall to be 12’ AFF or to underside of deck, if within 9’6” of top of parapet.
3. Gypsum board enclosure at underside of escalators A3, B3, four at Main Concourse 

Sideline Lounge, and four at Lower Suite Sideline Lounge.
4.  Partial height masonry partitions 10’ tall with drywall to structure above included at Event 

Level Service Corridor, typical.
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5. High Impact Gypsum Board has been provided per the locations indicated on the Exhibit 
4.01.04.

6. Level 3 Drywall to be provided within the associated electrical rooms, mechanical rooms, 
fire sprinkler rooms, pump rooms, IDF, MDF and other Low Voltage Rooms (except for the 
Data Center).  Level 4 finish to be provided throughout at other surfaces.  Level 5 to be 
provided in the quantity specified. 

7. Gypsum Column Enclosures within walls are included per the locations indicated on Exhibit 
4.01.06. 

Design Assumptions
8. Stud framing (6” studs, 4’-0” O.C.) to hang ceiling grid included in the following locations:

a. Upper Suites.
b. Mini Suites.
c. All Press Level rooms.

9. Gypsum 2-hour rated ceiling at all eight (8) stair shafts. 
10. Cold-formed metal joist framed lid with metal deck (does not include any gypsum board 

sheathing) at locations shown in Exhibit BP4.01.03.
11. Included moisture resistant drywall for all gypsum partitions and ceilings where required or 

shown.
12. ½” concrete backerboard behind tile on wall surfaces.
13. Included Lead-lined Gypsum Board at walls and ceiling of the one X-Ray Room.
14. 2-hour Rated walls at Electrical and Electrical Systems rooms.
15. Gypsum soffit locations are included for folding panel partitions per Exhibit 4.01.05.

StadCo Exclusions
16. Upper bowl closure wall panels at the Peristyle Club on the East and West sides are not 

included.

Contract Category 4.02 Masonry, Stone & Brick
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. CMU only on 000 Event level, 050 Lower Mezzanine, and 100 Main Concourse.
2. 8” CMU, standard gray, block included to a height of 10’-0” with gypsum board partition 

extending to structure at Event Level Service Corridor, typical.

StadCo Exclusions
3. Burnished, Honed or Glazed block.
4. Scored block and rake joints.

Design Team Exclusions
5. Masonry block back-up assemblies at exterior enclosure.
6. Masonry block at elevator and stair shafts (gypsum board typical).
7. Load bearing masonry partitions.
8. Stone wall veneer and stone flooring.
9. Brick, glazed brick, and thin brick veneer.
10. Light weight block.
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Contract Category 4.03 Doors, Frames & Hardware
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Typical doors sizes as shown in widths of 24” up to 48” and heights of 8-0 for all openings.
2. Single Door Hardware Material Allowance: /ea.
3. Double Door Hardware Material Allowance: /ea.
4. 60 each - STC Rated Door and Frames.

Design Team Assumptions
5. Door locations, size, and material types identified in Exhibit BP4.03.01
6. Wood Door locations identified in Exhibit BP4.03.02.
7. 150 each - Fire Rated Door and Frames.
8. 1 single & 1 double Lead Lined door(s) and frames at X-Ray room.
9. Multiple Hardware Manufacturers will be specified and considered per RFC #2, Question 

10.

StadCo Exclusions
10. Doors not included at clouded locations (and similar) identified in Exhibit BP4.03.03.

Design Team Exclusions
11. Exotic wood species.
12. STC Rating 52 or greater.
13. Cased Openings.
14. Sole sourced hardware specifications.

Contract Category 4.04 Interior Storefront & Glazing
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Height of the Interior Curtain walls along both Sideline Clubs to be reduced on the Main 

Concourse at the Upper Deck edge to 2’6” below the deck.  Deck edge to be drywall and 
framed in its place.

2. Operable single hung windows at the PA Scoreboard Control Booths, Radio Broadcast 
Booths and Home & Visiting Coaches booth is included per the TREND LOG item 404.05.

3. Sixteen (16) exterior aluminum ticket windows with level 3 bullet resistant glass.

Design Team Assumptions
4. Exhibit BP4.04.01 represents the locations where glazed storefront, curtainwall, and 

windows are included.
5. Unframed black mirror at all Lower and Upper Suite bathrooms (non-wet wall).
6. Unframed clear mirror at all Lower, Upper, and Mini Suite bathrooms (wet wall).
7. Full glass lite door within suite at Lower and Upper Suites.
8. Glass Canopy at Event Level Endzone Club.
9. All-glass storefront with “G2” pattern at Raiderette’s Locker Room.
10. Interior curtainwall at main concourse clubs.
11. Black mirror at Suite banquette / harvest table.
12. Glass suite dividers.
13. Operable glass wall at the North Endzone Club.
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StadCo Exclusions
14. Double-sided Glass Halo above Bars.
15. Digital graphics or film on glass.
16. Bullet resistant glazing, other than the sixteen (16) ticket windows.
17. Unframed black mirror at Mini Suite Bathrooms (to be tile).
18. Internally lighted multi infinity custom graphic on mirrored panels, set behind back painted 

glass, (face) with logo at Raiderette’s Locker Room Feature Wall in Lounge.
19. Operable glass wall systems are not included at the front of the suites.
20. Event Level Sideline Club Sliding glass walls are not included.

Design Team Exclusions
21. None.

Contract Category 4.05 Stadium Railings
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Stadium Railings are included within the GMP.
2. Railing locations identified in Exhibit BP4.05.01, developed with the help of the 

Architectural and Bowl Revit® Models. Exhibit BP4.05.03 has been provided to more easily 
provide reference to the Glass Railing Locations within the Stadia.

3. Railing types/connections along with Photographic examples of each type are identified in 
Exhibit BP4.05.02. 

4. 200 lineal feet of additional cane rail that is not shown is included.
5. Anodized Aluminum Bar Stock material and stainless steel cables.
6. Glazing material type: Laminated and Tempered Glass.
7. Back of Bowl Fence included as black, vinyl, chainlink mesh fence.
8. An exhibit will be provided within 2 weeks of executing the GMP regarding photo’s of the 

railings 

StadCo Exclusions
9. Drink rails (standing and second row) at Suites and Standing Room Only locations with the 

exception of the Sponsored Suite.
10. Stainless Steel.
11. Frosted glass handrails

Contract Category 4.06 Miscellaneous Metals
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. X-ray door jamb and header framing, primed finish, two openings.
2. CMU partition bracing at partial height walls. Details 2&3/S0.051.
3. CMU partition bracing at full height walls. Details 6/S0.051.
4. Composite (CMU/Stud) Partition Brace Framing @ Service Corridor (60 plf).
5. Overhead door jamb and header. For floor height, up to 20’-0” assumed HSS4x4x1/4 jambs. 

For floors heights over 20’-0” assumed HSS6x6x1/4 jambs.
6. Operable partition overhead support framing, primed finish.
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7. Operable bowl glazing support framing at press level. Assumed HSS6x6x3/8 header 
suspended and braced to structure above.

8. Bulkhead framing - South overlook.
9. Canopy framing - Endzone Club.
10. Soffit framing operable Door (10,200 sf - 8 psf).
11. Storefront head bracing.
12. Storefront head bracing (Interiors).
13. Loose lintels (Door Headers, MEP Penetrations, etc.).
14. Sloped tube steel framing - Playing Field Utility Shade Structures (2) 10'x30'.
15. Sloped metal roof deck- Playing field utility shade structures (2) 10'x30'.
16. Holding cell bench frames, primed finish, 3 locations.
17. Counter support framing, primed finish (20 lbs/lf) at premium space bathroom lavatory 

counters, writing press work surfaces, locker room lavatory counters, and administration 
locations.

18. Concession grill jamb and header framing, prime finished.
19. Broadcast booth pipe ceiling grid frame, primed and one top coat finish, 10,000 lbs.
20. Home clubhouse ceiling element support framing, primed finish – 6,000 lbs.
21. Wheel chair lift framing – 200 level.
22. Miscellaneous framing at lids (concessions / water closet – 3 plf).
23. Miscellaneous framing at lids (mini suites – 3 plf).
24. Maintenance trench pit ladders, galvanized.
25. Field tray maintenance pit grate (H20 Rated Cast Iron).
26. Field tray maintenance pit frame (H20 Rated Cast Iron).
27. Laundry room grate and frame behind commercial washing machines.
28. Laundry room mesh screen units.
29. Hydrotherapy tub beams and deck. Assumed approximately 4.2 tons of structural steel 

framing, wide flange beams and deck support ledger angles for floor. Includes embed 
plates. Galvanized finish.

30. Roof gutter access ladders, galvanized, 2 per location – total of 54.
31. Water storage tank ladder x 2.
32. Roof hatch ladders.
33. Loading dock leveler pit angle embed (L3x3x1/4).
34. Embedded trash container rails – C8x10 Embed.
35. Trash container bumpers/stop elements (200 lbs/each). Assumed ½”x20” galvanized 

embed plate.
36. Trash dock edge angle (L3x3x1/4) embed.
37. Mechanical Plenum Access – Includes access ladders, platforms, and access doors.
38. Pipe bollards. Assumed 6” schedule 40 pipe with shop primer as a finish.
39. Removable pipe bollards 6”.
40. Access hatches (water storage access door & maintenance field pit).
41. Water storage tank support railing and fall protection system.
42. Signage anchorage (unistrut channels).

Design Team Exclusions
43. Elevator divider screens.
44. Engineering unless specified on each scope of work item.
45. Photo-luminescent nosing.
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Contract Category 4.07 Expansion Control
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Expansion Joint locations for Roof Structure Separation at Grid LL provided in Exhibit BP 

4.07.02.
2. Expansion joints for wall to wall, column to column, floor to floor, ceiling to ceiling, and stadia 

to stadia provided in Exhibit BP 4.07.01.
3. Expansion Joint locations assumed to be exclusively at Grid Lines 7, 20, 32, and 45.
4.  6” nominal joint width at Levels 000, 050, 100 and 10” nominal joint width at Levels 150 and 

above.
5. 18’-6” LF of Expansion Joint FEJ-03 at Columns along Grid LL (9 Columns), Level 150 to 

Level 400 per 9/A631.
6. 13’-6” LF of Expansion Joint FEJ-04 at Columns along Grid LL (83 Columns), Level 150 to 

Level 400 per 6/A631.
7. Watson Bowman System (or similar).

a. 6” Wall to Wall, WEJ-01: CTR-600.
b. 6” Wall to Wall, WEJ-02: WFI-600.
c. (1 HR) 6" Wall to Wall, WEJ-02: WFI-600 with Fire Barrier.
d. (2 HR) 6" Wall to Wall, WEJ-02: WFI-600 with Fire Barrier.
e. 6” Ceiling to Ceiling, WEJ-01: CTR-600.
f. 6” Ceiling to Ceiling, WEJ-02: WFI-600.
g. 6” Floor to Floor, FEJ-03: FSV-6 2HR with 5/16"x11 1/2"x Beveled cover plate.
h. 6" Floor to Floor, FEJ-02 w/ FEJ-04 Below: FNB-600 with Fire Barrier.
i. 6" Stadia to Stadia, FEJ-03: FSV-6 2HR with 5/16"x11 1/2"x Beveled cover plate.
j. 10" Wall to Wall, WEJ-01: CTR-1000.
k. 10" Wall to Wall, WEJ-02: WFI-1000.
l. (1 HR) 10" Wall to Wall, WEJ-02: WFI-1000 with Fire Barrier.
m. (1 HR) 10" Wall to Wall, WEJ-03: CTR-1000 with Fire Barrier.
n. (2 HR) 10" Wall to Wall, WEJ-01: CTR-1000 with Fire Barrier.
o. 10" Ceiling to Ceiling, WEJ-02: WFI-1000.
p. 10" Floor to Floor, FEJ-03: Wabo H Seal with Fire Barrier and 5/16"x17 1/2" Beveled 

cover plate.
q. 10" Floor to Floor, FEJ-02 w/ FEJ-04 Below: FNB-1000 with Fire Barrier
r. 10" Stadia to Stadia, FEJ-03: Wabo H Seal with Fire Barrier and 5/16"x17 1/2" 

Beveled cover plate.
s. 10" Stadia to Stadia, FEJ-02 w/ FEJ-04 Below: FNB-1000 with Fire Barrier.
t. Grid Line LL, FEJ-03 (9 Locations): Wabo H Seal with Fire Barrier and 5/16"x17 

1/2" Beveled cover plate.
u. Grid Line LL, FEJ-04 (83 Locations): Fire Barrier.

Design Team Exclusions
8. None
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Contract Category 4.08a Structured Cabling & Network Equip.
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This scope of work is included as an Allowance.

Backbone Cabling 
2. Copper voice backbone includes:

a. (1) 300−pair category 3 cable from the Stadium Data Center to the MPOE and 
SPOE.

b. (1) 25−pair category 3 cable from the Stadium Data Center to each of the (52) 
Electronic Systems (ES) Rooms.

3. Copper backbone cables will be terminated on 110−type blocks in the Stadium Data.  
Center and MPOE/ SPOE, and rack mounted 24/48−port patch panels in ES Rooms.

4. All fiber optic and copper backbone cables will be tested and labeled according to industry 
standards, with test results provided to customer during job completion.

Horizontal Cabling

5. Includes the following horizontal data cable outlets throughout the new facility:
a. Horizontal Data Cable Outlets (minus data for WAPs, security, & TVs; which is 

included below):
i. (450) single cable wall phone outlets.
ii. (80) single cable wall outlets.
iii. (600) dual cable wall outlets.
iv. (400) dual cable POS outlets.
v. (40) six cable AV multi−port outlets.
vi. (5) twelve cable AV multi−port outlets.
vii. (5) twenty−four cable AV multi−port outlets.

b. Horizontal Data Cable Outlets for Wireless Access Points (WAPs) in Club, 
Concourse, and Back of House areas:

i. (600) dual cable wireless access point outlets.
c. Horizontal Data Cable Outlets for Wireless Access Points (WAPs) in the Bowl area:

i. (930) dual cable wireless access point outlets (figured 1 for every 70 seats; 
using 65,000 seat capacity).

d. Horizontal Data Cable Outlets for Wireless Access Points (WAPs) for the 
Plaza/Site area:

i. (40) 2−strand SM cable wireless access point outlets.

e. Horizontal Data Cable Outlets for Security Surveillance and Access Control:
i. (678) single cable CCTV outlets.
ii. (54) single cable access control panel outlets.
iii. (26) single cable biometric reader outlets.
iv. (111) single cable ticket reader outlets.
v. (13) single cable intercom outlets.

f. Horizontal Data Cable Outlets for TV/Displays:
i. (2,308) single cable TV/display outlets (quantity from Low Voltage Bid Tab 

spreadsheet).
6. These outlets represent a total of (11,667) new category 6a voice/data and (40) 2−strand 

single-mode cables.
7. The cables will be installed from outlet jack, through conduit stub out; through ceiling area 

to the nearest Electronic Systems (ES) Room.
8. Supporting all new cabling with hangers, structural supports, and cable ties; where not 

installed in cable tray or conduit.
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9. All voice/data horizontal cables will terminate on rack mounted 48−port modular patch 
panel hardware.

10. All horizontal cables will be tested and labeled according to industry standards, with test 
results provided to customer during job completion.

Tele/Data Patch Cords

11. Patch cords for workstations and terminals will be provided as follows, for installation by others:
a. (3,500) 3−foot category 6a.
b. (3,500) 5−foot category 6a. 
c. (3,500) 7−foot category 6a.
d. (10,500) 10−foot category 6a.

12. The quantity of fiber optic patch cords will be provided as follows, for installation by others:
a. (500) 1−meter duplex single mode.
b. (500) 2−meter duplex single mode.
c. (500) 3−meter duplex single mode.

Tele/Data Racks & Wire Management

13. The MPOE/Demarc racking buildout includes (8) floor mounted 2−post racks with vertical 
and horizontal cable managers.

14. The Stadium Data Center racking buildout includes (25) floor mounted 4−post server 
cabinets with cable management, vertical & horizontal racks, grounding of all racks within 
room.

15. The DAS room racking buildout includes (1) floor mounted 2−post racks with vertical and 
horizontal cable managers.

16. The ES Room buildout includes (1) floor mounted 4−post server cabinets and (3) floor 
mounted 2−post racks with vertical and horizontal cable managers, in each of the fifty−two 
rooms.

17. Two vertical PDUs will be provided for each new cabinet, and one horizontal PDU will be 
provided for each new rack installed.

18. The horizontal cable tray buildout includes 18” ladder rack cable tray above racks and 
around the perimeter of the room including waterfalls for wire transitions, with vertical cable 
tray on wall for riser cable support.

19. Fire retardant plywood backboards will be provided on all walls of telecommunication rooms.
20. Wireless Access Point (WAP) under seat enclosures will have conduit routing exposed 

under seats along stadia riser and through cast in place stairs. 

StadCo Exclusions
21. Furnishing network electronics for the WLAN/LAN/WAN within the telecommunication 

spaces. These items are an FF&E item “Network Switch Allowance”
22. WLAN/LAN/WAN hardware/software/administration. 
23. Network switches and associated cabling.
24. Connecting the new cabling infrastructure to equipment.
25. Wireless Access Point (WAP) enclosures for handrail.
26. Racks, cabinets, or cable tray within the new NFL Data Center is currently not shown on 

plans. This is by the NFL.
27. Fiber backbone shown in drawing ES1814
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Contract Category 4.08b Sound & AV
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This scope of work is included as an allowance.

Main Bowl Sound System
2. The main bowl sound system will consist of (14) line array speaker clusters located around 

the field.
3. Each line array cluster will consist of (10) full−range cabinets and (6) subwoofer cabinets. 

The (6) sideline arrays will also include (1) field fill cabinet.
4. Line array speaker clusters will be fixed in place.
5. Additional fill speakers will be provided around the stadium to provide coverage for those 

areas shadowed from the main line array clusters.
6. Equipment racks will be located in the various IDF rooms on each level. These racks will 

contain the power amplifiers and associated DSP equipment for the main bowl system.
7. The Control Room will be located on Press Level and will be the location for the PA Operator. 

This will serve as the headend for the main bowl sound system.
8. Located in the Control Room will be a 64−input digital mixing console, and the auxiliary 

equipment rack. This rack will contain the various source devices (CD players, AM/FM tuner, 
etc.), audio patch bays, wireless microphone receivers, and audio distribution equipment to 
send the audio signal to the power amplifiers located in the AV racks.

9. Audio distribution from the Control Room to the AV rooms will be done using the Dante ™ 
protocol via a dedicated AV network. 

10. A control computer system will be provided in the Control Room to allow the PA Operator to 
monitor the sound system and be alerted for any abnormal conditions. The control computer 
will also provide a means to recall various system presets to the system (i.e. pre−game, 
game day, halftime, etc.).

11. To provide redundancy to the system, an analog back−up system will be provided that will 
send an analog audio signal to the AV racks, and in the event, that the main digital audio 
signal should malfunction, the system will switch to the analog signal automatically.

12. As an aid to the fire alarm system, when the fire alarm system is activated the main PA 
program will be muted and the audio from the fire alarm system will be distributed to the 
main bowl speakers. All audio to any back of house system will be muted. This condition will 
be maintained until the fire alarm system is reset.

13. A wireless assistive listening system will be provided to allow those individuals that are 
hearing impaired to hear the main bowl sound system. Wireless assistive listening system 
is included at the ticket gates as well.

14. Various pieces of portable equipment such as microphones, microphone stands, cables, 
etc. will be provided as part of the main bowl system.

Back of House AV Systems
15. Included for the following areas:

a. Home and Visitor Press Interview Room
b. Press Areas/Broadcast Booths
c. Legends Club/Owners Compound
d. Field Level Sideline Clubs − East and West
e. Field End Zone Club
f. Main Concourse Sideline Clubs − East and West
g. Lower Suite Loge Clubs − East and West
h. Upper Suite Loge Clubs − East and West
i. Suites (x104 Suites)
j. Peristyle Club
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k. Lower Sky Bar
l. Home Locker Room
m. Player’s Lounge
n. Family Lounge
o. Weight Room
p. Restrooms
q. Concourses
r. Team Store
s. Entry Plaza

StadCo Exclusions
16. TV’s, LED Videoboards/Walls.
17. Dedicated fiber backbone racks and Network gear.
18. Speaker A Motion Labs speaker hoisting system

Contract Category 4.08c IPTV Systems
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This scope of work is included as an allowance.

IPTV System Headend
2. Furnish and install the DirecTV dish, OTA antennas, and L−band and OTA fiber transport.
3. Furnish and install the COM2000 system for receiving and encoding the DirecTV 

channels.
4. Furnish and install the OTA ATSC to IP transcoder for receiving and encoding the OTA 

channels.

IPTV System Set-top Boxes
5. Furnish and install (2423) set−top boxes at the various television displays and videowalls 

throughout the stadium.
6. Rough-in will accommodate (2308) locations and the remaining DMP’s will be added to 

attic stock.

IPTV System Training, Support, Custom Content Creation, Coordination
7. Coordination with the StadCo for display grouping, zoning and content features.
8. System commissioning, training, and game day support.

TV’s, Videowalls & LED Displays
9. Purchase of TVs, LED Videoboards/walls by FF&E
10. Allowance is based on a Vitek solution. Cisco solution will be provided as 

an add alternate.
11. Furnish and install (22) video projectors.

StadCo Exclusions
12. None
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Contract Category 4.08d Broadcast Cabling
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This scope of work is included as an allowance.
2. Provide JBE’s, connection panels, cabling, and connections for: Radio, In−House ENG and 

ENG. Installing the cabling which will originate at the TVRP and Radio Broadcaster Cabling 
hubs and terminate at the associated JBE and Pedestals. Connection panels, connectors 
and terminations will be installed at both ends as indicated on the Broadcast Box Schedule 
found on drawing AV1091 as well as typical panels and terminations depicted in drawings 
AV1010, AV1011 and AV1012.

3. Provide JBP’s, connection panels, cabling, and connections for In House Production. 
4. Install the cabling which will originate at the Scoreboard/Video Control Room and terminate 

at the associated JBP, POV and JBE positions. Connection panels, connectors and 
terminations will be installed at both ends as indicated on the Broadcast Box Schedule found 
on drawing AV1091 as well as typical panels and terminations depicted in drawing AV1010.

5. Provide NFL Technology and Aerial Camera boxes, connection panels, cabling, and 
connections for NFL Production. Contractor will install the cabling which will originate at the 
NFL Data closet and terminate at the associated JBKs and NFL field positions.  Connection 
panels, connectors and terminations will be installed at both ends as indicated on the 
Broadcast Box Schedule found on drawing AV1091 as well as typical panels and 
terminations depicted in drawings AV1013 and AV1016.

6. Provide TV Network connection panels, cabling, and connections for TV Network Production 
as an Allowance. Contractor will install the cabling which will originate at the TVRP and 
terminate at the associated JBT field positions. Connection panels, connectors and 
terminations will be installed at both ends. This Allowance is extrapolated and derived from 
past NFL Football Stadium projects. And assumed to be a 54 position complement as 
indicated on the JBT Broadcast Box Schedule found on drawing AV1091.

7. Provide a Distribution and “IP Gate Way” electronics Allowance. The Allowance was derived 
from the equipment called out in the Broadcast Specification. Because of the absence of a 
functional diagram the counts are singular.

8. Provide 6 racks with cable management as found on Drawing AV1071.
9. Provide 9 racks with cable management as found on Drawing AV1070.
10. Provide 2 Coaching Booth racks as found in Broadcast Specification.
11. Provide 2 Microwave racks as found in Broadcast Specification.
12. Provide an NFL Instant Replay rack as found in Broadcast Specification.
13. Provide an NFL Injury Review rack as found in Broadcast Specification.
14. Provide a Home Radio Wall rack as found in Broadcast Specification.
15. Provide 6 Pedestals as in the Broadcast Box Schedule found on Drawing AV1090, AV1083 

and AV1082.
16. Provide 119 Bulloch Boxes as in the Broadcast Box Schedule found on Drawing AV1090.
17. Broadcast patch cables, fiber cleaning kit, and SMPTE cable tester provided as noted in the 

specifications.
18. All cables will be tested and labeled according to industry standards, with test results 

provided to customer during job completion.

StadCo Exclusions
19. Uninterruptible Power Supplies (with purchase of equipment/gear).
20. Telecommunication Equipment – WLAN/LAN/WAN hardware/software/administration.
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Contract Category 4.08e Security Systems
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This scope of work is included as an allowance.

Access Control Subsystem – includes the following types and quantities
2. Card Readers, Boards, Enclosures, Powers Supplies, and Cable.

a. (195) Dual technology (Iclass/prox) card readers.
b. (55,250’) 22/6 shielded plenum cable.
c. (4) Control panels.
d. (50) Dual reader control panels.
e. (50) Dual reader boards.
f. (2) Input boards.
g. (2) Output boards.
h. (50) Board enclosures.
i. (50) Lock/board power supplies with battery backup.
j. (50) Cable managers.

3. Door Station Monitors for Card Reader Locations and Cable.
a. (319) Recessed door contacts.
b. (55,250’) 22/2 plenum cable.

4. Request to Exits for Card Reader Locations and Cable.
a. (221) Request to exit motions.
b. (55,250’) 22/4 plenum cable.

5. Terminate Electrified Locking Hardware for Card Reader Locations and cable.
a. (319) Lock terminations.
b. (55,250’) 18/2 plenum cable.

6. Automatic Door Integration for Card Reader Locations and cable.
a. (75) Automatic Door terminations.
b. (18,750’) 18/2 plenum cable.
c. (18,750’) 18/4 plenum cable.

7. Stand Alone Door Station Monitors and Cable.
a. (186) Recessed door contacts.
b. (25) Surface door contacts.
c. (38) Lock terminations.
d. (21,500’) 22/2 plenum cable.
e. (10,000’) 18/2 plenum cable.

8. Duress button, Intrusion headend, and Cable.
a. (4) Under desk mount duress buttons.
b. (3) Intrusion keypads.
c. (1,000’) 22/4 plenum cable.
d. (1) Intrusion control panel with battery backup.
e. (2) Expansion panels with mounting skirts.
f. (8) Input boards.
g. (2) Network interface cards.
h. (1) Output boards.
i. (1) Intrusion integration license.
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9. Suite Ticket Scanners, Boards, Enclosures, Powers Supplies, and Cable.
a. (106) Nitrogen bar code POE readers.
b. (106) Door station monitors.
c. (106) Request to exits.

d. (106) Electrified lock terminations.
e. (26,500’) Composite cable.
f. (26,500) 22/2 plenum cable.
g. (3) Control panels.
h. (10) Dual reader control panels.
i. (82) Dual reader boards.
j. (12) Board enclosures.
k. (12) Lock/board power supplies with battery backup.
l. (12) Cable managers.

10. Biometric readers, Boards, Enclosures, Powers Supplies, and Cable.

a. (26) Biometric readers with Iclass card readers built in.
b. (1) Biometric enrollment reader.
c. (6,500’) 22/6 shielded plenum cable.
d. (1) Control panel.
e. (1) Dual reader control panels.
f. (14) Dual reader boards.
g. (1) Board enclosures.
h. (1) Lock/board power supplies with battery backup.
i. (1) Cable managers.

11. Elevator readers, Boards, Enclosures, Powers Supplies, and Cable.
a. (21) Dual technology (Iclass/prox) card readers.
b. (168) Floor control terminations.
c. (4,200’) 22/6 shielded plenum cable.
d. (21,000’) 18/4 plenum cable.
e. (1) Control panel.
f. (12) Dual reader control panels.
g. (12) Input boards.
h. (12) Output boards.
i. (14) Board enclosures.
j. (14) Board power supplies with battery backup.
k. (14) Cable managers.

12. Gate readers, Boards, and Cable.
a. (3) Dual technology (Iclass/prox) card readers.
b. (3) Gate control terminations.
c. (1,500’) 22/6 shielded OSP cable.
d. (1,500’) 18/4 OSP cable.
e. (3) 48” pedestals.

f. (3) Two device hoods.
g. (3) Custom hood painting.
h. (3) Reader surge protectors.
i. (3) Dual reader control panels.
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13. Intercom Stations and Software.
a. (10) IP video/audio intercom door stations.
b. (5) IP video/audio intercom master stations.
c. (1) Intercom integration base license.
d. (15) Intercom channel licenses.
e. (15) Intercom one year software support channel licenses.

14. Control Center Furniture, PC’s, and Monitors.
a. (1) Winstead furniture layout.
b. (3) Chairs for console.
c. (26) 24” LED desktop monitors.
d. (13) 55” LED wall mount monitors.
e. (10) High performance workstations.
f. (13) Wall mounts, back boxes, and baluns.

15. Access Control Software, Programming, Commissioning, Design, Training, and Misc. 
Equipment.

a. (1) Enterprise server software.
b. (1) Access control server.
c. (10) Mobile client connection licenses.
d. (10) Client connection licenses.
e. (1) Unlimited device graphic mapping license.
f. (462) Card reader one year software support plan licenses.
g. (1) Badge printer with ribbon and cleaning kit.
h. (200) Key fobs.
i. (500) Access cards.
j. (1) Badging camera with stand.
k. Program and commission the access control system.
l. (40) hours of end user training.

16. Visitor Management System.
a. (1) Visitor management administrator software.

b. (1) One year maintenance and upgrade agreement.
c. (3) Visitor management client licenses.

Video Surveillance Subsystem – includes the following types and quantities
17. CCTV System Network Video Recorders (30 Day Storage).

a. (14) 2U 12 bay 48TB (44TB usable) RAID 5 Windows Server 2016 network video 
recorders.

b. (8) Memory upgrade from 32GB to 128GB.

18. CCTV System Interior 2MP Cameras.
a. (350) Interior fixed WDR IR 2MP IP cameras.
b. (200) Recess ceiling mounts.

19. CCTV System Interior 5MP Cameras.
a. (80) Interior fixed WDR IR 5MP IP cameras.
b. (4) Recess ceiling mounts.

20. CCTV System Interior 16MP Cameras.
a. (130) Interior fixed 20MP IP cameras with a 70−200mm EF lens.
b. (130) 30 watt midspans.
c. (130) Wall mount housings with extensions.
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21. CCTV System Interior 2MP PTZ Cameras.
a. (10) Interior PTZ 2MP 30x zoom IP cameras.
b. (10) 30 watt midspans.
c. (10) Wall mounts.

22. CCTV System Exterior 2MP PTZ Cameras.
a. (17) Exterior PTZ 2MP 30x zoom IP cameras.
b. (17) 60 watt midspans.
c. (17) Wall mounts.

23. (81) Attic Stock of Additional Cameras.

24. CCTV System Software, Programming, Commissioning, Design, Training, and Misc. 
Equipment.

a. (1) Enterprise server software.
b. (668) Enterprise camera connection licenses.
c. (668) First year camera connection software support licenses.
d. (1) Rack mount KVM.
e. (2) 3000VA 2U UPS’s.
f. Program and commission the video surveillance system.
g. (40) hours of end user training.

StadCo Exclusions
25. Card holder data entry.
26. Code Blue Stations, Headend, and Cable.

Contract Category 4.08f Video Production Systems
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1.  allowance for conduit, cabling, racks, equipment/gear, furniture.

StadCo Exclusions
2. None

Contract Category 4.09 Bituminous Pavement
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Asphalt paving included as 2” Asphalt over 7” Type II under parking areas including the 

Rideshare lot.
2. Private roads are included as 3” Asphalt over 7” Type II.
3. The bus lot is included 3.5” Asphalt over 7.5” Type II.
4. The Field Tray Ramp down to the Field Tray Level will be 3.5” Asphalt over 7.5” Type II.
5. See Exhibit BP 4.09.01 for Asphalt Paving & Cast-In-Place Parking/Drive locations.

Design Team Exclusions
6. UTACS or premium oil for Asphalt.
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Contract Category 4.10 Site Concrete
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions

1. At the MSE Retaining Walls no custom molds are included for creation of a graphic in lieu 
of the typical standard pre-cast surface.  Pricing is based on standard panels in a Fractured 
Fin finish or similar priced finish.

a. Pre-Cast panels are assumed to be 5’x10’ or 5’x5’ in size.
b. Wall heights are based on the Prose Statement in lieu of Civil drawings issued for 

the Exterior Field Tray Upper and Lower walls.

2. Revised Sidewalk paving layout utilizing gray colored, broom finished concrete in lieu of a 
TopCast Finish is included per the Exhibit 4.10.02.

3. Revisions to the NV Energy Switchgear yard is included.  8” gravel will be utilized within 
the area vs concrete or asphalt paving.

Design Team Assumptions
4. Retaining walls included as Mechanically Stabilized Earth (MSE) walls.  Utilities are 

assumed to be located far enough away from the walls that there will be no interference.  If 
interference is required, the walls will be adjusted accordingly in order to work within the 
utilities.  Manufacturer / Engineer requirements must be followed 

a. See Exhibit 4.10.01
5. Exposed aggregate finish of planter walls included as similar finish to specified Topcast 3, 

which cannot be applied to a vertical surface.
6. Sidewalks (PAV-2 thru PAV-7) are included as 4" thick except for the traffic rated PAV-3 

which is included as 7" thick.
7. ADA Tactile Warning Strips are included at the front of all ADA parking spaces and cross 

walks onsite.

StadCo Exclusions
8. Skate Deterrents.
9. Site Interpretative elements and any required preparation or foundations work.

Design Team Exclusions
10. 8” concrete retaining wall at perimeter of field tray pit (see BP 3.99).
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Contract Category 4.11 Landscaping & Irrigation
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Augured holes as described in specification 32 90 00 have only been included for the Canary 

Palms and Promenade Oak trees.
2. Steel header shown in detail 12/L5.00 has been included at plaza planters that are flush 

with adjacent sidewalk with no walls bordering.
3. HD-1 header is included as 4” per finish schedule not 5.5” as noted in details. This header 

is only carried along edges of gravel to define transition between planting and gravel areas.

StadCo Exclusions
4. Site Interpretative elements and any required preparation work.

Contract Category 4.12 Fireproofing
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Overspray of steel onto decks and surrounding areas may occur. 

Design Team Assumptions
2. Spray-applied fireproofing per the diagrams in Exhibit 1.01.02 - Structural Steel 

Fireproofing. 
3. Standard durability at all spray-applied areas.
4. A premium for 50,000 SF of high durability spray-applied fireproofing is carried for areas not 

yet identified
5. 15,000 SF of additional intumescent fireproofing is carried for areas not yet identified.

StadCo Exclusions
6. Pigmented spray-applied fireproofing.

Design Team Exclusions
7. Roof Canopy is non-rated and does not receive fireproofing beyond 20' above the Press 

Level.
8. Taping and masking off for application.
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Contract Category 4.13 Rough Carpentry
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Plywood backing provided for 2,300 televisions at 5 square feet per television
2. 2x6 blocking or metal strap backing provided at following locations:

a. MDF paneling.
b. Painted Metal Wall Mounted Screen at Raiderette’s Locker Room.
c. Concrete Wall Panels.
d. Back Bar Elements associated with Millwork.
e. Countertop.
f. Coat Rod/Shelf.
g. Metal Shelving.
h. Glass Shelving.
i. Base Cabinet.
j. Upper Cabinet.
k. Sliding Glass Windows.
l. Wall Mounted Urinal Partitions.
m. Wall Mounted Toilet Partitions.
n. Diaper Changing Table.
o. Grab bars.
p. Mop and Broom Holder with Shelf.
q. Paper Towel Dispenser/Disposal.
r. Electric Hand Dryer.
s. Sanitary Napkin Vender.
t. Shower Curtain Rod.
u. Shower Seat.
v. Framed Mirrors.
w. Fire Extinguisher & Cabinet.
x. Metal and Phenolic Lockers.

3. ¾” ACX Plywood provided at Electronic Systems Rooms only, 8’ High.
4. ¾” CD Plywood provided at the following locations:

a. Sponsor/Wayfinding Fins.
b. Glass Suite Dividers.
c. Glass Shower Partitions.
d. Cubicle Curtains.

Design Team Exclusions
5. None.

Contract Category 5.01 Acoustical Ceilings & Walls
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Ceiling Logo at the Raiders Locker Room per the trend log.
2. Gypsum board ceilings above all cowl locations (suite and suite club locations).
3. Elevator lobbies, Vestibules and Service Lobbies will be provided using typical Ceiling Finish 

type ACL5.
4. See attached Exhibit INT Ceilings for ceiling takeoff at non-premium spaces, based on the 

Room Finish Matrix.
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5. Owners’ and Visiting Owner’s Suite ceilings match each other and as per the Design 
Narrative / Prose Statement.

Design Team Assumptions
6. Pinta ceiling panels (ACU1) at Lower and Upper Suites.
7. Stretched fabric ceilings attached to cold-formed metal framing and drywall.
8. Acoustical Wall units and Ceilings Premiums are to be included for TV/Network Rooms as 

defined within the Prose Statement.

StadCo Exclusions
9. Tectum panels at concourse and circulation ceilings.
10. Chandeliers (See TREND Log).
11. Ceiling Logo at the Raiderette’s Locker Room. (See TREND Log).
12. Metal Chains at the Players Walk (See TREND Log).
13. Painted ACT Ceilings.
14. Cylindrical pendants at the Main Concourse Sideline Clubs.

Contract Category 5.02 Ceramic Tile
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Stadco Assumptions
1. 4’ height ceramic tile is included at all GA Restrooms.
2. Raiderettes locker room flooring to be designed to /sf.
3. See attached Exhibit INT Flooring for flooring takeoff at non-premium spaces, based on 

the Room Finish Matrix.
4. Rooms in the Room Finish Matrix calling for wall tile are figured full height (9’’-0”) except for 

concession areas, which are figured up to 7’-2” AFF per detail A1/A560.
5. A unit cost allowance of /sf at concourses wall tile.

6. Epoxy grout is included at all white floor tile locations. 
7. Ceramic tile at the back wall of the concession stands is to start at 34” Above Finish Floor.  

FRP will be provided at all locations below 34” Above Finish Floor.
8. Event Level Sideline Club Concession is to utilize resinous flooring in lieu of tile flooring.
9. Level 150 Lounges have tile in the main area and carpet between the suites and the lounge 

area.

Design Team Assumptions
10. A liquid waterproofing membrane is included under floor tile at all water closets, lockers, 

and shower locations.
11. Liquid crack isolation is included at all floor tile locations.
12. For tile called out as "T" in the Finish Schedule, a standard ceramic tile based on the other 

products mentioned throughout the project has been used.

Design Team Exclusions
13. Thick set or mortar setting bed at floor tile.
14. Stone flooring.
15. Tile at concourse has been excluded as per the SD#1 issued as a part of RFC#3. The 

pattern is a mix of T14, T15 and T16.
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Contract Category 5.03 Carpet, Resilient & Wood Flooring
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Stadco Assumptions
1. See Exhibit INT Flooring for flooring takeoff at non-premium spaces, based on the Room 

Finish Matrix.  Corridor, lobby, and concourses are to receive sealed concrete but are not 
shown in the exhibit.

Design Team Assumptions
2. Luxury Vinyl Tile (LVT):  Armstrong Striations BBT T3606 Twilight 12x24 Running Bond or 

equal.
3. Floor preparation (chemical or physical surface treatment) at rubber flooring only.
4. Flooring selections based on the finish matrix.

StadCo Exclusions
5. Loose carpet rugs (in FF&E).

Contract Category 5.04 Floor Coatings
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. See Exhibit INT Flooring for flooring takeoff at non-premium spaces, based on the Room 

Finish Matrix.

StadCo Exclusions
2. None

Contract Category 5.05 Painting & Wall Coverings
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Stadco Assumptions
1. See Exhibit INT Ceilings for ceiling takeoff at non-premium spaces, based on the Room 

Finish Matrix.
2. Epoxy paint has been included at GA restrooms, janitor's closets and service corridors as 

per the finish schedule.
3. Paint at gypsum column wraps where there is no other finish is called out.
4. All structure above the baffles in premium spaces has been included as Paint of Exposed 

Structure.

StadCo Exclusions
5. Painting of exposed fireproofing at the underside of the deck.  
6. Painting of underside of the exposed metal decking.
7. Painting of Bowl ductwork.
8. Painting of MEP piping and ductwork.
9. No paint has been included for exposed concrete.
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Contract Category 5.06 Concrete Sealer
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Peristyle Club floor finish is included as an allowance of .
2. No floor finishes have been specified for the concourses and have been included as sealed 

concrete.
3. See Exhibit INT Flooring for flooring takeoff at non-premium spaces, based on the Room 

Finish Matrix.  Corridor, lobby, circulation areas, and concourses are to receive sealed 
concrete but are not shown in the exhibit.

Design Team Assumptions
4. Any anti-static concrete are not included.

StadCo Exclusions
5. Sealed concrete at Loading Dock.
6. Polishing of concrete unless accepted on the Trend Log.
7. Concrete Sealer at the field slab.

Contract Category 5.07 Terrazzo (with Floor Coatings)
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None

StadCo Exclusions
2. None

Contract Category 5.08 Toilet Compartments
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Phenolic-core toilet compartments and urinal screens in Premium Spaces:

a. Suite Level Bathrooms
b. Club Bathrooms
c. Raiders Locker Room 
d. Raiderettes Locker Room 
e. UNLV Locker Room 
f. Away Team Locker Room 
g. Star / Official Locker Room 

2. Baked Enamel toilet compartments in General Concourses, Offices, Back of House, and 
Press Area.

3. Toilet Compartments to be floor mounted, overhead braced style.
4. Colors and finishes of the Toilet Compartments are based on the Standard Color / finish 

pallets of the manufacturer.

StadCo Exclusions
5. None
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Contract Category 5.09 Toilet Accessories
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Toilet Accessories per Exhibit BP5.09.01
2. Diaper Changing Stations (Plastic material).
3. 15 Adult changing stations.
4. Vendor Furnished / Contractor Installed for the following items:

a. Paper Towel Dispensers.
b. Sanitary Napkin Disposals.
c. Sanitary Napkin Vendors.
d. Automatic Soap Dispensers.
e. Soap Dispensers – Surface Mounted.
f. Toilet Tissue (Jumbo Roll Dispensers).
g. Toilet Seat Cover Dispensers.

5. 169 each -  Xlerator XL-SB Hand Dryers included per Exhibit BP5.09.01.

StadCo Exclusions
6. Folding purse shelves at women’s restroom, ambulatory stalls.
7. Full height mirrors, not identified in specifications.
8. S.A.R.A Rooms, shown in H1/A016.

Contract Category 5.10 Site Furnishings
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Parking control shown on drawings carried as bar gates.
2. Bollards at field tray near the cooling tower and field storage enclosures are not included as 

K12 rated.

Design Team Assumptions
3. K12 Bollard pricing incorporates trench and low profile footings (See Exhibit BP 5.10.01).

StadCo Exclusions
4. None

Contract Category 5.11 Interior & Exterior Signage
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This is included as an allowance, detailed within the estimate.

a.  Interior Identifying Devices/Wayfinding/Signage Allowance.
b.  Exterior Signage Allowance.
c.  Exterior Operational Signage Allowance.
d.  Permanent Raider graphics and branding Allowance. 

i. Assumes 30,000sf of 3M Vinyl Printed Graphics is contained within this 
Allowance.
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StadCo Exclusions
2. Following items from Prose statement:

a. Concession/Retail.
b. Marquee/Naming Rights.
c. Sponsor Integration.

Contract Category 5.12 Overhead Doors
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Locations identified in Exhibit BP5.12.01.

Design Team Assumptions
2. Overhead Coiling Door sizes as shown in Architectural Model in widths of 6’-0” to 14’-0” and 

heights of 8’-0” to 14’-0”.
3. Overhead Doors powered per specification Section 08 3323.
4. Manual, aluminum coiling grille with standard straight pattern at Concessions.  Lengths as 

shown on architectural floor plans with an opening height of 62” per detail A5 on A438. 
Approved in RFC #2, Question 13.

5. Maximum span of coiling grille is 4 points of sale as identified in Exhibit BP5.12.01 (Typ. 
5’-0” width/each and 4’-0” width/each at Upper Concourse).

6. 8 Overhead Fire Doors.
7. 10 Exterior Overhead Doors.
8. Stainless steel coiling grille curtain material with staggered brick pattern per specification 

Section 08 3326, Part 2.2 Open-Curtain Grille Assembly, Paragraph C is not included.

StadCo Exclusions
9. Coiling Grilles in Premium Spaces/Clubs per RFC #2, Question 12 are not included.
10. Powered coiling grilles at concession stands.
11. Glass overhead doors.

Contract Category 5.13 Vomitory & Stadium Curtains (FF&E)
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None

StadCo Exclusions
2. All Curtains including black out curtains. 
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Contract Category 5.14 Site Fences & Gates
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. An allowance of  is included for fall protection around the Operable Field Tray

2. Fence around NV Energy yard has been included as F-4 10'H K12 Security Fence with a 

GT-2 10'H Security ADA Gate in lieu of the chain link fence called out on the hardscape 

drawings.

3. Steel tube has been carried in lieu of solid picket shown in detail 5/L5.02.
4. Bar gates included per Exhibit BP 5.14.01.
5. Railings included as anodized aluminum.

Design Team Assumptions
6. Site Handrail Locations identified in Exhibit BP 5.14.02.

StadCo Exclusions
7. None

Contract Category 5.15 Millwork, Casework & Wood Lockers
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.  

StadCo Assumptions
1. This scope is included as an Allowance.
2. Refer to quantities identified in Exhibit BP 5.15.01 for the scope of work that has been 

included in the 100% GMP estimate.

StadCo Exclusions
3. All concession counters at concourse locations (part of Food Service Equipment).
4. MDF Paneling at the Suites and leather laminate wall paneling.
5. Metal Reveals at MDF Panels throughout the building.
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Contract Category 5.16 Ornamental Metals 
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. This contract category is included as an allowance.

a. Column Covers and Wall Panels are included assuming metal will be 18 ga painted 
material.

b. Metal panels of height 2'-8" have been included at all concourse walls except the 
concourse stainless steel counter fronts.

c. Countertop front façades at the concession stands are included as wall tile in lieu 
of stainless steel and are included as an allowance of /sf.

d. Decorative metal base has been included at all spaces as per the drawings and the 
Room Finish Schedule.

e. Perforated metal panel at the Suites.
f. Metal panels for the Eternal Flame Platform.
g. Wire mesh panels from the Level 150 to Level 300 for the graphic wallcovering in 

lieu of perforated metal panels.

StadCo Exclusions
2. None

Contract Category 5.17 Grass Field
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Includes the field heating system as outlined.

StadCo Exclusions
2. Removable synthetic turf playing field system.

Contract Category 5.18 Interior Sealants & Fire Safing
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Caulking / joint sealants around door frames and casework elements.
2. Caulking (17,550 lf) included as per the Health department requirements.

Design Team Exclusions
3. None
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Contract Category 5.19 Bowl Acoustical Treatment
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

Design Team Assumptions
1. Horizontal Lapendary over hard surfaced roof per GMP Documents for Bowl Acoustics.
2. Wall Acoustical Treatment per drawing AV400.
3. Horizontal Acoustical Treatment priced based on 2” thick, 4’ wide, 1.65 lb. density fiberglass 

with nylon sail cloth with sewn natural edge per the quantity shown in the documents.
4. Quantities of panels and treatment are included within the 100% GMP Detailed Proposal 

section 5.19.

Design Team Exclusions
5. Lapendary panels at the ETFE roofing.

Contract Category 5.20 Loading Dock Equipment
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. Pricing based on Pioneer Model HDH6850WO Hydraulic Pit Leveler.
2. Four (4) hydraulic dock levelers, 6’x8’ (30,000 lbs. capacity).
3. Dock bumpers, 2 per leveler.
4. Four (4) truck restraints (50,000 lbs. capacity).

StadCo Exclusions
5. Recessed dock lift(s).
6. Mechanical Dock Leveler (120,000 lbs.).

Contract Category 5.21 Residential Appliances
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Exclusions
1. Residential Appliances are FF&E
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Contract Category 5.22 Misc. Specialties
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. The North Vomitory entries to the field level do not include Hydraulic Ramps.  

a. The CFA Piers and Pier Caps at the North West Vomitory were held down deeper 
per direction with HNTB via e-mail, columns will need to extend higher at this 
location.

b. No stairs or ramps between the field level and event level are included in this GMP.

2. Access Flooring located at Level 400, Scoreboard & PA/Sound Rooms exclusively.
a. Access Flooring is Haworth TecCrete 1250 concrete & steel composite panels 

furnished bare for field-installation.  No carpet material is included at these areas.
b. Understructure is a 6” finished floor height.
c. Approved per RFC #3, Question 3.

3. Wire Mesh Partitions and Folding Gates located at CO2 Farm, Field Maintenance Stairs, 
Liquor Storage, and Pantry Rooms.

d. Heavy duty chainlink fence with all posts plated to existing concrete
e. Fence to include a top, middle, and bottom rail.

4. Folding Panel Partition located at Ticket Offices, PAR2 with Fabric Cover, Carnegie Xorel, 
Flux, Heavy Acrylic Backing.

5. Folding Panel Partitions located at Main Concourse Sideline Clubs, PAR2 Plastic Laminate 
Surface both sides.

6. Folding Panel Partitions located at UNLV Locker Room, Visiting Team Locker Room, and 
Visiting Team Equipment Storage Room, PAR2 with Marker Surface both sides.

7. Folding Panel Partitions heights are 12’-0” per the finish legend.
8. Metal Lockers are included as 6’-0” height, specified manufacturer does not make 8’-0” 

height.
9. 36” Diameter, 16 Gauge, Aluminized Trash Chute with standard floor to floor assembly.

a. Two chutes included, Area A between Grids 8.5/9 and Grids 34/34.5.
b. Trash Chutes Level 300 and below.
c. 7 Intake locations.
d. (1) 36” 16 Gauge, Aluminized, Trash Discharge assembly for Sector A and Sector 

C.
e. (1) 36” 22 Gauge Galvanized Vent out assembly for Sector A and Sector C (located 

at Level 300, does not penetrate exterior of building).
f. (1) sanitizer unit for Sector A and Sector C.

Design Team Assumptions
10. Photoluminescent Tape exclusively at Egress Stair Towers Door Frames, Handrails, 

Landings, Nosing, Obstructions, Signs, and Stringers.
g. All treads to be smooth finish, not diamond plate.

StadCo Exclusions
11. Design or Equipment for Building Maintenance and Fall Protection.

Design Team Exclusions
12. Spec Section 10 2213, PAR1.
13. Fireplaces.
14. Entrance Mats and Recessed Frames.
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Contract Category 5.23 Sports Equipment
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. None

StadCo Exclusions
2. Soccer Equipment.
3. Rugby Equipment.
4. Second set of goal posts.

Contract Category 5.24 Window Treatment
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Assumptions
1. An allowance of is included for Window Treatments.  Locations yet to be 

determined.
2. An additional allowance of for Window Treatments at the Level 200 West Suite 

Lounge glazing.
 

StadCo Exclusions
3. Mechanization or motorized shades including power.

Contract Category 5.25 Water Features
The following assumptions further define the scope of work and value as indicated in the documents 
listed below.

StadCo Exclusions
1. Water Features and any future water features or infrastructure.



ATTACHMENT F 
Responsibility Matrix 

 

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI

  
A - Furniture

Administrative Spaces X
Box Offices X
Break Rooms X
Clubs X
Coaches Offices X
Command Center X
Concessions Offices X
Demountable Office Partitions X
Locker Rooms X
Lounges X
Maintenance Offices X
MSFA Offices X
Restaurants / Bars X
Service Level Offices X
Suites X
Ticket Offices X
Raiders Office X

B - Appliances
Hoods - Suites N/A
Ice Bins - Suites X
Ice Makers, Undercounter - Suites N/A
Induction Burners - Suites X
Electrical power for Induction Burners X
Microwaves - Break Rooms, Family Lounges X
Refrigerators - Suites X

C - Building Systems
Audio / Video Systems (portable) X
Audio System X
Audio - Control Systems X
Bowl Surveillance X
Broadcast Cabling - Local News (ENG) X
Broadcast Rough-In - Local X
Broadcast Cabling - Network X
Broadcast Rough-In - Network X
Broadcast Camera (Platforms) X
Cable Crossover Ramps  X
Computers for Building Systems X  
Digital Menu Boards X
Incoming Service (Providers) X
LAN Cabling X
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LAN Equipment X
Wi-Fi / WLAN X
Distributed Antenna System (Rough-in/Cabling/Equipment) X
LED Display at Ticket Windows X
Network Cabling - Telecom/Data Cabling X
Network Cabling - Incoming Service X
Network Cabling - Ductbank, Conduit X
PA System X
Replay Control Room Equipment  X
Coaches Control Room Equipment X
Ribbon Boards X
Scoreboards / Media Mesh X
Scoreboards - Hoist NA
Scoreboards - Structure X
Security Systems / Wireless Cameras X
SMATV / IP X
Sound / Audio Systems X
Tele/Data Drops X
Telephone Conduit & Power X
Telephone Switch & Handsets X
Time/Attendance System X
TV X

D - Signage, Graphics & Artwork
Advertising Graphics - Fascia Ad Panel X
Advertising Panels / Signage X
Artist Zone Equipment / Games X
Artwork X
Chandeliers X
Concessions Signage / Graphics X
Concession Menu Boards (Televisions) X
Digital Signage X
Directional Graphics X
Exterior Building Name Signage (  allowance) X
Exterior Building Signage / Graphics X
Exterior Banners X
Exterior Video Display Board / Marquee Signage X
Exterior Video Mesh X
Internally Illuminated Display Units X
Naming Rights/Branding/Sponsorship Graphics & Signage X
Permanent Raider Ceiling Logo/Graphics/Branding (
Allowance) X
Roof Signage / Graphics X
Sign Engraving Equipment X
Stadium Theming X
Way-Finding - Directory Boards X
Way-Finding - Graphics X

E - Food Service, Concessions & Retail
Commercial Appliances X
Computers for Box Office X

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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Computers for Food Service Operations X
Computers for Retail Operations X
Concession Fit-Out & Hookup X  
Currency / Money Counters - Multiple Vendors / Operators X
Food Service Equipment Allowance X
In-Seating/By-Pass Ordering System X
Suite Ordering System X
Point of Sale (POS) Equipment - Annual Support & Maintenance X
Point of Sale (POS) Equipment - Back Office Inventory Control &
Reporting X
Point of Sale (POS) Equipment - Multiple Vendors / Operators X
Portable Foodservice Carts X
Portable Foodservice Carts - Utilities & Hookup X
Portable Foodservice Carts - Rough-in / Service X
Portable Retail / Merchandise Carts X
Restaurant Build-Out by Team NA
Retail Store Build-Out by Team X
Retail Store (White Box Construction) X
Smallwares X
Software - Food Service / Concessions X
Software - Point of Sale Equipment X
Software - Retail X
Vaults / Safes - Box Office X
Vaults / Safes - Food Service / Concessions Operations X
Vaults / Safes - Retail Operations X

F - Event Operations
Baseball - Equipment N/A
Basketball - Floor X
Basketball - Goals / Goal Pads X
Basketball - Courtside Seating Platforms at Main Court X
Basketball - Scorekeepers Table X
Basketball - Seating Platforms / Seats X
Soccer - Portable Goals X
Superbowl - Seating Platforms / Seats - Not Applicable N/A

G - Football Operations / Equipment
Assisted Listening Devices (25 ea included in allowance) X
AV Equipment X
AV Equipment - Video Production X
AV Equipment - Video Production Software X
Clubhouse / Team Equipment X
Compressed Air System - Therapy Space X
Computer Systems - Office / Team X
Crowd Control Devices / Tensa Barriers X
Box Field Fans X
End Zone Pylons X
Exercise / Weight Room Equipment X
Extension Cords X
Extra Point Net in End Zones X
Field Practice Equipment X
Folding Chairs & Tables X

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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Goal Posts X
Goal Post Pads X
Heaters X
Hydrotherapy - Cold / Hot Plunge Pools X
Hydrotherapy - Extremity Tubs X
Injury Video Review System X
Instant Replay Equipment X
Laundry Equipment - Washers / Dryers X
Lockers (Permanent) X
Lockers (Portables) X
Locker Room Furniture X
Maintenance Equipment X
Medical Equipment / First Aid / Supplies X
Motorized Cart (Cushman, etc) X
Office Equipment X
Oxygen Tanks / Carts X
Pedestal Fans X
Photo ID Equipment X
Photographic Equipment X
Pick-Up Truck / Full Size Van / John Deere Tractor X
Player Benches X
Play Clocks X
Plotter / CAD Printer & Software X
Podiums X
Platforms at Interview Room X
Portable Beverage Coolers X
Portable Chest Coolers X
Portable Equip Carts / Cabinets / Tubs X
Portable Platforms/Ramps - Field Level X
Promotional Vehicles (Raiders Graphics) X
Punting / Place Kicker Practice Net X
Retail Store Build-Out - by Team X
Satellite Uplinks X
Sideline Yardage Markers X
Software - Office / Team Operations X
Stationary Exercise Bikes X
Taping / Treatment Equipment X
Ticketing Equipment X
Turf Equipment (Including Indoor Turf Cover System) X
Training Tables X
Uniforms X
Vaults / Safes X
Vehicles - Grounds Staff X
Video Coaching System X
Markerboards X
Water Coolers X
Window Treatment (  allowance) X
X-Ray Equipment (including Installation) X

H - Stadium & Building Operations / Equipment
Access Flooring X
Accounting System Software X

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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ADA Seating Platforms X
Ambulance Cart X
Assisted Listening Devices X
Beverage (Beer & Soda) Distribution (CO2) System X
Beverage (Beer & Soda) Line Conduits X
Beverage (Beer & Soda) Tubing X
Bicycles for Security Department (patrol) X
Bulletin Boards NA
Poster Display Cases X
Carts, Hoppers, Pallet Jacks, Hand Trucks X
Commissioners Plaque Display X
Compressed Air System - Maintenance Rooms X
Computers for Stadium Operations not identified in specifications X
Corner Guards (Excluding Food Service Areas) X
Crowd Control Devices / Tensa Barriers X
Cup Holders for Seating X
Curtains - Blackout / Vomitories X
Curtains - Draperies & Operable Drapery Partitions X
Curtains - Half-House Reduction Curtain for Basketball Add Alt
Curtain - Upper Bowl Reduction Curtain X
Detergent Dispensers X  
First Aid Curtains X
All Other Curtains X
Curtain Rigging X
Defibrillators (AED's) X
Drill Press X
Easels X
Electric Service Carts for Maintenance Staff X
Entrance Floor Grilles - Recessed X
Entrance Mats X
Exterior Lighting, Portable - Search, Wall Projection, etc X
Fall Arrest System / Rigging - Interior X
Fall Arrest System / Rigging - Exterior X
Fall Arrest System / Rigging (lanyards, loose equipment) X
Fall Arrest System (Davits Base Pedestal Only) X
Field Turf Cover X
Fire Department Radio System X
Fire Extinguishers X
First Aid Beds X
Flag Poles X
Flags - Inside / Outside of Stadium X
Floor Buffer / Burnisher X
Folding Chairs X
Folding Tables / Skirting X
Fork Lifts X
Framed Photos X
Golf Carts X
Ice Bins - Non Foodservice, Portable X
Ice Machines - Non-Foodservice (Team Locker Room) X
Incident Management System X
Inventory System X
Janitorial / Housekeeping Equipment X

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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Landscape Equip (lawn mowers, leaf blowers, sm tools, etc) X
Laundry Equipment - Washers / Dryers X
Laundry Room High Density Shelving X
Loading Dock Equipment X
Lockers - Concession Workers X
Lockers - Stadium Maintenance / Operations Personnel X
Material Handling X
Maintenance / Engineer Tools & Equipment X
Medical Equipment / First Aid / Supplies X
Metal Detectors - Walk-Thru / Wands X
Motor Hoist for Banners X
Parking Equipment (Gates) X  
Paint Sprayers - Field X
Paint Sprayers - Other X
Photo ID Equipment X
Photographic Equipment X
Police Department Radio System X
Portable Grease Boards X
Portable Radios X
Portable Shelving X
Pressure Washing Equipment X
Portable Projection Devices X
Protective Player Tunnel Covers X
Residential Appliances - Break Rooms X
Rubber Matting X
Safety Equipment X
Security Asset Protection System X
Scissor Lifts / Skyclimber X
Scrubber X
Seating - Fixed (stadium, clubs & suites) X
Seating - Portable (stools, ADA companion, press interview, etc) X
Seating - Portables (demountable platforms) X
Seating - Retractable X
Security Vehicles X
Security Devices - Wands X
Site Furnishings - Benches / Seating X
Site Furnishings - Bike Racks X
Site Furnishings - Traffic Control Bollards at Onsite Sidewalks X
Site Furnishings - Trash Receptacles (SF-6 Only) X
Site Furnishings - Trash Receptacles X
Site Furnishings - Banner Poles X
Site Furnishings - Loose X
Site Furnishings - Team Identity / Interpretive Elements X
Software - Stadium / Building Operations unless provided in the
specifications X
Spas, Saunas & Steam Room X
Spotlights X
Strobe Lights X
Suite Computer System X
Stair/Escalator Enclosure Gates X
Storage Equipment (High Shelving that needs bolting) X
Sweeper - Field Turf X

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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Sweeper - Parking Garage X
Sweeper - Parking Lot X
Sweeper - Stadium Concourses X
Televisions X
Television Mounting Equipment X
Theatrical Lighting X
Ticket Office Equipment X
Ticketing Equipment X
Time / Attendance System X
Time Clocks X
Toilet Accessories - Paper Towel Dispensers / Disposals X
Toilet Accessories - Sanitary Napkin Dispensers X
Toilet Accessories - Sanitary Napkin Disposals X
Toilet Accessories - Shower Curtain & Rod, Shower Seats X
Toilet Accessories - Soap Dispensers  X
Toilet Accessories - Toilet Paper Dispensers  X
Toilet Accessories - Toilet Seat Covers  X
Toilet Accessories - Other (grab bars, mirrors, diaper changing table,
shelfs, hooks, hair dryers) X

Trash Chutes X
Trash Containers / Waste Receptacles (inside / outside) X
Travelers Advisory Transmitter X
Entry Point Ticket Control X
Two-Way Radio Communications X
Uniforms X
Utility Carts X
Vacuum Cleaners - Upright X
Vacuum Cleaners - Wet / Dry X
Vaults / Safes X
Wall Pads at Playing Field X
Watchman Service X
Water Coolers X
Welder X
Wheelchairs X
Window Treatment - Ticketing Windows X
Window Treatment - All Other Locations X
Window Washing Davits X
Window Washing Equipment X

I - Miscellaneous Functions
Portable Dance Floor X
Portable Staging / Mix Platforms X

J - Vendor Furnished / Vendor Installed Items
ATM Machines
Recycling Equipment (card board bailer, can crusher, etc)
Trash Compactors / Waste Handling Equipment
Cardboard Bailer

KEY:    
CFCI - Contractor Furnish / Contractor Install
VFCI - Vendor Furnish / Contractor Install
OFCI - Owner Furnish / Contractor Install
FF&E - Furniture, Fixtures & Equipment

Item Description
 VFCI FF&E

CFCI or F&I
OFCI
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GUARANTY 

This GUARANTY AGREEMENT (“Guaranty”) dated as of the 22nd day of March, 2018, 
by Mortenson Construction Holdings, Inc., a corporation duly organized and existing under the 
laws of the State of Minnesota, U.S.A., with its head office situated at 700 Meadow Lane North, 
Minneapolis, Minnesota, U.S.A. (“MCH”) and McCarthy Holdings, Inc., a corporation duly 
organized and existing under the laws of the State of Delaware, U.S.A. (“McCarthy Holdings”), 
with its head office situated at 1341 N. Rock Hill Road, St. Louis, Missouri, U.S.A. (MCH and 
McCarthy Holdings are each sometimes referred to herein as a “Guarantor” and collectively as 
the “Guarantors”), jointly and severally, for the benefit of LV Stadium Events Company, LLC, a 
Nevada limited liability company (“Developer”), Bank of America, N.A., as administrative agent 
under the Credit Agreement (as defined below) for the Secured Parties (as defined in the Credit 
Agreement) (the “Administrative Agent”) and the Clark County Stadium Authority, a political 
subdivision of Clark County, Nevada, and a separate governmental entity established pursuant 
to Senate Bill 1 of the 30th Special Session of the Nevada State Legislature, also known as the 
“Las Vegas Stadium Authority” and the “Las Vegas Stadium Authority Board” (the “Authority”) 
(Developer, the Administrative Agent, and the Authority are each sometimes referred to herein 
as a “Beneficiary” and collectively referred to herein as the “Beneficiaries”; Guarantors and 
Beneficiaries are individually referred to herein as a “Party” and collectively as the “Parties”). 

RECITALS: 

WHEREAS M. A. Mortenson Company, a Minnesota corporation (“Mortenson”) is a 
wholly-owned subsidiary of MCH; 

WHEREAS McCarthy Building Companies, Inc., a Missouri corporation, (“McCarthy”) is 
a wholly-owned subsidiary of McCarthy Holdings;  

WHEREAS Mortenson and McCarthy have entered into a Joint Venture Agreement to 
jointly pursue and complete the contract for a new football stadium located in Las Vegas, 
Nevada and certain other improvements and infrastructure  (the “Stadium Project”) under the 
name Mortenson-McCarthy Las Vegas Stadium, a Joint Venture (the “Joint Venture”); 

WHEREAS Developer and the Joint Venture have entered into a Guaranteed Maximum 
Price Design-Build Agreement, dated and effective as of February 20, 2017 (together with the 
schedules, annexes, and exhibits thereto and as the same may be amended from time-to-time, 
herein called the “Agreement”); 

WHEREAS under the Agreement, Mortenson and McCarthy have agreed to be jointly 
and severally liable for all of the Joint Venture’s duties and obligations under the Agreement;  

WHEREAS the Agreement requires that the Joint Venture cause to be provided a parent 
guaranty from Mortenson and McCarthy that guaranties, jointly and severally, performance of 
the Joint Venture’s obligations under the Agreement (including any obligations to make 
payment), and MCH and McCarthy Holdings are willing to enter into this Guaranty to satisfy this 
condition of the Agreement;  
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WHEREAS the Authority and Developer entered into a development agreement (the 
“Development Agreement”) which, among other things, requires the Authority be named as a 
beneficiary under the Guaranty; 

WHEREAS, on September 14, 2017, Financing Trust I, a Delaware statutory trust 
(“FinanceCo”), entered into a Credit Agreement (as amended, restated, supplemented or 
otherwise modified from time to time, the “Credit Agreement”) with the lenders party thereto (the 
“Lenders”), the Administrative Agent and the collateral agent pursuant to which the Lenders 
agreed, subject to the terms and conditions contained therein, to extend credit to FinanceCo, 
the proceeds of which will be used to fund a portion of the costs and expenses of the Stadium 
Project; 

WHEREAS the Credit Agreement requires that certain conditions be satisfied prior to the 
Lenders agreeing to extend further credit to FinanceCo, including the condition that the Joint 
Venture demonstrate to the satisfaction of the Administrative Agent sufficient financial resources 
to meet its obligations under the Agreement, and MCH and McCarthy Holdings are willing to 
enter into this Guaranty to satisfy such condition of the Credit Agreement; and 

WHEREAS, in consideration of and as a material inducement to Developer entering into 
the Agreement, and to the Lenders agreeing to extend further credit to FinanceCo, the 
Guarantors have agreed to provide this Guaranty to Beneficiaries pursuant to the terms and 
conditions set forth herein, and the Guarantors acknowledge and agree that Developer would 
not have entered into the Agreement and the Lenders would not have agreed to extend further 
credit to FinanceCo without receiving this Guaranty from Guarantors. 

NOW, THEREFORE, in consideration of the premises and mutual covenants set forth 
herein and Developer entering into the Agreement and the Lenders agreeing to extend further 
credit to FinanceCo, the Parties hereto agree as follows: 

1. The Guarantors jointly and severally hereby irrevocably and unconditionally guarantee to 
the Beneficiaries and their respective successors and permitted assigns: (i) the complete 
performance and discharge of all obligations (including, without limitation, all indemnification 
obligations and any obligations to make payment) of the Joint Venture under the Agreement; (ii) 
the due performance by such Guarantors of their obligations under this Guaranty; and (iii) the 
payment of all expenses incurred by the Beneficiaries to enforce this Guaranty, including 
without limitation, reasonable attorneys’ fees and litigation expenses (items (i) through (iii) are 
referred to collectively herein as the “Guaranteed Obligations”).   

2. If the Joint Venture fails in any respect to perform or observe any of the Guaranteed 
Obligations in Section 1(i) above, notice and demand having first been provided to the Joint 
Venture and the Joint Venture having failed to perform or observe the applicable Guaranteed 
Obligation(s) within thirty (30) days of having received notice from a Beneficiary, each 
Guarantor shall thereafter and upon five (5) calendar days of first demand in writing by a 
Beneficiary to such Guarantor, duly and punctually perform or take such steps as are necessary 
to achieve performance or observance, as applicable, of each of the Guaranteed Obligations 
subject to the terms and conditions of the Agreement (including without limitation any limitations 
of liability under the Agreement, Developer’s payment obligations under the Agreement, and the 
absence of any uncured material breach of the Agreement by Developer), without any 
requirement that the Beneficiaries first proceed against the Joint Venture.  Notwithstanding the 
previous sentence, a Beneficiary shall give the Joint Venture ten (10) calendar days’ notice, to 
the individuals and in the manner described in the notice provision of the Agreement, of its 
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intention to make a demand on such Guarantor prior to making any such demand.  Notice or 
demand by a Beneficiary shall be deemed as a notice or demand (as the case may be) by all 
Beneficiaries. 

3. Each Guarantor agrees that: (i) this Guaranty is as a continuing, absolute and 
unconditional (except as otherwise provided herein) guaranty of performance of the obligations 
of the Joint Venture under the Agreement (including the obligation to make payment) and not of 
collection; and (ii) the obligations of each Guarantor hereunder are independent of the 
obligations of the Joint Venture and the obligations of any other guarantor (including the other 
Guarantor) of the obligations of the Joint Venture, and a separate action or actions may be 
brought and prosecuted against such Guarantor whether or not any action is brought against 
the Joint Venture or any of such other guarantors and whether or not the Joint Venture is joined 
in any such action or actions. 

4.  The obligations of each Guarantor hereunder shall not be reduced or discharged by: 
(i) any alteration in the relationship between the Joint Venture and Developer; (ii) any change in 
ownership of any interest of Mortenson, McCarthy or the Joint Venture or any change in the 
relationship of Mortenson, McCarthy, any Guarantor and the Joint Venture or any termination of 
such relationship; (iii) the release of all or any part of the Guaranteed Obligations without the 
prior consent of the Administrative Agent or the substitution or release of any person or entity 
primarily or secondarily liable for the Guaranteed Obligations; (iv) any voluntary or involuntary 
bankruptcy, insolvency, reorganization, arrangement, readjustment, assignment for the benefit 
of creditors, receivership, conservatorship, custodianship, liquidation, marshaling of assets and 
liabilities or similar proceedings with respect to Mortenson, McCarthy, the Joint Venture or the 
Guarantors, or any action taken by any trustee or receiver or by any court in any such 
proceeding; (v) the impairment of any collateral securing the Guaranteed Obligations, including 
without limitation the failure to perfect or preserve any rights or remedies the Beneficiaries might 
have in such collateral or the substitution, exchange, surrender, release, loss or destruction of 
any such collateral, or (vi) any failure of the Joint Venture, Mortenson or McCarthy to conform 
with any provision of the Agreement or any other agreement.  Further, the liability of the 
Guarantors hereunder shall not be reduced or discharged by any forbearance or indulgence by 
the Beneficiaries towards the Joint Venture, Mortenson, McCarthy or the Guarantors whether as 
to payment, time, performance, or otherwise, to any degree greater than such forbearance or 
indulgence would reduce or discharge the liability of the Joint Venture.   

5. Each Guarantor expressly and unconditionally waives (i) notice of any of the matters 
referred to in Section 4 above, (ii) notice of the commencement of the work under the 
Agreement, and notice of the status of the Guaranteed Obligations from time to time; (iii) all 
notices which may be required to be given to Guarantors by statute, rule of law or otherwise, 
now or hereafter in effect, to preserve intact any rights against the Guarantors, including, 
without limitation, any demand, presentment and protest, proof of notice of non-payment under 
the Agreement and notice of any default or any failure on the part of Joint Venture (except for 
the notice required by Section 1 above); (iv) any right or claim of right to cause a marshalling of 
the assets of the Joint Venture or the Guarantors; (v) any right to require the Beneficiaries to 
exhaust or take any action against the Joint Venture or other person (including the other 
Guarantor) or entity prior to or contemporaneously with proceeding to exercise any right or 
remedy against the Guarantors under this Guaranty, or otherwise pursue any other remedy 
available to the Beneficiaries, including proceeding against or exhausting any bond, insurance 
or other security held by the Beneficiaries or any other party; (vi) all other defenses of a surety 
(except to the extent any such defenses are expressly permitted under this Guaranty); and (vii) 
any right of subrogation, contribution, reimbursement, or indemnity whatsoever (except as 
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between Guarantors), or any right of recourse to or with respect to the assets or property of the 
Joint Venture until all Guaranteed Obligations have been paid and satisfied in full, and in 
connection with the foregoing, hereby waives any and all rights of subrogation to the 
Beneficiaries against the Joint Venture, and each Guarantor hereby waives any rights to enforce 
any remedy that the Beneficiaries may have against the Joint Venture. 

6. The obligations of each Guarantor hereunder shall continue in full force and effect until 
all Guaranteed Obligations have been irrevocably paid, performed and discharged in full.   

7.  This Guaranty and the undertakings herein contained shall be binding upon the 
successors and assigns of the Guarantors.  This Guaranty shall extend to and inure to the 
benefit of the successors and permitted assigns of Developer under the Agreement and the 
Administrative Agent under the Credit Agreement and the Authority under the Development 
Agreement.  This Guaranty may not be assigned by the Guarantors without the prior written 
consent of the Beneficiaries.  Any attempted assignment without the Beneficiaries’ prior written 
consent shall be void.  No person other than the Beneficiaries, their successors and permitted 
assigns under the terms of the Agreement, Credit Agreement, and the Development Agreement, 
as applicable, are beneficiaries of this Guaranty nor shall any such person have any rights 
hereunder.   

8. Notwithstanding anything to the contrary in this Guaranty, in the event of any claim 
under this Guaranty, Guarantors shall be entitled to assert any defense or counterclaim that the 
Joint Venture could assert under the Agreement. 
 
9. Each Guarantor hereby waives any right to assert against the Beneficiaries any defense, 
counterclaim, set-off or cross claim, or any other claim that such Guarantor may now or at any 
time hereafter have against the Joint Venture.  Any disputes between the Guarantors and the 
Beneficiaries arising under this Guaranty, including breach thereof, shall be handled in the same 
manner as set out in the disputes provision of the Agreement. 

10. This Guaranty shall be governed by and construed in accordance with the laws of the 
State of Nevada without regard to principles of conflicts of law. 

11. THE VENUE FOR ANY LEGAL ACTION TO ENFORCE, INTERPRET, OR 
OTHERWISE LITIGATE DISPUTES RELATING TO THIS GUARANTY SHALL BE ANY 
COURT HAVING PROPER JURISDICTION THAT  IS LOCATED CLARK COUNTY, NEVADA, 
AND EACH PARTY HEREBY CONSENTS TO PERSONAL JURISDICTION OF AND VENUE 
IN SUCH COURT.  EACH PARTY HEREBY IRREVOCABLY WAIVES, TO THE FULLEST 
EXTENT PERMITTED BY LAW, ANY OBJECTION WHICH IT MAY NOW OR HEREAFTER 
HAVE TO THE LAYING OF VENUE OF ANY SUCH PROCEEDING BROUGHT IN ANY SUCH 
COURT AND ANY CLAIM THAT ANY SUCH PROCEEDING HAS BEEN BROUGHT IN AN 
INCONVENIENT FORUM.   

12. Each Guarantor represents and warrants to the Beneficiaries that it is organized, validly 
existing, and in good standing under the laws of the jurisdiction of its formation; it is authorized 
to guaranty the Guaranteed Obligations; that it has all of the rights and powers necessary to do 
so; that the individual signing below is authorized to bind such Guarantor to its obligations under 
this Guaranty; that the execution, delivery and performance by such Guarantor of this Guaranty 
do not and will not (i) violate (a) any provision of any law or any governmental rule or regulation 
applicable to such Guarantor, (b) any of the organizational documents of such Guarantor, or (c) 
any order, judgment or decree of any court or other agency of government binding on such 
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Guarantor; (ii) conflict with, result in a breach of or constitute (with due notice or lapse of time or 
both) a default under any contractual obligation of such Guarantor; (iii) result in or require the 
creation or imposition of any lien upon any of the properties or assets of such Guarantor; or (iv) 
require any approval of stockholders, members or partners or any approval or consent of any 
person under any contractual obligation of such Guarantor, except for such approvals or 
consents which will be obtained on or before the date hereof and disclosed in writing to the 
Beneficiaries; this Guaranty has been duly executed and delivered by such Guarantor and is the 
legally valid and binding obligation of such Guarantor or such Persons, enforceable against 
such Guarantor in accordance with its respective terms, except as may be limited by 
bankruptcy, insolvency, reorganization, moratorium or similar laws relating to or limiting 
creditors’ rights generally or by equitable principles relating to enforceability, or under applicable 
law. 
 
13. No amendment of this Guaranty shall be effective unless signed by the Guarantors and 
the Beneficiaries.    

14. This Guaranty constitutes the entire agreement, and supersedes and terminates all prior 
written agreements and understandings, and oral agreements, between the Guarantors and the 
Beneficiaries with respect to the subject matter hereof. 

15.  Notwithstanding any term or condition to the contrary set forth above, and except for the 
obligations under Section 1(iii) above, it is the express intent of the Parties, and the provisions 
of this Guaranty shall be interpreted such that the Guaranteed Obligations of the Guarantors are 
no greater or less than the obligations of the Joint Venture under the Agreement.   

IN WITNESS WHEREOF, this Guaranty is executed by an authorized representative of 
each of the Guarantors as of the date first written above. 

MORTENSON CONSTRUCTION HOLDINGS, INC. 
 
 
By:   
Name: Daniel L. Johnson 
Title: President & Chief Executive Officer 

 

 

MCCARTHY HOLDINGS, INC.  

 

By:   
Name:  J. Douglas Audiffred 
Title:     Chief Financial Officer  
 




