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CERTIFICATION

Pursuant to Article 8, Section 8.1 of the Development Agreement between Clark County Stadium 
Authority and LV Stadium Events Company, LLC dated March 28, 2018, I hereby certify that the 
information contained within this “Project Status Report” is true and accurate to the best of my 
knowledge.

Sincerely, 

Don C. Webb
Chief�Operating�Officer
LV Stadium Events Company, LLC

Photo: EarthCam view from the South
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Project Budget

Initial Budget Adjustments Revised Budget

Raiders Equity Contribution [1] $850,000,000 $40,000,000 $890,000,000 $396,352,488 45% $493,647,512 55%

Raiders NFL G-4 Contribution [2] $200,000,000 $0 $200,000,000 $28,919,255 14% $171,080,745 86%

Clark County Bond Proceeds & Room Tax Pay-Go $750,000,000 $0 $750,000,000 $197,274,351 26% $552,725,649 74%

Other $0 $0 $0 $0 0% $0 100%

Total Stadium Development Sources $1,800,000,000 $40,000,000 $1,840,000,000 $622,546,095 34% $1,217,453,905 66%

Stadium Land Acquisition $77,780,128 $12,975 $77,793,103 $77,793,103 100% $0 0%

Stadium Construction $1,334,455,080 $0 $1,334,455,080 $368,202,177 28% $966,252,903 72%

Stadium Furniture, Fixtures & Equipment $122,854,543 $0 $122,854,543 $434,021 0% $122,420,522 100%

Stadium Design, Engineering & Soft Costs $233,852,243 ($12,975) $233,839,268 $144,276,503 62% $89,562,765 38%

Stadium Utility & Infrastructure Costs $31,058,006 $0 $31,058,006 $6,190,350 20% $24,867,656 80%

Premium Seating & Marketing Program $0 $40,000,000 $40,000,000 $25,649,940 64% $14,350,060 36%

Total Stadium Development Uses $1,800,000,000 $40,000,000 $1,840,000,000 $622,546,095 34% $1,217,453,905 66%

[1] Includes closed construction debt financing pursuant to Senate Bill 1 (2016 Special Session), Section 36.1(e)(2). Raiders Equity Contribution, above, includes $40 million

in PSL sales used to fund Premium Seating & Marketing Programs.

[2] Includes approved NFL financing through the G-4 loan program of the NFL.

Excludes: 

     Off-Site Parking and Parking Shuttle Transportation System Development

     Training Center and Team Headquarters Development

Summary Notes:

Balance

1)   Initial Budget" is as of March 17, 2018

Stadium Project Budget Report

Total Expended

The accompanying notes to the financial report, above, are integral to this presentation and should be consulted when reviewing its contents

4)   "Expended" excludes certain predevelopment costs recovered through bond proceeds at closing

5)   Excludes StadCo or Raiders payroll costs, legal & similar administrative expenses incidental to Stadium development but borne solely by StadCo or Raiders

6)   Excludes NFL Relocation Fee

2)   "Revised Budget" reflects adjustments under consideration & does not include all costs borne solely by StadCo or the Raiders such as costs of

 developing the team headquarters and training facilities

3)   "Expended" is based upon actual costs & accrual estimates booked, including retention amounts withheld, as of January 15, 2019

7)   Excludes Temporary Venue Costs

8)   Excludes certain costs associated with financing and transactional expenses borne by the Raiders

9)   Actual Balance on individual Sources may vary from that shown above since certain sources are funded on a reimbursable, rather than advance, basis

10)   Projections are based upon assumptions and information received from others and therefore actual results may vary and the variations may be material
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Status of Design Planning

STATUS OF DESIGN PLANNING

The permit of Package 6 is ready to pull at any time. This is the package for all premium spaces, 
clubs & suites.  
 
The permit for Package 5 was pulled on November 16, 2018. Permit Package 5 is the primary 
construction documents package for the core, shell, reserved seating and back-of-house spaces 
in the stadium - all areas but the premium spaces such as the clubs, suites and a select few team 
spaces (Permit Package 6). MMCJV submitted permit Package 6 to Clark County for plan check 
review on November 9, 2018. As of this date, HNTB has only received a handful of mechanical and 
electrical comments.  
 
Permits received to date include all foundations (Package 2), and all concrete construction permits 
(Packages 3A & 3B) and the structural steel frame package (permit package 4). All structural building 
permits for the project are now secured. Non-structural permits received include the Shell, Core and 
all non-premium spaces (Package 5).  
 
The North End Zone Field Club was turned over to HNTB and the AE Team for completion of Design 
Development and Construction Documents in late December.  
 
Upcoming Milestone Dates for Design Deliverables: 
 
Feb./Mar. 2019 (TBD) -   FFE Package  
 
First Quarter 2019 (TBD) -  Package X.1 – North End-Zone Field Club (NEZFC), Owner’s Suite 
 
First�Quarter�2019�(TBD)�-��Package�X.2�–Main�Ticket�Office�Building�7�Ticket�Canopies�

Photo EarthCam view from the South

View of the Strip Fireworks on New Year’s Eve.
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Permit Tracker

Las Vegas Stadium 
Phased Building Application
Proposed Permit Packages / Valuations
Revised 1/17/2019

PERMIT PACKAGE DESCRIPTION / SCOPE OF WORK  Permit Submission Date
(estimates in italics)

Permit Pick-up & Fee
Payment Date

(estimates in italics)

ANTICIPATED VALUE

No# PAC NO
1 EGRESS DESIGN $--.--

2 FIRE PROTECTION REPORT $--.--

3 1 EXCAVATION & GRADING 11/13/2017 12/19/2017 $12,700,000

4 1a ON-SITE UTILITIES $5,800,000

5 2 FOUNDATIONS / DEEP UTILITIES 1/10/2018 2/20/2018 $46,000,000
     Piles, Pile caps, dowels into first lift

6 CABLE TRUSS ANALYSIS REVIEW

7 3a STRUCTURAL FRAME - CONCRETE 3/13/2018 4/6/2018 $84,000,000
     Concrete columns & walls to Level 050, Areas AFBE only

8 3b STRUCTURAL FRAME - CONCRETE 3/19/2018 5/10/2018 $42,000,000
     Concrete to Level 0100, Areas AFBE only

9 4 STRUCTURAL FRAME - STEEL / ROOF 4/6/2018 6/22/2018 $290,200,000
    Remaining structtre in AFBE & all Areas C & D

10 5 CONSTRUCTION PACKAGE 5 (Arch,Mech,Elect,Plumb) 7/10/2018 11/16/2018 $552,200,000
     Core & Shell Package

11 6 FINISHES PACKAGE - Premium Spaces 11/9/2018 1/25/2019 $54,500,000

Ancillary Permits
     Trailer City permit (Tortoise fees paid with this permit) 10/5/2017 11/9/2017
     On-site Utility for Trailer City 11/5/2017 11/29/2017

DEFERRED SUBMITTALS

12 STRUCTURAL PRECAST SYSTEMS $32,400,000

13 FIRE SUPRESSION SPRINKLER SYSTEMS $10,700,000

$ 1,130,500,000
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Project Schedule
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Project Schedule
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COMPLIANCE / SBE

In accordance with Section 31.5-6 of the Southern Nevada Tourism Improvement Act, Mortenson | 
McCarthy Las Vegas Stadium, A Joint Venture (“MMcJV”) is following the process described below 
for�verification�of�SBE�Contractors.

SBE Contractors apply through the mmcjvlv.com website under the vendors tab. Those seeking 
certification� as� a� qualified�SBE� contractor�will� then� fill� out� and� submit� a� self-certification� form,�
whereas�they�attest�to�meeting�the�criteria�for�small� local�business�classification�denoted�in�the�
Senate�Bill.��The�MMcJV�Community�Benefits�Coordinator�then�reviews�the�information�provided�
and utilizes the Nevada Secretary of State website: https://www.nvsos.gov/sos to verify the Act’s 
requirements�31.5-2�section�a,�b,�&�c�in�regards�to�principal�place�of�business,�duration�of�business�
license,�and�that�the�required�business�license�is�current.�Upon�approval�of�these�criteria,�MMcJV�
will� then�give� the� contractor� the�designation�of�SBE.� � If� firms�do�not�meet� the� criteria�or� don’t�
complete�the�process,�they�are�not�classified�as�SBE.�A�listing�of�all�approved�SBE’s,�or�any�of�the�
above�records�can�be�provided�upon�request.�

Compliance / SBE

Photo: Courtesy of Mortenson-McCarthy Joint Venture

Photo: Courtesy of Mortenson-McCarthy Joint Venture

MMcJV and the Project Team participated in 
the Toys 4 Tots drive. 

Photo: Courtesy of Mortenson-McCarthy Joint Venture

7



Compliance / SBE

8



Compliance / SBE

9



Compliance / SBE

10



Compliance / SBE

11



Compliance / SBE

12



Compliance / SBE

13



Compliance / SBE

14



Compliance / SBE

15



Compliance / SBE

16



Compliance / SBE

17



Compliance / SBE

18



Compliance / SBE

19



Compliance / SBE

20



Compliance / SBE

21



Compliance / SBE

22



Compliance / SBE

23



Compliance / SBE

24



Compliance / SBE

25



Compliance / SBE

26



Compliance / SBE

27



Compliance / SBE

28



Compliance / SBE

29



Compliance / SBE

30



Compliance / SBE

31



Compliance / SBE

32



Compliance / SBE

33



Compliance / SBE

34



Compliance / SBE

Workers enjoy lunch and a visit from Raiders Owner Mark 
Davis at the 4th Quarter Worker Appreciation Lunch. 

All Photos: Courtesy of Mortenson-McCarthy Joint Venture 
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Workforce Utilization
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Workforce Utilization
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Workforce Utilization
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FUEL UP TO PLAY 60

To help students in the Clark County School District eat healthier and stay physically active, the Raiders and Dairy Council 
of Nevada awarded Ralph Cadwallader Middle School of Las Vegas with a $10,000 “Hometown Grant.”  Raiders Alumnus 
Reggie�Kinlaw�addressed�the�students�about�healthy�living�and�fueling�the�body�with�milk�and�other�quality�foods.�

These “Hometown” Grants are part of a larger initiative between the NFL and Fuel Up to PLAY 60 to supply a grant to a 
deserving school district in each of the 32 NFL markets, in hopes of making a difference in the overall health and wellness 
of students across the country. After the presentation, Kinlaw, Raiderettes and Raider Rusher led students outside for a 
Junior Training Camp. 

Photo: Property of the Raiders

Photo: Property of the Raiders

IN THE COMMUNITY
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RAIDERS, NEVADA DMV RELEASE RAIDERS BRANDED SPECIALTY LICENSE PLATES

The Raiders and Nevada Department of Motor Vehicles release a specialty Raiders branded license plate on January 14. 
The plate features the Raiders shield and the iconic phrase, “Commitment to Excellence,” against a black background. 

“This will give everybody in Nevada, not just Southern Nevada, but the entire state, the ability to get a Raiders license 
plate for their car,” Raiders President Marc Badain said to the state Legislature’s Commission on Special License Plates. 
“Those funds will go to support programs all over the state. I think it will be a tremendous success.”

Nevada residents interested in purchasing a Raiders specialty license plate can make an appointment with their local 
DMV�office�by�visiting�dmvnv.com.�

The�Raiders�license�plate�can�be�purchased�for�$62�with�$30�from�each�plate�sold�benefitting�the�Raiders�Foundation.�
The Raiders license plates can also be personalized for an additional $35 annual fee. If the car is already registered, a 
smog check and registration renewal aren’t necessary.

The Raiders Foundation, the charitable arm of the Silver and Black, is committed to increasing community and civic health 
through the support of the military and youth development.

For more information on the Raiders specialty license plates, visit dmvnv.com/platescharitable.htm. 

Photo: Property of the Raiders

IN THE COMMUNITY
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RAIDERS FOUNDATION TOYS FOR TOTS

The Raiders Foundation hosted three Toys for Tots collection drives to bring holiday cheer to underserved children 
throughout the Bay Area and Southern Nevada. Fans were encouraged to donate new, unwrapped toys or provide cash 
donations which were collected by members of the U.S. Marine Corps Reserve during each of the drives. 

Alumni Cliff Branch and Jerry Robinson signed autographs and took pictures at the Las Vegas Toys for Tots event that took 
place�at�the�Raider�Image�location�in�Town�Square.�Current�players�LBs�Jason�Cabinda�and�Marquel�Lee�and�DT�Maurice�
Hurst and Raiderettes participated in the Oakland drive

Toys were also collected at the December 9 home game against Pittsburgh in support of Toys for Tots, which strives 
to deliver a message of hope to needy youngsters intended to motivate them to grow up to be responsible, productive, 
patriotic citizens and community leaders. 

Photo: Property of the Raiders Photo: Property of the Raiders

Photo: Property of the Raiders
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EARTHCAM VIEW - DECEMBER 10, 2018

Additional Information / Updates
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ADDITIONAL INFORMATION / UPDATES

StadCo has, and continues to, comply with Section 35 (2)(c) and 35 (2)(e) of the Act as evidenced 
by JLL’s Report.

In accordance with Section 31- (c)(1)(2)(3) of the Act, Mortenson | McCarthy Las Vegas Stadium, A 
Joint Venture is following the process described below to verify the payment of applicable prevailing 
wages.

Contractors� that� are� awarded� construction� contracts� for� the�work� are� required� to� follow� the�NRS�
338�requirements�outlined�in�the�Act.��This�section�pertains�to�the�prevailing�wage�for�public�works�
projects as governed by the Nevada Labor Commissioner.  

Mortenson�|�McCarthy�has�implemented�LCPTracker�Construction�Certified�Payroll�–�Labor�Compliance�
Software�which�is�a�widely�recognized�tracking�and�certification�software�for�prevailing�wage�projects.��
Mortenson�|�McCarthy�maintains�and�updates�the�required�prevailing�wage�rates� in�the�database,�
based on those published by the Nevada Labor Commissioner’s website.  All contractors that have 
received�a�construction�contract�and�are�subject�to�the�prevailing�wage�requirements�are�required�to�
report payroll hours and wages for designated workers through this system.  The contractor’s entries 
into�this�system�verifies�compliance�with�wages�and�fringes�as�noted�in�the�NRS�338�requirements.��

All concrete cores are complete, with Core 7 reaching completion on 1/7/19.  Structural 
steel continues to chase concrete cores around the building. Bowl steel work and slab 
on metal deck continues to work from the North end of the building headed South 
on both the East and West sides of the building.  MEP rough-in continues on Event 
level and lower mezzanine; underground utility work continues around the exterior of 
the building.  Interior rough-in will be ongoing, masonry walls, metal stud work, and 
drywall are being installed on the North end.    

Additional Information / Updates

Bowl Panorama looking South from the 200 level. 
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Additional Information / Updates

All photographs appearing in this document are the property of LV Stadium Events Company, LLC. They are protected by U.S. Copyright 
Laws, and are not to be shared or reproduced in any way without the written permission of LV Stadium Events Company, LLC. Copyright 
2018 LV Stadium Events Company, LLC. All Rights Reserved.

Above: View from 200 level, looking South. 

Below: View from the 100 level, looking North.
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Additional Information / Updates

Above:�Panoramic�view�of�long�span�field�truss�erection.

Below:�Preparations�for�the�erection�of�the�first�long�span�
field�truss.�
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